



302 North 1st Avenue, Suite 300 ▲ Phoenix, Arizona 85003
Phone (602) 254-6300 ▲ FAX (602) 254-6490

October 4, 2011

TO: Members of the MAG Management Committee

FROM: Dean Giles, Air Quality Planning Program Specialist

SUBJECT: STATUS OF REMAINING MAG APPROVED PM-10 CERTIFIED STREET SWEEPER PROJECTS THAT HAVE NOT REQUESTED REIMBURSEMENT

A status report is being provided on the remaining PM-10 certified street sweeper projects that have received approval, but have not requested reimbursement (see attached table). To assist MAG in reducing the amount of obligated federal funds carried forward in the MAG Unified Planning Work Program and Annual Budget, MAG is requesting that street sweepers be purchased and reimbursement be requested by the agency within one year plus ten calendar days from the date of the MAG authorization letter.

At the June 10, 2009 MAG Management Committee meeting, discussion took place on the implications of delaying the expenditure of MAG Federal Funds. In addition to projects listed in the Transportation Improvement Program, street sweepers were given as an example.

In some cases approved sweeper projects have taken up to three years to request reimbursement. The delay in requesting reimbursement for street sweepers results in obligated federal funds being carried forward in the MAG Unified Planning Work Program and Annual Budget. The Federal Highway Administration has expressed concern regarding the amount of obligated funds being carried forward in the Work Program. To assist MAG member agencies in tracking the purchase of approved sweepers, periodic updates will be provided on the status of the reimbursement requests.

The purchase of PM-10 certified street sweeper projects supports the measure "PM-10 Efficient Street Sweepers" in the Serious Area PM-10 Plan. In addition, while the MAG 2007 Five Percent Plan for PM-10 has been withdrawn, the measures in the plan including the measure "Sweep Street with PM-10 Certified Street Sweepers", continue to be implemented to reduce PM-10. Also, it is important to note that for the conformity analysis for the Transportation Improvement Program and Regional Transportation Plan, MAG only takes emission reduction credit for approved street sweeper projects that have received reimbursement.

If you have any questions, please call me at (602) 254-6300.

Attachment

**STATUS OF REMAINING PM-10 CERTIFIED STREET SWEEPER PROJECTS
THAT HAVE RECEIVED APPROVAL**

October 4, 2011

| | Remaining Projects | CMAQ Allocated | Status |
|---|--------------------|----------------|--------|
| FY 2011 CMAQ | | | |
| Approved January 2011 | | | |
| To assist MAG in reducing the amount of obligated federal funds, MAG is requesting that street sweepers be purchased and reimbursement be requested by the agency by March 5, 2012. | Phoenix (2) | \$406,864 | |
| | Queen Creek | \$83,427 | |
| | Scottsdale | \$180,480 | |
| | Chandler | \$234,435 | |
| | Mesa | \$218,915 | |
| | Guadalupe | \$143,734 | |
| Total Remaining Project Costs | | \$1,267,855 | |
| Grand Total Remaining Project Costs FY 2010 - FY 2011 | | \$1,267,855 | |