

October 11, 2011

Mr. Scott Omer
Multimodal Planning Division
Arizona Department of Transportation
206 South 17th Avenue
Phoenix, Arizona 85007

Scott
Dear ~~Mr. Omer~~:

On July 28, 2010, the MAG Regional Council approved the FY 2011-2015 MAG Transportation Improvement Program (TIP). Since then, MAG Regional Council has approved eight project change sheets to amend and administratively modify the TIP. On September 21, 2011, the MAG Regional Council approved the eighth amendment and an administrative modification to the FY 2011-2015 MAG TIP. This amendment and administrative modification is just highway projects in the MAG region. Details of these project changes are shown in the attached table. As the Governor's designee for approval of TIPs and TIP amendments, we request your approval of the amendment and modification of the TIP, which are necessary to ensure the continuation of the projects involved. In addition to approval of the TIP amendment and modification, we also request that ADOT process the necessary amendment to the relevant Statewide Transportation Improvement Program (STIP) as soon as possible.

All of the above mentioned projects are regarded as either exempt for air quality purposes or are regarded as minor project revisions that do not require conformity determinations. The conformity consultation process on these projects concluded on September 21, 2011 with no specific comments regarding the projects being received.

Your support and the assistance of your staff in ensuring the timely progression of these projects are much appreciated. We look forward to a continuing close relationship with the State in meeting the transportation needs of our region. Please contact me or Eileen Yazzie if you need any clarification regarding these amendments.

Sincerely,



Dennis Smith
Executive Director

cc: Ed Stillings, FHWA;
Paul Page, FTA
John McGee, ADOT MPD
John Dickson, ADOT Local Governments
Lupe Harriger, ADOT MPD

Request for Project Change - 2011-2015 MAG Transportation Improvement Program ALCP PROJECT CHANGES ONLY

APPROVED by MAG Regional Council on September 21, 2011

Highway													
TIPIDN	Agency	Location	WorkType	FY	Length	Lanes Before	Lanes After	Fund Type	Federal	Regional	Local	Total	Notes
CHN12-109DZ	Chandler	Chandler Blvd at Alma School Rd	Design intersection improvement	2012	0.3	4	6	RARF		\$ 266,059	\$ 113,972	\$ 380,031	Amend: Add new work phase, work has continued
CHN110-08RWZ2	Chandler	Chandler Blvd at Alma School Rd	Acquisition of right-of-way for intersection improvement	2012	0.3	4	6	RARF		\$ 592,930	\$ 2,307,070	\$ 2,900,000	Amend: Add new work phase, work has continued
CHN110-09C	Chandler	Chandler Blvd at Alma School Rd	Construct intersection improvement	2012	0.3	4	6	STP-MAG	\$ 2,012,739		\$ 5,229,896	\$ 7,242,635	Admin Mod: Change in cost for inflation, and change in type of funds
CHN12-103CZ	Chandler	Gilbert Rd: Queen Creek to Ocotillo	Construct roadway widening	2012	1	2	6	Local			\$ 7,529,463	\$ 7,529,463	Admin Mod: Change in cost for inflation
CHN12-103CZ2	Chandler	Gilbert Rd: Queen Creek to Ocotillo	Construct roadway widening	2012	1	2	6	Local			\$ 3,237,922	\$ 3,237,922	Admin Mod: Change in cost for inflation
CHN12-110DZ	Chandler	Gilbert Rd: Queen Creek to Hunt Hwy	Design roadway widening	2012	4	2	4	RARF		\$ 591,291	\$ 253,411	\$ 844,702	Amend: Add new project
CHN12-110RWZ	Chandler	Gilbert Rd: Queen Creek to Hunt Hwy	Acquisition of right-of-way for roadway widening	2012	4	2	4	Local			\$ 2,026,163	\$ 2,026,163	Amend: Add new project
CHN12-102RWZ	Chandler	Ocotillo Road: Arizona Avenue to McQueen Road	Acquire right-of-way for roadway widening	2012	1	2	4	Local			\$ 969,996	\$ 969,996	Amend: Add new work phase, work has continued
ELM12-101DZ	El Mirage	El Mirage Rd: Cactus to Grand & Thunderbird Rd: El Mirage to Grand	Design roadway widening	2012				Local			\$ 2,554,304	\$ 2,554,304	Amend: Add new project
FTH09-908	Fountain Hills	Shea Blvd: Technology Dr to Cereus Wash	Acquisition of right-of-way for roadway widening	2012	0.8	5	6	Local			\$ 30,656	\$ 30,656	Admin Mod: Deferred from 2011 to 2012
FTH10-909	Fountain Hills	Shea Blvd: Technology Dr to Cereus Wash	Construct roadway widening	2012	0.8	5	6	Local			\$ 3,705,709	\$ 3,705,709	Admin Mod: Deferred from 2011 to 2012
FTH11-101CZ	Fountain Hills	Shea Blvd: Technology Dr to Cereus Wash	Construct roadway widening	2012	0.8	5	6	Local			\$ 381,873	\$ 381,873	Admin Mod: Deferred from 2011 to 2012
FTH12-002DZ	Fountain Hills	Shea Blvd: Technology Dr to Cereus Wash	Design roadway widening	2012	0.8	5	6	RARF		\$ 147,813	\$ 63,348	\$ 211,161	Amend: Add new work phase, work has continued
GLB09-910	Gilbert	Guadalupe Rd at Cooper Rd	Construct intersection improvement	2012	0.5	4	6	Local			\$ 4,614,306	\$ 4,614,306	Admin Mod: Deferred from 2010 to 2012
GLB09-726C	Gilbert	Power Rd: Santan Fwy to Pecos Rd	Construct roadway widening	2012	1.5	4	6	Local			\$ 4,235,648	\$ 4,235,648	Admin Mod: Deferred from 2011 to 2012
GLB10-731C	Gilbert	Power Rd: Santan Fwy to Pecos Rd	Construct roadway widening	2012	1.5	4	6	Local			\$ 14,464,039	\$ 14,464,039	Admin Mod: Deferred from 2011 to 2012
MMA12-115DZ	Maricopa County	El Mirage Rd: Northern Avenue to Cactus	Design roadway widening	2012	2	2	6	Local			\$ 1,628,588	\$ 1,628,588	Amend: Add new work phase
MES12-107DZ	Mesa	Dobson Rd at University Dr	Design intersection improvement	2012	0.5	4	6	Local			\$ 217,539	\$ 217,539	Amend: Add new work phase, work has continued, change in funding type

TIPIDN	Agency	Location	WorkType	FY	Length	Lanes Before	Lanes After	Fund Type	Federal	Regional	Local	Total	Notes
MES310-11ACZZ	Mesa	Dobson Rd at University Dr	Construct intersection improvement	2012	0.5	4	6	Local			\$ 4,319,928	\$ 4,319,928	Admin Mod: Change in cost for inflation, and change in type of funds
MES12-125DZ	Mesa	Mesa Dr: US-60 (Superstition Fwy) to Southern	Design roadway widening	2012	1	4	6	RARF		\$ 2,058,817	\$ 882,350	\$ 2,941,167	Admin Mod: Change in cost for inflation
MES12-125RWZ	Mesa	Mesa Dr: US-60 (Superstition Fwy) to Southern	Acquisition of right-of-way for roadway widening	2012	1	4	6	RARF		\$ 3,520,431	\$ 1,508,756	\$ 5,029,186	Admin Mod: Change in cost for inflation
MES150-10C	Mesa	Mesa Dr: US-60 (Superstition Fwy) to Southern	Construct roadway widening	2012	1	4	6	RARF		\$ 2,011,843	\$ 862,218	\$ 2,874,062	Admin Mod: Change in cost for inflation
MES181-015DZ	Mesa	Southern Ave at Country Club Dr	Design intersection improvement	2012	0.5	6	6	Local			\$ 243,980	\$ 243,980	Admin Mod: Change in cost for inflation
MES181-10RW	Mesa	Southern Ave at Country Club Dr	Acquisition of right-of-way for intersection improvement	2012	0.5	6	6	Local			\$ 2,561,779	\$ 2,561,779	Admin Mod: Change in cost for inflation
MES183-10RW	Mesa	Southern Ave at Stapley Dr	Acquisition of right-of-way for intersection improvement	2012	0.5	4	6	Local			\$ 2,105,793	\$ 2,105,793	Admin Mod: Change in cost for inflation
PEO12-104RWZ	Peoria	75th Avenue at Thunderbird Rd: Intersection Improvement	Acquire right-of-way for intersection improvement	2012	0.2	4	6	RARF		\$ 270,335	\$ 487,251	\$ 757,587	Amend: Add new work phase, work has continued
PEO11-104CZ	Peoria	75th Avenue at Thunderbird Rd: Intersection Improvement	Construct intersection improvement	2012	0.2	4	6	Local		\$ -	\$ 44,627	\$ 44,627	Admin Mod: Project deferred from 2011 to 2012, and costs change for inflation
PEO12-103DZ	Peoria	83rd Avenue: Butler Rd to Mountain View	Design roadway widening	2012	1	2	4	RARF		\$ 291,853	\$ 164,010	\$ 455,863	Amend: Add new work phase, work has continued
PEO11-103CZ	Peoria	83rd Avenue: Butler Rd to Mountain View	Construct roadway widening	2012	1	2	4	Local			\$ 1,395,726	\$ 1,395,726	Admin Mod: Change in cost for inflation
PEO11-199RWZ	Peoria	Lake Pleasant Pkwy: CAP to SR-74/Carefree Hwy	Acquire right-of-way for roadway widening	2012	1.8	2	4	Local			\$ 3,543,934	\$ 3,543,934	Admin Mod: Project deferred from 2011 to 2012, and costs change for inflation
PEO12-101DZ	Peoria	Lake Pleasant Pkwy: Dynamite Blvd to CAP	Design roadway widening	2012	2.5	2	4	RARF		\$ 959,310	\$ 642,495	\$ 1,601,804	Amend: Add new work phase, work has continued, and change in fund type
PEO11-101CZ	Peoria	Lake Pleasant Pkwy: Dynamite Blvd to CAP	Construct roadway widening	2012	2.5	2	4	Local			\$ 8,475,283	\$ 8,475,283	Admin Mod: Project deferred from 2011 to 2012, and costs change for inflation
PEO10-101RWZ	Peoria	Lake Pleasant Pkwy: Dynamite Blvd to CAP	Acquisition of right-of-way for roadway widening	2012	2.5	2	4	Local			\$ 7,149,246	\$ 7,149,246	Admin Mod: Project deferred from 2010 to 2012, and costs change for inflation
PHX12-101RWZ	Phoenix	Avendia Rio Salado: 51st Avenue to 7th Street	Acquisition of right-of-way for roadway widening	2012	6	0	6	STP-MAG	\$ 7,226,599		\$ 3,097,114	\$ 10,323,713	Admin Mod: Change in cost for inflation

TIPIDN	Agency	Location	WorkType	FY	Length	Lanes Before	Lanes After	Fund Type	Federal	Regional	Local	Total	Notes
PHX100-07RW	Phoenix	Black Mountain Blvd: SR-51 and Loop 101 (Pima Fwy) to Deer Valley Rd	Acquisition of right-of-way for roadway widening	2012	2	0	6	STP-MAG	\$ 2,515,571		\$ 1,078,102	\$ 3,593,673	Admin Mod: Change in cost for inflation
PHX12-103CZ	Phoenix	Sonoran Blvd: 15th Avenue to Cave Creek	Construct roadway widening	2012	7	4	6	RARF		\$ 7,181,945	\$ 3,077,976	\$ 10,259,921	Admin Mod: Change in cost for inflation
SCT11-123DZ	Scottsdale	Frank Lloyd Wright at 76th/78th/82nd St: Intersection Improvements	Design intersection improvement	2012	0.5	4	6	RARF		\$ 70,415	\$ 30,178	\$ 100,592	Amend: Add new project
SCT14-105RWZ	Scottsdale	Northsight Blvd: Hayden to Frank Lloyd Wright	Acquisition of right-of-way for roadway widening	2012	0.4	2	4	RARF		\$ 1,760,363	\$ 3,269,245	\$ 5,029,608	Admin Mod: Change in cost for inflation
SCT15-105CZ	Scottsdale	Northsight Blvd: Hayden to Frank Lloyd Wright	Construct roadway widening	2012	0.4	2	4	Local			\$ 1,293,328	\$ 1,293,328	Project advanced from 2013 to 2012
SCT12-111DZ	Scottsdale	Pima Rd: Thomas Rd to McDowell Rd	Design roadway widening	2012	1	2	4	Local			\$ 350,364	\$ 350,364	Add new work phase - Design continues from 2011 to 2012
SCT11-111CZ	Scottsdale	Pima Rd: Thomas Rd to McDowell Rd	Construct roadway widening	2012	1	2	4	Local			\$ 3,995,612	\$ 3,995,612	Deferred from 2011 to 2012
SCT12-110CZ	Scottsdale	Pima Rd: Via De Ventura to Krail	Construct roadway widening	2012	1.3	2	4	Local			\$ 2,467,878	\$ 2,467,878	Add new work phase - Construction continues from 2011 to 2012
SCT12-113DZ	Scottsdale	Pima Rd: Via Linda to Via De Ventura	Design roadway widening	2012	1.3	2	4	Local			\$ 188,029	\$ 188,029	Admin Mod: Change in cost for inflation
SCT12-117DZ	Scottsdale	Pima Rd: Thompson Peak Pkwy to Pinnacle Peak Rd	Design roadway widening	2012	1.5	4	6	RARF		\$ 290,741	\$ 124,603	\$ 415,344	Amend: Add new work phase, work has continued
SCT12-117RWZ	Scottsdale	Pima Rd: Thompson Peak Pkwy to Pinnacle Peak Rd	Acquisition of right-of-way for roadway widening	2012	1.5	4	6	RARF		\$ 1,239,867	\$ 531,372	\$ 1,771,239	Amend: Add new work phase, work has continued
SCT12-117CZ	Scottsdale	Peak Pkwy to Pinnacle Peak Rd	Construct roadway widening	2012	1.5	4	6	Local			\$ 6,514,878	\$ 6,514,878	2012, and costs change for inflation
SCT12-119DZ	Scottsdale	Scottsdale Rd: Thompson Peak Pkwy to Pinnacle Peak Rd	Design roadway widening	2012	2	4	6	RARF		\$ 515,780	\$ 269,495	\$ 785,275	Amend: Add new work phase, work has continued
SCT210-10ARW	Scottsdale	Scottsdale Rd: Thompson Peak Pkwy to Pinnacle Peak Rd	Acquisition of right-of-way for roadway widening	2012	2	4	6	Local			\$ 5,690,452	\$ 5,690,452	Project deferred from 2010 to 2012
SCT210-10AC	Scottsdale	Scottsdale Rd: Thompson Peak Pkwy to Pinnacle Peak Rd	Construct roadway widening	2012	2	4	6	Local			\$ 11,368,746	\$ 11,368,746	Project deferred from 2011 to 2012
SCT08-930DX	Scottsdale	Shea at 120/124th Streets	Construct intersection improvement	2012	0.4	6	6	RARF		\$ 637,162	\$ 273,070	\$ 910,232	Project deferred from 2011 to 2012
SCT12-120RWZ	Scottsdale	Shea Blvd at 125th Street	Acquisition of right-of-way for intersection improvement	2012	0.25	6	6	Local			\$ 125,740	\$ 125,740	Amend: Add new project
SCT12-120CZ	Scottsdale	Shea Blvd at 125th Street	Construct intersection improvement	2012	0.25	6	6	Local			\$ 1,005,922	\$ 1,005,922	Amend: Add new project

TIPIDN	Agency	Location	WorkType	FY	Length	Lanes Before	Lanes After	Fund Type	Federal	Regional	Local	Total	Notes
SCT12-121DZ	Scottsdale	Shea Blvd at 136th Street	Design intersection improvement	2012	0.25	6	6	Local			\$ 316,147	\$ 316,147	Amend: Add new project
SCT12-121RWZ	Scottsdale	Shea Blvd at 136th Street	Acquisition of right-of-way for intersection improvement	2012	0.25	6	6	Local			\$ 10,533	\$ 10,533	Amend: Add new project
SCT12-121CZ	Scottsdale	Shea Blvd at 136th Street	Construct intersection improvement	2012	0.25	6	6	Local			\$ 210,758	\$ 210,758	Amend: Add new project
SCT12-115CZ	Scottsdale	Shea Blvd at Frank Lloyd Wright Blvd	Construct intersection improvement	2012	0.25	6	6	Local			\$ 263,448	\$ 263,448	Amend: Add new project