

Regional Transportation Plan

PHASE I, FY 2006 – 2010

Status / Update

Transportation Policy Committee

October 19, 2005



Regional Transportation Plan
Phase 1 Construction and R/W Projects
(FY 2006 - 2010)

Existing Corridor Widening and Improvements



2001 Award Recipient

**US60, 303L to McDowell Rd.
Improvements**

**SR202L, SR51 to 101L
Widening**

**SR85, I-8 to I-10
Widening**

**I-10, Aqua Fria to I-17
Widening**

**I-10, 40th St –Baseline Rd.
CD Rd.**


**US60, I-10 to 101L, Price
General Purpose Lane**



- New Interchanges
- HOV Ramp Connections

- Existing and Funded Regional Freeway System
- Existing Non-Regional Roadway and Freeway System
- New Freeway Corridor
- Existing Corridor Widening and Improvements
- HOV lanes
- HOV lanes & General Purpose Lane
- Right of Way Projects

* Location of South Mountain Freeway is being addressed in the DCR/EIS study process currently underway.



Regional Transportation Plan
Phase 1 Construction and R/W Projects
(FY 2006 - 2010)

HOV Lanes



2001 Award Recipient



SR51, 101L to Shea Blvd.

101L, Princess Dr. to 202L


202L, 101L to Gilbert Rd.

101L, Red Mountain Fwy to Santan Fwy

- New Interchanges
- HOV Ramp Connections

- Existing and Funded Regional Freeway System
- Existing Non-Regional Roadway and Freeway System
- New Freeway Corridor
- Existing Corridor Widening and Improvements
- HOV lanes
- HOV lanes & General Purpose Lane
- Right of Way Projects

* Location of South Mountain Freeway is being addressed in the DCR/EIS study process currently underway.



Regional Transportation Plan
Phase 1 Construction and R/W Projects
(FY 2006 - 2010)


HOV Lanes & General Purpose Lanes



I-17, Carefree HWY to 101L

I-10, Santan FWY to Riggs Rd.

US60, Val Vista Dr. to Power Rd.




- ◆ New Interchanges
- ◆ HOV Ramp Connections

- Existing and Funded Regional Freeway System
- Existing Non-Regional Roadway and Freeway System
- New Freeway Corridor
- Existing Corridor Widening and Improvements
- HOV lanes
- HOV lanes & General Purpose Lane
- Right of Way Projects

* Location of South Mountain Freeway is being addressed in the DCR/EIS study process currently underway.



Regional Transportation Plan Phase 1 Construction and R/W Projects (FY 2006 - 2010) New TIs & HOV Ramp Connections



- ◆ New Interchanges
- ◆ HOV Ramp Connections

- Existing and Funded Regional Freeway System
- Existing Non-Regional Roadway and Freeway System
- New Freeway Corridor
- Existing Corridor Widening and Improvements
- HOV lanes
- HOV lanes & General Purpose Lane
- Right of Way Projects

* Location of South Mountain Freeway is being addressed in the DCR/EIS study process currently underway.



Regional Transportation Plan Phase 1 Construction and R/W Projects (FY 2006 - 2010)



**303L, I-17 to Happy Valley Rd.
Interim**

**303L, US60 to I-10
Right of Way**

**202L, I-10 to 51st Ave.
Multi Phases**


**202L, 51st Ave. to I-10
Right of Way**



- ◆ New Interchanges
- HOV Ramp Connections

- Existing and Funded Regional Freeway System
- Existing Non-Regional Roadway and Freeway System
- New Freeway Corridor
- Existing Corridor Widening and Improvements
- HOV lanes
- HOV lanes & General Purpose Lane
- Right of Way Projects

* Location of South Mountain Freeway is being addressed in the DCR/EIS study process currently underway.



I-10

■ Bullard Ave. TI :

**Under final design, to be advertised
in late FY06.**



I-10

■ I-17 to Loop 101 :

- ❖ Widening study delayed pending transit studies (Light Rail / Bus Rapid Transit) for potential use of I-10 median. Study recommendations anticipated by summer 2006.
- ❖ Construction funding is programmed for FY09.



I-10

■ SR51 to Santan Freeway :

- ❖ **Collector Distributor roadway study.**
- ❖ **DCR/EIS underway but progressing slowly.**
- ❖ **Studies to be completed in FY08 at the earliest.**
- ❖ **Anticipate spending all \$320 mil in Phase 1 as programmed.**



I-10

■ Ray Road TI Widening :

- ❖ Under final design.
- ❖ Advertise in late FY06.



I-10

■ Loop 202 – Riggs Road :

- ❖ GRIC recently transmitted a resolution supporting I-10 widening but with many conditions.
- ❖ DCR/EA studies can now proceed with expectations to complete by FY08.
- ❖ Construction programmed for FY09 could be delayed.



I-10

- **I-10 Widening, Citrus/Loop 303 to Dysart Road :**
 - ❖ **Coordination meetings underway involving west side cities, MAG, MCDOT and ADOT.**
 - ❖ **Study effort initiated.**
 - ❖ **Financing discussions and evaluations also occurring.**



I-10 Reliever

- (SR801) alignment study underway.
- Public scoping meetings held in September.
- Environmental study underway.
- R/W protection may be possible beginning in FY08.



I-17

■ Jomax and Dixileta TIs :

- ❖ Final design has started.
- ❖ Advertisement in FY06.
- ❖ Construction to begin in late calendar year 06.



I-17

■ Carefree Highway TI :

- ❖ Re-scoping underway.
- ❖ Final design to begin in early 2006.
- ❖ Advertisement anticipated in FY07.
- ❖ Additional \$12-\$13 mil will be needed for a new TI.



I-17

■ Loop 101 to Carefree Highway TI :

- ❖ Final design underway.
- ❖ Advertisement targeted for late FY07.
- ❖ Construction to begin in late calendar year 07.



SR51

■ Shea Blvd. – Loop 101:

- ❖ HOV lane scoping almost completed.
- ❖ Final design to start in FY06.
- ❖ Advertisement in FY07.



US60, Grand Ave.

■ 99th Ave. – 83rd Ave.:

- ❖ Scoping nearing completion.
- ❖ Final design to begin in FY06.
- ❖ Advertisement in FY07.



US60, Grand Ave.

■ Loop 303 – Loop 101:

- ❖ Widening Grand Ave. to 3 lanes.
- ❖ Scoping underway.
- ❖ Advertisement planned for FY09.



US60, Superstition Freeway

■ I-10 to Price :

- ❖ Scoping complete.
- ❖ Anticipate advertisement in FY10.
- ❖ Need to ensure Regional Council conditions are met before proceeding to final design.



Loop 101, Agua Fria

■ Bethany Home Rd. TI :

- ❖ North half under final design.
- ❖ Advertise in late FY06.
- ❖ Construction to begin late calendar year 06.



Loop 101, Pima Freeway

■ 64th St. TI :

- ❖ Under final design.
- ❖ Advertise in late FY06.
- ❖ Construction to begin in late calendar year 06.



Loop 101, Pima Freeway

■ Princess Dr. – Loop 202 :

- ❖ HOV lane project scoping nearing completion.
- ❖ Final design to start in FY06.
- ❖ Advertisement targeted for FY07.



Loop 101, Price Freeway

■ Loop 202 to Baseline Rd. :

- ❖ HOV lane scoping nearing completion.
- ❖ Design to start in FY06.
- ❖ Advertisement targeted for FY08.



Loop 101, Price Freeway

■ **Baseline Rd. to Loop 202 :**

- ❖ **HOV lane scoping nearing completion.**
- ❖ **Design to begin in FY06.**
- ❖ **Advertisement targeted for FY10.**



Loop 202, South Mountain Freeway

- **4th year of EIS study; expect completion in 2007 with FHWA Record of Decision to follow.**
- **Public information meetings will be held in November at these locations:**



Loop 202, South Mountain Freeway

- **November 15, Estrella Vista Reception Center, 1471 N. Eliseo C. Felix Jr. Way (north of Van Buren – east of Dysart Rd.).**
- **November 16, Corona Ranch, 7611 S. 29th Ave., Laveen.**
- **November 17, Grace Inn, 10831 S. 51st Street (south of Elliot Rd. in Ahwatukee)**
 - **All meetings will go from Noon to 8:00 PM.**



Loop 202, South Mountain Freeway

- **Following public input at meetings and Citizen's Advisory Team, ADOT/FHWA expect to make a decision on preferred western alignment (I-10 to 51st Ave.) in February 06.**



Loop 202, Red Mountain Freeway

- **Loop 101 to Gilbert Rd. :**
 - **HOV lanes scoping to be initiated in 2006.**
 - **Construction is programmed for FY09.**



Loop 303

- **Happy Valley Rd. to I-17 :**
 - **Engineering and environmental studies nearing completion.**
 - **Final design has started in anticipation of advertisement in FY08.**



Loop 303

■ I-10 to US60 :

- DCR/EA being prepared by MCDOT is nearing completion.
- 30% plans will begin in FY06 to proceed with R/W preservation in Phase I.
- Construction is programmed for Phase II.



Loop 303

- **I-10 to US60 :**
 - **West valley communities have expressed interest in acceleration of this project to match existing development and growth in the area.**
 - **Financial partnering is being discussed with west valley communities, MAG, MCDOT and ADOT.**



Williams Gateway Freeway

- **ADOT's Transportation Planning Division's studies to provide long term transportation vision for Pinal County Corridors is anticipated to be completed later this year with possible Transportation Board action to follow.**

