

Socioeconomic Projections 2006
Anticipated Timeline

| | 2005 | | 2006 | | | | | | | | |
|--|------|------|------|------|------|------|-----|------|------|------|-------|
| | Nov. | Dec. | Jan. | Feb. | Mar. | Apr. | May | Jun. | Jul. | Aug. | Sept. |
| POPTAC, MC, RC updates and approvals | | | | | | | | | | | |
| MC update: what is coming | | | | | | | | | | | |
| POPTAC recommend approval of county projections | | | | | | | | | | | |
| MC recommend approval of county projections | | | | | | | | | | | |
| RC approve county projections | | | | | | | | | | | |
| MC update: progress to date | | | | | | | | | | | |
| POPTAC recommend approval of RAZ projections | | | | | | | | | | | |
| MC recommend approval of RAZ projections | | | | | | | | | | | |
| RC approve RAZ projections | | | | | | | | | | | |
| POPTAC Activities | | | | | | | | | | | |
| POPTAC update: what is coming | | | | | | | | | | | |
| Review data inputs (general plan, developments, inventory databases) | | | | | | | | | | | |
| Review data inputs (geographies, employment database) | | | | | | | | | | | |
| Review and approve model assumptions (as needed) | | | | | | | | | | | |
| Reviewed 2000, 2005 and DRAFT buildout information by RAZ and TAZ | | | | | | | | | | | |
| Review and recommend approval of county projections | | | | | | | | | | | |
| Reviewed buildout information by RAZ and TAZ (as needed) | | | | | | | | | | | |
| Reviewed DRAFT 1: 2000, 2005, 2010, 2020 and 2030 information by RAZ and TAZ | | | | | | | | | | | |
| Reviewed DRAFT 2: 2000, 2005, 2010, 2015, 2020, 2025 and 2030 information by RAZ and TAZ | | | | | | | | | | | |
| Recommend approval of RAZ projections | | | | | | | | | | | |
| Key: | | | | | | | | | | | |
| Regional Council approval | | | | | | | | | | | |
| Management Committee update/recommend approval | | | | | | | | | | | |

Socioeconomic Projections 2006
Anticipated Timeline

