ONBOARDING/PSH-RRH

Task	Key Person	Target Date	FEBRUARY 12	19	26	MARCH 4	11	18	25	APRIL 1	8	15	22	29	MAY 6	13	20	27	JUNE 3	10	17	24	30	CURRENT STATUS
AZ Housing, Inc./Save the Family	LDRC	COMPLETE																						
ABC	LDRC	3/4/2016																						
RRH MOS Initiative	LDRC	4/8/2016																						
PSH MOS Initiative	LDRC	4/15/2016																						
Native American Connections	LDRC	4/22/2016																						
Shanti	LDRC	4/8/2016																						
Lifewell	LDRC	4/8/2016																						
Women in Recovery	LDRC	4/22/2016																						
Southwest Behavioral Health	LDRC	4/22/2016																						
Strategy for other RRH (Government)	LDRC	5/27/2016																						
New Leaf	LDRC	6/10/2016																						
CBI Center for HOPE	LDRC																							Need to determine involvement

ONBOARDING NAVIGATORS

Task	Key Person	Target Date	FEBRUARY 12	19	26	MARCH 4	11	18	25	APRIL 1	8	15	22	29	MAY 6	13	20	27	JUNE 3	10	17	24	30	CURRENT STATUS
TERROS	LDRC	COMPLETE																						
UMOM Watkins	LDRC	COMPLETE																						
LDRC (HCH, Dignity, MMIC)	LDRC	2/26/2016																						
CASS	LDRC	3/11/2016																						
Community Bridges (PATH/Campus)	LDRC	3/11/2016																						
Phoenix Rescue Mission	LDRC	4/8/2016																						
South West Behavioral Health	LDRC	4/29/2016																						
Case Conferencing	All Partners	COMPLETE																						

OTHER SYSTEMS

Task	Key Person	Target Date	FEBRUARY 12	19	26	MARCH 4	11	18	25	APRIL 1	8	15	22	29	MAY 6	13	20	27	JUNE 3	10	17	24	30	CURRENT STATUS
Veteran Referral System	25 Cities																							
Youth Referral System	Youth Working Group																							Youth Work Group in Process
Domestic Violence Coordination	HEART/New Leaf																							
Shelter Referral System	HEART																							Began HEART Discussion
Regional SPDAT Training/Academy	AZCEH	4-Mar																						