ALCP - INTIP

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

6/3/2014

TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.
Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

CHN15-
120Dz

Cooper Road: South of
Chandler |Queen Creek to

Chandler Heights

Design roadway
widening

2015

Jun-19

1.6

Local

813,500

813,500

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (AIl-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase | (Cooper Rd: S
of Queen Creek to Chandler
Heights Road) design to occur in
2015, right-of-way to occur in
2015, and construction to occur
in 2019. Create separate listings
for project work and
reimbursement.

ACI-COP-10-03-A

CHN15-
120RWZ

Cooper Road: South of
Queen Creek to
Chandler Heights

Chandler

Acquisition of right-of-
way for roadway
widening

2015

Jun-19

1.6

Local

1,250,000

1,250,000

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase | (Cooper Rd: S
of Queen Creek to Chandler
Heights Road) design to occur in
2015, right-of-way to occur in
2015, and construction to occur
in 2019. Create separate listings
for project work and
reimbursement.

ACI-COP-10-03-A

Shaded cells indicate updated values
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TIP # Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)
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Before
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After
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Federal Cost

Regional Total Cost

Cost

Reimb.
Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

CHN15-
120DRB

Chandler

Cooper Road: South of
Queen Creek to
Chandler Heights

Design roadway
widening

2015

Jun-19

1.6

RARF

(569,450)

569,450 -

2015

RARF

569,450

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase | (Cooper Rd: S
of Queen Creek to Chandler
Heights Road) design to occur in
2015, right-of-way to occur in
2015, and construction to occur
in 2019. Create separate listings
for project work and
reimbursement. Switch funding
source from STP-MAG to RARF.
Exchange reimbursement years
with Ray Rd at McClintock.
Accelerate reimbursement from
2017 to 2015.

ACI-COP-10-03-A

CHN15-

120RRB Chandler

Cooper Road: South of
Queen Creek to
Chandler Heights

Acquisition of right-of-
way for roadway
widening

2015

Jun-19

1.6

RARF

(875,000)

875,000 -

2015

RARF

875,000

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road. Segment the
project into two phases. Phase |
(Cooper Rd: S of Queen Creek to
Chandler Heights Road) design to
occur in 2015, right-of-way to
occur in 2015, and construction
to occur in 2019. Create separate
listings for project work and
reimbursement. Switch funding
source from STP-MAG to RARF.
Exchange reimbursement years
with Ray Rd at McClintock.
Accelerate reimbursement from
2017 to 2015.

ACI-COP-10-03-A

Shaded cells indicate updated values
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TIP # Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.
Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

Cooper Road:
Chandler Heights to
Riggs Road

CHN15-
121Dz

Chandler

Design roadway
widening

2015

Jun-22

Local

258,931

258,931

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase Il (Cooper Rd:
Chandler Heights to Riggs Rd)
design to occur in 2015, right-of-
way to occur in 2020, and
construction to occur in 2021.
Create separate listings for
project work and reimbursement.
Switch funding source from STP-
MAG to RARF. Exchange
reimbursement years with Ray Rd
at McClintock. Accelerate
reimbursement from 2023 to
2015.

ACI-COP-10-03-B

Cooper Road:
Chandler Heights to
Riggs Road

CHN15-

121DRB Chandler

Design roadway
widening

2015

Jun-22

RARF

(181,252)

181,252

2015

RARF

181,252

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase Il (Cooper Rd:
Chandler Heights to Riggs Rd)
design to occur in 2015, right-of-
way to occur in 2020, and
construction to occur in 2021.
Create separate listings for
project work and reimbursement.
Switch funding source from STP-
MAG to RARF. Exchange
reimbursement years with Ray Rd
at McClintock. Accelerate
reimbursement from 2023 to
2015.

ACI-COP-10-03-B

CHN14-
110RWZ

Gilbert Rd: Queen

Chandl
andier Creek to Hunt Hwy

Acquisition of right-of-
way for roadway
widening

2014

n/a

Local

1,109,932

1,109,932

Amend: Create separate TIP
listings for work and
reimbursement.

ACI-GIL-10-03-B

CHN14-
110RRB

Gilbert Rd: Queen

Chandler
Creek to Hunt Hwy

Acquisition of right-of-
way for roadway
widening

2014

n/a

RARF

(115,524)

115,524

2014

RARF

115,524

Amend: New TIP listing. Create
separate TIP listings for work and
reimbursement. Defer 2014
reimbursement balance to 2015.

ACI-GIL-10-03-B

Shaded cells indicate updated values
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TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
. . Amend: New TIP listing. Create
X Acquisition of right-of- e
CHN15- Gilbert Rd: Queen separate TIP listings for work and
Chandler way for roadway 2015 n/a 4 2 4 RARF (661,428) - 661,428 - 2015 RARF 661,428 | . ACI-GIL-10-03-B
110RRB Creek to Hunt Hwy . ) reimbursement. Defer 2014
widening )
reimbursement balance to 2015.
Amend: Create separate TIP
CHN12- Gilbert Rd: Construct road isti
Chandler |GlPertRd: Queen - Constructroadway | 55 | )95 | 2 4 local | 2,669,406 - - | 2669406 | - - .. |listingsforworkand ACHGIL-10-03-C
103CZ2 Creek to Ocotillo widening reimbursement. Defer project
open vear from 2013 to 2014.
Amend: New TIP listing. Create
separate TIP listings for work and
CHN14- Gilbert Rd: Queen Construct roadway reimbursement. Defer project
Chand| 2014 | Jul-14 1 2 4 RARF 1,826,185 - 1,826,185 - 2014 RARF 1,826,185 ACI-GIL-10-03-C
103CRB andier Creek to Ocotillo widening Y ( ) open year from 2013 to 2014.
Defer remaining 2014
reimbursement to 2015.
Amend: New TIP listing. Create
CHN15- Gilbert Rd: Construct d listi fi k
Chandler ther deen ?ns |iuc foacway 2015 Jul-14 1 2 4 RARF (62,375) - 62,375 - 2015 RARF 62,375 seParate istings for worl a"fi . ACI-GIL-10-03-C
103CRB Creek to Ocotillo widening reimbursement. Defer remaining
2014 reimbursement to 2015.
Amend: Create separate listings
fi k and reimb t.
CHN14 Gilbert Rd: Ocotillo Construct roadwa [;)erf:Irorroézctr;”:n u:err?rir:n
Chandler |Rd to Chandler onstr Yo 12013 | sun1a | 1 2 4 Local 4,852,759 . - | ass2,759 | - - - project open y ACIGIL-10-03-D
104Cz . widening 2013 to 2014. Advance
Heights .
reimbursement from 2018/2019
to 2017.
Amend: Create separate listings
CHN14 Gilbert Rd: Ocotillo Construct roadway E)oerf:/ro:r(o?zgtr;::::s:;?rir:l-
hand| R hand| 2014 | Jun-14 1 2 4 Local 4,852,7 - - 4,852,7 - - - ACI-GIL-10-03-D
104C22 Chandler Hiit(::s andler widening 0 un oca 852,759 /852,759 2013 to 2014. Advance
€ reimbursement from 2018/2019
to 2017.
Amend: New TIP listing. Create
Gilbert Rd: Ocotillo separate listings for work and
CHN17- Construct road
toachs | Chandler |Rd to Chandier Wci’;]:nri:c roacway 1 5017 | un-14 | 1 2 4 RARF | (6,160,000) - | 6,160,000 - | 2017 | RARF | 6,160,000 |reimbursement. Advance ACIGIL-10-03-D
Heights e reimbursement from 2018/2019
to 2017.
Amend: Create separate listings
CHN14 Gilbert Rd: Chandler Construct road Borfwork T‘d re:’mbl{rstetment.
- onstruct roadwa efer portion of projec
Chandler |Heights Rd to Hunt onstr V' | 2014 | suls 1 2 4 Local 1,479,623 . S| 1479623 - - - port prol ACI-GIL-10-03-E
108CZ2 Hu widening construction phase from 2013 to
v 2014. Defer project open year
from 2014 to 2015.
Gilbert Rd: Chandler Amend: New TIP listing. Create
CHN20- i Construct roadway .
108CRB Chandler |Heights Rd to Hunt widenin 2020 | Jul-15 1 2 4 RARF (1,479,623) - 1,479,623 - 2020 RARF 1,479,623 |separate listings for work and ACI-GIL-10-03-E
Hwy e reimbursement.
Chandler |HeightsRd-to-Hunt o 20614 | S 1 2 4 RARF | —613;164 ——613;164- | Unfunded | RARF | ——613;164 | separatetistingsforwerkand- ACI-GIL-10-03-E
108SAV roatway-widening .
Huwy reimbursement:
CHN27 Gilbert Rd: Chandler Project savings for Amend: New TIP listing. Create
Chandler |Heights Rd to Hunt ) R & . 2014 | Jul-15 1 2 4 RARF - - 1,769,620 1,769,620 | Unfunded | RARF 1,769,620 |separate listings for work and ACI-GIL-10-03-E
108SRB roadway widening A
Hwy reimbursement.
Chandler |HeightsRe-to-Hunt L 2619 | 4 1 2 4 toeat | —356;456- —HA567456- | Unfunded | RARF | —3;356;456- |separatetistingsforwerkand- ACI-GIL-10-03-E
108€23 widening K
Hwy reimbursement:
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Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Advance project design
phase from 2018 to 2015.
CHN18- Road: Ari Desi d .
Chandler | 2% Arizona esign roadway 2015 | Dec21 | 1 2 4 Local 1,760,900 ; - | 1,760,900 | - - -~ from 2020 to 2021. Generate ACI-PRC-10-03-A
109DZ Avenue to McQueen |widening .
separate listings for work and
Road )
reimbursement. Exchange
reimbursement years with ACI-
PRC-10-03-C.
Amend: New TIP listing. Advance
project right-of-way phase from
2019 to 2015. | ject
Chandler Heights L . . ° nerease projec
CHN1S Road: Arizona Acquisition of right-of- right-of-way phase costs. Defer
- N 1Z
Chandler way for roadway 2015 | Dec-21 1 2 4 Local 3,210,000 - - 3,210,000 - - - project open year from 2020 to ACI-PRC-10-03-A
109RWZ Avenue to McQueen . ) s
widening 2021. Generate separate listings
Road )
for work and reimbursement.
Exchange reimbursement years
with ACI-PRC-10-03-C.
Amend: New TIP listing. Create
Chandler Heights separate TIP listings for work and
CHN18- Road: Ari Desi d imbi t. Exch
Chandler | oo frtzona esign roadway 2018 | Dec21 | 1 2 4 | RARF (720,825) 720,825 - | 2018 | RARF 720,825 | /¢ moursement. Exchange ACIPRC-10-03-A
109DRB Avenue to McQueen |widening reimbursement years with ACI-
Road PRC-10-03-C (advance from
2022).
Amend: New TIP listing. Create
Chandler Heights . . separate TIP listings for work and
CHN18 Road: Arizona Acquisition of right-of- reimbursement. Exchange
Chandler ’ way for roadway 2018 | Dec-21 1 2 4 RARF (567,000) - 567,000 - 2018 RARF 567,000 | " i g ACI-PRC-10-03-A
109RRB Avenue to McQueen widenin reimbursement years with ACI-
Road e PRC-10-03-C (advance from
2022).
McQueen Road: Amend: Create separate TIP
CHN10- Desi d
Chandler |Ocotillo Road to Riggs | - o ' o2¢Way 2011 | n/a 2 2 4 Local 136,736 ; ; 136,736 | - - -~ listings for work and AC-PRC-10-03-C
101Dz widening X
Road reimbursement
CHN10 McQueen Road: acquisition of right-of- Amend: Create separate TIP
101027 Chandler |Ocotillo Road to Riggs |way for roadway 2011 n/a 2 2 4 Local 929,974 - - 929,974 - - - listings for work and ACI-PRC-10-03-C
Road widening reimbursement
CHN10 McQueen Road: acquisition of right-of- Amend: Create separate TIP
101RW2Z Chandler |Ocotillo Road to Riggs |way for roadway 2012 n/a 2 2 4 Local 929,974 - - 929,974 - - - listings for work and ACI-PRC-10-03-C
Road widening reimbursement
CHN15 McQueen Road: Design roadwa ';-\:‘z::t:e’\"reirllzl'c’?r:lsffr:)gl" C(I;eritaend
Chandler |Ocotillo Road to Riggs | <. & v 2015 | n/a 2 2 4 RARF (136,736) 136,736 - | 2015 | RARF 136,736 |°P 'stings for w ACHPRC-10-03-C
101DRB Road widening reimbursement. Advance
reimbursement from 2017.
Al d: New TIP listing. Creat
CHN15 McQueen Road: acquisition of right-of- s:‘::ate TTPWIistinISs I1’r:)gr w:'i :nd
Chandler |Ocotillo Road to Riggs |way for roadway 2015 n/a 2 2 4 RARF (1,859,949) 1,859,949 - 2015 RARF 1,859,949 p & ACI-PRC-10-03-C
101RRB Road widenin reimbursement Advance
e reimbursement from 2017/2018.
Ocotillo Road: Acquisition of right-of-
CHN12- Al d: Def ject
Chandler |Arizona Avenueto | way for roadway 2013 | Jul-15 1 2 4 | HsIP-AZ 67,533 565,800 . 633333 | 2013 | HSIP-AZ | 565,800 | DETEr PTOJECLOPENYEAT | ¢\ orc 10030
102RWZ . . from 2014 to 2015.
McQueen Road widening
CHN13 Ocotillo Road: Construct Roadwa Amend: Defer project open from
Chandler |Arizona Avenue to . . Y 2013 | Jul-15 1 2 4 HSIP-AZ 139,878 1,157,061 - 1,296,939 2013 HSIP-AZ 1,157,061 | proj P ACI-PRC-10-03-D
102C2z McQueen Road Widening 2014 to 2015.
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Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
CHNT1- . Besign-Roadway- Amend: Delete TIP listing. Defer
Chandler |Arizona-Avenude-to- 2643 | duk14 1 2 4 toeal | —602,123- ——602,123-| 26344 RARF | —421,486- X ACI-PRC-10-03-D
10262 Widening design to 2014.
MeQueenRead
Amend: Defer design phase work
to 2014. Defer project open year
Ocotillo Road: . from 2014 to 2015. Create
CHN14- R Design Roadway o
Chandler |Arizona Avenue to ) ) 2014 | Jul-15 1 2 4 Local 986,200 - - 986,200 - - - separate TIP listings for work and | ACI-PRC-10-03-D
102Dz Widening K
McQueen Road reimbursement. Decrease total
design phase costs from
$1.204.246
Ocotillo Road:
CHN14- Construct road: A d: Def ject fi
Chandler |Arizona Avenueto | ororctFOROWAY 01 | gul1s | 1 2 4 | HsIP-AZ| 4856124 | 2,250,773 - | 7,106,897 | 2014 | HSIP-AZ | 2,250,773 | cro: DSTErPrOJECtOPENTIOM | boc 10030
102Cz widening 2014 to 2015.
McQueen Road
Amend: New TIP listing. Defer
design phase work to 2014. Defer
project open year from 2014 to
Ocotillo Road: 2015. Creat: te TIP listi
CHN14- c.o illo Roa Design Roadway 015. Crea esepara e istings
102DRB Chandler |Arizona Avenue to Widenin 2014 | Jul-15 1 2 4 RARF (586,845) - 586,845 - 2014 RARF 586,845 |for work and reimbursement. ACI-PRC-10-03-D
McQueen Road & Decrease total design phase costs
from $1,204,246. Defer
reimbursement balance from
2014 to 2015.
S Chandier |Arizona-Avenuete-  |way-forroadway- 2034 | ka4 | 2 2 4 RARF 1533333 |—1533,333 | 2014 | RARF | 1533333 |Amend: Delete TIP listing. Project) o105
102RWZ X . ROW funded with HSIP-AZ.
presesssstaag R
SeotitoRoad: Ao o £ . .
SHiv Chandler |ArizonaAvenvete-  |way-forroadway- 2014 | Juri4 3 2 4 RARF | ——476,666- 4056667 |—1533333 | 2034 | RARF |—1056.667 |/ mend: Delete TIPlisting. Project| |\ b 1055
102RW2Z X . ROW funded with HSIP-AZ.
MeQueenRoad widening
CcotiloRoad- . " ; — )
SHiv Chandler |ArizonaAvenveto-  |wayforroadway- 2014 | Juri4 3 2 4 RARF | —114,226- 259538 | 370754 2014 | RARF |—25052g |Mend: Delete TIPlisting. Project| |\ b0
102622 X . ROW funded with HSIP-AZ.
MeQueen-Read widening
A : New TIP listing.
CHN14 Ocotillo Road: Acquisition of right-of- sem::te Iies‘tAi/n s f;s:wgrlf;ia;e
Chandler |Arizona Avenue to way for roadway 2014 | Jul-15 1 2 4 RARF (401,477) - 401,477 - 2014 RARF 401,477 p & A ACI-PRC-10-03-D
102RRB X . reimbursement. Defer project
McQueen Road widening
open from 2014 to 2015.
el Tiand Amend: Delete TIP listing. Create
el B X A 2044 | jul-14 1 2 4 RARF 284,499 —663;831F | —948;330-| 2044 RARF |——663;831 |separate TIP listings for work and | ACI-PRC-10-03-D
R widening K
S € reimbursement.
CHN14- Ocotillo Road: Construct roadwa ?::::t;’\:ies‘gnTl:flcl)srtlvr\:i.rlf;adte
Chandler |Arizona Avenue to S ¥ 2014 | Jul-15 1 2 4 RARF (172,996) - 172,996 - | 2014 RARF 172,996 |*P & ’ ACI-PRC-10-03-D
102CRB McQueen Road widening reimbursement. Defer project
open from 2014 to 2015.
Oeotito-Read— Amend: Delete TIP listing. Create
Chandler |Arizona-Avende-to- L 2644 | jub14 k3 2 4 toeal | —3;6741321 —3,671,321 | 2618 RARF |—938;525- |separate TIP listings for work and | ACI-PRC-10-03-D
102632 widering X
MeQueen-Read reimbursement.
Amend: New TIP listings. Create
CHN15- Oc.otillo Road: Desttn Rergiugy seParate TIP listings for work and
102DRB Chandler |Arizona Avenue to Widenin 2015 | Jul-15 1 2 4 RARF (256,127) - 256,127 - 2015 RARF 256,127 |reimbursement. Defer ACI-PRC-10-03-D
I I
McQueen Road £ reimbursement balance from
2014 to 2015.
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Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listings. Create
CHN15- Ocotillo Road: Acquisition of right-of- separate TIP listings for work and
0IRRE Chandler |Arizona Avenue to way for roadway 2015 | Jul-15 1 2 4 RARF (2,448,051) - 2,448,051 - 2015 RARF 2,448,051 |reimbursement. Defer ACI-PRC-10-03-D
McQueen Road widening reimbursement balance from
2014 to 2015.
Amend: New TIP listings. Create
CHN15- Oc.otillo Road: TR R seParate TIP listings for work and
Chandler |Arizona Avenue to ) ) 2015 Jul-15 1 2 4 RARF (490,835) - 490,835 - 2015 RARF 490,835 |reimbursement. Defer ACI-PRC-10-03-D
102CRB widening .
McQueen Road reimbursement balance from
2014 to 2015.
Amend: New TIP listing. Create
separate listings for work and
Ocotillo Road: reimbursement. Defer project
CHN16- R Construct roadway
102CRB Chandler |Arizona Avenue to idenin 2016 Jul-15 1 2 4 RARF (938,525) - 938,525 - 2016 RARF 938,525 |open from 2014 to 2015. ACI-PRC-10-03-D
Wi I
McQueen Road g Advance a portion of project
reimbursement from 2018 to
2016.
Oeotito-Read— . ) Amend: Delete TIP listing. Create
Chandler |Arizena-Avenueto- o 2017 | 4 1 2 4 RARF —31;467;736- | —1;407;736- | Unfunded | RARF | —3;4067736- |separate TIP listings for work and | ACI-PRC-10-03-D
102SAV roadway-widening h
MeQueenRead reimbursement.
Amend: New TIP listing. Advance
design phase from 2021 to 2016.
CHN16- Ocotillo Road: Cooper|Design roadway Create separate listing for work
Chandler ) X . 2016 | Jun-22 2.5 2 4 Local 1,674,875 - - 1,674,875 - - - K ACI-PRC-10-03-E
111Dz Road to Gilbert Rd widening and reimbursement. Exchange
reimbursement year with All-RAY-
20-03 (advance from 2022)
Amend: New TIP listing. Advance
right-of-way phase from 2022 to
Acquisition of right-of- 2016. Create separate listing for
CHN16- Ocotillo Road: Cooper 9 8 . P €
Chandler ) way for roadway 2016 | Jun-22 2.5 2 4 Local 1,580,000 - - 1,580,000 - - - work and reimbursement. ACI-PRC-10-03-E
111RWZ Road to Gilbert Rd L .
widening Exchange reimbursement year
with All-RAY-20-03 (advance
from 2022)
Amend: New TIP listing. Advance
design phase from 2021 to 2016.
CHN18- Ocotillo Road: C Desi d listing f k
Chandler | -coto Roac: LooperjDesign roadway 2016 | Jun-22 | 25 2 4 RARF | (1,172,413) - | 1,172,413 - | 2018 | Rare | 1,172,413 |Credte separatelisting forwork | o oo 0s
111DRB Road to Gilbert Rd widening and reimbursement. Exchange
reimbursement year with All-RAY-|
20-03 (advance from 2022)
Amend: New Listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
t Creek Rd. Ad
Old Price Rd at Queen 2 Queen ree vance
CHN14 Creek Rd: Design Intersection project open year from 2021 to
Chandler ; g 2014 | Jul-15 0.8 6 6 Local 517,650 - - 517,650 - - - 2015. Advance design from 2019 | ACI-PRC-10-03-G
112Dz Intersection Improvement L
to 2014. Create separate listing
Improvements )
for work and reimbursement.
Exchange reimbursement with
ACI-RAY-20-03-B (accelerate from
2019)
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TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
0 s e e
CHN14- Creek Rd: Construct d
Chandler | cox e ONSUUCtToadway | 5014 | Jul1s | 08 6 6 local | 1,923,400 - - | 1923400 | - - ~ |2015. Advance construction from | AC-PRC-10-03-G
112Cz Intersection widening
2021 to 2014. Create separate
Improvements .
listing for work and
reimbursement. Exchange
reimbursement with ACI-RAY-20-
03-B (accelerate from 2020)
Amend: New Listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
t Creek Rd. Ad
Old Price Rd at Queen @ quee” ree vance
CHN15 Creek Rd: Design Intersection project open year from 2021 to
Chandler . & 2015 | Jul-15 0.8 6 6 RARF (517,650) 517,650 - 2015 RARF 517,650 |2015. Advance design from 2019 | ACI-PRC-10-03-G
112DRB Intersection Improvement L
to 2014. Create separate listing
Improvements )
for work and reimbursement.
Exchange reimbursement with
ACI-RAY-20-03-B (accelerate from
2019)
Amend: New listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
t Creek Rd. Ad
Old Price Rd at Queen @ guee” ree vance
CHN17 Creek Rd: Construct roadwa project open year from 2021 to
Chandler . L v 2018 | Jul-15 0.8 6 6 RARF (1,141,000) 1,141,000 - 2018 RARF 1,141,000 |2015. Advance construction from | ACI-PRC-10-03-G
112CRB Intersection widening
2021 to 2014. Create separate
Improvements L
listing for work and
reimbursement. Exchange
reimbursement with ACI-RAY-20-
03-B (accelerate from 2020)
Amend: Advance project
CHN10: McQueen Road: Construct roadwa ggzsstr:(;t\i::cpeha:;:::r: ze(:118e:)r
Chandler |Chandler Heights to L ¥ 2015 | Jul-16 1 2 4 Local 5,478,000 - 5,478,000 | 10,956,000 - - - } proj peny ACI-PRC-10-03-
101Cz2 ) widening from 2018 to 2016. Create
Riggs Road .
separate listings for work and
reimbursement.
Amend: New listing. Advance
project construction phase from
McQueen Road:
CHN20- Construct road 2018 to 2015. Ad ject
Chandler |Chandler Heightsto | oo oo 0@ 1 2020 | 16 | 1 2 4 | RARF (589,890) 589,890 - | 2020 | Rarr 589,890 © Vance Prolect | ackpre10-034
101CRB . widening open year from 2018 to 2016.
Riggs Road o
Create separate listings for work
and reimbursement.
Amend: New TIP listing. Advance
CHN1S Queen Creek Rd: Acquisition of right-of- g;oljgei:)r;%hlt;oisvaaynﬁzasli:::q
Chandler |McQueen Rd to way for roadway 2015 | Jun-19 2 2 6 Local 2,196,631 - - 2,196,631 - - - - Adv proj ACI-QNC-10-03-B
110RWZ X L open from 2021 to 2019. Create
Gilbert Rd widening . R
separate listings for project work
and reimbursement.

Shaded cells indicate updated values
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Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Advance
Creek Rd: j i
CHN16- Queen Creel Construct roadway project construction phase from
110¢z Chandler |McQueen Rd to widenin 2017 | Jun-19 2 2 6 Local 5,165,000 - - 5,165,000 - - - 2020/2021 to 2017/2018. ACI-QNC-10-03-B
Gilbert Rd 8 Advance project open from 2021
to 2019.
Amend: New TIP listing. Advance
CHN17- Queen Creek Rd: Construct roadway project construction phase from
110CZ Chandler |McQueen Rd to widenin 2018 | Jun-19 2 2 6 Local 9,490,462 - - 9,490,462 - - - 2020/2021 to 2017/2018. ACI-QNC-10-03-B
Gilbert Rd 8 Advance project open from 2021
t0 2019.
Amend: Create separate listings
for work and reimbursement.
CHN14- Chandler Chandler Blvd at Alma Pe5|gn intersection 2014 | Jul17 0.25 4 6 Local 372,487 . . 372,487 _ __ _ Defer project open yearfrom AI-CHN-10-03
109DZ School Rd improvement 2016 to 2017. Total design costs
and reimbursement amount
/years remain unchanged.
Amend: Create separate listings
for work and reimbursement.
Defer project open year from
Acquisiti f right-of- 2016 to 2017. D total
CHN14- Chandler Blvd at Alma cquisi !(Jn [} ngA (o} AO 6to 20 ecrease tota
Chandler way for intersection 2014 | Jul-17 0.25 4 6 RARF 731,607 - - 731,607 -- -- - right-of-way costs and All-CHN-10-03
109RWZ School Rd . K
improvement reimbursement; transfer a
portion of ROW reimbursement
to project construction phase
($153.685)
Acquisition of right-of- X
CHN110- Chandler Blvd at Alma ) A Amend: Defer project open year
h | fi 2014 Jul-17 .2 4 HSIP-AZ 71,57 1,184,1 - 1,255,7 2014 HSIP 1,184,1 All-CHN-10-03
0SRWZ2 Chandler School Rd Yvay or intersection 0 u 0.25 6 S ,579 ,184,190 ,255,769 0 N ,184,190 from 2016 to 2017.
improvement
Amend: New TIP listing. Create
separate listings for work and
CHN14- Chandler Blvd at Al Design int ti imb t. Defi ject
Chandler | onci€r BVa atAima ) DEsign INtersection 5414 | 4117 | 0.25 4 6 RARF (140,910) 140,910 - | 2014 | RARF 140,910 |"S'MPursement. Deter projec AILCHN-10-03
109DRB School Rd improvement open year from 2016 to 2017.
Shift reimbursement balance of
project design phase to 2015.
Aceuisition-ofright-of- Amend: Delete TIP listing. Create
EHNI4- ChandlerBlvdatAlma-
109RZ Chandler wa\rFeHﬁ%e'fseetfeﬁ 2644 | Peet6 825 4 6 toeal | ——607116- —607116-| 2815 RARF | —326;685 seParate listings for work and All-CHN-10-03
improvement reimbursement.
Amend: Delete TIP listing.
. . Construction phase deferred to
EHNI4- ChandlerBlvdatAlma-| Constructintersection-
Chandler X 2644 | Peet6 625 4 6 toeal | —264,566- —264,500-| 2615 RARF | —385;3456-|2016. Switch construction All-CHN-10-03
109¢€Z SehoelRe improvement . .
reimbursement funding source
from RARF to STP-MAG.
Amend: New TIP listing. Create
HN15- h ler Bl Al Designi i isti
CHNIS- | ) andler |Chandler BlvdatAlma Design intersection | 5 o\ 17 | 025 | 4 6 RARF (119,868) 119,868 - | 2015 | RARF 119,86 [seParate listings for work and AIICHN-10.03
109DRB School Rd improvement reimbursement. Shift balance of
2014 reimbursement to 2015.

Shaded cells indicate updated values
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer project
open year from 2016 to 2017.
CHN15- Chandler Bivd at Alma Acquisit?on of rig_ht-of- Decrea.se total right-of-way costs
109RRB Chandler school Rd way for intersection 2015 | Jul-17 0.25 4 6 RARF (512,125) - 512,125 - 2015 RARF 512,125 |and reimbursement; transfer a All-CHN-10-03
improvement portion of ROW reimbursement
to project construction phase
($153,685). Defer Right-of-way
reimbursement from 2014 to
2015.
Amend: Delete TIP listing.
. . . Construction phase deferred to
109¢z Chandler ) 2015 | Beed6 | 625 4 6 RARF | —492,716- —4349;656- | —1642;366- | 2635 RARF | —3;349;656-|2016. Switch construction All-CHN-10-03
reimbursement funding source
from RARF to STP-MAG.
. . . Amend: Delete TIP listing. Create
109¢22 Chandler . 20615 | Peel6 | 625 4 6 teeat | —34386;338 —4:386;338- | Unfunded | RARF | —0434543- seParate listings for work and AlI-CHN-10-03
reimbursement.
CHNIIO0- | Chandier |Chandler Blvd at Alma | Construct intersection | ¢ | 17 | g5 | 4 6 | HSIP-AZ| 1,334,806 | 4,208,929 - | 5543735 | 2016 | HSIP-AZ | 4,208,929 |AMeNd: Defer projectopenyear |, 164
09C School Rd improvement from 2016 to 2017.
. . Amend: New TIP listings. Defer
CHN27- Chandler Blvd at AlIma Project Savings for project open year from 2016 to
Chandler intersection 2016 | Jul-17 0.25 4 6 RARF 941,543 - - 941,543 | Unfunded | RARF 941,543 o All-CHN-10-03
109SRB School Rd ) 2017. Create separate listings for
improvement A
work and reimbursement.
Amend: New TIP listing. Decrease
2015 right-of-way
reimbursement from $326,685
to $173,000 and transfer savings
to construction phase. Defer
CHN16- | oy ey |Candler Blvd atAlma | Construct intersection | )¢\ 47 | g5 4 6 |STP-MAG 126,545 | 2,093,545 | 2220000 | 2016 |sTP-MAG| 2,093,545 |PrOIEctopenyearfrom 2016t | g 0
109Cz School Rd improvement 2017. Defer a portion of
construction reimbursement
from 2015 to 2016 ($1,334,806)
and accelerate remaining portion
of reimbursement from 2017 to
2016 ($605,054).
ProjeetSavingsfor Amend: Delete TIP listing. Create
e e 2017 | Beel6 | 625 4 6 RARF ——605;054- | —605;654-| 2017 RARF | ——665;654- |separate listings or work and AlI-CHN-10-03
FO9SAV SchoolRd X X
improvement reimbursement.
- 2 Besisnd . Amend: Delete listing. Segment
265p2 Chandler |RayRd-atDebsonRd | 2047 | ul20 o3 4 6 SHR-MAG ——926;250- | —926;256-| 2017 |SFRP-MAG|—926;256-|Ray Road at Dobson into two All-RAY-20-03
phases.
Acquisition-of-right-of- Amend: Delete listing. Segment
Chandler |RayRd-atDebsonRd |wayforintersection- 2048 | $ul20 o3 4 6 SHR-MAG | —F06,537- | —1,663,463- —1;776;000- | 20618 |SFR-MAG|—1;063;463- |Ray Road at Dobson into two All-RAY-20-03
e phases.

Shaded cells indicate updated values
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Attachment 2

6/3/2014

TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

CHN14-
105Dz

Ray Rd at Dobson Rd

Chandl
andier (Phase )

Design Intersection
Improvement

2014

Jan-15

0.3

Local

80,000

80,000

Amend: New TIP listing. Segment
Ray Road at Dobson into two
phases. Advance design for Phase
| from 2017 to 2014. Advance
open date for Phase | from 2020
to 2015. Create separate listings
for work and reimbursement.

All-RAY-20-03-A

CHN14-
105RWZ

Ray Rd at Dobson Rd

handl
Chandler (Phase )

Construct intersection
improvement

2014

Jan-15

0.3

Local

300,000

300,000

Amend: New TIP listing. Segment
Ray Road at Dobson into two
phases. Advance right-of-way for
Phase | from 2017 to 2014.
Advance open date for Phase |
from 2020 to 2015Create
separate listings for work and
reimbursement.

All-RAY-20-03-A

CHN15-
105DRB

Ray Rd at Dobson Rd

Chandl
andier (Phase )

Design Intersection
Improvement

2015

Jan-15

0.3

RARF

(56,000)

56,000

2015

RARF

56,000

Amend: New TIP listing. Segment
Ray Road at Dobson into two
phases. Advance design for Phase
| from 2017 to 2014. Advance
open date for Phase | from 2020
to 2015. Create separate listings
for work and reimbursement.
Accelerate reimbursement from
2017 to 2015.

All-RAY-20-03-A

CHN15-
105CRB

Ray Rd at Dobson Rd

Chandl
andier (Phase )

Construct intersection
improvement

2015

Jan-15

0.3

RARF

(210,000)

210,000

2015

RARF

210,000

Amend: New TIP listing. Segment
Ray Road at Dobson into two
phases. Advance right-of-way for
Phase | from 2017 to 2014.
Advance open date for Phase |
from 2020 to 2015. Create
separate listings for work and
reimbursement. Accelerate
reimbursement from 2017 to
2015.

All-RAY-20-03-A

Amend: Delete TIP listing. Project
deferred to 2022-2024. Project
open deferred from 2018 to
2025. Exchange reimbursement
with ACI-COP-10-03.

AlI-RAY-40-03

——875;666-

Amend: Delete TIP listing. Project
deferred to 2022-2024. Project
open deferred from 2018 to
2025. Exchange reimbursement
with ACI-COP-10-03.

AlI-RAY-40-03

Amend: Delete TIP listing. Project
deferred to 2022-2024. Project
open deferred from 2018 to
2025. Exchange reimbursement
with ACI-COP-10-03.

AlI-RAY-40-03

Shaded cells indicate updated values
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Project
. . . deferred to 2022-2024. Project
CHNES- Ray-Rd-at-MeClintock- | Constructinterseetion-|
106c22 Chandler B¢ . 2018 | 18 63 4 6 STR-MAG | —3756;406- | —3;275;207 —5;031;613- | 2048 |SFP-MAG|—3;275;207 |open deferred from 2018 to All-RAY-40-03
improvement .
2025. Exchange reimbursement
with ACI-COP-10-03.
3R Rk CEis Amend: Decrease 2012 project
to Grand & . .
ELM12- . X Design roadway design phase costs. Create
El Mirage |Thunderbird Rd: . 2012 - - - - Local 126,671 - - 126,671 - - - e . ACI-ELM-20-03-C
101Dz widening separate listings for project work
127th Avenue to .
and reimbursement.
Grand
El Mi Rd: Cacti
. G:;gde& actus Amend: Decrease 2013 project
ELM12- Design roadwa design phase costs. Create
El Mirage |Thunderbird Rd: S0 L 2013 | - = = = Local 461,797 - - 461,797 | - -~ -~ (R ’ ACHELM-20-03-C
101D2Z widening separate listings for project work
127th Avenue to i
and reimbursement.
Grand
El Mi Rd: Cacti
- Gll';igde& actus Amend: Increase 2014 design
ELM14- Desi h b
El Mirage |Thunderbird Rd: Sl RRREEY 2014 - - - - Local 1,965,838 - - | 1,965,838 | -- - - PIEERESS, EEiDaEpETie ACHELM-20-03-C
101DZ widening listings for project work and
127th Avenue to .
reimbursement.
Grand
El Mirage Rd: Cactus Amend: New TIP listing. Create
to Grand & . separate listings for project work
ELM14- D d
El Mirage |Thunderbird Rd: I eEREY) 2014 | - ~ - - RARF (852,944) - 852,944 - | 2014 | RARF 852,944 |and reimbursement. Defer ACI-ELM-20-03-C
101DRB widening )
127th Avenue to balance of 2014 design phase
Grand reimbursement to 2015.
El Mirage Rd: Cactus Amend: New TIP listing. Create
Vi _ to Grand & st eEeE separaFe listings for project work
T01DRE El Mirage |Thunderbird Rd: idenin 2015 - -- - -- RARF (935,068) - 935,068 - 2015 RARF 935,068 |and reimbursement. Defer ACI-ELM-20-03-C
Wi I
127th Avenue to & balance of 2014 design phase
Grand reimbursement to 2015.
. - . Amend: Increase project right-of-
ELM13 Thunderbird Rd: Acquisition of right-of- h ts. Creat "
El Mirage |127th Ave to Grand | way for roadway 2014 | Jul-16 | 0.95 4 4 Local 2,025,039 - - | 2025039 | - . Way phase costs. Lreate separate | .\ ¢ v.20.03-€
102RWZ . listings for work and
Avenue widening .
reimbursement.
EHME4- . Censtractroadway- Amend: Delete TIP listing. Work
E-Mirage |127th-Aveto-Grand- 2644 | jub16 8:95 4 4 toeal |—2,806,435- —2,806;439- | 2617 RARF | —1,964,568 | ) ACI-ELM-20-03-E
1026272 widening will occur in 2015 and 2016.
Avende
Thunderbird Rd:
ELM14- Construct road Al d: Creat te listi
El Mirage |127th Aveto Grand | o o Wt rO3OWaY 1 o615 | jul16 | 0.95 4 4 Local 714,286 ; - 714286 | - - - mend: Create separate lIstings | ¢\ ¢ m-20.03-€
102Cz widening for work and reimbursement.
Avenue
Amend: New TIP listing. Create
separate listings for work and
reimbursement. Advance
ELM15 Thunderbird Rd: Acquisition of right-of- reimbursement form FY 2016.
102RRB El Mirage |127th Ave to Grand way for roadway 2015 | Jul-16 0.95 4 4 RARF (1,528,176) - 1,528,176 - 2015 RARF 1,528,176 |Increase right-of-way ACI-ELM-20-03-E
Avenue widening reimbursement amount from the
El Mirage Rd: Peoria Ave to
Cactus segment (ACI-ELM-20-03-
F).
ELM15 Thunderbird Rd: Construct roadwa j;n:rr‘:t:er\ll'es‘tl"/nﬂ:fl::mg;kcgena;e
El Mirage |127th Ave to Grand S v 2015 | Jul-16 | 0.95 4 4 RARF (500,000) - 500,000 - | 2015 RARF 500,000 |°€P" stings for w ACI-ELM-20-03-E
102CRB Avenue widening reimbursement. Advance
reimbursement from 2016.

Shaded cells indicate updated values
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Shaded cells indicate updated values

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
- Thunderbird Rd: Cometruct rond Ame:d: l:ew TPI1P IISt-mi.O/:gd new
- nstri r Wi .
El Mirage |127th Aveto Grand | o o Wt rO3OWaY 1 o616 | Jul16 | 0.95 4 4 Local 9,000,137 - - | 9000137 | - - - construction phase In ACI-ELM-20-03-E
102Cz widening Create separate listings for work
Avenue i
and reimbursement.
ELM16 Thunderbird Rd: Construct roadwa Amendt: ’\I‘e‘tN TleI'St'ng' kcreac:e
El Mirage |127thAveto Grand | o o V' | 2016 | Jul16 | 095 4 4 RARF | (1,964,508) - | 1,964,508 - | 2016 | RARF | 1,964,508 |>€Parateistingstorworkan ACIELM-20-03-€
102CRB widening reimbursement. Advance
Avenue .
reimbursement from 2017
- Rd—Peor PP = £ . - .
BEMI3 | o Miroge [AvenuetoCactus  |wayforroadway 2043 | suba6 | 2 2 4 Lecal |—3,308718 —3,308718 | 2047 | RARF |—2.476:03 A;"e"d'd D}f'etecﬂp '2';“11"3' RNt |\ cieim2003
Road widening of-way deferred to .
A d: New TIP listing. Add
ELM14 El Mirage Rd: Peoria |Acquisition of right-of- rirT;inof W:W has:i:1n§014 new
El Mirage |Avenueto Cactus  |way for roadway 2014 | Jul-16 1 2 4 Local 1,420,000 - - | 1420000 | - - - g Y pnase | : ACI-ELM-20-03-F
103RWZ L Create separate listings for work
Road widening K
and reimbursement.
ELM14 El Mirage Rd: Peoria Construct roadwa Ame:d: Itr'lcrea;e o ts. Creat
El Mirage |Avenue to Cactus oSt V' | 2015 | Jul-16 1 2 4 Local 2,454,359 - - | 2454359 | - - - construction phase costs. Lreate | .\ ¢\ 5003
103Cz Road widening separate listings for work and
reimbursement.
Amend: New TIP listing. Create
separate listings for work and
ELM15 El Mirage Rd: Peoria |Acquisition of right-of- rilmburs?msnt. Decretase rlghtt—
El Mirage |Avenue to Cactus way for roadway 2015 | Jul-16 1 2 4 RARF | (1,000,000) - | 1,000,000 - | 2015 | RARF | 1,000,000 |'"W3Y reimbursementamount . by o003
103RRB Road widenin and transfer remainder to the
6 Thunderbird Road: 127th Ave to
Grand segment (ACI-ELM-20-03-
E).
. : Amend: New listing. Create
ELM15 El Mirage Rd: Peoria Construct roadwa separate listings for work and
El Mirage |Avenue to Cactus i . ¥ 2015 Jul-16 1 2 4 RARF (500,000) - 500,000 - 2015 RARF 500,000 p s ACI-ELM-20-03-F
103CRB Road widening reimbursement. Advance
reimbursement from 2017/2018.
A : D 201
ELM15 El Mirage Rd: Peoria Construct roadwa cgi:rictiijezsaesegosts Create
El Mirage |Avenue to Cactus i A ¥ 2016 Jul-16 1 2 4 Local 2,612,258 - - 2,612,258 - - - . .p . ACI-ELM-20-03-F
103Cz Road widening separate listings for work and
reimbursement.
. . Amend: New listing. Create
ELM16 El Mirage Rd: Peoria Construct roadwa separate listings for work and
El Mirage |Avenue to Cactus L ¥ 2016 | Jul-16 1 2 4 RARF (4,936,103) - 4,936,103 - 2016 RARF 4,936,103 p e ACI-ELM-20-03-F
103CRB Road widening reimbursement. Advance
reimbursement from 2017/2018.
Amend: advance project right-of-
h fi 2016 to 2015.
ELM16 El Mirage Rd: Cactus |Acquisition of right-of- :\vj\\//aiczser;;r:t open fc:om 2019
El Mirage |Road to Grand way for roadway 2015 | Jun-16 | 15 4 4 Local 3,404,053 . - | 3404053 | - - - project op me ACI-ELM-30-03-A
102RWZ . | to 2016. Create separate listings
Avenue widening )
for project work and
reimbursement.
Amend: Advance project
construction phase from
El Mirage Rd: Cactus 2018/2019 to 2015/2016.
ELM18- . rag u Construct roadway / . /
102¢2 El Mirage |Road to Grand widenin 2015 | Jun-16 15 4 4 Local 7,176,695 - - 7,176,695 - - - Advance project open year from | ACI-ELM-30-03-A
Avenue i 2019 to 2016. Create separate
listings for project work and
reimbursement.
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
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ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Advance project
construction phase from
El Mirage Rd: Cactus 2018/2019 to 2015/2016.
ELM19- . Construct roadway i
102¢7 El Mirage |Road to Grand widenin 2016 | Jun-16 15 4 4 Local 8,780,561 - - 8,780,561 - - - Advance project open year from | ACI-ELM-30-03-A
Avenue g 2019 to 2016. Create separate
listings for project work and
reimbursement.
X . . Amend: Delete TIP listing.
B EMirage |Road-to-Grane- way-for-readway- 2047 | Jund9 | 15 4 4 Lecal |—1,702,026- 1702026 | 2021 | RARF | 110144 |Advance projectrightofwayto L0
102RWZ X A 2015. Create separate listings for
: project work and reimbursement.
Amend: Create separate listings
FTH14- F tai hea Blvd: Technol Design Road i .
oup ain |Shea Blvd: Technology e_TS|gnA oadway 2014 | Jan-16 08 5 6 Local 75,535 . . 75,535 ,, ,, ,, for work afnd reimbursement, ACISHA10-03-8
101Dz Hills Dr to Cereus Wash Widening Defer project open year from
2014 to 2016.
Amend: Create separate listings
. Acquisition of right-of- for work and reimbursement.
FTH14- Fount: Shea Blvd: Technol
DUT‘ ain ca Blva: Technology way for roadway 2014 | Jan-16 0.8 5 6 Local 30,656 - - 30,656 - - - Defer project open year from ACI-SHA-10-03-B
101RWZ Hills Dr to Cereus Wash ) | X
widening 2014 to 2016. Combine total FY
2014 costs with FTH12-02RWZ2.
Amend: Generate separate
listings for work and
imbi t. D 2014
FTH14- Fountain |Shea Blvd: Technology |Construct roadway reim ursel:men ecrease 20
. . A 2014 Jan-16 0.8 5 6 Local 500,000 - - 500,000 - - - construction amount. ACI-SHA-10-03-B
101¢Cz Hills Dr to Cereus Wash widening .
Construction to occur 2014-2016.
Defer open year from 2014 to
2016.
Amend: New TIP listing. Create
separate listings for work and
FTH14- F tain |Shea Blvd: Technol Design Road imbi t. Def ject
ountain - ohea Blvd: Technology) sesign Roadway 2014 | Jan-16 | 0.8 5 6 RARF (35,960) - 35,960 - | 2014 | RARF 35,060 | ° oursement. Deter projec ACI-SHA-10-03-8
101DRB Hills Dr to Cereus Wash Widening open year from 2014 to 2016.
Defer reimbursement balance
from 2014 to 2015.
) . . Aequisition-of right-of- Amend: Delete TIP I?st?ng.
G2RWZ2 ) way-forroatway- 2014 | Junts o8 5 6 RARF | —4599- —36;730- | —15:328 | 2644 RARF | ——36;736- |Generate separate listings for ACI-SHA-10-03-B
Hills Brto-Cereus-Wash
widening work and reimbursement.
- . Amend: New TIP listing. Create
FTH14 Fountain [Shea Blvd: Technolo Acquisition of right-of- separate listings for work and
, : &) way for roadway 2014 | Jun-16 | 038 5 6 RARF (3,975) - 3,975 - | 2014 | RARF 3,975 |*EParate listings for worka ACHSHA-10-03-8
101RRB Hills Dr to Cereus Wash widenin reimbursement. Defer project
6 open vear from 2014 to 2016.
Amend: Delete TIP listing.
. Generate separate listings for
. - 2044 | jun14 08 5 6 teeal | ——734;286- —F4;286-| 2615 RARF | ——566;006-|work and reimbursement. ACI-SHA-10-03-B
101E22 Hits Prto-Cereus-Wash widering .
Construction to occur FY2014-
FY2016.
Amend: Delete TIP listing.
e E i |s BlveT. Generate selparate listings for
X K A 2014 | Jun34 08 5 6 el | — R —aln | 2alT RARF | —4593,;996- [work and reimbursement. ACI-SHA-10-03-B
10123 Hits Brto-Cereus-Wash widening .
Construction to occur FY2014-
FY2016.

Shaded cells indicate updated values
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Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

6/3/2014

TIP # Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

FTH15-
101Cz

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Construct roadway
widening

2015

Jan-16

0.8

Local

2,742,154

2,742,154

Amend: New TIP listing. Generate
separate listings for work and
reimbursement. Construction to
occur 2014-2016. Defer open
year from 2014 to 2016.

ACI-SHA-10-03-B

FTH15-
101DRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Design Roadway
Widening

2015

Jan-16

0.8

RARF

(16,915)

16,915

2015

RARF

16,915

Amend: New TIP listings. Create
separate TIP listings for work and
reimbursement. Defer
reimbursement balance from
2014 to 2015.

ACI-SHA-10-03-B

FTH15-
101RRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Acquisition of right-of-
way for roadway
widening

2015

Jun-16

0.8

RARF

(17,484)

17,484

2015

RARF

17,484

Amend: New TIP listings. Create
separate TIP listings for work and
reimbursement. Defer
reimbursement balance from
2014 to 2015.

ACI-SHA-10-03-B

FTH16-
101CRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Construct roadway
widening

2015

Jan-16

0.8

RARF

(2,609,111)

2,609,111

2015

RARF

2,609,111

Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer project
open year from 2014 to 2016.
Defer 2014 reimbursement to
2015 and advance portion of
reimbursement from FY2017.

FTH16-
101cz

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Construct roadway
widening

2016

Jan-16

0.8

Local

714,286

714,286

ACI-SHA-10-03-B

Amend: New TIP listing. Generate
separate listings for work and
reimbursement. Construction to
occur 2014-2016. Defer open
year from 2014 to 2016.

ACI-SHA-10-03-B

FTH16-
101CRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Construct roadway
widening

2016

Jan-16

0.8

RARF

(193,996)

193,996

2016

RARF

193,996

Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer project
open year from 2014 to 2016.
Advance portion of
reimbursement from FY2017.

ACI-SHA-10-03-B

FTH18-
10202

Fountain
Hills

Shea Blvd: Palisades
Blvd. to Technology
Dr

Design Roadway
Widening

2018

Jun-20

2.2

Local

267,915

267,915

Amend: Generate separate
listings for work and
reimbursement.

ACI-SHA-10-03-C

GLB13-

10302 Gilbert

Germann Rd: Val Vista
Dr to Higley

Design roadway
widening

2013

Apr-15

Local

$

317,450

$ 317,450

Amend: Generate separate
listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

GLB14-

103RWZ Gilbert

Germann Rd: Val Vista
Dr to Higley

Acquisition of right-of-
way for roadway
widening

2013

Apr-15

Local

$

989,350

S 989,350

Amend: Generate separate
listings for work and
reimbursement. Increase project
ROW phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

Shaded cells indicate updated values
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Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
ALCP - INTIP

Attachment 2

6/3/2014

TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.
Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

GLB14-
103Dz

Gilbert

Germann Rd: Val Vista
Dr to Higley

Design roadway
widening

2014

Apr-15

Local

$ 1,293,000

$ 1,293,000

Amend: Generate separate
listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

GLB14-
103RW2Z

Gilbert

Germann Rd: Val Vista
Dr to Higley

Acquisition of right-of-
way for roadway
widening

2014

Apr-15

Local

$ 3,159,000

$ 3,159,000

Amend: Generate separate
listings for work and
reimbursement. Increase project
ROW phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

S 559307
7357

Amend: Delete TIP listing. Defer
project construction phase to
2015. Generate separate listings
for work and reimbursement.

ACI-GER-20-03-B

+

+

$2 0

hey
N
{8
&
Y

Amend: Delete TIP listing. Defer
project construction phase to
2015. Generate separate listings
for work and reimbursement.

ACI-GER-20-03-B

$3- 438667
7 7057

52,407,067

Amend: Delete TIP listing. Defer
project construction phase
t02015. Generate separate
listings for work and
reimbursement.

ACI-GER-20-03-B

GLB15-
103Dz

Gilbert

Germann Rd: Val Vista
Dr to Higley

Design roadway
widening

2015

Apr-15

Local

$ 984,000

$ 984,000

Amend: Generate separate
listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

GLB15-
103Cz

Gilbert

Germann Rd: Val Vista
Dr to Higley

Construct roadway
widening

2015

Apr-15

Local

$ 7,480,000

S -

$ 7,480,000

Amend: Generate separate
listings for work and
reimbursement. Defer project
construction phase from
2014/2015 to 2015. Decrease
project construction phase costs.
Defer project open from Oct.
2014 to April 2015.

ACI-GER-20-03-B

GLB15-
103DRB

Gilbert

Germann Rd: Val Vista
Dr to Higley

Design roadway
widening

2015

Apr-15

RARF

S (879,200)

$ 879,200

2015

RARF

$ 879,200

Amend: New TIP listing. Generate
separate listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from 2014 to 2015.

ACI-GER-20-03-B

Shaded cells indicate updated values
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
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ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Generate
separate listings for work and
clois . - Val Vi Acquisition of right-of- ;e@burs:ment. Itncr[;eafse prOJ.ectt
- rmann N [} .
Gilbert | °"™Ma" VIS ay for roadway 2015 | Apr-15 | 2 2 6 RARF | $(1,820,450)| $ -| $1,820450] 3 | 2015 | RARF | $1,820,450 |“C°'B" PNase costs. DEIErproject |, cep 50.038
103RRB Dr to Higley widenin open from Oct. 2014 to April
8 2015. Accelerate portion of
reimbursement from 2016 to
2015.
Amend: New TIP listing. Generate
separate listings for work and
GLB15- . Germann Rd: Val Vista |Construct roadway reimbursement. Defer project
Gilbert . . . 2015 | Apr-15 2 2 6 RARF $(2,797,917) S -| $2,797,917 S - 2015 RARF $2,797,917 . ACI-GER-20-03-B
103CRB Dr to Higley widening open from Oct. 2014 to April
2015. Advance portion of
reimbursement from 2016-2018.
Amend: Delete TIP listing. Defer
GEBT5- . Germann-Re-ValVista| Constructroadway- project construction phase to
S 2006 Dkl 2 2 6 Leeal | S—14273341 S S $1.427.334 -- RARF | -$—999.134 o ACI-GER-20-03-B
103€22 BrteoHigley widering 2015. Generate separate listings
for work and reimbursement.
Amend: New TIP listing. Generate
separate listings for work and
GLB16- . Germann Rd: Val Vista |Construct roadway reimbursement. Defer project
Gilbert 2016 | Apr-15 2 2 6 RARF 2,407,067 - 2,407,067 - - RARF - i ACI-GER-20-03-B
103CRB oer Dr to Higley widening pr S ) 5 $ 5 open from Oct. 2014 to April
2015. Advance portion of
reimbursement from 2016-2018.
L . Amend: Generate separate
GLB15- Design intersection
Gilbert |Elliot Rd at Cooper Dr |. 8 2015 | Dec-16 0.5 4 6 Local S 564,000 S -l s -|' $ 564,000 - - - listings for work and AlI-ELT-30-03
108Dz improvement .
reimbursement.
GLB1S Acquisition of right-of- Amend: New TIP listing. Generate
108RWZ Gilbert |Elliot Rd at Cooper Dr |way for intersection 2015 | Dec-16 0.5 4 6 Local $ 800,000] $ - S -| $ 800,000 - - - separate listings for work and AI-ELT-30-03
improvement reimbursement.
Gitbert |EHiotRd-atCooperbr |wayforintersection | 2015 | Bee16 65 4 6 toeal | $—800:008{ S S $—866,006 - RARF- |-5—566;006{Amend: Delete TIP listing. AlI-ELT-30-03
102RW2Z .
Amend: Generate separate
GLB16- Design intersection
Gilbert |Elliot Rd at Cooper Dr |- " ' : 2016 | Dec-16 | 0.5 4 6 local | $ 550,000 $ 4 -|'$ ss0000] - - ~  |listings for work and AILELT-30-03
108DZ improvement )
reimbursement.
GLB16 Acquisition of right-of- Amend: Generate separate
108RWZ Gilbert |Elliot Rd at Cooper Dr |way for intersection 2016 | Dec-16 0.5 4 6 Local S 400,000, S -l s -| $ 400,000 - - - listings for work and AlI-ELT-30-03
improvement reimbursement.
Amend: Generate separate
GLB16- Construct int: ti
Gilbert |Elliot Rd at Cooper Dr | 0~ Ct INErSECtON | 5416 | Dec-16 | 0.5 4 6 local | $ 4,170,000/ $ Jos -| $a,2170,000] - - - listings for work and AILELT-30-03
108Cz improvement X
reimbursement.
GLB1S Desian intersection Amend: New TIP listing. Generate
Gilbert |Elliot Rd at Cooper Dr | g 2016 | Dec-16 0.5 4 6 RARF |$ (492,100) S -|' S 492,100 S -| 2016 RARF | S 492,100 |separate listings for work and All-ELT-30-03
108DRB improvement reimbursement

Shaded cells indicate updated values
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Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
GLB16 Acquisition of right-of- Amend: New TIP listing. Generate
108RRB Gilbert |Elliot Rd at Cooper Dr |way for intersection 2016 | Dec-16 0.5 4 6 RARF | $ (840,000) S -| $ 840,000, $ -| 2016 RARF | S 840,000 |separate listings for work and AlI-ELT-30-03
improvement reimbursement.
X X Amend: Delete TIP listing.
GiBie- Constructintersection-
e e e e e 2016 | Dee-l6 o5 4 6 Leeal | $—1,586/9051 S S $1.586,905 -- -RARF- |-$—297,200- Generate separate listings for AlI-ELT-30-03
108€22 e )
work and reimbursement.
GLB17 Design intersection Amend: Generate separate
Gilbert |Elliot Rd at Cooper Dr |. g 2017 | Dec-16 0.5 4 6 Local S 127,000 S -l S -l $ 127,000 - -- -- listings for work and AlI-ELT-30-03
108DZ2 improvement X
reimbursement.
GLB17. Construct intersection Amend: Generate separate
Gilbert |Elliot Rd at Cooper Dr |. 2017 | Dec-16 0.5 4 6 Local $ 1,004,000, S -l S -| $1,004,000 - -- -- listings for work and AlI-ELT-30-03
108Cz improvement X
reimbursement.
Amend: New TIP listing. Generate
GLB17- Construct int ti isti
Gilbert |Elliot Rd at Cooper Dr | 0= UCtINtersection 5412 | pec-16 | 0.5 4 6 RARF | $(2,808,167)| $ -| $2,808,167| | 2017 | RARF | §2,808, 167 |sEPrate listings for work and AIELT-30-03
102CRB improvement reimbursement. Defer
reimbursement 1 year.
Amend: Generate separate
GLB18- Design int ti
Gilbert |Elliot Rd at GilbertRd | oo " erS€CtON 1 5018 | Dec-19 | 0.5 4 6 local |$ 324000 $ Jos s 324000 - - - listings for work and AILELT-40-03
110Dz improvement X
reimbursement.
Amend: New listing. Generate
GLB18- . . . Design intersection STP- seParate listings for work and
Gilbert |Elliot Rd at GilbertRd |. 2019 | Dec-19 0.5 4 6 RARF | S (739,272) S -|' S 739,272 S -| 2019 S 739,272 |reimbursement. Accelerate a All-ELT-40-03
110DRB improvement MAG ) K
portion of reimbursements from
FY19/FY20.
X X . . Amend: Delete TIP listing. Defer
GEB1S- EHiotReatValVista- |Besignintersection- X .
Gilbert B¢ X 2018 | Bee26 o5 4 6 toeal S 560,606 S S $—5006,000 - RARF- |-$—168,646 project design phase from FY18- AlI-ELT-50-03
Ao B
FY20 to FY20-FY22.
. . e tri ¢ Amend: Delete TIP listing. Defer
GEB18- EthotRd-at-ValVista-
Gitbert o way-forintersection- | 2018 | Dee-20 85 4 6 Leeat S 7000001 S S S 700,000 - RARF- |-$—416,477-|project ROW phase FY18/FY19 to AlI-ELT-50-03
HRprevement FY20/FY21.
. . Amend: Delete TIP listing.
GEBY2- . GuadatupeRd-at Constructintersection- R
Gitbert . 2612 | Beed4 o5 4 6 toeat | —2342857 —2442,857 -- RARF  |—3;566;600- |Construction phase deferred to All-GUD-30-03
107272 CooperRd improvement
2014/2015.
. . Amend: Delete TIP listing.
GEBE3- . GuadatupeRd-at Constructintersection- R
Gitbert . 20613 | bee14 o5 4 6 teeal | —87600- —87666- -- RARF |—68;906- |Construction phase deferred to All-GUD-30-03
16767 CooperRd improvement
2014/2015.
Amend: Generate separate
listings for work and
GLB14- Guadalupe Rd at Design intersection
Gilbert | >2¢auP esient ! 2014 | Dec-15 | 0.5 4 6 Local 415,000 - - 415,000 | - - ~ |reimbursement. Decrease 2014 | AI-GUD-30-03
107Dz Cooper Rd improvement . .
design costs. Defer project open
from 2014 to 2015.
Amend: Generate separate
Acquisition of right-of- listings for work and
GLB14- . Guadalupe Rd at quist I |g_ I -I N ”
107RWZ Gilbert Cooper Rd way for intersection 2014 | Dec-15 0.5 4 6 Local 600,000 - - 600,000 - - - reimbursement. Decrease 2014 All-GUD-30-03
P improvement right-of-way costs. Defer project
open from 2014 to 2015.
Amend: Create separate listings
for work and reimbursement.
GLB14- Guadal Rd at Construct int: ti
Gilbert |~ 2¢@upeRaE onstUCtINtersection | 5514 | pec-1s | 0.5 4 6 Local 450,000 - - 450,000 | - - ~ | Decrease 2014 construction AI-GUD-30-03
107Cz Cooper Rd improvement N
phase costs. Defer project open
from 2014 to 2015.

Shaded cells indicate updated values
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ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Generate
separate listings for work and
GLB14- . Guadalupe Rd at Design intersection reimbursement. Defer project
Gilbert 2014 | Dec-15 0.5 4 6 RARF 261,167 - 261,167 - 2014 RARF 261,167 All-GUD-30-03
107DRB toer Cooper Rd improvement ec ( ) open from 2014 to 2015. Defer
balance of 2014 reimbursement
to 2015.
. . Amend: New TIP listing. Generate
Acquisition of right-of- .
GLB14- . Guadalupe Rd at X A separate listings for work and
Gilbert way for intersection 2014 | Dec-15 0.5 4 6 RARF (35,196) - 35,196 - 2014 RARF 35,196 X All-GUD-30-03
107RRB Cooper Rd X reimbursement. Defer balance of
improvement .
2014 reimbursement to 2015.
Amend: New TIP listing. Generate
te listings f k and
Acquisition of right-of- separa I 7 el a,n
GLB15- X Guadalupe Rd at X X reimbursement. Defer project
Gilbert way for intersection 2014 | Dec-15 0.5 4 6 RARF (661,393) - 661,393 = 2014 RARF 661,393 All-GUD-30-03
107RRB Cooper Rd X open from 2014 to 2015. Defer
improvement X
balance of 2014 reimbursement
to 2015.
L . Amend: New TIP listing. Add
GLB15- . Guadalupe Rd at Design intersection X X
Gilbert X 2015 | Dec-15 0.5 4 6 Local 225,000 - - 225,000 - - - 2015 design phase. Defer project | All-GUD-30-03
107Dz Cooper Rd improvement
open from 2014 to 2015.
GLBIS5- ‘ Guadalupe Rd at Acquisit?on of right—of- Amend: New TIP listing. Add'
Gilbert way for intersection 2015 | Dec-15 0.5 4 6 Local 296,000 - - 296,000 - - - 2015 ROW phase. Defer project All-GUD-30-03
107RWZ Cooper Rd X
improvement open from 2014 to 2015.
Amend: New TIP listing. Add
GLB15- Guadal Rd at Construct int ti i .
Gilbert |>uacalupeRda onstructintersection | 415 | pec-15 | 0.5 4 6 Local 8,588,000 : - | 8588000 -- - - 2015 construction phase costs All-GUD-30-03
107Cz Cooper Rd improvement Defer project open from 2014 to
2015.
Amend: New TIP listing. Generate
separate listings for work and
GLB15- Guadal Rd at Design int ti imbi t. Def ject
Gilbert | uacaupeRda DesiBn INTersection | 5015 | pec-15 | 0.5 4 6 RARF 397,162 : 397,162 | 794,324 | 2015 | RARF 397,162 |1 rsement. DETer projec Al-GUD-30-03
107DRB Cooper Rd improvement open from 2014 to 2015. Defer
balance of 2014 reimbursement
to 2015.
Amend: New TIP listing. Create
GLB15- Guadal Rd at Construct int ti listi fi k
Gilbert | >uBcalupeRda ZONSITUCLINErSeCtion | 5515 | pec-15 | 0.5 4 6 RARF | (3,517,646) - | 3,517,646 - | 2015 | RARE | 3,517,646 |SPrate listings for workand All-GUD-30-03
107RRB Cooper Rd improvement reimbursement. Defer 2014
reimbursement to 2015.
Amend: Generate separate
GLB14- . Guadalupe Rd at Design intersection listings for work and
Gilbert 2014 | Jun-15 0.5 4 6 Local 838,562 - - 838,562 - - - N All-GUD-40-03
109Dz Gilbert Rd improvement ¢ reimbursement. Increase 2014
project design phase costs.
GLB14- Gilbert | 2uadalupe Rd at a;qufizirt:ﬁ:e(r)s:iﬂt:f_ 2014 | Jun-15 | 05 4 6 local | 1,200,000 1,200,000 ﬁ:lin(:fc?re ;Z:it::j Perete AIGUD-40-03
109RWZ Gilbert Rd way : 0 2 Hine
improvement reimbursement.
Amend: Change work year to
LB14- i i . .
GLB14- Gilbert G.uadalupe Rd at _Construct intersection 2014 | Jun-15 05 4 6 Local 1,100,000 . B 1,100,000 ,, - ,, 2014 Dec're.ase costs. Generate AIL-GUD-40-03
109Cz Gilbert Rd improvement separate listings for work and
reimbursement.

Shaded cells indicate updated values
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ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Generate
separate listings for work and
GLB14- Guadal Rd at Design int ti reimbursement. Increase 2014
Gilbert |- ccauperda estenIMersecion | 5o14 | jun-15 | 05 4 6 RARF (586,994) - 586,994 - | 2014 | RARF 586,994 | o ToUrseT AI-GUD-40-03
109DRB Gilbert Rd improvement project design phase
reimbursement from project
right-of-wav phase.
Amend: New TIP Listing.
Generate separate listings for
Acquisition of right-of- work and reimbursement.
GLB14- . Guadalupe Rd at . . i i
109RRB Gilbert Gilbert Rd way for intersection 2014 | Jun-15 0.5 4 6 RARF (640,431) - 640,431 - 2014 RARF 640,431 |Decrease 2014 project right-of- All-GUD-40-03
improvement way phase reimbursement;
transfer balance to project design
phase.
Acquisition of right-of- .
GLB15- . Guadalupe Rd at ) X Amend: New TIP listing. Add
Gilbert f t t 2015 | Jun-15 0.5 4 6 Local 150,000 - - 150,000 - - - All-GUD-40-03
109RWZ e Gilbert Rd way forintersection un o 2015 ROW Phase.
improvement
Amend: Generate separate
GLB15- Gilbert G.uadalupe Rd at Fionstruct intersection 2015 | Jun-15 05 4 6 Local 6,800,000 . . 6,800,000 B B B |IS.tIngS for work and ' AlLLGUD-40.03
109Cz Gilbert Rd improvement reimbursement. Increase project
construction phase costs.
Amend: New TIP listing. Generate
GLB15- Guadal Rd at Construct int ti
Gilbert | ~ua0ePeRaa JONSHUCLINTEISECHOn | 515 1 jun-15 | 0.5 4 6 RARF | (2,455,089) - | 2,455,089 - | 2015 | RARF | 2,455,089 |separate listings for work and AI-GUD-40-03
109CRB Gilbert Rd improvement K
reimbursement.
Amend: Create separate listings
MMA11- Mari El Mi Rd: Bell Rd |Construct road f k i .
aricopa irage e' ?ns r'uc roadway 2011 | Oct-10 3 By 4 Local 16,671,851 . | 16671851 ) B B or wgr and relmburserrilent ACLELM-10-03-A
107Cz County |to Deer Valley Drive  |widening Combine 2011 construction costs
with MMA11-107C2Z.
Amend: Delete TIP listing.
. . Generate separate listings for
107622 County . widening 2041 | Set10 3 2 4 toeal | —6;946;605 —6;946;605- - RARF | —4;862;623- \work and reimbursement. ACI-ELM-10-03-A
to-DeerValley-Drive . .
Combine 2011 construction costs
with MMA11-107CZ.
Amend: New TIP listing. Create
MMA17- Maricopa |El Mirage Rd: Bell Rd |Construct roadway selparate listings for work and
. L 2017 | Oct-10 3 2 4 RARF (5,000,000) - 5,000,000 - 2017 RARF 5,000,000 |reimbursement. Advance a ACI-ELM-10-03-A
107CRB County |to Deer Valley Drive |widening i K
portion of reimbursement from
2019/2020.
. FH e Acquisition-of-right-of- Amend: Delete TIP listing. Project
MMATL- Maricopa-
B e e e e 2043 | IS 2 2 6 toeal | —672869- —672;869-| 2044 RARF | —471;608- |right-of-way phase to occur in ACI-ELM-20-03-D
Peoria-Avenue widening 2014/2015.
. FH e Acquisition-of-right-of- Amend: Delete TIP listing. Project
MMALS- Maricopa-
B e e e e 2643 | a5 2 2 3 toeal | —1;476,674- —1476;674 | 20815 RARF  |—3;833;672 |right-of-way phase to occur in ACI-ELM-20-03-D
Peoria-Avenue widening 2014/2015.
Al d: D ight-of-
MMA13- | Maricopa |° Virage Rd: Acquisition of right-of- ::2 costescrce:aet;fe aora\tA:y
P Northern Avenue to |way for roadway 2014 | Dec-15 2 2 6 Local 500,000 - - 500,000 - - - p X : P ACI-ELM-20-03-D
114RW2Z County X . listings for work and
Peoria Avenue widening X
reimbursement.
MMAL Mari El Mirage Rd: Acquisition of right-of- ??z::t:e'\:_es?nTIS:;S:lni;‘f;enaje
- aricopa
P2 |Northern Avenue to | way for roadway 2014 | Dec15 | 2 2 6 RARF (96,313) - 96,313 - | 2014 | RARF 96,313 *P Istings for w ACIELM-20-03-D
114RRB County Peoria Avenue widenin reimbursement. Defer balance of
& 2014 reimbursement to 2015 .

Shaded cells indicate updated values
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Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
. EHMirageRe-
MMATA- Maricopa- Constructroadway- .
Nerthern-Avenue-te- o 2044 | 35 2 2 6 teeat | —5;563;:443- —5;563;413- | 2017 RARF | —3;894;389- |Amend: Delete TIP listing. ACI-ELM-20-03-D
ez Ceunty ) widening 8
Amend: New TIP listing. Add
2015 project design phase. Add
. El Mirage Rd: . 2015 project design
MMA15- Maricopa Design roadway R .
Northern Avenue to X . 2015 | Dec-15 2 2 6 Local 250,000 - - 250,000 - - - reimbursement from project ACI-ELM-20-03-D
114Dz County X widening .
Peoria Avenue right-of-way phase. Create
separate listings for work and
reimbursement.
A d: New TIP listing. Add
MMA15 Maricopa El Mirage Rd: Acquisition of right-of- Z(r;:‘lzn ro‘ee::ri htlso:’nvia hase
P Northern Avenue to  |way for roadway 2015 | Dec-15 2 2 6 Local 250,000 - - 250,000 - - - proj e o Y P " | ACI-ELM-20-03-D
114RWZ County ) o Create separate listings for work
Peoria Avenue widening K
and reimbursement.
MMA15 Maricopa El Mirage Rd: Construct roadwa Ame:d: Itr?crea;e 20164 pl'tojeCt
P2 |\Northern Avenueto | o Y| 2015 | Dec-15 2 2 6 Local 9,983,526 - - | 9983526 | - . construction phase. Lreate ACI-ELM-20-03-D
114Cz County X widening separate listings for work and
Peoria Avenue .
reimbursement.
Amend: New TIP listing. Add
2015 project design
El Mi Rd: i t f ject
MMA15- Maricopa rage Design roadway rélmbursemen rom projec
Northern Avenue to o 2015 | Dec-15 2 2 6 RARF (175,000) - 175,000 - 2015 RARF 175,000 |right-of-way phase ACI-ELM-20-03-D
115DRB County X widening !
Peoria Avenue reimbursement. Create separate
listings for work and
reimbursement.
A d: New TIP listing. Creat
. El Mirage Rd: Acquisition of right-of- men ew sting. Lreate
MMA15- Maricopa separate listings for work and
Northern Avenue to  |way for roadway 2015 | Dec-15 2 2 6 RARF (1,124,695) - 1,124,695 - 2015 RARF 1,124,695 X ACI-ELM-20-03-D
114RRB County . L reimbursement. Defer balance of
Peoria Avenue widening R
2014 reimbursement to 2015 .
MMA15 Maricopa El Mirage Rd: Construct roadwa ?::::t;’\:ies:nTl:flcixsrti\;i.rlf;adte
P2 | Northern Avenue to . v 2015 | Dec-15 2 2 6 RARF (1,142,345) 1,142,345 - 2015 RARF 1,142,345 p 8 ACI-ELM-20-03-D
114CRB County Peoria Avenue widening reimbursement. Advance
reimbursements from FY16-FY18.
A : New TIP listing.
) £l Mirage Rd: mend ew isting. Create
MMA16- Maricopa Construct roadway separate listings for work and
Northern Avenue to . . 2016 | Dec-15 2 2 6 RARF (5,894,389) 5,894,389 - 2016 RARF 5,894,389 X ACI-ELM-20-03-D
114CRB County . widening reimbursement. Advance
Peoria Avenue )
reimbursements from FY16-FY18.
X Amend: New TIP listing. Create
MMA17 Maricopa El Mirage Rd: Construct roadwa separate listings for work and
P2 INorthern Avenueto | oo V' | 2017 | Dec1s | 2 2 6 RARF | (1,894,389) 1,894,389 - | 2017 | RARF | 1,894,389 |*°P s ACHELM-20-03.D
114CRB County Peoria Avenue widening reimbursement. Advance
reimbursements from FY16-FY18.
. Besignroadway- : :
MMALA | Marieepa esign 2 4 6 i i B i Amend Deleté TIP listing. Design ACIMCK-40-03
165bZ County widering work to occur in 2019.
B )
MMALZ- ekellips Retoop cqisition ot right-o . : .
Maricopa- . a 4 6 i i ,, ' Amend: Delete TIP I|st_|ng Right ACIMICK40-03
FO5RWZ County . of-way work to occur in 2019.
B e ]
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Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
MIMATS- Maricopa- . Besignroadway- Amend: Delete TIP listing. Design
10H-{PimatwytoSRA-| . 2048 | Hun23 2 4 6 teeal | —675677F ——675;677 - STR-MAG | —262,974- R ACI-MCK-40-03
165bZ County widening work to occur in 2019.
MIC/Alma-SehoolRd
A . . Mesiciti fei ¢ . . .
L e e ) a 4 6 i i B ' Amend: Delete TIP |ISFIng. Right- ACIMCK-40-03
JO5RWZ Lo X A of-way work to occur in 2019.
B I ]
. MekeltipsRe:toep- Amend: Delete TIP listing.
10H{PimaFwyte SRR 2618 | Jun23 2 4 6 teeat | —#55%4020- —+557620- - STHP-MAG | —4;708;934- | Construction to occur in ACI-MCK-40-03
105€2 County widening
MIC/Alma-SchoolRd 2019/2020.
Amend: Defer work year from
. 2014 to 2015. Defer open from
MMAL4- | Maricopa |Northern Parkway: - \Constructroadway |, o | 16 | 55 2 4 |STP-MAG| 2,370,089 | 5,532,300 - | 7,902,389 | 2015 |STP-MAG| 5,532,300 |2015 to 2016. Increase federal | ACI-NOR-10-03-8
113CX County |Dysart to 111th widening
amount by $2,093 from TIP ID
MMA11-106CZ.
. Amend: Add new TIP listing.
MMA16- M North Park : Construct road
aricopa; Rorthern Farioway ONSHUCLIOadWaY | 016 | Jul-16 | 2.5 2 4 Local 8,062,611 - - | 8062611 | - - - Increase local contribution to ACI-NOR-10-03-8
113Cz County |Dysart to 111th widening )
2016 construction phase.
MMA15 Maricopa |Northern Parkway: Construct roadwa Amend: Defer work year from
P Vi ) . v 2016 | Jul-16 25 2 4 STP-MAG 2,117,137 4,939,987 - 7,057,124 2016 |STP-MAG| 4,939,987 |2015 to 2016. Defer open from ACI-NOR-10-03-B
113CX County |Dysart to 111th widening
2015 to 2016.
. Amend: Add new TIP listing.
MMA17- M North Park : Construct road
aricopa; Rorthern Farioway ONSHUCLIOadWay | 5017 | Jul1e | 2.5 2 4 Local | 10,017,876 - - 110,017,876 | - - - Increase local contribution to ACI-NOR-10-03-8
113Cz County |Dysart to 111th widening )
2017construction phase.
MMA15 Maricopa |Northern Parkway: Construct roadwa Amend: Defer work year from
P Vi . . v 2017 | Jul-16 25 2 4 STP-MAG 3,354,702 7,827,638 - | 11,182,340 | 2017 |STP-MAG| 7,827,638 |2016 to 2017. Defer open year ACI-NOR-10-03-B
113C2X County |Dysart to 111th widening
from 2015 to 2016.
. Northern Parkway: Amend: Add new TIP listing. Add
MMA15- M Construct road
arICOP3 | peems and Litchfield | o-o o< fO3AWEY ) 5615 | Dec14 | 0.2 2 4 Local | 11,125,000 ; - 11,125,000 | - - -~ locally funded 2015 construction | AC-NOR-10-03-C
117¢Cz County widening
Overpasses phase.
. Northern Parkway: Amend: New TIP listing. Add
MMA15- M Construct road
aricopa Northern Avenue at ?ns rluc roadway 2015 | Jul-16 0.5 4 6 Local 900,000 - - 900,000 -- -- - locally funded construction phase| AC-NOR-10-03-D
112Cz County widening .
Loop 101 in 2015.
MMA16 Maricopa Northern Parkway: Design roadwa Amend: Add new TIP listing. Add
P2 INorthern Avenueat | oo 8" v 2016 | Ju-16 | 05 4 6 Local 100,000 - - 100,000 | - - - : Hne-. AC-NOR-10-03-D
112DZ County widening locally funded 2016 design phase
Loop 101
MMA14 Maricona Northern Parkway: Acquisition of right-of- Amend: Defer right-of-way phase
112RW2Z Countp Northern Avenue at  |way for roadway 2016 | Jul-16 0.5 4 6 STP-MAG 1,010,362 2,339,638 - 3,350,000 | 2016 |STP-MAG| 2,339,638 |from 2015 to 2016. Increase ACI-NOR-10-03-D
v Loop 101 widening project right-of-way phase costs.
. Northern Parkway: Amend: Defer project
MMA15- M Construct road!
ArCOPA |\ orthern Avenueat | oo r Ut TOIAWAY ) 5017 | Juiie | 05 4 6 |STP-MAG| 1,285,714 | 3,000,000 - | 4285714 | 2017 |STP-MAG| 3,000,000 |construction phase from 2016 to | AC-NOR-10-03-D
112CZ2 County widening
Loop 101 2017.
" . - : sting. Desi
+ Bricopa- | Northern Parkway: | Besign roadway 2085 | Juka7 | o2 0 4 tocat 600,000 600,000 - |STRMAG|— 206,000 |AMend: Delete TIPlisting. Design |\ g 1005
H3b2Z County |DysartOverpass widening phase to occur in 2016.
Amend: Increase 2016 design
. . phase costs. Advance a portion of
MMA16- M North Park H D d
aricopa | Rorthern Farkway esigh roadway 2016 | Feb-19 | 0.1 0 4 |sTP-MAG 51,300 848,700 - 900,000 | 2016 |STP-MAG| 848,700 |design phase reimbursement | ACI-NOR-1003-E
113Dz County |Dysart Overpass widening
from 2017 to 2016. Defer open
vear from 2017 to 2019.
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Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Defer work from 2016 to
MMA16- Maricopa |Northern Parkway: Design roadway 201_7' Advance E_’ portion of
| . 2017 | Feb-19 0.1 0 4 STP-MAG 107,031 1,770,699 1,877,730 2017 |STP-MAG| 1,770,699 |design phase reimbursement ACI-NOR-10-03-E
113Dz County |Dysart Overpass widening
from 2017 to 2016. Defer open
vear from 2017 to 2019.
MMAL16 Maricopa |Northern Parkway: Construct roadwa Amend: Defer work from 2016 to
P v: . . v 2017 | Feb-19 0.1 0 4 STP-MAG 4,285,714 | 10,000,000 14,285,714 2017 |STP-MAG| 10,000,000 |2017. Defer open year from 2017 | ACI-NOR-10-03-E
113Cz County |Dysart Overpass widening
t0 2019.
. Amend: Defer work year from
MMA16- Maricopa |Northern Parkway: Construct roadway
. . 2018 | Feb-19 0.1 0 4 STP-MAG 4,588,926 | 10,707,494 15,296,420 2018 |STP-MAG| 10,707,494 |2016 to 2018. Defer open year ACI-NOR-10-03-E
113Cz2 County |Dysart Overpass widening
from 2017 to 2019.
MMALL- bl e A X ofa i _ _ cnnnnn soo000-| 2016 ' A;nend.deeletedTLP Izlsotllnsg/zlgllg:t» ACI-NOR-10-03-F
HORWZ County s . . of-way deferred to .
. Northern Parkway: Acquisition of right-of-
MMA15- | Maricopa R )
119RWZ Count Corridorwide ROW way for roadway 2016 n/a 125 - - STP-MAG 150,000 350,000 - 500,000 2016 |STP-MAG 350,000 |Amend: Defer from 2015 to 2016.| ACI-NOR-10-03-F
¥ Protection (Phase Il) |widening
. Northern Parkway: Acquisition of right-of-
MMAL16- | Maricopa R )
119RWZ Count Corridorwide ROW way for roadway 2017 n/a 125 - - STP-MAG 350,000 700,000 - 1,050,000 2017 |STP-MAG 700,000 |Amend: Defer from 2016 to 2017.| ACI-NOR-10-03-F
¥ Protection (Phase Il) |widening
K ) Besignroadway- : .
MMALS- | Maricopa- is 6 a 343508 i ,, i Amend: Delete from TIP. Design ACI-NOR.20-03-A
120bZ County ; widening deferred to 2020
Aeeess
MMALS- P ) is 6 a ] i ,, i Amezdf. Delzt:: frZ%n;OTIP. Right-of- ACI-NOR.20-03-A
120RWZ County 8 . A way deferred to .
Amend: Decrease local and
federal amount to match what
MMA11- | Mari Northern Parkway: Construct road
.l ONSIUCLTOAAWaY | 7012 | pec-13 | 4.1 4 6 |STP-MAG 29,852 493,876 523,728 | 2012 [STP-MAG| 493,876 |was actually obligated. Transfer | AC-NOR-30-03-A
106CZ County |Sarival to Dysart widening X
federal savings ($2,093) to ACI-
NOR-10-03-B.
Mes14- Mesa Dr: US-60 Construct roadwa ?;r:rin;():detfsrzzrloiege?:jgtiear
Mesa |(Superstition Fwy) to L ¥ 2013 | Apr-14 1 4 6 Local 4,391,017 - - 4,391,017 - - - L : ACI-MES-10-03-A
125CZ widening separate listings for work and
Southern K
reimbursement.
MES14- Mesa Dr: US-60 Construct roadwa :':r:n;(;ge::rzzrloiege?l:t?ar
Mesa |(Superstition Fwy) to . v 2013 | Apr-14 1 4 6 Local 6,043,661 - - 6,043,661 - - - o ) ACI-MES-10-03-A
125CZ2 widening separate listings for work and
Southern )
reimbursement.
:D j
MES14 Mesa Dr: US-60 Construct roadwa 22“;”2‘10139;‘;’2%’10:62;9;:2:“
Mesa |(Superstition Fwy) to L v 2014 | Apr-14 1 4 6 Local 167,387 - - 167,387 - - - L i ACI-MES-10-03-A
125CZ3 widening separate listings for work and
Southern K
reimbursement.
Mesa Dr: US-60 Amend: New TIP listing. Generate
MES14- . Construct roadway .
125CRB Mesa |(Superstition Fwy) to ideni 2014 | Apr-14 1 4 6 RARF (3,190,883) 3,190,883 - 2014 RARF 3,190,883 |separate listings for work and ACI-MES-10-03-A
widenin
Southern s reimbursement.
— Mesa Dr: US-60 Comstruct rond Amendt: l\:e\tN TIPfIisting. lSien:rate
- onstruct roadwa separate listings for work an
Mesa |(Superstition Fwy)to | oo V' | 2014 | Apr1a | 1 4 6 Local | (4,230,563) - | 4,230,563 - | 2015 | RARF | 4,230,563 P 8 ACFMES-10-03-A
125CRB widening reimbursement. Advance
Southern X
reimbursement from 2016.
Amend: Delete TIP listing. Change
MESHS- Mesa-BratBroadway- Be&fgﬁ-fﬁ{eﬁeeﬁeﬁ»l 3 4 6 ! ! i ! project scope from Mesa Dr at ACHMES-10-03-B
127bZ Ret mprovement Broadway to Mesa Dr: 8th Ave to
Main Street.
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Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Change
project scope from Mesa Dr at
MES14- Mesa Dr: 8th Avenue |Design roadway Broadway to Mesa Dr: 8th Ave to
Mesa . X . 2014 | Dec-16 1 4 4 Local 758,643 - - 758,643 - - - . ACI-MES-10-03-B
130Dz to Main Street widening Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.
Amend: Delete TIP listing Change
MESES- . 1 4 s ! i i project scope from Mesa Dr at ACHMES-10-03-B
12762 Re HRprevement Broadway to Mesa Dr: 8th Ave to
Main Street.
s . Amend: Delete TIP listing Change
Acquisition-of right-of- X
MESTS5- Mesa-DratBroadway-
M fori . 20 g 1 4 6 324 324, i project scope from Mesa Dr at ACI-MES-10-03-8
Aot Re . Broadway to Mesa Dr: 8th Ave to
improvement .
Main Street.
Amend: New TIP listing. Change
project scope from Mesa Dr at
MES15- M Dr: 8th A Desi d Broad toM Dr: 8th Ave t
Mesa esa . ' venue 6.35|gn- roadway 2015 | Dec-16 1 4 4 Local 758,643 - - 758,643 - - - ro? way to Mesa Dr: 8 veto ACI-MES-10-03-B
130Dz to Main Street widening Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Change
ject fi M Drat
Acquisition of right-of- project scope from Viesa Dr a
MES15- Mesa Dr: 8th Avenue Broadway to Mesa Dr: 8th Ave to
Mesa . way for roadway 2015 | Dec-16 1 4 4 Local 915,000 - - 915,000 - - - ) ACI-MES-10-03-B
130RWZ to Main Street idenin Main Street. Advance open year
wi I
€ to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Create
MES15- Mesa Dr: 8th Avenue |Design roadway selparate listings for work and
Mesa . X . 2015 | Dec-16 1 4 4 RARF (653,692) 653,692 - 2015 RARF 653,692 |reimbursement. Advance ACI-MES-10-03-B
130DRB to Main Street widening X
reimbursement from 2017 to
2015.
Amend: New TIP listing. Change
s . project scope from Mesa Dr at
Acquisition of right-of-
MES16- Mesa Dr: 8th Avenue Broadway to Mesa Dr: 8th Ave to
Mesa . way for roadway 2016 | Dec-16 1 4 4 Local 915,000 - - 915,000 -- -- - . Y ACI-MES-10-03-B
130RWZ to Main Street widenin Main Street. Advance open year
8 to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Change
project scope from Mesa Dr at
MES16- Mesa Dr: 8th Avenue |Construct roadwa Broadway to Mesa Dr: 8th Ave to
Mesa . X . v 2016 | Dec-16 1 4 4 Local 2,500,000 - - 2,500,000 - - - ) Y ACI-MES-10-03-B
130Cz to Main Street widening Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Create
Acquisiti f right-of- isti
MES16- Mesa Dr: 8th Avenue cquisition of right-o separate listings for work and
Mesa ) way for roadway 2016 | Dec-16 1 4 4 RARF (1,854,265) 1,854,265 - 2016 RARF 1,854,265 |reimbursement. Advance ACI-MES-10-03-B
130RRB to Main Street X | X
widening reimbursement from 2017 to
2016.
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TIP # Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

2637

Amend: Delete TIP listing Change
project scope from Mesa Dr at
Broadway to Mesa Dr: 8th Ave to
Main Street.

ACI-MES-10-03-B

MES17-

M
130cz esa

Mesa Dr: 8th Avenue
to Main Street

Construct roadway
widening

2017

Dec-16

Local

10,842,853

10,842,853

Amend: New TIP listing. Change
project scope from Mesa Dr at
Broadway to Mesa Dr: 8th Ave to
Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.

ACI-MES-10-03-B

MES17-
130CRB

Mesa

Mesa Dr: 8th Avenue
to Main Street

Construct roadway
widening

2017

Dec-16

RARF

(5,708,597)

5,708,597

2017

RARF

5,708,597

Amend: New TIP listing. Create
separate listings for work and
reimbursement. Advance
reimbursement from 2019 to
2017 (exchange with Southern at
Staplev)

ACI-MES-10-03-B

Amend: Delete TIP listing Change
project scope from Mesa Dr at
Broadway to Mesa Dr: 8th Ave to
Main Street.

ACI-MES-10-03-B

MESES-
27€e2

Mesa-BratBroadway-
Rel

Censtructtntersection-
tprevement

—8;719;695-

—8;719;695

Amend: Delete TIP listing Change
project scope from Mesa Dr at
Broadway to Mesa Dr: 8th Ave to
Main Street.

ACI-MES-10-03-B

MES12-
126CZ2

Mesa

Power Rd: Santan Fwy
to Pecos Rd

Construct roadway
widening

2014

Jun-14

15

Local

11,985,401

11,985,401

2015

RARF

7,257,226

Amend: Update work year to
2014.

ACI-PWR-10-03-B

MES14-

13107 Mesa

Ray Rd: Ellsworth Rd
to Signal Butte

Design roadway
widening

2014

Jan-15

Local

500,000

500,000

Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
Advance design for segment one
(Ray Rd: Ellsworth Rd to Signal
Butte) to 2014. Advance the open
year for segment one from 2026
to 2015. Create separate listings
for work and reimbursement.

ACI-RAY-20-03-B

MES14-

Mesa
131RWZ

Ray Rd: Ellsworth Rd
to Signal Butte

Acquisition of right-of-
way for roadway
widening

2014

Jan-15

Local

1,000,000

1,000,000

Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
Advance right-of-way for
segment one (Ray Rd: Ellsworth
Rd to Signal Butte) to 2014.
Advance the open year for
segment one from 2026 to 2015.
Create separate listings for work
and reimbursement.

ACI-RAY-20-03-B
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TIP # Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

MES14-
131¢Cz

Ray Rd: Ellsworth Rd

Mesa
to Signal Butte

Construct roadway
widening

2014

Jan-15

Local

5,300,000

5,300,000

Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
Advance construction for
segment one (Ray Rd: Ellsworth
Rd to Signal Butte) to 2014/2015.
Advance the open year for
segment one from 2026 to 2015.
Create separate listings for work
and reimbursement.

ACI-RAY-20-03-B

MES15-
131Cz

Ray Rd: Ellsworth Rd

Mesa )
to Signal Butte

Construct roadway
widening

2015

Jan-15

Local

5,300,000

5,300,000

Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
Advance construction for
segment one (Ray Rd: Ellsworth
Rd to Signal Butte) to 2014/2015.
Advance the open year for
segment one from 2026 to 2015.
Create separate listings for work
and reimbursement.

ACI-RAY-20-03-B

MES14-
131CRB

Ray Rd: Ellsworth Rd

Mesa .
to Signal Butte

Construct roadway
widening

2025

Jan-15

RARF

(5,102,811)

5,102,811

2025

RARF

5,102,811

Amend: New TIP listing. Create
separate listings for work and
reimbursements. Segment the
Ray Road: Ellsworth Rd to
Meridian Road into two
segments. Switch the funding
source for segment 1 from STP-
MAG to RARF.

ACI-RAY-20-03-B

MES15-
131CRB

Ray Rd: Ellsworth Rd

Mesa .
to Signal Butte

Construct roadway
widening

2026

Jan-15

RARF

#REF!

#REF!

#REF!

2026

RARF

2,317,189

Amend: New TIP listing. Create
separate listings for work and
reimbursements. Segment the
Ray Road: Ellsworth Rd to
Meridian Road into two
segments. Switch the funding
source for segment 1 from STP-
MAG to RARF.

ACI-RAY-20-03-B

MES14-
132Dz

Signal Butte Road:

Mesa
Elliot Rd to Ray Rd

Design roadway
widening

2014

Jan-15

Local

500,000

500,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) design to 2014.
Advance Phase | open year from
2026 to 2015. Create separate
listings for project work and
reimbursement.

ACI-SGB-10-03-B

Shaded cells indicate updated values
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TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

MES14-
132RWZ

Mesa

Signal Butte Road:
Elliot Rd to Ray Rd

Acquisition of right-of-
way for roadway
widening

2014

Jan-15

Local

1,000,000

1,000,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) right-of-way to
2014. Advance Phase | open year
from 2026 to 2015. Create
separate listings for project work
and reimbursement.

ACI-SGB-10-03-B

MES14-
132Cz

Mesa

Signal Butte Road:
Elliot Rd to Ray Rd

Construct roadway
widening

2014

Jan-15

Local

2,300,000

2,300,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) construction to
2014/2015. Advance Phase |
open year from 2022 to 2015.
Create separate listings for
project work and reimbursement.

ACI-SGB-10-03-B

MES15-
132¢z

Mesa

Signal Butte Road:
Elliot Rd to Ray Rd

Construct roadway
widening

2015

Jan-15

Local

2,300,000

2,300,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) construction to
2014/2015. Advance Phase |
open year from 2022 to 2015.
Create separate listings for
project work and reimbursement.

ACI-SGB-10-03-B

MES15-
132CRB

Mesa

Signal Butte Road:
Elliot Rd to Ray Rd

Construct roadway
widening

2025

Jun-15

RARF

(3,911,546)

3,911,546

2025

RARF

3,911,546

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos project into two phases.
Create separate listings for work
and reimbursement. Switch the
funding source for the Signal
Butte Rd: Elliot Rd to Ray Rd from
STP-MAG to RARF.

ACI-SGB-10-03-B

Amend: Delete from TIP. Defer
project right-of-way phase to
2019. Defer project open from
2015 to 2021.

ACI-SOU-10-03-A

Amend: Delete from TIP. Defer
project construction phase to
2020/2021. Defer project open
from 2015 to 2021.

ACI-SOU-10-03-A

Amend: Delete from TIP. Defer
project construction phase to
2020/2021. Defer project open
from 2015 to 2021.

ACI-SOU-10-03-A
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
e . Amend: Delete from TIP. Defer
Aequisition-of right-of- X X
MESTSE- Seuthern-Aveat -of-
Mesa way-forintersection- | 2044 | Juni5 | 05 6 6 RARF | —106,505- 1588495 | 1785000 | 2014 | RARF |—1588495. |Project right-of-way phase to ACI-S0U-10-03-A
TORW2 Country-Club-Br . 2019. Defer project open from
improvement
2015 to 2021.
Amend: Delete from TIP. Defer
Mesa 2015 | JundS | 05 6 6 RARF 160357 | 160357 2015 | RARE | 160,357 |Project construction phase to ACI-SOU-10-03-A
H7RZ Country-Club-br Hmprovement 2020/2021. Defer project open
from 2015 to 2021.
Amend: Delete from TIP. Defer
MEST6- Seuthern-Aveat Constructintersection- project construction phase to
Mesa . 2046 | Hunis o5 6 6 RARF | —896;088- —3;605;458- | —4;501;546- | 2616 RARF | —3;605;458- . ACI-SOU-10-03-A
7z Country-Chab-br HRprevement 2020/2021. Defer project open
from 2015 to 2021.
Amend: Delete TIP listing. Project
Mesa ; 2014 | dund7z | 05 4 6 RARF | ——156,545- 365271 | 521816 | 2014 | RARF | 365274 |desien phasedeferredto2019. | Lo 00
R b o HRprevement Project open deferred from 2017
to 2021.
. . Amend: Delete TIP listing. Project
Aceuisition-ofright-of- .
P Seuthern-Aveat X X right-of-way phase deferred to
Mesa way-ferintersection- 2014 | jun17 o5 4 19 RARF | —494.225 —2214.:856- | —2709,081- | 2044 RARF | —2214.856- . ACI-SOU-10-03-B
F8RWZ Stapley-Br X 2019/2020. Project open
B
deferred from 2017 to 2021.
Amend: Delete TIP listing. Project
. . construction phase deferred from
MESIS- Seuthern-Aveat Censtructintersection-
Mesa . 2615 | Junri7 65 4 6 HSIR-AZ | —384L7H4%- | —6;31547% —6;697212- | 2045 | HSIP-AZ |—6;315;474 | 2015-2016 to 2019-2021. Project | ACI-SOU-10-03-B
18€ezZ Stapley-Br HRprevement
open deferred from 2017 to
2021.
L . Amend: Delete TIP listing. Project
Acquisition-ofright-of- .
MESIS- Seuthern-Aveat -of-
Mesa way-forintersection- | 2015 | Juni? | 05 4 6 RARF |——949225 1460344 | 2409363 | 2015 | RARF |—t460.144 ||ENGOFwWayphasedeferredto | 0
HHERWZ Stapley br . 2019/2020. Project open
B
deferred from 2017 to 2021.
BT Seuthern-Ave-at X X Amend: Delete TIP listing. Project
Mesa nterseetion 2015 | juni7 o5 4 19 RARF | —2435;936- —5;473.;850- | —4909,786- | 2045 RARF | —5;473,;850- ACI-SOU-10-03-B
HBSAV Stapley-br . deferred to 2019-2021.
e
Amend: Delete TIP listing. Project
. . construction phase deferred from
MEST6- Seuthern-Aveat Censtructintersection-
Mesa . 2046 | Hunt? o5 4 6 RARF | —222,648 —518;041- | —746;659-| 2616 RARF  |—5%8;644-|2015-2016 to 2019-2021. Project | ACI-SOU-10-03-8
18z Stapley-Br improvement
open deferred from 2017 to
2021.
Seuthern-Aveat : .
MEST6- ) . 65 4 6 ] 228, 866, 228, Amend: Delete TIP listing. Project ACISOU-10-03-8
HI8SAY Stapley-Br . deferred to 2019-2021.
improvement
Amend: Delete TIP listing. Project
. . construction phase deferred from
MESE7- Seuthern-Aveat Constructintersection-
Mesa . 2047 | Hunt? o5 4 6 RARF | —660:178 —267249- | —867397| 2637 RARF | —=267245-12015-2016 to 2019-2021. Project | ACI-SOU-10-03-B
H8cz Stapley-Br mprovement:
open deferred from 2017 to
2021.
e fri ¢ L .
MESTE- Seuthern-Ave-at . A Amend: Delete TIP listing. Project
Mesa X way-forintersection- 2018 | 19 o5 4 6 toeal | —995,625- —095:625-| 20143 RARF | —696,938- ACI-SOU-10-03-C
HORWZ Lindsay-Rd . deferred to 2019-2020.
provement
Seuthern-Aveat : .
MESTFH ; . ) 2047 65 4 6 i i i Amfend Delete. TIP listing. Delete ACISOU-10-03.D
126PbZ HigleyRd ) project predesign phase.
improvement
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Attachment 2

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
MESTS- ValVista-BrBaseline- |Besigareadway- project design phase to 2021.
Mesa 2018 | Jun20 ke 4 6 teeat |—953;11% —053;3411| 2020 RARF | —538;168- R ACI-VAL-10-03-A
12262 Re-toSeuthernAve  |widening Defer project open year form
2020 to 2023.
. . Amend: Delete TIP listing. Defer
Valista-BrBaselne- -of-
MESIS- 1 4 6 534, 534, 074, project right-of-way p_hase to ACIVAL-10-03-A
122RWZ Re-to-SeuthernAve . 2021/2022. Defer project open
year form 2020 to 2023.
Amend: Delete TIP listing. Defer
Lo . project design phase from
MEST6- Stapley brat Designintersection-
Mesa N . X 2016 | Bee1S o5 4 6 toeal | —712,141 —H2141- | 2618 RARF  |——498;499-12016/2017 to 2019/2020. Defer All-STA-10-03
21bz Yniversity-Dr mprevement .
project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
Aceuisition-ofright-of- project right-of-way phase from
MESES- Stapley-Brat
Mesa K X way-forinterseetion- | 2046 | BeedS 65 4 6 toeat | —3:3486:936- —4+486;936- | 2648 RARF | —826;655-(2016-2018 to 2019-2021. Defer All-STA-10-03
12ERWZ Yniversity-Br . .
improvement project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
Lo . project design phase from
MEST- Stapley-Brat Designintersection-
S N . 2017 | Dee-19 05 4 6 toeal 195,000 195-000-| 2037 RARF 2016/2017 to 2019/2020. Defer All-STA-10-03
21bz Yniversity-Br rprevement .
project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
. i ¢ project right-of-way phase from
MESEF- Stapley-Brat
Mesa K X way-forinterseetion | 2047 | BeedS 65 4 6 toeat | —3:3486:936- —4+486;936- | 2648 RARF | ——826;655-|2016-2018 to 2019-2021.Defer All-STA-10-03
2IRWZ Yniversity-Br . R
imprevement project open year from 2019 to
2022.
Amend: Delete TIP listing Defer
. . project construction phase from
MEST7- Stapley-Brat Constructintersection-
Mesa N . . 2017 | Bee1S o5 4 19 toeal | —4,623,686- —4;023;686- | 2018 RARF  |—2:8%6;580- |12017-2019 to 2020-2022. Defer All-STA-10-03
2iez Yniversity-Br rprevement .
project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
Aceuisition-ofright-of- project right-of-way phase from
MESES- Stapley-Brat
b N . way-forintersection- S e o5 4 6 toeal | —1213,916- —34243:916- | 2648 RARF 2016-2018 to 2019-2021. Defer All-STA-10-03
P2IRWE2 Yniversity-Br . R
imprevement project open year from 2019 to
2022.
Amend: Delete TIP listing Defer
. . project construction phase from
MESES- Stapley-Brat Censtructintersection-
Mesa N ) 2048 | Beed9 65 4 6 RARF | —%267106- —2836;580- | —4;023:686- | 2048 RARF | —2:816;586-|2017-2019 to 2020-2022. Defer All-STA-10-03
2iez Yriversity-Br mprovement .
project open year from 2019 to
2022.
Amend: Create separate listings
PEO14- . Lake Pleasant Pkwy: |Construct Roadway for work and reimbursement.
Peoria 2014 | Jul-14 2.5 2 4 Local 14,244,000 - | 14,244,000 - - - A ACI-LKP-10-03-A
101cz " | bynamite Blvd to CAP | Widening Y Increase 2014 project
construction phase costs.
Amend: Delete TIP listing.
Combine project construction
Peoria R L 2044 | Jub-34 25 2 4 toeal | —5;039,539- —5;639;539- - RARF  |—3;527:482 | phase costs with PE014-101CZ. ACI-LKP-10-03-A
101HE272 Bynamite Blve-to-CAP | Widening L.
Create separate listings for work
and reimbursement.
Amend: New listing. Create
PEO25- Lake PI Pkwy: R
025 peoria |LKE Pleasant Pkwy: ConstructRoadway | 50| 15 | 55 2 4 RARF | (4,990,604) 4,990,604 - | 2025 | RARF | 4,990,604 |separate listings for workand | ACM-KP-10-03-A
101CRB Dynamite Blvd to CAP |Widening reimbursement
imbu 2
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Valley Rd

widening

2019.

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New listing. Create
PEO26- . Lake Pleasant Pkwy: |Construct Roadway L
P 202 -14 2. 2 4 RARF 27,482 - 27,482 - 202 RARF 27,482 ACI-LKP-10-03-A
101CRB eoria Dynamite Blvd to CAP |Widening 026 Ju 5 (3,527,482) 3,527,48 026 3,527,48 seParate listings for work and
reimbursement.
Amend: Increase project
JEE3 MR constructiocn cost;3 C:'ecate
PHX13- SR-51 and Loop 101  |Advanced Construct '
Phoenix | P vancea LONStUCt | 5514 | oct-15 | 2 0 6 Local | 25,000,000 ; - | 25,000,000 | - = - separate listings for project work | AC-8MT-10-03
102¢cz (Pima Fwy) to Deer Roadway Widening .
and reimbursement to reflect
Valley Rd .
advance construct project.
. Amend: Delete TIP listing. Show
Black-Mountain-Blvd:-
Reimbursementfor entire construction phase
10202 P ) B R BT 2 o 6 toeal |—2,392,819- —2392;819- - - — funding commitment in PHX13- ACI-BMT-10-03
B s —
Roadway-Widening 102CZ to reflect advance
Valey-Rd i
construct project.
Black Mountain Blvd: X Amend: Create separate listings
PHX14 SR-51and Loop 101 | FcimPursement for for project work and
Phoenix FORENLI LR Advanced Construct | 2014 | Oct-15 | 2 0 6 |STP-MAG| (6,500,000)| 6,500,000 - - | 2014 |STP-MAG| 6,500,000 |'OF Projectworkan ACIBMT-10-03
102Cz (Pima Fwy) to Deer . reimbursement to reflect
Roadway Widening .
Valley Rd advance construct project.
. Amend: Delete TIP listing. Show
BlackMeountain-Blve:-
Reimbursementfor entire construction phase
Pleeat: X B e e 2015 | BOet15 2 e 6 toeal |—3;950,344- —3,950:344- - - — funding commitment in PHX13- ACI-BMT-10-03
102¢22 B I .
Roadway-Widening 102CZ to reflect advance
ValleyRd A
construct project.
Amend: Create separate listings
Black Mountain Blvd: Reimbursement for for project work and
PHX15- SR-51 and L 101 imb t to reflect
Phoenix | r 0. anc J0%P Advanced Construct | 2015 | Oct-15 | 2 0 6 |STP-MAG| (10,990,117)| 10,990,117 - - | 2015 |STP-MAG| 10,990,117 | " oursementto retiec ACHBMT-10.03
102C72 (Pima Fwy) to Deer . advance construct project. Move
Roadway Widening . . .
Valley Rd project savings reimbursement
into project construction phase.
X X Amend: Delete TIP listing. Move
Phoeenix X . . 2015 | Oet15 2 (] 6 STR-MAG —259:162- —255;362-| 2045 |SFP-MAG| —259;162-|project savings reimbursement ACI-BMT-10-03
into project construction phase.
R proj p
PHX17- Phoenix Happy Valley Rd: 43rd D§5|gr1 roadway 2017 | Jun-30 15 6 6 Local 592,000 . . 592,000 - ,, _ Amend: Decrease project design ACIHPV-20.03-C
104Dz Ave to 55th Ave widening phase costs.
PHX18- H Valley Rd: h | Desi A : D j i
8 Phoenix | 2PPY Valley Rd: S5th | Design roadway 2017 | Jun-30 | 15 3 6 Local 567,000 - - 567,000 | - - - mend: Decrease project design |\, oy 5.0
104Dz Ave to 67th Ave widening phase costs.
A : Def
PHX12 Avendia Rio Salado: - a;nz:ged ioenrsrta:ocgtrammed
Phoenix |51st Avenue to 7th ) . Y 2015 | Oct-15 6 0 6 STP-MAG 3,428,571 8,000,000 - | 11,428,571 | 2015 |STP-MAG| 8,000,000 .v U ACI-RIO-10-03
101¢cz widening reimbursement from 2012 to
Street
2015.
Amend: Delete TIP listing. Defer
Seottsdate coien 2018 | Jun20 | 13 o 6 Loeal |—2,000,592- 2000502 | 2023 | RARF |—i.400,352 |Project design phase to 2021 ACI-MLR-10-03
Anipz Ynderpass widering Defer project open year from
2020 to 2022.
SCT15 Pima Rd: Pinnacle Design roadwa onn:enoc:':kCar:(?tree'sniEa:'iteeniles:\ltngs
Scottsdale | Peak Rd to Happy eslgn v 2015 | Jun-19 1 4 6 Local 1,922,140 - - | 1,922,140 | - - - \workand reimbu : ACI-PMA-10-03-C
125Dz widening Defer project open from 2018 to
Valley Rd
2019.
sCTi6 Pima Rd: Pinnacle  |Acquisition of right-of- ?oTi/r:)dr:kcar:jtrz:;Zizteenl\les:\ltngs
Scottsdale |Peak Rd to Ha ay for roadwa 2016 | Jun-19 1 4 6 Local 1,700,027 - - 1,700,027 - - - R . ACI-PMA-10-03-C
125RWZ PPy waytor roadway un Defer project open from 2018 to
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ALCP - IN TIP o/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
A d: New TIP Listing. Creat
SCT15 Pima Rd: Pinnacle Design roadwa s:‘::ate Iies‘thiln S fc:ls' \:\:frk ;:: ‘
Scottsdale |Peak Rd to Happy ) & . v 2016 | Jun-19 1 4 6 RARF (1,345,499) - 1,345,499 - 2016 RARF 1,345,499 p s ACI-PMA-10-03-C
125DRB widening reimbursement. Advance
Valley Rd X
reimbursement one year.
SCT17: Pima Rd: Pinnacle Construct roadwa fAmenchrec?te 'Sezarate IIStItngs
Scottsdale | Peak Rd to Happy e V' | 2017 | un-19 1 4 6 Local | 14,649,975 - - | 14,649,975 | - - - or workand reimbursement. ACI-PMA-10-03-C
125C72 widening Defer project open from 2018 to
Valley Rd
2019.
SCT17 Pima Rd: Pinnacle Acquisition of right-of- Amend: New TIP Listing. Create
125RRB Scottsdale |Peak Rd to Happy way for roadway 2017 | Jun-19 1 4 6 RARF (1,190,019) - 1,190,019 - 2017 RARF 1,190,019 |separate listings for work and ACI-PMA-10-03-C
Valley Rd widening reimbursement.
SCT17: Pima Rd: Pinnacle Construct roadwa ?OTewr:)c:':k(::;tree:r:zi:zzenlli:::gs
Scottsdale |Peak Rd to Happy L v 2018 | Jun-19 1 4 6 Local 4,571,429 - - 4,571,429 - - - X . ACI-PMA-10-03-C
125CZ2 widening Defer project open from 2018 to
Valley Rd
2019.
Pima Rd: Pinnacle Amend: New TIP Listing. Create
SCT18- Construct roadway .
175CRB Scottsdale |Peak Rd to Happy widenin 2018 | Jun-19 1 4 6 RARF (3,200,000) - 3,200,000 - 2018 RARF 3,200,000 |separate listings for work and ACI-PMA-10-03-C
Valley Rd & reimbursement.
Pima Rd: Pinnacle Amend: New TIP Listing. Create
SCT19- Construct roadway .
175CRB Scottsdale |Peak Rd to Happy widenin 2019 | Jun-19 1 4 6 RARF (10,254,983) - | 10,254,983 - 2019 RARF 10,254,983 |separate listings for work and ACI-PMA-10-03-C
Valley Rd & reimbursement.
Designroadway- : .
P Seottsdate |BivetoSt h s a 4 200,433 200, 390, Amend: Delete TIP listing. Design ACHPMA-10-03-D
12802 widening deferred to 2020.
Pass
PirraRa—D - — " ; . — )
Sere- Seettsdale |Bhve-to-St k- |wayforroadway- 2016 | Jun20 5 2 4 toeal 4;819;265 —4;819;265- | 2020 RARF  |-—2,975,047 A;nve\zlnd.dDeflete (':I"ItP Ilzsélznog Right- ACI-PMA-10-03-D
Pass widening of-Way deferred to
PimaRe:Dyramite- Amend: Delete TIP listing.
SCFi6- Construct-roadway- .
Seottsdale |Blvd-to-Stagecoach- . . 2016 | jun20 5 2 4 toeal | —6;321,912 —6;3214,9142- | 2020 RARF  |—4;425;338 |Construction deferred to 2020- ACI-PMA-10-03-D
128€Z widering
Pass 2022.
ScTaz Pima-Re:-Dynamite-  |Acquisition-efright-of- . - .
Scotisdale |Blve-to-St R |way-forroadway 2017 | Jun-20 5 2 4 tocat |—4,819,265 —4:819265 | 2020 | RARF |—5975.047 Afmvevnd'dDe;leteJ': I';;'Znog‘ Right- |\ crpma10-030
128RWZ - rr
Pass widering of-Way deferred to
PimaRe:Dyramite- Amend: Delete TIP listing.
SCF7- Construct-roadway- .
Seottsdale |Blvd-to-Stagecoach- . . 2017 | Jun20 5 2 4 toeal | —6;321,912 —6;3214,9142- | 2020 RARF  |—4;425;338 |Construction deferred to 2020- ACI-PMA-10-03-D
128€Z widering
Pass 2022.
PimaRe:Dyramite- Amend: Delete TIP listing.
SCF8- Construct-roadway- .
Seottsdale |Blvd-to-Stagecoach- X A 2018 | jun20 5 2 4 toeal | —2,636,499- —2;036;499- | 2020 RARF |—%425;339- |Construction deferred to 2020- ACI-PMA-10-03-D
128€Z widering
Pass 2022.
Amend: Delete TIP listing. Defer
SETY16- Pima-Rd:Happy-Valley| Besign-roadway- project design phase from 2016
Seottsdale 2616 | Jun18 2 4 4 toeal | —3;663;597- —3,663;597- | 2620 RARF | —2,144,518 N ACI-PMA-20-03
1276z Re-to-Bynamite Blvd  |widening to 2020. Defer project open from
2018 to 2023.
o . Amend: Delete TIP listing. Defer
SEH7- PimaRd:Happy-Vatey| —of-
Sesttseate _ way-for-roadway- 2047 | wnas | 2 4 4 Local |—3,38175% 3381758 | 2021 | RARF | 2,367,230 |Prolectrishtofwayphasefrom |\ L 004
PFRWZ Re-to-BynamiteBlve X A 2017 to 2021. Defer project open
from 2018 to 2023.
Amend: Delete TIP listing. Defer
. . . )
SEHE | seottsdate [T Ra-Happy Valley | Constructroadway. | yo10 | unag | 2 4 4 kocal | 42,037,961+ 12037061 | 2022 | RARE |—8426,573 |Project construction phase from | o L\ 4,
7z Re-to-DynamiteBlved | widening 2018 to 2022. Defer project open
from 2018 to 2023.
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ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
Sole P e e e e ject tructi hase fi
. RSt a 4 4 e v 208, project construction pl ése TOM | MA20-03
R27e22 Re-to-Bynamite Blvd  |widening 2018 to 2022. Defer project open
from 2018 to 2023.
Amend: Defer project design
. o . phase from 2014 to 2015. Der
SCT12- Pima Rd: Via Linda to |D: d
Scottsdale | 1o fatindato besign roadway 2015 | Jun-16 | 1.3 2 4 Local 188,029 ; ; 188,029 | - - project open from 2015 to 2016. | AC-PMA-30-03-A
113Dz Via De Ventura widening .
Create separate listings for work
and reimbursement.
Amend: New TIP listing. Create
SCT15- Pima Rd: Via Linda to |Design roadway separate listings for work and.
Scottsdale |, . X . 2015 | Jun-16 1.3 2 4 RARF (102,190) - 102,190 - 2015 RARF 102,190 |reimbursement. Advance design | ACI-PMA-30-03-A
113DRB Via De Ventura widening X
reimbursement from 2016 to
2015.
Amend: Defer project
construction phase from 2015 to
CT13- Pi Rd: Via Linda to |Construct d 2016. Defi ject fi
SCT13 Scottsdale | o fatindato jtonstructroadway | 5516 | jun16 | 1.3 2 4 Local 2,166,419 - - | 2166419 | - - - 016. Defer project open from |, .1\ 30034
113Dz Via De Ventura widening 2015 to 2016. Create separate
listings for work and
reimbursement.
. o Amend: New TIP listing. Create
SCT16- Pima Rd: Via Linda to |Construct roadway .
Scottsdale | . B 2016 | Jun-16 13 2 4 RARF (1,236,494) - 1,236,494 - 2016 RARF 1,236,494 |separate listings for work and ACI-PMA-30-03-A
113CRB Via De Ventura widening K
reimbursement.
Amend: Delete TIP listing. Defer
SEHL- Pima-Rd:—Krailte- Constructroadway- 1g 2 4 project construction phase from ACIPMA-30-03-C
ez Chaparral-Re widenring 2016 to 2019. Defer project open
from 2016 to 2019.
Amend: Delete TIP listing. Defer
SCT16- RSt 18 a 4 940, 940, 206, project construction phafse from ACLPMA30.03.C
s Chaparral-Rd widening 2016 to 2019. Defer project open
from 2016 to 2019.
Amend: Defer project design
. : . phase form 2015 to 2018. Defer
SCT11- Pima Rd: Krail t D d
Scottsdale | raitto esign roadway 2018 | Jun-19 | 1.8 2 4 Local 1,324,377 - - 1324377 - - -~ project open from 2016 to 2019. | AC-PMA-30-03-C
112Dz Chaparral Rd widening e
Create separate listings for work
and reimbursement.
Amend: New TIP listing. Create
SCT18- Pima Rd: Krail to Design roadway seParate listings for work z?nd
Scottsdale o 2018 | Jun-19 1.8 2 4 RARF (756,203) - 756,203 - 2018 RARF 756,203 |reimbursement. Defer design ACI-PMA-30-03-C
112DRB Chaparral Rd widening X
reimbursement from 2017 to
2018.
Amend: Delete TIP listing. Defer
esigh a a 4 ! i ! project design pha'se from 2017 ACIPMA-30-03.D
HERE Re-to-FhomasRd widering to 2019. Defer project open from
2018 to 2020.
Amend: Delete TIP listing. Defer
il a a 4 res 157 825 project construction pha'se from ACIPMA-30-03.D
14ez Re-to-FhomasRd widering 2018 to 2019. Defer project open
from 2018 to 2020.
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TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Project
SEF2- Pima-Re:—FhomasRd- |Besign-roadway- design phase deferred to 2018.
Seottsdale 2014 | Mar15 1 2 4 RARF | —26:652 —48;188 | —68,:840-| 2614 RARF | —48;188 X ACI-PMA-30-03-E
bz te-MeBowelRe widenring Project open deferred from 2015
to 2019.
Amend: Defer project design
. . phase from 2014 to 2018. Defer
SCT11- P Rd: Th Rd |D d
Scottsdale | o omas esign roadway 2018 | Jun-19 | 1 2 4 Local 769,568 - - 769,568 | - - - project open from 2015 to 2019. | ACI-PMA-30-03-
111Dz to McDowell Rd widening e
Create separate listings for work
and reimbursement.
Amend: Defer project
construction phase from 2015 to
SCT11- Pima Rd: Thomas Rd |Construct roadway 2018. Defer project open from
Scottsdal 2018 | Jun-19 1 2 4 Local 7,991,224 - - 7,991,224 - - - ACI-PMA-30-03-E
111CZ COHSAAE 1o McDowell Rd widening un oca e 2015 to 2019. Create separate
listings for work and
reimbursement.
Amend: New TIP listing. Create
SCT18- Pima Rd: Thomas Rd |Design roadway seParate listings for work and
Scottsdale o 2018 | Jun-19 1 2 4 RARF (538,698) - 538,698 - 2018 RARF 538,698 |reimbursement. Defer ACI-PMA-30-03-E
111DRB to McDowell Rd widening X
reimbursement from 2014/2016
to 2018.
Amend: New TIP listing. Create
. separate listings for work and
SCT18- P Rd: Th Rd |Construct road
Scottsdale || - omas ONStructroadway 1 018 | Jun-19 | 1 2 4 RARF | (5589,769) - | 5,589,769 - | 2018 | RARF | 5,589,769 |reimbursement. Defer ACI-PMA-30-03.€
111CRB to McDowell Rd widening X
reimbursement from 2016 to
2018.
SCT18 Frank Lloyd Wright- Design roadwa gglznti: E;;gr E:Ziiitszpzrr]aftfm
Scottsdale |Loop 101 Traffic . g' Y 2018 | Jun-20 0.4 6 6 Local 2,011,843 - - 2,011,843 - - - L i P ACI-SAT-10-03-A
103DZ widening listings for work and
Interchange X
reimbursement.
Frank Lloyd Wright- A : New TIP listing.
SCT1s- rank Lloy r_|g Design roadway mend ew isting. Create
103DRB Scottsdale |Loop 101 Traffic idenin 2018 | Jun-20 0.4 6 6 RARF (1,408,290) - 1,408,290 - 2018 RARF 1,408,290 |separate listings for work and ACI-SAT-10-03-A
Wi I
Interchange e reimbursement.
Amend: Defer design phase from
. . 2016 to 2017. Defer open year
SCT16- Raintree-L 101 D d
Scottsdale |- o 0%P esign roadway 2017 | Jun20 | 0.4 4 4 local | 1,005,922 - - | 1005922 | - - ~  |from 2017 t0 2020. Create ACISAT-10-03-8
104Dz7 Traffic Interchange widening L
separate listings for work and
reimbursement.
Amend: New TIP listing. Create
SCT17- Raintree-L 101 Desi d
Scottsdale | o e -0oP esign roadway 2017 | Jun20 | 0.4 4 4 RARF (704,145) - 704,145 - | 2017 | RARF 704,145 |separate listings for work and | ACI-SAT-10-03-8
104DRB Traffic Interchange widening A
reimbursement.
Amend: New TIP listing. Create
SCT18- Raintree-Loop 101 Acquisition of right-of- right—of-way phase in 2018. Defer
Scottsdale . way for roadway 2018 | Jun-20 0.4 4 4 Local 500,000 - - 500,000 - - - project open from 2017 to 2020. | ACI-SAT-10-03-B
104RWZ Traffic Interchange ) | o
widening Create separate listings for work
and reimbursement.
SCT18 Raintree-Loop 101 Acquisition of right-of- ?jz::t:e'\:'es?nTlgl‘ltl)s:lng;’lf;enae:e
Scottsdale | P way for roadway 2018 | Jun-20 | 0.4 4 4 RARF (350,000) ; 350,000 - | 2018 | RARF 350,000 |*%P Istings for w ACI-SAT-10-03-B
104RRB Traffic Interchange widenin reimbursement. Add ROW phase
& reimbursement.
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ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
. construction year from 2017 to
SEHF- Raintreetoop10+ Constructroadway-
Seettsdale ! o 2019 | Jun26 64 4 4 toeal | —3;044765 —3:017765 | 2033 RARF  |—2;432;435- |2019. Defer open year from 2017 | ACI-SAT-10-03-B
104cZ Fraffictterchange widenring e
to 2020. Create separate listings
for work and reimbursement.
A d: New TIP listing. Add
Northsight Blvd: ) men ‘ew 4'5 Ing
SCT14- Design roadway 2014 project design phase.
Scottsdale |Hayden to Frank Lloyd | . 2014 | Jun-14 0.4 2 4 Local 258,101 258,101 - - - o ACI-SAT-10-03-C
105Dz N widening Create separate listings for
Wright X .
project work and reimbursement.
Amend: Create separate listings
SCT14 Northsight Blvd: Acquisition of right-of- for proiect work azd fsting
Scottsdale |Hayden to Frank Lloyd |way for roadway 2014 | Jun-14 0.4 2 4 Local 4,476,000 - - 4,476,000 - - - . proj ) ACI-SAT-10-03-C
105RWZ3 ) . ) reimbursement. Increase project
Wright widening .
right-of-way phase costs.
Northsight Blvd: Amend: Create separate listings
SCT13- Construct road
Scottsdale [Hayden to Frank Lioyd | o == "02CWaY 1 5014 | Jun-14 | 0.4 2 4 Local 6,183,847 ; - | 6183847 | - = - for project work and ACI-SAT-10-03-C
105CZ ) widening .
Wright reimbursement.
A d: New TIP listing. Add
Northsight Blvd: Acquisition of right-of- men ‘ew . Isting new
SCT14- 2014 project right-of-way phase.
Scottsdale |Hayden to Frank Lloyd |way for roadway 2014 | Jun-14 0.4 2 4 Local 1,555,714 - - 1,555,714 - - - L ACI-SAT-10-03-C
105RWz N . A Create separate listings for
Wright widening ) K
project work and reimbursement.
Al d: New TIP listing. Add
SCT14 Northsight Blvd: Construct roadwa Z(r;in ro'::tvconsltsrul(r:]tgion hgse;N
Scottsdale |Hayden to Frank Lloyd | . . ¥ 2014 | Jun-14 0.4 2 4 Local 6,127,582 - - 6,127,582 - - - proj o P " | ACI-SAT-10-03-C
105CZ . widening Create separate listings for
Wright . .
project work and reimbursement.
Amend: New TIP listing. Add
2014 desi h
SCT14. D Design roadwa reimbu?ifr:jntafsrim roject
Scottsdale |Hayden to Frank Lloyd | g . v 2014 | Jun-14 0.4 2 4 RARF (68,649) 68,649 = 2014 RARF 68,649 X proj ACI-SAT-10-03-C
105DRB Wright widening construction phase. Create
E separate listings for project work
and reimbursement.
Amend: New TIP listing. Create
te listings f ject k
Northsight Blvd: Acquisition of right-of- separa' L
SCT14- and reimbursement. Increase
Scottsdale |Hayden to Frank Lloyd |way for roadway 2014 | Jun-14 0.4 2 4 RARF (3,133,199) 3,133,199 - 2014 RARF 3,133,199 . ACI-SAT-10-03-C
105RRB ) . ) 2014 right of way phase
Wright widening . .
reimbursement from project
construction phase.
Northsight Blvd: A d: D 2014 project
SCT14- SR v Construct roadway men 'ecrease [PIeTEE
Scottsdale |Hayden to Frank Lloyd |~ ™. 2014 | Jun-14 0.4 2 4 RARF (3,546,850) 3,546,850 - 2014 RARF 3,546,850 |construction phase ACI-SAT-10-03-C
105CRB ) widening N
Wright reimbursement.
Amend: New TIP listing. Create
separate listings for work and
SCT1s Northsight Blvd: Acquisition of right-of- reimbursement. Increase right-of-
105RRB Scottsdale |Hayden to Frank Lloyd |way for roadway 2015 | Jun-14 0.4 2 4 RARF (1,089,000) 1,089,000 - 2015 RARF 1,089,000 |way phase reimbursement from | ACI-SAT-10-03-C
Wright widening the Raintree Drive: Hayden to
Loop 101 segment (ACI-10-03-G).
Accelerate from 2016.
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TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Create
separate listings for work and
SCT15 Northsight Blvd: Construct roadwa re'm:’ursfme”;' rease
Scottsdale |Hayden to Frank Lioyd | o~ V' | 2015 | Jun-14 | 04 2 4 RARF | (4,289,307) 4,289,307 - | 2015 | RARF | 4,289,307 |cOnstruction phase ACI-SAT-10-03-C
105CRB Wright widening reimbursement from the
g Raintree Drive: Hayden to Loop
101 segment (ACI-10-03-G).
Accelerate from 2016.
Amend: Delete TIP listing. Defer
SEF3- g, i Designroadway- o 2 design year from 2013 to 2020. ACISAT-10.03.D
Seottsdale |Northsightte- X . 2013 | Beel6 075 toeal |—3,005,921 1,605,921 2015 RARF 704,145 ‘ CAT10.02.
106DZ widenring Defer project open from 2016 to
Greenway-Hayden
2022.
toep
. . Amend: Delete TIP listing. Defer-
SoT 8 i 8 of-way year from 2014 to 2021.
Seottsdale |Northsightte- way-ferroadway- 2014 | Beel6 075 ] 2 toeal | —2,611,843- —2;041:843- | 2015 RARF | —1468;290- . ACI-SAT-10-03-D
Anspeis . Defer project open from 2016 to
Greeaway-Hayden e 2022
e )
o El:eyd vY g t e
Amend: Delete TIP listing. Defer
SEF5- 5 i Censtructroadway- construction year from 2015 to
Seottsdale |Northsightte- . . 2615 | Dee16 075 [} 2 RARF | —2434;212 —5;633;363 | —8;847373- | 2615 RARF | —5;633;36% . ACI-SAT-10-03-D
106€Z widenring 2022. Defer project open year
Greenway-Hayden
from 2016 to 2022.
toep
Amend: Rename project. Defer
ject desi h fi 2013
SCT14 Raintree/Redfield Rd: Design roadwa fcl;ozjg;:ﬁ ;:fg;'prjs:ctrgn;n ear
Scottsdale |Scottsdale Rd to . g . Y 2016 | Jun-18 1.2 2 4 Local 500,000 - - 500,000 - - - y proj peny ACI-SAT-10-03-E
107DZ widening from 2015 to 2018. Create
Hayden L
separate listings for work and
reimbursement.
Amend: New TIP listing. Create
Raint Redfield Rd: isti
SCT16- aintree/Redfie Design roadway selparate listings for work and
107DRB Scottsdale |Scottsdale Rd to idenin 2016 | Jun-18 1.2 2 4 RARF (352,073) 352,073 - 2016 RARF 352,073 |reimbursement. Defer ACI-SAT-10-03-E
Wi I
Hayden e reimbursement from 2015 to
2016.
Amend: New TIP listing. Rename
sCT17 Raintree/Redfield Rd: |Acquisition of right-of- project. Add project right-of-way
107RWZ Scottsdale |Scottsdale Rd to way for roadway 2017 | Jun-18 1.2 2 4 Local 100,000 - - 100,000 - - - phase in 2017. Create separate ACI-SAT-10-03-E
Hayden widening listings for work and
reimbursement.
Amend: New TIP listing. Rename
SCT17- Raintree/Redfield Rd: |Acquisition of right-of- pLoajseecti;]Azidlsméf:;;g::(;;v::y
Scottsdale |Scottsdale Rd to way for roadway 2017 | Jun-18 1.2 2 4 RARF (78,586) - 78,586 - 2017 RARF 78,586 p R : P ACI-SAT-10-03-E
107RRB Havden widenin listings for work and
v s reimbursement. Add 2017 right-
of-way reimbursement.
Amend: Rename project. Defer
. ) project construction phase from
Raintree/Redfield Rd:
SCT15- Construct road: 2014 to 2018. Def ject
Scottsdale |Scottsdale Rd to ONSIUCLTOadway | »01g | Jun-18 | 1.2 2 4 Local 5,029,608 ; - | 5029608 | - - - ° CTEr Project 0Pen | ¢\ sat-10-03-€
107Cz widening year from 2015 to 2018. Create
Hayden .
separate listings for work and
reimbursement.
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TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year

Amend: New TIP listing. Rename

Raintree/Redfield Rd: project. Create separate listings
SCT18- Construct roadway .
107CRB Scottsdale |Scottsdale Rd to widenin 2018 | Jun-18 1.2 2 4 Local (3,520,725) - 3,520,725 - 2018 RARF 3,520,725 |for work and reimbursement. ACI-SAT-10-03-E
Hayden e Defer reimbursement from 2015

to 2018.

Amend: Delete TIP listing. Change
project name. Defer project right-
of-way phase from 2014 to 2016.
R T Defer project open year from
Secottsdale way-for-roadway- 2014 | duAd5 | 63 0 4 tocat |—1,285714 —1285714-| 2035 | RARF |—960,600-|2015 to 2017. Change number of | ACI-SAT-10-03-F
e lanes after from 4 to 2. Change
project length from 0.3 to 1.0
miles. Create separate listings for
work and reimbursement.

Amend: Delete TIP listing. Change
project name. Defer project right-
of-way phase from 2014 to 2016.
S e e Defer project open year from
Seottsdale way-ferroadway- 2014 | jun15s o3 ] 4 tocal 3743894 —3,743;894- | 2016 RARF  |—2;626,725- |2015 to 2017. Change number of | ACI-SAT-10-03-F
widering lanes after from 4 to 2. Change
project length from 0.3 to 1.0
miles. Create separate listings for
work and reimbursement.

Amend: Delete TIP listing. Change
project name. Defer project
construction phase from 2014 to
2017. Defer project open year

: oRstr 2014 03 o 4 Loeat 178, 178, 2042 RARF 224 from 2015 to 2017. Change ACISAT-10-03-F
Ao HaydentoRedfield  |widening number of lanes after from 4 to
2. Change project length from 0.3
to 1.0 miles. Create separate
listings for work and

reimbursement.
Amend: Change project name.

Defer project design phase from
2013 to 2015. Defer project open
Raintree Drive . year from 2015 to 2017. Change
i(z:.lz-lD?’Z Scottsdale |Extension: 76th Place \[A)’(ieds;gnr:r:;adway 2015 | Dec-17 1 0 2 Local 1,500,000 - - 1,500,000 - - - number of lanes after from 4 to ACI-SAT-10-03-F
to Hayden Rd 2. Change project length form 0.3
to 1.0 miles. Create separate
listings for work and
reimbursement.

Shaded cells indicate updated values
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6/3/2014

TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

SCT15-
122DRB

Raintree Drive
Extension: 76th Place
to Hayden Rd

Scottsdale

Design roadway
widening

2015

Dec-17

RARF

(1,056,218)

1,056,218

2015

RARF

1,056,218

Amend: New listing TIP. Change
project name. Defer project
design phase from 2013 to 2015.
Defer project open year from
2015 to 2017. Change number of
lanes after from 4 to 2. Change
project length form 0.3 to 1.0
miles. Create separate listings for
work and reimbursement.

ACI-SAT-10-03-F

SCT14-
122RWZ

Raintree Drive
Extension: 76th Place
to Hayden Rd

Scottsdale

Acquisition of right-of-
way for roadway
widening

2016

Dec-17

Local

5,500,000

5,500,000

Amend: Change project name.
Defer project right-of-way phase
from 2014 to 2016. Defer project
open year from 2015 to 2017.
Change number of lanes after
from 4 to 2. Change project
length from 0.3 to 1.0 miles.
Create separate listings for work
and reimbursement.

ACI-SAT-10-03-F

SCT14-
122RWZ

Raintree Drive
Extension: 76th Place
to Hayden Rd

Scottsdale

Acquisition of right-of-
way for roadway
widening

2016

Dec-17

RARF

(5,016,725)

5,016,725

2016

RARF

5,016,725

Amend: New TIP listing. Change
project name. Defer project right-
of-way phase from 2014 to 2016.
Defer project open year from
2015 to 2017. Change number of
lanes after from 4 to 2. Change
project length from 0.3 to 1.0
miles. Create separate listings for
work and reimbursement. Defer
a portion of project
reimbursement from 2015 to
2016.

ACI-SAT-10-03-F

SCT14-
122¢z

Raintree Drive
Extension: 76th Place
to Hayden Rd

Scottsdale

Construct roadway
widening

2017

Dec-17

Local

8,892,671

8,892,671

Amend: Change project name.
Defer project construction phase
from 2014 to 2017. Defer project
open year from 2015 to 2017.
Change number of lanes after
from 4 to 2. Change project
length from 0.3 to 1.0 miles.
Create separate listings for work
and reimbursement.

ACI-SAT-10-03-F

SCT17-
122CRB

Raintree Drive
Extension: 76th Place
to Hayden Rd

Scottsdale

Construct roadway
widening

2017

Dec-17

RARF

(7,449,741)

7,449,741

2017

RARF

7,449,741

Amend: New TIP listing. Change
project name. Defer project
construction phase from 2014 to
2017. Defer project open year
from 2015 to 2017. Change
number of lanes after from 4 to
2. Change project length from 0.3
to 1.0 miles. Create separate
listings for work and
reimbursement. Advance a
portion of the reimbursement
from 2018 to 2017.

ACI-SAT-10-03-F

Shaded cells indicate updated values
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ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Change project name.
e Do e o
- esign roadwa o .Defer project open
Scottsdale |Hayden Road to Loop | . s . Y 2015 | Jun-17 1 4 6 Local 1,005,922 - - 1,005,922 - - - proj P ACI-SAT-10-03-G
118Dz 101 widening from 2016 to 2017. Create
separate listings for work and
reimbursement.
Amend: Change project name.
Def ject right-of- h
SCT1S Raintree Drive: Acquisition of right-of- frZr:rZFgf;etco ;glﬁ oDev:::lpF:'o?:cet
Scottsdale [Hayden Road to L f d 2016 | Jun-17 1 4 6 Local 5,029,608 - - 5,029,608 - - - : ACI-SAT-10-03-G
118Rwz | CCortedale jriavden Roadto toop way tor roadway un oca e open from 2016 to 2017. Create
101 widening .
separate listings for work and
reimbursement.
Amend: New TIP listing. Create
Raint Drive: isti
SCT16- aintree Drive Design roadway seParate listings for work afnd
1180RB Scottsdale |Hayden Road to Loop idenin 2016 | Jun-17 1 4 6 RARF (704,145) - 704,145 - 2016 RARF 704,145 |reimbursement. Defer design ACI-SAT-10-03-G
Wi I
101 g reimbursement from 2015 to
2016.
Amend: New TIP listing. Create
SCT17 Raintree Drive: Acquisition of right-of- separate listings for work and
118RRB Scottsdale |Hayden Road to Loop |way for roadway 2016 | Jun-17 1 4 6 RARF (1,050,000) - 1,050,000 - 2017 RARF 1,050,000 |reimbursement. Defer right-of- ACI-SAT-10-03-G
101 widening way reimbursement from 2016 to
2017.
Amend: Delete TIP listing. Change
project name. Defer project
SCTi6- X X construction phase from 2016 to
Sesrmeals X ) 2016 | jun-t6 1 4 19 toeal | —4,285714- —4.285:744- | 2017 RARF |—3;006,006- |2017. Defer project open from ACI-SAT-10-03-G
H8EZ2 16tte-Hayden widening
2016 to 2017. Create separate
listings for work and
reimbursement.
Amend: Change project name.
. . Defer project construction phase
SCT16- Raintree Drive: Construct roadway from 2016 to 2017. Defer project
Scottsdale |Hayden Road to Loop | ., . 2017 | Jun-17 1 4 6 Local 10,387,787 - - | 10,387,787 - - - : ACI-SAT-10-03-G
118Cz 101 widening open from 2016 to 2017. Create
separate listings for work and
reimbursement.
Amend: New TIP listing. Create
Raint Drive: isti
SCT18- aintree Drive Construct roadway selparate listings for work and
118CRB Scottsdale |Hayden Road to Loop idenin 2018 | Jun-17 1 4 6 RARF (4,550,000) - 4,550,000 - 2017 RARF 4,550,000 |reimbursement. Defer ACI-SAT-10-03-G
Wi I
101 8 construction reimbursement
from 2017 to 2018.
Amend: Delete TIP listing. Defer
project construction phase from
Seuthbound-teop16+ .
SETH4- Censtructroadway- .
Scottsdate |FrontageRoad- oRsE 2014 | Jun14 | 075 o 4 Loeal |—1,425,642- 4425642 | 2016 | RARF |—097.95¢ |2014 10 2016/2017. Defer project| (o0,
124672 A widening open year from 2014 to 2017.
Connections -
Create separate listings for work
and reimbursement.
Amend: Defer project design
Southbound Loop 101 . phase from 2013 to 2015. Defer
SCT13- Design roadway )
124D7 Scottsdale |Frontage Road widenin 2015 | Jun-17 0.75 0 4 Local 500,000 - - 500,000 - - - project open from 2014 to 2017. | ACI-SAT-10-03-I
Connections 8 Create separate listings for work
and reimbursement.
Southbound Loop 101 . Amend: New TIP listing. Create
SCT15- Design roadway .
Scottsdale |Frontage Road . 2015 | Jun-17 0.75 0 4 RARF (352,073) - 352,073 - 2015 RARF 352,073 |separate listings for work and ACI-SAT-10-03-I
124DRB ) widening K
Connections reimbursement.
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TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Defer project right-of-
SCT14- Southbound Loop 101 |Acquisition of right-of- way phase from 2014 to 2016.
124RWZ Scottsdale |Frontage Road way for roadway 2016 | Jun-17 0.75 0 4 Local 1,500,000 - - 1,500,000 - - - Defer project open from 2014 to | ACI-SAT-10-03-I
Connections widening 2017. Create separate listings for
work and reimbursement.
SCT16- Southbound Loop 101 |Acquisition of right-of- Amend: New TIP listing. Create
124RRB Scottsdale |Frontage Road way for roadway 2016 | Jun-17 0.75 0 4 RARF (1,204,145) - 1,204,145 - 2016 RARF 1,204,145 |separate listings for work and ACI-SAT-10-03-|
Connections widening reimbursement.
Amend: Defer project
construction phase from 2014 to
SCT14- Southbound Loop 101 Construct roadway 2017. Defer pr:oject open from
Scottsdale |Frontage Road . 2017 | Jun-17 0.75 0 4 Local 2,600,000 - - 2,600,000 - - - ACI-SAT-10-03-I
124Cz . widening 2014 to 2017. Create separate
Connections o
listings for work and
reimbursement.
Southbound Loop 101 Amend: New TIP listing. Create
SCT17- Construct roadway .
124CRB Scottsdale |Frontage Road widening 2017 | Jun-17 0.75 0 4 RARF (1,495,899) - 1,495,899 - 2017 RARF 1,495,899 |separate listings for work and ACI-SAT-10-03-I
Connections reimbursement.
Amend: Decrease 2014 project
SCT16- Design Concept design phase costs and
11607 Scottsdale |Scottsdale Airpark Report: Scottsdale 2014 - -- - -- RARF 197,537 - 460,919 658,455 | 2014 RARF 460,919 [reimbursement. Defer 2014 ACI-SAT-10-03-K
Airpark design phase reimbursement
balance to 2015.
Bl @aeee Amend: New TIP‘Iisting. Add
SCTL7- | o ottsdale |Scottsdale Airpark  |Report: Scottsdale 2015 . - . - RARF 5,877 - 13,714 19,591 | 2015 | RARF 13,714 | 2015 project design phase. Defer |\ o010y
116DZ . 2014 design phase
reimbursement balance to 2015.
Amend: New TIP listing. Segment
the Scottsdale Rd: Thompson
Scottsdale Rd: ‘Peak Pkwy to Pinnacle Peak Rd
SCT14- Thompson Peak Pkwy |Construct roadway into twoAphases. Defer
014¢Z Scottsdale to Pinnacle Peak Rd widening 2014 | Dec-14 2 4 4 Local 10,000,000 - - | 10,000,000 - - - completion of Phase | from 2013 | ACI-SCT-10-03-A
(Phase ) to 2014. Beduce number of lanes
after project from 6 to 4. Create
separate listings for work and
reimbursement.
SeottsdateRe:- Amend: Delete TIP listing.
or4cz Seottsdate | FhompsonfeakPlwy-| 2644 | Jun-13 2 4 6 RARF | —2352419 —5,582,316- | —7,974,729- | 26814 RARF  |[—5;582,310- |Segment the project into two ACI-SCT-10-03-A
to-PinnactePeakRe phases.
Amend: New TIP listing. Create
separate listings for work and
Scottsdale Rd: reimbursement. Pecrease 2014
SCT14- Thompson Peak Pkwy |Construct roadway pr_OJeCt construction phase
Scottsdale X X A 2014 | Dec-14 2 4 4 RARF (3,709,348) 3,709,348 - 2014 RARF 3,709,348 |reimbursement and transfer a ACI-SCT-10-03-A
014CRB to Pinnacle Peak Rd widening

(Phase 1)

portion to project design phase
and project right-of-way phase.
Defer balance of 2014
reimbursement to 2015.

Shaded cells indicate updated values

39/44



Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Attachment 2

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
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Year
Amend: New TIP listing. Create
Scottsdale Rd: separate listings for work and
SCT14- Th Peak Pk Desi d reimbursement. Create 2014
Scottsdale | o Peon P PWY | BESIEN Foacway 2014 | Dec-14 | 2 4 4 RARF (6,286) - 6,286 - | 2014 | RARF 6,286 | mourser ACISCT-10-03-A
014DRB to Pinnacle Peak Rd  |widening project design phase
(Phase I) reimbursement from project
construction phase.
Amend: New TIP listing. Create
Scottsdale Rd: o . separate listings for work and
scT1a Thompson Peak Plwy | cauisition of right-of- reimbursement. Create 2014
Scottsdale . 2 v way for roadway 2014 | Dec-14 2 4 4 RARF (39,797) 39,797 - 2014 RARF 39,797 . . . ACI-SCT-10-03-A
014RRB to Pinnacle Peak Rd . project right-of-way phase
widening ) )
(Phase I) reimbursement from project
construction phase.
Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer a portion
Scottsdale Rd: of construction phase
SCT15- Th Peak Pk Construct road imb t f 2014t
Scottsdale | o PeOn PeaK PIWY JEONSIMUCLIOAAWAY | 5514 | pec-14 | 2 4 4 RARF | (3,372,962) - | 3372962 - | 2015 | RARF | 3,372,962 | o oursementirom S928 %0 ACHSCT-10-03-A
014CRB to Pinnacle Peak Rd  |widening 2015. Advance a portion of
(Phase ) reimbursement from 2016/2017.
Defer remaining portion of ACI-
SCT-10-03-A funding to Phase Il
project (ACI-SCT-10-03-B)
SeottseateRe:- Amend: Delete TIP listing.
SEFE2- Constructroadway- Lo
014C2RZ Seseade ?hempseFkPeak—Pkw i . 2044 | 13 2 4 6 toeal | —6;877,465 e | e RARF  |[—4;8%4;225- |Segment the project into two ACI-SCT-10-03-A
to-PinnactePeakRe phases.
SeottsealeRe+- Amend: Delete TIP listing.
SCFE2- Construct-roadway- o
Seottsdate |Thompson-PeakPlkwy-| A 2044 | 13 2 4 19 toeal | —4,620,322- —4,020:322- | 2017 RARF | —2;8%4;225- |Segment the project into two ACI-SCT-10-03-A
014C3RZ . widening
to-PinnactePeak-Rd phases.
Amend: New TIP listing. Segment
the Scottsdale Rd: Thompson
Scottsdale Rd: Peak Pkwy to Pinnacle Peak Rd
SCT18- Thompson Peak Pkwy |Design roadway into two phases. Defer design for
Scottsdal 2018 | Dec-20 2 4 4 Local 1,500,000 - - 1,500,000 - - - ACI-SCT-10-03-B
136DZ COTSAAE 116 Pinnacle Peak Pkwy |widening ec oca e e Phase Il to 2018. Defer
Phase Il completion of Phase Il to 2020.
Generate separate listings for
work and reimbursement.
Scottsdale R: Amend: N'evsl/ TIP listing. Create
SCT18 Thompson Peak Pkwy [Design roadwa separate listings for work and
Scottsdale |, o V| Desien v 2018 | Dec20 | 2 4 4 RARF | (1,000,000) - | 1,000,000 - | 2018 | RARF | 1,000,000 |reimbursement. Reimbursement | ACI-SCT-10-03-8
136DRB to Pinnacle Peak Pkwy |widening
Phase Il deferred from Phase |
programmed year of 2016/2017.
Amend: Delete TIP listing. Project
design phase deferred from 2017
ScottsdateRd+-
. : . .
ser Scottsdate |Pinnacle Peak to- Design-roadway 2017 | Junas | 2 4 6 Loeal |—4,495,468- 4495468 | 2019 | RARF |—3799.927 |t 2020. Projectopen year ACI-SCT-10-03-C
Aonpz widering deferred from 2019 to 2022.
JomaxRd
Change RTP ID from ACI-SCT-10-
03-B to ACI-SCT-10-03-C.
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Year
Amend: Delete TIP listing. Project
scrae. Sastbdniotar | Annuision o sighi-s o1 6 2001 Proectapemyenr
Somenle e e e e B e 2 4 6 L) | ——anns —nonn - - - : ACI-SCT-10-03-C
1O9RWZ X A deferred from 2019 to 2022.
: Change RTP ID from ACI-SCT-10-
03-B to ACI-SCT-10-03-C.
Amend: Delete TIP listing. Defer
SEF18- SeottsdaleRe:Jomax- | Besigareadway- project design from 2018 to
At Seottsdale D e e 2038 2 4 4 toeat e e 2020 RARE T 2020. Defer project open from ACHSCT2003:A
2019 to 2021.
. R T Amend: Delete TIP listing. Defer
e - ’ e B e 2 4 4 B e —Loe ) fon RARF | —3,978;317 |project right-of-way from 2019 to| ACI-SCT-20-03-A
widening 2020
Amend: Add new project to the
TIP. Project design phase
Shea Auxiliary Lane . accelerated from 2019 to 2016.
SCT16- Design roadway .
13707 Scottsdale |from 90th St to Loop widening 2016 | Jun-18 1 6 7 Local 922,675 - - 922,675 - - — Project open accelerated from ACI-SHA-20-03-B
101 2021 to 2018. Create separate
listings for work and
reimbursement.
Amend: New Listing. Create
SCT16- Shea Auxiliary Lane Design roadway seParate listings for work and
137DRB Scottsdale |from 90th St to Loop widening 2016 | Jun-18 1 6 7 RARF (645,872) - 645,872 - 2016 RARF 645,872 re!mbursement. Accelerate ACI-SHA-20-03-B
101 reimbursement from 2025
(exchange with ACI-SHA-20-03-N.
Amend: Add new project to the
TIP. Project right-of-way phase
SCT17- Shea Auxiliary Lane Acquisition of right-of- accelerated from 2020 to 2017.
137RW2Z Scottsdale |from 90th St to Loop |way for roadway 2017 | Jun-18 1 6 7 Local 2,374,671 - - 2,374,671 - - — Project open accelerated from ACI-SHA-20-03-B
101 widening 2021 to 2018. Create separate
listings for work and
reimbursement.
Amend: New listing. Create
SCT17- Shea Auxiliary Lane Acquisition of right-of- separate listings for work and
137RRB Scottsdale |from 90th St to Loop |way for roadway 2017 | Jun-18 1 6 7 RARF (1,662,270) - 1,662,270 - 2017 RARF 1,662,270 |reimbursement. Accelerate ACI-SHA-20-03-B
101 widening reimbursement from 2025
(exchange with ACI-SHA-20-03-N.
Amend: Add new project to the
TIP. Project construction phase
Shea Auxiliary Lane accelerated from 2021 to 2018.
SCT18- Construct roadway i
137¢2 Scottsdale |from 90th St to Loop widening 2018 | Jun-18 1 6 7 Local 5,831,417 - - 5,831,417 - - — Project open accelerated from ACI-SHA-20-03-B
101 2021 to 2018. Create separate
listings for work and
reimbursement.
Amend: New listing. Create
SCT18- Shea Auxiliary Lane Construct roadway separate listings for work and
137CRB Scottsdale |from 90th St to Loop widening 2018 | Jun-18 1 6 7 RARF (4,081,992) - 4,081,992 - 2018 RARF 4,081,992 |reimbursement. Accelerate ACI-SHA-20-03-B
101 reimbursement from 2025
(exchange with ACI-SHA-20-03-N.
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Year
- Amend: Delete TIP listing. Project
Shea-Blvdat-Via-tinda-
SERE | ocotisdate |(Phase2)intersection| ot eTSectio 2016 | dund? | 025 | 6 6 Local |——205:379- 165375 2025 | RARF | 73765 |(csiEnphasedeferred 02024, | o (0
13262 HRprevement Project open deferred from 2017
tmprovements
to 2025.
- . . Amend: Delete TIP listing. Project
Shea-Blvdat-\ia-Hinda- | Acquisition-of right-of- .
SEF7- . ) X right-of-way phase deferred from
Scottsdale |{Phase2)-tntersection|wayforintersection- | 2047 | Jun-17 025 toeal | —305;375- —31085;375-| 2825 RARF | ——73.744- ) ACI-SHA-20-03-D
132RWZ . 6 & 2017 to 2025. Project open
Hrpreverments improvement
deferred from 2017 to 2025.
o Amend: Delete TIP listing. Project
Shea-Blvdat-Via-tinda-
. :
SCH7- . . |Construetintersection i c 6 2769236 260, i i construction phase deferred from ACSHA2003-D
13262 tmprovement 2017 to 2025. Project open
tmprovements
deferred from 2017 to 2025.
Amend: Delete TIP listing. Project
Shea-Blvd—96th-Stte- X !
SCTO8-936 |Seotisdate |144thSLITS- Desigatis 2014 | Jun14 | 625 6 6 Loeal |—632,275 632275 | 2025 | RARF |—44250p desiEnphasedeferredto2025. L o000
HRprevement Project open deferred from 2014
tmprovements
to 2025.
Amend: Delete TIP listing. Project
Shea-Blvd—96th-Stte-
. heE
SCTO9-937 |Seotisdate |144thSLITS- CARCHERTOIWAY | 0014 | Junas | 625 6 6 Loeal |—632,275 632275 | 2025 | RARF |— 442592 |(iBht-of-way phase deferredfrom | o 000
fer{TS-improvement 2014 to 2025. Project open
tmprovements
deferred from 2014 to 2025.
Amend: Delete TIP listing. Project
Shea-Blve—96th-Stte-
CenstruetHS- i
( i 6 6 407, 107 475 construction phas'e deferred from ACLSHA20-03-H
mproverment 2014 to 2025. Project open
tmprevements
deferred from 2014 to 2025.
Amend: Delete TIP listing. Project
Scottsdate |Shea Bive-atioopaot | oo tersectio 2016 | Junds | 2 6 6 Loeal |—579,585 579585 | 2025 | RARF |— 405 700 |d6siEN phase deferred from 2016 |\ L 000
133b7 mprovernent to 2025. Project open deferred
from 2018 to 2025.
. . Amend: Delete TIP listing. Project
Aequisition-of right-of- X
SEF7- . i right-of-way phase deferred from
Seottsdale |SheaBlvdattoop101 |wayferintersection | 2017 | Juni8 1 6 6 toeal | —474266- —474;206-| 2625 RARF  |—331944- . ACI-SHA-20-03-1
133RWZ X 2017 to 2025. Project open
improvement
deferred from 2018 to 2025.
Amend: Delete TIP listing. Project
SEF8- Constructintersection- construction phase deferred from
Scottsdate |Shea-Blvd-attoop101 2048 | Jun-18 1 & 3 toeal | —4;215,164- —4245:164- | 2025 RARF | —2,956,615 ) ACI-SHA-20-03-1
13362 tmprovement 2018 to 2025. Project open
deferred from 2018 to 2025.
Amend: Delete TIP listing. Project
SEFt6- SheaBiva-at+10th- Besigninterseetion- design phase deferred from 2016
Seetisdale 2016 | Beed8 | 625 6 6 teeat | —63;227 —63;227| 2025 RARF | ——44;259- ACI-SHA-20-03-)
Ao L s ! ’ ! to 2025. Project open deferred
from 2018 to 2025.
o . Amend: Delete TIP listing. Project
Acquisition-efright-of- X
SEF7- Shea-Blvd-at110th- X A right-of-way phase deferred from
Scottsdale way-forintersection- | 2047 | Pee18 025 6 3 toeal | —126;454- —126;454-| 2025 RARF | —88,518 ) ACI-SHA-20-03-
130RWZ Street X 2017 to 2025. Project open
Hmprovement
deferred from 2018 to 2025.
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Year
Amend: Delete TIP listing. Project
Shea-Blvd-at110th- Constructtrtersection-| i
P i c 6 189,693 ! i construction phase deferred from ACISHA-20-03-1
13062 Street tmprovement 2018 to 2025. Project open
deferred from 2017 to 2025.
SCT18- Scottsdale Shea Blvd at 114th Pe5|gn intersection 2018 | Jun-19 0.25 6 6 Local 63,227 . A 63,227 B B B Amend: Create éeparate listings ACLSHA20-03-K
135Dz Street improvement for work and reimbursement.
Acquisition of right-of- -
SCT18- Shea Blvd at 114th A d: Creat te list
Scottsdale |22 OV @ way for intersection | 2018 | Jun-19 | 0.25 6 6 Local 126,456 ; ; 126,456 | - - - mend: Lreate separate lIStNgs |\ sua 20-03.k
135RWZ Street X for work and reimbursement.
improvement
. . Amend: Delete TIP listing. Create
Shea-BlvdatFrank Besignintersection-
SETO8-954 |Scotisdale K X 2010 | jun17 025 6 6 toeal | —2105,379- —305;379-| 2016 RARF |——73,765 |separate listings for work and ACI-SHA-20-03-L
Hoye-Wiright-Blvd Hrprovement K
reimbursement.
Amend: Defer design phase from
- . 2015 to 2016. Defer project open
SCT15- Shea Blvd at Frank D t ti
Scottsdale ea V, atrran l esign Intersection 2016 | Jun-18 0.25 6 6 Local 213,758 - - 213,758 - - - year from 2017 to 2018. Create ACI-SHA-20-03-L
115DZ Lloyd Wright Blvd improvement o
separate listings for work and
reimbursement.
Amend: New TIP listing. Create
SCT16- Shea Blvd at Frank Design inti ti
Scottsdale |~ oo Ve attran Jesignintersection 1 5416 | jun-18 | 0.25 6 6 RARF (147,530) ; 147,530 - | 2016 | RARF 147,530 | separate listings for work and ACI-SHA-20-03-L
115DRB Lloyd Wright Blvd improvement K
reimbursement.
Amend: Delete TIP listing. Create
Acetisition-of-right-of- separate listings for work and
SEHL- Shea-BlvdatFrank
Seottsdale . way-forintersection- | 2016 | Jun1# 025 6 6 teeal | —305379- —365;379-| 2616 RARF | ——3;765- |reimbursement. Defer right-of- ACI-SHA-20-03-L
HSRW2Z Heye-Wright-Blve . .
HRprevement way phase to 2017. Defer project
pen from 2017 to 2018.
Amend: Delete TIP listing. Defer
project construction phase from
Seottsdate i 2016 | dumd? | 025 | 6 6 Local |——263:449- 263449 2016 | RARE | 284,414 | 016/2017102017. Defer project| |\ (s
15¢Z Heye-WrightBlve Haproverment open year from 2017 to 2018.
Create separate listings for work
and reimbursement.
Amend: Defer right-of-way phase
Acquisiti f right-of- . j
scT11- Shea Blvd at Frank cqumt!on o ngA t-0 to 2017. Defer project open year
Scottsdale . way for intersection 2017 | Jun-18 0.25 6 6 Local 210,758 - - 210,758 - - - from 2017 to 2018. Create ACI-SHA-20-03-L
115RWZ Lloyd Wright Blvd . L
improvement separate listings for work and
reimbursement.
Amend: Defer project open year
SCT12- Shea Blvd at Frank Construct Intersection fi 2017 to 2018. Creat
Scottsdale Ve Y M 2017 | Jun-18 | 0.25 6 6 Local 426,898 - - 426,898 | - - - rom 2917 %o reate ACISHA-20-03.L
115CZ Lloyd Wright Blvd Improvement separate listings for work and
reimbursement.
SCT17- Shea BIvd at Frank Acquisit?on of right-of- Amend: N'evsl/ TIP listing. Create
Scottsdale R way for intersection 2017 | Jun-18 0.25 6 6 RARF (147,530) - 147,530 - 2017 RARF 147,530 |separate listings for work and ACI-SHA-20-03-L
115RRB Lloyd Wright Blvd X K
improvement reimbursement.
SCT17- Shea Blvd at Frank Construct Intersection Amend: N_eVY TIP listing. Create
Scottsdale A 2017 | Jun-18 0.25 6 6 RARF (368,827) - 368,827 - 2017 RARF 368,827 |separate listings for work and ACI-SHA-20-03-L
115CRB Lloyd Wright Blvd Improvement K
reimbursement.
Amend: Delete TIP listing. Defer
Seottsdate _ 2018 | Jun29 | 025 | 6 6 Lecal |—22.657 —22657| 2025 | RARF | 15807 |Prolect designphasefrom 2018 0 o o0y
134bZ Street HRprevement to 2025. Defer project open from
2019 to 2025.

Shaded cells indicate updated values

43/44



Attachment 2

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/3/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
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Year

Amend: Delete TIP listing. Project
design phase deferred to 2025.

P S L e e Project open deferred from 2015
. 2015 | jun1S 025 6 6 RARF | —18:86% 44-009- | —62,;870-| 2015 RARF | —44;009- ) X ACI-SHA-20-03-N
120b2 Street improverment to 2025. Project reimbursement
deferred to 2025 (exchange with

ACI-SHA-20-03-B)

Amend: Delete TIP listing. Project
design phase deferred to 2025.

P S L e e Project open deferred from 2015
. 2015 | jun1S 025 6 6 RARF | —18:86% 44-009- | —62,;870-| 2015 RARF | —44;009- ) X ACI-SHA-20-03-N
120b2 Street improverment to 2025. Project reimbursement
deferred to 2025 (exchange with

ACI-SHA-20-03-B)

Amend: Delete TIP listing. Project
right-of-way phase deferred to

. X 2025. Project open deferred from
Seottsdale way-ferintersection- 2015 | jun15s 625 6 19 RARF | —18;86% 44-009- | —62,;870-| 2015 RARF | —44;009- i ACI-SHA-20-03-N
2015 to 2025. Project
reimbursement deferred to 2025

(exchange with ACI-SHA-20-03-B)

Amend: Delete TIP listing. Project
right-of-way phase deferred to

S fori X 5 i 6 s i 44.009 i : 2025. Project open deferred from ACHSHA20-03-N

T20RWZ Street . 2015 to 2025. Project
e .
reimbursement deferred to 2025
(exchange with ACI-SHA-20-03-B)
Amend: Delete TIP | listing.
Project construction phase
scTaz . . deferred to 2025. Project open
SheaBlva-at125th- Censtructintersection-
Secottsdale . 2015 | junds 625 & 19 RARF | —364776- | ——— | —F04;345- | —106065;922- | 2015 RARF |——764,145- |deferred from 2015 to 2025. ACI-SHA-20-03-N
1206z L B X .
Project reimbursement deferred
to 2025 (exchange with ACI-SHA-
20-03-B)
Amend: Delete TIP listing. Project
Seotisdate _ 2018 | Jun19 | 0625 6 6 Loeal |— 22657 23657 | 2025 | RARF | 22657 |desienphasedeferredfrom2018| L o000
134b7 Street mprovernent to 2025. Project open deferred
from 2019 to 2025.
scria L . Amend: Delete TIP listing. Defer
Shea-Blveat-136th- Besign-intersection- )
42102 Seottseale X 2043 | unt4 025 6 6 teeal | —336;447 —3316;347| 2025 RARF | —221;303- | design from 2013 to 2025. Defer | ACI-SHA-20-03-P
Street mprovement .
project open from 2014 to 2025.
. . Amend: Delete TIP listing. Defer
Aequisition-of right-of- K
SEF2- Shea-Blvdat136th- -of- .
Seottsdlate way-forintersection- | 2033 | Juntd | 025 | 6 6 Locat |— 16,533 10533 | 2095 | RARF | 7373 |lEhtofwayfrom 2013102025 | (000,
F2HRWZ Street X Defer project open from 2014 to
improvement
2025.
Amend: Delete TIP listing. Defer
SEFH3- . i 6 s ! ! ] construct{on from 2014 to 2025 ACISHA-20-03-P
21ez Street HRprovement Defer project open from 2014 to
2025.
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