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Timing 

When? Who? Action 

March 2015 Regional Council 
MAG approves revised alignments for 
RTP Amendment and air quality 
conformity analysis (AQCA) 

May 2015 Valley METRO Rail Board Approves Transit Life Cycle Program (Rail 
Section) that includes financial plans 

June 2015 MAG Management, TPC. & 
Regional Council 

Recommend and Approve of RTP/TIP 
Amendments and AQCA 

September 2015 Valley Metro & Federal Transit 
Admin. 

Submit Small Starts Grant Application to 
FTA – Tempe only 



Future Transit Corridors  



Tempe Streetcar 
Locally Preferred Alternative 

• November 2010 -  
Valley METRO Rail 
Board approved LPA 

• December 2010 – 
MAG Regional Council 
approved LPA 

• 2.6-mile streetcar on 
Mill Ave to Southern 
Ave 

 

 



Change in Project Alignment 
• Original LPA did not meet FTA Small Starts criteria 

• March 2013 – Received Tempe City Council direction to 
reconfigure LPA 

– To more closely align with new federal criteria 
• April 2013 – FTA approved Tempe Streetcar to enter Project 

Development phase 

–  Contingent upon reconfiguring the LPA 
• June 2014 – Tempe City Council approved revised LPA  

 



Tempe Streetcar 
Revised LPA – 3 miles 



Project Cost  

Source FY14 TLCP  
(Original LPA)* 

Current Estimate  
(new LPA)* 

FTA Small Starts $58 million $75 million 

Federal CMAQ $32 million $32 million 

Regional PTF $47 million $47 million 

New Regional/Local $0 million $23 million 

Total $137 million $177 million 

*All Costs are in year of expenditure 



Northwest Extension  - Phase II 
• April 2007 Valley 

METRO Rail Board 
approved refined LPA – 2 
Phased project 

• July 2007 – MAG 
Regional Council 
approved RTP – 2007 
Update - – 2 Phased 
project 

• 2013 – Phoenix 
requested a reevaluation 
of the terminus to get to 
Metrocenter 

• Nov 2014 – Phoenix City 
Council approved revised 
LPA 



Northwest Extension Phase II 



Project Cost 

Source FY14 TLCP  
(Original LPA)1 

Current Estimate  
(Modified LPA)1 

FTA Grant $75 million2 $118 million3 
Phoenix T2000 Tax $72 million $148 million 

Regional PTF $29 million $29 million 

New Regional/Local $0 million $35 million 

Total $176 million $295 million 

1 All Costs are in year of expenditure and do not include financing 
2 Small Stars 
3 New Starts 



Next Steps 
When? Who? Action 

March 2015 Regional Council 
MAG approves revised alignments for 
RTP Amendment and air quality 
conformity analysis (AQCA) 

April 2015 City of Tempe Submits Financial Commitment for 
Tempe Streetcar 

May 2015 Valley METRO Rail Board Approves Transit Life Cycle Program (Rail 
Section) that includes financial plans 

May 2015 MAG Transp. Review Committee Recommend and Approve of RTP/TIP 
Amendments 

June 2015 MAG Management, TPC. & 
Regional Council 

Recommend and Approve of RTP/TIP 
Amendments and AQCA 

August 2015 Valley Metro & Federal Transit 
Admin. Environmental finding – Tempe only 

September 2015 Valley Metro & Federal Transit 
Admin. 

Submit Small Starts Grant Application to 
FTA – Tempe only 



Action 

For information, discussion and possible recommendation to  
1) approve the revised alignment and cost changes to the 

Tempe Streetcar and that the 2035 MAG Regional 
Transportation Plan and the FY 2014-2018 MAG 
Transportation Improvement Program be amended subject 
to the necessary air quality conformity analysis; and  

2) approve the revised alignment and cost changes to the 
Phoenix - Northwest Phase II Light Rail Extension projects 
and that the 2035 MAG Regional Transportation Plan be 
amended subject to the necessary air quality conformity 
analysis.  
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