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PHASE I WRAP-UP 

The end of Fiscal Year (Fy) 2010 signified the end of implementing Phase I of the Regional 
Transportation Plan (RTP). At the start of Phase I, revenue collection was higher than 
anticipated due to the boom in housing market and other construction related activities. 
As Phase I progressed, the economy slowed and eventually the region was pulled into a 
nationwide recession, which has yet to rebound completely. 

Economic impacts of the recession included decreased program revenues and increased 
the need to defer projects to later years or phases in the ALCP and RTP, respectively. 
While member agencies faced budget reductions, the commitment to "Build the Plan" 
remained strong. In Phase I, 18 projects were completed and open to traffic, and over 
$100 million in reimbursements were processed. By the end of Phase I, nine intersection 
improvements were completed and reimbursed over $26.6 million. Intersection 
improvements completed in Phase I included: 

• 	 Arizona Ave at Chandler Blvd • Shea Blvd at 90/92/96th Streets 

• 	 Arizona Ave at Elliot Rd • Shea Blvd at Via Linda 

• 	 Arizona Ave. at Ray Rd • Shea Blvd at Mayo/134th Street 

• 	 Power Rd at Pecos Rd • Warner Rd at Cooper Rd 

• 	 Gilbert Rd at University Dr 

In addition, nine arterial capacity improvements were 
completed and reimbursed over $74 million. These 
projects included: 

• 	 EI Mirage Rd: Deer Valley Drive to Loop 303 

• 	 Happy Valley Rd: 1-17 to 35th Avenue 

• 	 Gilbert Rd: SR202/Germann to Queen Creek 

• 	 Happy Valley Rd: Lake Pleasant Parkway to 67th 

Avenue 


• 	 Lake Pleasant Parkway: Union Hills to Dynamite 

• 	 Pima Rd: SR 101 to Thompson Peak Parkway 

• 	 Power Rd Baseline to East Maricopa Floodway 

• 	 SR 101 North Frontage Rd: Hayden 

Rd to Scottsdale Rd 


• 	 Val Vista Dr: Warner Rd to Pecos Rd 

Lead Agencies are required to submit three 
requirements before a project may be 
reimbursed: a Project Overview, a Project 
Agreement, and a Project Reimbursement 
Request. By the end of Phase I, Lead 
Agencies had submitted 53 Project 
Overviews and executed 39 Project 
Agreements. 
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FY 2010 ARTERIAL LIFE CYCLE PROGRAM 

Fiscal Year (Fy) 2010 concl uded the fourth full fiscal year of implementation for the Arterial 
Life Cycle Program (ALCP) and signified the end of Phase I of the ALCP. Throughout FY 
2010, seven jurisdictions received over $62 million in reimbursements for ITS, arterial 
capacity and intersection improvements. By the end of FY 2010, 18 ALCP projects were 
completed and open to traffic. ALCP projects completed in FY 201 0 included: 

• Gilbert Road at University Drive Intersection Improvement 

• Gilbert Road: SR202/Germann to Queen Creek Rd 

• Happy Valley Road: Lake Pleasant Parkway to 67 th Avenue 

• Warner Road at Cooper Road Intersection Improvements 

The economic downturn and decreased sales tax revenue continued to impact projects 
programmed for work and reimbursement. During FY 2010, a number of fiscal 
adjustments were made to the Arterial Life Cycle Program (ALCP). Lead agencies deferred 
over $30 million in Federal and regional funding from FY 201 0 to later years. 

To reduce the amount deferred, MAG Staff coordinated with member agencies to 
facilitate the largest RARF Closeout to date. On May 26, 2010, the MAG Regional Council 
approved the advancement of $23.995 million in programmed reimbursements from a 
later year to FY 2010. The five projects selected to receive FY10 RARF Closeout Funds 
included: 

• Arizona Ave/Elliot Rd Intersection Improvements 

• EI Mirage Rd: Deer Valley Drive to L303 

• Gilbert Rd: SR-202UGermann to Queen Creek Rd 

• Gilbert Rd at University Dr 

• Shea Blvd at 90th/92nd/96th Streets 

In FY 201 0, Lead Agencies completed eight Project Overview and five Project Agreements. 
Project overview reports describe the general design features of the project, estimated 
costs, implementation schedules, and relationships among participating agencies. The 
reports also provide the basis of project agreements, which must be executed before 
agencies may receive reimbursements from the program .. 

FY 2011 ARTERIAL LIFE CYCLE PROGRAM 

On July 28, 2010, the MAG Regional Council approved the FY 2011 Arterial Life Cycle 
Program, the MAG FY 2011-2015 Transportation Improvement Program (TIP), and Regional 
Transportation Plan (RTP) 2010 Update. The start of FY11 signifies the start of Phase II of 
the ALCP and RTP as well as the fifth full year of program implementation. 

The MAG Transportation Improvement Program is a moving five-year window of work 
scheduled to proceed on roads of regional significance in the region. ALCP Projects 
programmed for work during the same timeframe are automatically included in the TIP. 
Per the ALCP Policies and Procedures, TIP identification numbers are required for ALCP 
projects to receive reimbursement. 

MAG Staff developed an Appendix to the TIP specifically for ALCP projects to assist Lead 
Agencies with completing ALCP project requirements. The TIP-ALCP Appendix lists all TIP 
identification numbers for project segments programmed for work during the current TIP 
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window, which is FY 2011 to FY 2015. To receive an electronic copy of the Appendix, 
please contact Steve Tate at state@azmag.gov. 

The FY 2011 ALCP book includes information on project schedules, programmed 
reimbursement, and important dates and deadlines. The book also discusses completed 
projects and implementation studies. To download an electronic copy of the FY 2011 
Arterial Life Cycle Program, please visit the MAG-ALCP website at: 
httpJ/www.mag.maricopa.gov/project.cms?item=5034 

The inflation rate table in the FY11 ALCP dated July 28, 2010 included errors. A corrected 
version of the inflation rate table may be download from the MAG-ALCP website at: 
httpJ/www.mag.maricopa.gov/detail.cms?item=12337 

ALCP REVENUE AND FINANCE 

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements 
to the arterial road network in Maricopa County. RARF revenues are deposited into the 
arterial account on a monthly basis. ALCP Projects may receive funding from one or more 
sources, which include Regional Area Road Funds (RARF), Surface Transportation Program 
- MAG Funds (STP-MAG), and Congestion Mitigation and Air Quality Improvement 
Program Funds (CMAQ). 

Table 1. FY10 RARF Collections (July 2009 - June 2010) 

Freeways Arterial Streets Transit Prop. 400 (total) 

July $14,476,416.17 $2,704,668.50 $8,577,662.96 $ 25,758,748 

August 13,692,463.22 2,558,200.42 8,113,149.92 $ 24,363,814 

September 13,865,092.84 2,590,453.29 8,215,437.57 $ 24,670,984 

October 13,464,882.64 2,515,680.92 7,978,302.35 $ 23,958,866 

November 13,559,500.56 2,533,358.64 8,034,365.99 $ 24,127,225 

December 13,623,153.00 2,545,251.00 8,072,081.76 $ 24,240,486 

January $15,869,936.94 2,965,023.81 9,403,361.21 $ 28,238,322 

February $12,839,782.02 2,398,891.66 7,607,913.55 $ 22,846,587 

March $13,191,947.33 2,464,687.67 7,816,580.89 $ 23,473,216 

April $14,902,194.76 2,784,217.89 8,829,948.14 $ 26,516,361 

May $13,837,804.41 2,585,354.92 8,199,268.45 $ 24,622,428 

June $14,350,821.50 2,681,203.30 8,503,244.77 $ 25,535,270 

Total $ 167,673,995 $ 31,326,992 $ 99,351,318 $ 298,352,305 

To date, more than $162 million Regional Area Road Funds have been collected for the 
arterial account. As of September 2010, the RARF account balance was $48.2 million. 
Table 1 provides a breakdown of RARF revenues collected during FY 201 0 by mode 
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Revenues from Proposition 400 are Table 2. Total RARF Collections 
distributed to three programs in the Estimate v. Actual FY2010 (July 2009 - June 2010) 
region: the Freeway Life Cycle Program Estimated Actual Percentage 

Total RARF Total RARF* Difference(56.2%), the Transit Life Cycle Program 
July $ 26,059,000 $25,786,309.03 -1.05%(33.3 %), and the Arterial Life Cycle 


Program (10.5%). In accordance with August $ 24,537,000 24,384,781.49 -0.62% 


State law, 10.2% of the revenues are September $ 25,654,000 24,686,277.17 -3.77% 

allocated to arterial capacity and October $ 26,903,000 24,050,907.17 -10.60% 
intersection improvements while 0.3% 

November $ 25,484,000 24,245,187.39 -4.86% 
of the revenues are allocated to fund 

December $ 25,232,000 24,369,356.18 -3.42%planning and implementation studies. 
January $ 30,945,000 28,367,192.38 -8.33% 

Annually, the Arizona Department of 
February $ 24,670,000 22,887,151.08 -7.23%

Transportation (ADOT) releases a 
March $ 25,056,000 23,481,535.72 -6.28%forecast of projected revenues. The 


forecasts are used to balance projected April $ 27,677,000 26,520,961.96 -4.18% 


expenditures and revenues over the life May $ 25,829,000 24,676,476.17 -4.46% 


of the program. Table 2 summarizes the 

June $ 27,257,000 25,592,342.91 -6.11% 

estimated and actual RARF revenue 
Total $ 315,303,000 $ 298,352,305 -5.2%

collections from July 2009 to June 2010. 
*Amount Includes debt selVlce from Prop 300 

In FY 2010, the projection forecasted 
$315 million in revenue collection. By the end of the fiscal year, total revenue collections 
were $298 million. Collections were $17 million, or 5.2%, lower than anticipated. 

EPA INTENT TO DISAPPROVE THE MAG 5 PERCENT PLAN 

On May 25, 2010, the Environmental Protection Agency (EPA) informed MAG of the 
decision to disapprove a request by the Arizona Department of Environmental Quality 
(ADEQ) to treat four high wind exceedances of the PM- 10 standard in 2008 as exceptional 
events. The decision means that the MAG region cannot demonstrate attainment of the 
PM-10 standard by 201 0 as shown in the MAG Five Percent Plan for PM-1 o. On September 
3,2010, the EPA formally announced the intention to disapprove of the MAG Fiver Percent 
Plan. 

After announcing the intent to disapprove the 5 Percent Plan, the EPA submitted the 
action to the Federal Register for publication as a proposed rule giving details of the plan's 
deficiencies and announcing a 30-day public comment period. Final disapproval of the air 
quality plan could result in sanctions, potentially putting more than a billion dollars of 
federal highway funding in the region at risk and result in the loss of tens of thousands of 
jobs. 

If made final, the EPA decision will have significant implications for our region. Initial 
consequences would involve a freeze of the region's $7.4 billion Transportation 
Improvement Program (TIP), in which only projects in the first four years of the TIP could 
proceed and no new projects could be added. If not corrected, additional sanctions could 
be imposed, including tighter controls on industry and the loss of $1.7 billion in federal 
highway funding. 

In September, MAG Member Agencies were notified of the potential implications of a 
conformity freeze. Below are Frequently Asked Questions regarding the potential freeze. 
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a: What is a conformity freeze? 

A conformity freeze means that only projects in the first four years of the currently 
conforming Regional Transportation Plan 2010 Update (RTP), FY2011-2015 MAG TIP, and 
FY 2011 Arterial Life Cycle Program can proceed. During a conformity freeze, no new RTPs, 
TIPs or RTP/TIP/ALCP amendments can be found to conform. 

The Federal Highway Administration (FHWA) has advised MAG that during a conformity 
freeze, administrative modifications may continue since a TIP amendment and a new 
conformity determination is not required, assuming these modifications do not change 
the design concept and scope of the projects. In addition, exempt projects may be added 
to the TIP since they do not require a conformity determination. 

a: When will the conformity freeze begin? 

If the EPA takes final action on January 28, 2011 to disapprove the Five Percent Plan for 
PM 10, a conformity freeze would become effective 30 days after publication of the final 
action in the Federal Register, on approximately February 28, 2011. 

a: How long will the conformity freeze last? 

During a conformity freeze, no new RTPs, TIPs, or RTPITIP/ALCP amendments can be 
found to conform until a new Five Percent Plan for PM lOis submitted, EPA finds the new 
motor vehicle emissions budget in that Plan adequate for conformity purposes, and 
conformity on the TIP and RTP is redetermined using the new budget. The timeframe is 
unknown. 

a: What projects can continue during a conformity freeze? 

Any project that is in the first four years of the FY2011 2015 MAG TIP and FYll ALCP, 
which includes design, right of way, construction, and other projects, can move forward 
during the freeze. In addition, exempt projects and non regionally significant state and 
locally funded projects that are not in the TIP can proceed as well. 

a: Can a developer build or widen an arterial street using private funds during a 
conformity freeze? 

FHWA regulations require the TIP to contain all regionally significant projects, regardless of 
funding source. It is the jurisdiction's responsibility to include this type of project in the 
MAGTIP. If a jurisdiction is uncertain if a project is regionally significant, please submit it to 
MAG by November 4, 2010. A conformity freeze means that only projects in the first four 
years of the RTP 2010 Update, FY2011 2015 MAG TIP, and FYll ALCP can proceed. 

a: Can new projects be added to the FY2011 2015 MAG TIP during a conformity freeze? 

New projects that affect conformity cannot be added to the FY 2011 2015 MAG TIP and 
FY11 ALCP during a conformity freeze. 

What changes can be made to a project currently in the FY 2011 - FY 2015 MAG TIP 
during a conformity freeze? 

FHWA has advised MAG that during a conformity freeze, administrative modifications may 
continue since a TIP/ALCP amendment and a new conformity determination would not 
be required, assuming these modifications do not change the design concept and scope 
of the projects. In addition, FHWA indicates that a project request to change the source of 
funds from non federal to federal would require a type of amendment that would not 
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affect conformity. Certain Administrative Modifications to projects can be made during a 
conformity freeze. In general, ones that are related to funding amounts, funding types, 
clarification of project descriptions, lead agencies, some advancements and deferments, 
and others. Please consult with MAG Staff for specific project evaluation as it relates to 
administrative modifications. 

PLEASE NOTE: Any amendments (projects changes) to MAG TIP or FYll ALCP must be 
submitted to MAG Staff by November 4, 2010. This is a hard deadline due to the time 
constraints of running conformity and requesting approval of the project changes 
through the committee process before the freeze goes into effect. Most projects in the 
Arterial Life Cycle Program affect conformity. If you have questions about a specific 
project, please contact MAG Staff before November 4,2010. 

ALCP PROJECT CHANGE REQUESTS 

Occasionally, Lead Agencies may need to request a project change to an ALCP project 
outside of the annual update process. Changes permitted outside of the annual update 
process vary, but MAG Staff is available to assist with these requests. To initiate an ALCP 
project change, please download and complete the ALCP Change Request form from the 
MAG website at http://www.mag.maricopa.gov/project.cms?item=5034. 

The form is divided into two sections: (1) Currently Programmed and (2) Requested 
Programming. In the first section, Lead Agency Staff should enter how the project or 
segment is currently programmed in the approved ALCP. In the second section, Lead 
Agency Staff should enter the requested programming. Please add sufficient detail in the 
'Requested Change column' to aide MAG Staff with processing the request. 

TIP Identification numbers may be found in the approved FY 2011-2015 Transportation 
Improvement Program or TIP Appendix if a project is programmed for work during those 
fiscal years. Older versions of the MAG TIP, including amendments and administrative 
modification, also are available for download from the MAG TIP website. 

NOTE: Project change requests for Non-ALCP projects require a different form and should 
be submitted to Steve Tate at state@azmag.gov or Eileen Yazzie at eyazzie@azmag.gov for 
review. 

Contact MAG Staff with any questions at 602-254-6300. 

ALCP PROJECT STATUS 

Detailed information about projects underway are provided in Tables 3 and 4. Table 3 lists 
projects programmed for work and/or reimbursement in FY 11, the amount programmed 
for reimbursement in FY 2011, and ALCP project requirements submitted to-date. Table 4 
details project reimbursements and expenditures for projects underway in FY 2010 as well 
as projects programmed for work and/or reimbursement in FY2011. 

This is the 12th Status Report for the Arterial Life Cycle Program (ALCP). Semi-annually, MAG staff 
will provide member agencies with an update on the projects in the ALCP. This report and all other 
ALCP information are available online at http://www.mag.maricopa.gov/project.cms?item=5034. 
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Arterial Life Cycle Program Status Report 

TABLE 3. FY2011 ARTERIAL LIFE CYCLE PROGRAM 

Schedule for Projects Programmed for Work and/or Reimbursement in FY11 


Programmed ALCP Project Requirements 
Programmed in Reimb.

RTP Project 
the FY 11 ALCP in FY 2011 

BI\dIDobson: Intersection Improloements 
Work and 

Reimbursement 

Work Only 

$ 

$ 

0.427 
Completed 

4/2006 
Completed 

712006 
PRR 

PO 

Rd: Ocotillo Rd to Chandler Heights 

Ray Rd at Alma School Rd: Intersection Improloements 

Work Only 

Work and 
Reimbursement 

$ 

$ 3.630 
Completed 

3/2006 
Completed 

7/2006 

PO 

PRR 

Shea BIIod: Palisades to Fountain Hills BIIod 
Reimbursement 

Only 
$ 0.040 

Completed 
7/2008 

Completed 
9/2008 

PRR 

Shea BIIod: Technology Dr to Cereus Wash 
Work and 

Reimbursement 
$ 1.621 

Completed 
8/2008 

Completed 
10/2008 

PRR 

GILBERT 

Queen Creek Rd: Greenfield Rd to Higley Work Only - - None 

Guadalupe Rd/Cooper Rd: Intersection Improloements 
Work and 

Reimbursement 
$ 3.694 

Completed 
5/2010 

- PO,PA,PRR 

Guadalupe Rd at Gilbert Rd: Intersection Improloements Work Only $ - - - None 

Power Rd: Santan Fwy to Pecos Rd 
Work and 

Reimbursement 
$ 2.807 - - PO, PA, PRR 

MARICOPA COUNT¥' 

EI Mirage Rd: Bell Rd to 
Deer Valley Driloe 

Work and 
Reimbursement 

$ 4.201 
Completed 

9/2009 
Completed 

4/2010 
PRR 

EI Mirage Rd: Thunderbird Rd to Bell 
Work and 

Reimbursement 
$ 0.210 

Completed 
1/2008 

Completed 
1212008 

PRR 

Gilbert Rd: Bridge oloer Salt Riloer Work Only $ - - -- PO,PA,PRR 

Northem Pkwy: Sarival to Dysart 
Work and 

Reimbursement 
$ 1.707 

Completed 
4/2010 

TBD PA,PRR 

Northem Pkwy: ROW Protection 
Work and 

Reimbursement 
$ 2.601 

Completed 
4/2010 

TBD PA,PRR 

MESA 

Dobson Rd at Guadalupe Rd: Intersection Improloements 
Reimbursement 

Only 
$ 2.063 

Completed 
10/2006 

Completed 
212007 

PRR 

Dobson/Uniloersity: Intersection Improloements Work Only $ - - -- None 

Hawes Rd: Santan Fwy to Ray Rd Work Only $ - - -- PO, PA, PRR* 

Mesa Dr. US60 to Southem Aloe 
Work and 

Reimbursement 
$ 2.189 

Completed 
3/2007 

Completed 
1/2008 

PRR 

Ray Rd: Sossaman Rd to ElisworthRd Work Only $ - - - PO, PA, PRR* 

Southem AIoe!Stapley Dr Intersection Improloements 
Work and 

Reimbursement 
$ 0.051 

Completed 
3/2007 

Completed 
6/2007 

PRR 

* Per the ALCP Policies and Procedures, only the Progress Report Section of PRR is required 
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TABLE 3. FY 2011 ARTERIAL LIFE CYCLE PROGRAM 

Schedule for Projects Programmed for Work and/or Reimbursement in FY11 


PEORIA 

Work and 
83rd Avenue: Butler Rd to Mountain View $ 4.118 --- - PO,PA,PRR

Reimbursement 

Work and 
75th Ave at Thunderbird Rd: Intersection Improvement $ 0.462 - -- PO,PA,PRR

Reimbursement 

Work and Completed Completed
Happy Valley Rd: Lake Pleasant Pkwy to 67th Ave $ 11.618 PRR 

Reimbursement 7/2009 9/2010 

Work and Completed
Lake Pleasant Pkwy: Dynamite BI-.<l to CAP $ 0.722 -- PA,PRR

Reimbursement 512006 

Lake Pleasant Pkwy: CAP to SR74/Carefree Hwy Work Only $ - - -- PO 

PHOENIX 

Work and 
Avendia Rio Salado: 51st Avenue to 7th Street $ 7.684 - - PO, PA, PRR 

Reimbursement 

Black Mountain BI-.<l: SR-51 and Loop 101/Pima Fwy to Work and Completed
$ 2.555 -- PA,PRR

Deer Valley Rd Reimbursement 10/2007 

Work and 
Sonoran Blw: 15th Avenue to Gave Creek $ 11.026 - --- PO,PA,PRR

Reimbursement 

SCOTTSDALE 

Pima Rd: Thompson Peak Parkway to Pinnacle Peak Work and Completed Completed$ 11.477 PRR
Parkway Reimbursement 6/2008 7/2008 

Pima Rd: Pinnacle Peak to Happy Valley Rd Work Only $ - - -- PO 

Work and Completed
Pima Rd: Via De Ventura to Krail $ 4.033 In Process PA,PRR

Reimbursement 4/2010 

Completed
Pima Rd: Krail to Chaparral Rd Work Only $ - - None 

4/2010 

Work and Completed
Pima Rd: Thomas Rd to McDowell Rd $ 0.488 -- PA,PRR

Reimbursement 4/2010 

Scottsdale Rd: Thompson Peak Pkwy to Pinnacle Peak Work and Completed$ 3.944 In Process PA,PRR
Parkway Reimbursement 512010 

Shea BI-.<l at 120/124th St: Intersection Improvements Work Only $ - - - PO, PA, PRR* 

Work and 
Shea BI-.<l: 96th St to 144th St: 115 Improvements $ 0.048 -- - PO, PA, PRR 

Reimbursement 

Shea BI-.<l at Frank Lloyd Wright BI-.<l: Intersection 
Work Only $ - -- -- PO, PA, PRR* 

Improvements 
..* Per the ALCP PoliCies and Procedures, only the Progress Report Section of PRR IS reqUired 
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TABLE 4. FY 2011 ARTERIAL LIFE CYCLE PROGRAM 


(2010 and Year of Expenditure, Dollars in Millions, Consistent with the FY11 - July28, 2010 ALCP) 


FINAL 
LENGTH" OTHER PROJECT

FACILITY/LOCATION FY for 
(Miles) INFORMATION

CONST 

W/R W/R 0.387 0.926 2.436 3.749 1.854 9.846 11.700 2012 0.25
I 


Blvd/Dobson Rd W/R W/R 2.073 0.427 0.000 2.500 6.922 0.427 7.349 2011 0.25
I I
IFY1 0 RARF aoseout A"oject.

W/R --- 6.078 0.000 0.670 6.747 10.307 0.000 10.307 2010 1.25 

A"oject Colll>leted. 

IIA"Ojected Segmented during 
W W 0.000 0.000 4.011 4.011 1.057 10.002 11.059 2012 1.00 

FY 11 Annual Update 

Rd: Chandler Heights Rd to 
W --- 0.000 0.000 5.957 5.957 2.113 30.590 32.703 2013 2.00 

Hunt Hwy 

Gilbert Rd: Ocotillo Rd to Chandler I~Ojected Segmented during 
W W 0.000 0.000 4.011 4.011 1.057 10.002 11.059 2014 1.00 

Heights FY 11 Annual Update 

Ray Rd/Alma School Rd W W/R 2.217 3.630 0.000 5.846 5.973 6.811 12.784 2011 0.25 

Guadalupe Rd/Cooper Rd W W/R 0.000 3.753 0.000 3.753 4.800 2.138 6.939 2011 0.50 

Guadalupe Rd/Gilbert Rd --- W 0.000 0.000 3.753 3.753 0.000 5.361 5.361 2013 0.50 

Warner Rd/Cooper Rd W/R --- 3.701 0.000 0.000 3.701 6.268 0.000 6.268 2010 0.50 IA"oject Colll>leted 

YOE Year of Expenditure $ Dollars Reimb. Reimbursements 

FY Fiscal Year Measured in centerline miles Expend Expenditures 
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TABLE 4. FY 2011 ARTERIAl.. LIFE CYCLE PROGRAM 

oand Year of Expenditure, Dollars in Millions, Consistent with the FY11 - J 

OTHER PROJECT
FACILITY/LOCATION 

INFORMATION 

W W/R 0.000 2.807 12.549 15.356 16.502 12.055 28.557 2011 1.50
F«l t~IIDert) 

er Rd: East Maricopa Roodway II 
W --- 0.000 0.000 10.197 10.197 1.272 15.048 16.319 2018 3.50 IA-oject Deferred to 2016 

Santan Fwy/Loop 202 (Mesa) 

MARICOPA COUNTY 

8 Mirage Rd: Bell Rd to 
W W/R 0.000 4.201 9.668 13.869 6.002 18.466 24.467 2011 3.00 

Deer Valley IX 

IFY' 10 RARF Ooseout A-oject. 8 Mirage Rd: Deer Valley Dr to L303 R --- 5.535 0.000 0.000 5.535 7.906 0.000 7.906 2009 1.20 
A-oject Completed. 

8 Mirage Rd: Thunderbird 
W/R W/R 1.448 0.210 19.633 21.290 2.334 45.694 48.028 2016 2.00

Rd to Bell Rd 

--- W 0.000 0.000 13.922 13.922 39.625 40.910 1.62I 1.285 I I 2015 II 
W/R W/R 19.678 1.707 41.536 62.921 I 20.112 I 69.915 I 90.028 I 2013 I 4.10 

I ~roadw ay Rd: Dobson W/R --- 0.082 0.000 7.299 7.381 0.286 I 19.045 I 19.332 I 2015 I 2.00 
Rd to Country Club 

Dobson Rd/Guadalupe Rd W/R W/R 0.707 2.063 0.000 2.770 1.010 3.387 4.398 2011 0.50 

Dobson Rd/University Dr W W 0.000 0.000 2.784 2.784 0.649 6.339 6.988 2012 0.50 

FY'10 RARF aoseout A-oject.
Gilbert Rd/University Dr W/R --- 2.741 0.000 0.000 2.741 11.765 0.000 11.765 2010 0.50 

A-oject Completed. 

Greenfield Rd: Baseline Rd 
W R 2.367 2.810 0.000 5.176 8.295 0.000 8.295 2010 1.00 

to Southern Ave 

Hawes Rd: Santan Freeway 
W W 0.000 0.000 2.353 2.353 1.237 2.547 3.784 2011 0.75 

to Ray Rd 

Mesa IX: US 60 to Southern Ave W/R W/R 0.257 2.189 6.010 8.456 0.367 13.337 13.704 2013 1.00 

YOE Year of Expenditure $ Dollars Reirrb. Reirrburserrents 

FY' FIScal Year . Measured in centerline miles Expend Expenditures 

April 20 70- September 2070 70 



Arterial Life Cycle Program Status Report 

TABLE 4. FY 2011 ARTERIAL LIFE CYCLE PROGRAM 

FACILITY/LOCATION 
OTHER PROJECT 

INFORMATION 

fv1esa Dr/Broadw ay Rd W 0.056 0.000 0.804 0.860 0.143 25.271 25.414 2016 1.00 

Ray Rd: Sossaman 
Rd to 81sw orth Rd 

W W 0.000 0.000 3.799 3.799 5.351 4.138 9.489 2011 2.00 

Southern Ave/Stapley Dr W W/R 0.168 0.051 12.509 12.728 0.316 21.601 21.917 2013 0.50 

(Isley KC/UniOn HillS ur 

Avenue: Butler Rd to 
ltainView 

Ave at Thunderbird Rd: 

Black tIountain Blvd: SR-51and 
L101/Ama Fwy to Deer Valley Rd 

Sonoran Blvd: 15th Avenue 
to Cave Q-eek 

YOE 

FY 

W 

W W/R 

W W/R 

W R 

W/R 

W/R 

W/R 

Fiscal Year 

10.851 0.000 0.000 10.851 19.151 0.000 19.151 

0.000 4.118 0.000 4.118 0.813 5.413 6.225 

0.000 0.462 1.422 1.884 0.660 7.111 7.771 

0.000 11.618 8.963 20.581 50.078 0.000 50.078 

1.907 0.722 21.605 24.234 9.838 33.276 43.114 

2010 2.00 

2011 1.00 

2012 0.20 

2010 5.00 

2012 2.50 

2015 

2014 2.00 

2013 7.00 

Exchanged with Lake Aeasant 
Parkw ay. A"oject Corrpleted. 

0.000 7.684 36.746 44.430 7.199 63.473 70.672 

0.000 2.555 19.842 22.397 0.041 31.995 32.036 

46.352 60.182 

. Reirrburserrents 

lv1eas ured in centerline !Tiles Expend Expenditures 

April2070- September20 70 77 



Arterial Life Cycle Program Status Report 
TABLE 4. FY 2011 ARTERIAl.. LIFE CYCLE PROGRAM 

OTHER PROJECT
FAC ILITY/LOCATION 

INFORMATION 

Ama Rd: Via De Ventura to Krail 1.30 

Ama Rd: Krail to Chaparral 1.80 

Ama Rd: Thomas Rd to 
WIR 0.000 0.488 5.557 6.045 0.000 8.641 8.641 2012 1.00 

tv1cDowell Rd 

Scottsdale Rd: Thorrpson Peak 
W WIR 0.000 3.944 7.584 11.528 6.957 24.308 31.265 2012 2.00

A<w Y to Annacle Peak A<w y 

I~10 RARF Ooseout A'oject. Shea Blvd at 9Oth/92nd/96th R --- 4.056 0.000 0.000 4.056 5.749 0.000 5.749 2007 0.75 
A'oject Corrpleted. 

Shea Blvd at 120/124th St I W I W I 0.000 I 0.000 1.391 1.391 0.136 1.852 1.988 2011 0.40 

Shea Blvd: SR-101L to 96th St, 
W R 0.000 0.048 0.381 0.429 0.614 0.000 0.614 2010 1.00 

ITS Irrprovernents 

Shea Blvd: 96th St to 144th St, 
W 0.000 0.000 2.347 2.347 0.000 3.352 3.352 2012 6.25 

ITS Irrprovernents 

Shea Blvd at Frank 
W W 0.000 0.000 0.660 0.660 0.314 0.629 0.943 2011 0.25 

Lloyd Wright Blvd 

YOE Year of Expenditure $ Dollars Reirrb. Reirrbursernents 

FY Fiscal Year * Measured in centerline niles Expend Expenditures 

April2070-September 2070 72 


