
REGIONAL FREEWAY AND 
HIGHWAY PROGRAM

2011 UPDATE
MAG Regional Council

April 27, 2011

© 2011, All Rights Reserved. 1



Proposition 400 
Sales Tax Collections 
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Presentation Notes
Proposition 400 revenues started to go negative in September 2007 and continue to be lower than last years. 

Peak revenues in FY 2007 at 390 million,  FY 2010 revenues at 298 million -  almost 24 percent below the peak.





Comparison of 2003 RTP and
Current Sales Tax Projections
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Cash flow deficit by year
MAG Highway Program Ending Cash Balance
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CORRIDOR SUMMARIES
ACCOMPLISHMENTS, WORK UNDERWAY, AND 
CONTINUING PLANNING ACTIVITIES

Regional Freeway and Highway Program 2011 Update
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Interstate 10/Papago Fwy
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Interstate 10/Papago Fwy

Projects
SEGMENT ACTION COMMENTS YEAR

SR-85 to 
SR-303L

+1 GP SR-85 to Verrado 2028

+1 GP Sarival to Verrado
Underway

2009

SR-303L to 
Dysart Rd

+ 2 GP
+ 1 HOV

Underway 2008

TI Perryville Rd 2013

Dysart Rd to 
SR-101L

+ 1 GP
+1 HOV

Open to Traffic 2008

TI El Mirage Rd 2023

SR-101L to 
Interstate 17

+ 1 GP Combined with 
South Mtn

2014
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$330.6 million $327.0 million $202.1 million $124.9 million $321.0 million



Interstate 10/Maricopa Fwy

Projects
SEGMENT ACTION COMMENTS YEAR

SR-51 to 
40th St

Local-Express 
Lanes

2032

TI West Sky Harbor 
Access (Defer)

2014

40th St to 
Baseline Rd

Local-Express 
Lanes

EIS underway 2015

Baseline Rd to 
SR-202L

+1 GP EIS underway 2015

SR-202L to 
Riggs Rd

+1 GP
+1 HOV

2015

TI Chandler 
Heights Rd

2022
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$763.6 million $842.0 million $197.2 million $644.8 million $669.0 million



Interstate 17/Black Canyon Fwy
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Interstate 17/Black Canyon Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

I-10 Split to 
I-10 Stack

+1 GP
+1 HOV

EIS/DCR underway 2025

I-10 Stack to 
Arizona Canal

+1 GP EIS/DCR underway 2022

Arizona Canal to 
SR-101L

+1 GP EIS/DCR underway 2018

SR-101L to 
SR-74

+2 GP
+1 HOV

Open to Traffic 2007

SR-74 to 
Anthem Way

+1 GP Open to Traffic 2009

+1 HOV 2027

Anthem Way to 
New River Rd

+1 GP 2028

10

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$1,532.9 million $1,523.3 million $415.8 million $1,107.5 million $146.9 million



US-60/Grand Avenue

Projects
SEGMENT ACTION COMMENTS YEAR

SR-303L to 
SR-101L

+ 1 GP Underway 2010

TI Locations to 
be determined

2016

SR-101L to 
Van Buren St

+ 1 GP
83rd Ave to 
99th Ave

Open to Traffic 2010

Spot 
Improvements

2014

TI Up to three 
locations

2028
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$186.4 million $162.9 million $75.9 million $87.0 million $86.2 million



US-60/Superstition Fwy

Projects
SEGMENT ACTION COMMENTS YEAR

I-10 to 
SR-101L

+1 GP Open to traffic 2008

SR-101L to 
Val Vista Dr

TI Lindsay Rd 2027

Val Vista Dr to 
Power Rd

+ 2 GP
+ 1 HOV

Open to traffic 2006

Power Rd to 
Crismon Rd

+ 1 HOV Open to traffic 2006

Crismon Rd to 
Meridian Rd

+ 1 GP
+ 1 HOV

2017

TI Meridian Rd 2013
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$156.1 million $161.9 million $121.8 million $40.1 million $8.2 million



U.S. Highway 93

Projects
SEGMENT ACTION COMMENTS YEAR

US-60 to Yavapai 
County

Interim 
Bypass

Open to traffic 2008
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$31.6 million $41.9 million $41.9 million $ -- $ --



SR-24/Gateway Fwy
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Projects
SEGMENT ACTION COMMENTS YEAR

SR-202L/Santan 
to Ellsworth Rd

+3 GP –
new freeway

SR-202L 
interchange and 
interim 2 GP lanes 

2012

+ 1 GP Lane and 
finish freeway

2026

Ellsworth Rd to 
Meridian Rd

+ 3 GP –
new freeway

2027

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$183.4 million $174.7 million $174.7 million $-- $259.5 million



Arizona State Route 30

Projects
SEGMENT ACTION COMMENTS YEAR

SR-85 to 
SR-303L

+1 GP –
interim facility

EA Complete 
in 2015

2031

SR-303L to 
SR-202L

+3 GP –
new freeway

2028
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$25.3 Million $20.3 Million $20.3 Million $-- $1,556.9 million



SR-51/Piestewa Fwy
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Projects
SEGMENT ACTION COMMENTS YEAR

Shea Blvd to 
SR-101L

+1 GP 2027

+1 HOV Open to Traffic 2007

DHOV To/From 
SR-101L East; 
Open to Traffic

2007

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$51.3 million $51.1 million $51.1 million $0.2 million $60.2 million



Loop 101/Agua Fria Fwy
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$165.4 million $128.5 million $128.5 million $ -- $485.3 million

Projects
SEGMENT ACTION COMMENTS YEAR

Interstate 10 to 
US-60

+ 1 HOV Underway 2011

+ 1 GP 2027

DHOV To/From I-10 East 2032

US-60 to 
Interstate 17

TI Beardsley Rd-Union 
Hills Connector
Underway

2010

+ 1 HOV Underway 2011

+ 1 GP 2029

DHOV To/From I-17 South 2032



Loop 101/Pima Fwy
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Projects
SEGMENT CONCEPT COMMENTS YEAR

Interstate 17 to 
SR-51

+1 HOV Underway 2011

+1 GP 2024

SR-51 to 
Princess Dr

+1 HOV Open to Traffic 2008

+1 GP 2021

Princess Dr to 
Shea Blvd

+1 HOV Open to Traffic 2006

+1 GP 2021

Shea Blvd to 
SR-202L

+1 HOV Open to Traffic 2006

+1 GP 2014

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$453.6 million $448.5 million $146.0 million $302.4 million $ --



Loop 101/Price Fwy
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Projects
SEGMENT ACTION COMMENTS YEAR

SR-202L/Red 
Mountain to 
Baseline Rd

+1 HOV Open to Traffic 2007

Baseline Rd to 
SR-202L/ Santan

+1 HOV Open to Traffic 2007

+ 1 GP 2023

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$96.4 million $100.7 million $45.3 million $55.4 million $--



SR-143/Hohokam Expressway
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Projects
SEGMENT ACTION COMMENTS YEAR

McDowell Rd to 
Interstate 10

TI Sky Harbor Blvd/   
SR-202S
Underway

2011

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$36.6 million $24.5 million $24.5 million $-- $--



Loop 202/Red Mountain Fwy
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Projects
SEGMENT CONCEPT COMMENTS YEAR

I-10/SR-51 to 
Rural Rd

+1 GP
Eastbound

Open to Traffic 2008

Rural Rd to SR-101L +1 GP 2008

SR-101L to 
Gilbert Rd

+1 HOV Open to Traffic 2008

+1 GP 2015

TI Mesa Dr 2030

Gilbert Rd to 
Higley Rd

+1 HOV 2019

+1 GP 2028

Higley Rd to 
US-60/Superstition

+ 1 HOV 2022

+1 GP 2029

DHOV To/From 
US-60 West

2030

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$395.1 million $366.7 million $253.8 million $112.9 million $215.8 million



Loop 202/Santan Fwy
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Projects
SEGMENT ACTION COMMENTS YEAR

Interstate 10 
to Dobson 
Rd

+1 HOV Underway 2010

DHOV To/From I-10 North
Underway

2010

DHOV To/From SR-101L North
Underway

2010

+1 GP 2029

Dobson Rd 
to 
Val Vista Rd

+1 HOV Dobson Rd to Gilbert Rd
Underway

2010

+1 HOV Gilbert Rd To Val Vista Rd 2022

+1 GP 2029

Val Vista Rd 
to US-60

+1 HOV 2022

+1 GP 2030

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$152.9 million $158.8 million $108.6 million $50.2 million $237.8 million



Loop 202/South Mountain Fwy

Projects
SEGMENT ACTION COMMENTS YEAR

Interstate 10/ 
Papago to 
Interstate 10/ 
Maricopa and SR-
202L/Santan

+3 GP
+1 HOV
New 
Freeway

EIS complete 2012 2014
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$1,900.0 million $1,919.8 million $214.3 million $1,705.5 million $--



Loop 303

© 2011, All Rights Reserved. 24
24



Loop 303

Projects
SEGMENT ACTION COMMENTS YEAR

Riggs Rd to 
SR-30/MC-85

ROW 2030

SR-30/MC-85 to 
Interstate 10

+ 3 GP Fwy EA by 2015 2028

Interstate 10 to 
US-60/Grand 
Ave

+ 3 GP Fwy Underway 2011

TI Final Northern 
Pkwy

2026

TI Final US-60 2026

US-60 to 
Interstate 17

+ 2 GP –
First Phase

Underway 2009

+ 1 GP 2020
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$1,845.9 million $1,876.6 million $1,356.8 million $519.8 million $477.6 million



Arizona State Route 85
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Projects
SEGMENT ACTION COMMENTS YEAR

Interstate 10 to 
Hazen Rd

+1 GP Underway 2009

Full freeway 
construction

2032

Hazen Rd to 
Interstate 8

+1 GP Open to traffic 2008

Full freeway 
construction

Includes Interstate 
8 connection

2032

2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$142.5 million $180.1 million $141.5 million $38.6 million $288.9 million



SR-88/Apache Trail
Projects

SEGMENT ACTION COMMENTS YEAR

Pinal County to 
Gila County

Spot 
Improvements

Fish Creek Hill 
improvements

2009
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2009 Scenario 
Program Amount

2011 ADOT Cost 
Opinion

Funding obligated 
thru FY2012

Segment balance 
after FY2012

After FY2026 
Estimate

$1.5 million $0.2 million $0.2 million $-- $--



Regional Freeway and Highway 
Program and Cost Opinions
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Regional Freeway and Highway 
Program Summary
For Projects through FY2025

(in millions 
of dollars)

2011 Cost Opinion $9,540.7
Projected Program 
Funding

$9,330.3

Net Program
Revenue/(Deficit)

($210.4)
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Cost Opinions 
still under study

Project/Program
Cost Opinion

(millions of dollars)
I-10/Maricopa
Local-Express Lanes
Baseline Rd to 40th St

$481.9

I-17/Black Canyon
I-10 Split to 
Loop 101/Agua Fria-Pima

$998.6

Loop 202/South Mountain
I-10/Maricopa to I-10/Papago
New Freeway

$1,919.8
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Option under study

• For cash flow purposes, 
clear environmental, but 
delay construction for I-10/ 
Maricopa Local-Express 
Lanes

• Examine potential for I-10 
and I-17 Managed Lanes 
Public-Private-Partnership

• Identify potential for Quiet 
Pavement Preservation
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REGIONAL FREEWAY AND 
HIGHWAY PROGRAM

2011 UPDATE
Eric Anderson (eanderson@azmag.gov)

Bob Hazlett (bhazlett@azmag.gov)
602 254-6300
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