
 

November 1, 2011 

 

TO:    Members of MAG Management Committee 

FROM:   Eileen Yazzie, Transportation Planning Project Manager 

SUBJECT:    IMPLEMENTATION– FEDERAL FUND PROGRAMMING GUIDELINES 

 

The Federal Fund Programming Guidelines are on the Regional Council agenda for approval on 

October 26, 2011.  The Programming Guidelines restructure the programming process for MAG 

federally funded projects that are  included  in the TIP, requiring significantly more  information 

from  agency  sponsors  and  proof  of  maintenance  of  effort  to  complete  projects  by  the 

programming deadline identified in the TIP.  

As  these  are major  new  requirements,  it  is  not  feasible  for most  federally  funded  projects 

programmed  in  FFY  2012  through  FFY  2014  to  comply with  these Guidelines.  Accordingly  a 

transition  period  to  allow  member  agencies  to  come  into  compliance  with  the  new 

programming guidelines  is needed Member agencies are requested to review the  information 

below and the overall transition schedule for projects programmed for obligation in 2012, 2013, 

and 2014. 

For All Projects: 2012, 2013, and 2014 

The following rules apply to all FFY 2012 through FFY 2014, MAG federally funded projects: 

1. All  projects  will  start with  a  ‘clean  slate’,  so  that  past  deferrals  will  not  be  taken  into 

consideration with regard to the new process.2. At this time no deferrals will be allowed into 

FFY 2015. Currently, there are no MAG federally funded projects programmed  in FFY 2015 

and due to the ongoing uncertainty of federal funding.    It  is highly desirable to maintain a 

hedge against possible federal funding shortfalls.  If an agency feels that  it cannot obligate 

its federally funded project by the end of FFY 2014, it should request to delete the project 

and reapply for federal funding when it becomes available in the future. The opening up of 

FFY 2015 for programming is anticipated for the Fall of 2012. 

2. The Guidelines per  Section 500.3 accelerate  the process  for  closing out  the  federal  fiscal 

year by defining projects  (hereafter referred to as Tier 3)  for the closeout  in  June‐July  for 



the  upcoming  federal  fiscal  year.  As  the  June‐July  date  has  already  past,  projects  for 

FFY2012 inclusion in Tier 3 will be considered in December‐January. 

 

3. The Guidelines in general and Section 700, in particular, strive to limit projects programmed 

in the current federal fiscal year to those that have a reasonable change of obligating in that 

federal fiscal year. For this reason, project advancements into FFY 2012 and FFY 2013 will be 

evaluated on a case by case basis to establish whether they meet Tier 1 criteria (60% design, 

environmental  submitted,  right‐of‐way  appraisals  complete).  The  spreadsheet workbook 

that  is  being  distributed  to member  agencies  is  intended,  in  part,  to  identify  potential 

candidate  FFY  2013  and  FFY  2014  projects  that  can  be  advanced  and  those  FFY  2012 

projects that may need to be deferred to a year in which they have a reasonable chance of 

being obligated. 

 

4. The Guidelines per Section 800 significantly strength requirements of sponsoring agencies 

to complete projects as defined and selected  in  the competitive process  for MAG  federal 

funding. In the transitional period leading up to the full implementation of the Guidelines it 

is  strongly  recommended  that member agencies  review  their projects  to  insure  that  they 

are being develop as programmed  in the TIP and  if changes are needed request a project 

change  when  submitting  the  Project  Status  Report.    Consolidation  of  projects  will  be 

reviewed on a case by case basis due to air quality conformity commitments.   

 

Projects Scheduled for Obligation in Federal Fiscal Year (FFY) 2012 

The  Guidelines  require  that  all  projects  programmed  for  the  current  federal  fiscal  year 

demonstrate  local  funding  commitment  and  meet  Tier  1  requirements  (60%  design, 

environmental submitted, right‐of‐way appraisals complete). However, these requirements are 

not  feasible  for  FFY  2012  projects,  and  hence  are  waived  for  them.  However,  if  they  are 

deferred  into a  later  year,  they will need  to  fully  comply with  that  year’s  requirements  (see 

sections for FFY 2013 and FFY 2014).  

FFY 2012 projects will need to comply with the following schedule: 

 October – December  2011 – Agency Information Update and Change Requests: 

o Member  agencies  provide  project  status  information,  including  a  project 

development  schedule  with  dates  for  completion  of  key  milestones  in  the 

project development process. 

o Concurrently, member  agencies will  review  their  projects  and  as  appropriate 

request deferrals and project changes 

 



 December‐January 2012 – Committee Actions: 

o The  project  status  report with  action  items will  be  on  the  December  2011  – 

January 2012 committee cycle for approval. 

o Once a project change is approved, Section 800.4 is applicable. 

 December 2011 – January/February 2012: Tier 3 (formally known as Closeout) – Section 

500.3: Develop priorities for the current year.   

 

Projects Scheduled for Obligation in FFY 2013 

The following applies to all projects programmed in FFY 2013, including those that are deferred 

from FFY 2012 or advanced from FFY 2014. 

 October  – December  2011    ‐ Agency  Information Update  and Change Request::    FFY 

2013 projects will comply with  the  same  schedule and  list activities as applied  to FFY 

2012 projects (See the above section for the October‐December 2011 period) 

 December‐January 2012 – Committee Actions: FFY 2013 projects will comply with  the 

same schedule and list activities as applied to FFY 2012 projects (See the above section 

for the December‐January 2012 period). 

 June 8, 2012:Local commitment information is due.   

o Notification will  be  sent  out  in  November/December  and  a  reminder  in May 

2012. 

o Schedule, CIP, Staff, Work Plan.   The CIP  information  is normally  required, but 

may not be complete by  July 2012.    It  is understood  that  the CIP commitment 

may happen after July 2012, but a schedule of when it will be put in the CIP will 

be needed. 

 June – September 2012: Tier 3  (formally known as Closeout) – Section 500.3: Develop 

priorities for the upcoming year.  

 

Projects Scheduled for Obligation in FFY 2014:  

 June 8, 2012: Local commitment  information  is due. This  is  the  same as  for FFY 2013 

projects (Please see the section above about Local commitment information). 

 May 1, 2013: Due date for 60% plans, environmental submittal, right of way appraisals. 

o Section 500.3 is applicable.   

 June – September 2013: Tier 3  (formally known as Closeout) – Section 500.3: Develop 

priorities for the upcoming year.   

 Project Deferrals and Deletions – Section 600: Applicable to all projects; all projects start 

with a ‘clean slate.’   



FFY 2012 

Projects

FFY 2013 

Projects

FFY 2014 

Projects

October   MAG Staff sends Local Commitment information to 2013 and 2014 projects ‐‐‐‐‐ Yes Yes

October ‐ 

December 1st
Lead agencies complete project status report and request any project changes. Yes Yes ‐‐‐‐‐

TRC: review project status report and makes recommendations to advance, defer, delete 

projects, and make project changes from the TIP.
Yes Yes ‐‐‐‐‐

TRC: Makes recommendation for Tier 3 (Closeout) priorities Yes ‐‐‐‐‐ ‐‐‐‐‐

MC, TPC, RC: review project status report and makes recommendations to advance, defer, 

delete projects, and make project changes from the TIP.
Yes Yes ‐‐‐‐‐

MC, TPC, RC: Makes recommendation for Tier 3 (Closeout) priorities Yes ‐‐‐‐‐ ‐‐‐‐‐

June 8:  Due date for project status information & Local Project Commitment information for 

2013 & 2014 Projects
Yes Yes Yes

28th: TRC reviews project status report focusing on the upcoming year ‐ Tier 1 ‐ FY2013 

projects and others, and makes recommendations to advance, defer, and delete projects 

from the TIP

Yes Yes Yes

MC, TPC, RC: reviews project status report focusing on the upcoming year ‐ Tier 1 projects 

and others, and makes recommendations/approval to advance, defer, and delete projects 

from the TIP

Yes Yes Yes

30th:  Due Date for information to ADOT for project obligation in current federal fiscal year. Yes ‐‐‐‐‐ ‐‐‐‐‐

*6th‐16th: Project information related to Tier 2 and Tier 3 decisions due to MAG  ‐‐‐‐‐ Yes ‐‐‐‐‐

*TRC: review information related to Tier 2 and Tier 3 projects, and makes advancement and 

project change recommendations.
‐‐‐‐‐ Yes ‐‐‐‐‐

September
*MC, TPC, RC: reviews information related to Tier 2 and Tier 3 projects, and makes 

advancement and project change recommendations/approval.
‐‐‐‐‐ Yes ‐‐‐‐‐

December
TRC: review project status report and makes recommendations to advance, defer, delete 

projects, and make project changes from the TIP.
‐‐‐‐‐ Yes Yes

January 
MC, TPC, RC: review project status report and makes recommendations to advance, defer, 

delete projects, and make project changes from the TIP.
‐‐‐‐‐ Yes Yes

April 30th ‐ May 11th:  Due date for project status information ‐‐‐‐‐ Yes Yes

24th: TRC meets to review information and answer questions related to the upcoming year ‐ 

FFY2014
‐‐‐‐‐ Yes Yes

Affected Projects

ActionMonthYear

2013

Implementation Schedule for Dynamic TIP Process for Federal Funded Projects

December

January 

2011

2012

August

May

June

July  



FFY 2012 

Projects

FFY 2013 

Projects

FFY 2014 

Projects

Affected Projects

ActionMonthYear

June

28th: TRC reviews project status report focusing on the upcoming year ‐ Tier 1 ‐ FY2014 

projects and others, and makes recommendations to advance, defer, and delete projects 

from the TIP

‐‐‐‐‐ Yes Yes

MC, TPC, RC: reviews project status report focusing on the upcoming year ‐ Tier 1 projects 

and others, and makes recommendations/approval to advance, defer, and delete projects 

from the TIP

‐‐‐‐‐ Yes Yes

30th:  Due Date for information to ADOT for project obligation in current federal fiscal year. ‐‐‐‐‐ Yes ‐‐‐‐‐

6th‐16th: Project information related to Tier 2 and Tier 3 decisions due to MAG  ‐‐‐‐‐ ‐‐‐‐‐ Yes

23rd:  TRC review information related to Tier 2 and Tier 3 projects, and makes advancement 

and project change recommendations.
‐‐‐‐‐ ‐‐‐‐‐ Yes

September
MC, TPC, RC: reviews information related to Tier 2 and Tier 3 projects, and makes 

advancement and project change recommendations/approval.
‐‐‐‐‐ ‐‐‐‐‐ Yes

December
TRC: review project status report and makes recommendations to advance, defer, delete 

projects, and make project changes from the TIP.
‐‐‐‐‐ ‐‐‐‐‐ Yes

2014
January 

MC, TPC, RC: review project status report and makes recommendations to advance, defer, 

delete projects, and make project changes from the TIP.
‐‐‐‐‐ ‐‐‐‐‐ Yes

August

July  

2013
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