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100. Guiding Principles 
 

1. The MAG Federal Fund Programming Principles for the Region shall comply with federal laws.  The 
Principles will be reviewed and updated for compliance as new state, and federal laws are adopted. 

 
2. The MAG  Federal  Fund  Programming  Principles will  incorporate  policy  direction,  as  appropriate 

from Regional Council approved MAG Transportation Plans. 
 

3. The MAG  Federal  Fund  Programming  Principles  and  changes  to  the  Principles will  be  approved 
through  the  MAG  Committee  Process  including  the  Transportation  Review  Committee,  the 
Management Committee, the Transportation Policy Committee, and the Regional Council.   Please 
see Appendix A for the MAG Committee Structure chart. 

 
4. The MAG Federal Fund Programming Principles are applicable to Congestion Mitigation Air Quality 

(CMAQ)  funded  projects  that  are  competitively  selected  and  programmed  through  the  MAG 
process.  These projects compose part of the MAG Federal Fund Program.   
 

5. The sliding scale for federal funding in Arizona sets the maximum share for federal highway funding 
at  94.3  percent  of  the  total  programmed  cost  of  the  project.  Notwithstanding  the  current 
continuing resolution for the surface transportation act, all CMAQ funded projects programmed for 
FY 2015 or  later will be programmed at a 94.3 percent federal match, with a  local contribution of 
5.7 percent.    ITS, Bike and Pedestrian projects programmed  in 2012‐2014, were programmed at a 
70%  federal  and  a  30%  local  match,  while  paving  projects  programmed  2012‐2014  were 
programmed at 94.3% federal and a 5.7%  local match.   Due to a shift  in the economy, all projects 
programmed beginning  in 2015 with CMAQ  funds will be programmed  at  the maximum  federal 
match  level  of  94.3%  federal  with  a  5.7%  local  contribution  as  the  costs  are  explained  in  the 
application. 
 

6. The MAG Federal Fund Status Report will  report on projects  funded with Surface Transportation 
Program (STP), transportation enhancement funds (STP‐TEA), CMAQ, Highway Safety Improvement 
Program (HSIP), and Safe Routes to School, however, the Federal Fund Programming Principles are 
only applicable to CMAQ funded projects. 

 
7. Federal Obligation Authority  (OA)  is the total amount of federal funds that may be obligated  in a 

given  fiscal year.  It expires at  the end of each  federal  fiscal year. MAG attempts  to utilize all OA, 
made available to the region to avoid the loss of federal funding and to ensure the competiveness 
of the region in obtaining federal funding from statewide sources. 
 

8. The development of federal funded projects will be monitored and reported on to ensure that OA is 

fully used, to increase prospects of receiving a share of redistributed obligation authority received 

by Arizona, to improve the timely completion of federal projects, and to provide feedback to MAG 

member agencies on implementation and the programming process.   

 
Recipients  of  federal  funding  will  be  expected  to  provide  MAG  with  updated  project  scope, 

schedule and budget documents  twice a year.   The Project Status Reports   serve as  the basis  for 

programming  decisions  concerning  the  project,  including  obligation,  deferment,  advancement, 

deletion, and de‐obligation.  
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9. A  commitment  will  be made  to  use  CMAQ  funds  at  the  same  rate  as  Surface  Transportation 

Program  (STP)  funds.   STP  funds will not be obligated at a higher  rate  than CMAQ  funds, which 

means the obligation authority percentage for CMAQ funds will be approximately the rate for STP 

funds.   

 

10. The Transportation Programming Guidebook  (Guidebook) will be published annually, prior  to  the 

start  of  the  application  process.    The  Guidebook  will  describe  and  provide  the  programming 

schedule  and  deadlines  for  the  MAG  Federal  Fund  Program,  application  forms,  federal  fund 

estimates, programming process information per modal type, and contact information. 

 

11. In accordance with the Clean Air Act, projects that are committed measures in the MAG air quality 

plans  are  legally binding  for  implementation.    Examples  include: Paving Unpaved Road  Projects, 

PM‐10 Certified Street Sweepers, and Paving Unpaved Road Shoulders.  In addition, these types of 

projects are essential for demonstrating air quality conformity for the Transportation Improvement 

Program (TIP) and Regional Transportation Plan (RTP). 

200.  Project Sponsor Responsibilities & Typical Timeline 
Please review Table 1 and Table 2 for Typical Timelines for construction and non‐construction/ 
procurement projects. 

200.1: Project Sponsor Responsibilities 
1. The  project  sponsor  is  responsible  for  all  aspects  of  the  federal  project  development  process 

including:  
a. the MAG Competitive application process, 
b. Engineering and design of the project to the federal standards, and completion of federal 

required  clearances.    This  review process  is  administered by  the Arizona Department of 
Transportation (ADOT) or a certification acceptance (CA) agency,  

c. If  federal  funding  is  not  programmed  for  design,  engineering,  and  clearance work,  the 
project sponsor is responsible for the costs. 

d. The  required  local match and additional  funds  that are needed  to  complete  the project, 
including  any  project  cost  increases.    The  amount  of MAG  federal  funds  available  for  a 
project is the programmed amount listed in an approved TIP. 
 

2. A  typical  timeline  for  federal  projects,  from  the  application  process  to  federal 
obligation/authorization, is outlined below.  This generally takes 5 years.  Please note this does not 
include construction or procurement which occurs after federal obligation/authorization.   

 Please see Table 1 and Table 2 for typical timelines for federal projects.  There are two tables, 
one for construction projects, and one for non‐construction/procurement projects. 
 
a. Step 1: Project Application Process ‐ 5 months 
b. Step 2: TIP Approval Process ‐ 6 months 
c. Step 3:  Local Project Commitment Period  ‐ 11 months  for  construction projects, and 23 

months for non‐construction/procurement projects 
d. Step 4: Project Information Update & Commitment ‐  6 months 
e. Step 5: Federal Project Development Process ‐ 31 months for construction projects, and 13 

months for non‐construction/procurement projects.   Upon completion, the project can be 
authorized by the Federal Highway Administration (FHWA). 
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3. Normally, MAG opens the competitive application process  four years prior to the year that  funds 
are available.    

a. If  the  competitive  application  process  is  following  an  abnormal  schedule,  ex:  the 
competitive application process is open two or three years prior to available funds, Step 3: 
Local  Project  Commitment  Period  is  reduced  in  order  to  allow  enough  time  for  Federal 
Development Process. 
 

4. The project and local funds for the work phases of the project must be documented in an approved 
local Capital Improvement Program (CIP)/budget document.  

a. Once MAG Regional Council approves a construction project to be included in the MAG TIP, 
the  sponsor  agency  normally  has  11‐17 months  prior  to  project  kick  off  to  secure  local 
funding  for  the  project  and  have  it  included  in  an  approved  local  Capital  Improvement 
Program (CIP)/budget document. 

b. Once  MAG  Regional  Council  approves  a  procurement/non‐construction  project  to  be 
included in the MAG TIP, the sponsor agency normally has 30 months prior to project kick 
off to secure local funding for the project and have it included in an approved local Capital 
Improvement Program (CIP)/budget document. 
 

5. Once project kick off has occurred, the project sponsor must show continuous progress towards 
obligation and completion of the project.  Failure to work continuously on project development will 
result in deferral or deletion of the project. 
 

6. During the project development, the project sponsor is responsible to submit to MAG twice a year, 
the status of the project development milestones, requests for projects changes, and any major 
technical conflicts. 

   



TABLE 1:   Typical Time Line for Obligation of Projects that Require Construction or Right‐of‐Way Acquisition1

9/1 5

1/1/12 7/30/13 19 48

Year 6Year 5

Notes

By 1/30 Projects Selected for Federal Funding

By 7/30 Selected Projects included in an Approved TIP

Member agency develops the project for inclusion in agency CIP or operating budget, verifies that 

the cost of the project and other issues are acceptable to the agency, and potentially begins early 

development to allow project advancement.

On 7/1 MAG notifies agency, by 1/1 agency provides required information

Starting  January, Agency should kickoff project, select consultant if needed, and begin 

environmental, ROW and plans; 

By the end of July of the following year, Agency should have submitted environmental docs for 

clearances, completed ROW appraisals and offers and have 60% plans.

Agency finalizes clearances, plans and JPA by July 30 of the following year

60

MAG makes programming decision to continue or delete the project in January

Year 2

MAG makes programming decision to continue, defer or delete project at end of July

Cummulative

5

11

Period

5

6

22

1/1/127/1/11 6 28

Project is authorized by FHWA by the end of September
7/30/13 7/30/14

Process Action

Step 1: Project Application 

Process

Step 2: TIP Approval Process

Step 3: Local Project 

Commitment Period

Project Development 

(51 months, including lag period)
Step 5: 

Federal 

Project 

Develop‐

ment 

Process
Step 5: 

Clearances, 100% 

Plans, & JPA

Completed

1/30/10

7/30/10

Initiated 

9/1/09

1/30/10

Project Selection (11 Months)

Step 4: Project Information 

Update & Commitment

Step 5: Kick off, 

Environmental, 

ROW & 60% Plans

7/30/10 7/1/11 11

Year 3 Year 4

Step 2: TIP Approval

Step 1: 

Application

 Year 1

12

1/30 6

*
7/30 11

7/1 6

*
1/1 19

*
7/30 12

Start Date D Step in Process N Months to Complete

*
Key MAG Programming Decision

Footnotes:

1. The following is offered for illustration purposes with the scaling on the gantt chart is only approximate. Also many of the steps on this chart may be carried our in parallel and begun at earlier points then is shown.

Date = Required deadline to be identified  in 

Transportation Programming Guidebook

Step 3: Local 

Project 

Commitment 

Period

Step 4: Project 

Information Update & 

Step 5: Kick off, Environmental, ROW & 60% Plans

Step 5: Clearances, 100% Plans, & JPA

Step 2: TIP Approval 

Process



TABLE 2:   Typical Time Line for Obligation of Design and Procurement Projects1

Process Action

Step 1: Project Application 

Process

Step 2: TIP Approval Process

Step 3: Local Project 

Commitment Period

Project Development 

(51 months, including lag period)

Step 5: Federal 

Project Develop‐

ment Process
Step 5: 

Clearances, 

100% Plans, & 

JPA

Step 4: Project Information 

Update & Commitment

Step 5: Kick off, 

Envir, ROW & 

60% Plans

Project Selection (11 Months)

1/30/10

7/30/10

Initiated 

9/1/09

1/30/10

Notes

By 1/30 Projects Selected for Federal Funding

By 7/30 Selected Projects included in an Approved TIP

Member agency develops the project for inclusion in agency CIP or operating budget, 

verifies that the cost of the project and other issues are acceptable to the agency, and 

potentially begins early development to allow project advancement.

On 7/1 MAG notifies agency, by 1/1 agency provides required information

Starting  January, Agency should kickoff project, select consultant if needed, and begin 

environmental, ROW and plans; 

By the end of July, Agency should have submitted environmental and ROW documents

Agency finalizes clearances, plans and JPA by July 30 of the following year

Year 6Year 2

MAG makes programming decision to continue, defer or delete project at end of July

Completed
Cummulative 

(months)

5

11

Period 

(months)

5

6

34

 Year 1

1/1/137/1/12 6 41

7/30/10 7/1/12 23

Project is authorized by FHWA by the end of September
7/30/13 7/30/14 12 60

MAG makes programming decision to continue or delete the project in January

1/1/13 7/30/13 7 48

Year 5Year 3 Year 4

9/1 5

*
1/30 6

*
7/30 23

7/1 6

*
1/1 7

*
7/30 12

Start Date D Step in Process N Months to Complete * Key MAG Programming Decision

Footnotes:

1. The following is offered for illustration purposes only. Scaling on the gantt chart is only approximate. Many items may be done earlier than listed and in parallel.

Date = Required deadline to be identified  in 

Transportation Programming Guidebook

Step 2: TIP Approval 

Process

Step 1: 

Project 

Application 

Process

Step 4: Project 

Information Update 

Step 5: Kick off, Envir, ROW 

& 60% Plans

Step 5: Clearances, 100% Plans, & JPA

Step 3: Local Project Commitment 

Period

g p p y g g y pp y y p



               
 Page 9 of 31 

300. Regional Project Selection: Step 1 ‐ 2 

300.1 ‐ Step 1:  Application Process:  
 

1. MAG will  request member  agencies  to  submit new project  applications  for  consideration  in  the 
MAG Federal Fund Program dependent on the needs established by the Guidebook. 

a. Project applications submitted from prior years will not be retained or used. 
 

2. A general schedule for the competitive application process is shown in Appendix B. 
 

3. A pre‐application workshop/meeting will be held  for MAG member  agencies  to  review  available 
funding, applications,  schedules, and due dates  for  the  competitive project  selection process  for 
MAG Federal funds. 

 
4. A project  can be  sponsored and  funded by one agency; be a  joint project with multiple  funding 

partners; or be considered a regional project. 
a. A Joint Project has more than one agency financially contributing to the project. 

It is required that the application:  
i. Be submitted by the sponsoring agency that will be responsible  for  implementing 

the project and reporting to MAG; 
ii. List the main contacts for all agencies involved; 
iii. Document how  the  local  cost  component will be  shared between  the partnering 

agencies; and  
iv. Include  signatures  from  each  jurisdiction’s  Manager(s)/Administrator(s)  or 

designated representative. 
b. A Regional Project is a transportation project that is sponsored and funded by one or more 

MAG  member  agencies  that  impacts  other  jurisdictions  besides  those  sponsoring  the 
project and the project concept is consistent with an approved MAG Plan. 

 
5. The application forms will annotate and define the required information. 

a. Each application will have a checklist of application  components  to be completed by  the 
sponsoring agency.  The information that is required will be identified on the checklist. 

b. Each  application  will  be  signed  by  the  Manager/Administrator  of  the  jurisdiction  or 
designated representative.   

 
6. It  is  required  that  completed  applications  are  submitted  before  or  on  the  due  date  and  time 

identified on the application form.  Late applications will not be accepted. 
a. Completed applications will be printed,  signed by  the  jurisdiction Manager/Administrator 

or designated representative, and submitted via at least one of the following means: fax, e‐
mail (scan of signed application), mail, or in person.   

b. If a completed application is faxed or e‐mailed with the required signature, it is accepted at 
that time, but  it  is required that within one week of the application due date, the original 
signed copy will follow either in the mail or be delivered in person. 

c. Upon  receiving  the  application,  MAG  staff  will  review  the  submitted  application  for 
required  information.   MAG staff will complete an application  receipt  indicating  the date 
and time it was received, and whether the application was complete or incomplete.  

i. If  the  application  is  incomplete,  the  application  receipt will note  the  incomplete 
fields. 
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ii. The  sponsoring  agency will  have  two working  days  to  complete  the  incomplete 
fields.  The due date and time to submit incomplete field information will be noted 
on the application receipt. 

iii. If  the  sponsoring  agency  fails  to  provide  the  incomplete  information  and  to  re‐
submit the application by the due date and time, the application will be rejected. 

d. The application will also be submitted electronically for ease of data entry. 
 

7. MAG staff will review the application to verify the eligibility of the project, and project components 
in the context of the current federal regulations following the receipt of the project applications. 

a. MAG  staff  will  work  with  the  Federal  Highway  Administration  (FHWA)  to  determine 
eligibility for the requested project. 

b. The current federal guidelines related to the CMAQ funding, which  is available from,  ‘The 
Congestion Mitigation and Air Quality Improvement Program (CMAQ) under the SAFETEA–
LU  Interim  Program  Guidance’  can  be  accessed  online  at: 
http://www.fhwa.dot.gov/environment/cmaq06gd.pdf.  Copies are also available at MAG. 

c. If a project is not eligible under the current federal regulations, a notification will be sent to 
the project contact within two weeks. 

d. If certain project components are not eligible under the current federal regulations, MAG 
staff will work with the jurisdiction to modify the project budget components for eligibility 
purposes.   MAG staff and  the sponsoring agency representatives will present and explain 
the original and modified application at the appropriate technical advisory committee. 

 

300.2 ‐ Step 2: Project Selection & Inclusion in TIP Process:  
 

1. MAG  has  an  established  project  application,  programming  schedule,  project  evaluation  process, 
and project selection process that are explained and published in The Transportation Programming 
Guidebook. 

 
2. Complete and eligible project applications  submitted  for  consideration  in  the MAG Federal Fund 

Program are processed through the MAG Committee Process for project evaluation and selection.  
This process includes an evaluation of the expected emissions reductions and cost effectiveness, a 
project  evaluation  process  at  the  Technical  Advisory  Committees  (TAC),  and  project  selection 
through  the  MAG  Committee  Process:  Transportation  Review  Committee  (TRC),  Management 
Committee, and Transportation Policy Committee (TPC) for review and recommendation, and then 
Regional Council for approval. 

 
3. In accordance with  federal CMAQ guidance, an evaluation of  the expected emissions  reductions 

and  cost  effectiveness  is  conducted  for  all  proposed  CMAQ  funded  projects  by MAG  staff  for 
consideration by the Air Quality Technical Advisory Committee (AQTAC).  The role of the AQTAC is 
to  forward  the  evaluation  of  proposed  CMAQ  funded  projects  to  the  Transportation  Review 
Committee (TRC) and the Technical Advisory Committees for use in prioritizing projects. 

 
4. A Congestion Management Process  (CMP) analysis will be  conducted, as appropriate, during  the 

project evaluation process.  MAG has developed a CMP evaluation tool that will be integrated into 
the ranking process for Bicycle, Pedestrian, and Intelligent Transportation System (ITS) Projects. 

 
5. The transportation project types and responsible technical advisory committees (TAC) are: 

a. Bicycle  &  Pedestrian  Projects  will  be  presented,  reviewed,  ranked  at  the  Bicycle  and 
Pedestrian Committee, and then forwarded to the TRC. 
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b. Intelligent Transportation System (ITS) Projects will be presented, reviewed, and ranked at 
the ITS Committee, and then forwarded to the TRC. 

c. Paving  Unpaved  Road  Projects  will  be  presented,  reviewed,  and  ranked  at  the  Street 
Committee, ranked at the Air Quality TAC, and then forwarded to the TRC. 

d. PM‐10 Certified Street Sweeper Projects will be reviewed at the Street Committee, ranked 
at the Air Quality TAC, and then forwarded to the MAG Management Committee. 

e. In addition, the AQTAC will forward a ranking of Air Quality Projects to the Transportation 
Review Committee. 

 
6. The TAC’s role  is to develop and administer a project evaluation process that  involves a technical 

evaluation, project criteria analysis, and a qualitative assessment  that  is guided by  the goals and 
objectives of the MAG Regional Transportation Plan (RTP), and Federal guidelines.  

a. Each modal TAC will assess the application data provided to determine  its reasonableness 
and accuracy for use in air quality effectiveness analysis. 

b. The TAC  is responsible to  implement  its project evaluation process and produce a ranked 
order list of project applications to be considered for Federal funding.  The rank ordered list 
is then forwarded to the TRC. 

c. Technical  Advisory  Committees  can  not  change  the  project  scope,  schedule,  budget,  or 
requested federal funds during the evaluation process.  The TAC’s purpose is to rank order 
projects as submitted in the application through a project evaluation process. 

 
7. Project  information  from  the  complete  applications  will  be  sent  to  the  technical  advisory 

committee (TAC) for a tiered review process.  Please see Appendix C for flow charts. 
a. At  the  first TAC meeting,  the sponsoring agency will present  the project and  the TAC will 

review the application information. 
b. If  the  committee would  like  further  clarification on project  information  contained  in  the 

application, the project sponsor can answer clarification questions at the first meeting, and 
the project sponsor also has  the opportunity  to clarify  information on  the application  for 
the second TAC meeting.   The Committee can not change scope, schedule, nor budget for 
requested funds. 

 The MAG  Staff  person  for  that  TAC will  provide  the  date  for  revised  application 
information to be submitted to MAG in preparation for the second TAC meeting. 

c. The expected emissions  reductions and cost effectiveness  for all proposed CMAQ  funded 
projects  are  evaluated  by  MAG  staff  for  consideration  by  the  AQTAC.    A  congestion 
management  analysis  will  be  conducted,  as  appropriate,  during  the  project  evaluation 
process. 

d. At the second TAC meeting, any clarified project information is presented, and the project 
ranking  can move  forward  based  on  the  TAC  approved  process  including  the  technical 
evaluation, project criteria analysis, and the qualitative assessment. 

e. The ranked list of projects and evaluation summary is then forwarded from the TAC to the 
Transportation Review Committee  for project  selection,  and  then  continues  through  the 
MAG Committee Process. 

f. The  PM‐10  Certified  Street  Sweeper  ranked  list  of  projects  and  evaluation  summary  is 
forwarded directly  from  the AQTAC  to  the Management Committee  for project selection, 
and then to the MAG Regional Council. 

 
8. The  Transportation  Review  Committee’s  (TRC)  role  is  to  review  the  evaluation  and  analysis 

completed  by  the  TACs,  and  recommend  projects  to  be  selected  and  programmed with  federal 
funds based on guidelines established for project selection. 
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a. The  TRC  can make  recommendations  to  change  the  project  scope,  schedule,  or  budget 
during the project selection process. 

b. If  the  amount  of  federal  funds  for  a  project  is  recommended  to  be  lower  than  initially 
requested  in  the project  application, or  the  scope of  the project  is  recommended  to be 
changed,  the  project  application  with  the  proposed  changes  will  be  sent  back  to  the 
Manager/Administrator of  the  jurisdiction or designated representative  for acceptance of 
new funding amounts or scope change. 

 At the same time, MAG staff will determine if the CMAQ evaluation is affected.  
 The programming process is delayed accordingly. 

c. The recommended projects selected for federal funds and a summary of the TRC selection 
process will  then be  forwarded  to  the MAG Management Committee, TPC, and Regional 
Council for approval. 

 
9. Step 2:   Projects selected and approved by MAG Regional Council to be programmed with federal 

funds will be included in the MAG Transportation Improvement Program (TIP).   
a. Title 23 of the U.S. Code, Section 134 (j) specifies that the TIP shall include projects only if 

full  funding  can  be  reasonably  anticipated  to  be  available  within  the  time  period 
contemplated  for  completion  of  the  project.    In  nonattainment  and maintenance  areas, 
projects included in the first two years of the TIP shall be limited to those for which funds 
are available and committed. i  

b. This  requirement  is  for  all  funding  sources  including  the  local match  funds  for  projects 
programmed with federal funds. 

 
10. For  construction projects  that  are  selected  to be programmed with  federal  funds  into  the MAG 

Transportation  Improvement Program  (TIP), a design/clearance phase will be programmed based 
on the initial project application and the project development schedule.   

a. The amount of MAG federal funds available for a project is the programmed amount listed 
in an approved TIP.  Member agencies are responsible for any project cost increases.   

b. The application will allow members to ask for federal funding for all phases of the project.  
Yet,  if funding  is approved only for construction, the project sponsor must use  local funds 
for  the  project  development  –  design,  clearances,  right  of way  –  in  the  years  prior  to 
construction.  This will be reflected in the project phases as programmed in the TIP.   

400. Step 3: Local Project Commitment Period 
1. Once  the project  is  in a TIP, the next step  is  for the project sponsor to move  forward  in securing 

local funding, setting up the project management staff/team, and any other local resources for the 
development of the federal project. 
 

2. The  project  sponsor  has  11  months  for  construction  projects,  and  23  months  for  non‐
construction/procurement projects to secure the funding, and project development schedule. 
 

3. After the Local Project Commitment Period, MAG will move forward with Step 4. 
 

4. Advancing Projects: Member agencies can take advantage of this period of time and advance this 
project by completing Step 3 and Step 4 earlier than normal, and moving forward with Step 5 ahead 
of schedule. 
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5. It  is required that member agencies contact MAG to  initiate this process.   Any needed changes to 
the TIP report will happen during the Dynamic TIP process. 

500. Step 4‐5: Project Commitment, Development, Status Report, and Dynamic TIP 
Process 

500.1 – Step 4: Project Information Update & Commitment 
 

1. In July of each year, six months prior to project kick off, MAG will send the Sponsor Agency 
notification of the due date for obligation, and by December, the project sponsor must provide 
MAG with the following information: 

a. An updated project development schedule as found in Appendix D.  
b. An updated scope for the project compatible with the programming of the project.  
c. An updated project budget for the project including any costs not listed in the TIP such as 

design and right‐of‐way costs borne by the agency. 
d. A commitment letter signed by the Manager/Designated Representative that local funds, 

staff time, and resources are committed to develop, obligate, implement, and complete the 
project as noted in the project development schedule. 

e. A copy of an approved local Capital Improvement Program (CIP)/budget document that 
documents the project work phases and local funds committed to complete the project. 

2. This information will be presented in the December – January Status Report. 
3. The project will be deleted from the TIP if the project sponsor does not commit to the project and 

submit the required information for Step 4. 
a. Funds from deleted projects will go back to the region to be reprogrammed. 

500.2 ‐ Project Development Schedule & Status Report 
 

1. The project development schedule is the basis of the project tracking system and the dynamic TIP 
process. Please see Appendix D for the project development milestone schedule. 
 

2. ADOT has set a deadline for both certified accepted (CA) agencies and local governments to submit 
authorization/obligation  requests by  July 30th of  the year  they are programmed  in  the MAG TIP.  
This Dynamic TIP Process is based on meeting the July 30th obligation deadline of each year. 
 

3. The project development schedule will be: 
a. Initially developed in the project application; 
b. Revised  and  committed  to  during  Step  3‐4, which  happens  prior  to  project  kick‐off,  (30 

months  prior  to  scheduled  obligation  for  construction  projects  or  18  months  prior  to 
scheduled obligation for non‐construction projects); and 

c. Reported on every six months during project development to obligation. 
 

4. Every  December  ‐  January  and May  –  July,  a  status  report  based  on  the  project  development 
milestone schedule will be submitted through the MAG Committee Process for review and action.   
This report will serve as the basis for necessary actions for the dynamic TIP programming process 
related to moving, adding, or deleting projects in Tier 1, Tier 2 and Tier 3. 

a. Due dates for project sponsor to provide project status  information are December 1st and 
May 1st of each year. 

b. Each year, MAG will provide a schedule when information is due, which will be published in 
the MAG Transportation Programming Report. 
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c. Please  see  Appendix  E  for  a  general  schedule  of  due  dates  and  process  related  to  the 
dynamic TIP Process. 

5. The December – January status report will focus on projects in 3rd year meeting Step 4: Information 
Update & Project Commitment and tracking progress on project development. 
 

6. The May – July status report will focus on projects to be programmed in the upcoming fiscal year, 
and progress on project development. 
 

500.3 ‐ Step 5: Federal Project Development Process & Dynamic TIP Process 
The MAG TIP is required to be fiscally constrained each year and for the overall program.  FHWA has made 
this a focus area when programming the  initial TIP, and showing fiscal constraint for all amendments and 
administrative modifications  to  the TIP.   MAG cannot simply add a new project or  increase  funding  for a 
project as  it  is required to show a deletion or a decrease of funding from another project to demonstrate 
fiscal constraint.   

 
Engaging  in  a  dynamic  process will  allow MAG  to make  timely  programming  decisions  to  balance  cost 
increases  (e.g.  new  and  expanded  projects)  against  cost  decreases  (e.g.  project  cost  decreases  and 
deletions) and project deferrals against project advancements. 
 
Once a project development schedule has been finalized, the project sponsor has to show continuous 
progress towards obligation and completion of the project.  Depending on the maintenance of effort in the 
development of projects, projects will move into the TIP, between years in the TIP, and out of the TIP 
depending on the status report, the project development schedule, and Regional Council action. 
 

1. During  the  dynamic  TIP  process,  the  deferred  projects  and  non‐obligated  federal  funds will  be 
considered within each mode as determined by the Regional Transportation Plan (RTP).   
 

To  make  the  dynamic  process  work,  MAG  will  establish  three  tiers  of  projects  based  on  project 
development schedules and regional policies as follows: 

 Tier 1 – CMAQ projects programmed and anticipated to obligate in the upcoming fiscal year. These 
projects will have the highest priority for obligation.  
a. For  all  construction  projects  to  be  programmed  in  Tier  1  for  the  upcoming  fiscal  year,  it  is 

required that three milestones are met: 
i. Environmental clearance approved if the design is federally funded, otherwise the 

environmental clearance must have been submitted. 

ii. Completed 60% Design/Engineering plans  

b. For right of way purchases, properties are inventoried and appraisals are complete.For 

procurement projects to be programmed in Tier 1 for the upcoming fiscal year, it is required 

that the environmental, right‐of‐way and project scoping documents needed to obtain the 

related clearance have been submitted. 

 

c. The project sponsor is required to submit a letter signed by the sponsor agency engineer  of 

record for construction projects that design plans are at 60%, the date that the environmental 

clearance was approved or submitted depending on the funding used to design the project and 

a letter that certifies that the right of way (if applicable) is underway with properties 

inventoried and appraisals completed.  For procurement projects the certified letter is to 

identify the dates that submittals were made for the scoping document, the environmental 
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clearance document and the right‐of‐way clearances document .This information is due to MAG 

by May 1 – 10th for the May TRC meeting. 

 

d. There will be a two step TRC review process for Tier 1 projects. 

i. At the May TRC meeting, project milestone information will be presented, discussed, 

and reviewed.  If the committee would like further clarification on the information, the 

project sponsor can answer clarification questions at the first meeting, and the project 

sponsor also has the opportunity to clarify information for the second TRC meeting 

1. MAG  Staff will provide  the date  for  clarified  information  to be  submitted  to 
MAG in preparation for the second TRC meeting. 

ii. At the June TRC meeting any revised information presented and action on projects for 

Tier 1 in the upcoming federal fiscal year of the TIP is recommended. 

iii. Recommendations from TRC move forward to Management Committee and Regional 

Council in July  

 

 Tier 2 – CMAQ projects programmed in the TIP that are not in the upcoming fiscal year but could be 
advanced  to  obligate  in  the  upcoming  fiscal  year.  Projects  in  this  category  have  second  priority 
overall.  Priority in the category will be based on completed milestones. 
a. For Tier 2 construction projects to be advanced into the upcoming fiscal year, it is required that 

three milestones are met 

i. Environmental  clearance  approved  if  the  project  is  federally  funded,  otherwise  the 

environmental clearance have been submitted. 

ii. Completed 60% Design/Engineering plans 

iii. For right of way purchases, properties are inventoried and appraisals are completed  

 

b. For procurement projects to be included in Tier 2, it is required that the environmental, right‐

of‐way and project scoping documents needed to obtain the related clearance have been 

submitted. 

 

c. The project sponsor is required to submit a letter signed by the sponsor agency engineer for 

construction projects that design plans are at 60%, the date that the environmental clearance 

was approved or submitted depending on the funding used to design the project, and a letter 

that certifies that the right of way (if applicable) is underway with properties inventoried and 

appraisals completed.  For procurement projects the certified letter is to identify the dates that 

submittals were made for the scoping document, the environmental clearance document and 

the right‐of‐way clearances document. This information is due to MAG by August 1 – 10th for 

the August TRC meeting. 

i. At the August TRC meeting, project milestone information will be presented, discussed, 

and recommendation to move Tier 2 projects into the upcoming federal fiscal year of 

the TIP. 

ii. Recommendations from TRC move forward to Management Committee and Regional 

Council in September 
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 Tier 3 – Increased funding and projects is dependent on unprogrammed, deleted, available funds in 
the upcoming federal fiscal year.   Policy will be set prior to any action related to specific projects. 
a. Tier 3 priorities will be determined during the  June and  July committee process, beginning at 

TRC.    Tier  3  projects  are  dependent  on  unprogrammed,  deleted,  available  funds  in  the 
upcoming  federal  fiscal  year.    Tier  3  priorities  can  be,  but  are  not  limited  to  the  following 
options:  

i. Increase in federal funds to projects due to obligate in the upcoming FFY 
ii. Establish a list of projects to be funded with CMAQ.   These projects have to be CMAQ 

eligible and ready to obligate in the upcoming FFY. 
i. Design projects, procurement, advance constructed or designed local projects, 

etc. 
ii. If there is a new construction project, it has to meet the milestone completion 

timelines identified in Tier 1 and Tier 2 
iii. Work with the Arizona Department of Transportation (ADOT) to advance ADOT projects 

and allow carry forward of MAG CMAQ funds  in order to protect project funding and 
alleviate the need to delete projects. 
 

b. Once  the  priority  is  decided,  the  projects  related  to  the  Tier  3  priorities will  be  advanced 
through the committee process in the August and September committee process. 

c. Any related project information related to the Tier 3 priority is due to MAG by August 1 – 10th 
for August TRC, which will be  forwarded  to Management Committee and Regional Council  in 
September for action. 

600: Project Deferrals and Deletions  
 

1. Federal  funds  that  are  deleted  from  projects  are  returned  to  the  region  to  be  programmed  in  the 
appropriate modal category. 

 

2. The project will be deleted  from  the TIP  if  the project  sponsor does not  commit  to  the project and 
submit the required information for Step 4. 

 
3. Once  the  project  is  committed  to  and  moves  into  Step  5,  Project  Development,  it  must  show 

continuous progress toward project obligation. 
 

4. If an agency does not show continuous progress on project development and  it  is  in their control the 
project sponsor has a one‐time deferral option.  It is required that:  

a. Demonstration of  financial commitment  (e.g. staff  time,  funds) by  the agency  to develop  the 
project prior to the deferment decision, 

b. Identification and explanation of specific problems or  issues  that have caused  the delay  (e.g. 
the actions of outside actors) or failure to achieve a required milestone, and 

c. A revised schedule and plan that addresses the specific issues identified. 

 
5. If an agency does not show continuous progress for a second time on project development and it is 

in their control, the project is deleted. 
 

6. Project  development  actions  that  are  ‘in  an  agency’s  control’,  refers  to  actions  for which  a  project 
sponsor  has  decision  making  authority,  such  as  the  allocation  of  funding  and  staff  time,  project 
management,  scheduling  decisions,  and  the  coordination  of  the  project with  other  projects  in  the 
agency’s boundaries such as developer or other agency projects. 
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7. If there is not continuous progress on the project due to external factors that are not within a project 

sponsor’s  control,  the  decision  to  continue,  reschedule,  or  delete  a  project  will  be  based  on  the 
following factors:  

a. Identification and explanation of specific problems or  issues beyond the control of the agency 
other  than  financial  issues  that have  caused  the delay  (e.g.  the actions of outside actors) or 
failure to achieve a required milestone. 

b. Demonstration of  financial commitment  (e.g. staff  time,  funds) by  the agency  to develop  the 
project prior to the rescheduling or deletion decision. 

c. The  previous MAG  status  reports  show  that  the  agency  has  initiated  development  of  the 
project and has worked continuously to develop the project for obligation. 

d. A revised schedule and plan that addresses the specific issues identified. 
e. If a project has been previously deferred, demonstration that the previous cause of delay has 

been  addressed  and/or  explanation  of why  the  revised  approach will  address  the  problem 
causing the delay. 
 

8. Actions ‘not  in the control of an agency’  include the actions of third parties such as utility companies, 
railroads, property owners, the courts, other governmental agencies and reviewing agencies who may 
fail to provide timely reviews/approvals. Actions also not under the control of a sponsor include issues 
that could not have been reasonably anticipated when the project was  initiated such as the discovery 
archaeological artifacts, hazardous materials, or impacts to endangered or threatened species in areas 
where none of these issues had been encountered or known to exist previously. 

700.  Advancing Projects  
1. If a member agency would like to advance their project, it is their responsibility to initiate the MAG 

notification and federal development process earlier.  
 

2. Member agencies can take advantage of Step 3: the Local Commitment Period and advance this 
project by completing Step 3 and Step 4 earlier than normal, and moving forward with Step 5 ahead 
of schedule. 
 

3. The member agencies must contact MAG to  initiate this process.   Any needed changes to the TIP 
report will happen during the Dynamic TIP process. 

800. Project Changes 
 

1. Project sponsor’s can make  requests  for a project change  twice a year when  the project sponsor 
reports on  the  status of  the project development milestones  to MAG as  required  for  the  Status 
Report.  This will occur in December – January and May ‐ July. 
 

2. As  related  to  these Programming Guidelines and Procedures, project  changes are  those prior  to 
obligation. 

 
3. Types of project changes allowed: 

a. Segmenting  or  combining  contiguous  projects  for  ease  of  project  development  and 
implementation, 

b. Changing Lead Agencies, as long is scope or location is not altered, 
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c. Administrative modifications: example: change in technical description of project, change in 
amount of local funds 

d. Changing project  schedules  (advancing, deferring)  are  allowed  following  the  rules of  the 
dynamic TIP Programming Process, procedures, and requirements of Section 400 through 
700. 

e. A linear location change request that extends or decreases the project limit by 0.25 miles or 
less.  

f. A minor scope change that doesn’t deviate from the original project application request.  
g. These project  change  requests will  go  through  the  committee  process, beginning  at  the 

appropriate  technical  advisory  committee  that  originally  programmed/  prioritized  them.  
These project change requests will follow the schedule of the status reports. 
 

4. Types of project changes that are not allowed to occur through a project change request:  
a. Location or scope change: 

i. A linear location change request that is greater than .25 miles. 
ii. A change in a point location (intersection). 
iii. A change in an area location. 
iv. A change  in  scope  that changes  the project  from  its original  intent as outlined  in 

the project application request. 
 

5. If a project  is requesting a change that  is not allowed, the project sponsor can complete a project 
application for the new project, and compete for the regional funds.   

a. The  federal  funds will  be  deleted  from  the  project,  and  the  funds  are  returned  to  the 
region.   

b. The competitive application process will be open for those funds.  This will occur during the 
annual cycle of the competitive project application. 

c. Any member agency can  compete  for  the available  funds by  following  the  rules, process 
and requirements outlined in Section 200‐300. 
 

6. MAG staff will review the eligibility of the project change request to determine  if  it meets federal 
guidelines. 
 

7. MAG staff will review the  impact of the project change request on conformance with the TIP and 
RTP.  

 
8. MAG staff will also review, analyze, and summarize how the project change request will impact the 

CMAQ evaluation and other criteria the TAC has established. 
 

9. Once a project change request has been approved through the MAG Committee Process, the TIP is 
amended/modified, and  the changes are sent  forward  to ADOT and FHWA  to amend/modify  the 
STIP. 

900. Appeals Process  
 

1. Action  to  delete  or  defer  projects  pursuant  to  these  Guidelines  will  be  initiated  at  the 
Transportation Review Committee, proceed to the MAG Management Committee, and final action 
by the Regional Council.  
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2. Should a project sponsor want to appeal a recommendation to delete or defer a project, they may 
request a separate agenda item to be heard before the Regional Council on the project.  
 

3. Upon receipt of such a request: 
a. An agenda item will be scheduled for Regional Council action to hear the project sponsor 

appeal. 
b. Staff from MAG and the project sponsor will work together to prepare written material to 

be sent to Regional Council prior to the meeting. At a minimum, this material will respond 
in detail to all items identified in 500 and 600 of these Guidelines. 

 
4.  At the meeting, project sponsor staff will, at a minimum, address in detail all items identified in 600 

of these Guidelines. 
 

5. The  Regional  Council  will  take  action  to  delete,  defer  or  continue  the  project  as  currently 
programmed. 

1000. Post Obligation Policies 
 

1. All  local  sponsored  federally  funded  projects  that  have  obligated  (e.g.  received  FHWA 
authorization) need to show financial activity within 6 months of obligation and on a routine basis 
until the completion of the project.  If for a 12 month consecutive period, an obligated project has 
not  show  financial  actively,  it may  in  some  cases  be  deemed  by  FHWA  as  inactive  and may  be 
subject to deobligation by the Federal Highway Administration.  
 

2. Once a project  is obligated, member agencies must provide  the  following  information  to MAG  in 
September, February and May for inclusion in the MAG project development status report: 

a. Date of Obligation from FHWA 
b. Date of anticipated/Actual bid of the project 
c. Date of anticipated/Actual award of the contract for the project 
d. Amount billed to ADOT for reimbursement to the date of the report 
e. Date of anticipated/actual close‐out/final voucher of the project through FHWA/ADOT 

 
3. If on  three  consecutive  status  reports, no  financial  activity  is  shown,  the  sponsoring  agency will 

submit a written explanation of why no financial activity has occurred on the project and may be 
required to provide a presentation to the TRC on the issue. 
 

4. If  a  federal  fund project does not use  the  full  amount of  its programmed  and obligated  federal 
funds,  the  remaining  balance  of  unused  federal  funds,  will  be  returned  to  the  region  to  be 
reprogrammed if the obligation authority is still available. 

a. The  member  agency  shall  notify  MAG  of  the  amount  of  unused  federal  funds  once 
construction and invoicing is completed with ADOT. 

b.  MAG will also verify, and  report on any  funds  returned  to  the  region as  reported by  the 
ADOT federal fund ledgers.  
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APPENDIX A 
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APPENDIX B 
 
 

General Schedule for Competitive Application Process* 

July 
Transportation Guidebook is published documenting funds available per 
mode in future years, schedules, evaluation criteria, etc.

August 

1st ‐ 2nd week: Federal Fund Project Applications available

Mid ‐ Month: Workshop on MAG Transportation Programming and Federal 
Fund Project Applications 

End of month: Open Working Group ‐ Federal Fund Project Applications 

September 

Early ‐ Mid Month: Open Working Group ‐ Federal Fund Project Applications 

Mid month: Due Date and Time, signed Project Applications due to MAG.  
Late Applications will not be accepted. 

October 

Technical Committees review and Lead Agencies present project applications 
for Projects Submitted 

AQTAC review and recommends CMAQ evaluations for project submitted  

November  2nd Technical Committee Meeting: second review and ranking of project 
applications 

December  TRC review/recommend/approve funding for projects

January 

Managers review/recommend/approve funding for projects

TPC review/recommend/approve funding for projects

RC review/recommend/approve funding for projects

February  Projects are incorporated in DRAFT TIP or current approved TIP

* PM‐10 Paving Dirt Road projects and PM‐10 Street Sweeper projects have two technical advisory 
committees involved in their review process. 
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Complete and Eligible 
Project Application 

1st Technical Advisory Committee – 
ITS Committee 

Present and Review Project 

2nd Technical Advisory Committee –  
Review Clarified Project Information 

and Rank Project Applications 

Project Sponsor 
Clarifies Information* 

Transportation Review 
Committee – Project Selection 

MAG 
Management 

Transportation Policy Committee 

MAG Regional Council 

 Evaluation of expected 
emission reductions and 
cost effectiveness for 
CMAQ Projects by MAG 
staff for consideration 
by the Air Quality 
Technical Advisory 
Committee. 

 
 Congestion 

management analysis - 
as appropriate 

1st Technical Advisory 
Committee – Present and 

Review Project Information 

APPENDIX C 
 

Flowchart – Competitive Project Selection Process for MAG Federal Funds 

 
 
*If needed 
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Complete and Eligible 
Project Application 

Project Sponsor 
Clarifies Information* 

Transportation Review 
Committee – Project Selection 

MAG 
Management 

Transportation Policy Committee 

MAG Regional Council 

 Evaluation of expected 
emission reductions and 
cost effectiveness for 
CMAQ Projects by MAG 
staff for consideration 
by the Air Quality 
Technical Advisory 
Committee. 

 
 Congestion 

management analysis - 
as appropriate 

1st Technical Advisory Committee –   
Bike & Ped Committee  

Present and Review Project Application 

2nd Technical Advisory Committee –  
Bike & Ped Committee  

Review Clarified Project Information and 
Rank Project Applications 

 

Flowchart – Competitive Project Selection Process for MAG 
BICYCLE AND PEDESTRIAN PROJECTS 

 

 
*If needed 
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Complete and Eligible 
Project Application 

Project Sponsor 
Clarifies Information* 

Transportation Review 
Committee – Project Selection 

MAG 
Management 

Transportation Policy Committee 

MAG Regional Council 

 Evaluation of expected 
emission reductions and 
cost effectiveness for 
CMAQ Projects by MAG 
staff for consideration 
by the Air Quality 
Technical Advisory 
Committee. 

 
 Congestion 

management analysis - 
as appropriate 

 
2nd Technical Advisory Committee – 

ITS Committee 
Review Clarified Project Information 

and Rank Project Applications 

1st ITS Committee 
Present and Review Project 

Applications 

Flowchart – Competitive Project Selection Process for MAG 
INTELLIGENT TRANSPORTATION SYSTEM (ITS) PROJECTS 

 

 
*If needed 
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Complete and Eligible 
Project Application 

1st Technical Advisory Committee – 
Street Committee  

Present and Review Project 
Application 

2nd Technical Advisory Committee – 
Street Committee 

Review Clarified Project Information 

Project Sponsor 
Clarifies Information* 

Transportation Review 
Committee – Project Selection 

MAG Management 

Transportation Policy Committee 

MAG Regional Council 

Air Quality Technical Advisory 
Committee – Rank Project 

Applications 

 Evaluation of expected 
emission reductions and 
cost effectiveness for 
CMAQ Projects by MAG 
staff for consideration 
by the Air Quality 
Technical Advisory 
Committee. 

 

Flowchart – Competitive Project Selection Process for MAG Federal Funds 
PAVE UNPAVED ROAD PROJECTS 

 

 
 
 
*If needed 
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Complete and Eligible 
Project Application 

1st Technical Advisory Committee – 
Street Committee  

Review Project Application 

2nd Technical Advisory Committee – 
Street Committee 

Review Clarified Project 

Project Sponsor 
Clarifies Information* 

MAG Management 

MAG Regional Council 

Air Quality Technical Advisory 
Committee – Rank Project Applications 

 Evaluation of expected 
emission reductions and 
cost effectiveness for 
CMAQ Projects by MAG 
staff for consideration 
by the Air Quality 
Technical Advisory 
Committee. 

 

 
 

Flowchart – Competitive Project Selection Process for MAG Federal Funds 
PM‐10 CERTIFIED STREET SWEEPERS 

 
 

*If needed 
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APPENDIX D 

Project Schedule: Please enter anticipated dates for completing the steps in the process for obtaining 

the FHWA commitment (e.g. obligation) to fund the projects. If the step is not applicable ‐ e.g. right‐of‐way 
clearance for an ITS procurement project ‐ please enter "Not Applicable". 

Phase 
Planned Date Actual Date Current 

Status 
Notes 

Start  End   Start   End 

Design 

Preliminary Project 
Assessment 

  
     

  
 

Design Concept 
Report 

  
     

  
 

30 Percent Plans    
     

  
 

60 Percent Plans    
     

  
 

95 Percent Plans    
     

  
 

PS&E Package    
     

  
 

Environmen
tal Clearance 

Hazmat Report    
     

  
 

Biological Report    
     

  
 

Cultural Report    
     

  
 

Environmental 
Document/Clearance 

  
     

  
 

Right‐of‐
way Clearance 

Initial Actions ‐ 
Inventory and 
Apprasials 

  
     

  
 

Acquisitons ‐ Offers, 
Purchases and 
Condemnations 

  
     

  
 

ROW Certification    
     

  
 

Utiltites Clearance 
            

Materials Memo 
            

IGA/JPA 
       

  
 

Authorize Project              
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APPENDIX E 
 

Annual Schedule for Dynamic TIP Process for Federal Funded Projects 

2011 

December 
Early  December ‐ TRC reviews project status report related to Steps 4 and 5, and 
makes recommendations to advance, defer, and delete projects from the TIP 

2012 

January  
MC, TPC, RC: reviews project status report related to Steps 4 and 5, and makes 
recommendations/approval to advance, defer, and delete projects from the TIP 

May 

April 30th ‐ May 11th:  Due date for information related to Step 4 and project 
status for Step 5 due.   

24th: TRC meets to review information and answer questions related to the 
upcoming year ‐ Tier 1 

June 

28th: TRC reviews project status report focusing on the upcoming year ‐ Tier 1 
projects and others, and makes recommendations to advance, defer, and delete 
projects from the TIP 

28th: TRC makes a recommendation for Tier 3 priorities

July 

MAG sends Step 4: Project Information Update & Commitment notification to 
Project Sponsor/Local Agencies for projects due to kick off in upcoming January  

MC, TPC, RC: reviews project status report focusing on the upcoming year ‐ Tier 1 
projects and others, and makes recommendations/approval to advance, defer, 
and delete projects from the TIP 

MC, TPC, RC: TRC makes a recommendation for Tier 3 priorities 

July 30th 
Due Date for information to ADOT for project obligation in current federal fiscal 
year. 

August 

6th‐16th: Project information related to Tier 2 and Tier 3 decisions due to MAG  

23rd:  TRC review information related to Tier 2 and Tier 3 projects, and makes 
advancement and project change recommendations. 

September 
MC, TPC, RC: reviews information related to Tier 2 and Tier 3 projects, and makes 
advancement and project change recommendations/approval. 
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DEFINITIONS 
 
‘Actions In an Agency’s Control’, ‐ Actions for which a project sponsor has decision making authority, such 
as the allocation of funding and staff time, project management, scheduling decisions, and the coordination 
of the project with other projects in the agency’s boundaries such as developer or other agency projects 
  
‘Actions  Not  In  Control  of  an  Agency’  ‐  Actions  of  third  parties  such  as  utility  companies,  railroads, 
property  owners,  the  courts,  other  governmental  agencies  and  reviewing  agencies  who may  fail  to 
provide timely reviews or provide inconsistent, ambiguous or erroneous guidance. Actions also not under 
the control of a sponsor include issues that could not have been reasonably anticipated when the project 
was  initiated  such  as  the  discovery  archaeological  artifacts,  hazardous  materials  or  impacts  to 
endangered  or  threatened  species  in  areas where  none  of  these  features  had  been  encountered  or 
known to exist previously. 
Clean Air Act – The Clean Air Act (CAA) is the comprehensive federal law that regulates air emissions from 
stationary  and mobile  sources.    Among  other  things,  this  law  authorizes  the  Environmental  Protection 
Agency  to establish National Ambient Air Quality Standards  (NAAQS)  to protect public health and public 
welfare  and  to  regulate  emission  of  hazardous  air  pollutants.  –  (Summary  of  the  Clean  Air  Act, 
http://www.epa.gov/lawsregs/laws/caa.html, Retrieved on May 9, 2008) 
 
Congestion Mitigation  and Air Quality  (CMAQ)  Improvement  Program  ‐  Congestion Mitigation  and Air 
Quality Program are federal funds that are available for projects that improve congestion and air quality in 
areas  that  do  not meet  clean  air  standards  (“non‐attainment”  areas).    The  transportation  projects  and 
programs  that  are  eligible  under  the  Congestion Mitigation  and  Air Quality  Improvement  Program  are: 
Transportation  Control  Measures  (TCMs),  Extreme  Low‐Temperature  Cold  Start  Programs,  Alternative 
Fuels, Congestion Relief & Traffic Flow  Improvements (ITS projects and programs), Transit  Improvements, 
Bicycle  and  Pedestrian  Facilities  and  Programs,  Travel  Demand  Management,  Public  Education  and 
Outreach  Activities,  Transportation  Management  Associations,  Carpooling  and  Vanpooling, 
Freight/Intermodal, Diesel Engine Retrofits, Idle Reduction, Training, I/M Programs, and Experimental Pilot 
Projects.  The current federal guidelines related to the available CMAQ funding for the Competitive Project 
Selection  Process  for MAG  Federal  Funds  is  titled,  ‘The  Congestion Mitigation  and  Air Quality  Program 
(CMAQ)  under  the  SAFETEA–LU  Interim  Program  Guidance’  can  be  accessed  online  at: 
http://www.fhwa.dot.gov/environment/cmaq06gd.pdf.   
 
Contingency Projects ‐ Projects  identified during  Interim Closeout  if the number of projects submitted to 
use Closeout  funds, exceeds  the  Interim Closeout amount.   These projects would  then be  funded during 
Final Closeout under the condition that additional funds were identified by changes to a project schedule, 
to the apportionment or appropriations formulas, and/or notification of redistributed obligation authority 
(OA) that would increase the funds available. 
 
Designated Representative – A designated representative of a  jurisdiction  is an employed staff person of 
the jurisdiction designated by the chief administrator to sign MAG funding request documents on behalf of 
that jurisdiction. 
 
Eligible Projects/Project Components  – Eligible projects/project  components  are defined by  the  current 
federal guidelines related to the type of federal fund that is being considered.   
 
Incomplete Application – An application that does not have required application fields filled‐in is defined as 
incomplete. 
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‘In an Agency’s Control’,  ‐ Actions for which a project sponsor has decision making authority, such as the 
allocation of funding and staff time, project management, scheduling decisions, and the coordination of the 
project with other projects in the agency’s boundaries such as developer or other agency projects 
 
 
Joint Project – A joint project is a project that has more than one jurisdiction financially committed to the 
project.   
 
MAG Approved Plan – MAG approved plans are used  in  the evaluation of Regional Projects.   The  list of 
MAG approved plans that can be used are the most recently approved Regional Transportation Plan, MAG 
ITS Strategic Plan – April 2001, MAG Strategic Transportation Safety Plan – October 2005, MAG Regional 
Bikeway Master Plan – 2007, Pedestrian Plan – 2000, MAG Regional Action Plan on Aging and Mobility, 
MAG Regional Off‐Street System Plan – February 2001, and  the Arizona Strategic Highway Safety Plan – 
August 2007 
 
MAG  Committee  Process  –  For  purposes  related  to  this  document  and  process:  Transportation  Review 
Committee, the Management Committee, the Transportation Policy Committee, and the Regional Council.  
Please see Appendix A 
 
MAG  Federal  Fund  Program  –  The  MAG  Federal  Fund  Program  consists  of  projects  in  the  MAG 
Transportation  Improvement Program  (TIP)  that are  funded with  federal  funds, both highway and  transit 
projects.   A component of  this Program are  the projects  that are  local sponsored, competitively selected 
and programmed through the MAG Process with Federal Funds.  The categories that are available for local 
agencies  to apply  for  federal  funds  through  the MAG Process are:   Arterial‐ITS Projects – CMAQ  funded, 
Arterial  Projects  –  STP‐MAG  funded,  Bicycle  and  Pedestrian  Projects  –  CMAQ  funded,  and  Air  Quality 
Projects – CMAQ funded. 
 
Project Sponsor – The project  sponsor  is  the  local agency  that  is  responsible  for all  steps of  the process 
related  to  all  aspects  of  the  federal  project  development  process  including:  the  MAG  Competitive 
application  process,  engineering  and  design  of  the  project  to  the  federal  standards,  and  completion  of 
federal  required  clearances.    This  review  process  is  administered  by  the  Arizona  Department  of 
Transportation (ADOT) or a certified accepted (CA) agency.  If federal funding is not programmed for design, 
engineering, and clearance work, the project sponsor is responsible for the costs.  The federal required local 
match and additional funds that are needed to complete the project,  including any project cost  increases.  
The amount of MAG federal funds available for a project is the programmed amount listed in an approved 
TIP. 
  
Regional Project – A  transportation project  that  is sponsored and  funded by one or more MAG member 
agency that impacts other jurisdictions besides those sponsoring the project.  The project concept has to be 
consistent with an approved MAG Plan. 

SAFETEA‐LU  ‐  On  August  10,  2005,  President  George W.  Bush  signed  the  Safe,  Accountable,  Flexible, 
Efficient Transportation Equity Act: A  Legacy  for Users  (SAFETEA‐LU). SAFETEA‐LU authorizes  the Federal 
surface  transportation  programs  for  highways,  highway  safety,  and  transit  for  the  5‐year  period  2005‐
2009.ii 

                                                 
ii SAFETEA-LU Home Page. US Department of Transportation, Federal Highway Administration. Retrieved on July 9, 
2008 from http://www.fhwa.dot.gov/safetealu/index.htm. 
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Surface  Transportation  Program  (STP)  funds  –  Surface  Transportation  Program  funds  are  federal  funds 
designated to be used on highways, transit or street projects. 
 
The  Transportation  Programming  Guidebook  –  The  Guidebook  is  published  on  a  yearly  basis  and  its 
purpose  is to provide MAG member agencies background  information,  instructions, and deadlines on the 
different transportation programs and requirements for the RTP, the MAG TIP, and the MAG Federal Fund 
Program for the upcoming fiscal year. 

 
Technical  Advisory  Committees  (TAC)  –  The MAG  Technical  Advisory  Committees  that  are  related  to 
Competitive  Project  Selection  Process  for  MAG  Federal  Funds  are  the  MAG  Street  Committee,  MAG 
Intelligent  Transportation  System  (ITS)  Committee,  Air  Quality  Technical  Advisory  Committee,  and  the 
Bicycle and Pedestrian Committee.  Please see Appendix A 
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