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-- Carefree
Pima Rd: Stagecoach 

Rd to Cave Creek

Construct Roadway 

Widening
2020 Jul-20 0.25 2 4 Local        7,940,195                    -                      -          7,940,195 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-PMA-10-03-E

-- Carefree
Pima Rd: Stagecoach 

Rd to Cave Creek

Construct Roadway 

Widening
2022 Jul-20 0.25 2 4 RARF       (1,386,988)                    -        1,386,988                       -   2022 RARF      1,386,988 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-E

-- Carefree
Pima Rd: Stagecoach 

Rd to Cave Creek

Construct Roadway 

Widening
2023 Jul-20 0.25 2 4 RARF       (3,545,948)                    -        3,545,948                       -   2023 RARF      3,545,948 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-E

-- Carefree
Pima Rd: Stagecoach 

Rd to Cave Creek

Construct Roadway 

Widening
2027 Jul-20 0.25 2 4 RARF          (625,201)                    -           625,201                       -   Unfunded RARF          625,201 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-E

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Design Roadway 

Widening
2021 Jun-24 3 4 4 Local        1,692,500                    -                      -          1,692,500 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Decrease design phase costs; 

reimbursements remain 

unchanged.

ACI-ARZ-10-03

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Design Roadway 

Widening
2022 Jun-24 3 4 4 RARF          (607,163)                    -           607,163                       -   2022 RARF          607,163 

Amend: Create separate listings 

for work and reimbursement. 

Decrease design phase costs; 

reimbursements remain 

unchanged.

ACI-ARZ-10-03

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Acquire Right-of-Way 

for Roadway Widening
2022 Jun-24 3 4 4 Local        1,420,000                    -                      -          1,420,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Total costs and reimbursements 

remain unchanged.

ACI-ARZ-10-03

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Design Roadway 

Widening
2023 Jun-24 3 4 4 RARF          (607,163)                    -           607,163                       -   2023 RARF          607,163 

Amend: Create separate listings 

for work and reimbursement. 

Decrease design phase costs; 

reimbursements remain 

unchanged.

ACI-ARZ-10-03

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Acquire Right-of-Way 

for Roadway Widening
2023 Jun-24 3 4 4 RARF          (994,000)         994,000                       -   2023 RARF          994,000 

Amend: Create separate listings 

for work and reimbursement. 

Total costs and reimbursements 

remain unchanged.

ACI-ARZ-10-03

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Construct Roadway 

Widening
2023 Jun-24 3 4 4 RARF       (1,014,998)                    -        1,014,998                       -   2023 RARF      1,014,998 

Amend: Create separate listings 

for work and reimbursement. 

Decrease construction phase 

costs; reimbursements remain 

unchanged.

ACI-ARZ-10-03

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Construct Roadway 

Widening
2023 Jun-24 3 4 4 Local      13,207,500                    -                      -        13,207,500 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Decrease construction phase 

costs; reimbursements remain 

unchanged.

ACI-ARZ-10-03

-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Construct Roadway 

Widening
2024 Jun-24 3 4 4 RARF       (1,209,773)                    -        1,209,773                       -   2024 RARF      1,209,773 

Amend: Create separate listings 

for work and reimbursement. 

Decrease construction phase 

costs; reimbursements remain 

unchanged.

ACI-ARZ-10-03
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-- Chandler
Arizona Ave: Ocotillo 

Rd to Hunt Hwy

Construct Roadway 

Widening
2027 Jun-24 3 4 4 RARF       (3,017,765)                    -        3,017,765                       -   Unfunded RARF      3,017,765 

Amend: Create separate listings 

for work and reimbursement. 

Decrease construction phase 

costs; reimbursements remain 

unchanged.

ACI-ARZ-10-03

-- Chandler

Cooper Road: South of 

Queen Creek to  

Chandler Heights

Construct Roadway 

Widening
2019 Jun-19 1.6 4 4 STP-MAG        1,800,766      4,201,788                    -          6,002,554 2019 STP-MAG      4,201,788 

Amend: New TIP listing. Add 

Cooper Road: South of Queen 

Creek to Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. Phase I 

(Cooper Rd: S of Queen Creek to 

Riggs Road) design to occur in 

2015, right-of-way to occur in 

2015, and construction to occur 

in 2019. 

ACI-COP-10-03-A

-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-22 1 4 4 Local        1,539,493                    -                      -          1,539,493 -- --  -- 

Amend: New  listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. Phase II 

(Cooper Rd: Chandler Heights to 

Riggs Rd) design to occur in 2015, 

right-of-way to occur in 2020, and 

construction to occur in 2021. 

Create separate listings for 

project work and reimbursement. 

Switch funding source from STP-

MAG to RARF. 

ACI-COP-10-03-B

-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Construct intersection 

improvement
2021 Jun-22 1 4 4 Local        8,269,793                    -                      -          8,269,793 -- --  -- 

Amend: New  listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. Phase II 

(Cooper Rd: Chandler Heights to 

Riggs Rd) design to occur in 2015, 

right-of-way to occur in 2020, and 

construction to occur in 2021. 

Create separate listings for 

project work and reimbursement. 

Switch funding source from STP-

MAG to RARF. 

ACI-COP-10-03-B

-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Acquisition of right-of-

way for intersection 

improvement

2023 Jun-22 1 4 4 RARF          (571,667)                    -           571,667                       -   2023 RARF          571,667 

Amend: New listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. 

Reimbursement from the Ray at 

Rural project.

ACI-COP-10-03-B
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-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Construct intersection 

improvement
2024 Jun-22 1 4 4 RARF       (1,511,137)                    -        1,511,137                       -   2024 RARF      1,511,137 

Amend: New listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. 

Reimbursement from the Ray at 

Rural project.

ACI-COP-10-03-B

-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Construct intersection 

improvement
2025 Jun-22 1 4 4 RARF       (1,511,137)                    -        1,511,137                       -   2025 RARF      1,511,137 

Amend: New listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. 

Reimbursement from the Ray at 

Rural project.

ACI-COP-10-03-B

-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Design intersection 

improvement
2027 Jun-22 1 4 4 RARF          (502,961)                    -           502,961                       -   2027 RARF          502,961 

Amend: New listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. 

Reimbursement from the 

Chandler at Kyrene project.

ACI-COP-10-03-B

-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Acquisition of right-of-

way for intersection 

improvement

2027 Jun-22 1 4 4 RARF          (505,979)                    -           505,979                       -   2027 RARF          505,979 

Amend: New listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. 

Reimbursement from the 

Chandler at Kyrene project.

ACI-COP-10-03-B

-- Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Construct intersection 

improvement
2027 Jun-22 1 4 4 RARF       (2,766,582)                    -        2,766,582                       -   2027 RARF      2,766,582 

Amend: New listing. Add Cooper 

Road: South of Queen Creek to 

Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. 

Reimbursement from the 

Chandler at Kyrene project.

ACI-COP-10-03-B

-- Chandler
Ocotillo Rd: Gilbert Rd 

to 148th Street

Design Roadway 

Widening
2019 Jun-24 2 2 4 RARF          (364,350)                    -           364,350                       -   2019 RARF          364,350 

Amend: New listing for new ALCP 

project. Create separate listings 

for work and reimbursement. 

Exchange project reimbursement 

years with ACI-PRC-10-03-E. 

Change funding source from STP-

MAG to RARF.

ACI-OCT-10-03

-- Chandler
Ocotillo Rd: Gilbert Rd 

to 148th Street

Design Roadway 

Widening
2019 Jun-24 2 2 4 Local        1,589,000                    -                      -          1,589,000 -- -- --

Amend: New ALCP project. 

Project added from the deletion 

of Price at Germann Road (ACI-

PRC-10-03-F).  Project to open to 

traffic in 2024. Create separate 

listings for project work and 

reimbursement.

ACI-OCT-10-03
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-- Chandler
Ocotillo Rd: Gilbert Rd 

to 148th Street

Acquisition of right-of-

way for roadway 

widening

2022 Jun-24 2 2 4 RARF          (511,000)                    -           511,000                       -   2022 RARF          511,000 

Amend: New listing for new ALCP 

project. Create separate listings 

for work and reimbursement. 

Exchange project reimbursement 

years with ACI-PRC-10-03-E. 

Change funding source from STP-

MAG to RARF.

ACI-OCT-10-03

-- Chandler
Ocotillo Rd: Gilbert Rd 

to 148th Street

Acquisition of right-of-

way for roadway 

widening

2022 Jun-24 2 2 4 Local        1,280,000                    -                      -          1,280,000 -- -- --

Amend: New ALCP project. 

Project added from the deletion 

of Price at Germann Road (ACI-

PRC-10-03-F).  Project to open to 

traffic in 2024. Create separate 

listings for project work and 

reimbursement.

ACI-OCT-10-03

-- Chandler
Ocotillo Rd: Gilbert Rd 

to 148th Street

Construct Roadway 

Widening
2023 Jun-24 2 2 4 RARF       (2,302,606)                    -        2,302,606                       -   2023 RARF      2,302,606 

Amend: New listing for new ALCP 

project. Create separate listings 

for work and reimbursement. 

Exchange project reimbursement 

years with ACI-PRC-10-03-E. 

Change funding source from STP-

MAG to RARF.

ACI-OCT-10-03

-- Chandler
Ocotillo Rd: Gilbert Rd 

to 148th Street

Construct Roadway 

Widening
2023 Jun-24 2 2 4 Local        8,535,000                    -                      -          8,535,000 -- -- --

Amend: New ALCP project. 

Project added from the deletion 

of Price at Germann Road (ACI-

PRC-10-03-F).  Project to open to 

traffic in 2024. Create separate 

listings for project work and 

reimbursement.

ACI-OCT-10-03

-- Chandler

Chandler Heights 

Road: McQueen Road 

to Gilbert Rd

Design Roadway 

Widening
2021 Jul-23 3 2 4 STP-MAG          (601,038)         601,038                       -   2021 STP-MAG          601,038 

Amend: Create separate listings 

for work and reimbursement. 

Defer project design phase from 

2019 to 2021. Exchange 

reimbursement with ACI-PRC-10-

03-A (defer from 2019)

ACI-PRC-10-03-B

-- Chandler

Chandler Heights 

Road: McQueen Road 

to Gilbert Rd

Acquisition of right-of-

way for roadway 

widening

2021 Jul-23 3 2 4 STP-MAG       (2,004,802)                    -        2,004,802                       -   2021 STP-MAG      2,004,802 

Amend: Create separate listings 

for work and reimbursement. 

Defer project right-of-way phase 

from 2020/2021 to 2021. 

Exchange reimbursement with 

ACI-PRC-10-03-A (defer from 

2020/2021)

ACI-PRC-10-03-B

-- Chandler

Chandler Heights 

Road: McQueen Road 

to Gilbert Rd

Design Roadway 

Widening
2021 Jul-23 3 2 4 Local        2,571,000                    -                      -          2,571,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project design phase from 

2019 to 2021. Exchange 

reimbursement with ACI-PRC-10-

03-A (defer from 2019)

ACI-PRC-10-03-B
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-- Chandler

Chandler Heights 

Road: McQueen Road 

to Gilbert Rd

Acquisition of right-of-

way for roadway 

widening

2021 Jul-23 3 2 4 Local        5,300,000                    -                      -          5,300,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project right-of-way phase 

from 2020/2021 to 2021. 

Exchange reimbursement with 

ACI-PRC-10-03-A (defer from 

2020/2021)

ACI-PRC-10-03-B

-- Chandler

Chandler Heights 

Road: McQueen Road 

to Gilbert Rd

Construct Roadway 

Widening
2022 Jul-23 3 2 4 Local      20,032,000                    -                      -        20,032,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project construction phase 

from 2021/2022 to 2022. 

Exchange reimbursement with 

ACI-PRC-10-03-A (defer from 

2021/2022)

ACI-PRC-10-03-B

-- Chandler

Chandler Heights 

Road: McQueen Road 

to Gilbert Rd

Construct Roadway 

Widening
2023 Jul-23 3 2 4 STP-MAG       (3,929,633)      3,929,633                       -   2023 STP-MAG      3,929,633 

Amend: Create separate listings 

for work and reimbursement. 

Defer project construction phase 

from 2021/2022 to 2022. 

Exchange reimbursement with 

ACI-PRC-10-03-A (defer from 

2021/2022)

ACI-PRC-10-03-B

-- Chandler

Ocotillo Road:  Arizona 

Avenue to McQueen 

Road

Project savings for 

roadway widening
2016 Jul-15 1 2 4 RARF                       -                      -        1,407,736        1,407,736 Unfunded RARF      1,407,736 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer project 

open from 2014 to 2015.

ACI-PRC-10-03-D

-- Chandler
Ocotillo Road:  Cooper 

Road to Gilbert Rd

Acquisition of right-of-

way for roadway 

widening

2019 Jun-22 2.5 2 4 RARF       (1,106,000)                    -        1,106,000                       -   2019 RARF      1,106,000 

Amend:  TIP listing. Advance right-

of-way phase from 2022 to 2016. 

Create separate listing for work 

and reimbursement. Exchange 

reimbursement year with AII-RAY-

20-03 (advance from 2022)

ACI-PRC-10-03-E

-- Chandler
Ocotillo Road:  Cooper 

Road to Gilbert Rd

Construct roadway 

widening
2019 Jun-22 2.5 2 4 Local      10,110,000                    -                      -        10,110,000 -- --  -- 

Amend: Advance project 

construction phase to 2019. 

Create separate listings for work 

and reimbursement. Exchange 

reimbursement year with AII-RAY-

20-03 (advance rom 2023/2024)

ACI-PRC-10-03-E

-- Chandler
Ocotillo Road:  Cooper 

Road to Gilbert Rd

Construct roadway 

widening
2020 Jun-22 2.5 2 4 RARF       (2,110,423)                    -        2,110,423                       -   2020 RARF      2,110,423 

Amend: Advance project 

construction phase to 2019. 

Create separate listings for work 

and reimbursement. Exchange 

reimbursement year with AII-RAY-

20-03 (advance rom 2023/2024)

ACI-PRC-10-03-E

-- Chandler
Ocotillo Road:  Cooper 

Road to Gilbert Rd

Construct roadway 

widening
2021 Jun-22 2.5 2 4 RARF       (2,110,423)                    -        2,110,423                       -   2021 RARF      2,110,423 

Amend: Advance project 

construction phase to 2019. 

Create separate listings for work 

and reimbursement. Exchange 

reimbursement year with AII-RAY-

20-03 (advance rom 2023/2024)

ACI-PRC-10-03-E
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-- Chandler

Price Rd at Germann 

Rd:  Intersection 

Improvements

Design intersection 

improvement
2019 Jul-21 0.8 6 4 STP-MAG            156,150         364,350                    -              520,500 2019 STP-MAG          364,350 

Amend: Delete project from the 

ALCP. Traffic volumes on 

Germann Rd have fallen short of 

expectations and project will be 

pushed beyond the funding 

horizon. Replace project with 

Ocotillo Rd: Gilbert Rd to 148th 

Street (ACI-OCT-10-03)

ACI-PRC-10-03-F

-- Chandler

Price Rd at Germann 

Rd:  Intersection 

Improvements

Acquisition of right-of-

way for intersection 

improvement

2020 Jul-21 0.8 6 4 STP-MAG            219,000         511,000                    -              730,000 2020 STP-MAG          511,000 

Amend: Delete project from the 

ALCP. Traffic volumes on 

Germann Rd have fallen short of 

expectations and project will be 

pushed beyond the funding 

horizon. Replace project with 

Ocotillo Rd: Gilbert Rd to 148th 

Street (ACI-OCT-10-03)

ACI-PRC-10-03-F

-- Chandler

Price Rd at Germann 

Rd:  Intersection 

Improvements

Construct intersection 

improvement
2020 Jul-21 0.8 6 4 STP-MAG            571,492      1,333,482                    -          1,904,974 2020 STP-MAG      1,333,482 

Amend: Delete project from the 

ALCP. Traffic volumes on 

Germann Rd have fallen short of 

expectations and project will be 

pushed beyond the funding 

horizon. Replace project with 

Ocotillo Rd: Gilbert Rd to 148th 

Street (ACI-OCT-10-03)

ACI-PRC-10-03-F

-- Chandler

Price Rd at Germann 

Rd:  Intersection 

Improvements

Construct intersection 

improvement
2021 Jul-21 0.8 6 4 STP-MAG        1,289,902         969,124                    -          2,259,026 2021 STP-MAG          969,124 

Amend: Delete project from the 

ALCP. Traffic volumes on 

Germann Rd have fallen short of 

expectations and project will be 

pushed beyond the funding 

horizon. Replace project with 

Ocotillo Rd: Gilbert Rd to 148th 

Street (ACI-OCT-10-03)

ACI-PRC-10-03-F

-- Chandler

Old Price Rd at Queen 

Creek Rd:  

Intersection 

Improvements

Construct roadway 

widening
2019 Jul-15 0.8 6 6 RARF       (1,363,916)                    -        1,363,916                       -   2019 RARF      1,363,916 

Amend: Create new project 

savings line. Exchange 

reimbursement with ACI-RAY-20-

03-B (accelerate from 2021)

ACI-PRC-10-03-G

-- Chandler

Old Price Rd at Queen 

Creek Rd:  

Intersection 

Improvements

Construct roadway 

widening
2021 Jul-15 0.8 6 6 RARF          (979,878)                    -           979,878                       -   2021 RARF          979,878 

Amend: Create separate listings 

for project work and 

reimbursement.

ACI-PRC-10-03-G

-- Chandler

Old Price Rd at Queen 

Creek Rd:  

Intersection 

Improvements

Project Savings for 

Roadway Widening
2021 Jul-15 0.8 6 6 RARF                       -                      -        2,198,962        2,198,962 2021 RARF      2,198,962 

Amend: Create new project 

savings line. 
ACI-PRC-10-03-G

-- Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Acquisition of right-of-

way for roadway 

widening

2019 Jun-19 2 2 6 RARF          (786,631)         786,631                       -   2019 RARF          786,631 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. Change 

project right-of-way phase 

reimbursement funding source 

from STP-MAG to RARF.

ACI-QNC-10-03-B
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-- Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Construct Roadway 

Widening
2020 Jun-19 2 2 6 STP-MAG       (2,282,261)      2,282,261                       -   2020 STP-MAG      2,282,261 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-QNC-10-03-B

-- Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Construct Roadway 

Widening
2021 Jun-19 2 2 6 STP-MAG       (2,863,912)      2,863,912                       -   2021 STP-MAG      2,863,912 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-QNC-10-03-B

-- Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Acquisition of right-of-

way for roadway 

widening

2027 Jun-19 2 2 6 RARF          (786,631)         786,631                       -   Unfunded RARF          786,631 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. Change 

project right-of-way phase 

reimbursement funding source 

from STP-MAG to RARF.

ACI-QNC-10-03-B

-- Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Construct Roadway 

Widening
2027 Jun-19 2 2 6 STP-MAG       (4,325,463)      4,325,463                       -   Unfunded STP-MAG      4,325,463 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-QNC-10-03-B

-- Chandler
Chandler Blvd at 

Kyrene Rd

Design intersection 

improvement
2026 Jun-27 0.25 4 6 Local            737,000                    -                      -              737,000 Unfunded CMAQ 502960.78

Amend: Delete project from the 

ALCP. Project ranks low for 

priority improvements based on 

capacity and safety measures and 

is not needed in the ALCP 

horizon. Replace project with 

Cooper Road South of Queen 

Creek to Riggs Road 

AII-CHN-30-03

-- Chandler
Chandler Blvd at 

Kyrene Rd

Acquisition of right-of-

way for intersection 

improvement

2026 Jun-27 0.25 4 6 Local        1,890,000                    -                      -          1,890,000 Unfunded CMAQ 505978.55

Amend: Delete project from the 

ALCP. Project ranks low for 

priority improvements based on 

capacity and safety measures and 

is not needed in the ALCP 

horizon. Replace project with 

Cooper Road South of Queen 

Creek to Riggs Road 

AII-CHN-30-03

-- Chandler
Chandler Blvd at 

Kyrene Rd

Construct intersection 

improvement
2026 Jun-27 0.25 4 6 Local        2,879,240                    -                      -          2,879,240 Unfunded CMAQ 1383290.82

Amend: Delete project from the 

ALCP. Project ranks low for 

priority improvements based on 

capacity and safety measures and 

is not needed in the ALCP 

horizon. Replace project with 

Cooper Road South of Queen 

Creek to Riggs Road 

AII-CHN-30-03

-- Chandler
Chandler Blvd at 

Kyrene Rd

Design intersection 

improvement
2026 Jun-27 0.25 4 6 Local            737,000                    -                      -              737,000 Unfunded CMAQ          502,961 

Amend: Delete project from the 

ALCP.  Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Rd: 

South of Queen Creek to Riggs 

(ACI-COP-10-03-B)

AII-CHN-30-03
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ALCP - OUT OF TIP

-- Chandler
Chandler Blvd at 

Kyrene Rd

Acquisition of right-of-

way for intersection 

improvement

2026 Jun-27 0.25 4 6 Local        1,890,000                    -                      -          1,890,000 Unfunded CMAQ          505,979 

Amend: Delete project from the 

ALCP.  Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Rd: 

South of Queen Creek to Riggs 

(ACI-COP-10-03-B)

AII-CHN-30-03

-- Chandler
Chandler Blvd at 

Kyrene Rd

Construct intersection 

improvement
2026 Jun-27 0.25 4 6 Local        2,879,240                    -                      -          2,879,240 Unfunded CMAQ      1,383,291 

Amend: Delete project from the 

ALCP.  Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Rd: 

South of Queen Creek to Riggs 

(ACI-COP-10-03-B)

AII-CHN-30-03

-- Chandler
Chandler Blvd at 

Kyrene Rd

Construct intersection 

improvement
2027 Jun-27 0.25 4 6 Local        2,879,240                    -                      -          2,879,240 Unfunded CMAQ 1383290.83

Amend: Delete project from the 

ALCP. Project ranks low for 

priority improvements based on 

capacity and safety measures and 

is not needed in the ALCP 

horizon. Replace project with 

Cooper Road South of Queen 

Creek to Riggs Road 

AII-CHN-30-03

-- Chandler
Chandler Blvd at 

Kyrene Rd

Construct intersection 

improvement
2027 Jun-27 0.25 4 6 Local        2,879,240                    -                      -          2,879,240 Unfunded CMAQ      1,383,291 

Amend: Delete project from the 

ALCP.  Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Rd: 

South of Queen Creek to Riggs 

(ACI-COP-10-03-B)

AII-CHN-30-03

-- Chandler Kyrene Rd at Ray Rd
Design intersection 

improvement
2022 Jun-25 0.3 4 6 STP-MAG            536,998         181,252                    -              718,250 2022 STP-MAG          181,252 

Amend: Delete project from the 

ALCP. Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Road: 

South of Queen Creek to Riggs 

Road (ACI-COP-10-03-A)

AII-KYR-10-03
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ALCP - OUT OF TIP

-- Chandler Kyrene Rd at Ray Rd

Acquisition of right-of-

way for intersection 

improvement

2023 Jun-25 0.3 4 6 STP-MAG        1,858,333         571,667                    -          2,430,000 2023 STP-MAG          571,667 

Amend: Delete project from the 

ALCP. Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Road: 

South of Queen Creek to Riggs 

Road (ACI-COP-10-03-A)

AII-KYR-10-03

-- Chandler Kyrene Rd at Ray Rd
Construct intersection 

improvement
2024 Jun-25 0.3 4 6 STP-MAG        1,291,238      1,511,137                    -          2,802,375 2024 STP-MAG      1,511,137 

Amend: Delete project from the 

ALCP. Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Road: 

South of Queen Creek to Riggs 

Road (ACI-COP-10-03-A)

AII-KYR-10-03

-- Chandler Kyrene Rd at Ray Rd
Construct intersection 

improvement
2025 Jun-25 0.3 4 6 STP-MAG        1,291,238      1,511,137                    -          2,802,375 2025 STP-MAG      1,511,137 

Amend: Delete project from the 

ALCP. Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Road: 

South of Queen Creek to Riggs 

Road (ACI-COP-10-03-A)

AII-KYR-10-03

-- Chandler
Ray Rd at Dobson Rd 

(Phase II)

Design Intersection 

Improvement
2021 Jul-24 0.3 4 6 STP-MAG            282,964         660,250                    -              943,214 2021 STP-MAG          660,250 

Amend: Segment Ray Road at 

Dobson into two phases. Defer 

Phase II 2017-2020 to 2021-2023. 

Exchange reimbursement years 

with Old Price Rd at Queen Creek 

Rd.

AII-RAY-20-03-B

-- Chandler
Ray Rd at Dobson Rd 

(Phase II)

Acquisition of right-of-

way for intersection 

improvement

2022 Jul-24 0.3 4 6 STP-MAG            455,770      1,063,463                    -          1,519,232 2022 STP-MAG      1,063,463 

Amend: Segment Ray Road at 

Dobson into two phases. Defer 

Phase II 2017-2020 to 2021-2023. 

Exchange reimbursement years 

with Old Price Rd at Queen Creek 

Rd.

AII-RAY-20-03-B

-- Chandler
Ray Rd at Dobson Rd 

(Phase II)

Construct Intersection 

Improvement
2023 Jul-24 0.3 4 6 STP-MAG        2,026,213      4,727,831                    -          6,754,045 2023 STP-MAG      4,727,831 

Amend: Segment Ray Road at 

Dobson into two phases. Defer 

Phase II 2017-2020 to 2021-2023. 

Exchange reimbursement years 

with Old Price Rd at Queen Creek 

Rd.

AII-RAY-20-03-B
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ALCP - OUT OF TIP

-- Chandler
Ray Rd at McClintock 

Dr

Design intersection 

improvement
2023 Jun-25 0.3 4 6 STP-MAG          (190,736)         190,736                    -                         -   2023 STP-MAG          190,736 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. Exchange 

project reimbursement years 

with ACI-COP-10-03

AII-RAY-40-03

-- Chandler
Ray Rd at McClintock 

Dr

Design intersection 

improvement
2023 Jun-25 0.3 4 6 Local            813,500                    -                      -              813,500 -- -- --

Amend: Defer project design 

phase from 2016 to 2023. Defer 

project open from 2018 to 2025. 

Create separate listings for work 

and reimbursement.

AII-RAY-40-03

-- Chandler
Ray Rd at McClintock 

Dr

Acquisition of right-of-

way for intersection 

improvement

2024 Jun-25 0.3 4 6 STP-MAG            (54,586)           54,586                    -                         -   2024 STP-MAG            54,586 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. Exchange 

project reimbursement years 

with ACI-COP-10-03

AII-RAY-40-03

-- Chandler
Ray Rd at McClintock 

Dr

Acquisition of right-of-

way for intersection 

improvement

2024 Jun-25 0.3 4 6 Local        1,250,000                    -                      -          1,250,000 -- -- --

Amend: Defer project design 

phase from 2016 to 2023. Defer 

project open from 2018 to 2025. 

Create separate listings for work 

and reimbursement.

AII-RAY-40-03

-- Chandler
Ray Rd at McClintock 

Dr

Construct intersection 

improvement
2025 Jun-25 0.3 4 6 STP-MAG       (3,038,592)      3,038,592                    -                         -   2025 STP-MAG      3,038,592 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. Exchange 

project reimbursement years 

with ACI-COP-10-03

AII-RAY-40-03

-- Chandler
Ray Rd at McClintock 

Dr

Construct intersection 

improvement
2025 Jun-25 0.3 4 6 Local        1,323,686                    -                      -          1,323,686 -- -- --

Amend: Defer project design 

phase from 2016 to 2023. Defer 

project open from 2018 to 2025. 

Create separate listings for work 

and reimbursement.

AII-RAY-40-03

-- Chandler Ray Rd at Rural Rd
Design intersection 

improvement
2023 Dec-26 0.3 4 6 RARF            466,514                    -           190,736            657,250 2023 RARF          190,736 

Amend: Delete project from the 

ALCP.  Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Rd: 

South of Queen Creek to Riggs 

(ACI-COP-10-03-B)

AII-RAY-50-03

-- Chandler Ray Rd at Rural Rd

Acquisition of right-of-

way for intersection 

improvement

2024 Dec-26 0.3 4 6 RARF        1,574,136                    -           545,864        2,120,000 2024 RARF          545,864 

Amend: Delete project from the 

ALCP.  Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Rd: 

South of Queen Creek to Riggs 

(ACI-COP-10-03-B)

AII-RAY-50-03
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ALCP - OUT OF TIP

-- Chandler Ray Rd at Rural Rd
Construct intersection 

improvement
2025 Dec-26 0.3 4 6 STP-MAG        2,090,658      3,038,592                    -          5,129,250 2025 STP-MAG      3,038,592 

Amend: Delete project from the 

ALCP.  Project ranks low based on 

capacity and safety measures 

compared to other city 

intersections in need of 

upgrading and is not needed 

within the horizon of the 

program. Exchange project and 

funding years with Cooper Rd: 

South of Queen Creek to Riggs 

(ACI-COP-10-03-B)

AII-RAY-50-03

-- El Mirage
El Mirage Rd: Cactus 

Road to Grand Avenue

Acquisition of right-of-

way for roadway 

widening

2015 Jun-16 1.5 4 4 RARF       (2,382,837)                    -        2,382,837                       -   2021 RARF      2,382,837 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. 

ACI-ELM-30-03-A

-- El Mirage
El Mirage Rd: Cactus 

Road to Grand Avenue

Construct roadway 

widening
2021 Jun-16 1.5 4 4 RARF       (5,023,686)                    -        5,023,686                       -   2021 RARF      5,023,686 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. 

ACI-ELM-30-03-A

-- El Mirage
El Mirage Rd: Cactus 

Road to Grand Avenue

Construct roadway 

widening
2022 Jun-16 1.5 4 4 RARF       (6,146,393)                    -        6,146,393                       -   2022 RARF      6,146,393 

Amend: New listing. Create 

separate listings for project work 

and reimbursement. 

ACI-ELM-30-03-A

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Design Roadway 

Widening
2019 Jun-20 2.2 4 6 Local            267,915            267,915 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Acquisition of right-of-

way for roadway 

widening

2019 Jun-20 2.2 4 6 Local              96,221                    -             96,221            192,442 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Design Roadway 

Widening
2020 Jun-20 2.2 4 6 Local            267,915            267,915 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Acquisition of right-of-

way for roadway 

widening

2020 Jun-20 2.2 4 6 Local              96,221                    -             96,221            192,442 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Construct roadway 

widening
2020 Jun-20 2.2 4 6 Local        1,811,087                    -                      -          1,811,087 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Design Roadway 

Widening
2021 Jun-20 2.2 4 6 RARF          (553,891)         553,891                       -   2021 RARF          553,891 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Acquisition of right-of-

way for roadway 

widening

2021 Jun-20 2.2 4 6 RARF          (134,709)                    -           134,709                       -   2021 RARF          134,709 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Construct roadway 

widening
2021 Jun-20 2.2 4 6 Local        1,769,178                    -                      -          1,769,178 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Construct roadway 

widening
2022 Jun-20 2.2 4 6 RARF          (176,337)                    -           176,337                       -   2022 RARF          176,337 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Construct roadway 

widening
2023 Jun-20 2.2 4 6 RARF       (1,265,991)                    -        1,265,991                       -   2023 RARF      1,265,991 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

ACI-SHA-10-03-C

--
Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology Dr

Construct roadway 

widening
2027 Jun-20 2.2 4 6 RARF          (691,851)                    -           691,851                       -   Unfunded RARF          691,851 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

ACI-SHA-10-03-C
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ALCP - OUT OF TIP

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Design roadway 

widening
2020 Dec-22 2 2 6 Local  $        200,000  $               -     $               -     $        200,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Design roadway 

widening
2020 Dec-22 2 2 6 RARF  $      (140,000)  $               -     $     140,000  $                  -    --  RARF  $     140,000 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Acquisition of right-of-

way for roadway 

widening

2020 Jun-21 2 2 6 Local  $        100,000  $               -     $               -     $        100,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Acquisition of right-of-

way for roadway 

widening

2020 Jun-21 2 2 6 RARF  $        (70,000)  $               -     $       70,000  $                  -    --  RARF  $        70,000 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Design roadway 

widening
2021 Dec-22 2 2 6 Local  $    1,200,000  $               -     $               -     $    1,200,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Design roadway 

widening
2021 Dec-22 2 2 6 RARF  $      (365,083)  $               -     $     365,083  $                  -    --  RARF  $     365,083 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Acquisition of right-of-

way for roadway 

widening

2021 Jun-21 2 2 6 Local  $    1,051,000  $               -     $               -     $    1,051,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Acquisition of right-of-

way for roadway 

widening

2021 Jun-21 2 2 6 RARF  $      (735,700)  $               -     $     735,700  $                  -    --  RARF  $     735,700 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Construct roadway 

widening
2021 Jun-21 2 2 6 Local  $    7,000,000  $               -     $               -     $    7,000,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Construct roadway 

widening
2021 Jun-21 2 2 6 Local  $  12,688,000  $               -     $               -     $  12,688,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Construct roadway 

widening
2021 Jun-21 2 2 6 RARF  $   (2,621,446)  $               -     $ 2,621,446  $                  -    --  RARF  $  2,621,446 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Design roadway 

widening
2022 Dec-22 2 2 6 Local  $        647,000  $               -     $               -     $        647,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Design roadway 

widening
2022 Dec-22 2 2 6 RARF  $      (314,134)  $               -     $     314,134  $                  -    --  RARF  $     314,134 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Acquisition of right-of-

way for roadway 

widening

2022 Jun-21 2 2 6 Local  $        500,000  $               -     $               -     $        500,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Acquisition of right-of-

way for roadway 

widening

2022 Jun-21 2 2 6 RARF  $        (80,072)  $               -     $       80,072  $                  -    --  RARF  $        80,072 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Construct roadway 

widening
2024 Jun-21 2 2 6 RARF  $      (958,706)  $               -     $     958,706  $                  -    --  RARF  $     958,706 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 

-- Gilbert
Germann Rd: Gilbert 

Rd to Val Vista Rd

Construct roadway 

widening
2027 Jun-21 2 2 6 RARF  $   (1,458,151)  $               -     $ 1,458,151  $                  -    --  RARF  $  1,458,151 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 ACI-GER-20-03-A 
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ALCP - OUT OF TIP

Gilbert
Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2021 Apr-15 2 2 6 RARF  $   (1,431,016)  $               -     $ 1,431,016  $                  -    --  RARF  $  1,431,016 

Amend: New  listing. Generate 

separate listings for work and 

reimbursement. Defer project 

open from Oct. 2014 to April 

2015. 

 ACI-GER-20-03-B 

Gilbert
Germann Rd: Val Vista 

Dr to Higley

Project Savings for 

roadway widening
2021 Apr-15 2 2 6 RARF  $                  -     $               -     $ 5,351,660  $    5,351,660 --  RARF  $  5,351,660 

Amend: Defer project open from 

Oct. 2014 to April 2015.
 ACI-GER-20-03-B 

Gilbert
Germann Rd: Val Vista 

Dr to Higley

Project Savings for 

roadway widening
2023 Apr-15 2 2 6 RARF  $                  -     $               -     $ 3,128,356  $    3,128,356 --  RARF  $  3,128,356 

Amend: Defer project open from 

Oct. 2014 to April 2015.
 ACI-GER-20-03-B 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Design intersection 

improvement
2020 Dec-21 0.5 4 6 Local  $        424,000  $               -     $               -     $        424,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase form FY19-FY21 to 

FY20-FY22.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Acquisition of right-of-

way for intersection 

improvement

2020 Dec-21 0.5 4 6 Local  $        800,000  $               -     $               -     $        800,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase from FY19/FY20 to 

FY20/FY21.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Construct intersection 

improvement
2020 Dec-21 0.5 4 6 Local  $        300,000  $               -     $               -     $        300,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase from FY19-FY21 to 

FY20-FY22.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Design intersection 

improvement
2021 Dec-21 0.5 4 6 Local  $        700,000  $               -     $               -     $        700,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase form FY19-FY21 to 

FY20-FY22.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Design intersection 

improvement
2021 Dec-21 0.5 4 6 RARF  $      (868,700)  $               -     $     868,700  $                  -    --  RARF  $     868,700 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-21 0.5 4 6 Local  $        400,000  $               -     $               -     $        400,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase from FY19/FY20 to 

FY20/FY21.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-21 0.5 4 6 RARF  $      (840,000)  $               -     $     840,000  $                  -    --  RARF  $     840,000 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Construct intersection 

improvement
2021 Dec-21 0.5 4 6 Local  $    4,200,000  $               -     $               -     $    4,200,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase from FY19-FY21 to 

FY20-FY22.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Construct intersection 

improvement
2021 Dec-21 0.5 4 6 RARF  $   (2,065,518)  $               -     $ 2,065,518  $                  -    --  RARF  $  2,065,518 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-10-03 

-- Gilbert
Elliot Rd at Greenfield 

Rd

Design intersection 

improvement
2022 Dec-21 0.5 4 6 Local  $        117,000  $               -     $               -     $        117,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase form FY19-FY21 to 

FY20-FY22.

 AII-ELT-10-03 
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ALCP - OUT OF TIP

-- Gilbert
Elliot Rd at Greenfield 

Rd

Construct intersection 

improvement
2022 Dec-21 0.5 4 6 Local  $        674,000  $               -     $               -     $        674,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase from FY19-FY21 to 

FY20-FY22.

 AII-ELT-10-03 

-- Gilbert Elliot Rd at Higley Rd
Design intersection 

improvement
2020 Dec-21 0.5 4 6 Local  $        441,000  $               -     $               -     $        441,000 --  RARF  $     308,700 

Amend: Delete TIP listing. Defer 

project design phase from FY17-

FY19 to FY20-22.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Design intersection 

improvement
2020 Dec-21 0.5 4 6 Local  $        300,000  $               -     $               -     $        300,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase from FY17-FY19 to 

FY20-22

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd

Acquisition of right-of-

way for intersection 

improvement

2020 Dec-21 0.5 4 6 Local  $        100,000  $               -     $               -     $        100,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase form FY19/FY20 to 

FY20/FY21.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Design intersection 

improvement
2021 Dec-21 0.5 4 6 Local  $        500,000  $               -     $               -     $        500,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase from FY17-FY19 to 

FY20-22

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-21 0.5 4 6 Local  $    1,100,000  $               -     $               -     $    1,100,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase form FY19/FY20 to 

FY20/FY21.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Construct intersection 

improvement
2021 Dec-21 0.5 4 6 Local  $    1,000,000  $               -     $               -     $    1,000,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

construction phase from 

FY20/FY21 to FY21/FY22.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Design intersection 

improvement
2022 Dec-21 0.5 4 6 Local  $        441,000  $               -     $               -     $        441,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase from FY17-FY19 to 

FY20-22

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Design intersection 

improvement
2022 Dec-21 0.5 4 6 Local  $      (868,700)  $               -     $     868,700  $                  -    --  RARF  $     868,700 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd

Acquisition of right-of-

way for intersection 

improvement

2022 Dec-21 0.5 4 6 RARF  $      (840,000)  $               -     $     840,000  $                  -    --  RARF  $     840,000 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Construct intersection 

improvement
2022 Dec-21 0.5 4 6 Local  $    4,174,000  $               -     $               -     $    4,174,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

construction phase from 

FY20/FY21 to FY21/FY22.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Construct intersection 

improvement
2022 Dec-21 0.5 4 6 RARF  $      (700,000)  $               -     $     700,000  $                  -    --  RARF  $     700,000 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-20-03 
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ALCP - OUT OF TIP

-- Gilbert Elliot Rd at Higley Rd
Construct intersection 

improvement
2023 Dec-21 0.5 4 6 RARF  $   (1,366,492)  $               -     $ 1,366,492  $                  -    --  RARF  $  1,366,492 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Higley Rd
Construct intersection 

improvement
2027 Dec-21 0.5 4 6 RARF  $   (1,136,823)  $               -     $ 1,136,823  $                  -    --  RARF  $  1,136,823 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-20-03 

-- Gilbert Elliot Rd at Gilbert Rd
Design intersection 

improvement
2019 Dec-19 0.5 4 6 Local  $        700,000  $               -     $               -     $        700,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2019 Dec-19 0.5 4 6 Local  $        800,000  $               -     $               -     $        800,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2019 Dec-19 0.5 4 6 RARF  $      (840,000)  $               -     $     840,000  $                  -    --
 STP-

MAG 
 $     840,000 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.  Accelerate a 

portion of reimbursement from 

2020.

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd
Design intersection 

improvement
2020 Dec-19 0.5 4 6 Local  $        217,000  $               -     $               -     $        217,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2020 Dec-19 0.5 4 6 Local  $        400,000  $               -     $               -     $        400,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd
Construct intersection 

improvement
2020 Dec-19 0.5 4 6 Local  $    1,100,000  $               -     $               -     $    1,100,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

construction phase from 

2019/2020 to 2020/2021. 

Decrease project construction 

phase costs.

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd
Construct intersection 

improvement
2020 Dec-19 0.5 4 6 RARF  $   (2,195,900)  $               -     $ 2,195,900  $                  -    --

 STP-

MAG 
 $  2,195,900 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement. Defer portion of 

reimbursement from 2019 to 

2020 to match new work 

schedule.

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd
Construct intersection 

improvement
2021 Dec-19 0.5 4 6 Local  $    5,840,821  $               -     $               -     $    5,840,821 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

construction phase from 

2019/2020 to 2020/2021. 

Decrease project construction 

phase costs.

 AII-ELT-40-03 

-- Gilbert Elliot Rd at Gilbert Rd
Construct intersection 

improvement
2027 Dec-19 0.5 4 6 RARF  $   (3,600,121)  $               -     $ 3,600,121  $                  -    --

 STP-

MAG 
 $  3,600,121 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.  

 AII-ELT-40-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Design intersection 

improvement
2020 Dec-20 0.5 4 6 Local  $        500,000  $               -     $               -     $        500,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase from FY18-FY20 to 

FY20-FY22.

 AII-ELT-50-03 
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ALCP - OUT OF TIP

-- Gilbert
Elliot Rd at Val Vista 

Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Dec-20 0.5 4 6 Local  $        700,000  $               -     $               -     $        700,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase FY18/FY19 to 

FY20/FY21.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Design intersection 

improvement
2021 Dec-20 0.5 4 6 Local  $        600,000  $               -     $               -     $        600,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase from FY18-FY20 to 

FY20-FY22.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Design intersection 

improvement
2021 Dec-20 0.5 4 6 RARF  $      (108,640)  $               -     $     108,640  $                  -    --  RARF  $     108,640 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-20 0.5 4 6 Local  $        500,000  $               -     $               -     $        500,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

ROW phase FY18/FY19 to 

FY20/FY21.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-20 0.5 4 6 RARF  $      (410,477)  $               -     $     410,477  $                  -    --  RARF  $     410,477 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Construct intersection 

improvement
2021 Dec-20 0.5 4 6 Local  $    4,000,000  $               -     $               -     $    4,000,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

construction phase from 

FY19/FY20 to FY21/FY22.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Design intersection 

improvement
2022 Dec-20 0.5 4 6 Local  $        141,000  $               -     $               -     $        141,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

design phase from FY18-FY20 to 

FY20-FY22.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Design intersection 

improvement
2022 Dec-20 0.5 4 6 RARF  $      (108,640)  $               -     $     108,640  $                  -    --  RARF  $     108,640 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Acquisition of right-of-

way for intersection 

improvement

2022 Dec-20 0.5 4 6 RARF  $      (350,000)  $               -     $     350,000  $                  -    --  RARF  $     350,000 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Construct intersection 

improvement
2022 Dec-20 0.5 4 6 Local  $    1,174,000  $               -     $               -     $    1,174,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Defer project 

construction phase from 

FY19/FY20 to FY21/FY22.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Construct intersection 

improvement
2022 Dec-20 0.5 4 6 RARF  $   (1,398,718)  $               -     $ 1,398,718  $                  -    --  RARF  $  1,398,718 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Construct intersection 

improvement
2023 Dec-20 0.5 4 6 RARF  $   (1,398,718)  $               -     $ 1,398,718  $                  -    --  RARF  $  1,398,718 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-50-03 

-- Gilbert
Elliot Rd at Val Vista 

Dr

Construct intersection 

improvement
2027 Dec-20 0.5 4 6 RARF  $      (699,021)  $               -     $     699,021  $                  -    --  RARF  $     699,021 

Amend: New Listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-50-03 
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ALCP - OUT OF TIP

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Design intersection 

improvement
2022 Jun-24 0.5 4 6 STP-MAG          (143,847)         143,847                    -                         -   2022 STP-MAG          143,847 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2022 Jun-24 0.5 4 6 STP-MAG          (272,605)         272,605                    -                         -   2022 STP-MAG          272,605 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Design intersection 

improvement
2022 Jun-24 0.5 4 6 Local            641,000                    -                      -              641,000 -- -- --

Amend: Generate separate 

listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2022 Jun-24 0.5 4 6 Local            600,000                    -                      -              600,000 -- -- --

Amend: Generate separate 

listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Design intersection 

improvement
2023 Jun-24 0.5 4 6 STP-MAG            (71,923)           71,923                    -                         -   2023 STP-MAG            71,923 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2023 Jun-24 0.5 4 6 STP-MAG          (272,605)         272,605                    -                         -   2023 STP-MAG          272,605 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2023 Jun-24 0.5 4 6 STP-MAG       (1,079,676)      1,079,676                    -                         -   2023 STP-MAG      1,079,676 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Design intersection 

improvement
2023 Jun-24 0.5 4 6 Local            400,000                    -                      -              400,000 -- -- --

Amend: Generate separate 

listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2023 Jun-24 0.5 4 6 Local            600,000                    -                      -              600,000 -- -- --

Amend: Generate separate 

listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2023 Jun-24 0.5 4 6 Local        4,000,000                    -                      -          4,000,000 -- -- --

Amend: Generate separate 

listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Design intersection 

improvement
2024 Jun-24 0.5 4 6 STP-MAG            (71,923)           71,923                    -                         -   2024 STP-MAG            71,923 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2024 Jun-24 0.5 4 6 STP-MAG       (1,079,676)      1,079,676                    -                         -   2024 STP-MAG      1,079,676 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Design intersection 

improvement
2024 Jun-24 0.5 4 6 Local            200,000                    -                      -              200,000 -- -- --

Amend: Generate separate 

listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2024 Jun-24 0.5 4 6 Local        3,093,430                    -                      -          3,093,430 -- -- --

Amend: Generate separate 

listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2027 Jun-24 0.5 4 6 STP-MAG       (1,919,430)      1,919,430                    -                         -   Unfunded STP-MAG      1,919,430 

Amend: New listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-10-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Design intersection 

improvement
2024 Dec-25 0.5 4 6 Local            205,000                    -                      -              205,000 -- --  -- 

Amend: Defer design from 2023-

2025 to 2024-2026.
AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Acquisition of right-of-

way for intersection 

improvement

2024 Dec-25 0.5 4 6 Local            100,000                    -                      -              100,000 -- --  -- 
Amend: Defer ROW from 2023-

2025 to 2024-2026.
AII-GUD-20-03
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-- Gilbert
Guadalupe Rd at 

Power Rd

Design intersection 

improvement
2025 Dec-25 0.5 4 6 Local            700,000                    -                      -              700,000 -- --  -- 

Amend: Defer design from 2023-

2025 to 2024-2026.
AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Acquisition of right-of-

way for intersection 

improvement

2025 Dec-25 0.5 4 6 Local            800,000                    -                      -              800,000 -- --  -- 
Amend: Defer ROW from 2023-

2025 to 2024-2026.
AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Construct intersection 

improvement
2025 Dec-25 0.5 4 6 Local        1,023,000                    -                      -          1,023,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer construction form 

2024/2025 to 2025/2026.

AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Construct intersection 

improvement
2026 Dec-25 0.5 4 6 RARF       (2,378,665)                    -        2,378,665                       -   2026 RARF      2,378,665 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Design intersection 

improvement
2026 Dec-25 0.5 4 6 Local            300,000                    -                      -              300,000 -- --  -- 

Amend: Defer design from 2023-

2025 to 2024-2026.
AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Acquisition of right-of-

way for intersection 

improvement

2026 Dec-25 0.5 4 6 Local            300,000                    -                      -              300,000 -- --  -- 
Amend: Defer ROW from 2023-

2025 to 2024-2026.
AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Construct intersection 

improvement
2026 Dec-25 0.5 4 6 Local        4,000,000                    -                      -          4,000,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer construction form 

2024/2025 to 2025/2026.

AII-GUD-20-03

-- Gilbert
Guadalupe Rd at 

Power Rd

Construct intersection 

improvement
2027 Dec-25 0.5 4 6 RARF       (3,901,107)                    -        3,901,107                       -   Unfunded RARF      3,901,107 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-GUD-20-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Design intersection 

improvement
2020 Dec-21 0.5 4 6 Local            841,000                    -                      -              841,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer design phase from 2019-

2021.

AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Dec-21 0.5 4 6 Local            800,000                    -                      -              800,000 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Design intersection 

improvement
2021 Dec-21 0.5 4 6 Local            300,000                    -                      -              300,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer design phase from 2019-

2021.

AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-21 0.5 4 6 Local            400,000                    -                      -              400,000 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Construct intersection 

improvement
2021 Dec-21 0.5 4 6 Local        4,174,000                    -                      -          4,174,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Design intersection 

improvement
2022 Dec-21 0.5 4 6 STP-MAG          (239,409)         239,409                       -   2022 STP-MAG          239,409 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Acquisition of right-of-

way for intersection 

improvement

2022 Dec-21 0.5 4 6 STP-MAG          (840,000)         840,000                       -   2022 STP-MAG          840,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Construct intersection 

improvement
2022 Dec-21 0.5 4 6 STP-MAG       (2,695,783)      2,695,783                    -                         -   2022 STP-MAG      2,695,783 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-GUD-50-03
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-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Design intersection 

improvement
2022 Dec-21 0.5 4 6 Local            100,000                    -                      -              100,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer design phase from 2019-

2021.

AII-GUD-50-03

-- Gilbert
Guadalupe Rd at Val 

Vista Dr

Construct intersection 

improvement
2022 Dec-21 0.5 4 6 Local        1,000,000                    -                      -          1,000,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
AII-GUD-50-03

-- Gilbert Ray Rd at Gilbert Rd
Design intersection 

improvement
2024 Jul-26 0.5 4 6 Local            841,000                    -                      -              841,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer design phase from 2023-

2026.

AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2024 Jul-26 0.5 4 6 Local            800,000                    -                      -              800,000 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd
Design intersection 

improvement
2025 Jul-26 0.5 4 6 Local            300,000                    -                      -              300,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer design phase from 2023-

2026.

AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2025 Jul-26 0.5 4 6 Local            400,000                    -                      -              400,000 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd
Construct intersection 

improvement
2025 Jul-26 0.5 4 6 Local        4,147,000                    -                      -          4,147,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd
Design intersection 

improvement
2026 Jul-26 0.5 4 6 Local            100,000                    -                      -              100,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer design phase from 2023-

2026.

AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd
Construct intersection 

improvement
2026 Jul-26 0.5 4 6 Local        1,000,000                    -                      -          1,000,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd
Design intersection 

improvement
2027 Jul-26 0.5 4 6 RARF          (207,556)                    -           207,556                       -   Unfunded RARF          207,556 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2027 Jul-26 0.5 4 6 RARF          (840,000)                    -           840,000                       -   Unfunded RARF          840,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-RAY-30-03

-- Gilbert Ray Rd at Gilbert Rd
Construct intersection 

improvement
2027 Jul-26 0.5 4 6 RARF       (2,727,154)                    -        2,727,154                       -   Unfunded RARF      2,727,154 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-RAY-30-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Design intersection 

improvement
2020 Dec-21 0.5 4 6 Local            841,000                    -                      -              841,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer open year from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2020 Dec-21 0.5 4 6 Local            800,000                    -                      -              800,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer open year from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Design intersection 

improvement
2021 Dec-21 0.5 4 6 RARF          (263,510)                    -           263,510                       -   2021 RARF          263,510 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer open year 

from 2020.

AII-WRN-20-03
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-- Gilbert
Warner Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-21 0.5 4 6 RARF          (840,000)                    -           840,000                       -   2021 RARF          840,000 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer open year 

from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2021 Dec-21 0.5 4 6 RARF       (1,393,146)                    -        1,393,146                       -   2021 RARF      1,393,146 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer open year 

from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Design intersection 

improvement
2021 Dec-21 0.5 4 6 Local            300,000                    -                      -              300,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer open year from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-21 0.5 4 6 Local            400,000                    -                      -              400,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer open year from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2021 Dec-21 0.5 4 6 Local        4,174,000                    -                      -          4,174,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer open year from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Design intersection 

improvement
2022 Dec-21 0.5 4 6 RARF            (70,000)           70,000                       -   2022 RARF            70,000 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer open year 

from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2022 Dec-21 0.5 4 6 RARF       (1,208,112)                    -        1,208,112                       -   2022 RARF      1,208,112 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer open year 

from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Design intersection 

improvement
2022 Dec-21 0.5 4 6 Local            100,000                    -              100,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer open year from 2020.

AII-WRN-20-03

-- Gilbert
Warner Rd at 

Greenfield Rd

Construct Intersection 

Improvement
2022 Dec-21 0.5 4 6 Local        1,000,000                    -                      -          1,000,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer open year from 2020.

AII-WRN-20-03

Maricopa 

County

El Mirage Rd: Bell Rd 

to Deer Valley Drive

Construct roadway 

widening
2020 Oct-10 3 2 4 RARF       (4,725,247)                    -        4,725,247                       -   2020 RARF      4,725,247 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-ELM-10-03-A

--
Maricopa 

County

Gilbert Road Bridge 

over the Salt River

Construct Roadway 

Widening
2020 Jul-21 1.6 4 6 STP-MAG            508,028      8,404,747                    -          8,912,775 2020 STP-MAG      8,404,747 

Amend: Decrease 2020 costs and 

defer a portion of construction 

phase to 2021.

ACI-GIL-20-03

--
Maricopa 

County

Gilbert Road Bridge 

over the Salt River

Construct Roadway 

Widening
2021 Jul-21 1.6 4 6 Local      24,287,225                    -                      -        24,287,225 -- -- --

Amend: Add new construction 

phase in 2021.
ACI-GIL-20-03

--
Maricopa 

County

Jomax Rd: Loop 303 to 

Sun Valley Pkwy

Acquisition of right-of-

way for roadway 

widening

2026 n/a 18.5 -- -- RARF       (6,830,090)                    -        6,830,090                       -   2026 RARF      6,830,090 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-JMX-10-03

--
Maricopa 

County

Jomax Rd: Loop 303 to 

Sun Valley Pkwy

Acquisition of right-of-

way for roadway 

widening

2026 n/a 18.5 -- -- Local      35,130,381                    -                      -        35,130,381 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-JMX-10-03

--
Maricopa 

County

Jomax Rd: Loop 303 to 

Sun Valley Pkwy

Acquisition of right-of-

way for roadway 

widening

2027 n/a 18.5 -- -- RARF     (17,761,177)                    -     17,761,177                       -   Unfunded RARF    17,761,177 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-JMX-10-03

--
Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Design Roadway 

Widening
2019 Jun-23 2 4 6 STP-MAG        1,624,053         525,947                    -          2,150,000 2019 STP-MAG          525,947 

Amend: Defer design work from 

2017/2018 to 2019.
ACI-MCK-40-03
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--
Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Acquisition of right-of-

way for roadway 

widening

2019 Jun-23 2 4 6 STP-MAG              49,819         800,181                    -              850,000 2019 STP-MAG          800,181 
Amend: Defer right-of-way work 

from 2017/2018 to 2019.
ACI-MCK-40-03

--
Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Construct Roadway 

Widening
2019 Jun-23 2 4 6 STP-MAG            284,632      4,708,914                    -          4,993,546 2019 STP-MAG      4,708,914 

Amend: Defer construction from 

2018/2019 to 2019-2021.
ACI-MCK-40-03

--
Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Construct Roadway 

Widening
2020 Jun-23 2 4 6 STP-MAG        9,250,000      2,000,000      11,250,000 2020 STP-MAG      2,000,000 

Amend: Defer construction from 

2018/2019 to 2019-2021.
ACI-MCK-40-03

--
Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Construct Roadway 

Widening
2021 Jun-23 2 4 6 Local        3,831,454                    -                      -          3,831,454 -- -- --

Amend: Defer construction from 

2018/2019 to 2019-2021.
ACI-MCK-40-03

--
Maricopa 

County

Northern Parkway: 

Interim Construction

Construct Roadway 

Widening
2019 Jul-23 -- -- -- STP-MAG      20,891,253      2,078,747      22,970,000 2019 STP-MAG      2,078,747 

Amend: Increase 2019 

construction phase costs.
ACI-NOR-10-03-G

--
Maricopa 

County

Northern Parkway: El 

Mirage Alternative 

Access

Design roadway 

widening
2020 Dec-20 1.5 0 2 Local            345,000                    -                      -              345,000 2021 STP-MAG          174,176 

Amend: Defer design from 2018 

to 2020.
ACI-NOR-20-03-A

--
Maricopa 

County

Northern Parkway: El 

Mirage Alternative 

Access

Acquisition of right-of-

way for roadway 

widening

2020 Dec-20 1.5 0 2 Local            840,000                    -                      -              840,000 2021 STP-MAG          563,535 
Amend: Defer right-of-way from 

2018 to 2020.
ACI-NOR-20-03-A

--
Maricopa 

County

Northern Parkway: El 

Mirage Alternative 

Access

Construct Roadway 

Widening
2021 Dec-20 1.5 0 2 STP-MAG            657,802      2,177,198                    -          2,835,000 2021 STP-MAG      2,177,198 

Amend: Defer construction phase 

from 2019 to 2021.
ACI-NOR-20-03-A

--
Maricopa 

County

Northern Parkway: El 

Mirage Overpass

Design roadway 

widening
2020 Jan-23 0.1 2 4 Local        2,380,000                    -                      -          2,380,000 2021 STP-MAG      1,593,737 

Amend: Defer project design 

phase from 2019 to 2020. Defer 

project open  from 2021 to 2023.

ACI-NOR-20-03-B

--
Maricopa 

County

Northern Parkway: El 

Mirage Overpass

Construct Roadway 

Widening
2021 Jan-23 0.1 2 4 STP-MAG        7,628,389      8,921,712                    -        16,550,101 2021 STP-MAG      8,921,712 

Amend: Defer project 

construction phase from 

2020/2021 to 2021/202. Defer 

project open from 2021 to 2023.

ACI-NOR-20-03-B

--
Maricopa 

County

Northern Parkway: El 

Mirage Overpass

Construct Roadway 

Widening
2022 Jan-23 0.1 2 4 STP-MAG            664,899   11,000,000                    -        11,664,899 2022 STP-MAG    11,000,000 

Amend: Defer project 

construction phase from 

2020/2021 to 2021/202. Defer 

project open from 2021 to 2023.

ACI-NOR-20-03-B

--
Maricopa 

County

Northern Parkway: 

Agua Fria to 111th Ave

Design roadway 

widening
2022 Jul-24 1 2 4 STP-MAG            201,571         228,429                    -              430,000 2022 STP-MAG          228,429 

Amend: Defer project design 

phase from 2020 to 2022. Defer 

project open from 2021 to 2024.

ACI-NOR-20-03-C

--
Maricopa 

County

Northern Parkway: 

Agua Fria to 111th Ave

Construct Roadway 

Widening
2023 Jul-24 1 2 4 STP-MAG            961,136      2,588,864                    -          3,550,000 2023 STP-MAG      2,588,864 

Amend: Defer project 

construction phase from 2021 to 

2023. Defer project open from 

2021 to 2024.

ACI-NOR-20-03-C

--
Maricopa 

County

Northern Parkway: 

111th to 107th

Design roadway 

widening
2022 Jul-25 0.5 4 6 STP-MAG            492,770         912,230        1,405,000 2022 STP-MAG          912,230 

Amend: Defer project design 

phase from 2021 to 2022. Defer 

project open from 2024 to 2025.

ACI-NOR-20-03-D
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--
Maricopa 

County

Northern Parkway: 

111th to 107th

Acquisition of right-of-

way for roadway 

widening

2023 Jul-25 0.5 4 6 STP-MAG        1,087,711      3,112,289        4,200,000 2023 STP-MAG      3,112,289 

Amend: Defer project right-of-

way phase from 2022 to 2023. 

Defer project open from 2024 to 

2025.

ACI-NOR-20-03-D

--
Maricopa 

County

Northern Parkway: 

111th to 107th

Construct Roadway 

Widening
2023 Jul-25 0.5 4 6 STP-MAG        3,986,000      9,299,000      13,285,000 2023 STP-MAG      9,299,000 

Amend: Defer project open from 

2024 to 2025.
ACI-NOR-20-03-D

--
Maricopa 

County

Northern Parkway: 

111th to 107th

Construct Roadway 

Widening
2024 Jul-25 0.5 4 6 STP-MAG            900,000      2,100,000        3,000,000 2024 STP-MAG      2,100,000 

Amend: Defer project open from 

2025 to 2025.
ACI-NOR-20-03-D

--
Maricopa 

County

Northern Parkway: 

107th to 99th

Design Roadway 

Widening
2022 Jul-26 1 4 6 Local        1,600,000                    -                      -          1,600,000 2023 STP-MAG      1,048,114 

Amend: Increase project design 

phase costs. Defer project open 

from 2025 to 2026.

ACI-NOR-20-03-E

--
Maricopa 

County

Northern Parkway: 

107th to 99th

Acquisition of right-of-

way for roadway 

widening

2023 Jul-26 1 4 6 STP-MAG        2,424,000      5,646,000        8,070,000 2023 STP-MAG      5,646,000 
Amend: Defer project open from 

2025 to 2026.
ACI-NOR-20-03-E

--
Maricopa 

County

Northern Parkway: 

107th to 99th

Acquisition of right-of-

way for roadway 

widening

2024 Jul-26 1 4 6 STP-MAG            599,802      1,400,198        2,000,000 2024 STP-MAG      1,400,198 
Amend: Defer project open from 

2025 to 2026.
ACI-NOR-20-03-E

--
Maricopa 

County

Northern Parkway: 

107th to 99th

Construct Roadway 

Widening
2024 Jul-26 1 4 6 STP-MAG            489,729      8,102,000        8,591,729 2024 STP-MAG      8,102,000 

Amend: Defer project open from 

2025 to 2026.
ACI-NOR-20-03-E

--
Maricopa 

County

Northern Parkway: 

107th to 99th

Construct Roadway 

Widening
2025 Jul-26 1 4 6 STP-MAG        4,612,206      4,376,065        8,988,271 2025 STP-MAG      4,376,065 

Amend: Defer project open from 

2025 to 2026.
ACI-NOR-20-03-E

--
Maricopa 

County

Northern Parkway: 

Loop 101 to 91st 

Design Roadway 

Widening
2024 Jul-27 0.5 4 6 Local            430,000                    -                      -              430,000 2025 STP-MAG          299,000 

Amend: Defer project design 

phase from 2023 to 2024. Defer 

project open from 2026 to 2027.

ACI-NOR-20-03-F

--
Maricopa 

County

Northern Parkway: 

Loop 101 to 91st 

Acquisition of right-of-

way for roadway 

widening

2025 Jul-27 0.5 4 6 STP-MAG              39,499         435,501                    -              475,000 2025 STP-MAG          435,501 

Amend: Defer project right-of-

way phase from 2024 to 2025. 

Defer project open from 2026 to 

2027.

ACI-NOR-20-03-F

--
Maricopa 

County

Northern Parkway: 

Loop 101 to 91st 

Construct Roadway 

Widening
2025 Jul-27 0.5 4 6 STP-MAG        1,219,184      2,840,816                    -          4,060,000 2025 STP-MAG      2,840,816 

Amend: Defer project open from 

2026 to 2027.
ACI-NOR-20-03-F

--
Maricopa 

County

Northern Pkwy: 

Ultimate Construction

Construct Roadway 

Widening
2025 Jul-27 12 4 6 STP-MAG        1,500,000      3,500,000        5,000,000 2025 STP-MAG      3,500,000 

Amend: Defer project open from 

2026 to 2027.
ACI-NOR-20-03-I

--
Maricopa 

County

Northern Pkwy: 

Ultimate Construction

Construct Roadway 

Widening
2026 Jul-27 12 4 6 STP-MAG        1,254,921   12,340,079      13,595,000 2026 STP-MAG    12,340,079 

Amend: Defer project open from 

2026 to 2027.
ACI-NOR-20-03-I

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Predesign for 

Roadway Widening
2019 Jun-23 2 4 6 Local            626,517                    -                      -              626,517 -- --  -- 

Amend: Increase project 

predesign phase costs. Defer 

project open from 2022 to 2023. 

Create separate listings for work 

and reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Design roadway 

widening
2020 Jun-23 2 4 6 Local        2,443,956                    -                      -          2,443,956 -- --  -- 

Amend: Defer project design 

from 2019 to 2020. Decrease 

project design phase costs. Defer 

project open from 2022 to 2023. 

Create separate listings for work 

and reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Acquisition of right-of-

way for roadway 

widening

2020 Jun-23 2 4 6 Local        2,443,956                    -                      -          2,443,956 -- --  -- 

Amend: Increase project right-of-

way phase costs. Defer project 

open from 2022 to 2023. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03
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ALCP - OUT OF TIP

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Acquisition of right-of-

way for roadway 

widening

2021 Jun-23 2 4 6 Local        2,724,723                    -                      -          2,724,723 -- --  -- 

Amend: Increase project right-of-

way phase costs. Defer project 

open from 2022 to 2023. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Construct Roadway 

Widening
2022 Jul-05 2 4 6 Local      10,202,020                    -                      -        10,202,020 -- --  -- 

Amend: Advance project 

construction phase from 2022 to 

2021. Defer project open from 

2022 to 2023. Create separate 

listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Predesign for 

Roadway Widening
2026 Jun-23 2 4 6 RARF          (403,969)                    -           403,969                       -   2026 RARF          403,969 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Design roadway 

widening
2026 Jun-23 2 4 6 RARF          (614,525)                    -           614,525                       -   2026 RARF          614,525 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Acquisition of right-of-

way for roadway 

widening

2026 Jun-23 2 4 6 RARF       (1,576,279)                    -        1,576,279                       -   2026 RARF      1,576,279 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Construct Roadway 

Widening
2026 Jul-05 2 4 6 RARF       (1,156,554)                    -        1,156,554                       -   2026 RARF      1,156,554 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Design roadway 

widening
2027 Jun-23 2 4 6 RARF          (375,659)                    -           375,659                       -   Unfunded RARF          375,659 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Acquisition of right-of-

way for roadway 

widening

2027 Jun-23 2 4 6 RARF       (1,151,190)                    -        1,151,190                       -   Unfunded RARF      1,151,190 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Broadway Rd: Dobson 

Rd to Country Club Dr

Construct Roadway 

Widening
2027 Jul-05 2 4 6 RARF       (3,214,591)                    -        3,214,591                       -   Unfunded RARF      3,214,591 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-BDW-10-03

-- Mesa
Crismon Rd: Broadway 

to Guadalupe

Design roadway 

widening
2025 Jun-26 3 4 6 Local        1,791,445                    -                      -          1,791,445 -- --  -- 

Amend: Advance project design 

phase from 2026 to 2025. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-A

-- Mesa
Crismon Rd: Broadway 

to Guadalupe

Acquisition of right-of-

way for roadway 

widening

2026 Jun-26 3 4 6 Local        6,035,529                    -                      -          6,035,529 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
ACI-CRS-10-03-A

-- Mesa
Crismon Rd: Broadway 

to Guadalupe

Construct Roadway 

Widening
2026 Jun-26 3 4 6 Local      10,137,910                    -                      -        10,137,910 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-CRS-10-03-A

-- Mesa
Crismon Rd: Broadway 

to Guadalupe

Design roadway 

widening
2027 Jun-26 3 4 6 RARF       (1,254,011)                    -        1,254,011                       -   Unfunded RARF      1,254,011 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-A

-- Mesa
Crismon Rd: Broadway 

to Guadalupe

Acquisition of right-of-

way for roadway 

widening

2027 Jun-26 3 4 6 RARF       (3,762,034)                    -        3,762,034                       -   Unfunded RARF      3,762,034 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-A

-- Mesa
Crismon Rd: Broadway 

to Guadalupe

Construct Roadway 

Widening
2027 Jun-26 3 4 6 Local       (4,902,636)                    -        4,902,636                       -   Unfunded RARF      4,902,636 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-A

-- Mesa
Crismon Rd: 

Guadalupe to Ray

Design roadway 

widening
2023 Jun-25 3 0 6 RARF       (1,216,159)                    -        1,216,159                       -   2023 RARF      1,216,159 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-B
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-- Mesa
Crismon Rd: 

Guadalupe to Ray

Design roadway 

widening
2023 Jun-25 3 0 6 Local        1,737,701                    -                      -          1,737,701 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-CRS-10-03-B

-- Mesa
Crismon Rd: 

Guadalupe to Ray

Acquisition of right-of-

way for roadway 

widening

2024 Jun-25 3 0 6 RARF       (3,892,514)                    -        3,892,514                       -   2024 RARF      3,892,514 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-B

-- Mesa
Crismon Rd: 

Guadalupe to Ray

Acquisition of right-of-

way for roadway 

widening

2024 Jun-25 3 0 6 Local        5,560,734                    -                      -          5,560,734 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
ACI-CRS-10-03-B

-- Mesa
Crismon Rd: 

Guadalupe to Ray

Construct Roadway 

Widening
2025 Jun-25 3 0 6 RARF       (3,300,000)                    -        3,300,000                       -   2025 RARF      3,300,000 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-B

-- Mesa
Crismon Rd: 

Guadalupe to Ray

Construct Roadway 

Widening
2025 Jun-25 3 0 6 Local      10,795,396                    -                      -        10,795,396 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-CRS-10-03-B

-- Mesa
Crismon Rd: 

Guadalupe to Ray

Construct Roadway 

Widening
2026 Jun-25 3 0 6 RARF       (3,996,955)                    -        3,996,955                       -   2026 RARF      3,996,955 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-CRS-10-03-B

-- Mesa
Elliot Rd: Power Rd to 

Ellsworth

Design intersection 

improvement
2024 Jun-27 3 2 6 Local        1,306,701                    -                      -          1,306,701 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-ELT-10-03-A

-- Mesa
Elliot Rd: Power Rd to 

Ellsworth

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-27 3 2 6 Local        4,003,568                    -                      -          4,003,568 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-ELT-10-03-A

-- Mesa
Elliot Rd: Power Rd to 

Ellsworth

Construct intersection 

improvement
2026 Jun-27 3 2 6 Local        8,085,928                    -                      -          8,085,928 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-ELT-10-03-A

-- Mesa
Elliot Rd: Power Rd to 

Ellsworth

Design intersection 

improvement
2027 Jun-27 3 2 6 RARF          (914,691)                    -           914,691                       -   Unfunded --          914,691 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-ELT-10-03-A

-- Mesa
Elliot Rd: Power Rd to 

Ellsworth

Acquisition of right-of-

way for intersection 

improvement

2027 Jun-27 3 2 6 RARF       (2,743,070)                    -        2,743,070                       -   Unfunded --      2,743,070 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-ELT-10-03-A

-- Mesa
Elliot Rd: Power Rd to 

Ellsworth

Construct intersection 

improvement
2027 Jun-27 3 2 6 RARF       (4,988,738)                    -        4,988,738                       -   Unfunded --      4,988,738 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-ELT-10-03-A

-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Predesign Roadway 

Widening
2019 Jun-21 3 4 6 Local            765,761                    -                      -              765,761 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-GRN-20-03-B

-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Design roadway 

widening
2020 Jun-21 3 4 6 Local        1,334,256                    -                      -          1,334,256 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-GRN-20-03-B

-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Acquisition of right-of-

way for roadway 

widening

2021 Jun-21 3 4 6 Local        3,145,678                    -                      -          3,145,678 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-GRN-20-03-B

-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Construct Roadway 

Widening
2021 Jun-21 3 4 6 Local        6,510,501                    -                      -          6,510,501 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-GRN-20-03-B

-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Predesign Roadway 

Widening
2027 Jun-21 3 4 6 RARF          (536,032)                    -           536,032                       -   Unfunded RARF          536,032 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-GRN-20-03-B

-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Design roadway 

widening
2027 Jun-21 3 4 6 RARF          (233,465)                    -           233,465                       -   Unfunded RARF          233,465 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-GRN-20-03-B
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-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Acquisition of right-of-

way for roadway 

widening

2027 Jun-21 3 4 6 RARF       (2,596,179)                    -        2,596,179                       -   Unfunded RARF      2,596,179 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-GRN-20-03-B

-- Mesa

Greenfield Rd: 

Southern 

Ave to University Rd

Construct Roadway 

Widening
2027 Jun-21 3 4 6 RARF       (3,218,949)                    -        3,218,949                       -   Unfunded RARF      3,218,949 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-GRN-20-03-B

-- Mesa
Hawes Rd: Baseline Rd 

to Elliot Rd

Design roadway 

widening
2025 Jun-27 2 2 6 STP-MAG          (696,098)         696,098                    -                         -   2025 STP-MAG          696,098 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-HWS-10-03-B

-- Mesa
Hawes Rd: Baseline Rd 

to Elliot Rd

Design roadway 

widening
2025 Jun-27 2 2 6 Local            995,095                    -                      -              995,095 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2026 to 

2027.

ACI-HWS-10-03-B

-- Mesa
Hawes Rd: Baseline Rd 

to Elliot Rd

Acquisition of right-of-

way for roadway 

widening

2026 Jun-27 2 2 6 STP-MAG       (2,088,293)      2,088,293                    -                         -   2026 STP-MAG      2,088,293 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-HWS-10-03-B

-- Mesa
Hawes Rd: Baseline Rd 

to Elliot Rd

Construct Roadway 

Widening
2026 Jun-27 2 2 6 STP-MAG       (4,323,451)      4,323,451                    -                         -   2026 STP-MAG      4,323,451 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-HWS-10-03-B

-- Mesa
Hawes Rd: Baseline Rd 

to Elliot Rd

Acquisition of right-of-

way for roadway 

widening

2026 Jun-27 2 2 6 Local        2,983,810                    -                      -          2,983,810 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2026 to 

2027.

ACI-HWS-10-03-B

-- Mesa
Hawes Rd: Baseline Rd 

to Elliot Rd

Construct Roadway 

Widening
2026 Jun-27 2 2 6 Local        2,000,000                    -                      -          2,000,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2026 to 

2027.

ACI-HWS-10-03-B

-- Mesa
Hawes Rd: Baseline Rd 

to Elliot Rd

Construct Roadway 

Widening
2027 Jun-27 2 2 6 Local        4,389,155                    -                      -          4,389,155 -- -- --

Amend: New listing. Add 2027 

construction phase. Defer project 

open from 2026 to 2027.

ACI-HWS-10-03-B

-- Mesa
Hawes Rd: Elliot to 

Santan

Design roadway 

widening
2025 Jun-27 1.25 2 6 Local            362,820                    -                      -              362,820 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2026 to 

2027.

ACI-HWS-10-03-C

-- Mesa
Hawes Rd: Elliot to 

Santan

Design roadway 

widening
2026 Jun-27 1.25 2 6 CMAQ          (253,492)         253,492                    -                         -   2026 CMAQ          253,492 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-HWS-10-03-C

-- Mesa
Hawes Rd: Elliot to 

Santan

Acquisition of right-of-

way for roadway 

widening

2026 Jun-27 1.25 2 6 CMAQ          (350,000)         350,000                    -                         -   2026 CMAQ          350,000 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-HWS-10-03-C

-- Mesa
Hawes Rd: Elliot to 

Santan

Construct Roadway 

Widening
2026 Jun-27 1.25 2 6 CMAQ       (3,811,498)      3,811,498                    -                         -   2026 CMAQ      3,811,498 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-HWS-10-03-C

-- Mesa
Hawes Rd: Elliot to 

Santan

Acquisition of right-of-

way for roadway 

widening

2026 Jun-27 1.25 2 6 Local        5,000,000                    -                      -          5,000,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2026 to 

2027.

ACI-HWS-10-03-C

-- Mesa
Hawes Rd: Elliot to 

Santan

Construct Roadway 

Widening
2026 Jun-27 1.25 2 6 Local        1,020,000                    -                      -          1,020,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2026 to 

2027.

ACI-HWS-10-03-C
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-- Mesa
Hawes Rd: Elliot to 

Santan

Construct Roadway 

Widening
2027 Jun-27 1.25 2 6 Local        2,003,465                    -                      -          2,003,465 -- -- --

Amend: New listing. Add 2027 

construction phase.  Defer 

project open from 2026 to 2027. 

Create separate listings for work 

and reimbursement.

ACI-HWS-10-03-C

-- Mesa
McKellips Rd at 

Greenfield Rd

Design intersection 

improvement
2019 Jun-22 0.5 4 4 Local            125,072                    -                      -              125,072 -- -- --

Amend: Advance design phase 

from 2020 to 2019. Defer project 

open year from 2021 to 2022. 

Create separate listings for work 

and reimbursement.

ACI-MCK-20-03-B

-- Mesa
McKellips Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2019 Jun-22 0.5 4 4 Local              62,863                    -                      -                62,863 -- -- --

Amend: Advance project right-of-

way phase from 2021 to 2019. 

Defer project open year from 

2021 to 202. Create separate 

listings for work and 

reimbursement.

ACI-MCK-20-03-B

-- Mesa
McKellips Rd at 

Greenfield Rd

Construct intersection 

improvement
2020 Jun-22 0.5 4 4 Local        3,704,758                    -                      -          3,704,758 -- -- --

Amend: Advance project 

construction phase from 2021 to 

2020. Defer project open year 

from 2021 to 2022. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-B

-- Mesa
McKellips Rd at 

Greenfield Rd

Design intersection 

improvement
2024 Jun-22 0.5 4 4 CMAQ            (40,237)           40,237                    -                         -   2024 CMAQ            40,237 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-B

-- Mesa
McKellips Rd at 

Greenfield Rd

Design intersection 

improvement
2025 Jun-22 0.5 4 4 CMAQ          (167,989)         167,989                    -                         -   2025 CMAQ          167,989 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-B

-- Mesa
McKellips Rd at 

Greenfield Rd

Acquisition of right-of-

way for intersection 

improvement

2026 Jun-22 0.5 4 4 CMAQ            (45,150)           45,150                    -                         -   2026 CMAQ            45,150 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-B

-- Mesa
McKellips Rd at 

Greenfield Rd

Construct intersection 

improvement
2026 Jun-22 0.5 4 4 CMAQ       (2,376,659)      2,376,659                    -                         -   2026 CMAQ      2,376,659 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-B

-- Mesa
McKellips Rd at Higley 

Rd

Design intersection 

improvement
2019 Jun-22 0.5 4 6 Local            129,425                    -                      -              129,425 -- -- --

Amend: Advance a portion of 

project design phase from 2020 

to 2019/2020. Create separate 

listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Acquisition of right-of-

way for intersection 

improvement

2019 Jun-22 0.5 4 6 Local            219,000                    -                      -              219,000 -- -- --

Amend: Advance a portion of 

project right-of-way phase from 

2020 to 2019/2020. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Design intersection 

improvement
2020 Jun-22 0.5 4 6 Local            660,000                    -                      -              660,000 -- -- --

Amend: Advance a portion of 

project design phase from 2020 

to 2019/2020. Create separate 

listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-22 0.5 4 6 Local            866,747                    -                      -              866,747 -- -- --

Amend: Advance a portion of 

project right-of-way phase from 

2020 to 2019/2020. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-C
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-- Mesa
McKellips Rd at Higley 

Rd

Construct intersection 

improvement
2020 Jun-22 0.5 4 6 Local        4,888,662                    -                      -          4,888,662 -- -- --

Amend: Advance project 

construction phase from 

2021/2022. Create separate 

listings for project work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Construct intersection 

improvement
2021 Jun-22 0.5 4 6 Local        2,402,920                    -                      -          2,402,920 -- -- --

Amend: Advance project 

construction phase from 

2021/2022. Create separate 

listings for project work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Design intersection 

improvement
2022 Jun-22 0.5 4 6 CMAQ            (40,708)           40,708                    -                         -   2022 CMAQ            40,708 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Design intersection 

improvement
2023 Jun-22 0.5 4 6 CMAQ          (529,550)         529,550                    -                         -   2023 CMAQ          529,550 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Acquisition of right-of-

way for intersection 

improvement

2024 Jun-22 0.5 4 6 CMAQ          (763,115)         763,115                    -                         -   2024 CMAQ          763,115 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-22 0.5 4 6 CMAQ       (2,485,543)      2,485,543                    -                         -   2025 CMAQ      2,485,543 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa
McKellips Rd at Higley 

Rd

Construct intersection 

improvement
2026 Jun-22 0.5 4 6 CMAQ       (2,491,143)      2,491,143                    -                         -   2026 CMAQ      2,491,143 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-MCK-20-03-C

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Design Roadway 

Widening
2021 Jun-23 3.5 4 6 RARF          (834,095)         834,095                       -   2021 RARF          834,095 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PWR-20-03-A

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Acquisition of right-of-

way for roadway 

widening

2021 Jun-23 3.5 4 6 RARF          (845,647)                    -           845,647                       -   2021 RARF          845,647 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PWR-20-03-A

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Design Roadway 

Widening
2021 Jun-23 3.5 4 6 Local            864,875                    -                      -              864,875 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Advance design 

from 2021/2022.

ACI-PWR-20-03-A

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Acquisition of right-of-

way for roadway 

widening

2021 Jun-23 3.5 4 6 Local        3,190,000                    -                      -          3,190,000 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Advance ROW 

from 2021/2022.

ACI-PWR-20-03-A

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Acquisition of right-of-

way for roadway 

widening

2022 Jun-23 3.5 4 6 RARF          (688,706)                    -           688,706                       -   2022 RARF          688,706 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PWR-20-03-A

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Construct Roadway 

Widening
2022 Jun-23 3.5 4 6 RARF       (3,113,243)                    -        3,113,243                       -   2022 RARF      3,113,243 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PWR-20-03-A

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Construct Roadway 

Widening
2022 Jun-23 3.5 4 6 Local        7,941,240                    -                      -          7,941,240 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Advance 

construction  from 2022/2023.

ACI-PWR-20-03-A
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ALCP - OUT OF TIP

-- Mesa

Power Rd: East 

Maricopa Floodway to 

Santan Fwy/Loop 202

Construct Roadway 

Widening
2023 Jun-23 3.5 4 6 RARF       (2,710,959)                    -        2,710,959                       -   2023 RARF      2,710,959 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-PWR-20-03-A

-- Mesa
Ray Road: Signal Butte 

to Meridian Rd

Design roadway 

widening
2024 Jun-26 1 0 6 STP-MAG       (1,519,566)      1,519,566                    -                         -   2024 STP-MAG      1,519,566 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-RAY-20-03-C

-- Mesa
Ray Road: Signal Butte 

to Meridian Rd

Design roadway 

widening
2024 Jun-26 1 0 6 Local        2,170,809                    -                      -          2,170,809 -- -- --

Amend: Segment the Ray Rd: 

Ellsworth Rd to Meridian Rd 

project into two phases. Advance 

phase I (Ray Rd: Ellsworth Rd to 

Signal Butte) to 2014/2015. Phase 

I work years/open years remain 

unchanged. Create separate 

listings for work and 

reimbursement. Create new RTP 

ID to reflect segmented project. 

ACI-RAY-20-03-C

-- Mesa
Ray Road: Signal Butte 

to Meridian Rd

Acquisition of right-of-

way for roadway 

widening

2025 Jun-26 1 0 6 STP-MAG       (4,557,668)      4,557,668                    -                         -   2025 STP-MAG      4,557,668 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-RAY-20-03-C

-- Mesa
Ray Road: Signal Butte 

to Meridian Rd

Construct Roadway 

Widening
2025 Jun-26 1 0 6 STP-MAG       (8,350,880)      8,350,880                    -                         -   2026 STP-MAG      8,350,880 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-RAY-20-03-C

-- Mesa
Ray Road: Signal Butte 

to Meridian Rd

Acquisition of right-of-

way for roadway 

widening

2025 Jun-26 1 0 6 Local        3,510,954                    -                      -          3,510,954 -- -- --

Amend: Segment the Ray Rd: 

Ellsworth Rd to Meridian Rd 

project into two phases. Advance 

phase I (Ray Rd: Ellsworth Rd to 

Signal Butte) to 2014/2015. Phase 

I work years/open years remain 

unchanged. Create separate 

listings for work and 

reimbursement. Create new RTP 

ID to reflect segmented project. 

ACI-RAY-20-03-C

-- Mesa
Ray Road: Signal Butte 

to Meridian Rd

Construct Roadway 

Widening
2025 Jun-26 1 0 6 Local        7,289,730                    -                      -          7,289,730 -- -- --

Amend: Segment the Ray Rd: 

Ellsworth Rd to Meridian Rd 

project into two phases. Advance 

phase I (Ray Rd: Ellsworth Rd to 

Signal Butte) to 2014/2015. Phase 

I work years/open years remain 

unchanged. Create separate 

listings for work and 

reimbursement. Create new RTP 

ID to reflect segmented project. 

ACI-RAY-20-03-C

-- Mesa
Signal Butte Rd: 

Broadway Rd to Elliot

Design roadway 

widening
2020 Jun-22 2 4 6 Local        2,412,128                    -                      -          2,412,128 -- -- --

Amend: Create separate listings 

for project work and 

reimbursement.

ACI-SGB-10-03-A

-- Mesa
Signal Butte Rd: 

Broadway Rd to Elliot

Acquisition of right-of-

way for roadway 

widening

2021 Jun-22 2 4 6 Local        5,234,275                    -                      -          5,234,275 -- -- --

Amend: Create separate listings 

for project work and 

reimbursement.

ACI-SGB-10-03-A

-- Mesa
Signal Butte Rd: 

Broadway Rd to Elliot

Construct Roadway 

Widening
2022 Jun-22 2 4 6 Local      10,504,304                    -                      -        10,504,304 -- -- --

Amend: Create separate listings 

for project work and 

reimbursement.

ACI-SGB-10-03-A
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-- Mesa
Signal Butte Rd: 

Broadway Rd to Elliot

Design roadway 

widening
2024 Jun-22 2 4 6 RARF       (1,688,942)                    -        1,688,942                       -   2024 RARF      1,688,942 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-A

-- Mesa
Signal Butte Rd: 

Broadway Rd to Elliot

Acquisition of right-of-

way for roadway 

widening

2024 Jun-22 2 4 6 RARF       (5,063,809)                    -        5,063,809                       -   2024 RARF      5,063,809 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-A

-- Mesa
Signal Butte Rd: 

Broadway Rd to Elliot

Construct Roadway 

Widening
2024 Jun-22 2 4 6 RARF       (7,232,301)                    -        7,232,301                       -   2024 RARF      7,232,301 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-A

-- Mesa
Signal Butte Rd: 

Broadway Rd to Elliot

Construct Roadway 

Widening
2025 Jun-22 2 4 6 RARF       (3,232,301)                    -        3,232,301                       -   2025 RARF      3,232,301 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-A

-- Mesa
Signal Butte Rd: Ray 

Rd to Pecos Rd

Design roadway 

widening
2023 Jun-26 2 0 6 STP-MAG       (1,688,490)      1,688,490                    -                         -   2023 STP-MAG      1,688,490 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-C

-- Mesa
Signal Butte Rd: Ray 

Rd to Pecos Rd

Design roadway 

widening
2023 Jun-26 2 0 6 Local        2,412,129                    -                      -          2,412,129 -- -- --

Amend: Segment the Signal Butte 

Rd: Elliot Rd to Pecos Rd (ACI-SGB-

10-03-B) project into two phases. 

Accurate Phase I (Signal Butte: 

Elliot to Ray) work to 2014-2015. 

Phase II work years remain 

unchanged. Create separate 

listings for work and 

reimbursement. Create a new 

RTP-ID to reflect the segmented 

project.

ACI-SGB-10-03-C

-- Mesa
Signal Butte Rd: Ray 

Rd to Pecos Rd

Acquisition of right-of-

way for roadway 

widening

2024 Jun-26 2 0 6 STP-MAG       (5,063,993)      5,063,993                    -                         -   2024 STP-MAG      5,063,993 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-C

-- Mesa
Signal Butte Rd: Ray 

Rd to Pecos Rd

Acquisition of right-of-

way for roadway 

widening

2024 Jun-26 2 0 6 Local        7,234,276                    -                      -          7,234,276 -- -- --

Amend: Segment the Signal Butte 

Rd: Elliot Rd to Pecos Rd (ACI-SGB-

10-03-B) project into two phases. 

Accurate Phase I (Signal Butte: 

Elliot to Ray) work to 2014-2015. 

Phase II work years remain 

unchanged. Create separate 

listings for work and 

reimbursement. Create a new 

RTP-ID to reflect the segmented 

project.

ACI-SGB-10-03-C

-- Mesa
Signal Butte Rd: Ray 

Rd to Pecos Rd

Construct Roadway 

Widening
2025 Jun-26 2 0 6 Local        5,587,923                    -                      -          5,587,923 -- -- --

Amend: Segment the Signal Butte 

Rd: Elliot Rd to Pecos Rd (ACI-SGB-

10-03-B) project into two phases. 

accelerate Phase I (Signal Butte: 

Elliot to Ray) work to 2014-2015. 

Phase II work years remain 

unchanged. Create separate 

listings for work and 

reimbursement. Create a new 

RTP-ID to reflect the segmented 

project.

ACI-SGB-10-03-C

-- Mesa
Signal Butte Rd: Ray 

Rd to Pecos Rd

Construct Roadway 

Widening
2026 Jun-26 2 0 6 STP-MAG       (5,911,546)      5,911,546                    -                         -   2026 STP-MAG      5,911,546 

Amend: New listing. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-C
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ALCP - OUT OF TIP

-- Mesa
Signal Butte Rd: Ray 

Rd to Pecos Rd

Construct Roadway 

Widening
2026 Jun-26 2 0 6 Local        8,940,861                    -                      -          8,940,861 -- -- --

Amend: Segment the Signal Butte 

Rd: Elliot Rd to Pecos Rd (ACI-SGB-

10-03-B) project into two phases. 

accelerate Phase I (Signal Butte: 

Elliot to Ray) work to 2014-2015. 

Phase II work years remain 

unchanged. Create separate 

listings for work and 

reimbursement. Create a new 

RTP-ID to reflect the segmented 

project.

ACI-SGB-10-03-C

-- Mesa
Southern Ave at 

Country Club Dr

Design intersection 

improvement
2019 Jun-21 0.5 6 6 CMAQ          (350,000)         350,000                    -                         -   2019 CMAQ          350,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Create design 

phase reimbursement from 

project right-of-way phase. Defer 

reimbursement from 2014 to 

2019. Switch funding source from 

RARF to CMAQ.

ACI-SOU-10-03-A

-- Mesa
Southern Ave at 

Country Club Dr

Design intersection 

improvement
2019 Jun-21 0.5 6 6 Local            500,000                    -                      -              500,000 -- -- --

Amend: Add project design phase 

in 2019. Project open deferred 

from 2015 to 2019. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-A

-- Mesa
Southern Ave at 

Country Club Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-21 0.5 6 6 CMAQ       (1,443,245)      1,443,245                    -                         -   2020 CMAQ      1,443,245 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer right-of-

way phase reimbursement from 

2014 to 2020. Switch funding 

source from RARF to CMAQ.

ACI-SOU-10-03-A

-- Mesa
Southern Ave at 

Country Club Dr

Construct Intersection 

Improvement
2020 Jun-21 0.5 6 6 CMAQ       (4,675,815)      4,675,815                    -                         -   2020 CMAQ      4,675,815 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer 

construction phase 

reimbursement from 2014-2016 

to 2020. Switch funding source 

from RARF to CMAQ.

ACI-SOU-10-03-A

-- Mesa
Southern Ave at 

Country Club Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-21 0.5 6 6 Local        1,920,600                    -                      -          1,920,600 -- -- --

Amend: Defer project right-of-

way phase from 2012-2014 to 

2020. Defer project open from 

2015 to 2021. Create separate 

listings for work and 

reimbursement.

ACI-SOU-10-03-A

-- Mesa
Southern Ave at 

Country Club Dr

Construct Intersection 

Improvement
2020 Jun-21 0.5 6 6 Local        2,195,005                    -                      -          2,195,005 -- -- --

Amend: Defer project 

construction phase from 2013-

2016. Defer project open from 

2015 to 2021. Create separate 

listings for work and 

reimbursement.

ACI-SOU-10-03-A

-- Mesa
Southern Ave at 

Country Club Dr

Construct Intersection 

Improvement
2021 Jun-21 0.5 6 6 Local        6,704,995                    -                      -          6,704,995 -- -- --

Amend: Defer project 

construction phase from 2013-

2016. Defer project open from 

2015 to 2021. Create separate 

listings for work and 

reimbursement.

ACI-SOU-10-03-A
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-- Mesa
Southern Ave at 

Stapley Dr

Design intersection 

improvement
2019 Jun-21 0.5 4 6 STP-MAG          (365,271)         365,271                    -                         -   2019 STP-MAG          365,271 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer design 

phase reimbursement from 2014. 

Switch reimbursement funding 

source from RARF to STP-MAG 

(Advance Construct)

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Acquisition of right-of-

way for intersection 

improvement

2019 Jun-21 0.5 4 6 STP-MAG       (2,214,856)      2,214,856                    -                         -   2019 STP-MAG      2,214,856 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer right-of-

way phase reimbursement from 

2014/2015 to 2019/2020. Switch 

reimbursement funding source 

from RARF to STP-MAG (Advance 

Construct)

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2019 Jun-21 0.5 4 6 STP-MAG       (1,966,712)      1,966,712                    -                         -   2019 STP-MAG      1,966,712 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer 

construction phase 

reimbursement from 2016/2017 

to 2019-2021. Switch 

reimbursement funding source 

from RARF to STP-MAG (Advance 

Construct)

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Design intersection 

improvement
2019 Jun-21 0.5 4 6 Local            500,000                    -                      -              500,000 -- -- --

Amend: Defer project design 

phase from 2014 to 2019. Defer 

project open from 2017 to 2019. 

Create separate listings for work 

and reimbursement.

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Acquisition of right-of-

way for intersection 

improvement

2019 Jun-21 0.5 4 6 Local        3,164,081                    -                      -          3,164,081 -- -- --

Amend: Defer project right-of-

way phase from 2014/2015 to 

2019/2020. Defer project open 

from 2017 to 2019. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2019 Jun-21 0.5 4 6 Local        2,809,588                    -                      -          2,809,588 -- -- --

Amend: Defer project 

construction phase from 2015-

2017 to 2019-2021. Defer project 

open from 2017 to 2021. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-21 0.5 4 6 STP-MAG       (1,460,143)      1,460,143                    -                         -   2020 STP-MAG      1,460,143 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer right-of-

way phase reimbursement from 

2014/2015 to 2019/2020. Switch 

reimbursement funding source 

from RARF to STP-MAG (Advance 

Construct)

ACI-SOU-10-03-B
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-- Mesa
Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2020 Jun-21 0.5 4 6 STP-MAG       (4,280,511)      4,280,511                    -                         -   2020 STP-MAG      4,280,511 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer 

construction phase 

reimbursement from 2016/2017 

to 2019-2021. Switch 

reimbursement funding source 

from RARF to STP-MAG (Advance 

Construct)

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-21 0.5 4 6 Local        2,085,919                    -                      -          2,085,919 -- -- --

Amend: Defer project right-of-

way phase from 2014/2015 to 

2019/2020. Defer project open 

from 2017 to 2019. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2020 Jun-21 0.5 4 6 Local        6,115,015                    -                      -          6,115,015 -- -- --

Amend: Defer project 

construction phase from 2015-

2017 to 2019-2021. Defer project 

open from 2017 to 2021. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2021 Jun-21 0.5 4 6 STP-MAG       (1,240,334)      1,240,334                    -                         -   2021 STP-MAG      1,240,334 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Defer 

construction phase 

reimbursement from 2016/2017 

to 2019-2021. Switch 

reimbursement funding source 

from RARF to STP-MAG (Advance 

Construct)

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2021 Jun-21 0.5 4 6 Local        6,275,397                    -                      -          6,275,397 -- -- --

Amend: Defer project 

construction phase from 2015-

2017 to 2019-2021. Defer project 

open from 2017 to 2021. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-B

-- Mesa
Southern Ave at 

Lindsay Rd

Design intersection 

improvement
2019 Jun-22 0.5 4 6 Local            190,406                    -                      -              190,406 -- --  --- 

Amend: Defer project open year 

from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

ACI-SOU-10-03-C

-- Mesa
Southern Ave at 

Lindsay Rd

Acquisition of right-of-

way for intersection 

improvement

2019 Jun-22 0.5 4 6 Local            966,226                    -                      -              966,226 -- --  -- 

Amend: Defer right-of-way from 

2018 to 2019. Defer project open 

year from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

ACI-SOU-10-03-C

-- Mesa
Southern Ave at 

Lindsay Rd

Design intersection 

improvement
2020 Jun-22 0.5 4 6 Local            990,000                    -                      -              990,000 -- --  --- 

Amend: Defer project open year 

from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

ACI-SOU-10-03-C
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ALCP - OUT OF TIP

-- Mesa
Southern Ave at 

Lindsay Rd

Construct intersection 

improvement
2020 Jun-22 0.5 4 6 Local        4,942,250                    -                      -          4,942,250 -- --  -- 

Amend: Defer project 

construction phase from 2019 to 

2020. Defer project open from 

2019 to 2020. Create separate 

listings for work and 

reimbursement.

ACI-SOU-10-03-C

-- Mesa
Southern Ave at 

Lindsay Rd

Design intersection 

improvement
2022 Jun-22 0.5 4 6 RARF          (345,916)                    -           345,916                       -   2022 RARF          345,916 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-C

-- Mesa
Southern Ave at 

Lindsay Rd

Acquisition of right-of-

way for intersection 

improvement

2023 Jun-22 0.5 4 6 RARF          (696,938)                    -           696,938                       -   2023 RARF          696,938 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-C

-- Mesa
Southern Ave at 

Lindsay Rd

Construct intersection 

improvement
2023 Jun-22 0.5 4 6 RARF       (1,444,281)                    -        1,444,281                       -   2023 RARF      1,444,281 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-C

-- Mesa
Southern Ave at 

Lindsay Rd

Construct intersection 

improvement
2024 Jun-22 0.5 4 6 RARF          (176,427)                    -           176,427                       -   2024 RARF          176,427 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-C

-- Mesa
Southern Ave at 

Higley Rd

Design intersection 

improvement
2019 Jun-21 0.5 4 6 Local            426,547                    -                      -              426,547 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-10-03-D

-- Mesa
Southern Ave at 

Higley Rd

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-21 0.5 4 6 Local        1,314,680                    -                      -          1,314,680 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-10-03-D

-- Mesa
Southern Ave at 

Higley Rd

Construct intersection 

improvement
2020 Jun-21 0.5 4 6 Local        6,240,185                    -                      -          6,240,185 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-10-03-D

-- Mesa
Southern Ave at 

Higley Rd

Construct intersection 

improvement
2021 Jun-21 0.5 4 6 Local        1,188,199                    -                      -          1,188,199 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-10-03-D

-- Mesa
Southern Ave at 

Higley Rd

Design intersection 

improvement
2022 Jun-21 0.5 4 6 RARF          (298,583)                    -           298,583                       -   2022 RARF          298,583 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-D

-- Mesa
Southern Ave at 

Higley Rd

Acquisition of right-of-

way for intersection 

improvement

2023 Jun-21 0.5 4 6 RARF          (920,276)                    -           920,276                       -   2023 RARF          920,276 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-D

-- Mesa
Southern Ave at 

Higley Rd

Construct intersection 

improvement
2024 Jun-21 0.5 4 6 RARF       (2,000,000)                    -        2,000,000                       -   2024 RARF      2,000,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-D

-- Mesa
Southern Ave at 

Higley Rd

Construct intersection 

improvement
2025 Jun-21 0.5 4 6 RARF       (3,068,130)                    -        3,068,130                       -   2025 RARF      3,068,130 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-10-03-D

-- Mesa

Southern Ave: 

Sossaman Rd to 

Crismon

Design roadway 

widening
2020 Jun-23 3 4 6 Local            783,923                    -                      -              783,923 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-20-03-A

-- Mesa

Southern Ave: 

Sossaman Rd to 

Crismon

Design roadway 

widening
2021 Jun-23 3 4 6 Local            783,923                    -                      -              783,923 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-20-03-A

-- Mesa

Southern Ave: 

Sossaman Rd to 

Crismon

Acquisition of right-of-

way for roadway 

widening

2022 Jun-23 3 4 6 Local        4,701,488                    -                      -          4,701,488 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-20-03-A
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ALCP - OUT OF TIP

-- Mesa

Southern Ave: 

Sossaman Rd to 

Crismon

Construct Roadway 

Widening
2023 Jun-23 3 4 6 Local        9,466,131                    -                      -          9,466,131 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-20-03-A

-- Mesa

Southern Ave: 

Sossaman Rd to 

Crismon

Design roadway 

widening
2027 Jun-23 3 4 6 RARF       (1,097,493)                    -        1,097,493                       -   Unfunded RARF      1,097,493 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-20-03-A

-- Mesa

Southern Ave: 

Sossaman Rd to 

Crismon

Acquisition of right-of-

way for roadway 

widening

2027 Jun-23 3 4 6 RARF       (3,291,041)                    -        3,291,041                       -   Unfunded RARF      3,291,041 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-20-03-A

-- Mesa

Southern Ave: 

Sossaman Rd to 

Crismon

Construct Roadway 

Widening
2027 Jun-23 3 4 6 RARF       (3,625,461)                    -        3,625,461                       -   Unfunded RARF      3,625,461 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-20-03-A

-- Mesa

Southern Ave: 

Crismon Rd to 

Meridian Rd

Design roadway 

widening
2023 Jun-25 2 4 6 Local        1,044,834                    -                      -          1,044,834 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-20-03-B

-- Mesa

Southern Ave: 

Crismon Rd to 

Meridian Rd

Acquisition of right-of-

way for roadway 

widening

2024 Jun-25 2 4 6 Local        3,134,629                    -                      -          3,134,629 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-20-03-B

-- Mesa

Southern Ave: 

Crismon Rd to 

Meridian Rd

Construct Roadway 

Widening
2025 Jun-25 2 4 6 Local        6,609,028                    -                      -          6,609,028 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-SOU-20-03-B

-- Mesa

Southern Ave: 

Crismon Rd to 

Meridian Rd

Design roadway 

widening
2027 Jun-25 2 4 6 RARF          (731,305)                    -           731,305                       -   Unfunded RARF          731,305 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-20-03-B

-- Mesa

Southern Ave: 

Crismon Rd to 

Meridian Rd

Acquisition of right-of-

way for roadway 

widening

2027 Jun-25 2 4 6 RARF          (219,391)                    -           219,391                       -   Unfunded RARF          219,391 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-20-03-B

-- Mesa

Southern Ave: 

Crismon Rd to 

Meridian Rd

Construct Roadway 

Widening
2027 Jun-25 2 4 6 RARF          (237,103)                    -           237,103                       -   Unfunded RARF          237,103 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SOU-20-03-B

-- Mesa
University Dr: Val 

Vista Dr to Higley

Design roadway 

widening
2020 Jun-22 2 4 6 Local            785,074                    -                      -              785,074 -- -- --

Amend: Defer project design 

phase from 2019/2020.Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-A

-- Mesa
University Dr: Val 

Vista Dr to Higley

Design roadway 

widening
2021 Jun-22 2 4 6 RARF          (549,552)                    -           549,552                       -   2021 RARF          549,552 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-A

-- Mesa
University Dr: Val 

Vista Dr to Higley

Design roadway 

widening
2021 Jun-22 2 4 6 Local            785,074                    -                      -              785,074 -- -- --

Amend: Defer project design 

phase from 2019/2020.Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-A

-- Mesa
University Dr: Val 

Vista Dr to Higley

Acquisition of right-of-

way for roadway 

widening

2021 Jun-22 2 4 6 Local        5,029,607                    -                      -          5,029,607 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-UNV-10-03-A

-- Mesa
University Dr: Val 

Vista Dr to Higley

Design roadway 

widening
2022 Jun-22 2 4 6 RARF          (549,552)                    -           549,552                       -   2022 RARF          549,552 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-A

-- Mesa
University Dr: Val 

Vista Dr to Higley

Construct Roadway 

Widening
2022 Jun-22 2 4 6 Local        9,740,459                    -                      -          9,740,459 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-UNV-10-03-A

-- Mesa
University Dr: Val 

Vista Dr to Higley

Acquisition of right-of-

way for roadway 

widening

2023 Jun-22 2 4 6 RARF       (3,520,725)                    -        3,520,725                       -   2023 RARF      3,520,725 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-A

-- Mesa
University Dr: Val 

Vista Dr to Higley

Construct Roadway 

Widening
2024 Jun-22 2 4 6 RARF       (6,584,125)                    -        6,584,125                       -   2024 RARF      6,584,125 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-A
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ALCP - OUT OF TIP

-- Mesa
University Dr: Higley 

Rd to Hawes Rd

Design roadway 

widening
2022 Jun-24 4 4 6 Local        1,567,485                    -      (1,567,485)                       -   -- -- --

Amend: Advance design from 

2023. Create separate listings for 

work and reimbursement.

ACI-UNV-10-03-B

-- Mesa
University Dr: Higley 

Rd to Hawes Rd

Acquisition of right-of-

way for roadway 

widening

2023 Jun-24 4 4 6 Local        5,029,608                    -      (5,029,608)                       -   -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-UNV-10-03-B

-- Mesa
University Dr: Higley 

Rd to Hawes Rd

Construct Roadway 

Widening
2023 Jun-24 4 4 6 Local            331,001                    -         (331,001)                       -   -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-UNV-10-03-B

-- Mesa
University Dr: Higley 

Rd to Hawes Rd

Construct Roadway 

Widening
2024 Jun-24 4 4 6 Local        9,199,175                    -      (9,199,175)                       -   -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-UNV-10-03-B

-- Mesa
University Dr: Higley 

Rd to Hawes Rd

Design roadway 

widening
2025 Jun-24 4 4 6 RARF       (1,097,460)                    -        1,097,460                       -   2025 RARF      1,097,460 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-B

-- Mesa
University Dr: Higley 

Rd to Hawes Rd

Acquisition of right-of-

way for roadway 

widening

2025 Jun-24 4 4 6 RARF       (3,291,375)                    -        3,291,375                       -   2025 RARF      3,291,375 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-B

-- Mesa
University Dr: Higley 

Rd to Hawes Rd

Construct Roadway 

Widening
2025 Jun-24 4 4 6 RARF       (6,439,910)                    -        6,439,910                       -   2025 RARF      6,439,910 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-UNV-10-03-B

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Design roadway 

widening
2021 Jun-23 1 4 6 RARF          (538,168)                    -           538,168                       -   2021 RARF          538,168 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Acquisition of right-of-

way for roadway 

widening

2021 Jun-23 1 4 6 RARF       (1,074,324)                    -        1,074,324                       -   2021 RARF      1,074,324 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Design roadway 

widening
2021 Jun-23 1 4 6 Local            953,111                    -                      -              953,111 -- -- --

Amend: Defer project design 

phase from 2018 to 2021. Defer 

project open ear from 2020 to 

2023. Create separate listing for 

work and reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Acquisition of right-of-

way for roadway 

widening

2021 Jun-23 1 4 6 Local        1,534,749                    -                      -          1,534,749 -- -- --

Amend: Defer project right-of-

way phase from 2018/2019 to 

2021/22. Defer project open year 

from 2020 to 2023. Create 

separate listing for work and 

reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Acquisition of right-of-

way for roadway 

widening

2022 Jun-23 1 4 6 RARF       (1,074,324)                    -        1,074,324                       -   2022 RARF      1,074,324 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Construct Roadway 

Widening
2022 Jun-23 1 4 6 RARF       (3,633,161)                    -        3,633,161                       -   2022 RARF      3,633,161 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Acquisition of right-of-

way for roadway 

widening

2022 Jun-23 1 4 6 Local        1,534,749                    -                      -          1,534,749 -- -- --

Amend: Defer project right-of-

way phase from 2018/2019 to 

2021/22. Defer project open year 

from 2020 to 2023. Create 

separate listing for work and 

reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Construct Roadway 

Widening
2022 Jun-23 1 4 6 Local        5,190,229                    -                      -          5,190,229 -- -- --

Amend: Defer project 

construction phase from 

2019/2020 to 2022/2023. Defer 

project open year from 2020 to 

2023. Create separate listings for 

work and reimbursement.

ACI-VAL-10-03-A
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ALCP - OUT OF TIP

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Construct Roadway 

Widening
2023 Jun-23 1 4 6 RARF       (2,000,000)                    -        2,000,000                       -   2023 RARF      2,000,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Baseline 

Rd to Southern Ave

Construct Roadway 

Widening
2023 Jun-32 1 4 6 Local        3,033,857                    -                      -          3,033,857 -- -- --

Amend: Defer project 

construction phase from 

2019/2020 to 2022/2023. Defer 

project open year from 2020 to 

2023. Create separate listings for 

work and reimbursement.

ACI-VAL-10-03-A

-- Mesa
Val Vista Dr: Southern 

Ave to University Dr

Design roadway 

widening
2024 Jun-27 2 4 6 Local            768,912                    -                      -              768,912 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-VAL-10-03-B

-- Mesa
Val Vista Dr: Southern 

Ave to University Dr

Acquisition of right-of-

way for roadway 

widening

2025 Jun-27 2 4 6 Local        2,638,829                    -                      -          2,638,829 -- -- --
Amend: Create separate listings 

for work and reimbursement.
ACI-VAL-10-03-B

-- Mesa
Val Vista Dr: Southern 

Ave to University Dr

Construct Roadway 

Widening
2025 Jun-27 2 4 6 Local            586,147                    -                      -              586,147 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-VAL-10-03-B

-- Mesa
Val Vista Dr: Southern 

Ave to University Dr

Construct Roadway 

Widening
2026 Jun-27 2 4 6 Local        8,516,512                    -                      -          8,516,512 -- -- --

Amend: Create separate listings 

for work and reimbursement.
ACI-VAL-10-03-B

-- Mesa
Val Vista Dr: Southern 

Ave to University Dr

Design roadway 

widening
2027 Jun-27 2 4 6 RARF          (538,239)                    -           538,239                       -   Unfunded RARF          538,239 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-B

-- Mesa
Val Vista Dr: Southern 

Ave to University Dr

Acquisition of right-of-

way for roadway 

widening

2027 Jun-27 2 4 6 RARF       (1,646,694)                    -        1,646,694                       -   Unfunded RARF      1,646,694 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-B

-- Mesa
Val Vista Dr: Southern 

Ave to University Dr

Construct Roadway 

Widening
2027 Jun-27 2 4 6 RARF       (2,537,449)                    -        2,537,449                       -   Unfunded RARF      2,537,449 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-VAL-10-03-B

-- Mesa
Country Club Dr at 

University Dr

Predesign for 

intersection 

improvement

2019 Jun-22 1 4 6 RARF            (67,397)                    -             67,397                       -   2019 RARF            67,397 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Predesign for 

intersection 

improvement

2019 Jun-22 1 4 6 Local            131,367                    -                      -              131,367 -- --  -- 

Amend: Decrease project pre-

design phase costs.  Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Design intersection 

improvement
2020 Jun-22 1 4 6 RARF            (70,415)                    -             70,415                       -   2020 RARF            70,415 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Design intersection 

improvement
2020 Jun-22 1 4 6 Local        1,022,693                    -                      -          1,022,693 -- --  -- 

Amend: Increase project design 

phase costs. Create separate 

listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-22 1 4 6 Local        1,056,659                    -                      -          1,056,659 -- --  -- 

Amend: Advance project right-of-

way phase from 2021/2022 to 

2020/2021.Create separate 

listings for work and 

reimbursement. 

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Design intersection 

improvement
2021 Jun-22 1 4 6 RARF            (70,415)                    -             70,415                       -   2021 RARF            70,415 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03
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ALCP - OUT OF TIP

-- Mesa
Country Club Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2021 Jun-22 1 4 6 RARF       (1,241,810)                    -        1,241,810                       -   2021 RARF      1,241,810 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Construct Intersection 

Improvement
2021 Jun-22 1 4 6 RARF       (2,614,373)                    -        2,614,373                       -   2021 RARF      2,614,373 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Design intersection 

improvement
2021 Jun-22 1 4 6 Local        1,312,603                    -                      -          1,312,603 -- --  -- 

Amend: Increase project design 

phase costs. Create separate 

listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2021 Jun-22 1 4 6 Local        4,955,295                    -                      -          4,955,295 -- --  -- 

Amend: Advance project right-of-

way phase from 2021/2022 to 

2020/2021. Create separate 

listings for work and 

reimbursement. 

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2022 Jun-22 1 4 6 RARF       (1,241,810)                    -        1,241,810                       -   2022 RARF      1,241,810 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Construct Intersection 

Improvement
2022 Jun-22 1 4 6 RARF       (3,018,787)                    -        3,018,787                       -   2022 RARF      3,018,787 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Country Club Dr at 

University Dr

Construct Intersection 

Improvement
2022 Jun-22 1 4 6 Local      12,803,292                    -                      -        12,803,292 -- --  -- 

Amend: Advance project 

construction phase from 

2021/2022. Create separate 

listings for work and 

reimbursement.

AII-CCB-10-03

-- Mesa
Dobson Rd at 

University Dr

Design intersection 

improvement
2026 Jun-27 1 4 6 Local            763,468                    -                      -              763,468 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
AII-DOB-20-03

-- Mesa
Dobson Rd at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2027 Jun-27 1 4 6 Local        2,406,526                    -                      -          2,406,526 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
AII-DOB-20-03

-- Mesa
Dobson Rd at 

University Dr

Construct intersection 

improvement
2027 Jun-27 1 4 6 Local        5,053,705                    -                      -          5,053,705 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
AII-DOB-20-03

-- Mesa
Dobson Rd at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2027 Jun-27 1 4 6 RARF       (1,439,976)                    -        1,439,976                       -   Unfunded RARF      1,439,976 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-DOB-20-03

-- Mesa
Dobson Rd at 

University Dr

Construct intersection 

improvement
2027 Jun-27 1 4 6 RARF       (3,023,950)                    -        3,023,950                       -   Unfunded RARF      3,023,950 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-DOB-20-03

-- Mesa
Lindsay Rd at Brown 

Rd

Design intersection 

improvement
2019 Jun-22 0.5 4 6 Local            501,118                    -                      -              501,118 -- -- --

Amend: Defer project open year 

from 2021 to 2022. Increase 

project design phase costs. 

Create separate listings for work 

and reimbursement.

AII-LND-10-03

-- Mesa
Lindsay Rd at Brown 

Rd

Acquisition of right-of-

way for intersection 

improvement

2020 Jun-22 0.5 4 6 Local        1,616,990                    -                      -          1,616,990 -- -- --

Amend: Defer project open year 

from 2021 to 2022. Decrease  

project right-of-way phase costs. 

Create separate listings for work 

and reimbursement.

AII-LND-10-03
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ALCP - OUT OF TIP

-- Mesa
Lindsay Rd at Brown 

Rd

Construct intersection 

improvement
2021 Jun-22 0.5 4 6 Local        3,550,350                    -                      -          3,550,350 -- -- --

Amend: Defer project open year 

from 2021 to 2022. Defer project 

construction phase from 

2020/2021 to 2021. Increase 

project construction phase costs. 

Create separate listings for work 

and reimbursement.

AII-LND-10-03

-- Mesa
Lindsay Rd at Brown 

Rd

Design intersection 

improvement
2025 Jun-22 0.5 4 6 CMAQ          (343,566)         343,566                    -                         -   2025 CMAQ          343,566 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-LND-10-03

-- Mesa
Lindsay Rd at Brown 

Rd

Acquisition of right-of-

way for intersection 

improvement

2026 Jun-22 0.5 4 6 CMAQ          (438,610)         438,610                    -                         -   2026 CMAQ          438,610 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-LND-10-03

-- Mesa
Lindsay Rd at Brown 

Rd

Construct intersection 

improvement
2026 Jun-22 0.5 4 6 CMAQ       (3,136,569)      3,136,569                    -                         -   2026 CMAQ      3,136,569 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

AII-LND-10-03

-- Mesa
Stapley Dr at 

University Dr

Design intersection 

improvement
2019 Dec-22 0.5 4 6 RARF          (498,499)                    -           498,499                       -   2019 RARF          498,499 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2019 Dec-22 0.5 4 6 RARF       (1,653,311)                    -        1,653,311                       -   2019 RARF      1,653,311 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Construct intersection 

improvement
2019 Dec-22 0.5 4 6 RARF       (2,816,580)                    -        2,816,580                       -   2019 RARF      2,816,580 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Design intersection 

improvement
2019 Dec-22 0.5 4 6 Local            712,141                    -                      -              712,141 -- -- --

Amend: Defer project design 

phase from 2016/2017 to 

2019/2020. Defer project open 

from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2019 Dec-22 0.5 4 6 Local        1,180,936                    -                      -          1,180,936 -- -- --

Amend: Defer project right-of-

way phase from 2016-2018 to 

2019-2021. Defer project open 

from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Construct intersection 

improvement
2020 Dec-22 0.5 4 6 RARF       (2,816,581)                    -        2,816,581                       -   2020 RARF      2,816,581 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Design intersection 

improvement
2020 Dec-22 0.5 4 6 Local            195,000                    -                      -              195,000 -- -- --

Amend: Defer project design 

phase from 2016/2017 to 

2019/2020. Defer project open 

from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2020 Dec-22 0.5 4 6 Local        1,180,936                    -                      -          1,180,936 -- -- --

Amend: Defer project right-of-

way phase from 2016-2018 to 

2019-2021. Defer project open 

from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

AII-STA-10-03
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-- Mesa
Stapley Dr at 

University Dr

Construct intersection 

improvement
2020 Dec-22 0.5 4 6 Local        4,023,686                    -                      -          4,023,686 -- -- --

Amend: Defer project 

construction phase from 2017-

2019 to 2020-2022. Defer project 

open year from 2019 to 2022. 

Create separate listings for 

project work and reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2021 Dec-22 0.5 4 6 Local        1,213,910                    -                      -          1,213,910 -- -- --

Amend: Defer project right-of-

way phase from 2016-2018 to 

2019-2021. Defer project open 

from 2019 to 2022. Create 

separate listings for project work 

and reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Construct intersection 

improvement
2021 Dec-22 0.5 4 6 Local        4,023,686                    -          4,023,686 -- -- --

Amend: Defer project 

construction phase from 2017-

2019 to 2020-2022. Defer project 

open year from 2019 to 2022. 

Create separate listings for 

project work and reimbursement.

AII-STA-10-03

-- Mesa
Stapley Dr at 

University Dr

Construct intersection 

improvement
2022 Dec-22 0.5 4 6 Local        9,001,794                    -          9,001,794 -- -- --

Amend: Defer project 

construction phase from 2017-

2019 to 2020-2022. Defer project 

open year from 2019 to 2022. 

Create separate listings for 

project work and reimbursement.

AII-STA-10-03

-- Mesa
Dobson Rd at 

University Dr

Design intersection 

improvement
2027 Jun-27 1 4 6 RARF          (456,831)                    -           456,831                       -   Unfunded RARF          456,831 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

-- Peoria

Happy Valley Rd: Loop 

303 to Lake Pleasant 

Parkway 

Design Roadway 

Widening
2022 Jul-25 2.2 4 6 Local        1,800,000                    -                      -          1,800,000 -- --  -- 

Amend: Advance design phase 

from 2028 to 2022. Advance 

project open from 2030 to 2025.

ACI-HPV-10-03-A

-- Peoria

Happy Valley Rd: Loop 

303 to Lake Pleasant 

Parkway 

Construct Roadway 

Widening
2023 Jul-25 2.2 4 6 Local        5,000,000                    -                      -          5,000,000 -- --  -- 

Amend: Advance project 

construction phase from 2029 to 

2023/2024. Advance project open 

from 2030 to 2025.

ACI-HPV-10-03-A

-- Peoria

Happy Valley Rd: Loop 

303 to Lake Pleasant 

Parkway 

Construct Roadway 

Widening
2024 Jul-25 2.2 4 6 Local      15,000,000                    -                      -        15,000,000 -- --  -- 

Amend: Advance project 

construction phase from 2029 to 

2023/2024. Advance project open 

from 2030 to 2025.

ACI-HPV-10-03-A

-- Scottsdale

Carefree Hwy: Cave 

Creek Rd to Scottsdale 

Rd

Acquisition of right-of-

way for roadway 

widening

2020 Jun-22 2 2 4 RARF       (2,376,084)                    -        2,376,084                       -   2024 RARF      2,376,084 

Amend: Create separate listings 

for work and reimbursement. 

Advance project right-of-way 

phase from 2024 to 2020. 

Advance project open from 2026 

to 2022.

ACI-CFR-10-03

-- Scottsdale

Carefree Hwy: Cave 

Creek Rd to Scottsdale 

Rd

Design roadway 

widening
2020 Jun-22 2 2 4 Local            948,412                    -                      -              948,412 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Advance project design phase 

from 2023 to 2020. Advance 

project open from 2026 to 2022.

ACI-CFR-10-03
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ALCP - OUT OF TIP

-- Scottsdale

Carefree Hwy: Cave 

Creek Rd to Scottsdale 

Rd

Construct roadway 

widening
2021 Jun-22 2 2 4 Local        9,423,052                    -                      -          9,423,052 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Advance project construction 

from 2025/2026 to 2021. 

Advance project open from 2026 

to 2022.

ACI-CFR-10-03

-- Scottsdale

Carefree Hwy: Cave 

Creek Rd to Scottsdale 

Rd

Acquisition of right-of-

way for roadway 

widening

2024 Jun-22 2 2 4 RARF        3,972,792                    -                      -          3,972,792 -- --  -- 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-CFR-10-03

-- Scottsdale

Carefree Hwy: Cave 

Creek Rd to Scottsdale 

Rd

Construct roadway 

widening
2025 Jun-22 2 2 4 RARF       (2,817,912)                    -        2,817,912                       -   2025 RARF      2,817,912 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-CFR-10-03

-- Scottsdale

Carefree Hwy: Cave 

Creek Rd to Scottsdale 

Rd

Construct roadway 

widening
2026 Jun-22 2 2 4 RARF       (2,817,912)                    -        2,817,912                       -   2026 RARF      2,817,912 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-CFR-10-03

-- Scottsdale
Miller Rd at Loop 101 

Underpass

Design roadway 

widening
2021 Jun-22 1.3 0 6 RARF       (1,400,352)                    -        1,400,352                       -   2021 RARF      1,400,352 

Amend: Defer project design 

phase from 2018 to 2021. Create 

separate listings for work and 

reimbursement. Defer project 

open from 2020 to 2022.

ACI-MLR-10-03

-- Scottsdale
Miller Rd at Loop 101 

Underpass

Design roadway 

widening
2021 Jun-22 1.3 0 6 Local        2,000,592                    -                      -          2,000,592 -- --  -- 

Amend: Defer project design 

phase from 2018 to 2021. Create 

separate listings for work and 

reimbursement. Defer project 

open from 2020 to 2022.

ACI-MLR-10-03

-- Scottsdale
Miller Rd at Loop 101 

Underpass

Acquisition of right-of-

way for roadway 

widening

2022 Jun-22 1.3 0 6 RARF       (3,435,359)                    -        3,435,359                       -   2022 RARF      3,435,359 

Amend: Defer project right-of-

way phase from 2019to 2022. 

Create separate listings for work 

and reimbursement. Defer 

project open from 2020 to 2022.

ACI-MLR-10-03

-- Scottsdale
Miller Rd at Loop 101 

Underpass

Construct Roadway 

Widening
2022 Jun-22 1.3 0 6 STP-MAG       (9,169,036)                    -        9,169,036                       -   2022 STP-MAG      9,169,036 

Amend: Defer project 

construction phase  from 2020 to 

2022. Create separate listings for 

work and reimbursement. Defer 

project open from 2020 to 2022.

ACI-MLR-10-03

-- Scottsdale
Miller Rd at Loop 101 

Underpass

Acquisition of right-of-

way for roadway 

widening

2022 Jun-22 1.3 0 6 Local        4,907,715                    -                      -          4,907,715 -- --  -- 

Amend: Defer project right-of-

way phase from 2019to 2022. 

Create separate listings for work 

and reimbursement. Defer 

project open from 2020 to 2022.

ACI-MLR-10-03

-- Scottsdale
Miller Rd at Loop 101 

Underpass

Construct Roadway 

Widening
2022 Jun-22 1.3 0 6 Local      13,098,623                    -                      -        13,098,623 -- --  -- 

Amend: Defer project 

construction phase  from 2020 to 

2022. Create separate listings for 

work and reimbursement. Defer 

project open from 2020 to 2022.

ACI-MLR-10-03
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-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Design Roadway 

Widening
2020 Jun-22 5 2 4 RARF       (5,390,303)                    -        5,390,303                       -   2020 RARF      5,390,303 

Amend: New Listing. Defer 

project design phase from 2016 

to 2020. Defer project open from 

2020 to 2022. Create separate 

listings for work and 

reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Acquisition of right-of-

way for Roadway 

Widening

2020 Jun-22 5 2 4 RARF       (5,950,094)                    -        5,950,094                       -   2020 RARF      5,950,094 

Amend: New listing. Defer project 

right-of-way phase from 2016 to 

2020. Defer project open from 

2020 to 2022. Create separate 

listings for work and 

reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct Roadway 

Widening
2020 Jun-22 5 2 4 RARF     (10,276,015)                    -     10,276,015                       -   2020 RARF    10,276,015 

Amend: New Listing. Defer 

project construction phase from 

2018-2020 to 2020-2022. Defer 

project open from 2020 to 2022. 

Create separate listings for work 

and reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Design Roadway 

Widening
2020 Jun-22 5 2 4 Local        7,700,433                    -                      -          7,700,433 -- --  -- 

Amend: Defer project design 

phase from 2016 to 2020. Defer 

project open from 2020 to 2022. 

Create separate listings for work 

and reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Acquisition of right-of-

way for Roadway 

Widening

2020 Jun-22 5 2 4 Local        9,638,530                    -                      -          9,638,530 -- --  -- 

Amend: Defer project right-of-

way phase from 2016 to 2020. 

Defer project open from 2020 to 

2022. Create separate listings for 

work and reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct Roadway 

Widening
2020 Jun-22 5 2 4 Local        6,321,912                    -                      -          6,321,912 -- --  -- 

Amend: Defer project 

construction phase from 2018-

2020 to 2020-2022. Defer project 

open from 2020 to 2022. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct Roadway 

Widening
2021 Jun-22 5 2 4 RARF       (6,638,008)                    -        6,638,008                       -   2021 RARF      6,638,008 

Amend: New listing. Defer project 

construction phase from 2018-

2020 to 2020-2022. Defer project 

open from 2020 to 2022. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct Roadway 

Widening
2021 Jun-22 5 2 4 Local      17,840,980                    -                      -        17,840,980 -- --  -- 

Amend: Defer project 

construction phase from 2018-

2020 to 2020-2022. Defer project 

open from 2020 to 2022. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-D
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ALCP - OUT OF TIP

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct Roadway 

Widening
2022 Jun-22 5 2 4 Local       (9,638,008)                    -        9,638,008                       -   2022 RARF      9,638,008 

Amend: New listing. Defer project 

construction phase from 2018-

2020 to 2020-2022. Defer project 

open from 2020 to 2022. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-D

-- Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct Roadway 

Widening
2022 Jun-22 5 2 4 Local      13,768,582                    -                      -        13,768,582 -- --  -- 

Amend: Defer project 

construction phase from 2018-

2020 to 2020-2022. Defer project 

open from 2020 to 2022. Create 

separate listings for work and 

reimbursement.

ACI-PMA-10-03-D

-- Scottsdale
Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Design roadway 

widening
2020 Jun-23 2 4 4 RARF       (2,144,518)                    -        2,144,518                       -   2021 RARF      2,144,518 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-20-03

-- Scottsdale
Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Design roadway 

widening
2020 Jun-23 2 4 4 Local        3,063,597                    -                      -          3,063,597 -- --  -- 

Amend:  Defer project design 

phase from 2016 to 2020. Defer 

project open from 2018 to 2023. 

Create separate listings for work 

and reimbursement.

ACI-PMA-20-03

-- Scottsdale
Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Acquisition of right-of-

way for roadway 

widening

2021 Jun-23 2 4 4 RARF       (2,367,230)                    -        2,367,230                       -   2021 RARF      2,367,230 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-20-03

-- Scottsdale
Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Acquisition of right-of-

way for roadway 

widening

2021 Jun-23 2 4 4 Local        3,381,758                    -                      -          3,381,758 -- --  -- 

Amend: Defer project right-of-

way phase from 2017 to 2021. 

Defer project open from 2018 to 

2023. Create separate listings for 

work and reimbursement.

ACI-PMA-20-03

-- Scottsdale
Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Construct roadway 

widening
2022 Jun-23 2 4 4 RARF       (8,426,573)                    -        8,426,573                       -   2022 RARF      8,426,573 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-20-03

-- Scottsdale
Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Construct roadway 

widening
2022 Jun-23 2 4 4 Local      27,479,185                    -                      -        27,479,185 -- --  -- 

Amend: Defer project 

construction phase from 2018 to 

2022. Defer project open from 

2018 to 2023. Create separate 

listings for work and 

reimbursement.

ACI-PMA-20-03

-- Scottsdale
Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Construct roadway 

widening
2023 Jun-23 2 4 4 RARF     (10,808,858)                    -     10,808,858                       -   2023 RARF    10,808,858 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-20-03

-- Scottsdale
Pima Rd:  Krail to 

Chaparral Rd

Construct roadway 

widening
2019 Jun-19 1.8 2 4 RARF       (8,706,551)                    -        8,706,551                       -   2019 RARF      8,706,551 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer 

construction reimbursement 

from 2017/2018. 

ACI-PMA-30-03-C

-- Scottsdale
Pima Rd:  Krail to 

Chaparral Rd

Construct roadway 

widening
2019 Jun-19 1.8 2 4 Local      15,226,244                    -                      -        15,226,244 -- --  -- 

Amend: Defer project 

construction phase from 2016 to 

2019. Defer project open from 

2016 to 2019. Create separate 

listings for work and 

reimbursement.

ACI-PMA-30-03-C
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-- Scottsdale
Pima Rd:  Chaparral 

Rd to Thomas Rd

Design roadway 

widening
2019 Jun-20 2 2 4 RARF          (500,729)                    -           500,729                       -   2019 RARF          500,729 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-30-03-D

-- Scottsdale
Pima Rd:  Chaparral 

Rd to Thomas Rd

Construct roadway 

widening
2019 Jun-20 2 2 4 RARF       (5,825,463)                    -        5,825,463                       -   2019 RARF      5,825,463 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-30-03-D

-- Scottsdale
Pima Rd:  Chaparral 

Rd to Thomas Rd

Design roadway 

widening
2019 Jun-20 2 2 4 Local            882,918                    -                      -              882,918 -- --  -- 

Amend: Defer project design 

phase from 2017 to 2019. Defer 

project open from 2018 to 2020. 

Create separate listings for work 

and reimbursement.

ACI-PMA-30-03-D

-- Scottsdale
Pima Rd:  Chaparral 

Rd to Thomas Rd

Construct roadway 

widening
2019 Jun-20 2 2 4 Local      10,157,642                    -                      -        10,157,642 -- --  -- 

Amend: Defer project 

construction phase from 2018 to 

2019. Defer project open from 

2018 to 2020. Create separate 

listings for work and 

reimbursement.

ACI-PMA-30-03-D

-- Scottsdale

Frank Lloyd Wright-

Loop 101 Traffic 

Interchange

Acquisition of right-of-

way for roadway 

widening

2019 Jun-20 0.4 6 6 RARF          (350,000)                    -           350,000                       -   2019 RARF          350,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement.  

ACI-SAT-10-03-A

-- Scottsdale

Frank Lloyd Wright-

Loop 101 Traffic 

Interchange

Acquisition of right-of-

way for roadway 

widening

2019 Jun-20 0.4 6 6 Local            500,000                    -                      -              500,000 -- --  -- 

Amend: New listing. Add project 

right-of-way phase. Create 

separate listings for work and 

reimbursement. Defer project 

open from 2019 to 2020.

ACI-SAT-10-03-A

-- Scottsdale

Frank Lloyd Wright-

Loop 101 Traffic 

Interchange

Construct Roadway 

Widening
2020 Jun-20 0.4 6 6 RARF       (4,224,871)                    -        4,224,871                       -   2020 RARF      4,224,871 

Amend: New listing. Create 

separate listings for work and 

reimbursement.  

ACI-SAT-10-03-A

-- Scottsdale

Frank Lloyd Wright-

Loop 101 Traffic 

Interchange

Construct Roadway 

Widening
2020 Jun-20 0.4 6 6 Local        6,035,529                    -                      -          6,035,529 -- --  -- 

Amend: Defer project 

construction phase from 2019 to 

2020. Defer project open from 

2019 to 2020. Create separate 

listings for work and 

reimbursement.

ACI-SAT-10-03-A

-- Scottsdale
Raintree-Loop 101 

Traffic Interchange

Construct roadway 

widening
2019 Jun-20 0.4 4 4 RARF       (2,112,435)                    -        2,112,435                       -   2019 RARF      2,112,435 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.  Defer 

reimbursement from 2018.

ACI-SAT-10-03-B

-- Scottsdale
Raintree-Loop 101 

Traffic Interchange

Construct roadway 

widening
2019 Jun-20 0.4 4 4 Local        3,017,765                    -                      -          3,017,765 -- --  -- 

Amend: New listing. Defer 

construction year from 2017 to 

2019. Defer open year from 2017 

to 2020. Create separate listings 

for work and reimbursement.

ACI-SAT-10-03-B

-- Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Design roadway 

widening
2020 Dec-22 0.75 0 2 RARF          (704,145)                    -           704,145                       -   2020 RARF          704,145 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer design 

reimbursement from 2015 to 

2020. 

ACI-SAT-10-03-D

-- Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Design roadway 

widening
2020 Dec-22 0.75 0 2 Local        1,005,921                    -                      -          1,005,921 -- --  -- 

Amend:  Defer design year from 

2013 to 2020. Defer project open 

from 2016 to 2022.  Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-D
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ALCP - OUT OF TIP

-- Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Acquisition of right-of-

way for roadway 

widening

2021 Dec-22 0.75 0 2 RARF       (1,408,290)                    -        1,408,290                       -   2021 RARF      1,408,290 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer 

reimbursement from 2015 to 

2021.

ACI-SAT-10-03-D

-- Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Acquisition of right-of-

way for roadway 

widening

2021 Dec-22 0.75 0 2 Local        2,011,843                    -                      -          2,011,843 -- --  -- 

Amend: Defer right-of-way year 

from 2014 to 2021. Defer project 

open from 2016 to 2022.  Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-D

-- Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Construct roadway 

widening
2022 Dec-22 0.75 0 2 RARF       (5,633,161)                    -        5,633,161                       -   2022 RARF      5,633,161 

Amend: New  listing. Create 

separate listings for work and 

reimbursement. Defer 

reimbursement from 2015 to 

2022.

ACI-SAT-10-03-D

-- Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Construct roadway 

widening
2022 Dec-22 0.75 0 2 RARF        8,047,373                    -                      -          8,047,373 -- --  -- 

Amend: Defer construction year 

from 2015 to 2022. Defer project 

open year from 2016 to 2022. 

Create separate listings for work 

and reimbursement.

ACI-SAT-10-03-D

-- Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Pkwy 

Phase II

Acquisition of right-of-

way for roadway 

widening

2019 Dec-20 2 4 4 RARF       (1,000,000)                    -        1,000,000                       -   2019 RARF      1,000,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Reimbursement 

deferred from Phase I 

programmed year of 2016/2017.

ACI-SCT-10-03-B

-- Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Pkwy 

Phase II

Acquisition of right-of-

way for roadway 

widening

2019 Dec-20 2 4 4 Local        1,500,000                    -                      -          1,500,000 -- --  -- 

Amend: New listing. Segment the 

Scottsdale Rd: Thompson Peak 

Pkwy to Pinnacle Peak Rd into 

two phases. Defer right-of-way  

for Phase II to 2019. Defer 

completion of Phase II to 2020. 

Generate separate listings for 

work and reimbursement. 

ACI-SCT-10-03-B

-- Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Pkwy 

Phase II

Construct roadway 

widening
2020 Dec-20 2 4 4 RARF       (4,128,450)                    -        4,128,450                       -   2020 RARF      4,128,450 

Amend: New listing. Segment the 

Scottsdale Rd: Thompson Peak 

Pkwy to Pinnacle Peak Rd into 

two phases. Defer construction of 

Phase II to 2019. Defer 

completion of Phase II to 2020. 

Generate separate listings for 

work and reimbursement. 

ACI-SCT-10-03-B

-- Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Pkwy 

Phase II

Construct roadway 

widening
2020 Dec-20 2 4 4 Local      15,000,000                    -                      -        15,000,000 -- --  -- 

Amend: New listing. Segment the 

Scottsdale Rd: Thompson Peak 

Pkwy to Pinnacle Peak Rd into 

two phases. Defer construction of 

Phase II to 2019. Defer 

completion of Phase II to 2020. 

Generate separate listings for 

work and reimbursement. 

ACI-SCT-10-03-B

-- Scottsdale

Scottsdale Rd: 

Pinnacle Peak to 

Jomax Rd

Design Roadway 

Widening
2020 Jun-22 2 4 6 RARF       (1,799,927)                    -        1,799,927                       -   2020 RARF      1,799,927 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SCT-10-03-C
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-- Scottsdale

Scottsdale Rd: 

Pinnacle Peak to 

Jomax Rd

Design Roadway 

Widening
2020 Jun-22 2 4 6 Local        3,400,054                    -                      -          3,400,054 -- -- --

Amend:  Project design phase 

deferred from 2017 to 2020. 

Project open year deferred from 

2019 to 2022. Change RTP ID 

from ACI-SCT-10-03-B to ACI-SCT-

10-03-C. Create separate listings 

for work and reimbursement.

ACI-SCT-10-03-C

-- Scottsdale

Scottsdale Rd: 

Pinnacle Peak to 

Jomax Rd

Acquisition of right-of-

way for roadway 

widening

2021 Jun-22 2 4 6 Local        3,400,054                    -                      -          3,400,054 -- -- --

Amend: Project right-of-way 

phase deferred from 2018 to  

2021. Project open year deferred 

from 2019 to 2022. Change RTP 

ID from ACI-SCT-10-03-B to ACI-

SCT-10-03-C.

ACI-SCT-10-03-C

-- Scottsdale

Scottsdale Rd: 

Pinnacle Peak to 

Jomax Rd

Construct Roadway 

Widening
2022 Jun-22 2 4 6 Local      30,136,917                    -                      -        30,136,917 -- --  -- 

Amend: Project construction 

phase deferred from 2019 to 

2022. Defer project open from 

2019 to 2022.  Change RTP ID 

from ACI-SCT-10-03-B to ACI-SCT-

10-03-C.

ACI-SCT-10-03-C

-- Scottsdale
Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Design roadway 

widening
2020 Jun-21 2 4 4 RARF       (1,094,536)                    -        1,094,536                       -   2020 RARF      1,094,536 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SCT-20-03-A

-- Scottsdale
Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Acquisition of right-of-

way for roadway 

widening

2020 Jun-21 2 4 4 RARF       (1,978,317)                    -        1,978,317                       -   2020 RARF      1,978,317 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-SCT-20-03-A

-- Scottsdale
Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Design roadway 

widening
2020 Jun-21 2 4 4 Local        3,522,655                    -                      -          3,522,655 -- --  -- 

Amend:  defer project design 

from 2018 to 2020. Defer project 

open from 2019 to 2021. Create 

separate listings for work and 

reimbursement.

ACI-SCT-20-03-A

-- Scottsdale
Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Acquisition of right-of-

way for roadway 

widening

2020 Jun-21 2 4 4 Local        5,378,371                    -                      -          5,378,371 -- --  -- 

Amend: Defer project right-of-

way from 2018 to 2020. Defer 

project open from 2019 to 2021. 

Create separate listings for work 

and reimbursement.

ACI-SCT-20-03-A

-- Scottsdale
Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Construct roadway 

widening
2020 Jun-21 2 4 4 Local        9,180,026                    -                      -          9,180,026 -- --  -- 

Amend: Defer project 

construction phase from 2019 to 

2021. Defer project open from 

2019 to 2021. Create separate 

listings for work and 

reimbursement.

ACI-SCT-20-03-A

-- Scottsdale
Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Construct roadway 

widening
2021 Jun-21 2 4 4 Local       (6,426,018)                    -        6,426,018                       -   2021 RARF      6,426,018 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Defer a portion 

of reimbursement from 2020 to 

2021.

ACI-SCT-20-03-A

-- Scottsdale

Scottsdale Rd:  

Dixileta Dr to Ashler 

Hills Dr

Design roadway 

widening
2020 Jun-22 1.5 4 4 RARF       (1,094,536)                    -        1,094,536                       -   2020 RARF      1,094,536 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SCT-20-03-B
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ALCP - OUT OF TIP

-- Scottsdale

Scottsdale Rd:  

Dixileta Dr to Ashler 

Hills Dr

Design roadway 

widening
2020 Jun-22 1.5 4 4 Local        2,915,625                    -                      -          2,915,625 -- --  -- 

Amend: Defer project design 

phase from 2019 to 2020. Defer 

project open from 2021 to 2022. 

Reduce number of lanes after 

from 5 to 4. Create separate 

listings for work and 

reimbursement.

ACI-SCT-20-03-B

-- Scottsdale

Scottsdale Rd:  

Dixileta Dr to Ashler 

Hills Dr

Acquisition of right-of-

way for roadway 

widening

2021 Jun-22 1.5 4 4 RARF       (1,978,317)                    -        1,978,317                       -   2021 RARF      1,978,317 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SCT-20-03-B

-- Scottsdale

Scottsdale Rd:  

Dixileta Dr to Ashler 

Hills Dr

Acquisition of right-of-

way for roadway 

widening

2021 Jun-22 1.5 4 4 Local        4,528,357                    -                      -          4,528,357 -- --  -- 

Amend: Defer project right-of-

way phase from 2020 to 2021. 

Defer project open from 2021 to 

2022. Reduce number of lanes 

after from 5 to 4. Create separate 

listings for work and 

reimbursement.

ACI-SCT-20-03-B

-- Scottsdale

Scottsdale Rd:  

Dixileta Dr to Ashler 

Hills Dr

Construct roadway 

widening
2022 Jun-22 1.5 4 4 RARF       (2,213,009)                    -        2,213,009                       -   2022 RARF      2,213,009 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SCT-20-03-B

-- Scottsdale

Scottsdale Rd:  

Dixileta Dr to Ashler 

Hills Dr

Construct roadway 

widening
2022 Jun-22 1.5 4 4 Local        9,180,026                    -                      -          9,180,026 -- --  -- 

Amend: Defer project 

construction phase from 2021 to 

2022. Defer project open from 

2021 to 2022. Reduce number of 

lanes after from 5 to 4. Create 

separate listings for work and 

reimbursement.

ACI-SCT-20-03-B

-- Scottsdale

Scottsdale Rd:  

Dixileta Dr to Ashler 

Hills Dr

Construct roadway 

widening
2023 Jun-22 1.5 4 4 RARF       (4,213,009)                    -        4,213,009                       -   2023 RARF      4,213,009 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SCT-20-03-B

-- Scottsdale

Scottsdale Rd:  Ashler 

Hills Dr to Carefree 

Highway

Design roadway 

widening
2022 Jun-24 1.5 4 4 RARF       (1,094,536)                    -        1,094,536                       -   2022 RARF      1,094,536 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SCT-20-03-C

-- Scottsdale

Scottsdale Rd:  Ashler 

Hills Dr to Carefree 

Highway

Design roadway 

widening
2022 Jun-24 1.5 4 4 Local        2,915,625                    -                      -          2,915,625 -- --  -- 

Amend: Defer project design 

phase from 2020 to 2022. Defer 

project open from 2022 to 

2024.Create separate listings for 

work and reimbursement.

ACI-SCT-20-03-C

-- Scottsdale

Scottsdale Rd:  Ashler 

Hills Dr to Carefree 

Highway

Acquisition of right-of-

way for roadway 

widening

2023 Jun-24 1.5 4 4 RARF       (1,978,317)                    -        1,978,317                       -   2023 RARF      1,978,317 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SCT-20-03-C

-- Scottsdale

Scottsdale Rd:  Ashler 

Hills Dr to Carefree 

Highway

Acquisition of right-of-

way for roadway 

widening

2023 Jun-24 1.5 4 4 Local        4,528,357                    -                      -          4,528,357 -- --  -- 

Amend: Defer project right-of-

way phase from 2021 to 2023. 

Defer project open from 2022 to 

2024. Create separate listings for 

work and reimbursement.

ACI-SCT-20-03-C

-- Scottsdale

Scottsdale Rd:  Ashler 

Hills Dr to Carefree 

Highway

Construct Roadway 

Widening
2024 Jun-24 1.5 4 4 RARF       (6,426,018)                    -        6,426,018                       -   2024 RARF      6,426,018 

Amend: Defer project 

construction phase from 2022 to 

2024. Defer project open from 

2022 to 2024. Create separate 

listings for work and 

reimbursement.

ACI-SCT-20-03-C
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ALCP - OUT OF TIP

-- Scottsdale

Scottsdale Rd:  Ashler 

Hills Dr to Carefree 

Highway

Construct Roadway 

Widening
2024 Jun-24 1.5 4 4 Local        9,180,026                    -                      -          9,180,026 -- --  -- 

Amend: Defer project 

construction phase from 2022 to 

2024. Defer project open from 

2022 to 2024. Create separate 

listings for work and 

reimbursement.

ACI-SCT-20-03-C

-- Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Design intersection 

improvement
2024 Jun-25 0.25 6 6 Local            105,379                    -                      -              105,379 -- --  -- 

Amend: Defer project design 

phase from 2016 to 2024. Defer 

project open from 2017 to 2025. 

Create separate listings for work 

and reimbursement.

ACI-SHA-20-03-D

-- Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Design intersection 

improvement
2025 Jun-25 0.25 6 6 RARF            (73,765)                    -             73,765                       -   2025 RARF            73,765 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-D

-- Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 RARF            (73,744)                    -             73,744                       -   2025 RARF            73,744 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-D

-- Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Construct Intersection 

Improvement
2025 Jun-25 0.25 6 6 RARF       (1,938,465)                    -        1,938,465                       -   2025 RARF      1,938,465 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-D

-- Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 Local            105,379                    -                      -              105,379 -- --  -- 

Amend: Defer right right-of-way 

phase from 2017 to 2025. Defer 

project open from 2017 to 2025. 

Create separate listings for work 

and reimbursement.

ACI-SHA-20-03-D

-- Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Construct Intersection 

Improvement
2025 Jun-25 0.25 6 6 Local        2,769,236                    -                      -          2,769,236 -- --  -- 

Amend: Defer project 

construction phase from 2017 to 

2025. Defer project open from 

2017 to 2025. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-D

-- Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Design ITS 

improvement
2025 Jul-25 6.25 6 6 RARF          (442,592)                    -           442,592                       -   2025 RARF          442,592 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-H

-- Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Acquire right-of-way 

for ITS improvement
2025 Jul-25 6.25 6 6 RARF          (442,592)                    -           442,592                       -   2025 RARF          442,592 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-H

-- Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Construct ITS 

improvement
2025 Jul-25 6.25 6 6 RARF       (1,475,308)                    -        1,475,308                       -   2025 RARF      1,475,308 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-H

-- Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Design ITS 

improvement
2025 Jul-25 6.25 6 6 Local            632,275                    -                      -              632,275 -- --  -- 

Amend: Design phase deferred to 

2025. Project open deferred from 

2014 to 2025. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-H

-- Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Acquire right-of-way 

for ITS improvement
2025 Jul-25 6.25 6 6 Local            632,275                    -                      -              632,275 -- --  -- 

Amend: Right-of-way phase 

deferred from 2014 to 2025. 

Project open deferred from 2014 

to 2025. Create separate listings 

for work and reimbursement.

ACI-SHA-20-03-H

Shaded cells indicate updated values
47 / 51

Attachment 3



6/3/2014

TIP # Agency Project Location Project Description Fiscal 

Year

Est. Date 

Open

Length 

(miles)

Lanes 

Before

Lanes 

After

Fund 

Type

Local Cost Federal Cost Regional 

Cost

Total Cost Reimb. 

Fiscal 

Year

Fund 

Type

Regional 

Reimb.

Notes: RTP ID

Maricopa Association of Governments

Table B. ALCP Project Changes to the Draft FY 2015 ALCP (Non-TIP Changes)

ALCP - OUT OF TIP

-- Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Construct ITS 

improvement
2025 Jul-25 6.25 6 6 Local        2,107,582                    -                      -          2,107,582 -- --  -- 

Amend: Construction phase 

deferred from 2014 to 2025. 

Project open deferred from 2014 

to 2025. Create separate listings 

for work and reimbursement.

ACI-SHA-20-03-H

-- Scottsdale Shea Blvd at Loop 101
Design intersection 

improvement
2025 Jul-25 1 6 6 RARF          (405,709)                    -           405,709                       -   2025 RARF          405,709 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-I

-- Scottsdale Shea Blvd at Loop 101

Acquisition of right-of-

way for intersection 

improvement

2025 Jul-25 1 6 6 RARF          (331,944)                    -           331,944                       -   2025 RARF          331,944 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-I

-- Scottsdale Shea Blvd at Loop 101
Construct Intersection 

Improvement
2025 Jul-25 1 6 6 RARF       (2,950,615)                    -        2,950,615                       -   2025 RARF      2,950,615 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-I

-- Scottsdale Shea Blvd at Loop 101
Design intersection 

improvement
2025 Jul-25 1 6 6 Local            579,585                    -                      -              579,585 -- --  -- 

Amend: Project design phase 

deferred from 2016 to 2025. 

Project open deferred from 2018 

to 2025. Create separate listings 

for work and reimbursement.

ACI-SHA-20-03-I

-- Scottsdale Shea Blvd at Loop 101

Acquisition of right-of-

way for intersection 

improvement

2025 Jul-25 1 6 6 Local            474,206                    -                      -              474,206 -- --  -- 

Amend: Project right-of-way 

phase deferred from 2017 to 

2025. Project open deferred from 

2018 to 2025. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-I

-- Scottsdale Shea Blvd at Loop 101
Construct Intersection 

Improvement
2025 Jul-25 1 6 6 Local        4,215,164                    -                      -          4,215,164 -- --  -- 

Amend:  Project construction 

phase deferred from 2018 to 

2025. Project open deferred from 

2018 to 2025. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-I

-- Scottsdale
Shea Blvd at 110th 

Street

Design intersection 

improvement
2025 Dec-25 0.25 6 6 RARF            (44,259)                    -             44,259                       -   2025 RARF            44,259 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-J

-- Scottsdale
Shea Blvd at 110th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Dec-25 0.25 6 6 RARF            (88,518)                    -             88,518                       -   2025 RARF            88,518 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-J

-- Scottsdale
Shea Blvd at 110th 

Street

Construct Intersection 

Improvement
2025 Dec-18 0.25 6 6 RARF          (132,779)                    -           132,779                       -   2025 RARF          132,779 

Amend: New listing. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-J

-- Scottsdale
Shea Blvd at 110th 

Street

Design intersection 

improvement
2025 Dec-25 0.25 6 6 Local              63,227                    -                      -                63,227 -- --  -- 

Amend: Delete TIP listing. Project 

design phase deferred from 2016 

to 2025. Project open deferred 

from 2018 to 2025. Create 

separate listings for work and 

reimbursement. 

ACI-SHA-20-03-J
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ALCP - OUT OF TIP

-- Scottsdale
Shea Blvd at 110th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Dec-25 0.25 6 6 Local            126,454                    -                      -              126,454 -- --  -- 

Amend: Delete TIP listing. Project 

right-of-way phase deferred from 

2017 to 2025. Project open 

deferred from 2018 to 2025. 

Create separate listings for work 

and reimbursement. 

ACI-SHA-20-03-J

-- Scottsdale
Shea Blvd at 110th 

Street

Construct Intersection 

Improvement
2025 Dec-25 0.25 6 6 Local            189,683                    -                      -              189,683 -- --  -- 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2018 to 2025. Project open 

deferred from 2017 to 2025. 

Create separate listings for work 

and reimbursement. 

ACI-SHA-20-03-J

-- Scottsdale
Shea Blvd at 114th 

Street

Construct Intersection 

Improvement
2019 Jun-19 0.25 6 6 Local            189,683                    -                      -              189,683 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-SHA-20-03-K

-- Scottsdale
Shea Blvd at 114th 

Street

Design intersection 

improvement
2022 Jun-19 0.25 6 6 RARF            (44,259)                    -             44,259                       -   2022 RARF            44,259 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-K

-- Scottsdale
Shea Blvd at 114th 

Street

Acquisition of right-of-

way for intersection 

improvement

2022 Jun-19 0.25 6 6 RARF            (88,519)                    -             88,519                       -   2022 RARF            88,519 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-K

-- Scottsdale
Shea Blvd at 114th 

Street

Construct Intersection 

Improvement
2022 Jun-19 0.25 6 6 RARF          (132,779)                    -           132,779                       -   2022 RARF          132,779 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-K

-- Scottsdale
Shea Blvd at 115th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 RARF            (15,807)                    -             15,807                       -   2025 RARF            15,807 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-M

-- Scottsdale
Shea Blvd at 115th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 RARF            (31,614)                    -             31,614                       -   2025 RARF            31,614 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-M

-- Scottsdale
Shea Blvd at 115th 

Street

Construct Intersection 

Improvement
2025 Jun-25 0.25 6 6 Local            (63,227)                    -             63,227                       -   2025 RARF            63,227 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-M

-- Scottsdale
Shea Blvd at 115th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 Local              22,657                    -                      -                22,657 -- --  -- 

Amend: Defer project design 

phase from 2018 to 2025. Defer 

project open from 2019 to 2025. 

Create separate listings for work 

and reimbursement.

ACI-SHA-20-03-M

-- Scottsdale
Shea Blvd at 115th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 Local              45,313                    -                      -                45,313 -- --  -- 

Amend: Defer project right-of-

way phase from 2019 to 2025. 

Defer project open from 2019 to 

2025. Create separate listings for 

work and reimbursement.

ACI-SHA-20-03-M

-- Scottsdale
Shea Blvd at 115th 

Street

Construct Intersection 

Improvement
2025 Jun-25 0.25 6 6 Local              90,626                    -                      -                90,626 -- --  -- 

Amend: Defer project 

construction phase from 2019 to 

2025. Defer project open from 

2019 to 2025. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-M
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ALCP - OUT OF TIP

-- Scottsdale
Shea Blvd at 125th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 RARF            (88,018)                    -             88,018                       -   2015 RARF            88,018 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Project 

reimbursement deferred to 2025 

(exchange with ACI-SHA-20-03-B)

ACI-SHA-20-03-N

-- Scottsdale
Shea Blvd at 125th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 RARF            (88,018)                    -             88,018                       -   2025 RARF            88,018 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Project 

reimbursement deferred to 2025 

(exchange with ACI-SHA-20-03-B)

ACI-SHA-20-03-N

-- Scottsdale
Shea Blvd at 125th 

Street

Construct intersection 

improvement
2025 Jun-25 0.25 6 6 RARF          (704,145)                    -           704,145                       -   2025 RARF          704,145 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Project 

reimbursement deferred to 2025 

(exchange with ACI-SHA-20-03-B)

ACI-SHA-20-03-N

-- Scottsdale
Shea Blvd at 125th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 Local            125,740                    -                      -              125,740 -- --  -- 

Amend: Project design phase 

deferred to 2025. Project open 

deferred from 2015 to 2025. 

ACI-SHA-20-03-N

-- Scottsdale
Shea Blvd at 125th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 Local            125,740                    -                      -              125,740 -- --  -- 

Amend: Project right-of-way 

phase deferred to 2025. Project 

open deferred from 2015 to 

2025. Project reimbursement 

deferred to 2025 (exchange with 

ACI-SHA-20-03-B)

ACI-SHA-20-03-N

-- Scottsdale
Shea Blvd at 125th 

Street

Construct intersection 

improvement
2025 Jun-25 0.25 6 6 Local        1,005,922                    -                      -          1,005,922 -- --  -- 

Amend:  Project construction 

phase deferred to 2025. Project 

open deferred from 2015 to 

2025. Project reimbursement 

deferred to 2025 (exchange with 

ACI-SHA-20-03-B)

ACI-SHA-20-03-N

-- Scottsdale
Shea Blvd at 135th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 RARF            (15,807)                    -             15,807                       -   2025 RARF            15,807 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-O

-- Scottsdale
Shea Blvd at 135th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 RARF            (31,614)                    -             31,614                       -   2025 RARF            31,614 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-O

-- Scottsdale
Shea Blvd at 135th 

Street

Construct intersection 

improvement
2025 Jun-25 0.25 6 6 RARF            (63,227)                    -             63,227                       -   2025 RARF            63,227 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-O

-- Scottsdale
Shea Blvd at 135th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 Local              22,657                    -                      -                22,657 -- --  -- 

Amend: Defer project design 

phase from 2018 to 2025. Defer 

project open from 2019 to 2025. 

Create separate listings for work 

and reimbursement.

ACI-SHA-20-03-O

-- Scottsdale
Shea Blvd at 135th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 Local              45,313                    -                      -                45,313 -- --  -- 

Amend: Defer project right-of-

way phase from 2019 to 2025. 

Defer project open from 2019 to 

2025. Create separate listings for 

work and reimbursement.

ACI-SHA-20-03-O
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ALCP - OUT OF TIP

-- Scottsdale
Shea Blvd at 135th 

Street

Construct intersection 

improvement
2025 Jun-25 0.25 6 6 Local              90,626                    -                      -                90,626 -- --  -- 

Amend: Defer project 

construction phase from 2019 to 

2025. Defer project open from 

2019 to 2025. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-O

-- Scottsdale
Shea Blvd at 136th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 RARF          (221,303)                    -           221,303                       -   2025 RARF          221,303 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-P

-- Scottsdale
Shea Blvd at 136th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 Local               (7,373)                    -                7,373                       -   2025 RARF              7,373 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-P

-- Scottsdale
Shea Blvd at 136th 

Street

Construct intersection 

improvement
2025 Jun-25 0.25 6 6 Local          (147,530)                    -           147,530                       -   2025 RARF          147,530 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-P

-- Scottsdale
Shea Blvd at 136th 

Street

Design intersection 

improvement
2025 Jun-25 0.25 6 6 Local            316,147                    -                      -              316,147 -- --  -- 

Amend:  Defer design from 2013 

to 2025. Defer project open from 

2014 to 2025. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-P

-- Scottsdale
Shea Blvd at 136th 

Street

Acquisition of right-of-

way for intersection 

improvement

2025 Jun-25 0.25 6 6 Local              10,533                    -                      -                10,533 -- --  -- 

Amend: Defer right-of-way from 

2013 to 2025. Defer project open 

from 2014 to 2025. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-P

-- Scottsdale
Shea Blvd at 136th 

Street

Construct intersection 

improvement
2025 Jun-25 0.25 6 6 Local            310,758                    -                      -              310,758 -- --  -- 

Amend: Defer construction from 

2014 to 2025. Defer project open 

from 2014 to 2025. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-P

-- Scottsdale
Legacy Dr:  Hayden Rd 

to 88th Street

Construct Roadway 

Widening
2025 Dec-25 1 0 4 STP-MAG       (2,072,944)                    -        2,072,944                       -   2025 STP-MAG      2,072,944 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-UNH-10-03

-- Scottsdale
Legacy Dr:  Hayden Rd 

to 88th Street

Construct Roadway 

Widening
2025 Dec-25 1 0 4 Local      19,874,187                    -                      -        19,874,187 -- --  -- 

Amend: Create new listings for 

work and reimbursement.
ACI-UNH-10-03

-- Scottsdale
Legacy Dr:  Hayden Rd 

to 88th Street

Construct Roadway 

Widening
2027 Dec-25 1 0 4 STP-MAG     (10,021,458)                    -     10,021,458                       -   Unfunded STP-MAG    10,021,458 

Amend: New Listing. Create 

separate listings for work and 

reimbursement.

ACI-UNH-10-03
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