
MAG  
Transportation Review Committee 

DOVE VALLEY ROAD  
FROM 203rd TO 187th AVENUES 
Request to Defer SUR 12-801C  

SS958 CM SUR-0(216) 
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• Goal : Reduce Dust Emissions on Dove Valley Road 
 
• Scope 

– Pave 2 miles of Dove Valley  
– Width: 28 ft  
– 3” of asphalt pavement on 5” ABC 
– Including shoulders  
– Low water crossings to be addressed 

 
• Applied for CMAQ PM-10 funding in 2008 for FY12  

 

Overview 



Overview 



• Design commenced    Jan 2011 
• Environmental clearance received   02-28-12 
• ROW Acquisition Commenced  March 2012 

– Application for ROW purchase submitted to AZ State Land 
– Private Ownership Group contacted 

• IGA  with ADOT executed   04-11-12 
• 100% PS&E complete    05-11-12 
 (ready for ADOT review pending ROW) 

• 1st MAG Tip Deferred    May 2012 
 

Current Status 



• Final material clearance received   06-12-12 
• Utility clearance received    12-13-12 
• ASLD ROW Appraisal ordered  May 2013 
• Decision to begin condemnation of Private Parcel

       June 2013 
• ROW clearance continuing 

Current Status 



Right of Way (ROW) Acquisition  
• Arizona State Land Department (ASLD) 

– Approximately 3.64 acres 
– ASLD acquisition process timeline 18-24 months  
– Expected Acquisition from ASLD November 2013 
– Council approval January 2014 

• Private Parcel 
– Approximately 0.60 acre 
– Parcel in litigation due to ownership group’s financial issues 
– Condemnation is in progress 

Challenges 



•  Private Parcel con. 
– Alternatives Analysis 

• Could avoid the ROW acquisition by shifting the alignment to 
the north 

• Approximate cost impact $50K for alignment change 

Challenges 



Challenges 

Why Deferral is Needed 
• Rights of Way Acquisition 

– State Land 
– Challenge faced with private parcel ownership litigation 

 
• MAG deadline for obligation of federal FY13 could 

not be reached 



Timeline 
• January 2014 – Complete ROW Clearance 
• February 2014 – Submit 100% PS&E package  
• April 2014 – Final approval and clearance 
• April 2014 – Obligate the project 
 
Funding Sources (Fund Type – CMAQ PM-10) 
• Federal  $872,275 
• Local  $57,725 
• Local Funds are budgeted in FY14 

Schedule & Budget 



Defer SUR12-801C 

Questions? 
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