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Annual Ridership 
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Peer City Miles Riders Per Mile 

Dallas 85 1,100 

Denver 47 1,600 

Minneapolis 12 2,500 

Phoenix 20 2,200 

Portland 52 2,400 

Sacramento 37 1,200 

Salt Lake City 35 1,600 

San Diego 54 1,600 

Seattle 17 1,800 

Peer Average 50 1,800 

As of Fall 2013 

Light Rail Peer City Comparison 
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Future Transit Corridors 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

2016 Under 
Construction 

Spring 
2016 

• Right of way = 95% complete 
• Utilities = 55% complete 
• Construction 32% complete 
• Budget = 35% expended ($69M/$199M) 

Central Mesa Extension 
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Central Mesa Extension 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

2016 Under 
Construction 

Summer 
2016 

• Right of way = 91% complete 
• Utilities = 33% complete 
• Construction 28% complete 
• Budget = 45% expended ($146M/$327M) 

Northwest Extension Phase I 
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Northwest Extension Phase I 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

2017 FTA Project 
Development 

Summer 
2014 

• Analyzing alignment options 
• Preparing for public review 

Tempe Streetcar 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

2018 Preliminary 
Engineering 

Early 
2014 

• Awaiting environmental clearance 
• Initiated preliminary engineering 

Gilbert Road Extension 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

2023 Environmental 
Assessment 

Summer 
2015 

• Initiated environmental analysis 
• Safety and security assessment 

Capitol / I-10 West Extension 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

2026 Alternatives 
Analysis 

Spring 
2014 

• Analyzing alignment options 
• Began stakeholder outreach 

Northwest Extension Phase II 

Dunlap Ave 

Mt View Rd 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

2026 Alternatives 
Analysis 

Fall 
2015 

• Analyzing alternatives (1st Tier) 
• Preparing for public review 

West Phoenix / Central Glendale 
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Project  
Complete 

Current Phase 
Phase 

Complete 
Status 

TBD Alternatives 
Analysis 

Spring 
2014 

• Consensus on recommendations 
• Conducting public outreach 

South Central 
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Benjamin Limmer, AICP 
Corridor & Facility Development Manager 

(602) 322-4487 
Blimmer@ValleyMetro.org 
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