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For information and discussion. 



ADOT Cost Opinions 

Regional Freeway and Highway Program  
Timeline 
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Timeline 



Projects Completed 
SINCE 2006 
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SR-24/Gateway Freeway 
Loop 202 to Ellsworth Rd 

Loop 303 
Interstate 10 to US-60 

Loop 303 
13-mi of New Freeway 

US-60 Reconstruction  
from 83rd Ave to 19th Ave 

11-Miles of new HOV Lanes 
on Loop 202 

US-60 Widening to 6-lanes 
from 83rd Ave to Loop 303 

61-Miles of new HOV 
Lanes on Loop 101 

7-Miles of Add HOV Lanes 
on US-60/Superstition 

16-Miles of Add HOV Lanes 
on Interstate 10 

14-Miles of Add Lanes on 
Interstate 17 

6-Miles of new HOV Lanes 
on SR-51 

15-Miles of Add Lanes on 
Loop 202 

New DHOV Ramp 
Loop 101 at Loop 202 

New DHOV Ramp 
I-10 at Loop 202 

New DHOV Ramp 
SR-51 at Loop 101 



Remaining Projects 
TO 2026 
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Loop 101,  
I-17 to Shea Blvd 

Add Lanes 

Loop 101,  
US-60 to Loop 202 

Add Lanes 

Loop 202/South Mountain  
New Freeway 

I-10/I-17 Spine,  
Loop 101 to Loop 202 

Near-Term/Corridor Master Plan 

US-60/Grand Ave 
Loop 303 to Loop 101  

Intersection Improvements 

Loop 303,  
Interstate 10 to MC-85 

New Freeway 

Loop 202,  
Loop 101 to Broadway 

Add Lanes 

Loop 303,  
US-60 to Happy Valley Rd 

Add Lanes 

Loop 101,  
Shea Blvd to Loop 202 

Add Lanes 



Continuing Program Review 
JOINT EFFORT BY ADOT AND MAG 

 Completed Cost Risk Analysis on all remaining 
Regional Freeway and Highway Program projects. 

 Project closeout has been completed for Prop 400 
funds.  Awaiting the closeout of Federal funded 
projects in October. 

 Cleaning up expenditures ledger and update cash-
flow model with refined project costs retiring 
risks. 

 New revenue projections anticipated later this Fall. 

 Continuing to work with the Loop 202/South 
Mountain Freeway team to incorporate fixed 
costs for this project by March 2016. 

 Adjust (balance) program as needed by Fall 
2016 for 2017 Regional Transportation Plan 
Update. 
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On Priest Drive Overcrossing,  
Looking at Sky Harbor Blvd/SR-143 Traffic Interchange 



Deferred Proposition 400 Projects 
BALANCED FROM PROGRAM IN 2009 AND 2012 
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Regional Freeway 
and Highway 
Program Update 
Bob Hazlett 
Senior Engineering Manager 
bhazlett@azmag.gov 
602 254-6300 
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For information and discussion. 


	Regional Freeway and Highway Program Update
	Regional Freeway and Highway Program �Timeline
	Projects Completed�SINCE 2006
	Remaining Projects�TO 2026
	Continuing Program Review�JOINT EFFORT BY ADOT AND MAG
	Deferred Proposition 400 Projects�BALANCED FROM PROGRAM IN 2009 AND 2012
	Regional Freeway and Highway Program Update

