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Source:  Transportation Policy 
Committee, April 19, 2016. 
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$787 million surplus* 

$1.2 billion improvement 

Improving Cash Flow 
Source:  

 ADOT and MAG Estimates, August 2016.   
*Contingent upon final Loop 202 ROW costs. 
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Loop 101, I-17 to Shea Blvd 
Add Lanes 

Loop 101, US-60 to Loop 202 
Add Lanes 

Loop 202,  
Broadway Rd to Gilbert Rd 

Add HOV Lanes 

US-60, 
Crismon Rd to Meridian Rd 

Add HOV Lanes 

I-10, Loop 202 to Riggs Rd 
Add HOV and GP Lanes 

Interstate 10/Interstate 17 
Corridor Master Plan 

Improvements 

Funded Proposition 400 Projects 
Loop 202/South Mountain 

US-60/Grand Ave 
Bell Rd, Thunderbird Rd 

I-10/Loop 303 
Phase II System Interchange 

Loop 303, I-10 to MC-85/SR-30 
New Freeway 
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Readiness-Weighted  Scoring 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 
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Legacy-Weighted  Scoring 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 
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0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

SR-24 
scores higher 

(Legacy) 

I-10 Interchanges 
score higher 

(Readiness) 

Loop 202/Lindsay 
scores higher 

(Readiness) 

SR-51 Managed 
Motorways  

scores higher 
(Readiness) 

Loop 303 
scores higher 

(Readiness) 

SR-30 
scores higher 

(Readiness) 

US-60 TIs 
scores higher 

(Legacy) 
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Continuing Deferral 

I-17 at Loop 303 
Finish System Interchange 

SR-24, Ellsworth Ave to 
Ironwood Dr, Final  Freeway 

Construction 

SR-24 at Loop 202 
Finish System Interchange Loop 303, SR-30 to Riggs Rd 

ROW Protection 

SR-74, US-60 to Loop 303 
ROW Protection 

SR-30, Loop 303 to SR-85 
ROW, Phase I Roadway 

SR-30, Loop 303 to Loop 202 
Final Freeway Construction 

US-60, Loop 101 to I-10 
Additional Grade Separations 

SR-51, Shea Blvd to Loop 101 
Add Lanes 

Loop 202 at Mesa Dr, 
Construct Half Interchange 

US-60 at Lindsay Rd 
Construct Half Interchange 

Loop 202 at US-60 
Construct DHOV 

I-17 at Loop 101 
Construct DHOV 

I-17, SR-74 to Anthem Way 
Add HOV Lanes 

I-17, Anthem Way to New 
River Rd, Add Lanes 

Loop 202, Gilbert Rd (Mesa) 
to Val Vista Rd, Add Lanes 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

24 
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Remaining Priorities 

Number 24 
Loop 303, Happy Valley Rd to I-17, 
Add Lanes 
Reduce widening limits to  
Happy Valley Rd to Lake Pleasant Pkwy 
Cost Opinion - $25 million 
 
Numbers 18 and 19 
SR-51, I-10/Loop 202 to Loop 101 
Assess Managed Motorways following 
ADOT pilot adaptive ramp metering 
project tests 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

24 
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Remaining Priorities 

Numbers 1, 7, and 13 
Interstate 10, SR-85 to Loop 303 
Combine projects into single design and 
construction effort; identify economy for 
combining projects. 
Cost Opinion - $9 million lower for all projects 
 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 
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Remaining Priorities 

Numbers 5 and 17 
Loop 202, Val Vista Rd to Gilbert Rd 
Swap add lanes project for Lindsay Rd 
traffic interchange. 
Cost Opinion - $2 million lower 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

24 
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Remaining Priorities 

Number 21 
SR-24, Ellsworth Ave to Ironwood Rd 
Swap funded HOV projects along US-60 
and Loop 202 to defray Phase I costs. 
Cost Opinion - $80 million from 
rebalancing 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

24 
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Remaining Priorities 

Numbers 10, 22, and 27 
Loop 101, I-10 to I-17 

• I-10 to US-60, High Volumes 
• I-10/Loop 101 Traffic Interchange 

safety issues require full reconstruction 
for DHOV 

• 75th Ave to I-17, High Volumes 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

24 
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Remaining Priorities 

Numbers 1, 3, 4, and 10 
SR-30, Loop 303 to Loop 202 

• NEPA requirements for ROW 
protection causing delays 
 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

24 



15 © 2016, All Rights Reserved. 

3 

2 
5 

6 

9 4 

8 

7 

11 

10 

1 

13 

14 

Scoring with Remaining Projects 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 

12 

$1.25 billion Rebalancing 

$1.77 billion Under Construction 

$2.30 billion Programmed 
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Readiness-Weighted  Scoring 

0 New Construction 

0 Traffic Interchange 

0 ROW Protection 

0 Technology 
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Bob Hazlett 
Senior Engineering Manager 
bhazlett@azmag.gov 
602 254-6300 
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