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Regional Transpor t at ion Plan Program  

 Interstate 10 – widen between 40th St 
and Pecos Stack . . . program amount 
of $648.5 m il l ion. 

 Interstate 17 – no project specified; 
awaiting EIS outcome . . . program 
amount of $821.6 m il l ion. 

 Total RTP Funding of $1.47 bil l ion. 
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Environm ent al Process Issues 

 Cost of EIS alternatives substantially 
exceed Regional Transportation Plan 
funding. 

 New airspace regulations at Phoenix-
Sky Harbor International Airport 
impact the I-10/I-17 Split interchange. 

 EIS process timing too long; new ideas 
emerging for meeting travel demand. 
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Bot h EIS St udies Suspended. 
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Pat h Forward Def ined 
OUTCOME OF JOINT MEETING – OCTOBER 31, 2012 

Near -Term  
Im provem ent  

St rat egy 

• Immediate Needs 
addressing bottlenecks. 

• Within ADOT Rights-of-
Way (ROW). 

• Near Term Construction. 

• Joint Project 
Management. 

• MAG Procurement. 
• Ident ify Cor r idor  

Operat ing Pr inciples. 
• Coordinat e w it h 

St akeholders. 
• Frame next 

environmental and 
design efforts. 

Environm ent al 
St udies 

• Joint Project 
Management. 
• ADOT Procurement. 
•Multiple Studies and 

Efforts. 
• Consistent with Corridor 

Master Plan. 

Design, 
Const ruct ion, 

Operat ion 

• Implementation. 
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Near -Term  Im provem ent  St rat egy 

 Under developm ent  and st udy by 
ADOT. 

 Multiple options under consideration 
including those targeting bottlenecks 
and enhancing traffic operations. 

 Candidate projects must rapidly m eet  
environm ent al requirem ent s and a 
near -t erm  const ruct ion t im e-f ram e. 
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Int erst at e 10 – bet ween SR-51/SR-202L and US-60 
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OUTBOUND 
 SR-51/SR-202L t o US-60 Add Lane 
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Int erst at e 10 - bet ween SR-143 and US-60 
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INBOUND 
 I-10 t o SR-143 Exit in advance of US-60 entrance 

 US-60 t o SR-143 Exit in advance of I-10 Entrance 

OUTBOUND 
 SR-143 t o US-60 Follow CD Rd to existing ramp 

 SR-143 t o I-10 Follow CD Rd enter after US-60 

OUTBOUND 
 SR-51/SR-202L t o US-60 Add Lane 

spine.azmag.gov 

W ALAMEDA DR 
Bicycle-Pedest r ian Overcrossing 



Int erst at e 10 – bet ween Baseline Rd and SR-202L 
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GUADALUPE RD 
Bicycle-Pedest r ian Overcrossing 

PRELIMINARY SCHEDULE 
INTERSTATE 10 – BROADWAY TO SR-202L 

 DCR/CE complete by early 2016. 

 Final design or alternative delivery activities 
could begin in early to mid 2016. 

 Construction could begin 12- to 16- months 
later. 



Int erst at e 17 – bet ween 16t h St  and 19t h Ave 
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MA JOR CONSTRUCTION ITEMS 
 Reconstruct ramps. 

 Provide dual lane ramp metering capabilities. 

 Widening of 3rd St, Central Ave, 11thAve/UPRR, 
and 15th Ave bridge structures. 



Traf f ic Operat ions and ITS Enhancem ent s 

 Focus on Interstate 17 between Interstate 10 
Stack and Loop 101 North Stack traffic 
interchanges. 

 Act ive Traf f ic Managem ent  (ATM): 
 Reducing potential for crashes when speed and 

conditions change. 

 Reducing congestion with variable speed limits, 
lane control, and adaptive ramp metering. 

 Improving reliability and enhancing information 
to motorists. 

 Providing meaningful traffic-flow benefits at a 
relatively low cost. 

 Coordinated with local communities. 

 

© 2016, All Rights Reserved. 10 spine.azmag.gov 

Approaching West Seattle Freeway Exit 163, Seattle WA 



Traf f ic Operat ions and ITS Enhancem ent s 

 Focus on Interstate 17 between Interstate 10 
Stack and Loop 101 North Stack traffic 
interchanges. 

 Act ive Traf f ic Managem ent  (ATM): 
 Reducing potential for crashes when speed and 

conditions change. 

 Reducing congestion with variable speed limits, 
lane control, and adaptive ramp metering. 

 Improving reliability and enhancing information 
to motorists. 

 Providing meaningful traffic-flow benefits at a 
relatively low cost. 

 Coordinated with local communities. 
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M1 Managed Mot orway Speed Cont our  Plot s  
(Evening Peak  Per iod Monash Mot orway Out bound) 

Legend 
Speed Ranges (km /h) 

Before Managed Freeways (2007) 

Af t er  Managed Freeways (2010) 

 



Near -Term  Im provem ent  St rat egy 
SCHEDULE RECOMMENDATION 
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0.0 6.0 12.0 18.0 24.0 30.0 36.0 42.0 48.0

I-17 Auxiliary Lanes
(16th St to 19th Ave)

Outbound Interstate 10 Restripe
(SR-51 to US-60)

Outbound I-10, Two-lane CD Road
(SR-143 to US-60)

Inbound I-10, Ramp Braid
(US-60 to SR-143)

Outbound I-10, General Purpose Lane
(Baseline Rd to SR-202L)

Inbound I-10, General Purpose Lane
(SR-202L to Baseline Rd)

Traffic Operations

Mont hs 

Scoping

Preliminary Design

Final
Design/Alternate
Delivery

FY17 

FY17 

FY17 

FY17 

FY17 

FY17 Deploym ent  
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What  should we do? 
FROM PUBLIC INFORMATION MEETINGS ON-SITE AND ON-LINE 
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93% 
Do 

Som et hing! 

7% 
Leave it  
Alone! 
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Guiding Pr inciples for  Alt ernat ives 
WHAT THE PUBLIC MEETINGS AND SURVEYS TELL US 

OPTIMIZE 
• Make use of what is available. 
• Engage technology. 

EXPAND 
• Provide more travel choices 

and alternate travel mode 
opportunities. 

PERFORM 
• Meet travel demand between 

the I-10/I-17 travel markets. 
• Focus on system reliability for 

all travel choices. 

IMPLEMENT 
• Consider the variety of travel 

choices and bundle together 
deliverable and economical 
packages. 
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Alt ernat ives! 

341 Possibil i t ies . . . 

Transit  Bike  
Ped 

Throughout 
35-mile    
Spine    

Corridor 

DHOVs  
interlinked 
with Park 

and Ride Lots 

Managed 
Mot orways 
 Active Traffic 
Management 

 
TSM&O 

SYSTEM-WIDE SEGMENT SPECIFIC 

Central Ave 
Overcrossing 

and South 
Central LRT 
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Widenings/ 
Managed 

Lanes 

Traf f ic 
Int erchange 

Fixes 
 

Weaving 
Traf f ic 
Fixes 

Cam elback  
Rd 

GCU 

Freight  
Connect ions 

between 
Durango 

Curve and 
40th St 



2017 2016 2015 2014 

Init iat e Project  

Cor r idor  Base and Fut ure 
Condit ions 

Purpose  and 
Need 

Generat e 
Alt ernat ives 

Tiered Alt ernat ive 
Screening 

Cor r idor  Mast er  Plan 

Cor r idor  Needs Assessm ent  Repor t  

Alt ernat ives Screening Repor t  

Public M
eeting 

Spine St udy Schedule 
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Public M
eeting 

spine.azmag.gov 

W
e are H

ere 



Int erst at e 10/  
Int erst at e 17 
Cor r idor  Mast er  
Plan Updat e 
Bob Hazlett 
Senior Engineer Manager 
602 254-6300 
bhazlett@azmag.gov 
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