
John Bullen 
Transportation Planner II 

Arterial Life Cycle Program Status Report 
May 2013 – November 2013 

© 2013, All Rights Reserved. 



ALCP Overview 

 The ALCP serves as the financial 
management tool for the arterial 
component of the RTP 
 

 The program contains 198 projects 
across 13 jurisdictions 
 

 The program is guided by the ALCP 
Policies and Procedures 
 Require a status report is provided to MAG 

committee members 
 Traditionally done on a semi-annual basis 
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Represents a $1.9 million increase (5.5%)  
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Represents a $0.1 million 
increase (0.3%)  



FY 2014 Sales Tax Collections (through November) 
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Represents a $1.01 million increase (7.0%)  
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Represents a $0.15 million 
increase (1%)  



FY 2014 Project Requirements 
Project Item Amount Received Amount Scheduled 

Project Overview 39 46 

Project Agreement 33* 47 

RARF Reimbursement $24.1 million* $49 Million 

Federal Reimbursement $0.7 million $29 Million 

*Updated since the Status Report was published 



Status of FY 2014 ALCP Projects 

 48 projects scheduled for work and/or reimbursement 
 11 are in the design phase 
 13 are in the right-of-way phase 
 24 are in the construction phase 

 
 It is expected that 10 projects are or will be 

completed and open to traffic by July 1, 2014. 



ALCP: Moving Forward 
 The FY 2015 ALCP update 

will begin in February 
 

 The ALCP Working Group 
continues to work on 
revisions to the ALCP Policies 
and Procedures 



Questions? 
 
 

John Bullen 
Transportation Planner II 

jbullen@azmag.gov 
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