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ON THE MOVE

7]@% Background

PARTNERS IN PROGRESS

m A.R.S. 28-6354 requires that MAG annually
ISsue a report on the status of projects funded
through Proposition 400:

- Freeway Life Cycle Program
- Arterial Life Cycle Program
- Transit Life Cycle Program

m Public Hearing in November.
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PARTNERS IN PROGRESS

m Forecasts through FY 2026:
- 23.7% decrease In half-cent tax in FY 2011.
- 3.4% decrease In half-cent tax in FY 2012.
- Annual cash flow issues

m FY 2012 Collections:
- 4.8% increase In half-cent tax.
- 0.5% increase in HURF.
- Half-cent receipts for FY 2012 remain
17.3% lower than those in FY 2007.
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PARTNERS IN PROGRESS

m Recurrence of an imbalance between projected
costs and expected revenues in the Life Cycle
Programs due to lower revenue forecasts.

m All Life Cycle Programs rebalanced in 2012.
- Freeway Program: 5/23/12
- Transit Program: 5/17/12
- Arterial Program: 9/26/12
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Significant progress during FY 2012:

m Completed

Loop 101 (1-10 to Tatum Blvd.): New HOV lanes.

SR143 (at Loop 202 Access Road): Interchange improvements.
Loop 202/Santan (Gilbert Rd. to 1-10): New HOV lanes.

MAG Region (Various Locations): Noise Walls.

n Advertised for Bids or Under Construction

SR 24 (Loop 101 to Ellsworth Rd.): Construct interim freeway.

SR 85 (at B-8/Maricopa Rd): Reconstruct intersection.

US 60 (Loop 101 to 71st Avenue): Roadway improvements.

US 60 (71st Avenue to Van Buren St..): Roadway improvements.

Loop 303/1-10: Construct new system interchange.

Loop 303 (Thomas Rd. to Camelback Rd.): Construct new freeway.
Loop 303 (Camelback Rd. to Glendale Ave.): Construct new freeway.
Loop 303 (Glendale Ave. to Peoria Ave.): Construct new freeway.

Loop 303 (Peoria Ave. to Mountain View Blvd.): Construct new freeway.

m $433 Million Programmed for Projects in FY 2013
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PARTNERS IN PROGRESS

s $103 million was reimbursed to lead agencies
In FY 2012, for completed projects and
projects underway.

s $327 million has been disbursed and 30
arterial projects have been completed through
FY 2012. In addition, $31 million has been
disbursed for ITS projects.

s $61 million in reimbursements anticipated
during FY 2013.
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PARTNERS IN PROGRESS

Significant progress since the start of program:

= Expanded Bus Service

11 BRT routes implemented .

8 Regional bus grid routes implemented.

8 Additional new bus routes over next five.
Ongoing operations funding.

= LRT Extensions

e Northwest Extension (Phase I) completion in FY 2016.
e Central Mesa LRT Extension completion in FY 2016.
e Tempe Streetcar completion in FY 2016.

= Light Rail Starter Segment
e 42,000 boardings per day -- 50 percent higher than projected.

e Half-cent sales tax for elements of the support infrastructure.
e No half-cent sales tax for operations funding
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e ] Transportation Plan

m Audit found:

“No substantial evidence to warrant drastic

modifications to the transportation system (plan) or
specific projects”.

m Audit provided 27 recommendations aimed at
more efficient and effective implementation of the
RTP, as well as stronger accountability for the
performance of the plan.

Copyright © 2012 MARICOPA ASSOCIATION OF GOVERNIVIENTS



ON THE MOVE
7]@% Ongoing Issues
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m Economic recovery and transportation
revenue collections.

m Federal transportation funding.

m Project scope/cost updates and program
adjustments.

m Continue to implement recommendations of
Performance Audit.
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Contact: Roger Herzog
Senior Project Manager
602-254-6300
rherzog@azmag.gov
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