
December 5, 2012

TO: Members of the MAG Street Committee

FROM: Charles Andrews, P.E., Chairman

SUBJECT: MEETING NOTIFICATION AND TRANSMITTAL OF TENTATIVE AGENDA

Tuesday, December 11, 2012 - 1:00 p.m.
MAG Office, Suite 200, Chaparral Room
302 North First Avenue, Phoenix

The next meeting of the MAG Street Committee will be held at the time and place noted above.  Please note
the earlier starting time of 1:00 pm. Committee members or their proxies may attend in person, via video-
conference or by telephone conference call.  Those attending video conference must notify the MAG site
three business days prior to the meeting. Those attending by telephone conference call please contact MAG
offices for conference call instructions.

Pursuant to Title II of the Americans with Disabilities Act (ADA), MAG does not discriminate on the basis
of disability in admissions to or participation in its public meetings.  Persons with a disability may request
a reasonable accommodation, such as a sign language interpreter, by contacting Jason Stephens at the MAG
office.  Requests should be made as early as possible to allow time to arrange the accommodation. 

The next meeting of the MAG Street Committee will be held at the time and place noted above. If you have
any questions or need additional information, please contact Teri Kennedy or Steve Tate at (602) 254-6300.



TENTATIVE AGENDA

COMMITTEE ACTION REQUESTED

1. Call to Order

2. Approval of the November 13, 2012 Meeting
Minutes

3. Call to the Audience

An opportunity will be provided to members of
the public to address the Street Committee on
items not scheduled on the agenda that fall
under the jurisdiction of MAG, or on items on
the agenda for discussion but not for action. 
Members of the public will be requested not to
exceed a three minute time period for their
comments. A total of 15 minutes will be
provided for the Call to the Audience agenda
item, unless the Street Committee requests an
exception to this limit.  Please note that those
wishing to comment on action agenda items
will be given an opportunity at the time the item
is heard. 

4. Transportation Programming Manager’s Report

The MAG Transportation Programming
Manager will review recent transportation
planning activities and upcoming agenda items
for MAG Committees and other related regional
transportation activities.

5. The Arterial Life Cycle Program (ALCP) Status
Report, December 2012

The ALCP Status Report provides an update on
ALCP projects scheduled for work and/or
reimbursement in the current fiscal year,
program deadlines, revenues, and finances for
the period between April 2012 and November
2012. A copy of the Status Report is provided 
in Attachment One. 

6. Year End Closeout Report of Federal Fiscal
Year (FFY) 2012 Funds, & FFY 2013 Funding
Levels for Tier 3 Programming

2. Review and approve the minutes from the
November 13, 2012 meeting.

3. For information.

4. For information and discussion.

5. For information and discussion.

6. For information and discussion.



The MAG Regional Council approved the
MAG Federal Fund Programming Guidelines &
Procedures (Guidelines), on October 26, 2011.
Programming of Federal funds is a dynamic
process and MAG staff continuously monitors
the approved Transportation Improvement
Program (TIP) projects throughout the year, and
an evaluation in detail of the projects included
in the TIP is completed twice each year. After
the detailed analysis of the TIP, and if funding
is available or projected to be available for the
current and/or upcoming fiscal year, Tier 2 and
3 processes are undertaken as described in the
Guidelines. With the consolidation of, and
changed funded levels for many programs under
Moving Ahead for Progress in the Twenty First
Century (MAP-21), the July Closeout of FFY
2013 Federal Funds was postponed until
funding levels were determined. Currently
MAG has MAP-21 estimated regional values to
work with, and is preparing the FFY 2013
closeout of Federal funds. Material will be
provided prior to meeting.

7. MAG Federally Funded Locally Sponsored
Project Development Status Report, December
5, 2012

The MAG Federal Fund Programming
Guidelines & Procedures, approved by the
MAG Regional Council on October 26, 2011,
outlines the requirements for local agencies to
submit status information on the development
of their federally funded projects.  This Project
Development Status Report (Status Report)
focuses mainly on projects funded with
Congestion Mitigation and Air Quality
(CMAQ) funds that are programmed to obligate
in federal fiscal year (FFY) 2013 and FFY
2014. The Project Development Status
workbook that was sent to member agencies
required that a project development schedule be
completed and project change requests could be
requested.  Based on information submitted by
local agencies, information at times was cross
checked with the ADOT Local Government
section for feasibility, and further inquiries were
made by MAG staff. The MAG Federally

7. For information and discussion.



Funded Locally Sponsored Project
Development Status Report contains all
information gathered for a Tier 1 evaluation.
Tier 2 information is also included where
project sponsors are requesting to advance
projects from FY2014 to FY2013. Mail out of
the Status Report to be distributed.

Additionally a request for information about
Transportation Enhancement (TE) projects and
Safe Routes to School (SRTS) projects was sent
to member agencies that have projects currently
listed in the TIP . The information collected on
these projects will assist with programming the
projects under the new MAP-21 guidelines.
Information on these projects will be provided
at the January Street Committee.

8. 2010 Census Boundary Smoothing
Methodology

A draft urbanized boundary map for the MAG
urbanized area will be presented. Federal
Surface Transportation legislation - MAP-21
and its predecessors - allows the US Census
defined boundaries to be smoothed to address
transportation needs. This smoothing does not
affect funding apportioned and allocated to the
region, but does affect:

• where MAG STP funds may be expended,
• reporting and programming,
• requirements for federal funding,
• allocations of some types of FTA transit

funding and,
• the application of certain standards for the

development of some types of roadways.
Please refer to attached material.

9. Revisions to the National Highway System and
Principal Arterial Network in the MAG Region

MAP-21 mandated the expansion of the
National Highway System (NHS) to include all
locally owned, federally classified Principal
Arterials. MAG member agencies own
approximately 850 miles of roadways classified
as Principal Arterial. This expansion will
impose significant federal requirements for

8. For information and discussion.

9. For informat ion,  discussion,  and
recommendation to approve changes to the
National Highway System as identified in the
enclosed materials.



these facilities without providing a reasonable
expectation of increased federal funding. To
address this issue, MAG is preparing a proposal
to revise the NHS system in the MAG area.
This proposal will start from a base consisting
only  roadways that were part of the NHS prior
to the enactment of MAP-21 and be modified to
include Principal Arterial roadways
recommended by member agencies for
inclusions in the NHS. This item was discussed
at the Street Committee on November 13, 2012
and an information request was distributed and
a summary is provided. Please refer to enclosed
materials.

10. Results of the 2012 Call For Projects
recommended programming of CMAQ Paving
Dirt Roads Projects

Federal Funding projections have been received. 
Three programming scenarios will be discussed.
Please see attached materials.

11. Calendar Year 2013 Street Committee Meeting
Schedule

Each year the Street Committee approves a
schedule of future meetings. Please see attached
materials.

10. For information, discussion, and
recommendation of a programming scenario.

11. For information, discussion, and approval of
the CY 2013 Street Committee Schedule

Adjournment



MINUTES OF THE
MARICOPA ASSOCIATION OF GOVERNMENTS

STREET COMMITTEE

Wednesday November 13, 2012 1:00 p.m.
MAG Offices, Suite 300,

302 North First Avenue, Phoenix, Arizona 85003

MEMBERS ATTENDING

* Charles Andrews, Avondale, Chairman
Lupe Harriger, ADOT
Jose Heredia, Buckeye
Dan Cook, Chandler

* Bob Senita, El Mirage
* Tony Rodriguez,

Gila River Indian Community
*  Michael Gillespie, Gilbert
*  Bob Darr, Glendale

 Hugh Bigalk, Goodyear
*  Gino Turrubiates, Guadalupe

 Thomas Chlebanowski for Darryl Crossman, 
    Litchfield Park

Chris Plumb, Maricopa County
Maria Deeb, Mesa
James Shano, Paradise Valley
Ben Wilson, Peoria

* Shane L. Silsby, Phoenix
Janet Martin, Queen Creek

* Elaine Cabrera, Salt River Pima-Maricopa 
    Indian Community

* Phil Kercher, Scottsdale
Nicholas Mascia, Surprise
Shelly Seyler, Tempe

* Jason Earp, Tolleson
* Jim Fox, Youngtown

* Members neither present nor represented by Proxy

OTHERS PRESENT 

Ashim Garg, ADOT
Rebecca Metzger, ADOT
Jim Meyer, ADOT
Patrick Stone, ADOT
Tom Deitering, FHWA

Ed Stillings, FHWA
John Bullen, MAG
Jami Garrison, MAG
Teri Kennedy, MAG
Stephen Tate, MAG

1. Call to Order

Mr. Dan Cook acted as chairman for the meeting. Acting Chairman Cook called the meeting
to order at 1:03 p.m.

2. Approval of the October 17, 2012 Meeting Minutes

Ms. Maria Deeb moved approval of the October 17, 2012 Minutes. Ms. Shelley Seyler
seconded the motion. The motion was carried unanimously.

3. Call to the Audience

There were no members of the public at the meeting who expressed a desire to address the
Committee.
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4. Transportation Programming Manager’s Report

Ms. Teri Kennedy briefed the Committee. She noted that MAP-21 reduced available CMAQ
funding by 15 percent and required that a small portion of the funding be spent addressing
PM-2.5 problems.

She reminded members that status workbooks for CMAQ  funded projects were due last
week and that status workbooks for Transportation Enhancement (STP-TEA)and Safe Routes
to School (SRTS) funded projects are due tomorrow.

This last set of workbooks is needed to develop policies for the newly established
Transportation Alternative Program (TA) funding source. This funding sources replaces and
combines STP-TEA and SRTS at a reduced funding level and sub-allocates a portion of the
new funding source to MAG to directly program. Because of the reduction in funding and
the change in programming authority, projects already programmed through the ADOT
process may not be adequately funded and a decision by MAG may be needed to provide
funding for these projects.

Ms. Kennedy then turned to discuss the actions of the MAG Management Committee. She
note that the Management Committee had decided to reform a group to review the MAG
Programming Principals and to include the Arterial Life-Cycle Program (ALCP) in this
review.

She concluded by announcing that the upcoming ALCP Working Group meeting would be
canceled and at this time she had no training opportunities for members.

Ms. Deeb queried Ms. Kennedy on the TA status workbooks. Ms. Kennedy affirmed that the
purpose of the workbooks was to determine the status of TA projects so that a decision could
be made by MAG and possibly by ADOT on funding currently programmed projects from
TA. She also noted that MAG needed to determine a competitive process for TA funded
projects and a means to insure that all TA funding was used.

Ms. Deeb also asked about the MAG closeout. Ms. Kennedy noted that she was still working
on closeout funding levels and that she hoped to develop at least three scenarios for closeout.

5. Review and Response of Paving Project Applicants to Street Committee Comments 

Ms. Kennedy discussed the agenda item. She noted that the Air Quality Technical Advisory
Committee had approved CMAQ air quality scores for projects and that a listing of the scores
had been distributed around the table.

Continuing on she discussed questions that had been raised about projects that had been
submitted for CMAQ funding at the previous meeting. She note that question concerning the
right-of-way for the Buckeye paving project had been addressed and that the project was
eligible to receive CMAQ funding.

A site visit had been conducted for Maricopa County #3 paving project and had uncovered
some issues. Approximately half of the paving would be located in the Agua Fria River and
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access to the section in the River at both the western and eastern ends of the roadway had
been blocked off, although there was evidence that some vehicles were bypassing the
barriers.

A general discussion ensued. It was noted that CMAQ funding can only be used to pave a
public road and that the definition of a public road required that the roadway be open to
vehicles without barriers or gates. It was also noted by the County that changes in the
roadway network and reduced economic activity had probably reduced traffic in the river bed
substantially. It was also stressed that funding was limited.

Ms. Deeb moved that the projects move forward to the Transportation Review Committee.
Mr. Chris Plumb seconded the motion. The motion carried unanimously.

6. Review of Paving Project Applications Map

Ms. Kennedy briefly displayed a map of the project paving and asked for member input. Ms.
Deeb requested that electronic copies of the map be made available on the web. Ms. Kennedy
indicated that it would be available on the MAG website.

7. Urbanized Boundary Smoothing

Ms. Jami Garrison briefed the Committee. She noted that the urbanized area boundary for
the region was updated every ten years by the Bureau of the Census and that this boundary
is subject to smoothing for use by the Federal Highway Administration. The smoothing must
include all of the Census defined urbanized area.

As the population of the Census defined urbanized area is used to develop estimates for
federal funding, the smoothing does not effect CMAQ or STP funding received by MAG.
The smoothing does effect the federal functional classification of roadways, Highway
Performance Management System (HPMS) data collection, where sub-allocated Surface
Transportation Program (STP) may be spent and the applicability of some federal regulation
on junkyards and outdoor signs. Also, it could affect an agency’s ability to receive federal
rural transit funding, if all of the agency’s area was include in the urbanized area.

It was suggested several members of the Committee that a draft map of the smoothed
boundaries be sent to MAG member agencies. Ms. Deeb requested that the draft map show
both 2000 smoothed boundary and the proposed 2010 smoothed boundary.

8. Expansion of the National Highway System

Mr. Tate briefed the Committee. He noted that with the passage of the new surface
transportation act (MAP-21), the Congress had created a new funding source - National
Highway Performance Program (NHPP) - by combining National Highway System, Interstate
Maintenance and part of Bridge funding. Projects for this funding source are to be selected
by State Transportation Agencies (e.g. ADOT) and to be located on the National Highway
System.

The National Highway System (NHS) in turn was expanded to include all roadways that are
functionally classified by the Federal Highway Administration (FHWA) as principal arterial.

Page 3 of  4



MAG member agencies own approximately 850 miles of these roadways. Previously almost
all NHS roadways in the MAG area were owned by ADOT.

Roadways on the NHS are subject to numerous federal requirements, including requirements
for design, crash worthy road hardware, for an independence assurance program, materials
certification, value engineering, general warranties, outdoor sign control and junkyard
control. Failure to comply with these requirements range from loss of eligibility to receive
federal funding and loss to the State of federal transportation funding. 

It would also require FHWA to exercise enhanced oversight of federally funded projects on
NHS facilities, possibly reducing the ability of self certified agencies to administer federally
funded construction projects on NHS roadways they own.

In addition, MAP-21 requires that State Transportation Agencies develop an asset
management system for NHS facilities and provides for the creation of performance
standards for NHS roadways. Failure to achieve these standards could result in the State
losing flexibility in its use of NHPP funding. Presumably, member agencies would have to
work closely with ADOT to insure that the NHS facilities they own attain these standards.

Mr. Tate noted that there was little possibility for member agencies to obtain NHPP funding
as this funding is expected to be fully committed to the State Highway System and that
federal regulation does provide for the removal of routes from the NHS. 

He suggested that at the next meeting, the members consider a proposal where the NHS in
the MAG area be reset to what it was prior to the enactment of MAP-21 and that members
contact MAG by the end of the month to request changes to be included in this proposal.
These changes would need to comply with federal requirements for the NHS and would be
considered at next meeting of the Committee for recommendation to request changes to the
NHS in the MAG area.

A general discussion ensued. It was determined that the proposal would not affect the current
federal functional classification of the affected roadways and that Mr. Tate would send out
electronically a listing of the affected roadways and related materials to the Committee.

9. Transportation Enhancement and SRTS Project Status Update

This item was discussed in the Transportation Managers report.

10. Topics for future meetings

It was noted that Lupe Harriger would be retiring from ADOT in December. Members of the
Committee thanked her for her service.

The members also thanked FHWA staff for their input at the meeting.

Adjournment

The meeting adjourned at 2:07 p.m.
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Freeways Arterial Streets Transit TOTAL

July $15,032,996 $2,808,656 $8,907,452 $26,749,104

August $13,985,947 $2,613,033 $8,287,047 $24,886,026

September $14,873,959 $2,778,942 $8,813,218 $26,466,119

October $14,982,882 $2,799,293 $8,877,758 $26,659,933

November $14,163,259 $2,646,160 $8,392,109 $25,201,527

December $14,638,099 $2,734,876 $8,673,464 $26,046,439

January $17,699,979 $3,306,936 $10,487,710 $31,494,624

February $14,646,909 $2,736,522 $8,678,684 $26,062,115

March $14,713,776 $2,749,015 $8,718,305 $26,181,096

April $17,026,242 $3,181,059 $10,088,503 $30,295,804

May $14,950,617 $2,793,265 $8,858,640 $26,602,521

June $15,368,499 $2,871,339 $9,106,246 $27,346,084

TOTAL $182,083,163 $34,019,096 $107,889,134 $323,991,393

*Amount excludes debt service from Prop 300

TABLE 1.  FY 2012 PROPOSITION 400 COLLECTIONS

(July 2011 - June 2012)



 

 

 

Estimated 

Total RARF

Actual 

Total RARF*

Percentage 

Difference

July $26,810,000 $26,749,104 -0.2%

August $25,029,000 $24,886,026 -0.6%

September $25,750,000 $26,466,119 2.8%

October $25,954,000 $26,659,933 2.7%

November $25,680,000 $25,201,527 -1.9%

December $26,207,000 $26,046,439 -0.6%

January $31,476,000 $31,494,624 0.1%

February $25,157,000 $26,062,115 3.6%

March $26,287,000 $26,181,096 -0.4%

April $28,863,000 $30,295,804 5.0%

May $27,029,000 $26,602,521 -1.6%

June $27,358,000 $27,346,084 0.0%

TOTAL $321,600,000 $323,991,393 0.7%

*Amount excludes debt service from Prop 300

TABLE 2. TOTAL ARTERIAL RARF COLLECTIONS

Estimate v. Actual FY2012 (July 2011 - June 2012)

http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation


 

 

http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation


 

 

http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation
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TABLE 3.  FY 2013 ARTERIAL LIFE CYCLE PROGRAM 
SCHEDULE FOR PROJECTS PROGRAMMED FOR WORK AND/OR REIMBURSEMENT IN FY13 

 

Overview 

(PO)

Agreement 

(PA)
Needed in FY13

Chandler Blvd  at Alma School Rd:  Intersection 

Improvements

Work and 

Reimbursement
 $              0.266  $                    -    

Completed

3/2008

Completed 

7/2008
PRR

Gilbert Rd:  Queen Creek Rd to Hunt Hwy
Work and 

Reimbursement
 $              1.418  $              0.275 

Completed

5/2012

Completed

8/2012
PRR

Gilbert Rd: Queen Creek Rd to Ocotillo Rd
Work and 

Reimbursement
 $              5.669  $              4.287 

Completed 

5/2012

Completed 

8/2012
PRR

Gilbert Rd: Ocotillo Rd to Chandler Heights Work Only  $                    -     $                    -    
Completed 

5/2012
--- PRR*

McQueen Rd: Ocotillo Rd to Riggs Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Ocotillo Rd: Arizona Ave to McQueen Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

El Mirage Rd: Cactus to Grand & Thunderbird Rd: 

El Mirage to Grand 
Work Only  $                    -     $                    -    --- --- None

Thunderbird Rd: El Mirage Rd to Grand Avenue Work Only  $                    -     $                    -     --- PO, PA, PRR*

El Mirage Rd: Peoria Ave to Cactus Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd: Technology Dr to Cereus Wash
Work and 

Reimbursement
 $              0.102  $              0.028 

Completed 

8/2008

Completed

10/2008
PRR

Germann Rd: Val Vista Dr to Higley Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Guadalupe Rd at Cooper Rd: Intersection 

Improvements

Work and 

Reimbursement
 $              1.285  $                    -    

Completed

5/2010

Completed

10/2010
PRR

Guadalupe Rd at Gilbert Rd: Intersection 

Improvements

Work and 

Reimbursement
 $              1.000  $                    -    --- --- PO, PA, PRR

Power Rd: Santan Fwy to Pecos Rd
Work and 

Reimbursement
 $              3.491  $                    -    

Completed 

4/2012

Completed 

11/2012
PRR

El Mirage Rd: Bell Rd to Picerne Dr Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

El Mirage Rd: Northern to Cactus 
Work and 

Reimbursement
 $              1.140  $                    -    

Completed 

11/2012
--- PA, PRR

El Mirage Rd: Northern Ave to Peoria Ave Work Only  $                    -     $                    -    
Completed 

11/2012
--- PA, PRR*

Gilbert Rd: Bridge over Salt River
Work and 

Reimbursement
 $              1.673  $                    -    --- --- PO, PA, PRR

Northern Parkway (Phase I):  Sarival to Dysart
Work and 

Reimbursement

 Funds Obligated 

in FFY10/11 
 $              4.839 

Completed

4/2010

Completed

3/2011
PRR

Northern Parkway (Phase II): Sarival to Dystart 
Work and 

Reimbursement
 $              0.496  $                    -    

Completed 

11/2012
--- PA, PRR

Northern Parkway (Phase II): Dysart to 111th
Work and 

Reimbursement
 $              3.108  $                    -    

Completed 

6/2012

Completed 

11/2012
 PRR

Northern Parkway (Phase II): Reems and Litchfield 

Overpasses

Work and 

Reimbursement
 $              0.348  $                    -    

Completed 

6/2012

Completed 

11/2012
PRR

Mesa Dr: US60 to Southern Ave
Work and 

Reimbursement
 $              5.133  $              0.291 

Completed

3/2007

Completed

1/2008
PRR

Mesa Dr at Broadway Rd: Intersection 

Improvements
Work Only  $                    -     $                    -    

Completed 

9/2009

Completed 

12/2009
PRR*

CHANDLER

FOUNTAIN HILLS

MARICOPA COUNTY

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK

MESA

RTP Project
Programmed in 

the FY13 ALCP

Programmed 

Reimb. 

in FY13

(millions)

ALCP Project RequirementsReimb. 

in FY 2013

(millions)

GILBERT

EL MIRAGE

 
* Per the ALCP Policies and Procedures approved on December 9, 2009, only the Progress Report Section of PRR is required 
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SCHEDULE FOR PROJECTS PROGRAMMED FOR WORK AND/OR REIMBURSEMENT IN FY13 
 

Overview 

(PO)

Agreement 

(PA)
Needed in FY13

Southern at Country Club Dr: Intersection 

Improvements

Work and 

Reimbursement
 $              0.342  $              0.342 

Completed 

2/2012

Completed 

4/2012
None

Stapley Dr at University Dr: Intersection 

Improvements
Work Only  $                    -     $                    -    --- --- None

83rd Avenue: Butler Rd to Mountain View
Work and 

Reimbursement
 $              0.977  $                    -    

Completed 

8/2010

Completed 

9/2010
PRR

75th Ave at Thunderbird Rd: Intersection 

Improvement

Work and 

Reimbursement
 $              0.160  $                    -    

Completed 

8/2010

Completed 

9/2010
PRR

Lake Pleasant Pkwy: 

Dynamite Blvd to CAP
Work Only  $                    -     $                    -    

Completed

5/2006

Completed 

10/2011
PRR*

Avendia Rio Salado: 51st Avenue to 7th Street
Work and 

Reimbursement
 $              7.168  $                    -    

Completed

1/2012

Completed 

5/2012
PRR

Black Mountain Blvd: SR-51 and Loop 101/Pima 

Fwy to Deer Valley Rd

Work and 

Reimbursement
 $              3.740  $                    -    

Completed

10/2007

Completed 

6/2012
PRR

Sonoran Blvd: 15th Avenue to Cave Creek
Work and 

Reimbursement
 $              5.170  $              5.170 

Completed

11/2010

Completed

10/2011
None

Pima Rd: Via Linda to Via De Ventura Work Only  $                    -     $                    -    
Completed

4/2010
--- PA, PRR*

Pima Rd:  Thomas Rd to McDowell Rd
Work and 

Reimbursement
 $              0.048  $                    -    

Completed

4/2010
--- PA, PRR

Northsight Blvd: Hayden to Frank Lloyd Wright Blvd
Work and 

Reimbursement
 $              3.826  $                    -    

Completed 

4/2010

Completed 

6/2012
PRR

Frank Lloyd Wright Frontage Rd: Northsight to 

Greenway-Hayden Loop
Work Only  $                    -     $                    -    --- --- None

Redfield Rd: Scottsdale Rd to Hayden Work Only  $                    -     $                    -    --- --- None

Raintree Extension: Hayden to Redfield
Work and 

Reimbursement
 $              1.376  $                    -    --- --- PO, PA, PRR

Frank Lloyd Wright at 76th/78th/82nd Street:  

Intersection Improvements

Work and 

Reimbursement
 $              0.141  $                    -    

Completed 

4/2012

Completed 

6/2012
PRR

Southbound Loop 101 Frontage Road Connections Work Only  $                    -     $                    -    --- --- None

Airpark DCR
Work and 

Reimbursement
 $              0.704  $                    -    PO, PA, PRR

Scottsdale Rd: Thompson Peak Pkwy to Pinnacle 

Peak Parkway

Work and 

Reimbursement
 $              3.746  $                    -    

Completed

5/2010

Completed

7/2010
PRR

Shea Blvd at 125th St: Intersection Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd at 136th St: Intersection Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

PEORIA

PHOENIX

RTP Project
Programmed in 

the FY13 ALCP

Programmed 

Reimb. 

in FY13

(millions)

Reimb. 

in FY 2013

(millions)

ALCP Project Requirements

SCOTTSDALE

MESA (Cont'd)

 
* Per the ALCP Policies and Procedures approved on December 9, 2009, only the Progress Report Section of PRR is required 
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TABLE 4A.  ARTERIAL LIFE CYCLE PROGRAM  
STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 

Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

CHANDLER

Chandler Blvd  at Alma School Rd:  

Intersection Improvements
W/R 0.475 0.266 2.606 3.347 0.942 0.687 10.515 11.202 2015 0.25

Gilbert Rd:  Queen Creek Rd to Hunt Hw y W/R 1.826 1.418 0.000 3.244 0.000 2.820 4.503 7.323 2013 4.00 Design & ROW Project Only

Gilbert Rd: Queen Creek Rd to Ocotillo Rd W/R 0.000 5.669 1.869 7.537 0.000 3.162 7.290 10.451 2013 1.00 Construction Project Only

Gilbert Rd: Ocotillo Rd to Chandler Heights W 0.000 0.000 6.160 6.160 0.000 0.000 8.014 8.014 2014 1.00 Construction Project Only

McQueen Rd: Ocotillo Rd to Riggs Rd W 0.000 0.000 6.482 6.482 0.000 0.000 12.263 12.263 2018 2.00

Ocotillo Rd: Arizona Ave to McQueen Rd W 0.000 0.000 5.295 5.295 1.408 0.243 14.028 14.271 2014 1.00

EL MIRAGE

El Mirage Rd: Cactus to Grand & 

Thunderbird Rd: El Mirage to Grand 
W 0.000 0.000 1.788 1.788 0.000 0.233 2.554 2.787 2012 NA Design Project Only

Thunderbird Rd: El Mirage Rd to Grand 

Avenue
W 0.000 0.000 2.817 2.817 0.000 0.000 5.784 5.784 2015 0.50 ROW & Construction Only

El Mirage Rd: Peoria Ave to Cactus Rd W 0.000 0.000 7.612 7.612 0.000 0.000 10.875 10.875 2015 1.00 ROW & Construction Only

FOUNTAIN HILLS

Shea Blvd: Technology Dr to Cereus Wash W/R 0.220 0.102 2.803 3.125 0.000 0.354 4.104 4.457 2013 0.80

GILBERT

Germann Rd: Val Vista Dr to Higley Rd W 0.000 0.000 17.816 17.816 0.000 1.867 19.851 21.718 2015 2.00

Guadalupe Rd at Cooper Rd: Intersection 

Improvements
W/R 0.385 1.285 3.518 5.188 0.000 0.636 7.934 8.570 2013 0.50

Guadalupe Rd at Gilbert Rd: Intersection 

Improvements
W/R 0.000 1.000 2.775 3.775 0.000 0.000 7.428 7.428 2015 0.50

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

Total Reimb
FY06-FY26 

(2011$, YOE$)

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

FACILITY/LOCATION OTHER PROJECT 
INFORMATION

LENGTH* 
(Miles)      

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

Unfunded 
Due to 
Deficit 
(2011$)

REGIONAL FUNDING

FINAL 
FY for 

CONST

TOTAL EXPENDITURES

Reimb 
through 

FY12 (YOE$)

Est. Reimb
FY14-FY26 

(2011$)

FY 2013 Est. 
Reimb.
(2011$)
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STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 
Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK

Pow er Rd: Santan Fw y to Pecos Rd W/R 0.000 3.491 11.957 15.448 0.000 7.476 20.551 28.027 2013 1.50

MARICOPA COUNTY

El Mirage Rd: Bell Rd to Picerne Dr W 0.000 0.000 0.000 0.000 0.000 0.000 3.269 3.269 2014 0.50

El Mirage Rd: Northern to Cactus W/R 0.000 1.140 0.000 1.140 0.000 0.000 1.699 1.699 2012 NA Design Project Only

El Mirage Rd: Northern Ave to Peoria Ave W 0.000 0.000 9.856 9.856 0.000 0.000 12.227 12.227 2015 2.00 ROW & Construction only

MESA

Mesa Dr: US60 to Southern Ave W/R 3.486 5.133 6.461 15.080 0.000 5.396 15.551 20.947 2013 1.00

Mesa Dr at Broadw ay Rd: Intersection 

Improvements
W 0.056 0.000 8.217 8.272 0.000 0.069 8.360 8.429 2016 0.50

Southern at Country Club Dr: Intersection 

Improvements
W/R 0.000 0.342 5.559 5.901 0.000 0.505 7.571 8.077 2013 0.50

Stapley Dr at University Dr: Intersection 

Improvements
W 0.000 0.000 7.785 7.785 0.000 0.000 17.343 17.343 2015 0.50

PEORIA

83rd Avenue: Butler Rd to Mountain View W/R 0.584 0.977 2.593 4.154 0.000 1.016 5.796 6.811 2013 1.00

75th Ave at Thunderbird Rd: Intersection 

Improvement
W/R 1.733 0.160 0.000 1.893 0.000 2.476 3.754 6.230 2013 0.20

Lake Pleasant Pkw y: 

Dynamite Blvd to CAP
W 2.645 0.000 13.867 16.512 11.114 5.822 17.755 23.577 2024 2.50

PHOENIX

Sonoran Blvd: 15th Avenue to Cave Creek W/R 18.208 5.170 9.194 32.572 0.000 43.231 18.600 61.831 2013 7.00

SCOTTSDALE

Pima Rd: Via Linda to Via De Ventura W 0.000 0.000 1.339 1.339 0.000 0.500 1.854 2.354 2014 1.30 ROW & Construction Only

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

REGIONAL FUNDING

Reimb 
through 

FY12 (YOE$)

FY 2013 Est. 
Reimb.
(2011$)

Est. Reimb
FY14-FY26 

(2011$)

Total Reimb
FY06-FY26 

(2011$, YOE$)

OTHER PROJECT 
INFORMATION

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

Unfunded 
Due to 
Deficit 
(2011$)

FACILITY/LOCATION

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

TOTAL EXPENDITURES

FINAL 
FY for 

CONST

LENGTH* 
(Miles)      
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STATUS OF RARF-FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 

Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

SCOTTSDALE (Cont'd)

Pima Rd:  Thomas Rd to McDow ell Rd W/R 0.000 0.048 6.080 6.128 0.000 0.182 8.318 8.500 2014 1.00 Design & Construction Only

Northsight Blvd: Hayden to Frank Lloyd 

Wright Blvd
W/R 0.399 3.826 4.929 9.154 0.000 0.570 8.351 8.921 2013 0.40

Frank Lloyd Wright Frontage Rd: Northsight 

to Greenw ay-Hayden Loop
W 0.000 0.000 7.746 7.746 0.000 0.000 11.065 11.065 2015 0.80

Redfield Rd: Scottsdale Rd to Hayden W 0.000 0.000 3.873 3.873 0.000 0.000 5.533 5.533 2014 1.20 Design & Construction Only

Raintree Extension: Hayden to Redfield W/R 0.000 1.376 12.147 13.523 0.000 0.000 19.318 19.318 2015 0.30

Frank Lloyd Wright at 76th/78th/82nd 

Street:  Intersection Improvements
W/R 0.000 0.141 0.704 0.845 0.000 0.100 1.107 1.207 2014 0.50

Southbound Loop 101 Frontage Road 

Connections
W 0.000 0.141 3.052 3.193 0.000 0.000 4.360 4.360 2014 0.75

Airpark DCR W/R 0.000 0.704 0.000 0.704 0.000 0.000 1.006 1.006 2013 na Design Project Only

Scottsdale Rd: Thompson Peak Pkw y to 

Pinnacle Peak Parkw ay
W/R 0.757 3.746 13.211 17.714 0.000 1.831 29.428 31.259 2014 2.00

Shea Blvd at 125th St: Intersection 

Improvements
W 0.000 0.000 0.880 0.880 0.000 0.115 1.142 1.257 2013 0.25 Design Project Only

Shea Blvd at 136th St: Intersection 

Improvements
W 0.000 0.000 0.376 0.376 0.000 0.000 0.537 0.537 2013 0.25

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

FACILITY/LOCATION

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

FY 2013 Est. 
Reimb.
(2011$)

Est. Reimb
FY14-FY26 

(2011$)

Total Reimb
FY06-FY26 

(2011$, YOE$)

Unfunded 
Due to 
Deficit 
(2011$)

OTHER PROJECT 
INFORMATION

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)

REGIONAL FUNDING TOTAL EXPENDITURES

FINAL 
FY for 

CONST

LENGTH* 
(Miles)      

Reimb 
through 

FY12 (YOE$)
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TABLE 4B.  ARTERIAL LIFE CYCLE PROGRAM  
STATUS OF FEDERALLY FUNDED PROJECTS UNDERWAY IN FISCAL YEAR 2013 
Consistent with the Fiscal Year 2013 ALCP approved on September 26, 2012 

FY 2013

MARICOPA COUNTY

Gilbert Rd: Bridge over Salt River W/R 0.000 0.000 18.632 18.632 0.000 0.000 40.391 40.391 2019 1.60

Northern Parkw ay (Phase I):  Sarival to 

Dysart
W/R 57.618 0.000 0.000 57.618 0.000 46.140 32.902 79.042 2013 4.10

Northern Parkw ay (Phase II): Sarival to 

Dysart 
W/R 2.601 0.000 0.000 2.601 0.000 0.000 4.053 4.053 2013 4.10

Northern Parkw ay (Phase II): Dysart to 

111th
W/R 2.457 0.651 23.639 26.747 0.000 0.887 37.308 38.195 2015 2.50

Northern Parkw ay (Phase II): Reems and 

Litchfield Overpasses
W/R 0.348 0.000 6.866 7.214 0.000 0.000 10.889 10.889 2014 0.20

PHOENIX

Avendia Rio Salado: 51st Avenue to 7th 

Street
W/R 23.189 7.168 14.336 44.693 0.000 3.717 70.211 73.928 2015 6.00

Black Mountain Blvd: SR-51 and Loop 

101/Pima Fw y to Deer Valley Rd
W/R 1.300 3.740 17.490 22.530 0.000 1.643 32.038 33.681 2015 2.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

FACILITY/LOCATION

SCHEDULE FOR 
WORK (W) 

AND/OR 
REIMB. (R) 

TOTAL EXPENDITURES

FINAL 
FY for 

CONST

LENGTH* 
(Miles)      

Obligated 
through 
FFY12

Est.  
Obligations

FFY13

Total 
Federal 
Funding

 FFY2006 - 
FFY2026

Est.  
Obligations

FFY14-
FFY26

OBLIGATIONS

OTHER PROJECT 
INFORMATION

Unfunded 
Due to 
Deficit 
(2011$)

 Expend 
through 

FY12 
(YOE$)

Estimated 
Future Expend

FY13-FY26 
(2011$)

Total Expend
FY06-FY26 

(2011$,YOE$)
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Purpose and Scope 

This report was developed pursuant to the MAG Federal Programming Guidelines as 

approved on October 26, 2011 by the MAG Regional Council. It is required that project 

sponsors provide MAG with schedules that show clearly when key milestones are to be 

achieved and an overall project timeline with periodic reporting that demonstrates that the 

sponsoring agency is making progress in achieving these milestones.  

These requirements apply to a two year moving window of projects in the MAG 

Transportation Improvement Program that are outside the three 20-year life-cycle programs 

and that are funded with federal Congestion Mitigation Air Quality (CMAQ) or sub allocated 

urbanized area Surface Transportation Program (MAG-STP) funds. The June report contains 

current fiscal year follow up information for the end of year closeout. 

The data for this report was collected in November, 2012 and is the third round collected 

under the Guidelines. It includes only CMAQ funded projects that were programmed in 

federal fiscal years 2013, 2014, and requests to defer to 2015. No freeway, transit or arterial 

life-cycle program projects are included in this report. 

 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the October 2011 data 

collection for the January Report, and an extensive effort to reprogram projects was 

completed. As a result of this, many of the project schedules that were modified are now on 

track and the region has greatly reduced the number of deferrals. Because of this, the 

project schedules shown in this report include very few cases of projects failing to meet key 

deadlines. It is anticipated that with the completion of the December 2012 data collection 

effort that all project schedules will be reviewed and updated to meet key milestones per 

the MAG Federal Programing Guidelines. 

 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, the identification number 

in the MAG Transportation Improvement Program of the project and the Federal 

Fiscal Year the project is programmed. 

2. Location Cell: The location of the project as it appears in the MAG Transportation 

Improvement Program. 

3. Work Cell: The work to be performed for the project as defined in the MAG 

Transportation Improvement Program. 

4. Project Type Cell: This is the type of work to be performed by the projects. These 

types include: Design, Right-of-Way, Construction and Procurement.  

5. Design Process Cell: This indicates whether the design is funded from federal 

sources. If design is federally funded, a project may not proceed beyond 30 percent 

plans without an environmental clearance. If the design is locally funded, it may 

proceed beyond 30 percent plans without an environmental clearance, but may risk 

substantial revision due to mitigation measures identified in the environmental 

clearance. 

6. Environmental Clearance Cell: The type of environmental clearance anticipated for 

the project. The actual type of environmental clearance required is determined in 

the early stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in the MAG Transportation 

Improvement Program for the project. 

8. Total Cell: The total local and federal funds programmed for the project in the MAG 

Transportation Improvement Program. 

 

Project Scheduling Information Columns: 

1. Design Columns: 

a. Start Column: The date that design work on the project is to begin.  



ii 

b. 60% Plans Started Column: The date that work on “60 percent plans” began 

or is anticipated to begin. This field is not applicable for Right-of-Way, 

procurement or design projects. 

c. PS&E Completed Column: This is the final plans for the project. For 

procurement projects this amounts to the specifications, estimates and 

deployment plan needed to procure equipment and services using federal 

funds. This is not applicable for design projects. 

 

2. Environmental Columns: 

a. Tech Docs Started Column: This refers to the date work on the technical 

documents (hazardous materials, cultural and biological surveys) for the 

environmental clearance has begun or is expected to begin. This is not 

applicable for design and procurement projects as this level of analysis is not 

needed for the environmental clearance. In most cases, it is also not 

required for right-of-way projects as these studies are completed as part of 

the design for the overall project. 

b. Clearance Approved Column: The date the environmental clearance for the 

project is expected to be approved. 

 

3. Right-of-Way Columns: 

a. Inventory Started Column: This is the date that right-of-way inventory began 

or is expected to begin. This field is not applicable for procurement and 

design projects and some construction projects that require no right-of-way. 

b. Clearance Approved: The date that the right-of-way clearance was approved 

or expected to be approved. 

 

4. IGA Approval Column:   

The date that the IGA was approved or is expected to be approved for the project. 

This is not applicable for agencies that are self-certified to manage the federal 

design and construction process. These agencies include the Cities of Chandler, 

Phoenix, Scottsdale and Tempe, and Maricopa County. 

 

5. FHWA Authorization Column:  

The date that a federal funding for a project was or is expected to be approved by 

the Federal Highway Administration. No work performed on a project is eligible for 

federal reimbursement prior to the date of authorization. 

 

Notes Colum: The cells in this column contain a note about the project. 

 

Target Dates Row:  

The cells in this row identify key dates that are to be achieved for the project to continue in 

the MAG Transportation Improvement Program and to receive federal funding.  They vary by 

project type (e.g. construction, procurement, etc.), the year the project is programmed and 

the work activity identified for the column they are located in. 

Agency Schedule Rows: 

1. Initial Row: The dates provided for the initial status report for the project.  

2. Current Row: The dates provided for the most recent information provided for this 

report. 

Schedule Status Rows: 

1. Months Ahead Row: The number of months that the current schedule is ahead of 

the initial schedule provided. 

2. Months Behind Row: The number of months that the current schedule is behind the 

initial schedule provided. 

3. Expected Date Row: The date the project is expected to achieve a milestone. 

4. Will Meet Target Dates Row: This indicates whether the milestone is expected to 

meet target deadlines. A checkmark indicates that it is expected to meet the target 

deadline.

 



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 6/18/12 12/7/12 5/9/13 6/18/12 12/7/12 NA 3/26/13 11/1/12 8/27/13

Project Type Current 6/18/12 12/7/12 5/9/13 6/18/12 12/7/12 6/30/12 3/26/13 11/1/12 8/27/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               753,467 
Expected 
Date

6/18/12 12/7/12 5/9/13 6/18/12 12/7/12 6/30/12 3/26/13 11/1/12 8/27/13

Total            1,187,093 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 12/1/12 7/1/12 7/1/14 7/1/12 9/1/13 7/1/12 7/1/14 7/1/14 9/1/14

Project Type Current 12/1/12 4/30/13 12/26/13 1/30/13 4/30/13 6/30/13 3/28/13 8/29/13 2/24/14

Design Process
Months 
Ahead

0.0 0.0 6.0 0.0 4.0 0.0 16.0 11.0 6.0

Environmental 
Clearance

Months 
Behind

0.0 11.0 0.0 8.0 0.0 13.0 0.0 0.0 0.0

CMAQ            1,077,405 
Expected 
Date

12/1/12 4/30/13 12/26/13 1/30/13 4/30/13 6/30/13 3/28/13 8/29/13 2/24/14

Total            1,392,047 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 4/1/11 6/15/12 9/30/12 10/15/11 5/15/12 NA 7/1/12 NA 10/31/12

Project Type Current 4/1/11 12/1/12 4/1/13 10/15/11 5/15/12 6/30/12 3/1/13 NA 4/30/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 6.0 7.0 0.0 0.0 0.0 9.0 0.0 6.0

CMAQ                 64,456 
Expected 
Date

4/1/11 12/1/12 4/1/13 10/15/11 5/15/12 6/30/12 3/1/13 NA 4/30/13

Total                 68,352 
Will Meet 
Target Dates

NA

Buckeye

BKY11‐801

( FFY 2013 )

North Watson Road and MC85  Phase I and Phase II Target Dates

None

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN14‐107

( FFY 2014 )

Central Avenue (in Avondale): Van Buren Street south to Western Avenue Target Dates

None

Construct multiuse path
Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Design Notes

Schedule Status

Group 2, Categorical Exclusion

60% plans cannot start utill the 
environmental clearance is approved. The 
agency appears to be on track to authorize 
in 2013

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Federally Funded

Target Dates

Avondale

AVN13‐901

( FFY 2013 )

McDowell Rd: 99th Ave to Avondale Blvd and 99th Ave: McDowell Rd  to 1/8 mile 
north

Furnish and install 2 1/8 miles of fiber optic cable, conduit, interdict, associated 
equipment at 9 traffic signals and one CCTV camera

Construction

Agency 
Schedule

Collection Date: 5/31/2011 Page 1 of 25 Printed: 12/4/2012



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 11/7/11 NA 8/1/12 11/7/11 5/1/12 NA 8/1/12 NA 9/1/12

Project Type Current 11/7/11 NA 4/1/13 11/7/11 1/14/12 6/30/12 5/23/12 10/1/11 3/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 4.0 0.0 2.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 9.0 0.0 0.0 0.0 0.0 0.0 6.0

CMAQ               233,225 
Expected 
Date

11/7/11 NA 4/1/13 11/7/11 1/14/12 6/30/12 5/23/12 10/1/11 3/1/13

Total               247,323 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 4/4/12 7/11/12 2/5/13 8/1/12 1/10/13 NA 2/8/13 NA 4/1/13

Project Type Current 4/4/12 7/11/12 2/5/13 6/1/12 11/30/13 6/12/12 2/8/13 10/16/12 3/1/12

Design Process
Months 
Ahead

0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0 14.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 12.0 0.0 0.0 0.0 0.0

CMAQ               589,477 
Expected 
Date

4/4/12 7/11/12 2/5/13 6/1/12 11/30/13 6/12/12 2/8/13 10/16/12 3/1/12

Total               814,134 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA NA 8/1/12 8/1/12 2/1/13 NA 2/1/13 NA 6/1/13

Project Type Current NA NA 1/31/13 9/11/12 2/1/13 6/30/13 6/30/14 6/30/14 6/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 7.0 2.0 0.0 0.0 18.0 0.0 14.0

CMAQ               741,198 
Expected 
Date

NA NA 1/31/13 9/11/12 2/1/13 6/30/13 6/30/14 6/30/14 6/30/14

Total               786,000 
Will Meet 
Target Dates

NA

Chandler

CHN14‐103

( FFY 2014 )

Alleys bounded by Dobson Rd,  Warner Rd, Alma School Rd and Knox Rd & Alma 
School Rd, Knox Rd, Arizona Ave and Ray Rd.

Target Dates

None

Construct/Pave Dirt Alleys
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Chandler

CHN14‐102

( FFY 2014 )

Ray, Elliot, Dobson, connecting at Arizona back  to TMC Target Dates

None

Construct ITS project for fiber communications from signals to the TCM
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Buckeye

BKY13‐101

( FFY 2013 )

7th St: Norton Dr from Beloat Rd Target Dates

None

Construct pave unpaved road project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 5/31/2011 Page 2 of 25 Printed: 12/4/2012



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 NA 6/30/14

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               300,000 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total               430,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 NA 6/30/14

Project Type Current NA NA NA NA NA NA NA NA 9/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.0

CMAQ               273,000 
Expected 
Date

NA NA NA NA NA NA NA NA 9/30/15

Total               390,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 NA 6/30/14

Project Type Current NA NA NA NA NA NA NA NA 9/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.0

CMAQ               922,616 
Expected 
Date

NA NA NA NA NA NA NA NA 9/30/15

Total            1,212,023 
Will Meet 
Target Dates

NA

Fountain Hills

FTH14‐101

( FFY 2014 )

Shea Blvd. and Downtown Area. Target Dates

Agency has requested to defer the project 
to 2015

Construct initial deployment of ITS for traffic signals and provide monitoring/control 
sites at Town Hall and the Street Yard.

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Fountain Hills

FTH11‐801

( FFY 2014 )

Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates

Agency indicates that the lead agency 
will/may change to Scottsdale; project will 
need to be deferred to 2015.

Project Schedule needs to be updated to 
reflect revised programming

Construct 12‐ft multi‐use path (Scottsdale section) and 8‐ft sidewalk (Fountain Hills 
section)

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH11‐701

( FFY 2014 )

Fountain Hills Blvd: Cholla Drive to Crystal Point Dr. Target Dates

Agency has requested to abandon the 
project

Design and construct new sidewalk
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Project Type Current NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               255,364 
Expected 
Date

NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Total               270,800 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               162,760 
Expected 
Date

7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Total               172,600 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 4.0 1.0 2.0 0.0 0.0 0.0

CMAQ                 87,038 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total                 92,300 
Will Meet 
Target Dates

NA

Gilbert

GLB12‐801

( FFY 2014 )

Walnut Road: 162nd Street to 164th Street Target Dates

None

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB11‐806

( FFY 2014 )

Ryan Road: Greenfield Rd to 164th St. Target Dates

None

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH14‐102

( FFY 2014 )

Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates

None

Construct/Pave Dirt Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 4.0 1.0 0.0 0.0 0.0 0.0

CMAQ                 53,279 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total                 56,500 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 4.0 1.0 0.0 0.0 0.0 0.0

CMAQ               248,125 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total               263,125 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 4.0 1.0 2.0 0.0 0.0 0.0

CMAQ                 88,500 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total                 94,375 
Will Meet 
Target Dates

NA

Gilbert

GLB13‐103

( FFY 2014 )

156th St: Riggs Rd to 0.25 miles south Target Dates

None

Construct pave unpaved road project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐102

( FFY 2014 )

164th Street: Riggs Rd and Stacey Rd. Target Dates

None

Construct pave unpaved road project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB12‐802

( FFY 2014 )

Bonanza Road: 156th St to 157th St Target Dates

None

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/14 6/30/15 6/30/14 6/30/15 6/30/14 6/30/15 NA 9/30/15

Work Initial 7/1/13 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Project Type Current 7/1/13 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               137,690 
Expected 
Date

7/1/13 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Total               196,700 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/14

Work Initial NA NA NA NA NA NA 1/1/14 NA 8/1/14

Project Type Current NA NA NA NA NA NA 1/1/14 NA 8/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               122,234 
Expected 
Date

NA NA NA NA NA NA 1/1/14 NA 8/1/14

Total               185,234 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA 1/1/13 NA 8/1/13

Project Type Current NA NA NA NA NA NA 1/1/13 NA 8/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               122,234 
Expected 
Date

NA NA NA NA NA NA 1/1/13 NA 8/1/13

Total               185,234 
Will Meet 
Target Dates

NA

Gilbert

GLB13‐906

( FFY 2013 )

Higley Rd, Recker Rd, Guadalupe Rd, Elliot Rd, Warner Rd, Ray Rd, Williams Field Rd Target Dates

None

Gilbert ATMS Fiber East Ring Project ‐ Phase II (Design)
Agency 
Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Gilbert

GLB13‐905

( FFY 2014 )

Guadalupe Rd, Higley Rd, Williams Field Rd Target Dates

None

Gilbert ATMS Fiber East Ring Project ‐ Phase I (Design)
Agency 
Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Gilbert

GLB13‐904

( FFY 2015 )

Pecos Rd.‐Greenfield to Power Rd, Power Rd‐Pecos to Queen Creek Rd, Germann Rd‐
Power to Sossaman Rd

Target Dates

None

Install approx. 5 mi. of fiber optic cable and  communications equip. to connection the  
Traffic Operations Centers in Gilbert and Queen Creek.

Agency 
Schedule

Construction

Locally Funded

Schedule Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 4.0 1.0 2.0 0.0 0.0 0.0

CMAQ               497,000 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total               635,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               292,582 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total               373,779 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 4.0 1.0 0.0 0.0 0.0 0.0

CMAQ               490,000 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total               700,000 
Will Meet 
Target Dates

NA

Gilbert

GLB12‐809

( FFY 2014 )

Town of Gilbert Target Dates

None

Design and construct bicycle crossings
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB14‐102

( FFY 2014 )

Seven intersections near Baseline Road & Val Vista Drive (approximately three miles) Target Dates

None

Install fiber optic communication lines in existing conduits and add new CCTV cameras, 
traffic signal video detection, and controllers

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Gilbert

GLB14‐101

( FFY 2014 )

Guadalupe Road at SRP Powerline Easement (between Val Vista Drive & Greenfield 
Road)

Target Dates

None

Construct bicycle crossing impovements
Agency 
Schedule

Construction

Locally Funded

Schedule Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 11/15/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 NA 7/1/14

Project Type Current 11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 4.0 1.0 2.0 0.0 0.0 0.0

CMAQ               583,000 
Expected 
Date

11/15/12 5/2/13 3/1/14 3/2/13 6/15/13 3/2/13 1/1/14 NA 7/1/14

Total               838,000 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 1/10/11 5/14/11 9/30/11 7/9/11 9/16/11 5/14/11 9/30/11 6/26/12 9/30/12

Project Type Current 1/10/11 5/14/11 9/30/11 7/9/11 9/16/11 5/14/11 9/30/11 6/26/12 10/1/12

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               315,721 
Expected 
Date

1/10/11 5/14/11 9/30/11 7/9/11 9/16/11 5/14/11 9/30/11 6/26/12 10/1/12

Total               493,887 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Project Type Current 10/30/09 2/1/10 3/30/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               550,000 
Expected 
Date

10/30/09 2/1/10 3/30/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Total            4,467,120 
Will Meet 
Target Dates

NA

Glendale

GLN11‐702

( FFY 2013 )

New River (East Bank): Northern Ave to Bethany Home Rd Target Dates

Agency has requested to update local cost 
estimate

Construct multi‐use path and underpasses, with landscaping, lighting, parking and 
pedestrian facilities

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN09‐610R

( FFY 2013 )

Glendale Ave to Glenn Dr and 58th Ave to 57th Ave. Target Dates

None

Construct Pedestrian Improvements
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Gilbert

GLB13‐902

( FFY 2014 )

Consolidated/Ray, Eastern/Williams Field, Powerline/McQueen, Powerline/Val Vista, 
Powerline/Greenfield, Powerline/Recker

Target Dates

None

Gilbert Bicycle Crossing Safety and improvement demonstration Phase II Project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 1/10/12 10/1/12 7/1/13 7/1/12 10/1/12 1/10/12 4/1/13 6/15/13 9/30/13

Project Type Current 1/10/12 10/1/12 7/1/13 6/1/12 12/1/12 1/10/12 4/1/13 6/15/13 9/30/13

Design Process
Months 
Ahead

0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0

CMAQ               621,664 
Expected 
Date

1/10/12 10/1/12 7/1/13 6/1/12 12/1/12 1/10/12 4/1/13 6/15/13 9/30/13

Total               953,633 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 9/15/11 7/13/12 1/5/12 5/25/12 7/13/12 9/15/11 10/24/12 4/1/12 6/1/12

Project Type Current 9/15/11 7/13/12 6/30/13 5/25/12 11/15/12 9/15/11 2/28/13 6/15/13 9/30/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 20.0 0.0 4.0 0.0 5.0 16.0 18.0

CMAQ               603,437 
Expected 
Date

9/15/11 7/13/12 6/30/13 5/25/12 11/15/12 9/15/11 2/28/13 6/15/13 9/30/13

Total            1,031,518 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 6/1/09 2/1/10 3/31/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Project Type Current 6/1/09 2/1/10 3/31/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,000,000 
Expected 
Date

6/1/09 2/1/10 3/31/13 10/30/09 3/21/11 3/1/11 3/31/13 10/31/12 9/1/13

Total            1,472,000 
Will Meet 
Target Dates

NA

Glendale

GLN13‐902

( FFY 2013 )

East embankment of New river, from Bethany Home Rd. to Northern Ave Target Dates

None

New River Multi‐Use Path improvments‐10‐foot wide, concrete cement, paved 
pathway

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN13‐901

( FFY 2013 )

59th Av, Northern and Bethany Home: Glendale Av,  51st Av and 67th Av; Peoria Av,  
47th Av and 67th Av

Target Dates

60% plans have been submitted to ADOT; 
has minimum desing requirements

Variable message signs; ITS Conduit and Fiber
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN12‐804

( FFY 2013 )

Various locations Target Dates

Project has minimum design requirements

Install fiber optic cable and CCTV cameras along Cactus, Thuderbird and Greeway 
Roads

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 1/1/13 7/1/13 4/1/14 5/1/13 9/1/13 10/1/12 1/1/14 4/1/14 8/1/14

Project Type Current 1/1/13 6/2/13 6/30/14 6/30/13 1/1/14 1/1/13 2/1/14 6/1/14 8/1/14

Design Process
Months 
Ahead

0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 3.0 2.0 4.0 4.0 1.0 2.0 0.0

CMAQ               904,164 
Expected 
Date

1/1/13 6/2/13 6/30/14 6/30/13 1/1/14 1/1/13 2/1/14 6/1/14 8/1/14

Total            1,081,664 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial NA 2/29/12 3/7/13 3/1/11 8/31/12 NA 12/7/12 12/7/12 NA

Project Type Current NA 12/3/12 3/8/13 3/1/11 6/20/12 3/1/11 1/18/13 3/8/13 5/15/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 10.0 0.0 0.0 0.0 0.0 2.0 4.0 0.0

CMAQ               700,000 
Expected 
Date

NA 12/3/12 3/8/13 3/1/11 6/20/12 3/1/11 1/18/13 3/8/13 5/15/13

Total               900,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 3/1/12 6/1/13 2/1/14 5/11/12 2/1/13 NA 2/1/13 2/1/14 NA

Project Type Current 3/1/12 6/1/13 2/1/14 7/3/12 6/1/13 5/11/12 2/1/14 2/1/14 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 2.0 4.0 0.0 13.0 0.0 0.0

CMAQ               588,809 
Expected 
Date

3/1/12 6/1/13 2/1/14 7/3/12 6/1/13 5/11/12 2/1/14 2/1/14 NA

Total               624,400 
Will Meet 
Target Dates

NA

Goodyear

GDY12‐801

( FFY 2014 )

McDowell Rd:  Citrus Rd to PebbleCreek Parkway, and Cotton Lane intersections with 
Van Buren Street, the I‐10 eastbound front

Target Dates

None

Design and construct fiber‐optic interconnection for traffic signals and video
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY11‐713

( FFY 2013 )

Citywide Target Dates

Project has minimum design requirements

Implement traffic signal system, including installation of ITS backbone and 
communications equipment

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN14‐101

( FFY 2014 )

67th Avenue between Glendale Ave and Cholla Street, near the intersection of 83rd 
Ave/Maryland

Target Dates

None

Connect approx. 7 intersections, install 4 CCTV cameras, connect  fiber 
communications infrastructure  & add equip. to a public safety bldg.

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 NA NA

Project Type Current NA 12/1/13 6/1/14 2/1/13 12/1/13 2/1/13 3/1/14 3/1/14 8/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 1.0 10.0 9.0 0.0 12.0 0.0 0.0

CMAQ               700,000 
Expected 
Date

NA 12/1/13 6/1/14 2/1/13 12/1/13 2/1/13 3/1/14 3/1/14 8/1/14

Total            1,591,256 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA 5/1/13 6/30/14 10/1/13 2/1/14 12/1/12 6/30/14 6/30/14 9/1/14

Project Type Current NA 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/20/15 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 24.0 13.0 10.0 13.0 13.0 6.0 13.0 12.0

CMAQ               749,164 
Expected 
Date

NA 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/20/15 9/1/15

Total            1,000,027 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 5/1/11 2/15/12 11/12/12 11/21/11 6/12/12 11/21/11 8/6/12 NA 10/31/12

Project Type Current 5/1/11 2/15/12 6/28/13 11/21/11 11/30/12 11/21/11 8/6/12 NA 8/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 0.0 6.0 0.0 0.0 0.0 10.0

CMAQ               422,305 
Expected 
Date

5/1/11 2/15/12 6/28/13 11/21/11 11/30/12 11/21/11 8/6/12 NA 8/1/13

Total               447,831 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA13‐101

( FFY 2013 )

87th Ave: Deer Valley Rd to Peoria city limits (Via Montoya Rd.) Target Dates

None

Construct pave unpaved road project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY14‐101

( FFY 2014 )

Van Buren Street ‐ Estrella Parkway to Cotton Lane Target Dates

Request to defer to 2015

Construct traffic signal connection to three existing and one future traffic signal and 
install CCTV cameras

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY13‐901

( FFY 2014 )

Citywide Target Dates

Project has minimum design requirements

Design and construction of fiber optic interconnect in existing conduit for traffic 
management through video surveillance and data collection

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/13

Work Initial NA NA NA NA NA NA NA NA 7/1/13

Project Type Current NA NA NA NA NA NA NA NA 11/7/12

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                 35,000 
Expected 
Date

NA NA NA NA NA NA NA NA 11/7/12

Total                 50,000 
Will Meet 
Target Dates

NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 10/30/11 NA 12/3/12 10/1/12 4/30/13 NA NA NA 8/1/13

Project Type Current 10/30/11 NA 6/28/13 10/1/12 4/30/13 NA NA NA 8/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               277,083 
Expected 
Date

10/30/11 NA 6/28/13 10/1/12 4/30/13 NA NA NA 8/1/13

Total               427,083 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 10/1/11 9/1/12 4/1/13 6/1/12 10/1/12 NA 12/1/12 NA 8/1/13

Project Type Current 10/1/11 12/1/12 6/30/13 6/1/12 5/31/13 6/1/12 5/31/13 NA 8/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 3.0 0.0 9.0 0.0 6.0 0.0 0.0

CMAQ               700,000 
Expected 
Date

10/1/11 12/1/12 6/30/13 6/1/12 5/31/13 6/1/12 5/31/13 NA 8/1/13

Total            1,000,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA13‐904

( FFY 2013 )

McDowell Rd at Avondale Blvd, McDowell Rd at Estrella Pkwy, MC85 at Avondale Blvd, 
MC85 at Estrella Pkwy

Target Dates

None

Install arterial DMS and associated conduit, pull boxes, fiber optic cable, 
communication equipment and electrical service equipment

Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA13‐902

( FFY 2013 )

Regionwide Target Dates

Agency has requested to update local cost 
estimate

Develop and implement arterial ATIS Enhancements
Agency 
Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA13‐901

( FFY 2013 )

Southwest Valley, 99th Ave to Cotton Ln to include McDowell Rd, Van Buren St, 
MC85/Buckeye

Target Dates

None

Develop a multi‐agency Operations Plan 
Agency 
Schedule

Design

Federally Funded

Schedule Status

Not Applicable
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA NA 4/20/14 10/1/12 6/28/13 NA 6/28/14 NA 7/20/14

Project Type Current NA NA 4/20/14 10/1/12 6/28/13 NA 6/28/14 NA 7/20/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               125,937 
Expected 
Date

NA NA 4/20/14 10/1/12 6/28/13 NA 6/28/14 NA 7/20/14

Total               184,437 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 3/1/2012 1/2/13 6/30/14 10/1/12 6/30/13 10/1/12 6/30/14 NA 7/31/14

Project Type Current 3/1/12 1/2/13 6/30/14 10/1/12 6/30/14 10/1/12 6/30/14 NA 8/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 13.0 0.0 0.0 0.0 0.0

CMAQ               781,456 
Expected 
Date

3/1/12 1/2/13 6/30/14 10/1/12 6/30/14 10/1/12 6/30/14 NA 8/1/14

Total            1,144,456 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA 5/15/13 3/15/14 11/15/12 3/1/14 11/15/12 3/1/14 NA 6/30/14

Project Type Current NA 5/15/13 3/15/14 11/15/12 3/1/14 11/15/12 3/1/14 NA 6/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,117,455 
Expected 
Date

NA 5/15/13 3/15/14 11/15/12 3/1/14 11/15/12 3/1/14 NA 6/30/14

Total            1,185,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA14‐103

( FFY 2014 )

Various Low Volume Roads Target Dates

None

Construct/Pave Dirt Roads
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Maricopa 
County

MMA14‐102

( FFY 2014 )

Various locations along MC85 from Aqua Fria Bridge West Terminal to 75th Ave  Target Dates

None

Construct/Install ITS traffic management capabilities along MC 85
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Maricopa 
County

MMA14‐101

( FFY 2014 )

Associated with AZTech Center‐to‐Center traffic management system located primarily 
at ADOT and MCDOT

Target Dates

None

Upgrade the Regional Archive Data Center Equipment and Systems to enhance 
archiving capacity and the utility of real time traffic data.

Agency 
Schedule

Procurement

Locally Funded

Schedule Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 11/1/10 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Project Type Current 11/1/10 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               910,000 
Expected 
Date

11/1/10 1/3/12 2/1/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Total            4,347,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial NA 7/1/12 6/1/14 1/1/14 5/1/14 7/1/12 5/1/14 NA 9/1/14

Project Type Current NA 7/1/12 1/1/14 1/1/14 8/1/13 7/1/12 1/1/14 NA 9/1/13

Design Process
Months 
Ahead

0.0 0.0 5.0 0.0 10.0 0.0 4.0 0.0 13.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               998,870 
Expected 
Date

NA 7/1/12 1/1/14 1/1/14 8/1/13 7/1/12 1/1/14 NA 9/1/13

Total            1,426,957 
Will Meet 
Target Dates

NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 1/1/13 NA 6/30/13 3/4/13 5/1/13 11/5/12 5/1/13 NA 7/1/13

Project Type Current 1/1/13 NA 6/30/13 3/4/13 5/1/13 1/14/12 5/1/13 NA 7/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 10.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               318,182 
Expected 
Date

1/1/13 NA 6/30/13 3/4/13 5/1/13 1/14/12 5/1/13 NA 7/1/13

Total               468,182 
Will Meet 
Target Dates

NA

Mesa

MES13‐902

( FFY 2013 )

West Side Real Time Adaptive Proj (initial deploy in Fiesta district), West city limits to 
Country Club, Broadway to Baseline

Target Dates

None

Upgrade central traffic control system software to accommodate a lite version of 
adaptive control

Agency 
Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES12‐814

( FFY 2014 )

Fiesta Pathway (1/4 Mile south of Southern Ave): Extension to the Tempe Canal Target Dates

None

Construct pedestrian refuge and shelters for the Fiesta Pathway
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES07‐315

( FFY 2013 )

Southern Ave at Country Club Dr Target Dates

None

Add 1 right turn lane and three bus pullouts.
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial 4/9/12 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Project Type Current 4/9/12 NA 6/30/13 1/1/13 5/29/13 5/30/13 6/1/13 NA 8/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               381,818 
Expected 
Date

4/9/12 NA 6/30/13 1/1/13 5/29/13 5/30/13 6/1/13 NA 8/1/13

Total               582,568 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 NA 3/1/13

Project Type Current 7/1/12 10/1/12 9/1/13 6/30/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 0.0 6.0 0.0 6.0 0.0 4.0

CMAQ               401,983 
Expected 
Date

7/1/12 10/1/12 9/1/13 6/30/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Total               426,281 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 NA 3/1/13

Project Type Current 7/1/12 10/1/12 9/1/13 2/1/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Design Process
Months 
Ahead

0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 0.0 6.0 0.0 6.0 0.0 4.0

CMAQ               214,910 
Expected 
Date

7/1/12 10/1/12 9/1/13 2/1/12 5/1/13 6/1/12 3/1/13 6/2/13 6/2/13

Total               227,900 
Will Meet 
Target Dates

NA

Peoria

PEO13‐103

( FFY 2013 )

67th Ave: Happy Valley Rd to approximately 1.76 miles south Target Dates

60% plans will be skipped for this project

Pave Unpaved Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO13‐102

( FFY 2013 )

Lake Pleasant Parkway: L303 to SR74 Target Dates

60% plans will be skipped for this project; 
Environmental documents have been 
submitted

Pave Unpaved Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES13‐906

( FFY 2013 )

Bluetooth sensor deployment at approximately 80 intersections to determine travel 
times along key Mesa E‐W and N‐S corridors

Target Dates

None

Construction
Agency 
Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 1/1/13 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 5/1/13 7/1/14

Project Type Current 1/1/13 9/1/13 6/30/14 1/1/13 6/30/14 9/1/13 6/30/14 10/1/13 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 7.0 11.0 0.0 6.0 0.0 2.0 6.0 0.0

CMAQ               700,000 
Expected 
Date

1/1/13 9/1/13 6/30/14 1/1/13 6/30/14 9/1/13 6/30/14 10/1/13 7/1/14

Total            1,000,000 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 5/4/12 12/5/12 6/27/13 5/4/12 8/17/12 NA 2/12/13 5/1/12 9/1/13

Project Type Current 5/4/12 4/8/13 10/10/14 7/30/12 4/5/13 NA NA 5/1/12 11/7/11

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 24.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 17.0 3.0 8.0 0.0 0.0 0.0 0.0

CMAQ               950,000 
Expected 
Date

5/4/12 4/8/13 10/10/14 7/30/12 4/5/13 NA NA 5/1/12 11/7/11

Total            1,184,889 
Will Meet 
Target Dates

NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA 8/1/13 7/1/13 9/1/12 9/1/13 NA 10/1/13 10/1/13 7/1/14

Project Type Current NA NA 7/1/13 9/1/12 9/1/13 5/1/13 10/1/13 10/1/13 7/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               645,831 
Expected 
Date

NA NA 7/1/13 9/1/12 9/1/13 5/1/13 10/1/13 10/1/13 7/1/14

Total               859,616 
Will Meet 
Target Dates

NA

Peoria

PEO14‐101

( FFY 2014 )

Three Corridors: Peoria Ave, Northern Ave, and Olive Ave Target Dates

None

Upgrade the existing cabinets, traffic controllers, existing loop detection to video 
detection, and hardware and software

Agency 
Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO13‐902

( FFY 2013 )

New River Pathway, Northern Ave and Olive Ave Target Dates

Project to be deferred to 2014

Construct Olive to Northern multi‐use path with extension to connect to Glendale path 
at Northern

Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO13‐901

( FFY 2014 )

83rd Ave: Lone Cactus  and continuing north to Jomax Rd Target Dates

This project requires minmum design work 
and has no right‐of‐way acquisition

Install conduit, pull boxes, fiber, and CCTV cameras
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/11 6/30/12 6/30/11 6/30/12 6/30/11 6/30/12 NA 9/30/12

Work Initial 5/20/12 NA 6/16/12 11/14/11 6/20/12 5/14/12 5/25/12 NA 9/1/12

Project Type Current 5/20/12 NA 6/16/12 11/14/11 6/20/12 5/14/12 5/25/12 NA 9/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 8.0 0.0 0.0 0.0 12.0

CMAQ               665,000 
Expected 
Date

5/20/12 NA 6/16/12 11/14/11 6/20/12 5/14/12 5/25/12 NA 9/1/13

Total               665,000 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 5/15/12 NA 6/30/13 6/15/12 2/15/13 4/12/12 7/15/12 NA 9/1/13

Project Type Current 5/15/12 NA 6/30/13 6/15/12 2/15/13 4/12/12 3/1/13 NA 9/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 8.0 0.0 0.0

CMAQ            1,050,000 
Expected 
Date

5/15/12 NA 6/30/13 6/15/12 2/15/13 4/12/12 3/1/13 NA 9/1/13

Total            1,500,000 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 2/12/12 NA 6/30/13 6/15/12 2/15/13 2/12/12 6/30/12 NA 8/28/13

Project Type Current 2/12/12 NA 6/30/13 6/15/12 2/15/13 2/12/12 6/30/12 NA 8/28/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,232,750 
Expected 
Date

2/12/12 NA 6/30/13 6/15/12 2/15/13 2/12/12 6/30/12 NA 8/28/13

Total            1,675,250 
Will Meet 
Target Dates

NA

Phoenix

PHX13‐102

( FFY 2013 )

Various alley locations on 23 segments  Target Dates

None

Construct dust proof alley project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX09‐872

( FFY 2013 )

Various locations Target Dates

None

Pave/dustproof alleys
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

The project could not obligate in 2012 due 
to last minute changes in ADOT 
procurement rules. The sponosr has 
requested to defer the project to 2013

Phoenix

PHX09‐624

( FFY 2012 )

Various Locations

Construct Olive to Northern multi‐use path with extension to connect to Glendale path 
at Northern

Procurement

Federally Funded

Group 2, Categorical Exclusion

Target Dates

Agency 
Schedule

Schedule Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 9/30/14

Project Type Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 10.0 0.0 15.0 0.0 23.0 0.0 13.0

CMAQ               522,000 
Expected 
Date

10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Total               892,000 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 8/20/07 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13

Project Type Current 8/20/07 5/12/12 4/1/13 1/12/12 2/15/13 NA 3/1/13 NA 5/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 0.0 10.0 0.0 8.0 0.0 3.0

CMAQ               373,000 
Expected 
Date

8/20/07 5/12/12 4/1/13 1/12/12 2/15/13 NA 3/1/13 NA 5/1/13

Total               483,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 5/1/12 2/2/13 6/30/14 11/21/12 1/1/13 NA NA NA 9/30/14

Project Type Current 5/1/12 9/1/13 6/30/14 3/1/13 NA 11/1/13 2/1/14 NA 6/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0

CMAQ               873,422 
Expected 
Date

5/1/12 9/1/13 6/30/14 3/1/13 NA 11/1/13 2/1/14 NA 6/1/14

Total            1,043,746 
Will Meet 
Target Dates

NA

Phoenix

PHX14‐101

( FFY 2014 )

Indian School Road: Grand Canal to 16th Street Target Dates

None

Construct a 10' wide multi‐use pathway; and a pre‐fabricated multi‐use bridge over 
the Grand Canal.

Agency 
Schedule

Construction

Federally Funded

Schedule Status

Phoenix

PHX13‐903

( FFY 2013 )

32nd St Washington St to McDowell Rd Target Dates

None

Construct 32nd St Pedestrian Enhancement (Washington St to McDowell Rd)
Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX13‐901

( FFY 2014 )

Nevitt Park and Western Canal (northwest of 46th St and Vineyard Rd) Target Dates

Has a TIP amendment that breaks it into 
design in FY 2014 and seperate right‐of‐
way and construction phases occuring in FY 
2015. The schedule shown is for the 
construction workphase and reflects to 
current FY 2014 programming of the 
project. 

It is anticipated that obligation of design in 
FY 2014 would require minimum time as 
the proejct sponsor is a certified accepted 
agency.

Nevitt park Bicycle & Pedestrian Bridge Crossing
Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial 10/1/13 11/1/13 6/30/14 12/1/13 5/31/14 NA 6/30/14 NA 9/1/14

Project Type Current 10/1/13 11/1/13 6/30/14 12/1/13 7/17/12 NA 6/30/14 NA 9/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 24.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               754,700 
Expected 
Date

10/1/13 11/1/13 6/30/14 12/1/13 7/17/12 NA 6/30/14 NA 9/1/14

Total               978,143 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 2/12/13 NA 6/30/14 6/1/13 2/15/13 2/12/12 6/30/13 NA 8/28/14

Project Type Current 2/12/13 NA 6/30/14 6/1/13 2/15/13 2/12/12 6/30/13 NA 8/28/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,033,934 
Expected 
Date

2/12/13 NA 6/30/14 6/1/13 2/15/13 2/12/12 6/30/13 NA 8/28/14

Total            1,633,934 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 7/1/12 4/1/13 5/31/14 9/1/12 3/31/13 10/1/12 12/31/13 6/30/12 6/30/14

Project Type Current 7/1/12 4/1/13 5/31/14 11/15/12 8/31/13 11/15/12 12/31/13 6/1/14 6/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 3.0 6.0 2.0 0.0 25.0 0.0

CMAQ               525,000 
Expected 
Date

7/1/12 4/1/13 5/31/14 11/15/12 8/31/13 11/15/12 12/31/13 6/1/14 6/30/14

Total               635,000 
Will Meet 
Target Dates

NA

Queen Creek

QNC13‐901C

( FFY 2014 )

Ellsworth Rd and Queen Creek Wash to Chandler Heights Blvd. and Queen Creek Wash. Target Dates

None

Queen Creek Wash and South Bank Paved Path
Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX14‐104

( FFY 2014 )

Various Alleys Target Dates

None

Construct/Pave Dirt Alleys
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Phoenix

PHX14‐103

( FFY 2014 )

Fiber Optic Backbone Expansion Phase B Target Dates

None

To extend Phase B Fiber Optic Backbone, To provide Traffic Signal interconnect to the 
City of Phoenix TMC

Agency 
Schedule

Procurement

Locally Funded

Schedule Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 11/15/11 9/28/12 2/28/13 11/15/11 9/28/12 7/28/11 11/30/12 12/1/11 2/28/13

Project Type Current 11/15/11 9/28/12 2/28/13 11/15/11 9/28/12 7/28/11 11/30/12 12/1/11 2/28/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,589,595 
Expected 
Date

11/15/11 9/28/12 2/28/13 11/15/11 9/28/12 7/28/11 11/30/12 12/1/11 2/28/13

Total            2,763,631 
Will Meet 
Target Dates

NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial 6/12/13 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14

Project Type Current 6/12/13 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               350,000 
Expected 
Date

6/12/13 11/12/12 4/15/14 2/15/14 5/15/14 NA NA NA 6/15/14

Total               700,000 
Will Meet 
Target Dates

NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14

Project Type Current NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                 36,328 
Expected 
Date

NA NA 3/1/14 3/4/13 10/1/13 3/5/13 3/1/14 NA 4/1/14

Total                 50,850 
Will Meet 
Target Dates

NA

Scottsdale

SCT14‐102

( FFY 2014 )

Frank Llyod Wright Blvd & Loop 101 Target Dates

None

Construct/Install adaptive traffic control
Agency 
Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT13‐902

( FFY 2014 )

Citywide Target Dates

None

Last mile connections from city Fiber Network
Agency 
Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Salt River 
Pima‐

Maricopa 
Indian 

Community

SRP12‐801

( FFY 2013 )

Pave Dirt Roads: Dobson Road, Center Rd, Mesa Dr, McDonald, and Alma School Target Dates

None

Pave Unpaved Road
Agency 
Schedule

Construction

Locally Funded

Schedule Status
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 5/1/12 9/17/12 5/10/14 8/1/12 7/29/13 2/1/13 10/16/13 NA 5/2/14

Project Type Current 5/1/12 9/17/12 5/10/14 8/1/12 7/29/13 2/1/13 10/16/13 NA 5/2/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,267,904 
Expected 
Date

5/1/12 9/17/12 5/10/14 8/1/12 7/29/13 2/1/13 10/16/13 NA 5/2/14

Total            1,344,543 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 6/1/11 1/1/13 12/1/14 5/1/12 1/1/13 5/1/13 8/30/13 NA 2/15/14

Project Type Current 6/1/11 2/1/12 10/2/12 6/1/11 4/12/12 NA 4/2/12 NA 6/27/12

Design Process
Months 
Ahead

0.0 12.0 28.0 12.0 9.0 0.0 18.0 0.0 21.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,600,000 
Expected 
Date

6/1/11 2/1/12 10/2/12 6/1/11 4/12/12 NA 4/2/12 NA 6/27/12

Total            3,511,700 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 NA 6/30/13

Project Type Current 1/1/11 9/2/11 4/30/13 1/1/11 12/15/11 1/2/11 6/30/13 NA 6/30/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 6.0 0.0 0.0 0.0 6.0 0.0 0.0

CMAQ               325,000 
Expected 
Date

1/1/11 9/2/11 4/30/13 1/1/11 12/15/11 1/2/11 6/30/13 NA 6/30/13

Total               825,000 
Will Meet 
Target Dates

NA

Surprise

SUR11‐714C

( FFY 2013 )

Bell Rd: US‐60 (Grand Ave) to 114th Ave Target Dates

None

Design, acquire right of way and construct a multi‐use path
Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT14‐104

( FFY 2014 )

Arizona Canal from Chaparral to Indian Bend Wash Target Dates

None

Design and Construct multi‐use path
Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT14‐103

( FFY 2014 )

Various Dirt Roads: Via Dona Rd: Scottsdale to Pima Rd, Hayden Rd: Dynamite to Via 
Dona, Pinnacle Vista Dr: 64th St to 69th S

Target Dates

None

Construct/Pave Dirt Roads
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 5/31/2011 Page 21 of 25 Printed: 12/4/2012



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 NA 8/1/13

Project Type Current 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 NA 8/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               892,500 
Expected 
Date

2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 NA 8/1/13

Total            1,275,000 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 2/1/12 12/1/12 6/1/13 7/1/12 2/8/13 NA 2/1/13 NA 7/1/13

Project Type Current 2/1/12 3/15/13 12/15/12 1/15/12 1/8/13 2/1/12 2/1/13 6/1/13 7/1/13

Design Process
Months 
Ahead

0.0 0.0 6.0 6.0 1.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               570,000 
Expected 
Date

2/1/12 3/15/13 12/15/12 1/15/12 1/8/13 2/1/12 2/1/13 6/1/13 7/1/13

Total               616,310 
Will Meet 
Target Dates

NA

Location NA 6/30/13 NA 6/30/13 NA NA NA 9/30/13

Work Initial NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 NA 7/31/13

Project Type Current NA 10/1/12 6/30/13 7/1/12 9/1/12 2/1/13 4/1/13 NA 7/31/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               753,437 
Expected 
Date

NA 10/1/12 6/30/13 7/1/12 9/1/12 2/1/13 4/1/13 NA 7/31/13

Total            1,076,338 
Will Meet 
Target Dates

NA

Surprise

SUR13‐901

( FFY 2013 )

Loop 303: Peoria Ave to Bell Rd Target Dates

None

Construct fiber optic interconnect to connect TI traffic signals, CCTV cameras, dynamic 
message signs, and connection to ITS fiber backbone

Agency 
Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR13‐101

( FFY 2013 )

Various locations on 10 segments including Cactus Rd: 143rd Ave to Bullard Ave Target Dates

Draft plans were completed after the 
deadline, but minimum design work is 
required. The environmental clearance is 
expected in early 2013.

Pave Unpaved Shoulders
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR12‐817

( FFY 2013 )

Bell Rd: 141st Ave to Loop 303 Target Dates

Agency has requested to delete this 
project. Project completed with local funds.

Construct sidewalks
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/11 6/30/12 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 4/15/12 10/15/12 6/30/13 10/15/12 6/30/13 NA 6/30/13 NA 9/1/13

Project Type Current 4/15/12 10/15/12 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,193,891 
Expected 
Date

4/15/12 10/15/12 6/30/13 10/15/12 6/30/13 6/30/12 6/30/13 NA 9/1/13

Total            2,645,130 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 6/15/12 8/15/12 12/1/12 9/15/12 3/15/13 NA 5/15/13 NA 9/1/13

Project Type Current 6/15/12 NA 5/15/13 9/15/12 5/15/13 6/30/12 5/15/13 NA 7/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 6.0 0.0 2.0 0.0 0.0 0.0 0.0

CMAQ               531,097 
Expected 
Date

6/15/12 NA 5/15/13 9/15/12 5/15/13 6/30/12 5/15/13 NA 7/1/13

Total               563,200 
Will Meet 
Target Dates

NA

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial 1/15/12 8/15/12 12/1/12 9/15/12 5/1/13 NA 5/15/13 NA 9/30/13

Project Type Current 1/15/12 NA 6/30/13 9/15/12 5/1/13 6/30/12 5/15/13 NA 9/30/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               961,105 
Expected 
Date

1/15/12 NA 6/30/13 9/15/12 5/1/13 6/30/12 5/15/13 NA 9/30/13

Total            1,019,200 
Will Meet 
Target Dates

NA

Tempe

TMP13‐102

( FFY 2013 )

North Tempe neighborhood alley stabilization Target Dates

Alley paving project; Environmental 
documents have been submitted, but were 
submitted after the MAG deadline.

Construct alley stabilization project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP13‐101

( FFY 2013 )

Holdeman Neighborhood Alley Stabilization Target Dates

Alley paving project; Environmental 
documents have been submitted, but were 
submitted after the MAG deadline.

Construct alley stabilization project
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP12‐805

( FFY 2013 )

Hardy Dr: University Dr to Broadway Rd Target Dates

Technical documents for the environmental 
clearance were submitted late and the 
scheduled completion of the 
environmental clearance is very late. The 
agency indicates that it can obligate in 
2013, but that it will be very close.

Pedestrian and bicycle improvements
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/12 6/30/13 6/30/12 6/30/13 6/30/12 6/30/13 NA 9/30/13

Work Initial NA 9/1/12 7/1/13 5/29/12 8/29/12 NA 6/29/12 NA 4/1/13

Project Type Current NA 10/25/12 6/30/13 5/29/12 11/16/12 6/30/12 10/16/12 NA 4/1/13

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 0.0 3.0 0.0 4.0 0.0 0.0

CMAQ               539,000 
Expected 
Date

NA 10/25/12 6/30/13 5/29/12 11/16/12 6/30/12 10/16/12 NA 4/1/13

Total               770,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 9/1/12 5/1/13 7/1/14 12/1/12 7/1/13 12/1/12 7/1/14 NA 9/30/14

Project Type Current 9/1/12 5/1/13 7/1/14 12/1/12 7/1/13 12/1/12 7/1/14 NA 9/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,323,000 
Expected 
Date

9/1/12 5/1/13 7/1/14 12/1/12 7/1/13 12/1/12 7/1/14 NA 9/30/14

Total            1,690,000 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 5/1/14 5/31/13 6/30/14 9/1/13 12/1/13 NA 11/1/13 NA 9/1/14

Project Type Current 5/1/14 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 13.0 13.0 10.0 13.0 0.0 13.0 0.0 13.0

CMAQ               383,333 
Expected 
Date

5/1/14 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15

Total               547,619 
Will Meet 
Target Dates

NA

Tempe

TMP14‐102

( FFY 2014 )

Corridors of Elliot/Guadalupe/ Warner Target Dates

This project sponsor has requested to defer 
this project to 2015

Construct/Install fiber optic communication to the signals and install wireless radios 
with CCTVs monitors

Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP14‐101

( FFY 2014 )

Rural Road to Kiwanis Park Target Dates

None

Construct multiuse path
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP13‐902

( FFY 2013 )

City Wide Target Dates

30% plans completed and ED submitted; 
cannot start 60% until ED approved.

Procure and install traffic control cabinets and hardware‐Phase 1 of 3
Agency 
Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 7/1/12 3/1/13 6/30/14 5/1/13 6/30/14 5/1/13 6/30/14 NA 9/30/14

Project Type Current 7/1/12 3/1/13 6/30/14 5/1/13 6/30/14 5/1/13 6/30/14 NA 9/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               482,057 
Expected 
Date

7/1/12 3/1/13 6/30/14 5/1/13 6/30/14 5/1/13 6/30/14 NA 9/30/14

Total               511,197 
Will Meet 
Target Dates

NA

Location 6/30/13 6/30/14 6/30/13 6/30/14 6/30/13 6/30/14 NA 9/30/14

Work Initial 3/15/12 4/20/12 6/30/14 3/15/12 7/1/13 NA 6/30/14 6/30/14 9/30/14

Project Type Current 3/15/12 4/20/12 6/30/14 3/15/12 7/1/13 NA 6/30/14 6/30/14 9/30/14

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               292,800 
Expected 
Date

3/15/12 4/20/12 6/30/14 3/15/12 7/1/13 NA 6/30/14 6/30/14 9/30/14

Total               310,500 
Will Meet 
Target Dates

NA

Youngtown

YTN14‐101

( FFY 2014 )

Grand Avenue and 111th Avenue to Olive Avenue and Agua Fria Parkway 
(Approximately 117th Avenue).

Target Dates

Youngtown will submit a reprogramming 
request for this project

Construct multiuse path
Agency 
Schedule

Construction

Locally Funded

Schedule Status

Tempe

TMP14‐103

( FFY 2014 )

Evergreen ‐ The area bounded by Broadway R, the Price Frwy, Southern Av and the 
eastern Tempe city limits

Target Dates

None

Construct/Pave Dirt Alleys
Agency 
Schedule

Construction

Locally Funded

Schedule Status
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TIP # Agency Project Location Project Description Fiscal 
Year

Est. Date 
Open Le

ng
th

 
m
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s 
Be
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La
ne

s A
fte

r

Fund 
Type Local Cost Federal Cost Regional 

Cost Total Cost Requested Change

FTH11-
701

Fountain 
Hills

Fountain Hills Blvd: 
Cholla Drive to Crystal 
Point Dr.

Design and construct new 
sidewalk

2014 0.6 2 2 CMAQ  $           130,000  $        300,000  $              -  $            430,000 Amend: Delete Project.

FTH11-
801

Fountain 
Hills

Shea Blvd: 142nd St to 
Eagle Mountain Pkwy

Construct 12-ft multi-use 
path (Scottsdale section) and 
8-ft sidewalk (Fountain Hills 
section)

2015 0.6 6 6 CMAQ  $           117,000  $        273,000  $              -  $            390,000 
Amend: Request to defer the project from FY 
2014 to FY 2015.

FTH14-
101

Fountain 
Hills

Shea Blvd. and 
Downtown Area.

Construct initial deployment 
of ITS for traffic signals and 
provide monitoring/control 
sites at Town Hall and the 

2015 7.0 0 0 CMAQ  $           289,407  $        922,616  $              -  $         1,212,023 Amend: Request to defer 1 year.

GLN11-
702 Glendale 

New River (East Bank): 
Northern Ave to Bethany 
Home Rd

Construct multi-use path and 
underpasses, with landscaping, 
lighting, parking and pedestrian 
facilities

2013 Jun-14 2.2 0 0 CMAQ  $         1,102,113  $          550,000  $              -  $           1,652,113 
Admin: Reduce total project cost by $2,815,007; 
reduce local cost by $2,815,007. Local match is 
33.3% of project phase cost.

GDY14-
101 Goodyear

Van Buren Street - 
Estrella Parkway to 
Cotton Lane

Construct traffic signal 
connection to three existing and 
one future traffic signal and 
install CCTV cameras

2015 Jun-16 2 0 0 CMAQ  $            250,863  $          749,164  $              -  $           1,000,027 Amend: Defer project from FY2014 to FY2015.

MES07-
315

Mesa
Southern Ave at 
Country Club Dr

Add 1 right turn lane and 
three bus pullouts.

2012 CMAQ  $       3,437,000  $        910,000  $              -  $         4,347,000 Amend: Duplicate entry, delete from TIP.

MES08-
603 Mesa

Dobson Road Bicycle 
and Pedestrian Route 
Improvements 
(Broadway Road to Main 
Street)

Construct a bicycle & pedestrian 
route along Dobson Rd. & 
upgraded on both side of the 
street to provide safer pedestrian 
and bicycle routes.

2012 Jun-13 0.5 4 4 CMAQ  $                        -  $       1,471,700  $              -  $           1,471,700 Admin: Project authorized by ADOT/FHWA on 
9/12/12; Estimated open date is 2013.

MES12-
814 Mesa

Fiesta Paseo Nodes on 
Southern Avenue 
between Alma School 
and Dobson Road

Construct pedestrian refuge and 
shelters for the Fiesta Pathway 2014 Jun-14 1.0 6 6 CMAQ  $            428,087  $          998,870  $              -  $           1,426,957 

Amend: Correction to length of project from 2 miles to 
1 mile. Correction of location from Extension to 
Tempe Canal, to: Fiesta Paseo Nodes on Southern 
Ave between Alma Sch. And Dobson Rd.

MES13-
902 Mesa

West Side Real Time 
Adaptive Proj (initial 
deploy in Fiesta district), 
West city limits to 
Country Club, Broadway 
to Baseline

Upgrade central traffic control 
system software to 
accommodate a lite version of 
adaptive control

2013 Sep-14 4 4 4 CMAQ  $            206,700  $          318,182   -     $              524,882 
Admin: Increase total project cost by $56,700; 
increase local cost by $56,700. Local match rate is 
39.4% of project phase cost.

MES13-
906 Mesa

Anonymous Re-
Identification (ARID) 
Sensors to Detect Travel 
Time and Traffic 
Incidents

Construction 2013 Jul-13 40.0 4 4 CMAQ  $            200,750  $          381,818  $              -  $              582,568 

Admin: Change Project name. from Bluetooth sensor 
deployment at approximately 80 intersections, to: 
ARID sensors to detect travel time and traffic 
incidents. Update completion date.

PEO12-
108

Peoria
Deer Valley Rd; 91st 
Ave to Lake Pleasant 
Pkwy

Construct roadway 2012 1.0 2 5 Private  $       5,000,000   $-      $-     $         5,000,000 Amendment: Delete project from the TIP

PEO13-
104

Peoria
83rd Ave; Happy Valle 
Rd to Jomax Rd

Construct roadway 2013 1.0 2 5 Private  $       5,000,000   $-      $-     $         5,000,000 Amendment: Delete project from the TIP

HIGHWAY

Table A.  Non-ALCP Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program
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PEO13-
902 Peoria

New River Pathway, 
Northern Ave and Olive 
Ave

Construct Olive to Northern multi-
use path with extension to 
connect to Glendale path at 
Northern

2014 Jul-15 1.1 4 4 CMAQ, STP-
TEA  $            234,889  $          950,000  $              -  $           1,184,889 Amend: Defer the project from FY 2013 to FY 2014. 

Local cost if 19.8% of total project cost.

PHX09-
624

Phoenix Various Locations
Construct Regional ITS fiber 
optic backbone, phase B-1

2013 30.0 0 0 CMAQ  $                        -  $        665,000  $              -  $            665,000 
Amend: Defer form FY 2012 to FY 2013 due to 
policy changes at ADOT that occurred just prior 
to expected obligation.

PHX09-
872 Phoenix Various locations Pave/dustproof alleys 2013 Jun-14 31.8 0 0 CMAQ  $            450,000  $       1,050,000  $              -  $           1,500,000 Admin: Increase mileage to be paved from 3.0 to 32. 

New application allows for increased coverage.
PHX13-
102 Phoenix Various alley locations on 

33 segments Construct dust proof alley project 2013 Jun-14 38.1 2 2 CMAQ  $            442,500  $       1,232,750  $              -  $           1,675,250 Admin: Increase mileage to be paved from 33 to 38 
miles. Update locations.

PHX13-
901 Phoenix

Nevitt Park and Western 
Canal (northwest of 46th 
St and Vineyard Rd)

Nevitt park Bicycle & Pedestrian 
Bridge Crossing: Construction 
Phase

2015 Jun-16 0.5 0 0 CMAQ  $              18,354  $          303,646  $              -  $              322,000 

Amend: Defer Construction from FY14 to FY 15 and 
reduce construction budget to $322,000 total cost, 
from $892,000., New Design Phase for FY2014, new 
ROW for FY2015. Match is 5.7% of project phase 
cost. Total project cost reduced from $892,000 
($522,000 federal, $370,000 local) to: $547,000 
($515,821 federal, $31,179 local).

PHX13-
901D 
(NEW)

Phoenix
Nevitt Park and Western 
Canal (northwest of 46th 
St and Vineyard Rd)

Nevitt park Bicycle & Pedestrian 
Bridge Crossing: Design Phase 2014 Jun-15 0.5 0 0 CMAQ  $              11,400  $          188,600  $              -  $              200,000 

Amend: New Design Phase for FY2014. Match is 
5.7% of project phase cost. Defer Construction from 
FY14 to FY 15.

PHX13-
901RW  
(NEW)

Phoenix
Nevitt Park and Western 
Canal (northwest of 46th 
St and Vineyard Rd)

Nevitt park Bicycle & Pedestrian 
Bridge Crossing: ROW Phase 2015 Jun-16 0.5 0 0 CMAQ  $                1,425  $            23,575  $              -  $                25,000 

Amend: New ROW Phase for FY2015. Match is 5.7% 
of project phase cost. Defer Construction from FY14  
to FY 15.

PHX14-
181 Phoenix Nevitt Park: 46th St and 

Vineyard Rd
Bicycle and Pedestrian Bridge, 
Right-of-Way Acquisition 2015 Jul-16 0.5 0 0 Local  $            200,000  $                      -  $              -  $              200,000 

Amend: Defer project from 2014 to 2015, update 
project description from Bicycle and Pedestrian 
Bridge, to: Bicycle and Pedestrian Bridge, Right-of-
Way Acquisition. Reduce total/local cost from 
$224,000 to $200,000. 

PHX15-
180 Phoenix Nevitt Park: 46th St and 

Vineyard Rd
Bicycle and Pedestrian Bridge, 
Construction 2016 Jun-16 0.5 0 0 Local  $            500,000  $                      -  $              -  $              500,000 

Amend: Defer project from 2015 to 2016, update 
project description from Bicycle and Pedestrian 
Bridge, to: Bicycle and Pedestrian Bridge, 
construction. Project is outside of TIP Window, Delete 
from TIP.

SUR12-
817

Surprise
Bell Rd: 141st Ave to 
Loop 303

Construct sidewalks 2012 CMAQ  $           382,500  $        892,500  $              -  $         1,275,000 
Amend: Delete project from TIP. Requested 
previously.

TMP 14-
102 Tempe Corridors of 

Elliot/Warner/Guadalupe

Construct/install fiber optic 
communication to the signals 
and install wireless radios with 
CCTVs

2015 Sep-16 11 0 0 CMAQ  $            164,286  $          383,333  $              -  $              547,619 Amend: Defer project from FY2012, to FY 2015. Local 
cost is 30% of total phase cost.
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HIGHWAY

TMP10-
620 Tempe Broadway Rd: Rural Rd 

to Mill Ave

Acquire right-of-way and 
construct pedestrian and bicycle 
facilities improvements

2014 Dec-12 1 5 5 CMAQ  $         1,285,890  $       3,857,670  $              -  $           5,143,560 Amend: defer project from 2012 to 2014. Local match 
is 25% of total phase cost.

TMP10-
629 Tempe Salt River: I-10/Tempe 

Drain to Priest Construct Multi-use path 2013 Jun-14 0 0 0 CMAQ  $            327,224  $          692,777  $              -  $           1,020,001 Amend: defer from 2012 to a 2013. Local cost is 32% 
of total phase cost.

YTN12-
101 Youngtown

Grand Avenue and 111th 
Avenue to Olive Avenue 
and Agua Fria Parkway 
(Approximately 117th 
Avenue).

Multiuse Path and Peoria ave 
straightening to accommodate 
multiuse path: Design Phase

2013 Jun-14 1.25m 2 2 Local  $              75,000  $                      -  $              -  $                75,000 

Amend: Defer Design Phase from FY2012 to 2013, 
modify work description to include Peoria Road 
Straigtening. Project sponcer requests CMAQ from FY 
2013 closeout if available.

YTN13-
101 Youngtown

Grand Avenue and 111th 
Avenue to Olive Avenue 
and Agua Fria Parkway 
(Approximately 117th 
Avenue).

Multiuse Path and Peoria ave 
straightening to accommodate 
multiuse path: ROW aquistion

2014 Jun-15 1.25m 2 2 Local  $              50,000  $                      -  $              -  $                50,000 
Defer ROW phase to 2014, modify work description to 
include Peoria Road Straigtening and reduce funding 
from $60,000 down to $50,000. 

YTN14-
101 Youngtown

Grand Avenue and 111th 
Avenue to Olive Avenue 
and Agua Fria Parkway 
(Approximately 117th 
Avenue).

Multiuse Path and Peoria ave 
straightening to accommodate 
multiuse path: Construction 
phase

2014 Jun-15 1.25m 2 2  CMAQ  $            157,200              292,800  $              -  $              450,000 

Admin: Increase total project cost by $130,500 
(increase local by $130,500), project scope revised to 
address need for straightening Peoria Ave for sightline 
of mulituse pathway. Modify project description.

Changes to TIP in Red Strike through denotes project deletion and change to TIP.



Agenda Item #8

MARICOPA ASSOCIATION OF GOVERNMENTS

INFORMATION SUMMARY... for your review

DATE:
December 5, 2012

SUBJECT:
Urbanized Boundary Smoothing

SUMMARY:
Federal transportation legislation allows for State and local officials to cooperatively expand the Census-
defined UZA boundaries. The adjusted UZA must encompasses the entire Census-designated UZA and
is subject to approval by the Secretary of Transportation (23 USC 101(a)(36) -(37) and 49 USC 5302(a)(16)
- (17)).  MAG and ADOT have reviewed guidelines and are proposing the smoothing of the urbanized area
based on the federal guidance and ADOT rules.

FHWA provided guidance for States and MPOs to smooth boundaries. Population derived from the
Adjusted UZA is not used in the federal transportation programs where a population count is required for
funding allocations. Where a population count is called for it is the Census-designated UZA population that
is used.

The Adjusted UZA:

• Must encompass the entire Urbanized Area or urban cluster area as designated by the Bureau of
Census. 

• Should be one, single contiguous area. 
• Should encompass areas outside of municipality boundaries that have urban characteristics with

residential, commercial, industrial, or national defense land uses that are consistent with or related
to the development patterns with the boundary. 

• Should encompass all large traffic generators that are within a reasonable distance from the urban
area (e.g., fringe area public parks, large places of assembly, large industrial plants, etc.). This
would include transportation terminals and their access roads (e.g., airports, seaports). 

If an Adjusted UZA boundary (smoothed) is not accomplished by June 2014, FHWA will consider the
original 2010 Census UZA boundaries as the official boundaries in place for the 2014 Highway
Performance Monitoring System (HPMS) data submission.

Additional information is available from FHWA website at:
 http://www.fhwa.dot.gov/planning/census_issues/urbanized_areas_and_mpo_tma/faq/page01.cfm

MAG staff worked with the ADOT Multimodal Planning Division staff utilizing the Federal Guidelines and
ADOT recommended rules and produced a proposed smoothed Urbanized Area Boundary. See
attachment. An overall map of the proposed smoothing and the key for other pages in detail is included
in the attachment. The enlarged portions of the proposed smoothed region may be accessed, downloaded,
or viewed at the Transportation Improvement Program Page located here: 
http://www.azmag.gov/Projects/Project.asp?CMSID=1140&MID=Transportation
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PUBLIC INPUT:
None.

PROS & CONS:
PROS:  Approval of the smoothed Urbanized Area Boundaries will allow transportation projects on the
perimeter and near adjacent clusters to be fully included for project consideration and will determine how
roadways are reported on the HPMS.

CONS:  The original census boundary will be utilized as the default boundary.  If not approved, some
roadways/highways will have split funding eligibility based on the centerline of the road.

TECHNICAL & POLICY IMPLICATIONS:
TECHNICAL: Urbanized Area Census Boundaries may be smoothed to allow for full roadways and right-of-
way to be included which eliminates different centerline roadway urban/rural roadway classification. It also
allows urban clusters that are within 1/4 mile of another urbanized area or urban cluster to be connected.

POLICY: FHWA allows MPOs to request boundary smoothing after each 10 year census. MPO requests
are due at ADOT for consideration by March 1, 2013. All requests must receive final approvel by FHWA
no later then June 2014.

ACTION NEEDED:
For information, discussion, and possible action to recommend the smoothed urbanized area boundaries
as described in the attached material.

PRIOR COMMITTEE ACTIONS:
On November 13, 2012 , the MAG Street Committee heard this item and requested additional information
by MAG and included a map showing the smoothed 2000 census and the proposed 2010 census.

MEMBERS ATTENDING
* Charles Andrews, Avondale, Chairman

Lupe Harriger, ADOT
Jose Heredia, Buckeye
Dan Cook, Chandler

* Bob Senita, El Mirage
* Tony Rodriguez,

   Gila River Indian Community
* Michael Gillespie, Gilbert
* Bob Darr, Glendale

Hugh Bigalk, Goodyear
* Gino Turrubiates, Guadalupe

Thomas Chlebanowski for Darryl Crossman, 
          Litchfield Park

Chris Plumb, Maricopa County
Maria Deeb, Mesa
James Shano, Paradise Valley
Ben Wilson, Peoria

* Shane L. Silsby, Phoenix
Janet Martin, Queen Creek

* Elaine Cabrera, Salt River Pima-Maricopa 
    Indian Community

* Phil Kercher, Scottsdale
Nicholas Mascia, Surprise
Shelly Seyler, Tempe

* Jason Earp, Tolleson
* Jim Fox, Youngtown

*Members neither present nor represented by proxy.
#Participated via telephone conference call.
+Participated via video conference call.

CONTACT PERSON:
Teri Kennedy or Stephen Tate, (602) 254-6300.

2



Mesa

Tempe

Tolleson

Youngtown

Glendale

Surprise

Goodyear

Peoria
Scottsdale

Buckeye

Gilbert

Salt River Pima-Maricopa
 Indian Community

Fountain
 Hills

Chandler

Phoenix

Gila River
Indian Community

Cave Creek

El
Mirage

Avondale

Litchfield
Park

Guadalupe

Paradise
 Valley

Carefree

Queen Creek

Fort
McDowell
Yavapai
Nation

Sun
Lakes

Apache
Junction

Sun
City

Sun
City
West

Morristown

Circle City

Wittmann

ampa
Palo Verde

Mobile

Maricopa

New River

Rio Verde

Legend
2000 -Smoothed
Avondale--Goodyear, AZ

Buckeye, AZ

Estrella, AZ

Phoenix--Mesa, AZ

Vistancia, AZ

Smoothed Boundaries for Urban Areas: 2000 and Draft 2010

0 5 102.5

Miles

Sources: U.S. Census Bureau; Arizona Department of Transportation
Prepared by: Maricopa Association of Governments



East

South East

South West

North West

South Central

North Central

East Central

Legend
Area Name Index 

East

East Central

North Central

North West

South Central

South East

South West

Area Index for Detail Urban Boundary maps

0 5 102.5

Miles

Sources: U.S. Census Bureau; Arizona Department of Transportation
Prepared by: Maricopa Association of Governments



December 5, 2012 

To:    MAG Street Committee 

From:    Stephen Tate, Transportation Planner 

Subject:  EXPANSION OF THE NATIONAL HIGHWAY SYSTEM 

 

At the Tuesday, November 13, 2012 MAG Street Committee meeting, the members discussed the MAP‐
21 mandated expansion of  the National Highway System  (NHS)  to  include all  locally owned,  federally 
classified  Principal  Arterials.  This  expansion  will  impose  significant  federal  requirements  for  these 
facilities without providing a reasonable expectation of increased federal funding.  

On November 5, 2012, MAG member agencies were requested to identify locally owned roadways that 
should be retained as part of the NHS in the MAG area. Based on this input, the following changes are 
proposed (please see the attached map): 

 Northern Avenue from State Route 101L to Grand Avenue would be retained as part of the NHS. 

 Litchfield Road from Luke Air Force Base to Interstate 10 would be removed from the NHS as its 
function as a connection between the airbase and I‐10 would be addressed by the  inclusion of 
Northern Avenue. 

 51st Avenue  from  Interstate 10  to  the Grand Avenue would be  removed  from  the NHS as  the 
truck terminal  it serves  is adjacent to Grand Avenue and would be better served by roadways 
connecting to Grand Avenue. 

 The Superstition Freeway through Apache Junction would be added to the NHS. When the NHS 
was developed in the mid 1990’s mileage limitations prevented this section from being added to 
the NHS. 

 With the exception of the roadways listed above, all locally owned roadways that were not part 
of the NHS prior to the enactment of MAP‐21 would be removed. 

The  above  proposal would  not  affect  the  functional  classification  of  roadways,  the  level  of  federal 
funding  received by MAG or  the State or  the distribution of  federal  funding  to MAG.  If approved  the 
proposal would be proceed through the MAG committee process to be submitted to the FHWA through 
ADOT. 

Enclosed with this memo are the following: (a) a map of the proposed NHS system in the MAG area, (b) 
a listing of locally owned Principal Arterial facilities that are part of the NHS, and (c) briefing materials on 
the NHS expansion provided to the Street Committee on Tuesday, November 13, 2012. 

If you have any questions or need additional information, please contact Stephen Tate or Teri Kennedy 
at 602‐254‐6300. 

 



Background 

The  enactment  of MAP‐21  expanded  the  National  Highway  System  (NHS)  to  include  all  roadways, 
regardless  of  ownership,  that  are  federally  functionally  classified  as  Principal  Arterial.  In Maricopa 
County this added approximately 850 centerline miles to the NHS for a total increase of 137 percent. 

The Act also carved out a new federal funding source ‐ National Highway Performance Program (NHPP) 
funding – that is to be used to improve and maintain the NHS, but is under the programming authority 
of the states (e.g. ADOT) and in Arizona is expected to be fully committed to maintaining and improving 
interstate and regional freeways and other major state highway system facilities such as SR‐87, SR‐60, 
SR93, SR‐89 and others that interconnect urban areas throughout the State. 

All  improvements  on  NHS  facilities  regardless  of  funding  source  are  to  comply with  federal  design 
standards with design exceptions required to be approved by the Federal Highway Administration. An 
independent quality assurance program is also required and this program must use an ASSHTO certified 
or equivalent laboratory, have personnel that are certified and have detailed data collection and testing 
plans. When projects are completed on the NHS, the project sponsor is required to provide a materials 
memo  to  the  FHWA.  Additional  requirements  concerning  value  engineering  for  large  projects, 
warranties, outdoor sign control and the control of junkyards also apply to NHS facilities.  

Failure  to  comply with  these  requirements  can make a  roadway  ineligible  to  receive  federal highway 
funding  including STP and CMAQ. Failure to adhere to the sign and  junkyard control requirements can 
result in the loss of up to ten percent of a state’s federal highway funding. 

Also, NHS facilities are subject to greater federal oversight as they include the federal interstate system 
and other  roadways of national  significance.  It  is  anticipated  that  the  FHWA may not  allow  certified 
accepted  agencies  such  as  Phoenix,  Mesa,  Tempe,  Scottsdale,  Chandler  and  Maricopa  County  to 
administer  their own  federally  funded projects  and would  instead  subject  the decision  to  administer 
these project to a case‐by‐case review. Self administration of projects allows agencies to expedite the 
development  of  federally  funded  projects  and  in  the  view  of  some  agency  staff,  results  in  lower 
construction administration costs. 

There are also data collection requirements  for NHS  facilities. These  include:  traffic counts on a  three 
year basis,  classification  counts  and  collecting  International Roughness  Index  (IRI) data on  an  annual 
basis. Currently only two MAG member agencies – Phoenix and Maricopa County  ‐ have the ability to 
collect IRI data. 

NHS facilities are also subject to performance standards to be developed by the US DOT, and the states 
are  to develop asset management systems and plans  that are  to be used  to assure attainment of  the 
standards. If the standards are not attained, up to 35 percent of the NHPP funding received by a state is 
to be redirected to maintenance efforts to achieve the standard. 

As part of the NHS, member agency owned Principal Arterials would need to be  included  in the asset 
management plan to be developed by ADOT. This would require extensive coordination with ADOT and 



given  the  limited  financial  resources available  to ADOT, member agencies would most  likely need  to 
commit their own resources to attaining the federal standards. 

MAG NHS Proposal 

Currently,  the  FHWA  is  in  a  transition  phase  in  implementing MAP‐21  and  does  not  expect  to  fully 
implement  the provisions of MAP‐21 until October, 2013. The  local office of  the FHWA has  indicated 
that it would like to see changes to the NHS finalized by March statewide. 

Guidance  from  the  FHWA  indicates  that  states,  in  coordination with  locally  responsible officials, may 
propose  changes  to  the NHS  to  add  or  remove  routes.  These  changes would  not  affect  the  federal 
function classification of the routes and would not affect either the level of funding or the categories of 
federal funding received by a state1. 

The proposal that has been developed would revise the NHS in the MAG planning area as follows: 

 Northern Avenue from State Route 101L to Grand Avenue would be retained as part of the NHS. 

 Litchfield Road from Luke Air Force Base to Interstate 10 would be removed from the NHS as its 
function as a connection between the airbase and I‐10 would be addressed by the  inclusion of 
Northern Avenue. 

 51st Avenue  from  Interstate 10  to  the Grand Avenue would be  removed  from  the NHS as  the 
truck terminal  it serves  is adjacent to Grand Avenue and would be better served by roadways 
connecting to Grand Avenue. 

 The Superstition Freeway through Apache Junction would be added to the NHS. When the NHS 
was developed in the mid 1990’s mileage limitations prevented this section from being added to 
the NHS. 

 With the exception of the roadways listed above, all locally owned roadways that were not part 
of the NHS prior to the enactment of MAP‐21 would be removed. 

 

                                                            
1 Under MAP‐21 the total federal funding to be received by a state is a lump sum based on the amount it received 
in FFY 2009 and the division of funding by category is largely based on fixed percentages and not based on mileage 
or travel characteristics. Since the enactment of TEA‐21 in the mid 1990’s, the amount of federal funding received 
by Arizona has been based on its contributions to the highway account of the highway trust fund.  
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Locally Owned National Highway System Roads in the MAG Area

Agency Road
Western or Southern 

Limit
Eastern or Northern Limit

Centerline 
Miles

Federal Functional 
Classification

Other 
NHS 
Route

Inter‐
modal 
Con‐
nector

MAP‐21 
Principal 
Arterials

Proposed 
to be 

Removed
Notes

Phoenix 19th Ave Baseline Rd Southern Ave 1.00 Principal Arterial ‐ Other

Phoenix 19th Ave Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Phoenix 19th Ave Broadway Rd Lower Buckeye Rd 1.07 Principal Arterial ‐ Other

Phoenix 19th Ave Lower Buckeye Rd 0.005mi N of Hilton Ave 0.41 Principal Arterial ‐ Other

Phoenix 19th Ave 0.003mi S of Durango St Buckeye Rd 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Buckeye Rd Jefferson St 0.71 Principal Arterial ‐ Other

Phoenix 19th Ave Jefferson St Adams St 0.15 Principal Arterial ‐ Other

Phoenix 19th Ave Adams St Van Buren St 0.14 Principal Arterial ‐ Other

Phoenix 19th Ave Van Buren St 0.066mi S of I‐10 0.65 Principal Arterial ‐ Other

Phoenix 19th Ave 0.070mi N of I‐10 McDowell Rd 0.22 Principal Arterial ‐ Other

Phoenix 19th Ave McDowell Rd Thomas Rd 1.02 Principal Arterial ‐ Other

Phoenix 19th Ave Thomas Rd Indian School Rd 0.99 Principal Arterial ‐ Other

Phoenix 19th Ave Indian School Rd Camelback Rd 1.01 Principal Arterial ‐ Other

Phoenix 19th Ave Camelback Rd Missouri Ave 0.50 Principal Arterial ‐ Other

Ph i 19 h A Mi i A B th H Rd 0 50 P i i l A i l O hPhoenix 19th Ave Missouri Ave Bethany Home Rd 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Bethany Home Rd Maryland Ave 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Maryland Ave Glendale Ave 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Glendale Ave Orangewood Ave 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Orangewood Ave Northern Ave 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Northern Ave Butler Dr 0.51 Principal Arterial ‐ Other

Phoenix 19th Ave Butler Dr Dunlap Ave 0.49 Principal Arterial ‐ Other

Phoenix 19th Ave Dunlap Ave Peoria Ave 1.00 Principal Arterial ‐ Other

Phoenix 19th Ave Peoria Ave Cactus Rd 1.00 Principal Arterial ‐ Other

Phoenix 19th Ave Cactus Rd Thunderbird Rd 1.01 Principal Arterial ‐ Other

Phoenix 19th Ave Thunderbird Rd Greenway Rd 1.00 Principal Arterial ‐ Other

Phoenix 19th Ave Greenway Rd Bell Rd 1.00 Principal Arterial ‐ Other

Phoenix 19th Ave Bell Rd Grovers Ave 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Grovers Ave Union Hills Dr 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Union Hills Dr Utopia Rd 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Utopia Rd 0.029mi S of SR‐101 Front 0.45 Principal Arterial ‐ Other

Based on HPMS data Page 1 of 48 Printed: 12/5/2012



Locally Owned National Highway System Roads in the MAG Area

Agency Road
Western or Southern 

Limit
Eastern or Northern Limit

Centerline 
Miles

Federal Functional 
Classification

Other 
NHS 
Route

Inter‐
modal 
Con‐
nector

MAP‐21 
Principal 
Arterials

Proposed 
to be 

Removed
Notes

Phoenix 19th Ave
0.028mi N of SR‐101 
Front nonCard Rose Garden Ln 0.42 Principal Arterial ‐ Other

Phoenix 19th Ave Rose Garden Ln Deer Valley Rd 0.50 Principal Arterial ‐ Other

Phoenix 19th Ave Deer Valley Rd Pinnacle Peak Rd 1.00 Principal Arterial ‐ Other

Phoenix 19th Ave Pinnacle Peak Rd Whispering Wind Dr 0.87 Principal Arterial ‐ Other

Phoenix 19th Ave Whispering Wind Dr Happy Valley Rd 0.13 Principal Arterial ‐ Other

Phoenix 1st Ave Grant St Lincoln St 0.07 Principal Arterial ‐ Other

Phoenix 1st Ave Lincoln St Jefferson St 0.34 Principal Arterial ‐ Other

Phoenix 1st Ave Jefferson St Washington St 0.08 Principal Arterial ‐ Other

Phoenix 1st Ave Washington St Van Buren St 0.22 Principal Arterial ‐ Other

Phoenix 1st Ave Van Buren St 1st Ave Front nonCard 0.43 Principal Arterial ‐ Other

Phoenix 1st Ave
0.006mi N of 1st Ave 
Front nonCard Portland St 0.17 Principal Arterial ‐ Other

Phoenix 1st Ave Front Hadley St Grant St 0.16 Principal Arterial ‐ Other

Phoenix 24th St Baseline Rd Southern Ave 1.06 Principal Arterial ‐ Other

Phoenix 24th St Southern Ave Roeser Rd 0.45 Principal Arterial ‐ Other24th St 0.45 Principal Arterial   Other

Phoenix 24th St Roeser Rd Broadway Rd 0.50 Principal Arterial ‐ Other

Phoenix 24th St Broadway Rd 0.041mi S of I‐10 1.32 Principal Arterial ‐ Other

Phoenix 24th St 0.050mi N of I‐10 Sky Harbor Cir 0.41 Principal Arterial ‐ Other

Phoenix 24th St Sky Harbor Cir Buckeye Rd 0.37 Principal Arterial ‐ Other

Phoenix 24th St Buckeye Rd Jefferson St 0.84 Principal Arterial ‐ Other

Phoenix 24th St Jefferson St Washington St 0.07 Principal Arterial ‐ Other

Phoenix 24th St Washington St Van Buren St 0.21 Principal Arterial ‐ Other

Phoenix 24th St Van Buren St 0.048mi S of SR‐202 0.68 Principal Arterial ‐ Other

Phoenix 24th St 0.074mi N of SR‐202 McDowell Rd 0.19 Principal Arterial ‐ Other

Phoenix 24th St McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Phoenix 24th St Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other

Phoenix 24th St Indian School Rd Camelback Rd 1.00 Principal Arterial ‐ Other

Phoenix 24th St Camelback Rd Lincoln Dr 1.59 Principal Arterial ‐ Other

Phoenix 27th Ave Thomas Rd US‐60 Exit 160 J‐Ramp 0.24 Minor Arterial

Phoenix 32nd St Wood St
0.036mi SW of I‐10 Exit 151 
A‐Ramp 0.16 Principal Arterial ‐ Other

Phoenix 35th Ave Buckeye Rd Van Buren St 1.00 Principal Arterial ‐ Other
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Locally Owned National Highway System Roads in the MAG Area

Agency Road
Western or Southern 

Limit
Eastern or Northern Limit

Centerline 
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Inter‐
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MAP‐21 
Principal 
Arterials
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Phoenix 35th Ave Van Buren St 0.004mi N of Moreland St 0.69 Principal Arterial ‐ Other

Phoenix 35th Ave 0.003mi S of Willetta St McDowell Rd 0.13 Principal Arterial ‐ Other

Phoenix 35th Ave McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Phoenix 35th Ave Thomas Rd
0.013mi S of 35th To Grand 
Conn 0.95 Principal Arterial ‐ Other

Phoenix 35th Ave
0.002mi N of 35th SB To 
Grand Camelback Rd 0.96 Principal Arterial ‐ Other

Phoenix 35th Ave Camelback Rd Bethany Home Rd 1.00 Principal Arterial ‐ Other

Phoenix 35th Ave Bethany Home Rd Glendale Ave 1.00 Principal Arterial ‐ Other

Phoenix 35th Ave Glendale Ave Northern Ave 1.00 Principal Arterial ‐ Other

Phoenix 35th Ave Northern Ave Dunlap Ave 0.99 Principal Arterial ‐ Other

Phoenix 35th Ave Dunlap Ave Peoria Ave 0.99 Principal Arterial ‐ Other

Phoenix 35th Ave Peoria Ave Cactus Rd 0.99 Principal Arterial ‐ Other

Phoenix 35th Ave Cactus Rd Thunderbird Rd 1.00 Principal Arterial ‐ Other

Phoenix 35th A Thunderbird Rd Greenway Rd 0 99 P i i l A t i l OthPhoenix 35th Ave Thunderbird Rd Greenway Rd 0.99 Principal Arterial ‐ Other

Phoenix 35th Ave Greenway Rd Bell Rd 0.99 Principal Arterial ‐ Other

Phoenix 35th Ave Bell Rd Grovers Ave 0.53 Principal Arterial ‐ Other

Phoenix 35th Ave Grovers Ave Union Hills Dr 0.50 Principal Arterial ‐ Other

Phoenix 35th Ave Union Hills Dr
0.120mi  of S 101 MD Sta. 
20+00.00Ahd 0.88 Principal Arterial ‐ Other

Phoenix 35th Ave
0.139mi  of S 101 MD 
Sta. 20+00.00Ahd Deer Valley Rd 0.87 Principal Arterial ‐ Other

Phoenix 35th Ave Deer Valley Rd Pinnacle Peak Rd 1.00 Principal Arterial ‐ Other

Phoenix 3rd Ave Van Buren St 0.036mi N of Latham St 0.68 Major Collector

Phoenix 3rd St 0.023mi S of I‐10 Portland St 0.13 Major Collector

Phoenix 3rd St Portland St Van Buren St 0.60 Major Collector

Phoenix 44th St Washington St Van Buren St 0.21 Principal Arterial ‐ Other

Phoenix 44th St Van Buren St 0.060mi S of SR‐202 0.44 Principal Arterial ‐ Other

Phoenix 44th St 0.091mi N of SR‐202 McDowell Rd 0.41 Principal Arterial ‐ Other

Phoenix 44th St McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Phoenix 44th St Thomas Rd Indian School Rd 1.01 Principal Arterial ‐ Other

Phoenix 44th St Indian School Rd Camelback Rd 1.01 Principal Arterial ‐ Other
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Locally Owned National Highway System Roads in the MAG Area
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Western or Southern 

Limit
Eastern or Northern Limit

Centerline 
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Federal Functional 
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Phoenix 44th St Camelback Rd 44th St Front 0.85 Principal Arterial ‐ Other

Phoenix 44th St Front 44th St McDonald Dr 0.09 Principal Arterial ‐ Other

Tempe 48th St Baseline Rd Vineyard Rd 0.50 Principal Arterial ‐ Other

Tempe 48th St Vineyard Rd Southern Ave 0.50 Principal Arterial ‐ Other

Tempe 48th St Southern Ave Alameda Dr 0.50 Principal Arterial ‐ Other

Tempe 48th St Alameda Dr Broadway Rd 0.50 Principal Arterial ‐ Other
Maricopa 
County 51st Ave Phoenix‐Mesa UB Elliot Rd 1.63 Principal Arterial ‐ Other

Phoenix 51st Ave Elliot Rd Olney Ave 0.50 Principal Arterial ‐ Other
Maricopa 
County 51st Ave Olney Ave 0.004mi N of La Mirada Dr 0.38 Principal Arterial ‐ Other

Phoenix 51st Ave
0.004mi N of La Mirada 
Dr Dobbins Rd 0.12 Principal Arterial ‐ Other

Phoenix 51st Ave Dobbins Rd Beverly Rd 0.77 Principal Arterial ‐ Other

Phoenix 51st Ave Beverly Rd 0.122mi N of Beverly Rd 0.12 Principal Arterial ‐ Other

Phoenix 51 t A 0 122mi N of Beverly Rd Baseline Rd 0 12 P i i l A t i l OthPhoenix 51st Ave 0.122mi N of Beverly Rd Baseline Rd 0.12 Principal Arterial ‐ Other

Phoenix 51st Ave Baseline Rd 0.320mi N of Baseline Rd 0.32 Principal Arterial ‐ Other

Phoenix 51st Ave 0.320mi N of Baseline Rd Southern Ave 0.68 Principal Arterial ‐ Other

Phoenix 51st Ave Southern Ave 0.180mi N of Southern Ave 0.18 Principal Arterial ‐ Other

Phoenix 51st Ave
0.180mi N of Southern 
Ave 0.440mi N of Southern Ave 0.26 Principal Arterial ‐ Other

Phoenix 51st Ave
0.440mi N of Southern 
Ave Lower Buckeye Rd 1.65 Principal Arterial ‐ Other

Phoenix 51st Ave Lower Buckeye Rd Roosevelt Canal 0.54 Principal Arterial ‐ Other

Phoenix 51st Ave Roosevelt Canal Buckeye Rd 0.47 Principal Arterial ‐ Other

Phoenix 51st Ave Buckeye Rd Van Buren St 1.00 Principal Arterial ‐ Other

Phoenix 51st Ave Van Buren St
0.237mi S of I‐10 Median 
Sta. 20+00.00Ahd 0.56 Principal Arterial ‐ Other

Phoenix 51st Ave McDowell Rd Encanto Blvd 0.51 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector
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Locally Owned National Highway System Roads in the MAG Area
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Proposed 
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Phoenix 51st Ave Encanto Blvd Thomas Rd 0.50 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 51st Ave Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 51st Ave Indian School Rd Campbell Ave 0.49 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 51st Ave Campbell Ave Camelback Rd 0.50 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Glendale 51st Ave Camelback Rd
0.093mi S of Montebello 
Ave 0.66 Principal Arterial ‐ Other

On FHWA Map as Intermodal 
Connector

Glendale 51st Ave
0.093mi S of Montebello 
Ave Montebello Ave 0.09 Principal Arterial ‐ Other

On FHWA Map as Intermodal 
Connector

Glendale 51st Ave
0.019mi N of 51st Ave 
Front Glendale Ave 0.72 Principal Arterial ‐ Other

Glendale 51st Ave Glendale Ave Northern Ave 1.01 Principal Arterial ‐ Other

Glendale 51st Ave Northern Ave Butler Dr 0.50 Principal Arterial ‐ Other

Glendale 51st Ave Butler Dr Olive Ave 0.49 Principal Arterial ‐ Other

Glendale 51st Ave Olive Ave Peoria Ave 0 99 Principal Arterial OtherGlendale 51st Ave Olive Ave Peoria Ave 0.99 Principal Arterial ‐ Other

Glendale 51st Ave Peoria Ave Cholla St 0.50 Principal Arterial ‐ Other

Glendale 51st Ave Cholla St Cactus Rd 0.50 Principal Arterial ‐ Other

Phoenix 51st Ave Cactus Rd Sweetwater Ave 0.50 Principal Arterial ‐ Other

Phoenix 51st Ave Sweetwater Ave Thunderbird Rd 0.49 Principal Arterial ‐ Other

Phoenix 51st Ave Thunderbird Rd Greenway Rd 1.00 Principal Arterial ‐ Other

Phoenix 51st Ave Greenway Rd Bell Rd 0.96 Principal Arterial ‐ Other

Phoenix 51st Ave Bell Rd Union Hills Dr 1.07 Principal Arterial ‐ Other

Phoenix 51st Ave Union Hills Dr Behrend Dr 0.75 Principal Arterial ‐ Other

Phoenix 51st Ave Behrend Dr
0.097mi  of S‐101 MD Sta. 
20+00.00Ahd 0.11 Principal Arterial ‐ Other

Glendale 59th Ave Camelback Rd Bethany Home Rd 1.00 Principal Arterial ‐ Other

Glendale 59th Ave Bethany Home Rd Maryland Ave 0.50 Principal Arterial ‐ Other

Glendale 59th Ave Maryland Ave 0.031mi S of Glendale Ave 0.47 Principal Arterial ‐ Other

Glendale 59th Ave
0.080mi N of Glendale 
Ave Orangewood Ave 0.42 Principal Arterial ‐ Other

Glendale 59th Ave Orangewood Ave Northern Ave 0.50 Principal Arterial ‐ Other
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Glendale 59th Ave Northern Ave Olive Ave 0.99 Principal Arterial ‐ Other

Glendale 59th Ave Olive Ave Glendale Community C Rd 0.37 Principal Arterial ‐ Other

Glendale 59th Ave
Glendale Community C 
Rd

0.058mi S of Mountain View 
Rd 0.07 Principal Arterial ‐ Other

Glendale 59th Ave
0.058mi S of Mountain 
View Rd Brown St 0.31 Principal Arterial ‐ Other

Glendale 59th Ave Brown St 0.036mi N of Cochise Dr 0.17 Principal Arterial ‐ Other

Glendale 59th Ave 0.036mi N of Cochise Dr Peoria Ave 0.07 Principal Arterial ‐ Other

Glendale 59th Ave Peoria Ave Cactus Rd 1.00 Principal Arterial ‐ Other

Glendale 59th Ave Cactus Rd Thunderbird Rd 0.99 Principal Arterial ‐ Other

Glendale 59th Ave Thunderbird Rd Greenway Rd 0.99 Principal Arterial ‐ Other

Glendale 59th Ave Greenway Rd Bell Rd 0.93 Principal Arterial ‐ Other

Scottsdale 64th St McDowell Rd Oak St 0.49 Principal Arterial ‐ Other

Scottsdale 64th St Oak St Thomas Rd 0.50 Principal Arterial ‐ Other

Scottsdale 64th St Thomas Rd Indian School Rd 0 71 P i i l A t i l OthScottsdale 64th St Thomas Rd Indian School Rd 0.71 Principal Arterial ‐ Other

Glendale 67th Ave 67th Ave Front Olive Ave 0.74 Principal Arterial ‐ Other

Peoria 67th Ave Olive Ave Peoria Ave 1.00 Principal Arterial ‐ Other

Peoria 67th Ave Peoria Ave Cactus Rd 1.00 Principal Arterial ‐ Other

Peoria 67th Ave Cactus Rd Thunderbird Rd 0.99 Principal Arterial ‐ Other

Glendale 67th Ave Thunderbird Rd Greenway Rd 1.00 Principal Arterial ‐ Other

Glendale 67th Ave Greenway Rd Bell Rd 0.91 Principal Arterial ‐ Other

Phoenix 75th Ave Buckeye Rd Van Buren St 1.01 Principal Arterial ‐ Other

Phoenix 75th Ave Van Buren St 0.057mi N of Latham St 0.65 Principal Arterial ‐ Other

Phoenix 75th Ave 0.044mi S of Lynwood St McDowell Rd 0.12 Principal Arterial ‐ Other

Phoenix 75th Ave McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Phoenix 75th Ave Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other

Phoenix 75th Ave Indian School Rd Sells Dr 0.49 Principal Arterial ‐ Other

Phoenix 75th Ave Sells Dr Camelback Rd 0.49 Principal Arterial ‐ Other

Phoenix 7th Ave 0.013mi S of Apache St Buckeye Rd 0.47 Principal Arterial ‐ Other

Phoenix 7th Ave Buckeye Rd Jefferson St 0.71 Principal Arterial ‐ Other
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Phoenix 7th Ave Jefferson St Washington St 0.08 Principal Arterial ‐ Other

Phoenix 7th Ave Washington St Van Buren St 0.22 Principal Arterial ‐ Other

Phoenix 7th Ave Van Buren St 0.070mi S of I‐10 0.58 Principal Arterial ‐ Other

Phoenix 7th Ave 0.100mi N of I‐10 McDowell Rd 0.25 Principal Arterial ‐ Other

Phoenix 7th Ave McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Phoenix 7th Ave Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other

Phoenix 7th Ave Indian School Rd Camelback Rd 1.01 Principal Arterial ‐ Other

Phoenix 7th Ave Camelback Rd Bethany Home Rd 1.00 Principal Arterial ‐ Other

Phoenix 7th Ave Bethany Home Rd Glendale Ave 1.00 Principal Arterial ‐ Other

Phoenix 7th Ave Glendale Ave Northern Ave 1.00 Principal Arterial ‐ Other

Phoenix 7th Ave Northern Ave Dunlap Ave 1.01 Principal Arterial ‐ Other

Phoenix 7th St Baseline Rd Southern Ave 1.00 Principal Arterial ‐ Other

Phoenix 7th St Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Phoenix 7th St Broadway Rd Elwood St 0.47 Principal Arterial ‐ Other

Phoenix 7th St Elwood St University Dr 0.68 Principal Arterial ‐ Other

Phoenix 7th St University Dr
0.017mi S of I‐17 Front 
nonCard 0.34 Principal Arterial ‐ Other

Phoenix 7th St 0.019mi N of I‐17 Front Buckeye Rd 0.50 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 7th St Buckeye Rd Lincoln St 0.37 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 7th St Lincoln St Jefferson St 0.35 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 7th St Jefferson St Washington St 0.08 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 7th St Washington St Monroe St 0.15 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 7th St Monroe St Van Buren St 0.07 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 7th St Van Buren St Roosevelt St 0.50 Principal Arterial ‐ Other
On FHWA Map as Intermodal 
Connector

Phoenix 7th St
0.008mi S of McDowell 
Rd Thomas Rd 1.01 Principal Arterial ‐ Other

Phoenix 7th St Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other

Phoenix 7th St Indian School Rd Camelback Rd 1.00 Principal Arterial ‐ Other
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Phoenix 7th St Camelback Rd Bethany Home Rd 1.00 Principal Arterial ‐ Other

Phoenix 7th St Bethany Home Rd Glendale Ave 1.00 Principal Arterial ‐ Other

Phoenix 7th St Glendale Ave Northern Ave 1.00 Principal Arterial ‐ Other

Phoenix 7th St Northern Ave Cave Creek Rd 1.05 Principal Arterial ‐ Other

Phoenix 7th St Cave Creek Rd Pointe Hilton Conn 1.90 Principal Arterial ‐ Other

Phoenix 7th St Pointe Hilton Conn Thunderbird Rd 0.89 Principal Arterial ‐ Other

Phoenix 7th St Thunderbird Rd Greenway Pkwy 2.07 Principal Arterial ‐ Other

Phoenix 7th St Greenway Pkwy Bell Rd 0.19 Principal Arterial ‐ Other

Phoenix 7th St Bell Rd Grovers Ave 0.50 Principal Arterial ‐ Other

Phoenix 7th St Grovers Ave Union Hills Dr 0.50 Principal Arterial ‐ Other

Phoenix 7th St Union Hills Dr 0.066mi S of SR‐101 0.90 Principal Arterial ‐ Other

Phoenix 7th St 0.078mi N of SR‐101 Deer Valley Rd 0.96 Principal Arterial ‐ Other

Phoenix 7th St Deer Valley Rd 0.120mi N of Airport Blvd 0.87 Principal Arterial ‐ Other

Phoenix 7th St 0.120mi N of Airport Blvd Happy Valley Rd 0.89 Principal Arterial ‐ Other7th St p ppy y 0.89 Principal Arterial   Other

Tolleson 99th Ave MC 85 0.216mi S of Van Buren St 0.79 Principal Arterial ‐ Other

Phoenix Adams St 0.004mi E of I‐17 Front 19th Ave 0.44 Principal Arterial ‐ Other

Phoenix Adams St 19th Ave Washington St 0.34 Principal Arterial ‐ Other
Maricopa 
County Alma School Rd Riggs Rd Chandler Heights Rd 1.00 Principal Arterial ‐ Other

Chandler Alma School Rd Chandler Heights Rd
0.580mi N of Chandler 
Heights Rd 0.58 Principal Arterial ‐ Other

Chandler Alma School Rd
0.580mi N of Chandler 
Heights Rd Ocotillo Rd 0.56 Principal Arterial ‐ Other

Chandler Alma School Rd Ocotillo Rd Queen Creek Rd 1.12 Principal Arterial ‐ Other

Chandler Alma School Rd Queen Creek Rd Germann Rd 1.00 Principal Arterial ‐ Other

Chandler Alma School Rd Germann Rd Willis Rd 0.50 Principal Arterial ‐ Other

Chandler Alma School Rd 0.026mi S of Pecos Rd Pecos Rd 0.03 Principal Arterial ‐ Other

Chandler Alma School Rd Pecos Rd Chandler Blvd 1.00 Principal Arterial ‐ Other

Chandler Alma School Rd Chandler Blvd Ray Rd 1.00 Principal Arterial ‐ Other

Chandler Alma School Rd Ray Rd Knox Rd 0.50 Principal Arterial ‐ Other

Based on HPMS data Page 8 of 48 Printed: 12/5/2012



Locally Owned National Highway System Roads in the MAG Area

Agency Road
Western or Southern 

Limit
Eastern or Northern Limit

Centerline 
Miles

Federal Functional 
Classification

Other 
NHS 
Route

Inter‐
modal 
Con‐
nector

MAP‐21 
Principal 
Arterials

Proposed 
to be 

Removed
Notes

Chandler Alma School Rd Knox Rd 0.019mi S of Stottler Dr 0.27 Principal Arterial ‐ Other

Chandler Alma School Rd 0.019mi S of Stottler Dr Warner Rd 0.23 Principal Arterial ‐ Other

Chandler Alma School Rd Warner Rd El Monte Pl 0.20 Principal Arterial ‐ Other

Chandler Alma School Rd El Monte Pl Elliot Rd 0.80 Principal Arterial ‐ Other

Chandler Alma School Rd Elliot Rd Chandler/Mesa TB 0.49 Principal Arterial ‐ Other

Mesa Alma School Rd Chandler/Mesa TB Guadalupe Rd 0.51 Principal Arterial ‐ Other

Mesa Alma School Rd Guadalupe Rd Baseline Rd 1.00 Principal Arterial ‐ Other

Mesa Alma School Rd Baseline Rd
0.050mi S of US‐60 Exit 178 
A‐Ramp 0.43 Principal Arterial ‐ Other

Mesa Alma School Rd
0.050mi N of US‐60 Exit 
178 J‐Ramp Southern Ave 0.41 Principal Arterial ‐ Other

Mesa Alma School Rd Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Mesa Alma School Rd Broadway Rd Main St 0.50 Principal Arterial ‐ Other

Mesa Alma School Rd Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Alma School Rd University Dr 0.080mi S of Gary St 1.03 Principal Arterial ‐ Other

Mesa Alma School Rd 0.080mi S of Gary St McLellan Rd 0.48 Principal Arterial ‐ Other
Maricopa 
County Alma School Rd McLellan Rd 0.048mi S of SR‐202 0.04 Principal Arterial ‐ Other
Maricopa 
County Alma School Rd 0.073mi N of SR‐202 McKellips Rd 0.66 Principal Arterial ‐ Other
Maricopa 
County Alma School Rd McKellips Rd McDowell Rd 0.68 Principal Arterial ‐ Other

Tempe Apache Blvd 0.076mi E of SR‐101 Tempe Csr nonCard 0.31 Principal Arterial ‐ Other

Phoenix Baseline Rd 51st Ave 0.249mi E of 51st Ave 0.25 Principal Arterial ‐ Other

Phoenix Baseline Rd 0.249mi E of 51st Ave 0.013mi E of 48th Ln 0.08 Principal Arterial ‐ Other
Maricopa 
County Baseline Rd 0.013mi E of 48th Ln 0.067mi W of 44th Ave 0.49 Principal Arterial ‐ Other
Maricopa 
County Baseline Rd 0.067mi W of 44th Ave 43rd Ave 0.17 Principal Arterial ‐ Other

Phoenix Baseline Rd 43rd Ave 35th Ave 0.94 Principal Arterial ‐ Other

Phoenix Baseline Rd 35th Ave 35th Ave 0.06 Principal Arterial ‐ Other

Phoenix Baseline Rd 35th Ave 0.120mi E of 35th Ave 0.12 Principal Arterial ‐ Other

Phoenix Baseline Rd 0.120mi E of 35th Ave 27th Ave 0.88 Principal Arterial ‐ Other

Phoenix Baseline Rd 27th Ave 19th Ave 1.00 Principal Arterial ‐ Other
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Phoenix Baseline Rd 19th Ave 7th Ave 1.00 Principal Arterial ‐ Other

Phoenix Baseline Rd 7th Ave Central Ave 0.50 Principal Arterial ‐ Other

Phoenix Baseline Rd Central Ave 7th St 0.50 Principal Arterial ‐ Other

Phoenix Baseline Rd 7th St 16th St 1.00 Principal Arterial ‐ Other

Phoenix Baseline Rd 16th St 24th St 0.98 Principal Arterial ‐ Other

Phoenix Baseline Rd 24th St 32nd St 1.02 Principal Arterial ‐ Other

Phoenix Baseline Rd 32nd St 40th St 1.00 Principal Arterial ‐ Other

Phoenix Baseline Rd 40th St 48th St 0.99 Principal Arterial ‐ Other

Tempe Baseline Rd 48th St 0.066mi W of I‐10 0.53 Principal Arterial ‐ Other

Tempe Baseline Rd 0.075mi E of I‐10 Priest Dr 0.21 Principal Arterial ‐ Other

Tempe Baseline Rd Priest Dr Kyrene Rd 1.12 Principal Arterial ‐ Other

Tempe Baseline Rd Kyrene Rd Mill Ave 0.26 Principal Arterial ‐ Other

Tempe Baseline Rd Mill Ave Rural Rd 0.62 Principal Arterial ‐ Other

Tempe Baseline Rd Rural Rd McClintock Dr 1.12 Principal Arterial ‐ Other

Tempe Baseline Rd McClintock Dr 0.075mi W of SR‐101 0.85 Principal Arterial ‐ Other

Mesa Baseline Rd 0.087mi E of SR‐101 Dobson Rd 0.81 Principal Arterial ‐ Other

Mesa Baseline Rd Dobson Rd Alma School Rd 1.04 Principal Arterial ‐ Other

Mesa Baseline Rd Alma School Rd SR‐87 1.08 Principal Arterial ‐ Other

Mesa Baseline Rd SR‐87 McQueen Rd 0.94 Principal Arterial ‐ Other

Mesa Baseline Rd McQueen Rd Cooper Rd 1.02 Principal Arterial ‐ Other

Mesa Baseline Rd Cooper Rd Gilbert Rd 1.09 Principal Arterial ‐ Other

Mesa Baseline Rd Gilbert Rd Lindsay Rd 0.99 Principal Arterial ‐ Other

Mesa Baseline Rd Lindsay Rd Val Vista Dr 1.00 Principal Arterial ‐ Other

Gilbert Baseline Rd Val Vista Dr Greenfield Rd 0.83 Principal Arterial ‐ Other

Gilbert Baseline Rd Greenfield Rd Higley Rd 1.00 Principal Arterial ‐ Other

Gilbert Baseline Rd Higley Rd Recker Rd 1.17 Principal Arterial ‐ Other

Gilbert Baseline Rd Recker Rd Power Rd 0.83 Principal Arterial ‐ Other

Mesa Baseline Rd Power Rd Sossaman Rd 1.18 Principal Arterial ‐ Other

Mesa Baseline Rd Sossaman Rd 0.134mi W of SR‐202 0.95 Principal Arterial ‐ Other

Surprise Bell Rd Citrus Rd 0.328mi E of Cotton Ln 1.34 Principal Arterial ‐ Other

Surprise Bell Rd 0.357mi W of Sarival Ave Reems Rd 1.24 Principal Arterial ‐ Other
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Surprise Bell Rd Reems Rd Litchfield Rd 2.00 Principal Arterial ‐ Other

Surprise Bell Rd Litchfield Rd US‐60 0.51 Principal Arterial ‐ Other

Surprise Bell Rd US‐60 R H Johnson Blvd 0.92 Principal Arterial ‐ Other

Surprise Bell Rd R H Johnson Blvd El Mirage Rd 0.56 Principal Arterial ‐ Other

Surprise Bell Rd El Mirage Rd 115th Ave 0.99 Principal Arterial ‐ Other
Maricopa 
County Bell Rd 115th Ave Del Webb Blvd 1.03 Principal Arterial ‐ Other
Maricopa 
County Bell Rd Del Webb Blvd 99th Ave 0.90 Principal Arterial ‐ Other
Maricopa 
County Bell Rd 99th Ave 0.183mi E of Burns Dr 0.82 Principal Arterial ‐ Other

Peoria Bell Rd 0.183mi E of Burns Dr 91st Ave 0.41 Principal Arterial ‐ Other

Peoria Bell Rd 91st Ave 89th Ave 0.12 Principal Arterial ‐ Other

Peoria Bell Rd 89th Ave 87th Ave 0.25 Principal Arterial ‐ Other
Maricopa 
County Bell Rd 87th Ave 84th Ave 0.25 Principal Arterial ‐ Othery p

Peoria Bell Rd 84th Ave 0.177mi W of SR‐101 0.08 Principal Arterial ‐ Other

Glendale Bell Rd Arrowhead Fountains Dr 83rd Ave 0.10 Principal Arterial ‐ Other

Glendale Bell Rd 83rd Ave 75th Ave 0.76 Principal Arterial ‐ Other

Glendale Bell Rd 75th Ave 67th Ave 1.00 Principal Arterial ‐ Other

Glendale Bell Rd 67th Ave 59th Ave 0.95 Principal Arterial ‐ Other

Glendale Bell Rd 59th Ave 55th Ave 0.50 Principal Arterial ‐ Other

Glendale Bell Rd 55th Ave 51st Ave 0.50 Principal Arterial ‐ Other

Phoenix Bell Rd 51st Ave 43rd Ave 1.00 Principal Arterial ‐ Other

Phoenix Bell Rd 43rd Ave 35th Ave 1.00 Principal Arterial ‐ Other

Phoenix Bell Rd 35th Ave 31st Ave 0.62 Principal Arterial ‐ Other

Phoenix Bell Rd 31st Ave 29th Ave 0.13 Principal Arterial ‐ Other

Phoenix Bell Rd 29th Ave 0.006mi W of I 17 Conn 0.15 Principal Arterial ‐ Other

Phoenix Bell Rd 0.018mi E of Unknown 19th Ave 0.73 Principal Arterial ‐ Other

Phoenix Bell Rd 19th Ave 7th St 1.97 Principal Arterial ‐ Other

Phoenix Bell Rd 7th St 12th St 0.50 Principal Arterial ‐ Other
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Phoenix Bell Rd 12th St 16th St 0.50 Principal Arterial ‐ Other

Phoenix Bell Rd 16th St Cave Creek Rd 1.00 Principal Arterial ‐ Other

Phoenix Bell Rd Cave Creek Rd 32nd St 1.00 Principal Arterial ‐ Other

Phoenix Bell Rd 32nd St 36th St 0.50 Principal Arterial ‐ Other

Phoenix Bell Rd 36th St 0.093mi W of SR‐51 0.03 Principal Arterial ‐ Other

Phoenix Bell Rd 0.070mi E of SR‐51 40th St 0.31 Principal Arterial ‐ Other

Phoenix Bell Rd 40th St Tatum Blvd 1.07 Principal Arterial ‐ Other

Phoenix Bell Rd Tatum Blvd 64th St 2.00 Principal Arterial ‐ Other

Phoenix Bell Rd 64th St 67th St 0.39 Principal Arterial ‐ Other

Phoenix Bell Rd 67th St Scottsdale Rd 0.64 Principal Arterial ‐ Other

Tempe Broadway Rd 48th St 0.074mi SW of I‐10 Front 0.21 Principal Arterial ‐ Other

Tempe Broadway Rd 0.067mi E of 52nd St Priest Dr 0.47 Principal Arterial ‐ Other

Tempe Broadway Rd Priest Dr Mill Ave 1.21 Principal Arterial ‐ Other

Tempe Broadway Rd Mill Ave Rural Rd 0.78 Principal Arterial ‐ Other

T B d Rd R l Rd M Cli t k D 0 99 P i i l A i l O hTempe Broadway Rd Rural Rd McClintock Dr 0.99 Principal Arterial ‐ Other

Tempe Broadway Rd McClintock Dr 0.071mi W of SR‐101 0.95 Principal Arterial ‐ Other

Tempe Broadway Rd 0.092mi E of SR‐101 Tempe Csr 0.09 Principal Arterial ‐ Other

Mesa Broadway Rd Tempe Csr Dobson Rd 0.79 Principal Arterial ‐ Other

Mesa Broadway Rd Dobson Rd Alma School Rd 1.03 Principal Arterial ‐ Other

Mesa Broadway Rd Alma School Rd Country Club Dr 0.96 Principal Arterial ‐ Other

Mesa Broadway Rd Country Club Dr Center St 0.49 Principal Arterial ‐ Other

Mesa Broadway Rd Center St Mesa Dr 0.49 Principal Arterial ‐ Other

Mesa Broadway Rd Mesa Dr Horne St 0.51 Principal Arterial ‐ Other

Mesa Broadway Rd Horne St Stapley Dr 0.51 Principal Arterial ‐ Other

Mesa Broadway Rd Stapley Dr Williams 0.60 Principal Arterial ‐ Other

Mesa Broadway Rd Williams Gilbert Rd 0.39 Principal Arterial ‐ Other

Mesa Broadway Rd Gilbert Rd 24th St 0.49 Principal Arterial ‐ Other

Mesa Broadway Rd 24th St Lindsay Rd 0.50 Principal Arterial ‐ Other

Mesa Broadway Rd Lindsay Rd 32nd St 0.50 Principal Arterial ‐ Other

Mesa Broadway Rd 32nd St Val Vista Dr 0.50 Principal Arterial ‐ Other

Mesa Broadway Rd Val Vista Dr Maple 0.32 Principal Arterial ‐ Other
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Mesa Broadway Rd Maple 40th St 0.18 Principal Arterial ‐ Other

Mesa Broadway Rd 40th St Greenfield Rd 0.50 Principal Arterial ‐ Other

Mesa Broadway Rd Greenfield Rd 48th St 0.50 Principal Arterial ‐ Other

Mesa Broadway Rd 48th St Higley Rd 0.50 Principal Arterial ‐ Other

Mesa Broadway Rd Higley Rd 56th St 0.52 Principal Arterial ‐ Other

Mesa Broadway Rd 56th St Recker Rd 0.47 Principal Arterial ‐ Other

Mesa Broadway Rd Recker Rd 63rd St 0.40 Principal Arterial ‐ Other

Mesa Broadway Rd 63rd St Power Rd 0.60 Principal Arterial ‐ Other

Avondale Buckeye Rd Avondale Blvd 113th Ave 0.23 Principal Arterial ‐ Other

Avondale Buckeye Rd 113th Ave 107th Ave 0.73 Principal Arterial ‐ Other

Phoenix Buckeye Rd 75th Ave 67th Ave 1.00 Principal Arterial ‐ Other

Phoenix Buckeye Rd 67th Ave 59th Ave 0.99 Principal Arterial ‐ Other

Phoenix Buckeye Rd 59th Ave 51st Ave 1.00 Principal Arterial ‐ Other

Phoenix Buckeye Rd 51st Ave 43rd Ave 1.00 Principal Arterial ‐ Other

Phoenix Buckeye Rd 43rd Ave 35th Ave 1.00 Principal Arterial ‐ Other

Phoenix Buckeye Rd 35th Ave 27th Ave 1.00 Principal Arterial ‐ Other

Phoenix Buckeye Rd 27th Ave
0.006mi W of I‐17 Front 
nonCard 0.49 Principal Arterial ‐ Other

Phoenix Buckeye Rd
0.043mi E of I‐10 Exit 149 
C‐Ramp 24th St 0.09 Minor Arterial

Phoenix Buckeye Rd 24th St Sky Harbor Blvd 0.15 Minor Arterial

Phoenix Cactus Rd Cave Creek Rd 25th Pl 0.62 Principal Arterial ‐ Other

Phoenix Cactus Rd 25th Pl 32nd St 0.81 Principal Arterial ‐ Other

Phoenix Cactus Rd 32nd St 0.069mi W of SR‐51 0.15 Principal Arterial ‐ Other

Phoenix Cactus Rd
0.009mi E of SR‐51 Exit 
10 T‐Ramp 40th St 0.74 Principal Arterial ‐ Other

Phoenix Cactus Rd 40th St Tatum Blvd 0.94 Principal Arterial ‐ Other

Phoenix Cactus Rd Tatum Blvd Paradise Village Pkwy 0.28 Principal Arterial ‐ Other

Phoenix Cactus Rd Paradise Village Pkwy 52nd St 0.38 Principal Arterial ‐ Other

Phoenix Cactus Rd 52nd St 56th St 0.50 Principal Arterial ‐ Other

Phoenix Camelback Rd 99th Ave
0.114mi W of SR‐101 
nonCard 0.07 Principal Arterial ‐ Other

Phoenix Camelback Rd 0.144mi E of SR‐101 91st Ave 0.67 Principal Arterial ‐ Other
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Phoenix Camelback Rd 91st Ave 83rd Ave 1.00 Principal Arterial ‐ Other

Phoenix Camelback Rd 83rd Ave 75th Ave 0.99 Principal Arterial ‐ Other

Glendale Camelback Rd 75th Ave 67th Ave 1.00 Principal Arterial ‐ Other

Glendale Camelback Rd 67th Ave 59th Ave 0.97 Principal Arterial ‐ Other

Glendale Camelback Rd 59th Ave 51st Ave 1.01 Principal Arterial ‐ Other

Glendale Camelback Rd 51st Ave 47th Ave 0.50 Principal Arterial ‐ Other

Glendale Camelback Rd 47th Ave 0.057mi W of 43rd Ave 0.44 Principal Arterial ‐ Other

Phoenix Camelback Rd 0.028mi E of 42nd Ave 39th Ave 0.31 Principal Arterial ‐ Other

Phoenix Camelback Rd 39th Ave 35th Ave 0.50 Principal Arterial ‐ Other

Phoenix Camelback Rd 35th Ave 27th Ave 0.99 Principal Arterial ‐ Other

Phoenix Camelback Rd 27th Ave 0.076mi W of I‐17 nonCard 0.18 Principal Arterial ‐ Other

Phoenix Camelback Rd
0.086mi E of I‐17 
nonCard 19th Ave 0.64 Principal Arterial ‐ Other

Phoenix Camelback Rd 19th Ave 15th Ave 0.50 Principal Arterial ‐ Other

Phoenix Camelback Rd 15th Ave 11th Ave 0.25 Principal Arterial ‐ Other

Phoenix Camelback Rd 11th Ave 7th Ave 0.25 Principal Arterial ‐ Other

Phoenix Camelback Rd 7th Ave Central Ave 0.50 Principal Arterial ‐ Other

Phoenix Camelback Rd Central Ave 7th St 0.50 Principal Arterial ‐ Other

Phoenix Camelback Rd 7th St 16th St 1.01 Principal Arterial ‐ Other

Phoenix Camelback Rd 16th St
0.010mi W of SR‐51 
nonCard 0.16 Principal Arterial ‐ Other

Phoenix Camelback Rd 0.009mi E of SR‐51 24th St 0.80 Principal Arterial ‐ Other

Phoenix Camelback Rd 24th St 0.250mi E of 24th St 0.25 Principal Arterial ‐ Other

Phoenix Camelback Rd 0.250mi E of 24th St 32nd St 0.74 Principal Arterial ‐ Other

Phoenix Camelback Rd 32nd St 34th St 0.26 Principal Arterial ‐ Other

Phoenix Camelback Rd 34th St 36th St 0.26 Principal Arterial ‐ Other

Phoenix Camelback Rd 36th St 40th St 0.51 Principal Arterial ‐ Other

Phoenix Camelback Rd 40th St 44th St 0.50 Principal Arterial ‐ Other

Phoenix Camelback Rd 44th St 56th St 1.65 Principal Arterial ‐ Other

Phoenix Camelback Rd 56th St Invergordon Rd 1.01 Principal Arterial ‐ Other

Scottsdale Camelback Rd Invergordon Rd 66th St 0.25 Principal Arterial ‐ Other
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Scottsdale Camelback Rd 66th St 68th St 0.25 Principal Arterial ‐ Other

Scottsdale Camelback Rd 68th St Scottsdale Rd 0.49 Principal Arterial ‐ Other

Phoenix Cave Creek Rd 7th St Cactus Rd 2.60 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Cactus Rd Greenway Pkwy 2.52 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Greenway Pkwy Bell Rd 0.60 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Bell Rd Union Hills Dr 1.00 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Union Hills Dr Beardsley Rd 1.01 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Beardsley Rd 0.059mi S of SR‐101 0.12 Principal Arterial ‐ Other

Phoenix Cave Creek Rd 0.075mi N of SR‐101 Deer Valley Rd 0.99 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Deer Valley Rd Mountain Gate Pass 0.27 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Mountain Gate Pass Pinnacle Peak Rd 0.62 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Pinnacle Peak Rd Dynamite Blvd 3.24 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Dynamite Blvd Tatum Blvd 1.14 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Tatum Blvd Ashler Hills Dr 1.67 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Ashler Hills Dr Ocupado Dr 0.26 Principal Arterial ‐ Other

Phoenix Cave Creek Rd Ocupado Dr
0.100mi SW of Apache Rain 
Rd 0.29 Principal Arterial ‐ Other

Phoenix Cave Creek Rd
0.100mi SW of Apache 
Rain Rd Cave Creek/Phoenix TB 0.50 Principal Arterial ‐ Other

Cave Creek Cave Creek Rd Cave Creek/Phoenix TB Carefree Hwy 0.63 Principal Arterial ‐ Other

Phoenix Central Ave Baseline Rd Southern Ave 1.00 Principal Arterial ‐ Other

Phoenix Central Ave Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Phoenix Central Ave Broadway Rd Pioneer St 0.74 Principal Arterial ‐ Other

Phoenix Central Ave Pioneer St
0.005mi S of I 17 Front 
nonCard 0.73 Principal Arterial ‐ Other

Phoenix Central Ave 0.005mi N of I 17 Front 0.170mi S of Buckeye Rd 0.37 Principal Arterial ‐ Other

Phoenix Central Ave 0.170mi S of Buckeye Rd Buckeye Rd 0.17 Principal Arterial ‐ Other

Phoenix Central Ave Buckeye Rd Hadley St 0.16 Principal Arterial ‐ Other

Phoenix Central Ave Hadley St Jefferson St 0.56 Principal Arterial ‐ Other

Phoenix Central Ave Washington St Van Buren St 0.22 Principal Arterial ‐ Other

Phoenix Central Ave Van Buren St Portland St 0.59 Principal Arterial ‐ Other
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Phoenix Central Ave Portland St 0.045mi N of 1st Ave 0.05 Principal Arterial ‐ Other

Phoenix Central Ave 0.006mi S of Culver St McDowell Rd 0.23 Principal Arterial ‐ Other

Phoenix Central Ave McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Phoenix Central Ave Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other

Phoenix Central Ave Indian School Rd Camelback Rd 1.00 Principal Arterial ‐ Other

Phoenix Central Ave Camelback Rd Missouri Ave 0.50 Principal Arterial ‐ Other

Phoenix Central Ave Missouri Ave San Juan Ave 0.16 Principal Arterial ‐ Other

Phoenix Central Ave San Juan Ave Bethany Home Rd 0.34 Principal Arterial ‐ Other

Phoenix Central Ave Bethany Home Rd Glendale Ave 1.00 Principal Arterial ‐ Other

Phoenix Chandler Blvd 32nd St Mountain Pkwy 1.00 Principal Arterial ‐ Other

Phoenix Chandler Blvd Mountain Pkwy 48th St 0.98 Principal Arterial ‐ Other

Phoenix Chandler Blvd 48th St 0.072mi W of I‐10 0.39 Principal Arterial ‐ Other

Tempe Chandler Blvd 0.081mi E of I‐10 56th St 0.46 Principal Arterial ‐ Other

Chandler Chandler Blvd 56th St Kyrene Rd 1.00 Principal Arterial ‐ Other

Ch dl Ch dl Bl d K Rd R l Rd 0 99 P i i l A i l O hChandler Chandler Blvd Kyrene Rd Rural Rd 0.99 Principal Arterial ‐ Other

Chandler Chandler Blvd Rural Rd McClintock Dr 1.01 Principal Arterial ‐ Other

Chandler Chandler Blvd McClintock Dr SR‐101 Exit 59 E1‐Ramp 0.90 Principal Arterial ‐ Other

Chandler Chandler Blvd 0.083mi E of SR‐101 Ellis St 0.45 Principal Arterial ‐ Other

Chandler Chandler Blvd Ellis St Dobson Rd 0.51 Principal Arterial ‐ Other

Chandler Chandler Blvd Dobson Rd Arrowhead Dr 0.50 Principal Arterial ‐ Other

Chandler Chandler Blvd Arrowhead Dr Alma School Rd 0.50 Principal Arterial ‐ Other

Chandler Chandler Blvd Alma School Rd Evergreen St 0.26 Principal Arterial ‐ Other

Chandler Chandler Blvd Evergreen St Arizona Ave 0.77 Principal Arterial ‐ Other

Chandler Chandler Blvd Arizona Ave McQueen Rd 1.00 Principal Arterial ‐ Other

Chandler Chandler Blvd McQueen Rd Cooper Rd 0.99 Principal Arterial ‐ Other

Chandler Chandler Blvd Cooper Rd 133rd St 0.65 Principal Arterial ‐ Other

Chandler Chandler Heights Rd Alma School Rd Arizona Ave 0.99 Principal Arterial ‐ Other

Chandler Chandler Heights Rd Arizona Ave Consolidated Csr nonCard 0.65 Principal Arterial ‐ Other
Maricopa 
County Chandler Heights Rd

Consolidated Csr 
nonCard Crossbow Way 0.10 Principal Arterial ‐ Other
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Chandler Chandler Heights Rd Crossbow Way McQueen Rd 0.25 Principal Arterial ‐ Other

Chandler Chandler Heights Rd McQueen Rd 0.002mi E of 122nd St 0.25 Principal Arterial ‐ Other
Maricopa 
County Chandler Heights Rd 0.002mi E of 122nd St Cooper Rd 0.75 Principal Arterial ‐ Other

Chandler Chandler Heights Rd Cooper Rd Chandler/Maricopa Cnty TB 0.25 Principal Arterial ‐ Other
Maricopa 
County Chandler Heights Rd

Chandler/Maricopa Cnty 
TB 132nd St 0.25 Principal Arterial ‐ Other

Maricopa 
County Chandler Heights Rd 132nd St Lindl Dr 0.13 Principal Arterial ‐ Other

Chandler Chandler Heights Rd 132nd St Lindl Dr 0.13 Principal Arterial ‐ Other

Chandler Chandler Heights Rd Lindl Dr Gilbert Rd 0.38 Principal Arterial ‐ Other

Chandler Cooper Rd Germann Rd 0.211mi S of SR‐202 0.18 Principal Arterial ‐ Other

Chandler Cooper Rd 0.183mi N of SR‐202 0.750mi N of Germann Rd 0.17 Principal Arterial ‐ Other

Chandler Cooper Rd
0.750mi N of Germann 
Rd Pecos Rd 0.26 Principal Arterial ‐ Other

Chandler Cooper Rd Pecos Rd Chandler Blvd 1.01 Principal Arterial ‐ Other

Chandler Cooper Rd Chandler Blvd 0.521mi N of Chandler Blvd 0.52 Principal Arterial ‐ Other

Chandler Cooper Rd
0.521mi N of Chandler 
Blvd Ray Rd 0.47 Principal Arterial ‐ Other

Gilbert Cooper Rd Ray Rd 0.500mi N of Ray Rd 0.50 Principal Arterial ‐ Other

Gilbert Cooper Rd 0.500mi N of Ray Rd Warner Rd 0.50 Principal Arterial ‐ Other

Gilbert Cooper Rd Warner Rd Elliot Rd 1.00 Principal Arterial ‐ Other

Gilbert Cooper Rd Elliot Rd Guadalupe Rd 1.00 Principal Arterial ‐ Other

Gilbert Cooper Rd Guadalupe Rd Baseline Rd 1.00 Principal Arterial ‐ Other

Goodyear Cotton Ln MC 85 0.024mi N of Union Pacific 0.05 Principal Arterial ‐ Other

Goodyear Cotton Ln
0.024mi N of Union 
Pacific Broadway Rd 0.08 Principal Arterial ‐ Other

Goodyear Cotton Ln Broadway Rd 0.246mi S of Dunlap Rd 0.25 Principal Arterial ‐ Other
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Goodyear Cotton Ln 0.246mi S of Dunlap Rd Dunlap Rd 0.25 Principal Arterial ‐ Other

Goodyear Cotton Ln Dunlap Rd Lower Buckeye Rd 0.50 Principal Arterial ‐ Other

Goodyear Cotton Ln Lower Buckeye Rd Yuma Rd 1.00 Principal Arterial ‐ Other

Goodyear Cotton Ln Yuma Rd Van Buren St 1.00 Principal Arterial ‐ Other

Goodyear Cotton Ln Van Buren St SR‐303 0.66 Principal Arterial ‐ Other

Chandler Dobson Rd Germann Rd Willis Rd 0.50 Principal Arterial ‐ Other

Chandler Dobson Rd 0.136mi N of SR‐202 Pecos Rd 0.14 Principal Arterial ‐ Other

Chandler Dobson Rd Pecos Rd Chandler Blvd 1.01 Principal Arterial ‐ Other

Chandler Dobson Rd Chandler Blvd Ray Rd 1.01 Principal Arterial ‐ Other

Chandler Dobson Rd Ray Rd Warner Rd 1.00 Principal Arterial ‐ Other

Chandler Dobson Rd Warner Rd 0.230mi S of Elliot Rd 0.76 Principal Arterial ‐ Other

Chandler Dobson Rd 0.230mi S of Elliot Rd Elliot Rd 0.23 Principal Arterial ‐ Other

Chandler Dobson Rd Elliot Rd 0.193mi N of Elliot Rd 0.19 Principal Arterial ‐ Other

Chandler Dobson Rd 0.193mi N of Elliot Rd Chandler/Mesa TB 0.31 Principal Arterial ‐ Other

Mesa Dobson Rd Chandler/Mesa TB Guadalupe Rd 0.50 Principal Arterial ‐ Other

Mesa Dobson Rd Guadalupe Rd Baseline Rd 1.08 Principal Arterial ‐ Other

Mesa Dobson Rd Baseline Rd 0.119mi S of US‐60 0.42 Principal Arterial ‐ Other

Mesa Dobson Rd 0.128mi N of US‐60 Southern Ave 0.38 Principal Arterial ‐ Other

Mesa Dobson Rd Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Mesa Dobson Rd Broadway Rd Main St 0.50 Principal Arterial ‐ Other

Mesa Dobson Rd Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Dobson Rd University Dr 8th St 0.50 Principal Arterial ‐ Other

Mesa Dobson Rd 8th St 0.084mi S of SR‐202 0.61 Principal Arterial ‐ Other

Phoenix Dunlap Ave 43rd Ave 35th Ave 1.00 Principal Arterial ‐ Other

Phoenix Dunlap Ave 35th Ave 0.075mi W of I‐17 nonCard 0.90 Principal Arterial ‐ Other

Phoenix Dunlap Ave
0.087mi E of I‐17 
nonCard 19th Ave 0.94 Principal Arterial ‐ Other

Phoenix Dunlap Ave 19th Ave 13th Ave 0.58 Principal Arterial ‐ Other

Phoenix Dunlap Ave 13th Ave 7th Ave 0.40 Principal Arterial ‐ Other

Phoenix Dunlap Ave 7th Ave 3rd Ave 0.26 Principal Arterial ‐ Other
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Phoenix Dunlap Ave 3rd Ave Central Ave 0.23 Principal Arterial ‐ Other

Phoenix Dunlap Ave Central Ave 7th St 0.50 Principal Arterial ‐ Other

Avondale Dysart Rd Main St Van Buren St 1.09 Principal Arterial ‐ Other

Goodyear Dysart Rd Van Buren St
0.169mi  of I‐10 Exit 129 G‐
Ramp 0.33 Principal Arterial ‐ Other

Avondale Dysart Rd
0.231mi N of I‐10 
nonCard McDowell Rd 0.20 Principal Arterial ‐ Other

Avondale Dysart Rd McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Avondale Dysart Rd Thomas Rd Weldon Ave 0.64 Principal Arterial ‐ Other

Avondale Dysart Rd Weldon Ave 0.118mi N of Weldon Ave 0.12 Principal Arterial ‐ Other

Avondale Dysart Rd 0.118mi N of Weldon Ave Indian School Rd 0.25 Principal Arterial ‐ Other

Litchfield Park Dysart Rd Indian School Rd
0.140mi N of Indian School 
Rd 0.14 Principal Arterial ‐ Other

Maricopa 
County Dysart Rd

0.140mi N of Indian 
School Rd Sonoma Dr 0.50 Principal Arterial ‐ Other

M iMaricopa 
County Dysart Rd Sonoma Dr 0.160mi S of Camelback Rd 0.20 Principal Arterial ‐ Other

Litchfield Park Dysart Rd
0.160mi S of Camelback 
Rd Camelback Rd 0.16 Principal Arterial ‐ Other

Maricopa 
County Dysart Rd Camelback Rd Glendale Ave 1.99 Principal Arterial ‐ Other

Glendale Dysart Rd Glendale Ave Northern Ave 1.00 Principal Arterial ‐ Other

El Mirage Dysart Rd Northern Ave Olive Ave 0.99 Principal Arterial ‐ Other

El Mirage Dysart Rd Olive Ave Peoria Ave 1.00 Principal Arterial ‐ Other

El Mirage Dysart Rd Peoria Ave Cactus Rd 1.00 Principal Arterial ‐ Other

El Mirage Dysart Rd Cactus Rd Waddell Rd 1.00 Principal Arterial ‐ Other

El Mirage Dysart Rd Waddell Rd Greenway Rd 1.00 Principal Arterial ‐ Other

Surprise Dysart Rd Greenway Rd Grand Ave 0.60 Principal Arterial ‐ Other

Surprise Dysart Rd Grand Ave Bell Rd 0.44 Principal Arterial ‐ Other

Tempe Elliot Rd 0.099mi E of I‐10 Priest Dr 0.42 Principal Arterial ‐ Other

Tempe Elliot Rd Priest Dr Kyrene Rd 1.01 Principal Arterial ‐ Other

Tempe Elliot Rd Kyrene Rd Rural Rd 1.00 Principal Arterial ‐ Other

Tempe Elliot Rd Rural Rd McClintock Dr 1.00 Principal Arterial ‐ Other
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Tempe Elliot Rd McClintock Dr 0.055mi W of SR‐101 0.94 Principal Arterial ‐ Other

Chandler Elliot Rd 0.079mi E of SR‐101 0.157mi W of Dobson Rd 0.77 Principal Arterial ‐ Other

Chandler Elliot Rd 0.157mi W of Dobson Rd Dobson Rd 0.16 Principal Arterial ‐ Other

Chandler Elliot Rd Dobson Rd 0.210mi E of Dobson Rd 0.21 Principal Arterial ‐ Other

Chandler Elliot Rd 0.210mi E of Dobson Rd Alma School Rd 0.79 Principal Arterial ‐ Other

Chandler Elliot Rd Alma School Rd Arizona Ave 1.00 Principal Arterial ‐ Other

Chandler Elliot Rd Arizona Ave Chandler/Gilbert TB 0.50 Principal Arterial ‐ Other

Gilbert Elliot Rd Chandler/Gilbert TB McQueen Rd 0.50 Principal Arterial ‐ Other

Goodyear Estrella Pkwy MC 85 Lower Buckeye Rd 0.84 Principal Arterial ‐ Other

Goodyear Estrella Pkwy Lower Buckeye Rd Yuma Rd 1.00 Principal Arterial ‐ Other

Goodyear Estrella Pkwy Yuma Rd Van Buren St 1.00 Principal Arterial ‐ Other

Goodyear Estrella Pkwy Van Buren St 0.197mi N of Van Buren St 0.20 Principal Arterial ‐ Other
0 197mi N of Van Buren

Goodyear Estrella Pkwy
0.197mi N of Van Buren 
St 0.143mi S of Roosevelt St 0.16 Principal Arterial ‐ Other

Goodyear Estrella Pkwy 0.143mi S of Roosevelt St
0.075mi S of I‐10 Exit 126 A‐
Ramp 0.30 Principal Arterial ‐ Other

Goodyear Estrella Pkwy
0.067mi N of I‐10 Exit 
126 C‐Ramp McDowell Rd 0.12 Principal Arterial ‐ Other

Scottsdale
Frank Lloyd Wright 
Blvd Scottsdale Rd Hayden Rd 1.05 Principal Arterial ‐ Other

Scottsdale
Frank Lloyd Wright 
Blvd Hayden Rd Hayden Rd 0.90 Principal Arterial ‐ Other

Scottsdale
Frank Lloyd Wright 
Blvd Hayden Rd 0.068mi W of SR‐101 0.08 Principal Arterial ‐ Other

Scottsdale
Frank Lloyd Wright 
Blvd 0.086mi E of SR‐101 Thompson Peak Pkwy 1.03 Principal Arterial ‐ Other

Scottsdale
Frank Lloyd Wright 
Blvd Thompson Peak Pkwy Redfield Rd 0.43 Principal Arterial ‐ Other

Scottsdale
Frank Lloyd Wright 
Blvd Redfield Rd Thunderbird Rd 0.26 Principal Arterial ‐ Other

Scottsdale
Frank Lloyd Wright 
Blvd Thunderbird Rd Sweetwater Ave 1.08 Principal Arterial ‐ Other
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Scottsdale
Frank Lloyd Wright 
Blvd Sweetwater Ave Shea Blvd 2.03 Principal Arterial ‐ Other

Phoenix Galvin Pkwy Papago Park Rd McDowell Rd 1.10 Principal Arterial ‐ Other

Chandler Germann Rd Price Rd Dobson Rd 0.75 Principal Arterial ‐ Other

Chandler Germann Rd Dobson Rd Alma School Rd 1.02 Principal Arterial ‐ Other

Chandler Germann Rd Alma School Rd Arizona Ave 0.99 Principal Arterial ‐ Other
Maricopa 
County Germann Rd Arizona Ave 0.422mi E of Arizona Ave 0.42 Principal Arterial ‐ Other

Chandler Germann Rd 0.422mi E of Arizona Ave McQueen Rd 0.59 Principal Arterial ‐ Other

Chandler Germann Rd McQueen Rd Cooper Rd 1.00 Principal Arterial ‐ Other

Chandler Germann Rd Cooper Rd Gilbert Rd 1.11 Principal Arterial ‐ Other

Chandler Gilbert Rd Hunt Hwy 0.117mi N of Doral Dr 0.61 Principal Arterial ‐ Other

Chandler Gilbert Rd 0.117mi N of Doral Dr Amanda Blvd 0.13 Principal Arterial ‐ Other

Chandler Gilbert Rd Amanda Blvd Riggs Rd 0.25 Principal Arterial ‐ Other
0 260mi S of Chandler

Chandler Gilbert Rd Riggs Rd
0.260mi S of Chandler 
Heights Rd 0.74 Principal Arterial ‐ Other

Maricopa 
County Gilbert Rd

0.260mi S of Chandler 
Heights Rd Chandler Heights Rd 0.26 Principal Arterial ‐ Other

Chandler Gilbert Rd Chandler Heights Rd
0.250mi N of Chandler 
Heights Rd 0.25 Principal Arterial ‐ Other

Chandler Gilbert Rd
0.250mi N of Chandler 
Heights Rd Brooks Farm Rd 0.25 Principal Arterial ‐ Other

Maricopa 
County Gilbert Rd Brooks Farm Rd Chandler/Maricopa Cnty TB 0.25 Principal Arterial ‐ Other

Chandler Gilbert Rd
Chandler/Maricopa Cnty 
TB Ocotillo Rd 0.25 Principal Arterial ‐ Other

Chandler Gilbert Rd Ocotillo Rd Queen Creek Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County Gilbert Rd Queen Creek Rd

0.250mi N of Queen Creek 
Rd 0.25 Principal Arterial ‐ Other

Chandler Gilbert Rd
0.250mi N of Queen 
Creek Rd

0.500mi N of Queen Creek 
Rd 0.25 Principal Arterial ‐ Other

Maricopa 
County Gilbert Rd

0.500mi N of Queen 
Creek Rd Germann Rd 0.50 Principal Arterial ‐ Other

Maricopa 
County Gilbert Rd Germann Rd 0.199mi S of SR‐202 0.19 Principal Arterial ‐ Other
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Maricopa 
County Gilbert Rd 0.206mi N of SR‐202 Pecos Rd 0.40 Principal Arterial ‐ Other
Maricopa 
County Gilbert Rd Pecos Rd

0.010mi N of Williams Field 
Rd 1.01 Principal Arterial ‐ Other

Gilbert Gilbert Rd Warner Rd Elliot Rd 1.01 Principal Arterial ‐ Other

Gilbert Gilbert Rd Elliot Rd 0.030mi S of Olive Ave 0.76 Principal Arterial ‐ Other

Gilbert Gilbert Rd 0.030mi S of Olive Ave 0.082mi N of Olive Ave 0.11 Principal Arterial ‐ Other

Gilbert Gilbert Rd 0.082mi N of Olive Ave Guadalupe Rd 0.12 Principal Arterial ‐ Other

Gilbert Gilbert Rd Guadalupe Rd Baseline Rd 1.02 Principal Arterial ‐ Other

Mesa Gilbert Rd Baseline Rd 0.004mi N of Inverness Ave 0.36 Principal Arterial ‐ Other

Mesa Gilbert Rd
0.105mi N of US‐60 Exit 
182 C‐Ramp Southern Ave 0.36 Principal Arterial ‐ Other

Mesa Gilbert Rd Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Mesa Gilbert Rd Broadway Rd Main St 0.50 Principal Arterial ‐ Other

Mesa Gilbert Rd Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Gilbert Rd University Dr Brown Rd 1.00 Principal Arterial ‐ Other

Mesa Gilbert Rd Brown Rd McKellips Rd 1.00 Principal Arterial ‐ Other

Mesa Gilbert Rd McKellips Rd 0.070mi S of SR‐202 0.95 Principal Arterial ‐ Other

Glendale Glendale Ave 99th Ave 0.083mi W of SR‐101 0.08 Principal Arterial ‐ Other

Glendale Glendale Ave 0.064mi E of SR‐101 91st Ave 0.77 Principal Arterial ‐ Other

Glendale Glendale Ave 91st Ave 83rd Ave 1.00 Principal Arterial ‐ Other

Glendale Glendale Ave 83rd Ave 75th Ave 0.99 Principal Arterial ‐ Other

Glendale Glendale Ave 75th Ave 67th Ave 1.00 Principal Arterial ‐ Other

Glendale Glendale Ave 67th Ave 0.030mi W of 59th Ave 0.94 Principal Arterial ‐ Other

Phoenix Glendale Ave 43rd Ave 35th Ave 0.99 Principal Arterial ‐ Other

Phoenix Glendale Ave 35th Ave 27th Ave 1.01 Principal Arterial ‐ Other

Phoenix Glendale Ave 27th Ave 0.069mi W of I‐17 nonCard 0.19 Principal Arterial ‐ Other

Phoenix Glendale Ave
0.084mi E of I‐17 
nonCard 19th Ave 0.66 Principal Arterial ‐ Other

Phoenix Glendale Ave 19th Ave 7th Ave 0.99 Principal Arterial ‐ Other

Phoenix Glendale Ave 7th Ave Central Ave 0.50 Principal Arterial ‐ Other
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Phoenix Glendale Ave Central Ave 7th St 0.50 Principal Arterial ‐ Other

Phoenix Glendale Ave 7th St 16th St 1.01 Principal Arterial ‐ Other

Phoenix Glendale Ave 16th St 0.058mi W of SR‐51 0.29 Principal Arterial ‐ Other

Phoenix Glendale Ave 0.041mi E of SR‐51 Lincoln Dr 0.23 Principal Arterial ‐ Other

Phoenix Grand Ave Willetta St Roosevelt St 0.54 Principal Arterial ‐ Other

Phoenix Grand Ave Roosevelt St Van Buren St 0.71 Principal Arterial ‐ Other

Mesa Greenfield Rd Baseline Rd
0.017mi SW of US‐60 Exit 
185 A‐Ramp 0.38 Principal Arterial ‐ Other

Mesa Greenfield Rd 0.084mi N of US‐60 Southern Ave 0.43 Principal Arterial ‐ Other

Mesa Greenfield Rd Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Mesa Greenfield Rd Broadway Rd Main St 0.50 Principal Arterial ‐ Other

Mesa Greenfield Rd Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Greenfield Rd University Dr Brown Rd 1.00 Principal Arterial ‐ Other

Mesa Greenfield Rd Brown Rd McKellips Rd 1.00 Principal Arterial ‐ Other

Mesa Greenfield Rd McKellips Rd McDowell Rd 1.00 Principal Arterial ‐ Other

M G fi ld Rd M D ll Rd 0 064 i N f Vi i i St 0 82 P i i l A i l O hMesa Greenfield Rd McDowell Rd 0.064mi N of Virginia St 0.82 Principal Arterial ‐ Other

Phoenix Greenway Pkwy 19th Ave 7th Ave 1.21 Principal Arterial ‐ Other

Phoenix Greenway Pkwy 7th Ave 7th St 1.08 Principal Arterial ‐ Other

Phoenix Greenway Pkwy 7th St 20th St 1.58 Principal Arterial ‐ Other

Phoenix Greenway Pkwy 20th St Cave Creek Rd 0.51 Principal Arterial ‐ Other

Phoenix Greenway Pkwy Cave Creek Rd Greenway Rd 0.55 Principal Arterial ‐ Other

Phoenix Greenway Rd 0.135mi E of I‐17 Front 19th Ave 0.80 Principal Arterial ‐ Other

Phoenix Greenway Rd Greenway Pkwy 32nd St 0.63 Principal Arterial ‐ Other

Phoenix Greenway Rd 32nd St 0.094mi W of SR‐51 0.29 Principal Arterial ‐ Other

Phoenix Greenway Rd 0.075mi E of SR‐51 40th St 0.53 Principal Arterial ‐ Other

Phoenix Greenway Rd 40th St Tatum Blvd 1.05 Principal Arterial ‐ Other

Phoenix Happy Valley Rd 67th Ave 0.037mi W of 62nd Ave 0.45 Principal Arterial ‐ Other

Phoenix Happy Valley Rd 0.037mi W of 62nd Ave 51st Ave 1.48 Principal Arterial ‐ Other

Phoenix Happy Valley Rd 51st Ave 0.900mi E of 43rd Ave 1.90 Principal Arterial ‐ Other

Phoenix Happy Valley Rd 0.900mi E of 43rd Ave 29th Ave 0.87 Principal Arterial ‐ Other
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Phoenix Happy Valley Rd Happy Valley Rd nonCard Norterra Pkwy 0.18 Principal Arterial ‐ Other

Phoenix Happy Valley Rd Norterra Pkwy 19th Ave 0.50 Principal Arterial ‐ Other

Phoenix Happy Valley Rd 19th Ave 0.507mi E of 19th Ave 0.51 Principal Arterial ‐ Other
Maricopa 
County Happy Valley Rd 0.507mi E of 19th Ave 7th Ave 0.50 Principal Arterial ‐ Other

Phoenix Happy Valley Rd 7th Ave 7th St 1.11 Principal Arterial ‐ Other
Maricopa 
County Hayden Rd

0.011mi N of McClintock 
Dr Curry Rd 0.24 Principal Arterial ‐ Other

Maricopa 
County Hayden Rd Curry Rd McKellips Rd 0.75 Principal Arterial ‐ Other

Scottsdale Hayden Rd McKellips Rd McDowell Rd 1.00 Principal Arterial ‐ Other

Scottsdale Hayden Rd McDowell Rd Thomas Rd 1.00 Principal Arterial ‐ Other

Scottsdale Hayden Rd Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other

Scottsdale Hayden Rd Indian School Rd Camelback Rd 0.52 Principal Arterial ‐ Other

Scottsdale Hayden Rd Camelback Rd Chaparral Rd 0.50 Principal Arterial ‐ Other

Scottsdale H d Rd Chaparral Rd McDonald Dr 1 00 P i i l A t i l OthScottsdale Hayden Rd Chaparral Rd McDonald Dr 1.00 Principal Arterial ‐ Other

Scottsdale Hayden Rd McDonald Dr Indian Bend Rd 1.01 Principal Arterial ‐ Other

Scottsdale Hayden Rd Indian Bend Rd McCormick Pkwy 0.46 Principal Arterial ‐ Other

Scottsdale Hayden Rd McCormick Pkwy 0.081mi S of Via De Ventura 0.74 Principal Arterial ‐ Other

Scottsdale Hayden Rd
0.081mi S of Via De 
Ventura Via De Ventura 0.08 Principal Arterial ‐ Other

Scottsdale Hayden Rd Via De Ventura 0.072mi N of Via De Ventura 0.07 Principal Arterial ‐ Other

Scottsdale Hayden Rd
0.072mi N of Via De 
Ventura Arabian Trl 1.24 Principal Arterial ‐ Other

Scottsdale Hayden Rd Arabian Trl Mountain View Rd 0.23 Principal Arterial ‐ Other

Scottsdale Hayden Rd Mountain View Rd Shea Blvd 0.50 Principal Arterial ‐ Other

Scottsdale Hayden Rd Shea Blvd Cactus Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County Higley Rd Williams Field Rd 0.045mi S of Vest Ave 0.20 Principal Arterial ‐ Other

Gilbert Higley Rd 0.045mi S of Vest Ave Ray Rd 0.79 Principal Arterial ‐ Other

Gilbert Higley Rd Ray Rd 0.236mi S of SR‐202 0.22 Principal Arterial ‐ Other

Based on HPMS data Page 24 of 48 Printed: 12/5/2012



Locally Owned National Highway System Roads in the MAG Area

Agency Road
Western or Southern 

Limit
Eastern or Northern Limit

Centerline 
Miles

Federal Functional 
Classification

Other 
NHS 
Route

Inter‐
modal 
Con‐
nector

MAP‐21 
Principal 
Arterials

Proposed 
to be 

Removed
Notes

Maricopa 
County Higley Rd 0.227mi N of SR‐202 0.008mi S of Warner Rd 0.31 Principal Arterial ‐ Other
Maricopa 
County Higley Rd 0.008mi S of Warner Rd Warner Rd 0.01 Principal Arterial ‐ Other

Gilbert Higley Rd Warner Rd Mesquite St 0.50 Principal Arterial ‐ Other

Gilbert Higley Rd Mesquite St Elliot Rd 0.50 Principal Arterial ‐ Other

Gilbert Higley Rd Elliot Rd Olney Ave 0.51 Principal Arterial ‐ Other
Maricopa 
County Higley Rd Olney Ave 0.077mi S of Guadalupe Rd 0.42 Principal Arterial ‐ Other

Gilbert Higley Rd
0.077mi S of Guadalupe 
Rd 0.100mi N of Guadalupe Rd 0.18 Principal Arterial ‐ Other

Gilbert Higley Rd
0.100mi N of Guadalupe 
Rd Houston Ave 0.39 Principal Arterial ‐ Other

Maricopa 
County Higley Rd Houston Ave Baseline Rd 0.50 Principal Arterial ‐ Other

Gilbert Higley Rd Baseline Rd Gilbert/Mesa TB 0.44 Principal Arterial ‐ Other

Mesa Higley Rd
0.080mi N of US‐60 Exit 
186 J Ramp

0.189mi N of U 060186A 
Sta 18+00 02Ahd 0 03 Principal Arterial OtherMesa Higley Rd 186 J‐Ramp Sta. 18+00.02Ahd 0.03 Principal Arterial ‐ Other

Mesa Higley Rd
0.189mi N of U 060186A 
Sta. 18+00.02Ahd

0.215mi N of U 060186A 
Sta. 18+00.02Ahd 0.03 Principal Arterial ‐ Other

Mesa Higley Rd
0.215mi N of U 060186A 
Sta. 18+00.02Ahd Hampton Ave 0.08 Principal Arterial ‐ Other

Mesa Higley Rd Hampton Ave Southern Ave 0.25 Principal Arterial ‐ Other

Mesa Higley Rd Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Mesa Higley Rd Broadway Rd Main St 0.49 Principal Arterial ‐ Other

Mesa Higley Rd Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Higley Rd University Dr Brown Rd 1.00 Principal Arterial ‐ Other

Mesa Higley Rd Brown Rd McKellips Rd 1.00 Principal Arterial ‐ Other

Mesa Higley Rd McKellips Rd McDowell Rd 1.00 Principal Arterial ‐ Other

Mesa Higley Rd McDowell Rd 0.068mi S of SR‐202 0.96 Principal Arterial ‐ Other

Mesa Higley Rd 0.091mi N of SR‐202 Thomas Rd 0.10 Principal Arterial ‐ Other

Goodyear Indian School Rd 0.264mi E of SR‐303 0.168mi W of Sarival Ave 0.19 Principal Arterial ‐ Other
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Goodyear Indian School Rd 0.168mi W of Sarival Ave Sarival Ave 0.17 Principal Arterial ‐ Other

Goodyear Indian School Rd Sarival Ave Pebble Creek Pkwy 0.48 Principal Arterial ‐ Other

Goodyear Indian School Rd Pebble Creek Pkwy Falcon Dr 0.84 Principal Arterial ‐ Other

Goodyear Indian School Rd Falcon Dr Wigwam Blvd 0.34 Principal Arterial ‐ Other

Goodyear Indian School Rd Wigwam Blvd Bullard Ave 0.59 Principal Arterial ‐ Other

Goodyear Indian School Rd Bullard Ave Litchfield Rd 0.62 Principal Arterial ‐ Other
Maricopa 
County Indian School Rd Litchfield Rd Wigwam Blvd 1.09 Principal Arterial ‐ Other
Maricopa 
County Indian School Rd Wigwam Blvd Dysart Rd 0.31 Principal Arterial ‐ Other

Avondale Indian School Rd Dysart Rd 0.011mi E of El Mirage Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County Indian School Rd

0.011mi E of El Mirage 
Rd Lakeshore Dr 0.85 Principal Arterial ‐ Other

Maricopa 
County Indian School Rd Lakeshore Dr 111th Ave 0.59 Principal Arterial ‐ Other
M iMaricopa 
County Indian School Rd 111th Ave 107th Ave 0.48 Principal Arterial ‐ Other
Maricopa 
County Indian School Rd 107th Ave 99th Ave 1.03 Principal Arterial ‐ Other

Phoenix Indian School Rd 99th Ave
0.039mi W of SR‐101 Exit 4 J‐
Ramp 0.41 Principal Arterial ‐ Other

Phoenix Indian School Rd
0.037mi E of SR‐101 Exit 
4 A‐Ramp 91st Ave 0.43 Principal Arterial ‐ Other

Phoenix Indian School Rd 91st Ave 83rd Ave 1.00 Principal Arterial ‐ Other

Phoenix Indian School Rd 83rd Ave 75th Ave 0.99 Principal Arterial ‐ Other

Phoenix Indian School Rd 75th Ave 67th Ave 1.00 Principal Arterial ‐ Other

Phoenix Indian School Rd 67th Ave 59th Ave 0.97 Principal Arterial ‐ Other

Phoenix Indian School Rd 59th Ave 55th Ave 0.51 Principal Arterial ‐ Other

Phoenix Indian School Rd 55th Ave 51st Ave 0.51 Principal Arterial ‐ Other

Phoenix Indian School Rd 51st Ave 47th Ave 0.50 Principal Arterial ‐ Other

Phoenix Indian School Rd 47th Ave 43rd Ave 0.50 Principal Arterial ‐ Other

Phoenix Indian School Rd 43rd Ave 39th Ave 0.50 Principal Arterial ‐ Other

Phoenix Indian School Rd 39th Ave 35th Ave 0.50 Principal Arterial ‐ Other
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Phoenix Indian School Rd 35th Ave 27th Ave 1.00 Principal Arterial ‐ Other

Phoenix Indian School Rd 27th Ave
0.014mi W of I‐17 Front 
nonCard 0.19 Principal Arterial ‐ Other

Phoenix Indian School Rd 0.014mi E of I‐17 Front 19th Ave 0.72 Principal Arterial ‐ Other

Phoenix Indian School Rd 19th Ave 7th Ave 0.95 Principal Arterial ‐ Other

Phoenix Indian School Rd 7th Ave Central Ave 0.56 Principal Arterial ‐ Other

Phoenix Indian School Rd Central Ave 3rd St 0.25 Principal Arterial ‐ Other

Phoenix Indian School Rd 3rd St 7th St 0.25 Principal Arterial ‐ Other

Phoenix Indian School Rd 7th St
0.006mi W of SR‐51 Exit 2 L‐
Ramp 1.18 Principal Arterial ‐ Other

Phoenix Indian School Rd
0.003mi E of SR‐51 Exit 2 
P‐Ramp 20th St 0.25 Principal Arterial ‐ Other

Phoenix Indian School Rd 20th St 24th St 0.50 Principal Arterial ‐ Other

Phoenix Indian School Rd 24th St 32nd St 0.99 Principal Arterial ‐ Other

Phoenix Indian School Rd 32nd St 40th St 1.01 Principal Arterial ‐ Other

Phoenix I di S h l Rd 40th St 44th St 0 49 P i i l A t i l OthPhoenix Indian School Rd 40th St 44th St 0.49 Principal Arterial ‐ Other

Phoenix Indian School Rd 44th St 50th St 0.82 Principal Arterial ‐ Other

Phoenix Indian School Rd 50th St 0.319mi W of 63rd St 1.34 Principal Arterial ‐ Other

Scottsdale Indian School Rd 0.319mi W of 63rd St 68th St 1.08 Principal Arterial ‐ Other

Scottsdale Indian School Rd 68th St Scottsdale Rd 0.50 Principal Arterial ‐ Other

Scottsdale Indian School Rd Scottsdale Rd Hayden Rd 1.00 Principal Arterial ‐ Other

Scottsdale Indian School Rd Hayden Rd Granite Reef Rd 0.49 Principal Arterial ‐ Other

Scottsdale Indian School Rd Granite Reef Rd Pima Rd 0.50 Principal Arterial ‐ Other
Salt River 
Pima‐
Maricopa 
Indian 
Community Indian School Rd Pima Rd 0.061mi W of SR‐101 0.15 Principal Arterial ‐ Other

Phoenix Jefferson St 25th St Washington St 0.25 Principal Arterial ‐ Other

Phoenix Lincoln Dr Glendale Ave 24th St 0.82 Principal Arterial ‐ Other

Phoenix Lincoln Dr 24th St 32nd St 0.85 Principal Arterial ‐ Other
Paradise 
Valley Lincoln Dr 32nd St Tatum Blvd 2.16 Principal Arterial ‐ Other
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Paradise 
Valley Lincoln Dr Tatum Blvd Invergordon Rd 1.87 Principal Arterial ‐ Other
Paradise 
Valley Lincoln Dr Invergordon Rd

Paradise Valley/Scottsdale 
TB 0.88 Principal Arterial ‐ Other

Scottsdale Lincoln Dr
Paradise 
Valley/Scottsdale TB Scottsdale Rd 0.13 Principal Arterial ‐ Other

Avondale Main St Litchfield Rd Central Ave 0.58 Principal Arterial ‐ Other

Avondale Main St Central Ave Dysart Rd 0.60 Principal Arterial ‐ Other

Mesa Main St Tempe Csr nonCard Dobson Rd 0.60 Principal Arterial ‐ Other

Mesa Main St Dobson Rd Alma School Rd 1.03 Principal Arterial ‐ Other

Mesa Main St Alma School Rd Country Club Dr 0.96 Principal Arterial ‐ Other

Mesa Main St Country Club Dr Mesa Dr 0.98 Principal Arterial ‐ Other

Mesa Main St Mesa Dr Stapley Dr 1.02 Principal Arterial ‐ Other

Mesa Main St Stapley Dr Gilbert Rd 0.99 Principal Arterial ‐ Other

Mesa Main St Gilbert Rd Lindsay Rd 0.99 Principal Arterial ‐ Other

Mesa Main St Lindsay Rd Val Vista Dr 1.00 Principal Arterial ‐ Other

Mesa Main St Val Vista Dr Greenfield Rd 1.00 Principal Arterial ‐ Other

Mesa Main St Greenfield Rd Higley Rd 1.00 Principal Arterial ‐ Other

Mesa Main St Higley Rd 65th St 1.62 Principal Arterial ‐ Other

Mesa Main St 65th St Power Rd 0.38 Principal Arterial ‐ Other

Mesa Main St Power Rd Sossaman Rd 0.99 Principal Arterial ‐ Other
Maricopa 
County MC 85 0.220mi E of SR‐85 Rooks Rd 0.76 Principal Arterial ‐ Other
Maricopa 
County MC 85 Rooks Rd Miller Rd 1.00 Principal Arterial ‐ Other

Buckeye MC 85 9th St Apache Rd 0.31 Principal Arterial ‐ Other
Maricopa 
County MC 85 Eason Ave Baseline Rd 0.33 Principal Arterial ‐ Other
Maricopa 
County MC 85 Baseline Rd Watson Rd 0.87 Principal Arterial ‐ Other
Maricopa 
County MC 85 Airport Rd 0.172mi W of 207th Ave 0.34 Principal Arterial ‐ Other
Maricopa 
County MC 85 0.172mi W of 207th Ave 0.233mi E of 207th Ave 0.41 Principal Arterial ‐ Other
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Maricopa 
County MC 85 0.233mi E of 207th Ave Liberty School Rd 0.24 Principal Arterial ‐ Other
Maricopa 
County MC 85 Liberty School Rd Jackrabbit Trl 0.53 Principal Arterial ‐ Other
Maricopa 
County MC 85 Jackrabbit Trl Perryville Rd 0.97 Principal Arterial ‐ Other
Maricopa 
County MC 85 Perryville Rd 0.329mi W of Cotton Ln 2.46 Principal Arterial ‐ Other
Maricopa 
County MC 85 0.329mi W of Cotton Ln 0.107mi W of Cotton Ln 0.22 Principal Arterial ‐ Other
Maricopa 
County MC 85 0.107mi W of Cotton Ln 0.052mi W of Cotton Ln 0.06 Principal Arterial ‐ Other
Maricopa 
County MC 85 0.052mi W of Cotton Ln Cotton Ln 0.05 Principal Arterial ‐ Other
Maricopa 
County MC 85 Cotton Ln 0.096mi E of Cotton Ln 0.10 Principal Arterial ‐ Other
Maricopa 
County MC 85 0.096mi E of Cotton Ln Sarival Ave 0.92 Principal Arterial ‐ Other
M iMaricopa 
County MC 85 Sarival Ave Estrella Pkwy 1.00 Principal Arterial ‐ Other
Maricopa 
County MC 85 Estrella Pkwy 0.092mi SW of La Cometa 1.31 Principal Arterial ‐ Other
Maricopa 
County MC 85

0.092mi SW of La 
Cometa Lower Buckeye Rd 0.59 Principal Arterial ‐ Other

Goodyear MC 85 Lower Buckeye Rd Litchfield Rd 0.40 Principal Arterial ‐ Other

Avondale MC 85 Dysart Rd 0.398mi E of Dysart Rd 0.40 Principal Arterial ‐ Other
Maricopa 
County MC 85 0.398mi E of Dysart Rd El Mirage Rd 0.61 Principal Arterial ‐ Other
Maricopa 
County MC 85 El Mirage Rd Avondale Blvd 1.00 Principal Arterial ‐ Other
Maricopa 
County MC 85 107th Ave 99th Ave 1.00 Principal Arterial ‐ Other
Maricopa 
County MC 85 99th Ave 91st Ave 0.99 Principal Arterial ‐ Other
Maricopa 
County MC 85 91st Ave 89th Ave 0.26 Principal Arterial ‐ Other
Maricopa 
County MC 85 89th Ave 83rd Ave 0.72 Principal Arterial ‐ Other
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Maricopa 
County MC 85 83rd Ave Maricopa Cnty/Phoenix TB 0.89 Principal Arterial ‐ Other

Phoenix MC 85
Maricopa Cnty/Phoenix 
TB 75th Ave 0.11 Principal Arterial ‐ Other

Maricopa 
County MC 85 Watson Rd Rainbow Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County MC 85 Rainbow Rd Dean Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County MC 85 Dean Rd Airport Rd 1.01 Principal Arterial ‐ Other

Chandler McClintock Dr Ray Rd Chandler/Tempe TB 0.50 Principal Arterial ‐ Other

Tempe McClintock Dr Chandler/Tempe TB Warner Rd 0.50 Principal Arterial ‐ Other

Tempe McClintock Dr Warner Rd Elliot Rd 1.00 Principal Arterial ‐ Other

Tempe McClintock Dr Elliot Rd Guadalupe Rd 1.01 Principal Arterial ‐ Other

Tempe McClintock Dr Guadalupe Rd Baseline Rd 1.04 Principal Arterial ‐ Other

Tempe McClintock Dr Baseline Rd 0.084mi S of US‐60 0.41 Principal Arterial ‐ Other

Tempe McClintock Dr 0.100mi N of US‐60 Southern Ave 0.41 Principal Arterial ‐ Otherp p

Tempe McClintock Dr Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Tempe McClintock Dr Broadway Rd Apache Blvd 0.50 Principal Arterial ‐ Other

Tempe McClintock Dr Apache Blvd Rio Salado Pkwy 1.00 Principal Arterial ‐ Other

Tempe McClintock Dr Rio Salado Pkwy 0.027mi S of SR‐202 0.43 Principal Arterial ‐ Other

Paradise 
Valley McDonald Dr 44th St Front

0.174mi NW of McDonald 
Dr Sta. 31+38.62Ahd 0.39 Principal Arterial ‐ Other

Paradise 
Valley McDonald Dr

0.174mi NW of 
McDonald Dr Sta. 
31+38.62Ahd Tatum Blvd 0.17 Principal Arterial ‐ Other

Phoenix McDowell Rd 44th St SR‐143 Exit 3 T‐Ramp 0.34 Principal Arterial ‐ Other

Phoenix McDowell Rd SR‐143 Exit 3 T‐Ramp 64th St 2.18 Principal Arterial ‐ Other

Scottsdale McDowell Rd 64th St Scottsdale Rd 1.01 Principal Arterial ‐ Other

Scottsdale McDowell Rd Scottsdale Rd Miller Rd 0.50 Principal Arterial ‐ Other

Scottsdale McDowell Rd Miller Rd Hayden Rd 0.50 Principal Arterial ‐ Other

Scottsdale McDowell Rd Hayden Rd Granite Reef Rd 0.48 Principal Arterial ‐ Other

Scottsdale McDowell Rd Granite Reef Rd Pima Rd 0.50 Principal Arterial ‐ Other
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Maricopa 
County McDowell Rd Pima Rd 0.064mi W of SR‐101 0.12 Principal Arterial ‐ Other
Maricopa 
County McDowell Rd 0.078mi E of SR‐101 0.540mi E of Pima Rd 0.28 Principal Arterial ‐ Other
Maricopa 
County McDowell Rd 0.540mi E of Pima Rd Dobson Rd 0.46 Principal Arterial ‐ Other
Maricopa 
County McDowell Rd Dobson Rd Longmore Rd 0.50 Principal Arterial ‐ Other
Maricopa 
County McDowell Rd Longmore Rd Alma School Rd 0.53 Principal Arterial ‐ Other
Maricopa 
County McDowell Rd Alma School Rd Extension Rd 0.50 Principal Arterial ‐ Other
Maricopa 
County McDowell Rd Extension Rd Country Club Dr 0.27 Principal Arterial ‐ Other
Maricopa 
County McKellips Rd Hayden Rd 0.063mi W of SR‐101 1.02 Principal Arterial ‐ Other
Maricopa 
County McKellips Rd 0.079mi E of SR‐101 92nd St 0.34 Principal Arterial ‐ Other
M iMaricopa 
County McKellips Rd 92nd St Dobson Rd 0.50 Principal Arterial ‐ Other
Maricopa 
County McKellips Rd Dobson Rd Alma School Rd 1.06 Principal Arterial ‐ Other
Maricopa 
County McKellips Rd Alma School Rd 0.082mi W of SR‐202 0.58 Principal Arterial ‐ Other

Mesa McKellips Rd 0.041mi E of SR‐202 Country Club Dr 0.40 Principal Arterial ‐ Other

Mesa McKellips Rd Country Club Dr Center St 0.50 Principal Arterial ‐ Other

Mesa McKellips Rd Center St Mesa Dr 0.50 Principal Arterial ‐ Other

Mesa McKellips Rd Mesa Dr Stapley Dr 1.01 Principal Arterial ‐ Other

Mesa McKellips Rd Stapley Dr Gilbert Rd 1.00 Principal Arterial ‐ Other

Mesa McKellips Rd Gilbert Rd Lindsay Rd 0.98 Principal Arterial ‐ Other

Mesa McKellips Rd Lindsay Rd Val Vista Dr 1.01 Principal Arterial ‐ Other

Mesa McKellips Rd Val Vista Dr Greenfield Rd 1.00 Principal Arterial ‐ Other

Mesa McKellips Rd Greenfield Rd Higley Rd 1.00 Principal Arterial ‐ Other

Mesa McKellips Rd Higley Rd Power Rd 2.00 Principal Arterial ‐ Other

Mesa McKellips Rd Power Rd 0.500mi E of Power Rd 0.50 Principal Arterial ‐ Other

Mesa McKellips Rd 0.500mi E of Power Rd 0.054mi E of Terripin 0.05 Principal Arterial ‐ Other
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Chandler McQueen Rd Queen Creek Rd
0.240mi N of Queen Creek 
Rd 0.24 Principal Arterial ‐ Other

Maricopa 
County McQueen Rd

0.240mi N of Queen 
Creek Rd

0.691mi N of Queen Creek 
Rd 0.45 Principal Arterial ‐ Other

Chandler McQueen Rd
0.691mi N of Queen 
Creek Rd Germann Rd 0.31 Principal Arterial ‐ Other

Chandler McQueen Rd Germann Rd 0.207mi S of SR‐202 0.19 Principal Arterial ‐ Other

Chandler McQueen Rd 0.200mi N of SR‐202 Remington Dr 0.16 Principal Arterial ‐ Other

Chandler McQueen Rd Remington Dr Pecos Rd 0.26 Principal Arterial ‐ Other

Chandler McQueen Rd Pecos Rd Chandler Blvd 1.00 Principal Arterial ‐ Other

Chandler McQueen Rd Chandler Blvd New Castle Dr 0.88 Principal Arterial ‐ Other

Chandler McQueen Rd New Castle Dr Ray Rd 0.12 Principal Arterial ‐ Other

Chandler McQueen Rd Ray Rd Warner Rd 1.00 Principal Arterial ‐ Other

Gilbert McQueen Rd Warner Rd 0.250mi N of Warner Rd 0.25 Principal Arterial ‐ Other

Gilbert McQueen Rd 0.250mi N of Warner Rd Elliot Rd 0.75 Principal Arterial ‐ Other

Gilbert M Q Rd Elliot Rd Guadalupe Rd 1 00 P i i l A t i l OthGilbert McQueen Rd Elliot Rd Guadalupe Rd 1.00 Principal Arterial ‐ Other

Gilbert McQueen Rd Guadalupe Rd Baseline Rd 1.01 Principal Arterial ‐ Other

Mesa Mesa Dr Baseline Rd 0.128mi S of US‐60 0.39 Principal Arterial ‐ Other

Mesa Mesa Dr 0.017mi S of Holmes Ave Southern Ave 0.37 Principal Arterial ‐ Other

Mesa Mesa Dr Southern Ave Broadway Rd 0.99 Principal Arterial ‐ Other

Mesa Mesa Dr Broadway Rd Main St 0.50 Principal Arterial ‐ Other

Mesa Mesa Dr Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Mesa Dr University Dr Brown Rd 0.91 Principal Arterial ‐ Other

Buckeye Monroe Ave Miller Rd 4th St 0.25 Principal Arterial ‐ Other

Buckeye Monroe Ave 4th St 9th St 0.50 Principal Arterial ‐ Other
Maricopa 
County Northern Ave 0.210mi E of Sr 303 Reems Rd 1.13 Principal Arterial ‐ Other

This section would remain as part 
of the NHS

Maricopa 
County Northern Ave Reems Rd Litchfield Rd 2.00 Principal Arterial ‐ Other

This section would remain as part 
of the NHS

Maricopa 
County Northern Ave Litchfield Rd El Mirage/Maricopa Cnty TB 0.74 Principal Arterial ‐ Other

This section would remain as part 
of the NHS

El Mirage Northern Ave
El Mirage/Maricopa Cnty 
TB El Mirage Rd 1.25 Principal Arterial ‐ Other

This section would remain as part 
of the NHS
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El Mirage Northern Ave El Mirage Rd El Mirage/Maricopa Cnty TB 0.50 Principal Arterial ‐ Other
This section would remain as part 
of the NHS

Maricopa 
County Northern Ave

El Mirage/Maricopa Cnty 
TB Maricopa Cnty/Peoria TB 0.51 Principal Arterial ‐ Other

This section would remain as part 
of the NHS

Peoria Northern Ave Maricopa Cnty/Peoria TB 111th Ave 0.51 Principal Arterial ‐ Other
This section would remain as part 
of the NHS

Maricopa 
County Northern Ave 111th Ave 107th Ave 0.48 Principal Arterial ‐ Other

This section would remain as part 
of the NHS

Maricopa 
County Northern Ave 107th Ave 99th Ave 0.99 Principal Arterial ‐ Other

This section would remain as part 
of the NHS

Maricopa 
County Northern Ave 99th Ave 0.080mi E of 99th Ave 0.08 Principal Arterial ‐ Other

This section would remain as part 
of the NHS

Peoria Northern Ave 0.017mi W of Private 91st Ave 0.41 Principal Arterial ‐ Other
This section would remain as part 
of the NHS

Peoria Northern Ave 91st Ave 83rd Ave 0.99 Principal Arterial ‐ Other
This section would remain as part 
of the NHS

Peoria Northern Ave 83rd Ave 75th Ave 1.01 Principal Arterial ‐ Other
This section would remain as part 
of the NHS
Thi ti ld i t

Glendale Northern Ave 75th Ave 0.015mi W of 67th Ave 0.95 Principal Arterial ‐ Other
This section would remain as part 
of the NHS

Goodyear Pebble Creek Pkwy McDowell Rd Virginia Ave 0.75 Principal Arterial ‐ Other

Goodyear Pebble Creek Pkwy Virginia Ave Indian School Rd 1.41 Principal Arterial ‐ Other

Chandler Pecos Rd Ellis St Dobson Rd 0.50 Principal Arterial ‐ Other

Chandler Pecos Rd Dobson Rd Alma School Rd 1.00 Principal Arterial ‐ Other

Chandler Pecos Rd Alma School Rd Arizona Ave 1.00 Principal Arterial ‐ Other

Chandler Pecos Rd Arizona Ave McQueen Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County Pecos Rd McQueen Rd 0.347mi E of McQueen Rd 0.35 Principal Arterial ‐ Other

Chandler Pecos Rd
0.347mi E of McQueen 
Rd Cooper Rd 0.66 Principal Arterial ‐ Other

Chandler Pecos Rd Cooper Rd Gilbert Rd 1.00 Principal Arterial ‐ Other

Gilbert Pecos Rd Gilbert Rd 0.230mi E of Gilbert Rd 0.23 Principal Arterial ‐ Other

Gilbert Pecos Rd 0.230mi E of Gilbert Rd Lindsay Rd 0.66 Principal Arterial ‐ Other

Gilbert Pecos Rd Lindsay Rd 0.031mi E of Roca St 0.59 Principal Arterial ‐ Other
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Gilbert Pecos Rd 0.031mi E of Roca St Val Vista Dr 0.58 Principal Arterial ‐ Other

Gilbert Pecos Rd Val Vista Dr 0.194mi NW of Market St 0.18 Principal Arterial ‐ Other

Gilbert Pecos Rd 0.194mi NW of Market St 0.051mi SE of Market St 0.25 Principal Arterial ‐ Other
Maricopa 
County Pecos Rd 0.051mi SE of Market St 0.208mi SE of Market St 0.16 Principal Arterial ‐ Other
Maricopa 
County Pecos Rd

0.038mi SE of SR‐202 
nonCard 0.248mi W of Greenfield Rd 0.19 Principal Arterial ‐ Other

Gilbert Pecos Rd
0.248mi W of Greenfield 
Rd Greenfield Rd 0.25 Principal Arterial ‐ Other

Maricopa 
County Pecos Rd Greenfield Rd 0.178mi E of Greenfield Rd 0.18 Principal Arterial ‐ Other
Maricopa 
County Pecos Rd

0.178mi E of Greenfield 
Rd Higley Rd 0.82 Principal Arterial ‐ Other

Gilbert Pecos Rd Higley Rd 0.125mi E of Los Gatos Ln 0.50 Principal Arterial ‐ Other
Maricopa  0.125mi E of Los Gatos 
County Pecos Rd Ln Napa Ln 0.23 Principal Arterial ‐ Other

Gilbert Pecos Rd Napa Ln Recker Rd 0.27 Principal Arterial ‐ Other

Gilbert Pecos Rd Recker Rd Power Rd 1.07 Principal Arterial ‐ Other

Phoenix Peoria Ave 43rd Ave 35th Ave 1.00 Principal Arterial ‐ Other

Phoenix Peoria Ave 35th Ave 0.130mi W of I‐17 0.87 Principal Arterial ‐ Other

Phoenix Peoria Ave 0.125mi E of I‐17 19th Ave 0.87 Principal Arterial ‐ Other

Scottsdale Pima Rd McDowell Rd Oak St 0.50 Principal Arterial ‐ Other

Scottsdale Pima Rd Oak St Thomas Rd 0.50 Principal Arterial ‐ Other

Scottsdale Pima Rd Thomas Rd Indian School Rd 1.00 Principal Arterial ‐ Other

Scottsdale Pima Rd Indian School Rd 0.502mi S of Chaparral Rd 0.50 Principal Arterial ‐ Other

Scottsdale Pima Rd
0.502mi S of Chaparral 
Rd Chaparral Rd 0.50 Principal Arterial ‐ Other

Scottsdale Pima Rd Chaparral Rd McDonald Dr 1.00 Principal Arterial ‐ Other

Scottsdale Pima Rd McDonald Dr Indian Bend Rd 1.00 Principal Arterial ‐ Other

Scottsdale Pima Rd Indian Bend Rd Via De Ventura 1.00 Principal Arterial ‐ Other

Scottsdale Pima Rd Via De Ventura 0.060mi SW of SR‐101 0.77 Principal Arterial ‐ Other
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Scottsdale Pima Rd
0.016mi NE of SR‐101 
Front nonCard Pinnacle Peak Rd 3.72 Principal Arterial ‐ Other

Scottsdale Pima Rd Pinnacle Peak Rd Happy Valley Rd 1.00 Principal Arterial ‐ Other

Scottsdale Pima Rd Happy Valley Rd Dynamite Blvd 1.94 Principal Arterial ‐ Other

Gilbert Power Rd Williams Field Rd Gilbert/Maricopa Cnty TB 0.31 Principal Arterial ‐ Other
Maricopa 
County Power Rd Gilbert/Maricopa Cnty TB Ray Rd 0.71 Principal Arterial ‐ Other
Maricopa 
County Power Rd Ray Rd 0.222mi S of SR‐202 0.24 Principal Arterial ‐ Other
Maricopa 
County Power Rd

0.072mi S of Nunnelley 
Rd

0.222mi N of A‐Ramp Sta. 
18+00.00Ahd 0.05 Principal Arterial ‐ Other

Maricopa 
County Power Rd

0.222mi N of A‐Ramp 
Sta. 18+00.00Ahd Warner Rd 0.27 Principal Arterial ‐ Other

Maricopa 
County Power Rd Warner Rd Elliot Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County Power Rd Elliot Rd Guadalupe Rd 1.00 Principal Arterial ‐ Otherp
Maricopa 
County Power Rd Guadalupe Rd Baseline Rd 0.99 Principal Arterial ‐ Other

Mesa Power Rd Baseline Rd
3.910mi N of SR‐202 Exit 36 
A‐Ramp 0.43 Principal Arterial ‐ Other

Mesa Power Rd
4.114mi N of SR‐202 Exit 
36 A‐Ramp Hampton Ave 0.18 Principal Arterial ‐ Other

Mesa Power Rd Hampton Ave Southern Ave 0.25 Principal Arterial ‐ Other

Mesa Power Rd Southern Ave Broadway Rd 1.01 Principal Arterial ‐ Other

Mesa Power Rd Broadway Rd Main St 0.49 Principal Arterial ‐ Other

Mesa Power Rd Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Power Rd University Dr Adobe Rd 0.50 Principal Arterial ‐ Other

Mesa Power Rd Adobe Rd Brown Rd 0.48 Principal Arterial ‐ Other

Mesa Power Rd Brown Rd McKellips Rd 1.00 Principal Arterial ‐ Other

Mesa Power Rd McKellips Rd McDowell Rd 1.01 Principal Arterial ‐ Other

Mesa Power Rd McDowell Rd 0.133mi S of Preston St 0.22 Principal Arterial ‐ Other

Chandler Price Rd Queen Creek Rd Germann Rd 1.00 Principal Arterial ‐ Other

Chandler Price Rd Germann Rd
0.007mi N of SR‐101 Exit 61 
A1‐Ramp 1.07 Principal Arterial ‐ Other
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Tempe Priest Dr Baseline Rd 0.071mi S of US‐60 0.58 Principal Arterial ‐ Other

Tempe Priest Dr 0.078mi N of US‐60 Southern Ave 0.31 Principal Arterial ‐ Other

Tempe Priest Dr Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Tempe Priest Dr Broadway Rd University Dr 1.00 Principal Arterial ‐ Other

Tempe Priest Dr University Dr Rio Salado Pkwy 0.52 Principal Arterial ‐ Other

Tempe Priest Dr Rio Salado Pkwy 0.035mi S of SR‐202 Front 0.49 Principal Arterial ‐ Other

Tempe Priest Dr
0.027mi N of SR‐202 
Front nonCard Washington St 0.37 Principal Arterial ‐ Other

Tempe Priest Dr Washington St Phoenix/Tempe TB 0.48 Principal Arterial ‐ Other

Phoenix Priest Dr Phoenix/Tempe TB Van Buren St 0.15 Principal Arterial ‐ Other

Phoenix Priest Dr Van Buren St Papago Park Rd 0.27 Principal Arterial ‐ Other

Chandler Queen Creek Rd Price Rd Dobson Rd 0.45 Principal Arterial ‐ Other

Chandler Queen Creek Rd Dobson Rd Alma School Rd 1.30 Principal Arterial ‐ Other

Chandler Queen Creek Rd Alma School Rd 0.500mi E of Alma School Rd 0.50 Principal Arterial ‐ Other

Chandler Queen Creek Rd
0.500mi E of Alma School 
Rd Arizona Ave 0.50 Principal Arterial ‐ Other

Maricopa 
County Queen Creek Rd Arizona Ave 0.500mi E of Arizona Ave 0.50 Principal Arterial ‐ Other

Chandler Queen Creek Rd 0.500mi E of Arizona Ave 1.000mi W of Cooper Rd 0.50 Principal Arterial ‐ Other

Chandler Queen Creek Rd 1.000mi W of Cooper Rd Cooper Rd 1.00 Principal Arterial ‐ Other

Chandler Queen Creek Rd Cooper Rd 0.500mi E of Cooper Rd 0.50 Principal Arterial ‐ Other

Chandler Queen Creek Rd 0.500mi E of Cooper Rd Gilbert Rd 0.50 Principal Arterial ‐ Other

Chandler Ray Rd
0.274mi E of I 010159A 
Sta. 16+30.00Ahd 56th St 0.33 Principal Arterial ‐ Other

Chandler Ray Rd 56th St Kyrene Rd 1.01 Principal Arterial ‐ Other

Chandler Ray Rd Kyrene Rd Rural Rd 1.01 Principal Arterial ‐ Other

Chandler Ray Rd Rural Rd McClintock Dr 0.98 Principal Arterial ‐ Other

Chandler Ray Rd McClintock Dr 0.067mi W of SR‐101 0.91 Principal Arterial ‐ Other

Chandler Ray Rd 0.086mi E of SR‐101 Dobson Rd 0.95 Principal Arterial ‐ Other
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Chandler Ray Rd Dobson Rd Alma School Rd 1.00 Principal Arterial ‐ Other

Chandler Ray Rd Alma School Rd Arizona Ave 1.01 Principal Arterial ‐ Other

Chandler Ray Rd Arizona Ave McQueen Rd 1.01 Principal Arterial ‐ Other

Chandler Ray Rd McQueen Rd Cooper Rd 1.00 Principal Arterial ‐ Other

Gilbert Ray Rd Cooper Rd Gilbert Rd 0.99 Principal Arterial ‐ Other

Gilbert Ray Rd Gilbert Rd Lindsay Rd 0.97 Principal Arterial ‐ Other

Gilbert Ray Rd Lindsay Rd 0.160mi W of 155th St 1.26 Principal Arterial ‐ Other

Gilbert Ray Rd 0.160mi W of 155th St 0.090mi E of 155th St 0.25 Principal Arterial ‐ Other

Gilbert Ray Rd 0.090mi E of 155th St Santan Village Pkwy 0.24 Principal Arterial ‐ Other

Gilbert Ray Rd
0.232mi E of SR‐202 
nonCard Higley Rd 0.74 Principal Arterial ‐ Other

Gilbert Ray Rd Higley Rd 0.226mi W of Recker Rd 0.77 Principal Arterial ‐ Other
Maricopa 
County Ray Rd 0.226mi W of Recker Rd Recker Rd 0.23 Principal Arterial ‐ Other

Gilbert Ray Rd Recker Rd Sanders Dr 0.25 Principal Arterial ‐ Other

Gilbert Ray Rd Sanders Dr Wren Dr 0.24 Principal Arterial ‐ Other
Maricopa 
County Ray Rd Wren Dr Bluejay Dr 0.20 Principal Arterial ‐ Other
Maricopa 
County Ray Rd Bluejay Dr Power Rd 0.30 Principal Arterial ‐ Other
Maricopa 
County Riggs Rd

0.057mi E of I‐10 Exit 167 
C‐Ramp Old Price Rd 1.36 Principal Arterial ‐ Other

Maricopa 
County Riggs Rd Old Price Rd Alma School Rd 2.02 Principal Arterial ‐ Other
Maricopa 
County Riggs Rd Alma School Rd 0.502mi E of Alma School Rd 0.50 Principal Arterial ‐ Other

Chandler Riggs Rd
0.502mi E of Alma School 
Rd 0.275mi W of Arizona Ave 0.23 Principal Arterial ‐ Other

Maricopa 
County Riggs Rd

0.275mi W of Arizona 
Ave Arizona Ave 0.27 Principal Arterial ‐ Other

Maricopa 
County Riggs Rd Arizona Ave 0.270mi E of Arizona Ave 0.27 Principal Arterial ‐ Other

Chandler Riggs Rd 0.270mi E of Arizona Ave McQueen Rd 0.73 Principal Arterial ‐ Other

Chandler Riggs Rd McQueen Rd Cooper Rd 1.00 Principal Arterial ‐ Other
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Maricopa 
County Riggs Rd Cooper Rd Gilbert Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County Riggs Rd Gilbert Rd 0.250mi W of Lindsay Rd 0.71 Principal Arterial ‐ Other

Chandler Riggs Rd 0.250mi W of Lindsay Rd Lindsay Rd 0.25 Principal Arterial ‐ Other
Maricopa 
County Riggs Rd Lindsay Rd 0.250mi E of Lindsay Rd 0.25 Principal Arterial ‐ Other

Chandler Riggs Rd 0.250mi E of Lindsay Rd Val Vista Dr 0.75 Principal Arterial ‐ Other

Chandler Rural Rd Chandler Blvd Ray Rd 1.00 Principal Arterial ‐ Other

Chandler Rural Rd Ray Rd Alexander Blvd 0.26 Principal Arterial ‐ Other

Tempe Rural Rd Alexander Blvd Warner Rd 0.75 Principal Arterial ‐ Other

Tempe Rural Rd Warner Rd Carver Rd 0.50 Principal Arterial ‐ Other

Tempe Rural Rd Carver Rd Elliot Rd 0.50 Principal Arterial ‐ Other

Tempe Rural Rd Elliot Rd Guadalupe Rd 1.00 Principal Arterial ‐ Other

Tempe Rural Rd Guadalupe Rd Baseline Rd 1.00 Principal Arterial ‐ Otherp p p

Tempe Rural Rd Baseline Rd
0.086mi S of US‐60 Exit 174 
A‐Ramp 0.41 Principal Arterial ‐ Other

Tempe Rural Rd
0.045mi N of US‐60 Exit 
174 J‐Ramp Southern Ave 0.42 Principal Arterial ‐ Other

Tempe Rural Rd Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Tempe Rural Rd Broadway Rd Apache Blvd 0.50 Principal Arterial ‐ Other

Tempe Rural Rd Apache Blvd University Dr 0.50 Principal Arterial ‐ Other

Tempe Rural Rd University Dr Rio Salado Pkwy 0.47 Principal Arterial ‐ Other

Tempe Rural Rd Rio Salado Pkwy 0.088mi S of SR‐202 0.41 Principal Arterial ‐ Other

Tempe Scottsdale Rd 0.080mi N of SR‐202 Curry Rd 0.21 Principal Arterial ‐ Other

Tempe Scottsdale Rd Curry Rd McKellips Rd 0.75 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd McKellips Rd McDowell Rd 1.00 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd McDowell Rd Thomas Rd 1.01 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Thomas Rd Osborn Rd 0.50 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Osborn Rd Indian School Rd 0.51 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Indian School Rd Stetson Dr 0.34 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Stetson Dr Camelback Rd 0.16 Principal Arterial ‐ Other
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Scottsdale Scottsdale Rd Camelback Rd Vista Dr 0.72 Principal Arterial ‐ Other
Paradise 
Valley Scottsdale Rd Vista Dr

Paradise Valley/Scottsdale 
TB 0.28 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd
Paradise 
Valley/Scottsdale TB McDonald Dr 0.50 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd McDonald Dr Lincoln Dr 0.50 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Lincoln Dr Royal Palm Rd 1.73 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Royal Palm Rd Doubletree Ranch Rd 0.75 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Doubletree Ranch Rd Shea Blvd 1.01 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Shea Blvd Mercer Ln 0.22 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Mercer Ln Cactus Rd 0.78 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Cactus Rd Sweetwater Ave 0.50 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Sweetwater Ave Thunderbird Rd 0.50 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Thunderbird Rd Frank Lloyd Wright Blvd 1.85 Principal Arterial ‐ Other

Scottsdale S tt d l Rd Frank Lloyd Wright Blvd 0 123mi S of SR 101 1 25 P i i l A t i l OthScottsdale Scottsdale Rd Frank Lloyd Wright Blvd 0.123mi S of SR‐101 1.25 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd 0.146mi N of SR‐101 Pinnacle Peak Rd 2.66 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Pinnacle Peak Rd Happy Valley Rd 1.00 Principal Arterial ‐ Other

Scottsdale Scottsdale Rd Happy Valley Rd Dynamite Blvd 1.94 Principal Arterial ‐ Other

Phoenix Shea Blvd 32nd St
0.006mi W of SR‐51 Exit 9 X‐
Ramp 0.13 Principal Arterial ‐ Other

Phoenix Shea Blvd
0.018mi E of SR‐51 Exit 9 
T‐Ramp 40th St 0.75 Principal Arterial ‐ Other

Phoenix Shea Blvd 40th St Tatum Blvd 1.03 Principal Arterial ‐ Other

Phoenix Shea Blvd Tatum Blvd 52nd St 0.50 Principal Arterial ‐ Other

Phoenix Shea Blvd 52nd St 56th St 0.50 Principal Arterial ‐ Other

Phoenix Shea Blvd 56th St 64th St 0.99 Principal Arterial ‐ Other

Scottsdale Shea Blvd 64th St 68th St 0.42 Principal Arterial ‐ Other

Scottsdale Shea Blvd 68th St Scottsdale Rd 0.59 Principal Arterial ‐ Other

Scottsdale Shea Blvd Scottsdale Rd Hayden Rd 1.00 Principal Arterial ‐ Other

Scottsdale Shea Blvd Hayden Rd 0.046mi W of SR‐101 0.96 Principal Arterial ‐ Other

Scottsdale Shea Blvd 0.066mi E of SR‐101 104th St 1.94 Principal Arterial ‐ Other

Scottsdale Shea Blvd 104th St Frank Lloyd Wright Blvd 1.24 Principal Arterial ‐ Other
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Scottsdale Shea Blvd Frank Lloyd Wright Blvd 124th St 1.25 Principal Arterial ‐ Other

Scottsdale Shea Blvd 124th St 128th St 0.50 Principal Arterial ‐ Other

Scottsdale Shea Blvd 128th St 136th St 1.00 Principal Arterial ‐ Other

Scottsdale Shea Blvd 136th St
0.800mi W of Fountain 
Hills/Phoenix‐Mesa UB 0.30 Principal Arterial ‐ Other

Scottsdale Shea Blvd
0.800mi W of Fountain 
Hills/Phoenix‐Mesa UB

Fountain Hills/Phoenix‐Mesa 
UB 0.80 Principal Arterial ‐ Other

Fountain Hills Shea Blvd
Fountain Hills/Phoenix‐
Mesa UB Fountain Hills Blvd 1.70 Principal Arterial ‐ Other

Fountain Hills Shea Blvd Fountain Hills Blvd SR‐87 2.27 Principal Arterial ‐ Other

Phoenix Sky Harbor Blvd Buckeye Rd
0.270mi SE of Sky Harbor 
Access (A) 1.68 Minor Arterial

0.270mi SE of Sky Harbor 
Phoenix Sky Harbor Blvd Access (A) Sha Ramp E1 East 0.84 Minor Arterial

Phoenix Sky Harbor Blvd Sha Ramp E1 East
0.059mi E of Sha Ramp E2 
East 0.28 Minor Arterial

Phoenix Sky Harbor Blvd
0.059mi E of Sha Ramp 
E2 East Sky Harbor Expy 0.21 Minor Arterial

Phoenix Sky Harbor Blvd Sky Harbor Expy SR‐202S 0.12 Minor Arterial

Phoenix Sky Harbor Expy University Dr 0.590mi NE of University Dr 0.59
Principal Arterial ‐ Other 
Freeway & Expressway

Phoenix Sky Harbor Expy
0.590mi NE of University 
Dr 0.740mi NE of University Dr 0.15

Principal Arterial ‐ Other 
Freeway & Expressway

Phoenix Sky Harbor Expy
0.740mi NE of University 
Dr Sky Hbr NB Off A Ramp 0.31

Principal Arterial ‐ Other 
Freeway & Expressway

Phoenix Sky Harbor Expy Sky Hbr NB Off A Ramp Sky Hbr NB On B Ramp 0.45
Principal Arterial ‐ Other 
Freeway & Expressway

Phoenix Sky Harbor Expy Sky Hbr NB On B Ramp Washington St 0.62
Principal Arterial ‐ Other 
Freeway & Expressway

Tempe Southern Ave 0.085mi E of SR‐101 Tempe Csr 0.57 Principal Arterial ‐ Other

Mesa Southern Ave Tempe Csr Dobson Rd 0.31 Principal Arterial ‐ Other

Mesa Southern Ave Dobson Rd Alma School Rd 1.01 Principal Arterial ‐ Other
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Mesa Southern Ave Alma School Rd Country Club Dr 0.99 Principal Arterial ‐ Other

Mesa Southern Ave Country Club Dr Mesa Dr 0.99 Principal Arterial ‐ Other

Mesa Southern Ave Mesa Dr Stapley Dr 1.01 Principal Arterial ‐ Other

Mesa Southern Ave Stapley Dr Gilbert Rd 0.99 Principal Arterial ‐ Other

Mesa Southern Ave Gilbert Rd Lindsay Rd 0.99 Principal Arterial ‐ Other

Mesa Southern Ave Lindsay Rd Val Vista Dr 1.01 Principal Arterial ‐ Other

Mesa Southern Ave Val Vista Dr Greenfield Rd 1.00 Principal Arterial ‐ Other

Mesa Southern Ave Greenfield Rd Higley Rd 0.99 Principal Arterial ‐ Other

Mesa Southern Ave Higley Rd Power Rd 2.00 Principal Arterial ‐ Other

Mesa Southern Ave Power Rd Sossaman Rd 1.00 Principal Arterial ‐ Other

Mesa Southern Ave Sossaman Rd 0.014mi W of Hawes Rd 0.99 Principal Arterial ‐ Other

Tempe SR‐143 Broadway Rd I‐10 Front 0.14 Principal Arterial ‐ Other

Chandler SR‐87 Ocotillo Rd Queen Creek Rd 1.00 Principal Arterial ‐ Other

Chandler SR‐87 Queen Creek Rd Germann Rd 1.00 Principal Arterial ‐ Other

Chandler SR‐87 Germann Rd Willis Rd 0.50 Principal Arterial ‐ Other

Chandler SR‐87 0.246mi N of SR‐202 Pecos Rd 0.04 Principal Arterial ‐ Other

Chandler SR‐87 Pecos Rd Kesler Ln 0.04 Principal Arterial ‐ Other

Chandler SR‐87 Kesler Ln Fairview St 0.21 Principal Arterial ‐ Other

Chandler SR‐87 Fairview St Frye Rd 0.25 Principal Arterial ‐ Other

Chandler SR‐87 Frye Rd Boston St 0.24 Principal Arterial ‐ Other

Chandler SR‐87 Boston St Chandler Blvd 0.27 Principal Arterial ‐ Other

Chandler SR‐87 Chandler Blvd Galveston St 0.50 Principal Arterial ‐ Other

Chandler SR‐87 Galveston St Ray Rd 0.50 Principal Arterial ‐ Other

Chandler SR‐87 Ray Rd Knox Rd 0.50 Principal Arterial ‐ Other

Chandler SR‐87 Knox Rd Warner Rd 0.50 Principal Arterial ‐ Other

Chandler SR‐87 Warner Rd Elliot Rd 1.00 Principal Arterial ‐ Other

Chandler SR‐87 Elliot Rd Western Csr 0.50 Principal Arterial ‐ Other

Mesa SR‐87 Baseline Rd Iron Ave 0.39 Principal Arterial ‐ Other

Mesa SR‐87 M172+0.570 Southern Ave 0.39 Principal Arterial ‐ Other

Mesa SR‐87 Southern Ave 8th Ave 0.50 Principal Arterial ‐ Other

Mesa SR‐87 8th Ave Broadway Rd 0.50 Principal Arterial ‐ Other

Mesa SR‐87 Broadway Rd Main St 0.50 Principal Arterial ‐ Other
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Mesa SR‐87 Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa SR‐87 University Dr 8th St 0.51 Principal Arterial ‐ Other

Mesa SR‐87 8th St Brown Rd 0.38 Principal Arterial ‐ Other

Mesa SR‐87 Brown Rd McKellips Rd 1.12 Principal Arterial ‐ Other

Mesa Stapley Dr Baseline Rd
0.076mi S of US‐60 Exit 181 
G‐Ramp 0.40 Principal Arterial ‐ Other

Mesa Stapley Dr
0.091mi N of US‐60 Exit 
181 C‐Ramp Southern Ave 0.36 Principal Arterial ‐ Other

Mesa Stapley Dr Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Mesa Stapley Dr Broadway Rd Main St 0.50 Principal Arterial ‐ Other

Mesa Stapley Dr Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Stapley Dr University Dr Brown Rd 1.01 Principal Arterial ‐ Other

Surprise Sun Valley Pkwy 0.064mi W of Unknown 183rd Ave 0.22 Principal Arterial ‐ Other

Surprise Sun Valley Pkwy 183rd Ave Citrus Rd 0.52 Principal Arterial ‐ Other

Paradise 0 151mi NE of McDonald DrParadise 
Valley Tatum Blvd McDonald Dr

0.151mi NE of McDonald Dr 
Sta. 31+38.62Ahd 0.15 Principal Arterial ‐ Other

Paradise 
Valley Tatum Blvd

0.151mi NE of McDonald 
Dr Sta. 31+38.62Ahd Lincoln Dr 0.32 Principal Arterial ‐ Other

Paradise 
Valley Tatum Blvd Lincoln Dr Mockingbird Ln 1.81 Principal Arterial ‐ Other
Paradise 
Valley Tatum Blvd Mockingbird Ln Caide Del Sol Dr 0.36 Principal Arterial ‐ Other
Paradise 
Valley Tatum Blvd Caide Del Sol Dr Doubletree Ranch Rd 0.44 Principal Arterial ‐ Other
Paradise 
Valley Tatum Blvd Doubletree Ranch Rd Gold Dust Ave 0.74 Principal Arterial ‐ Other
Paradise 
Valley Tatum Blvd Gold Dust Ave Shea Blvd 0.25 Principal Arterial ‐ Other

Phoenix Tatum Blvd Shea Blvd Cactus Rd 1.15 Principal Arterial ‐ Other

Phoenix Tatum Blvd Cactus Rd Thunderbird Rd 0.91 Principal Arterial ‐ Other

Phoenix Tatum Blvd Thunderbird Rd Greenway Rd 1.00 Principal Arterial ‐ Other

Phoenix Tatum Blvd Greenway Rd Bell Rd 1.00 Principal Arterial ‐ Other

Phoenix Tatum Blvd Bell Rd Union Hills Dr 1.01 Principal Arterial ‐ Other
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Phoenix Tatum Blvd Union Hills Dr 0.106mi S of SR‐101 1.11 Principal Arterial ‐ Other

Phoenix Tatum Blvd 0.122mi N of SR‐101 Deer Valley Dr 0.40 Principal Arterial ‐ Other

Phoenix Tatum Blvd Deer Valley Dr Pinnacle Peak Rd 1.36 Principal Arterial ‐ Other

Phoenix Tatum Blvd Pinnacle Peak Rd Jomax Rd 2.03 Principal Arterial ‐ Other

Phoenix Tatum Blvd Jomax Rd Dynamite Blvd 1.00 Principal Arterial ‐ Other

Phoenix Tatum Blvd Dynamite Blvd Cave Creek Rd 1.39 Principal Arterial ‐ Other

Phoenix Thomas Rd 99th Ave
0.038mi W of SR‐101 Exit 3 J‐
Ramp 0.42 Principal Arterial ‐ Other

Phoenix Thomas Rd
0.035mi E of SR‐101 Exit 
3 A‐Ramp 91st Ave 0.43 Principal Arterial ‐ Other

Phoenix Thomas Rd 91st Ave 83rd Ave 1.00 Principal Arterial ‐ Other

Phoenix Thomas Rd 83rd Ave 79th Ave 0.62 Principal Arterial ‐ Other

Phoenix Thomas Rd 79th Ave 75th Ave 0.37 Principal Arterial ‐ Other

Phoenix Thomas Rd 75th Ave 67th Ave 1.00 Principal Arterial ‐ Other

Phoenix Thomas Rd 67th Ave 59th Ave 0.97 Principal Arterial ‐ Other

Phoenix Thomas Rd 59th Ave 51st Ave 1.00 Principal Arterial ‐ OtherThomas Rd 1.00 Principal Arterial   Other

Phoenix Thomas Rd 51st Ave 48th Ln 0.42 Principal Arterial ‐ Other

Phoenix Thomas Rd 48th Ln 43rd Ave 0.58 Principal Arterial ‐ Other

Phoenix Thomas Rd 43rd Ave 35th Ave 1.00 Principal Arterial ‐ Other

Phoenix Thomas Rd 35th Ave 27th Ave 1.00 Principal Arterial ‐ Other

Phoenix Thomas Rd 27th Ave
0.010mi W of I‐17 Front 
nonCard 0.19 Principal Arterial ‐ Other

Phoenix Thomas Rd 0.008mi E of I‐17 Front 19th Ave 0.72 Principal Arterial ‐ Other

Phoenix Thomas Rd 19th Ave 7th Ave 0.98 Principal Arterial ‐ Other

Phoenix Thomas Rd 7th Ave Central Ave 0.53 Principal Arterial ‐ Other

Phoenix Thomas Rd Central Ave 7th St 0.50 Principal Arterial ‐ Other

Phoenix Thomas Rd 7th St 12th St 0.50 Principal Arterial ‐ Other

Phoenix Thomas Rd 12th St 16th St 0.50 Principal Arterial ‐ Other

Phoenix Thomas Rd 16th St
0.054mi W of SR‐51 Exit 1 L2‐
Ramp 0.44 Principal Arterial ‐ Other

Phoenix Thomas Rd
0.044mi E of SR‐51 Exit 1 
P2‐Ramp 24th St 0.40 Principal Arterial ‐ Other

Phoenix Thomas Rd 24th St 32nd St 1.00 Principal Arterial ‐ Other
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Phoenix Thomas Rd 32nd St 40th St 1.00 Principal Arterial ‐ Other

Phoenix Thomas Rd 40th St 44th St 0.49 Principal Arterial ‐ Other

Phoenix Thomas Rd 44th St 46th St 0.26 Principal Arterial ‐ Other

Phoenix Thomas Rd 46th St 48th St 0.26 Principal Arterial ‐ Other

Phoenix Thomas Rd 48th St 56th St 0.99 Principal Arterial ‐ Other

Scottsdale Thomas Rd 56th St 64th St 1.03 Principal Arterial ‐ Other

Scottsdale Thomas Rd 64th St Scottsdale Rd 0.98 Principal Arterial ‐ Other

Scottsdale Thomas Rd Scottsdale Rd Miller Rd 0.50 Principal Arterial ‐ Other

Scottsdale Thomas Rd Miller Rd Hayden Rd 0.50 Principal Arterial ‐ Other

Scottsdale Thomas Rd Hayden Rd Granite Reef Rd 0.50 Principal Arterial ‐ Other

Scottsdale Thomas Rd Granite Reef Rd Pima Rd 0.49 Principal Arterial ‐ Other
Salt River 
Pima‐
Maricopa 
Indian 
Community Thomas Rd Pima Rd 0.064mi W of SR‐101 0.03 Principal Arterial ‐ Other

Peoria Thunderbird Rd
0.056mi E of SR‐101 Exit 
12 A‐Ramp 0.080mi W of 83rd Ave 0.17 Principal Arterial ‐ Other

Peoria Thunderbird Rd 0.080mi W of 83rd Ave 83rd Ave 0.08 Principal Arterial ‐ Other

Peoria Thunderbird Rd 83rd Ave 0.070mi E of 83rd Ave 0.07 Principal Arterial ‐ Other

Peoria Thunderbird Rd 0.070mi E of 83rd Ave 0.077mi W of 80th Dr 0.16 Principal Arterial ‐ Other

Peoria Thunderbird Rd 0.077mi W of 80th Dr 75th Ave 0.78 Principal Arterial ‐ Other

Peoria Thunderbird Rd 75th Ave 67th Ave 1.01 Principal Arterial ‐ Other

Glendale Thunderbird Rd 67th Ave 59th Ave 0.97 Principal Arterial ‐ Other

Glendale Thunderbird Rd 59th Ave 51st Ave 1.00 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 51st Ave 43rd Ave 1.00 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 43rd Ave 35th Ave 1.00 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 35th Ave 30th Ave 0.64 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 30th Ave 0.149mi W of I‐17 nonCard 0.18 Principal Arterial ‐ Other

Phoenix Thunderbird Rd
0.188mi E of I‐17 
nonCard 23rd Ave 0.38 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 23rd Ave 19th Ave 0.42 Principal Arterial ‐ Other
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Phoenix Thunderbird Rd 19th Ave 8th Ave 0.96 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 8th Ave Central Ave 0.55 Principal Arterial ‐ Other

Phoenix Thunderbird Rd Central Ave 7th St 0.54 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 7th St 18th St 1.45 Principal Arterial ‐ Other

Phoenix Thunderbird Rd 18th St Cactus Rd 0.34 Principal Arterial ‐ Other

Phoenix University Dr I‐10 Exit 151 Crossing Elwood St 0.14 Principal Arterial ‐ Other

Phoenix University Dr Elwood St 38th St 0.76 Principal Arterial ‐ Other

Phoenix University Dr 38th St 40th St 0.25 Principal Arterial ‐ Other

Phoenix University Dr 40th St Sky Hbr SB Off X Ramp 0.56 Principal Arterial ‐ Other

Phoenix University Dr Sky Hbr SB Off X Ramp Sky Harbor Expy 0.04 Principal Arterial ‐ Other

Phoenix University Dr Sky Harbor Expy Sky Hbr NB On P Ramp 0.05 Principal Arterial ‐ Other

Phoenix University Dr Sky Hbr NB On P Ramp 0.069mi E of 47th Pl 0.31 Principal Arterial ‐ Other

Tempe University Dr 0.010mi W of 48th St Priest Dr 0.90 Principal Arterial ‐ Other

Tempe University Dr Priest Dr Mill Ave 1.21 Principal Arterial ‐ Otherp University Dr 1.21 Principal Arterial   Other

Tempe University Dr Mill Ave Rural Rd 0.79 Principal Arterial ‐ Other

Tempe University Dr Rural Rd McClintock Dr 1.00 Principal Arterial ‐ Other

Tempe University Dr McClintock Dr 0.066mi W of SR‐101 0.96 Principal Arterial ‐ Other

Tempe University Dr 0.096mi E of SR‐101 Mesa/Tempe TB 0.71 Principal Arterial ‐ Other

Mesa University Dr Mesa/Tempe TB Dobson Rd 0.18 Principal Arterial ‐ Other

Mesa University Dr Dobson Rd Alma School Rd 1.04 Principal Arterial ‐ Other

Mesa University Dr Alma School Rd Country Club Dr 0.95 Principal Arterial ‐ Other

Mesa University Dr Country Club Dr Mesa Dr 0.99 Principal Arterial ‐ Other

Mesa University Dr Mesa Dr Stapley Dr 1.02 Principal Arterial ‐ Other

Mesa University Dr Stapley Dr Gilbert Rd 0.99 Principal Arterial ‐ Other

Mesa University Dr Gilbert Rd Lindsay Rd 0.99 Principal Arterial ‐ Other

Mesa University Dr Lindsay Rd Val Vista Dr 1.00 Principal Arterial ‐ Other

Mesa University Dr Val Vista Dr Greenfield Rd 1.00 Principal Arterial ‐ Other

Mesa University Dr Greenfield Rd Higley Rd 1.00 Principal Arterial ‐ Other
Maricopa 
County University Dr Higley Rd Power Rd 2.00 Principal Arterial ‐ Other

Mesa University Dr Power Rd Sossaman Rd 0.99 Principal Arterial ‐ Other
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Wickenburg US‐93X US‐93 Exit 198 Crossing 0.076mi N of Penn Ln 0.20 Principal Arterial ‐ Other

Wickenburg US‐93X 0.076mi N of Penn Ln 0.033mi S of Penn Ln 0.11 Principal Arterial ‐ Other

Wickenburg US‐93X 0.033mi S of Penn Ln Division St 0.77 Principal Arterial ‐ Other

Wickenburg US‐93X Division St 0.012mi  of US‐60 0.13 Principal Arterial ‐ Other

Gilbert Val Vista Dr Mercy Rd 0.168mi S of SR‐202 0.06 Principal Arterial ‐ Other

Gilbert Val Vista Dr 0.130mi N of SR‐202
0.159mi N of SR‐202 Exit 42 
A‐Ramp 0.08 Principal Arterial ‐ Other

Gilbert Val Vista Dr
0.159mi N of SR‐202 Exit 
42 A‐Ramp Pecos Rd 0.27 Principal Arterial ‐ Other

Gilbert Val Vista Dr Pecos Rd 0.239mi N of Frye Rd 0.51 Principal Arterial ‐ Other
Maricopa 
County Val Vista Dr 0.239mi N of Frye Rd Williams Field Rd 0.26 Principal Arterial ‐ Other

Gilbert Val Vista Dr Williams Field Rd Warner Rd 2.04 Principal Arterial ‐ Other

Gilbert Val Vista Dr Warner Rd Elliot Rd 1 00 Principal Arterial OtherGilbert Val Vista Dr Warner Rd Elliot Rd 1.00 Principal Arterial ‐ Other

Gilbert Val Vista Dr Elliot Rd Guadalupe Rd 1.00 Principal Arterial ‐ Other

Gilbert Val Vista Dr Guadalupe Rd Baseline Rd 1.03 Principal Arterial ‐ Other

Mesa Val Vista Dr Baseline Rd
0.223mi S of J‐Ramp Sta. 
12+89.26Ahd 0.32 Principal Arterial ‐ Other

Mesa Val Vista Dr
0.133mi N of J‐Ramp Sta. 
12+89.26Ahd Southern Ave 0.33 Principal Arterial ‐ Other

Mesa Val Vista Dr Southern Ave Broadway Rd 1.00 Principal Arterial ‐ Other

Mesa Val Vista Dr Broadway Rd Main St 0.50 Principal Arterial ‐ Other

Mesa Val Vista Dr Main St University Dr 0.50 Principal Arterial ‐ Other

Mesa Val Vista Dr University Dr Brown Rd 1.00 Principal Arterial ‐ Other

Mesa Val Vista Dr Brown Rd McKellips Rd 1.00 Principal Arterial ‐ Other

Mesa Val Vista Dr McKellips Rd McDowell Rd 1.00 Principal Arterial ‐ Other

Mesa Val Vista Dr McDowell Rd 0.031mi N of Sargent Dr 0.64 Principal Arterial ‐ Other
Maricopa 
County Val Vista Dr 0.031mi N of Sargent Dr 0.031mi N of Thomas Rd 0.41 Principal Arterial ‐ Other

Phoenix Van Buren St 3rd Ave 1st Ave 0.15 Minor Arterial

Phoenix Van Buren St 1st Ave Central Ave 0.07 Minor Arterial
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Phoenix Van Buren St Central Ave 3rd St 0.22 Minor Arterial

Tempe Warner Rd 0.077mi E of I‐10 Priest Dr 0.46 Principal Arterial ‐ Other

Tempe Warner Rd Priest Dr Hardy Dr 0.51 Principal Arterial ‐ Other

Tempe Warner Rd Hardy Dr Kyrene Rd 0.50 Principal Arterial ‐ Other

Tempe Warner Rd Kyrene Rd Rural Rd 1.00 Principal Arterial ‐ Other

Tempe Warner Rd Rural Rd McClintock Dr 1.00 Principal Arterial ‐ Other

Tempe Warner Rd McClintock Dr 0.053mi W of SR‐101 0.99 Principal Arterial ‐ Other

Chandler Warner Rd 0.070mi E of SR‐101 Dobson Rd 0.89 Principal Arterial ‐ Other

Chandler Warner Rd Dobson Rd Comanche Dr 0.82 Principal Arterial ‐ Other

Chandler Warner Rd Comanche Dr Alma School Rd 0.19 Principal Arterial ‐ Other

Chandler Warner Rd Alma School Rd 0.084mi W of Evergreen St 0.22 Principal Arterial ‐ Other

Chandler Warner Rd
0.084mi W of Evergreen 
St Grace Blvd 0.47 Principal Arterial ‐ Other

Chandler Warner Rd Grace Blvd Arizona Ave 0.31 Principal Arterial ‐ Other

Chandler Warner Rd Arizona Ave McQueen Rd 1.01 Principal Arterial ‐ OtherWarner Rd Q 1.01 Principal Arterial   Other

Gilbert Warner Rd McQueen Rd Cooper Rd 1.06 Principal Arterial ‐ Other

Gilbert Warner Rd Cooper Rd Gilbert Rd 0.98 Principal Arterial ‐ Other

Gilbert Warner Rd Gilbert Rd Lindsay Rd 0.98 Principal Arterial ‐ Other

Gilbert Warner Rd Lindsay Rd Val Vista Dr 1.00 Principal Arterial ‐ Other

Gilbert Warner Rd Val Vista Dr Greenfield Rd 1.02 Principal Arterial ‐ Other

Gilbert Warner Rd Greenfield Rd Higley Rd 0.97 Principal Arterial ‐ Other

Gilbert Warner Rd Higley Rd Recker Rd 0.99 Principal Arterial ‐ Other
Maricopa 
County Warner Rd Recker Rd Power Rd 0.99 Principal Arterial ‐ Other

Phoenix Washington St Adams St 7th Ave 0.70 Principal Arterial ‐ Other

Phoenix Washington St 7th Ave 1st Ave 0.43 Principal Arterial ‐ Other

Phoenix Washington St 1st Ave Central Ave 0.07 Principal Arterial ‐ Other

Phoenix Washington St Central Ave 7th St 0.50 Principal Arterial ‐ Other

Phoenix Washington St 7th St 9th St 0.17 Principal Arterial ‐ Other

Phoenix Washington St 9th St 16th St 0.83 Principal Arterial ‐ Other

Phoenix Washington St 16th St 18th St 0.25 Principal Arterial ‐ Other

Phoenix Washington St 18th St I‐10 Front 0.31 Principal Arterial ‐ Other
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Phoenix Washington St I‐10 Front nonCard 24th St 0.37 Principal Arterial ‐ Other

Phoenix Washington St 24th St 27th St 0.37 Principal Arterial ‐ Other

Phoenix Washington St Jefferson St 32nd St 0.63 Principal Arterial ‐ Other

Phoenix Washington St 32nd St 36th St 0.53 Principal Arterial ‐ Other

Phoenix Washington St 36th St 40th St 0.48 Principal Arterial ‐ Other

Phoenix Washington St 40th St 44th St 0.48 Principal Arterial ‐ Other

Phoenix Washington St 44th St 0.074mi W of SR‐143 0.24 Principal Arterial ‐ Other

Phoenix Washington St 0.069mi E of SR‐143 0.045mi W of SR‐202 0.63 Principal Arterial ‐ Other

Phoenix Washington St
0.037mi E of SR‐202 
nonCard Phoenix/Tempe TB 0.41 Principal Arterial ‐ Other

Tempe Washington St Phoenix/Tempe TB Priest Dr 0.34 Principal Arterial ‐ Other

Gilbert Williams Field Rd 133rd St Gilbert Rd 0.35 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd Gilbert Rd 0.109mi E of Gilbert Rd 0.11 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd 0.109mi E of Gilbert Rd Allen Ave 0.28 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd Allen Ave Lindsay Rd 0.59 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd Lindsay Rd Eastern Canal 0.48 Principal Arterial ‐ Other

Gilbert Williams Field Rd Eastern Canal Palomino Creek Dr 0.24 Principal Arterial ‐ Other

Gilbert Williams Field Rd Palomino Creek Dr Val Vista Dr 0.28 Principal Arterial ‐ Other

Gilbert Williams Field Rd Val Vista Dr Santan Village Pkwy 0.50 Principal Arterial ‐ Other

Gilbert Williams Field Rd Santan Village Pkwy 0.194mi E of Market St 0.36 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd Greenfield Rd 0.115mi W of Rockwell St 0.38 Principal Arterial ‐ Other

Gilbert Williams Field Rd 0.115mi W of Rockwell St 0.250mi W of Higley Rd 0.25 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd 0.250mi W of Higley Rd Higley Rd 0.25 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd Higley Rd Recker Rd 1.00 Principal Arterial ‐ Other

Gilbert Williams Field Rd Recker Rd Gilbert/Maricopa Cnty TB 0.50 Principal Arterial ‐ Other
Maricopa 
County Williams Field Rd Gilbert/Maricopa Cnty TB 0.870mi E of Recker Rd 0.37 Principal Arterial ‐ Other
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National Highway Performance Program Funding 
 

Funding Source Funding Formula 

Funding Source 
Definition 

Merges Interstate Maintenance, National Highway System and part of Bridge 
program funding  

Funding Formula 
 

(State’s Apportionment – CMAQ – Planning funds )  x 0.637 

Applicable 
Roadways 
 

All roadways on the National Highway System 

Programming 
Authority 

1. The State Transportation Agency – ADOT – selects the projects to be funded 
2. The projects to be funded must appear in the TIP 

 

 

Enhanced National Highway System 
 

Category Type of Roadway Centerline Mileage* 

State Local Total 

Existing NHS 
System 

 Interstates  214 0 214 

Other Freeway & Expressway** 183 2 185 

STRAHNET Connectors*** 0 5 5 

Principal Arterial - Other 160 23 183 

Intermodal Connector 0 9 9 

Total Existing 557 39 596 

Additions to the 
NHS per MAP-21 

Principal Arterial - Other 0 812 812 

Total Additions 0 817 817 

Existing plus 
Additions 

Total Miles 557 851 1,408 

Percent Increase ---- ---- 137% 

*Mileage values are preliminary                    ** US93/US60(Grand Avenue) is a STRAHNET Route               ***Litchfield Rd, Luke AFB to I-10 is a STRAHNET Connector 
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National Highway System Requirements Under MAP-21 
 

Category All Agencies 

Design 
Standards 

1. Design standard requirements apply to all new construction, reconstruction, resurfacing 
(except for maintenance), restoration and rehabilitation of NHS facilities regardless of 
funding source. 

2. All projects must be designed in accordance with AASHTO standards 

3. Design exceptions to AASHTO must be approved by the FHWA and may be approved only 
on a project-by-project basis 

4. Crashworthy roadway hardware is required on NHS facilities 

Independent 
Assurance (IA) 

Program 

1. Requires that work on NHS facilities be subject to an Independent Assurance (IA) program 
that insures that materials and workmanship on NHS facilities is in compliance with 
approved plans and specifications, including approved changes.  

2. The IA program requires the use of an AASHTO accredited laboratory or equivalent. 

3. Personnel in the IA program must be certified. 

4. The IA program for projects includes: 

 A sampling schedule 

 Identification of locations to be sampled 

 Attributes to be sampled 
Materials 

Certification 
1. Upon completion of a project, the project sponsor is required to provide a Materials 

Certification to the FHWA 

Value 
Engineering 

Programs 

1. A value engineering study is required on all projects on the NHS that have an estimated 
cost of $25 million or more. 

General 
Warranties 

1. General warranties may be included in contracts for projects on the NHS facilities. 

2. No warranty requirement shall be approved in the judgment of the FHWA that would 
place an undue obligation on a contractor for items over which the contractor has not 
control. 

Outdoor Sign 
Control 

1. Federal sign control and highway beautification requirements apply to signs that are 
visible from NHS facilities and that are within 660 feet from the edge of the right-of-way. 

2. Failure to comply with outdoor sign requirements can lead to a loss of up to 10 percent of 
federal highway funds apportioned to a state. 

Junkyard 
Control 

1. Federal junkyard requirements apply to junkyards in rural areas where the junkyard is 
visible from the NHS facility and is within 1000 feet from the edge of the right-of-way. 

2. Requires that rural junkyards outside of industrial areas be screened from viewing from 
the road or be relocated. 

3. Failure to comply with junkyard control requirements can lead to a loss of up to 10 
percent of federal highway funds apportioned to a state. 

Category Certified Accepted (CA) Agencies – Chandler, MCDOT, Mesa, Phoenix, Scottsdale & Tempe 

Project 
Administration 

1. Facilities on the NHS are subject to increased federal oversight.  
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Category State Highway Agency – ADOT 

Minimum Data 
Collection 

Requirements 

1. The following data items are required for NHS facilities: 

 Centerline mileage 

 Number of through lanes 

 Average Annual Daily Traffic (AADT) on a 3-year cycle 

 Single-unit truck AADT 

 Multi-unit truck AADT 

 International Roughness Index (IRI) data on an annual basis 

2. Traffic data collected for the NHS must be collected in accordance with the Traffic 
Monitoring Guide (TMG), including: 

 Count data collection for roadway segments is to be randomized by location and time 
of year 

  Enough permanent count stations to allow for the development seasonal correction 
factors 

Asset 
Management 

Plans and 
Performance 

Standards 

1. The US Department of Transportation is to develop performance standards that are to be 
incorporated into State Department of Transportation plans. These include the following: 

 Minimum standards for States to use in developing and operating bridge and 
pavement management systems. 

 Performance measures for NHS pavement condition, NHS bridge condition, and 
Interstate and NHS performance. 

 Data elements necessary to collect and maintain standardized data to carry out a 
performance-based approach. 

2. The State Transportation Department is to establish an asset and performance plan that 
includes the following: 

 Summary list, including condition, of the State's NHS pavements and bridges 
 Asset management objectives and measures 
 Performance gap identification 
 Lifecycle cost and risk management analysis 
 Financial plan 
 Investment strategies 

3. These plans are to be certified by FHWA on a regular basis. 

4. Failure to establish or implement an asset management system as certified by FHWA or 
achieve performance goals can result in a requirement that 35 percent of Nation Highway 
Performance Program (NHPP) funding be devoted to achieving maintenance goals on the 
NHS system. 
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Process for Modifying/Updating the National Highway System 
 

Roles and 
Responsibilities 

1. The State Transportation Agency (e.g. ADOT) is to develop in cooperation with 
responsible local officials (e.g. MAG) proposals to add or modify routes on the 
NHS. 

2. The MPO by action of its governing body must approve changes. 
3. The FHWA is responsible for reviewing, accepting or rejecting proposed changes 

FHWA 
Guidance 

On September 25th, the FHWA issued guidance indicating that changes to the NHS 
should be developed as laid out in 23 CFR 470.107 

NHS network 
definition as 
defined in 
regulation 

The NHS is to be a network of interconnected urban and rural principal arterials that 
serve major population centers, airports, public transportation facilities, other 
intermodal transportation facilities and major travel destinations, meet national 
defense requirements and serve interstate and interregional travel.  

Criteria for 
reviewing NHS 
Actions  

1. Proposed additions to the NHS should be included in either an adopted State or metropolitan 
transportation plan or program. 
 
2. Proposed additions should connect at each end with other routes on the NHS or serve a major traffic 
generator. 
 
3. Proposals should be developed in consultation with local and regional officials. 
 
4. Proposals to add routes to the NHS should include information on the type of traffic served (i.e., 
percent of trucks, average trip length, local, commuter, interregional, interstate) by the route, the 
population centers or major traffic generators served by the route, and how this service compares with 
existing NHS routes. 
 
5. Proposals should include information on existing and anticipated needs and any planned 
improvements to the route. 
 
6. Proposals should include information concerning the possible effects of adding or deleting a route to 
or from the NHS might have on other existing NHS routes that are in close proximity. 
 
7. Proposals to add routes to the NHS should include an assessment of whether modifications 
(adjustments or deletions) to existing NHS routes, which provide similar service, may be appropriate. 
 
8. Proposed modifications that might affect adjoining States should be developed in cooperation with 
those States. 
 
9. Proposed modifications consisting of connections to major intermodal facilities should be developed 
using the criteria set forth below. These criteria were used for identifying initial NHS connections to 
major intermodal terminals. The primary criteria are based on annual passenger volumes, annual freight 
volumes, or daily vehicular traffic on one or more principal routes that serve the intermodal facility. The 
secondary criteria include factors which underscore the importance of an intermodal facility within a 
specific State. 
 
Primary Criteria Commercial Aviation Airports  
 
1. Passengers scheduled commercial service with more than 250,000 annual enplanements. 
 
2. Cargo100 trucks per day in each direction on the principal connecting route, or 100,000 tons per year 
arriving or departing by highway mode. 
 
Ports 1. Terminals that handle more than 50,000 TEUs (a volumetric measure of containerized cargo 
which stands for twenty-foot equivalent units) per year, or other units measured that would convert to 
more than 100 trucks per day in each direction. (Trucks are defined as large single-unit trucks or 
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Process for Modifying/Updating the National Highway System 
 

combination vehicles handling freight.) 2. Bulk commodity terminals that handle more than 500,000 tons 
per year by highway or 100 trucks per day in each direction on the principal connecting route. (If no 
individual terminal handles this amount of freight, but a cluster of terminals in close proximity to each 
other does, then the cluster of terminals could be considered in meeting the criteria. In such cases, the 
connecting route might terminate at a point where the traffic to several terminals begins to separate.) 3. 
Passengers terminals that handle more than 250,000 passengers per year or 1,000 passengers per day for 
at least 90 days during the year. 
 
Truck/Rail 1. 50,000 TEUs per year, or 100 trucks per day, in each direction on the principal connecting 
route, or other units measured that would convert to more than 100 trucks per day in each direction. 
(Trucks are defined as large single-unit trucks or combination vehicles carrying freight.) Pipelines 1. 100 
trucks per day in each direction on the principal connecting route. 
 
Amtrak 1. 100,000 passengers per year (entrainments and detrainments). Joint Amtrak, intercity bus and 
public transit terminals should be considered based on the combined passenger volumes. Likewise, two 
or more separate facilities in close proximity should be considered based on combined passenger 
volumes. 
 
Intercity Bus 1. 100,000 passengers per year (boardings and deboardings). 
 
Public Transit 1. Stations with park and ride lots with more than 500 vehicle parking spaces, or 5,000 daily 
bus or rail passengers, with significant highway access (i.e., a high percentage of the passengers arrive by 
cars and buses using a route that connects to another NHS route), or a major hub terminal that provides 
for the transfer of passengers among several bus routes. (These hubs should have a significant number of 
buses using a principal route connecting with the NHS.) Ferries 1. Interstate/international1,000 
passengers per day for at least 90 days during the year. (A ferry which connects two terminals within the 
same metropolitan area should be considered as local, not interstate.) 2. Local see public transit criteria 
above. 
 
Secondary Criteria Any of the following criteria could be used to justify an NHS connection to an 
intermodal terminal where there is a significant highway interface: 1. Intermodal terminals that handle 
more than 20 percent of passenger or freight volumes by mode within a State;  
2. Intermodal terminals identified either in the Intermodal Management System or the State and 
metropolitan transportation plans as a major facility; 3. Significant investment in, or expansion of, an 
intermodal terminal; or 4. Connecting routes targeted by the State, MPO, or others for investment to 
address an existing, or anticipated, deficiency as a result of increased traffic. 
 
Proximate Connections Intermodal terminals, identified under the secondary criteria noted above, may 
not have sufficient highway traffic volumes to justify an NHS connection to the terminal. States and 
MPOs should fully consider whether a direct connection should be identified for such terminals, or 
whether being in the proximity (2 to 3 miles) of an NHS route is sufficient. 

 

 



Agenda Item #10

MARICOPA ASSOCIATION OF GOVERNMENTS

INFORMATION SUMMARY... for your review

DATE:
December 5, 2012

SUBJECT:
Programming of Fiscal Years (FY) 2015, 2016, and 2017 Unpaved Road Projects for MAG Federal
Highway Administration Congestion Mitigation and Air Quality (CMAQ) Funding for  the draft  FY
2014-2018 MAG Transportation Improvement Program

SUMMARY:
The MAG Regional Transportation Plan (RTP) allocates MAG Federal CMAQ funds to specific modes, and,
in some cases, identifies specific projects for the funds.  Currently, the proposed estimated budget for the
FY 2014-2018 MAG TIP has been updated with MAP-21 funding levels for the MAG program in FY 2015,
2016, and 2017.  Under MAP-21, funding levels for the CMAQ program have been reduced by
approximately 15% over SAFETEA-LU projections when the projects were submitted. Updated funding
levels for MAP-21 have been  included in the Program of Proposed PM-10 Paving Unpaved Road Projects
For Years 2015, 2016, and 2017.  MAG relied on its competitive application process to program these
funds.  Applications were made available August 6, 2012 with a due date of September 19, 2012.  There
were twelve complete project applications submitted on time, and one project was deemed partially
ineligible for federal funding, and was requested to be withdrawn by the submitting agency.  The remaining
eleven projects requested a total of $10,686,128 of CMAQ funding for years 2015-2017.

On October 17th, 2012 the Street Committee conducted a technical evaluation and review of the project
applications. On October 25, 2012 the Air Quality TAC made a recommendation to rank the proposed PM-
10 Paving Unpaved Road Project for FY 2015, 2016, and 2017 CMAQ funding and forwarded the ranking
to the MAG Transportation Review Committee. Since the AQTAC recommendation, the projected funding
available for years 2015, 2016, and 2017 has changed. Three scenarios with updated funding levels for
the FY 2015, 2016, and 2017 program of projects is included in the attached material. This process follows
the MAG Federal Fund Programming Principles approved by Regional Council in October 2011.  The
attachments include a memorandum from the Chair of the Air Quality TAC that details the evaluation and
ranking process used, the ranked list of projects, and the Street Committee discussion notes per project,
which are provided in agency alphabetical order.

Scenario 1 is the recommended staff programming of projects to fit projects to available budget levels
based on air quality score cost effectiveness and keeping project scope and budget whole. This scenario
moves two projects from their requested year to FY2017 to balance the overall program.

Scenario 2 is a recommended proposal by MCDOT to ensure that their locally highest priority project is
funded in FY2015. It moves one other agency’s project from their preferred year to FY2016.

Scenario 3 takes the Air Quality Committee’s recommended Cost Effectiveness order (highest)  and
agency preference year for construction (second highest) into consideration to fit available funds.  The
result  splits one project between two years for funding (this would require a scope and budget update to
be submitted), and defers four projects from their preferred year of construction.
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PUBLIC INPUT:
None.

PROS & CONS:
PROS:  Approval of the funding for these projects will enable their inclusion in the Transportation
Improvement Program (TIP) and will allow jurisdictions to develop their projects in a timely and integrated
manner.

CONS:  If these projects are not approved, the time to develop projects will be limited. Timely development
of projects is needed to ensure that MAG federal funds are fully utilized each year, and to enhance
opportunities for additional federal funds.

TECHNICAL & POLICY IMPLICATIONS:
TECHNICAL: The paving of dirt road and alley projects supports committed measure “Reduce Particulate
Emissions from Unpaved Roads and Alleys” in the revised MAG 1999 Serious Area Particulate Plan for
PM-10. The MAG 2012 Five Percent Plan for PM-10 includes the paving of unpaved roads. Project
selection has been addressed by members of MAG technical advisory committees.

POLICY: The MAG federally funded program has been developed in accord with federal regulations and
MAG policies. Air Quality Emission Reduction scores were presented at the modal committees and
considered, and the program is fiscally balanced.  The funding for the projects is based on a reasonable
expectation that MAP-21 will be continued and/or extended through FFY2017, or that another surface
transportation authorization will be enacted that continues the CMAQ program eligible activities. 

ACTION NEEDED:
For information, discussion, and possible recommendation of a preferred scenario to forward to the
Transportation Review Committee.  The final programming of pave unpaved road projects to be funded
with Federal CMAQ funds, and the identified work phases and costs from the project application will be
added to the Draft FY2014-2018 MAG Transportation Improvement Program if approved.

PRIOR COMMITTEE ACTIONS:
Air Quality Technical Advisory Committee (AQTAC): On October 25, 2012, the AQTAC recommended to
forward a ranked list of paving projects, as shown in the attachment to the MAG Transportation Review
Committee.

MEMBERS ATTENDING
Oddvar Tveit, Tempe, Chairman

# Elizabeth Biggins-Ramer, Buckeye, Vice Chair

* Kristen Sexton, Avondale
# Jim Weiss, Chandler
# Jamie McCullough, El Mirage

Jessica Koberna, Gilbert
Doug Kukino, Glendale

* Cato Esquivel, Goodyear
# Greg Edwards for Scott Bouchie, Mesa

William Mattingly, Peoria
Philip McNeely, Phoenix
Sam Brown for Tim Conner, Scottsdale

# Margaret Perez for Antonio DeLaCruz, Surprise

 Steve Trussell, Arizona Rock Products
Association
Amy Bratt, Greater Phoenix Chamber of

Commerce
Amanda McGennis, Associated General
    Contractors
* Spencer Kamps, Homebuilders Association of 
    Central Arizona
* Mannie Carpenter, Valley Forward
* Kai Umeda, University of Arizona Cooperative

Extension
 Beverly Chenausky, Arizona Department of

Transportation
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# Mark Hannah, Youngtown
Ramona Simpson, Queen Creek

* American Lung Association of Arizona 
Kristin Watt, Salt River Project
Rebecca Hudson, Southwest Gas Corporation

* Mark Hajduk, Arizona Public Service Company
# Gina Grey, Western States Petroleum
Association

Robert Forrest, Valley Metro/RPTA
* Dave Berry, Arizona Motor Transport
Association

Jeannette Fish, Maricopa County Farm Bureau

Diane Arnst, Arizona   Department of       
Environmental Quality
 *Environmental Protection Agency 
Frank Shinzel for Jo Crumbaker, Maricopa
County

Air Quality Department
* Michelle Wilson, Arizona Department of
Weights    
and Measures
* Ed Stillings, Federal Highway Administration
Mary Springer for Judi Nelson, Arizona State

University
* Christopher Horan, Salt River Pima-Maricopa

Indian Community

* Members neither present nor represented by proxy.
# Participated via telephone conference call.
+ Participated via video conference call.

MAG Street Committee:  The MAG Street Committee met on November 13, 2010 and completed a review
of paving projects submitted for CMAQ funding.

MEMBERS ATTENDING

* Charles Andrews, Avondale, Chairman
Lupe Harriger, ADOT
Jose Heredia, Buckeye
Dan Cook, Chandler

* Bob Senita, El Mirage
* Tony Rodriguez,

Gila River Indian Community
* Michael Gillespie, Gilbert
* Bob Darr, Glendale

Hugh Bigalk, Goodyear
* Gino Turrubiates, Guadalupe

Thomas Chlebanowski for Darryl Crossman,     
Litchfield Park

Chris Plumb, Maricopa County
Maria Deeb, Mesa
James Shano, Paradise Valley
Ben Wilson, Peoria

* Shane L. Silsby, Phoenix
Janet Martin, Queen Creek

* Elaine Cabrera, Salt River Pima-Maricopa 
    Indian Community

* Phil Kercher, Scottsdale
Nicholas Mascia, Surprise
Shelly Seyler, Tempe

* Jason Earp, Tolleson
* Jim Fox, Youngtown

* Members neither present nor represented by Proxy

CONTACT PERSON:
Teri Kennedy or Stephen Tate, (602) 254-6300
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* available in FY 2015

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG 
(kg/day)

Emission 
Reduction 
Weighted 

Nox (kg/day)

Emission 
Reduction 
Weighted  

PM10 
(kg/day)

Emission 
Reduction 
Weighted 

Total (kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Maricopa 
County#6 Rockaway Hills Dr Pave Dirt 

Roads 2015 0.7 0.00 0.00 114.06 114.06 $381 $235,750

Buckeye Watson (~650' north of Van Buren 
alignment) to McDowell/Watson

Pave Dirt 
Roads 2015 0.88 0.00 0.00 236.67 236.67 $750 $964,532

Phoenix#1 Various locations in twelve quarter 
sections

Pave Dirt 
Alleys 2015 29.3 0.00 0.00 194.07 194.07 $1,170 $1,232,662

Maricopa 
County#2

McLellan Rd from 103rd St to Signal 
Butte Rd, 104th St to McLellan Rd 

Pave Dirt 
Roads 2015 0.825 0.00 0.00 61.92 61.92 $1,346 $452,640

$2,885,584

* available in FY 2016

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG 
(kg/day)

Emission 
Reduction 
Weighted 

Nox (kg/day)

Emission 
Reduction 
Weighted  

PM10 
(kg/day)

Emission 
Reduction 
Weighted 

Total (kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Chandler Area between Dobson Rd, Alma 
School Rd, Elliot Rd and Warner Rd.

Pave Dirt 
Alleys 2016 15.3 0.00 0.00 118.38 118.38 $887 $570,515

Phoenix#2 Various locations in twelve quarter 
sections

Pave Dirt 
Alleys 2016 29.2 0.00 0.00 225.93 225.93 $1,022 $1,253,410

Surprise Jomax Rd from 147th Ave to East City 
(133rd Avd)

Pave Dirt 
Roads 2016 1.5 0.00 0.00 77.06 77.06 $1,690 $707,250

Maricopa 
County#1

10th St - Dove Valley Rd to Paint 
Your Wagon Tr, Dove Valley Rd - 
12th St to 14th St

Pave Dirt 
Roads 2016 0.72 0.00 0.00 47.93 47.93 $4,275 $1,112,740

$3,643,915

* available in FY 2017

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG(kg/day
)

Emission 
Reduction 
Weighted 

NOx(kg/day)

Emission 
Reduction 
Weighted  

PM10(kg/da
y)

Emission 
Reduction 
Weighted 

Total(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Maricopa 
County#4

3rd Avenue - Honda Bow Road to 
Circle Mountain Road,  3rd St - Linda 
Ln to Honda Bow Rd, 7th Ave - 
Honda Bow Rd to Leann Rd, 7th St - 
Linda Ln to Honda Bow Rd, 11th Ave - 
Honda Bow Rd to 13th Ave, Cavalry 
Rd - 7th Ave to 3rd Ave, Central Ave - 
BOM to Honda Bow Rd 

Pave Dirt 
Roads 2015 4.37 0.00 0.00 308.75 308.75 $1,237 $2,074,600

Phoenix#3 Various locations in nine quarter 
sections

Pave Dirt 
Alleys 2017 29.1 0.00 0.00 145.85 145.85 $1,629 $1,289,909

Maricopa 
County#5

31st Ave - Olney Ave to McNeil St, 
44th Ave - EOM to Carver Rd, 45th 
Ave - Estrella Dr to EOM, Olney Ave - 
BOR to 31st Ave

Pave Dirt 
Roads 2016 0.735 0.00 0.00 50.08 50.08 $2,913 $792,120

$4,156,629

* The estimated CMAQ amount is subject to change based on final funding levels from MAP-21 and the expectation of a continuing resolution.

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL
Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2015 CMAQ Funding

Subtotal

Scenario #1

Subtotal

Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2016 CMAQ Funding

Subtotal

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL
Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2017 CMAQ Funding
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* available in FY 2015

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG 
(kg/day)

Emission 
Reduction 
Weighted 

Nox (kg/day)

Emission 
Reduction 
Weighted  

PM10 
(kg/day)

Emission 
Reduction 
Weighted 

Total (kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Buckeye Watson (~650' north of Van Buren 
alignment) to McDowell/Watson

Pave Dirt 
Roads 2015 0.88 0.00 0.00 236.67 236.67 $750 $964,532

Maricopa 
County#4

3rd Avenue - Honda Bow Road to 
Circle Mountain Road,  3rd St - Linda 
Ln to Honda Bow Rd, 7th Ave - 
Honda Bow Rd to Leann Rd, 7th St - 
Linda Ln to Honda Bow Rd, 11th Ave - 
Honda Bow Rd to 13th Ave, Cavalry 
Rd - 7th Ave to 3rd Ave, Central Ave - 
BOM to Honda Bow Rd 

Pave Dirt 
Roads 2015 4.37 0.00 0.00 308.75 308.75 $1,237 $2,074,600

$3,039,132

* available in FY 2016

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG 
(kg/day)

Emission 
Reduction 
Weighted 

Nox (kg/day)

Emission 
Reduction 
Weighted  

PM10 
(kg/day)

Emission 
Reduction 
Weighted 

Total (kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Chandler Area between Dobson Rd, Alma 
School Rd, Elliot Rd and Warner Rd.

Pave Dirt 
Alleys 2016 15.3 0.00 0.00 118.38 118.38 $887 $570,515

Phoenix#2 Various locations in twelve quarter 
sections

Pave Dirt 
Alleys 2016 29.2 0.00 0.00 225.93 225.93 $1,022 $1,253,410

Phoenix#1 Various locations in twelve quarter 
sections

Pave Dirt 
Alleys 2015 29.3 0.00 0.00 194.07 194.07 $1,170 $1,232,662

Maricopa 
County#2

McLellan Rd from 103rd St to Signal 
Butte Rd, 104th St to McLellan Rd 

Pave Dirt 
Roads 2015 0.825 0.00 0.00 61.92 61.92 $1,346 $452,640

Surprise Jomax Rd from 147th Ave to East City 
(133rd Avd)

Pave Dirt 
Roads 2016 1.5 0.00 0.00 77.06 77.06 $1,690 $707,250

$4,216,477

* available in FY 2017

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG(kg/day
)

Emission 
Reduction 
Weighted 

NOx(kg/day)

Emission 
Reduction 
Weighted  

PM10(kg/da
y)

Emission 
Reduction 
Weighted 

Total(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Maricopa 
County#6 Rockaway Hills Dr Pave Dirt 

Roads 2015 0.7 0.00 0.00 114.06 114.06 $381 $235,750

Phoenix#3 Various locations in nine quarter 
sections

Pave Dirt 
Alleys 2017 29.1 0.00 0.00 145.85 145.85 $1,629 $1,289,909

Maricopa 
County#5

31st Ave - Olney Ave to McNeil St, 
44th Ave - EOM to Carver Rd, 45th 
Ave - Estrella Dr to EOM, Olney Ave - 
BOR to 31st Ave

Pave Dirt 
Roads 2016 0.735 0.00 0.00 50.08 50.08 $2,913 $792,120

Maricopa 
County#1

10th St - Dove Valley Rd to Paint 
Your Wagon Tr, Dove Valley Rd - 
12th St to 14th St

Pave Dirt 
Roads 2016 0.72 0.00 0.00 47.93 47.93 $4,275 $1,112,740

$3,430,519

* The estimated CMAQ amount is subject to change based on final funding levels from MAP-21 and the expectation of a continuing resolution.

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL
Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2015 CMAQ Funding

Subtotal

Subtotal

Scenario #2

Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2016 CMAQ Funding

Subtotal

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL
Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2017 CMAQ Funding

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL
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* available in FY 2015

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG 
(kg/day)

Emission 
Reduction 
Weighted 

Nox (kg/day)

Emission 
Reduction 
Weighted  

PM10 
(kg/day)

Emission 
Reduction 

Weighted Total 
(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Maricopa 
County#6 Rockaway Hills Dr Pave Dirt 

Roads 2015 0.7 0.00 0.00 114.06 114.06 $381 $235,750

Buckeye Watson (~650' north of Van Buren 
alignment) to McDowell/Watson

Pave Dirt 
Roads 2015 0.88 0.00 0.00 236.67 236.67 $750 $964,532

Phoenix#1 Various locations in twelve quarter 
sections

Pave Dirt 
Alleys 2015 29.3 0.00 0.00 194.07 194.07 $1,170 $1,232,662

Maricopa 
County#4a  
(orig budget 
2,074,600)

3rd Avenue - Honda Bow Road to 
Circle Mountain Road,  3rd St - Linda 
Ln to Honda Bow Rd, 7th Ave - 
Honda Bow Rd to Leann Rd, 7th St - 
Linda Ln to Honda Bow Rd, 11th Ave - 
Honda Bow Rd to 13th Ave, Cavalry 
Rd - 7th Ave to 3rd Ave, Central Ave - 
BOM to Honda Bow Rd 

Pave Dirt 
Roads 2015 4.37 0.00 0.00 308.75 308.75 $1,237 $600,000

$3,032,944

* available in FY 2016

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG 
(kg/day)

Emission 
Reduction 
Weighted 

Nox (kg/day)

Emission 
Reduction 
Weighted  

PM10 
(kg/day)

Emission 
Reduction 

Weighted Total 
(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Chandler Area between Dobson Rd, Alma 
School Rd, Elliot Rd and Warner Rd.

Pave Dirt 
Alleys 2016 15.3 0.00 0.00 118.38 118.38 $887 $570,515

Phoenix#2 Various locations in twelve quarter 
sections

Pave Dirt 
Alleys 2016 29.2 0.00 0.00 225.93 225.93 $1,022 $1,253,410

Maricopa 
County#4b

3rd Avenue - Honda Bow Road to 
Circle Mountain Road,  3rd St - Linda 
Ln to Honda Bow Rd, 7th Ave - 
Honda Bow Rd to Leann Rd, 7th St - 
Linda Ln to Honda Bow Rd, 11th Ave - 
Honda Bow Rd to 13th Ave, Cavalry 
Rd - 7th Ave to 3rd Ave, Central Ave - 
BOM to Honda Bow Rd 

Pave Dirt 
Roads 2015 ** ** ** ** ** ** $426,473

Maricopa 
County#2

McLellan Rd from 103rd St to Signal 
Butte Rd, 104th St to McLellan Rd 

Pave Dirt 
Roads 2015 0.825 0.00 0.00 61.92 61.92 $1,346 $452,640

Surprise Jomax Rd from 147th Ave to East City 
(133rd Avd)

Pave Dirt 
Roads 2016 1.5 0.00 0.00 77.06 77.06 $1,690 $707,250

$3,410,288

* available in FY 2017

Agency Location Work 
Type

Req'd 
FY

Length 
(miles)

Emission 
Reduction 
Weighted 

TOG(kg/day
)

Emission 
Reduction 
Weighted 

NOx(kg/day)

Emission 
Reduction 
Weighted  

PM10(kg/da
y)

Emission 
Reduction 
Weighted 

Total(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ Funds 
Requested

Phoenix#3 Various locations in nine quarter 
sections

Pave Dirt 
Alleys 2017 29.1 0.00 0.00 145.85 145.85 $1,629 $1,289,909

Maricopa 
County#5

31st Ave - Olney Ave to McNeil St, 
44th Ave - EOM to Carver Rd, 45th 
Ave - Estrella Dr to EOM, Olney Ave - 
BOR to 31st Ave

Pave Dirt 
Roads 2016 0.735 0.00 0.00 50.08 50.08 $2,913 $792,120

Maricopa 
County#1

10th St - Dove Valley Rd to Paint 
Your Wagon Tr, Dove Valley Rd - 
12th St to 14th St

Pave Dirt 
Roads 2016 0.72 0.00 0.00 47.93 47.93 $4,275 $1,112,740

$3,194,769

* The estimated CMAQ amount is subject to change based on final funding levels from MAP-21 and the expectation of a continuing resolution.

** MCDOT # 4 split funding across two years. Total AQ benefits listed in 4a.

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL
Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2015 CMAQ Funding

Subtotal

Subtotal

Scenario #3

Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2016 CMAQ Funding

Subtotal

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL
Program of Proposed PM-10 Paving Unpaved Road Projects For FY 2017 CMAQ Funding

DECEMBER 5, 2012 MAG PROGRAMMING RECOMMENDATION FOR APPROVAL



November 1, 2012

TO: Members of the MAG Transportation Review Committee

FROM: Oddvar Tveit, Tempe, Chair of the MAG Air Quality Technical Advisory Committee

SUBJECT: MAG AIR QUALITY TECHNICAL ADVISORY COMMITTEE RECOMMENDATION
  ON A RANKING OF PROPOSED PM-10 PAVING UNPAVED ROAD PROJECTS FOR
  FY 2015, 2016, AND 2017 CMAQ FUNDING

On October 25, 2012, the MAG Air Quality Technical Advisory Committee (AQTAC) made a
recommendation on a ranking of Proposed PM-10 Paving Unpaved Road Projects for FY 2015, 2016, and
2017 CMAQ funding to the MAG Transportation Review Committee (see attachment).  The AQTAC
considered the proposed projects listed in order of cost effectiveness and listed in order of PM-10
emission reductions.  It is anticipated that the MAG Transportation Review Committee may make a
recommendation on these projects for inclusion in the draft FY 2014-2018 MAG Transportation
Improvement Program (TIP).

In total, twelve unpaved road and alley projects requesting approximately $14.1 million in CMAQ funds
were evaluated.  Project applications were due by September 19, 2012.  For FY 2015, 2016, and 2017,
the estimated CMAQ funding available for the programming of PM-10 Paving Unpaved Road Projects is
$5,455,468, $5,746,340, and $6,052,521, respectively.  The estimated CMAQ amount is subject to
change based on final funding levels from Moving Ahead for Progress in the 21st Century Act (MAP-21).

The paving of dirt road and alley projects supports committed measure “Reduce Particulate Emissions
from Unpaved Roads and Alleys” in the Revised MAG 1999 Serious Area Particulate Plan for PM-10.  The
MAG 2012 Five Percent Plan for PM-10 includes the paving of unpaved roads.  Also, the Regional
Transportation Plan assumes the annual paving of at least ten miles of unpaved roads to reduce fugitive
dust.

On October 17, 2012, the MAG Street Committee conducted a review of the PM-10 Paving Unpaved
Road project applications.  MAG staff conducted an evaluation of the proposed projects, including any
revised information from the Street Committee, for estimated emission reductions and corresponding
cost-effectiveness for FY 2015, 2016, and 2017 CMAQ funding.

If you have any questions, please contact Dean Giles, MAG, at (602) 254-6300.

Attachment
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Agency Location Work Type FY Length 
(miles)

Emission 
Reduction 
Weighted 

TOG(kg/day)

Emission 
Reduction 
Weighted 

NOx(kg/day)

Emission 
Reduction 
Weighted  

PM10(kg/day)

Emission 
Reduction 
Weighted 

Total(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ 
Funds 

Requested

Maricopa County#6 Rockaway Hills Dr Pave Dirt Roads 2015 0.7 0.00 0.00 114.06 114.06 $381 $235,750

Buckeye Watson (~650' north of Van Buren alignment) to 
McDowell/Watson Pave Dirt Roads 2015 0.88 0.00 0.00 236.67 236.67 $750 $964,532

Phoenix#1 Various locations in twelve quarter sections Pave Dirt Alleys 2015 29.3 0.00 0.00 194.07 194.07 $1,170 $1,232,662

Maricopa County#4

3rd Avenue - Honda Bow Road to Circle Mountain 
Road,  3rd St - Linda Ln to Honda Bow Rd, 7th Ave - 
Honda Bow Rd to Leann Rd, 7th St - Linda Ln to 
Honda Bow Rd, 11th Ave - Honda Bow Rd to 13th 
Ave, Cavalry Rd - 7th Ave to 3rd Ave, Central Ave - 
BOM to Honda Bow Rd 

Pave Dirt Roads 2015 4.37 0.00 0.00 308.75 308.75 $1,237 $2,074,600

Maricopa County#2 McLellan Rd from 103rd St to Signal Butte Rd, 104th 
St to McLellan Rd Pave Dirt Roads 2015 0.825 0.00 0.00 61.92 61.92 $1,346 $452,640

$4,960,184
$5,455,468
$495,284

Agency Location Work Type FY Length 
(miles)

Emission 
Reduction 
Weighted 

TOG(kg/day)

Emission 
Reduction 
Weighted 

NOx(kg/day)

Emission 
Reduction 
Weighted  

PM10(kg/day)

Emission 
Reduction 
Weighted 

Total(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ 
Funds 

Requested

Chandler Area between Dobson Rd, Alma School Rd, Elliot Rd 
and Warner Rd. Pave Dirt Alleys 2016 15.3 0.00 0.00 118.38 118.38 $887 $570,515

Phoenix#2 Various locations in twelve quarter sections Pave Dirt Alleys 2016 29.2 0.00 0.00 225.93 225.93 $1,022 $1,253,410

Surprise Jomax Rd from 147th Ave to East City (133rd Avd) Pave Dirt Roads 2016 1.5 0.00 0.00 77.06 77.06 $1,690 $707,250

Maricopa County#5
31st Ave - Olney Ave to McNeil St, 44th Ave - EOM 
to Carver Rd, 45th Ave - Estrella Dr to EOM, Olney 
Ave - BOR to 31st Ave

Pave Dirt Roads 2016 0.735 0.00 0.00 50.08 50.08 $2,913 $792,120

Maricopa County#1 10th St - Dove Valley Rd to Paint Your Wagon Tr, 
Dove Valley Rd - 12th St to 14th St Pave Dirt Roads 2016 0.72 0.00 0.00 47.93 47.93 $4,275 $1,112,740

$4,436,035
$5,746,340
$1,310,305

Amount Available
Balance

Subtotal
Amount Available

Balance

Ranking of Proposed PM-10 Paving Unpaved Road Projects For FY 2016 CMAQ Funding 
$5,746,340* available in FY 2016

OCTOBER 25, 2012 MAG AIR QUALITY TECHNICAL ADVISORY COMMITTEE RECOMMENDATION
Ranking of Proposed PM-10 Paving Unpaved Road Projects For FY 2015 CMAQ Funding 

$5,455,468* available in FY 2015

OCTOBER 25, 2012 MAG AIR QUALITY TECHNICAL ADVISORY COMMITTEE RECOMMENDATION

Subtotal
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Agency Location Work Type FY Length 
(miles)

Emission 
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Weighted 

TOG(kg/day)

Emission 
Reduction 
Weighted 

NOx(kg/day)

Emission 
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Weighted  

PM10(kg/day)
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Reduction 
Weighted 

Total(kg/day)

Cost 
Effectiveness 
($/met.ton)

CMAQ 
Funds 

Requested

Maricopa County#3 Hatfield Rd to 107th Ave Pave Dirt Roads 2017 1.25 0.00 0.00 1,024.54 1,024.54 $619 $3,441,950

Phoenix#3 Various locations in nine quarter sections Pave Dirt Alleys 2017 29.1 0.00 0.00 145.85 145.85 $1,629 $1,289,909

$4,731,859
$6,052,521
$1,320,662

* The estimated CMAQ amount is subject to change based on final funding levels from MAP-21.

Amount Available
Balance

Subtotal

OCTOBER 25, 2012 MAG AIR QUALITY TECHNICAL ADVISORY COMMITTEE RECOMMENDATION
Ranking of Proposed PM-10 Paving Unpaved Road Projects For FY 2017 CMAQ Funding 

$6,052,521* available in FY 2017



Agenda Item #11
12-5-2012

TENTATIVE MAG STREET COMMITTEE MEETING 
SCHEDULE FOR CALENDAR YEAR 20131

• Tuesday, January 8, 2013 at 1:00 P.M.

• Tuesday, March 12, 2013 at 1:00 P.M.

• Tuesday, May 14, 2013 at 1:00 P.M.

• Tuesday, July 9, 2013 at 1:00 P.M.

• Tuesday, September 10, 2013 at 1:00 P.M.

• Tuesday, November12, 2013 at 1:00 P.M.

1 It may be necessary to have additional monthly meeting to address issues that come up
through the year.
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