
MAG Street Committee 
City of Surprise 

Request to Defer 
SUR 12-801C  

SS958 CM SUR-0(216) 
Dove Valley Road from  
203rd to 187th Avenue 



Pave 2 miles of dirt road with 28 ft wide asphalt pavement with 
shoulders and low water crossings. 
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Defer SUR12-801C 

Request to Defer to FY2014 
• First MAG TIP deferred – May 2012 due to 

Environmental clearance. 
• Reason for delay – ROW acquisition from 

Arizona State Land and Private Parcel. 
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Project Timelines 
• Environmental clearance 2-28-12 
• Final material clearance 6-12-12 
• Utility clearance 12-13-12 
• Executed IGA 4-11-12 
• 100% PS&E package submittal on hold pending 

ROW acquisition. 
• ROW clearance – pending 
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ROW Acquisition 
•  Arizona State Land Department (ASLD) 

– Approximately 3.64 acres 
– Application submitted in March 2012 
– Appraisal ordered by ASLD in May 2013 
– Expected Acquisition from ASLD November 2013 
– Council approval January 2014 
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ROW Acquisition cont. 

•  Private Parcel 
– Approximately 0.60 acre 
– Parcel in litigation due to financial issues 
– Condemnation is in progress 
– Alternatively avoid the ROW acquisition on the parcel 

by shifting the alignment to the north 
– Approximate cost impact $50K for alignment change. 
–  No impact to ROW acquisition timelines. 
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Proposed Project Timelines 

• January 2014 – ROW Clearance 
• February 2014 – 100% PS&E package submittal 
• April 2014 – Final approval and clearance 
• April 2014 – Obligate the project 
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Why Deferral is needed 

• ROW from Arizona State Land not expected in 
next 30 days. 

• Plans to be submitted to ADOT after ROW 
completion. 

• ROW acquisition will not meet MAG deadline for 
federal funds obligation. 
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Project Budget 

Funding Sources (Fund Type – CMAQ) 
• Federal  $872,275 
• Local  $57,725 
• Local Funds are available. 
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Defer SUR12-801C 

Questions or Comments? 
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