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Purpose and Scope 

This  report  was  developed  pursuant  to  the  MAG  Federal 
Programming Guidelines  as  approved on October  26,  2011 by  the 
MAG  Regional  Council.  These  require  project  sponsors  to  provide 
MAG with schedules  that show clearly when key milestones are  to 
be  achieved  and  overtime  with  periodic  reporting,  that  the 
sponsoring agency is making progress in achieving these milestones.  

These requirements apply to a two year moving window of projects 
in  the MAG Transportation  Improvement Program  that are outside 
the  three  20‐year  life‐cycle  programs  and  that  are  funded  with 
federal Congestion Mitigation Air Quality  (CMAQ) or  sub  allocated 
urbanized area Surface Transportation Program (MAG‐STP) funds.  

The data  for  this  report was  collected  in October, 2011 and  is  the 
first  to  be  collected  under  the  Guidelines.  It  includes  only  CMAQ 
funded projects that were programmed  in federal fiscal years 2012 
and 2013. No freeway, transit or arterial life‐cycle program projects 
are included in this report. 

 

Project Milestones and Project Deferrals 

The  implementation  of  the Guidelines  is  being  phased  in  and  the 
October data collection  included and extensive effort to reprogram 
projects.  As  a  result  of  this,  many  of  the  project  schedules 
developed  for  this  report  were  developed  in  anticipation  of  the 
project  being  deferred  to  a  future.  Because  of  this,  the  project 
schedules  shown  in  this  report  include  several  cases  of  projects 
failing to meet key deadlines. Once these projects are deferred this 
issue will have been resolved. 

 

 

 

Data Descriptions 

Project Information Columns: 

1. First  Column:  This  column  contains  identifies  the  project 
sponsor,  the  identification  number  in  the  MAG 
Transportation Improvement Program of the project and the 
Federal Fiscal Year the project is programmed. 

2. Location Cell: The location of the project as it appears in the 
MAG Transportation Improvement Program. 

3. Work  Cell:  The  work  to  be  performed  for  the  project  as 
defined in the MAG Transportation Improvement Program. 

4. Project Type Cell: This  is the type of work to be performed 
by  the projects. These  types  include: Design, Right‐of‐Way, 
Construction and Procurement.  

5. Design  Process  Cell:  This  indicates  whether  the  design  is 
funded from federal sources. If  federally funded, it may not 
proceed beyond 30 percent plans without an environmental 
clearance.  If  the  design  is  locally  funded,  it may  proceed 
beyond  30  percent  plans  without  an  environmental 
clearance,  but  may  risk  substantial  revision  due  to 
mitigation  measures  identified  in  the  environmental 
clearance. 

6. Environmental  Clearance  Cell:  The  type  of  environmental 
clearance  anticipated  for  the  project.  The  actual  type  of 
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environmental clearance required is determined in the early 
stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in the 
MAG Transportation Improvement Program for the project. 

8. Total Cell: The total local and federal funds programmed for 
the  project  in  the  MAG  Transportation  Improvement 
Program. 
 

Project Scheduling Information Columns: 

1. Design Columns: 
a. Start  Column:  The  date  that  design  work  on  the 

project is to begin.  
b. 60%  Plans  Started Column:  The  date  that work on 

“60 percent plans” began or  is anticipated to begin. 
This  field  is  not  applicable  for  Right‐of‐Way, 
procurement or design projects. 

c. PS&E Completed Column: This  is  the  final plans  for 
the project. For procurement projects this amounts 
to  the  specifications,  estimates  and  deployment 
plan  needed  to  procure  equipment  and  services 
using federal funds. This is not applicable for design 
projects. 
 

2. Environmental Columns: 
a. Tech Docs  Started  Column:  This  refers  to  the  date 

work  on  the  technical  documents  (hazardous 
materials,  cultural  and  biological  surveys)  for  the 
environmental  clearance  has  begun  or  is  expected 
to  begin.  This  is  not  applicable  for  design  and 
procurement projects as this  level of analysis  is not 
needed  for  the  environmental  clearance.  In  most 

cases, it is also not required for right‐of‐way projects 
as these studies are completed as part of the design 
for the overall project. 

b. Clearance  Approved  Column:  The  date  the 
environmental clearance for the project  is expected 
to be approved. 
 

3. Right‐of‐Way Columns: 
a. Inventory  Started  Column:  This  is  the  date  that 

right‐of‐way  inventory  began  or  is  expected  to 
begin. This  field  is not applicable procurement and 
design projects and some construction projects that 
require no right‐of‐way. 

b. Clearance Approved: The date that the right‐of‐way 
clearance  was  approved  or  expected  to  be 
approved. 
 

4. IGA Approval Column:   
The  date  that  the  IGA was  approved  or  is  expected  to  be 
approved for the project. This  is not applicable for agencies 
that  are  self‐certified  to  manage  the  federal  design  and 
construction  process.  These  agencies  include  the  Cities  of 
Chandler, Phoenix, Scottsdale and Tempe and the Maricopa 
County. 
 

5. FHWA Authorization Column:  
The  date  that  a  federal  funding  for  a  project  was  or  is 
expected  to  be  approved  by  the  Federal  Highway 
Administration. No work performed on a project  is eligible 
for  federal  reimbursement  prior  to  the  date  of 
authorization. 
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Notes  Colum:  The  cells  in  this  column  contain  a  note  about  the 
project. 

 

Target Dates Row:  

The cells  in  this  row  identify key dates  that are  to be achieved  for 
the  project  to  continue  in  the MAG  Transportation  Improvement 
Program and receive federal funding.  They vary by project type (e.g. 
construction,  procurement,  etc.),  the  year  the  project  is 
programmed  and  the work  activity  identified  for  the  column  they 
are located in. 

Agency Schedule Rows: 

1. Initial Row: The dates provided  for  the  initial  status  report 
for the project.  

2. Current  Row:  The  dates  provided  for  the  most  recent 
information provided for this report. 

Schedule Status Rows: 

1. Months Ahead Row: The number of months that the current 
schedule is ahead of the initial schedule provided. 

2. Months  Behind  Row:  The  number  of  months  that  the 
current schedule is behind the initial schedule provided. 

3. Expected  Date  Row:  The  date  the  project  is  expected  to 
achieve a milestone. 

4. We  Meet  Target  Dates  Row:  This  indicates  whether  the 
milestone  is  expected  to  meet  target  deadlines.  A 
checkmark  indicates  that  it  is expected  to meet  the  target 
deadline.
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/1/12 10/31/12 6/30/13 7/1/12 10/31/12 NA 3/28/13 6/30/12 8/27/13

Project Type Current 2/1/12 10/31/12 6/30/13 7/1/12 10/31/12 NA 3/28/13 6/30/12 8/27/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             753,467  Expected Date 2/1/12 10/31/12 6/30/13 7/1/12 10/31/12 NA 3/28/13 6/30/12 8/27/13

Total          1,187,093 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Project Type Current 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             210,000  Expected Date 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Total             300,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/1/11 3/15/12 6/30/12 10/15/11 3/15/12 NA 5/1/12 6/1/12 7/1/12

Project Type Current 4/1/11 3/15/12 6/30/12 10/15/11 3/15/12 NA 5/1/12 6/1/12 7/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ                64,456  Expected Date 4/1/11 3/15/12 6/30/12 10/15/11 3/15/12 NA 5/1/12 6/1/12 7/1/12

Total                68,352 
Will Meet Target 
Dates

NA

Buckeye

BKY11‐801

( FFY 2013 )

North Watson Road and MC85  Phase I and Phase II Target Dates
None

Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Target Dates
None

Interconnect traffic signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN13‐901

( FFY 2013 )

McDowell Rd: 99th Ave to Avondale Blvd and 99th Ave: 
McDowell Rd  to 1/8 mile north

Furnish and install 2 1/8 miles of fiber optic cable, 
conduit, interdict, associated equipment at 9 traffic 
signals and one CCTV camera

Buckeye

BKY10‐801

( FFY 2013 )

Miller Rd: Hazen Rd to I‐10 and Monroe Rd (MC‐85): 
Miller Rd to Apache Rd

Construction

Agency Schedule

Design

Notes

Schedule Status

Group 2, Categorical Exclusion

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Federally Funded (Design is Advanced)

Target Dates

Collection Date: 11/2011 Page 1 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/07/11 4/1/12 8/1/12 11/7/11 5/1/12 NA 8/1/12 11/1/11 9/1/12

Project Type Current 11/07/11 4/1/12 8/1/12 11/7/11 5/1/12 NA 8/1/12 11/1/11 9/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             233,225  Expected Date 11/7/11 4/1/12 8/1/12 11/7/11 5/1/12 NA 8/1/12 11/1/11 9/1/12

Total             247,323 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Project Type Current 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             400,000  Expected Date 11/15/11 6/1/12 4/30/13 1/15/12 6/30/12 6/1/12 7/30/12 4/30/13 6/1/13

Total             574,572 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/20/11 2/16/12 6/15/12 8/15/11 2/15/12 7/20/11 12/1/11 6/15/12 6/16/12

Project Type Current 7/20/11 2/16/12 6/15/12 8/15/11 2/15/12 7/20/11 12/1/11 6/15/12 6/16/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             169,845  Expected Date 7/20/11 2/16/12 6/15/12 8/15/11 2/15/12 7/20/11 12/1/11 6/15/12 6/16/12

Total             180,000 
Will Meet Target 
Dates

NA

Cave Creek

CVK07‐601C

( FFY 2012 )

Townwide Target Dates
None

Pave dirt roads program ‐ Construct

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Buckeye

BKY13‐901

( FFY 2013 )

Town of Buckeye Target Dates
None

Alarcon Blvd and Kino Place Pedestrian Corridor Project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Buckeye

BKY13‐101

( FFY 2013 )

7th St: Norton Dr from Beloat Rd Target Dates
None

Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 2 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12

Project Type Current NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          1,164,992  Expected Date NA NA 12/31/11 2/23/09 11/18/10 NA 12/31/11 NA 2/13/12

Total          4,602,500 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12

Project Type Current NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             938,889  Expected Date NA 10/26/09 11/30/11 1/31/08 4/22/09 10/26/09 11/30/11 NA 1/12/12

Total          2,827,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 5/5/11 12/2/11 5/31/12 6/16/11 2/22/12 NA NA 2/24/12 6/15/12

Project Type Current 5/5/11 12/2/11 5/31/12 6/16/11 2/22/12 NA NA 2/24/12 6/15/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             503,000  Expected Date 5/5/11 12/2/11 5/31/12 6/16/11 2/22/12 NA NA 2/24/12 6/15/12

Total             544,485 
Will Meet Target 
Dates

NA

El Mirage

ELM11‐801

( FFY 2013 )

Downtown El Mirage Target Dates
None

Paving existing unpaved alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN12‐805

( FFY 2012 )

Chandler Blvd at Price Rd/Loop 101 (Pima Fwy) TI Target Dates
None

Extend bicycle lane through the interchange (phase 2). 
Provide Additional Westbound Left Turn at the 
I t ti f D l L ft T Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN08‐610C

( FFY 2012 )

Loop 101 (Price Freeway) at Galveston Street Target Dates
None

Construct multi‐use path and bridge over the Loop 101 
(Price Freeway) at Galveston Street

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 3 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 4/1/08 NA 6/30/12 NA 1/17/12 8/28/09 NA 6/30/12 9/1/12

Project Type Current 4/1/08 NA 6/30/12 NA 1/17/12 8/28/09 NA 6/30/12 9/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          2,480,000  Expected Date 4/1/08 NA 6/30/12 NA 1/17/12 8/28/09 NA 6/30/12 9/1/12

Total          2,630,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 6/1/14 6/30/14

Project Type Current 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 6/1/14 6/30/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             300,000  Expected Date 7/1/12 4/1/13 3/1/14 3/1/13 1/1/14 NA 6/1/13 6/1/14 6/30/14

Total             430,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 6/1/14 6/30/14

Project Type Current 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 6/1/14 6/30/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             273,000  Expected Date 7/1/12 4/1/13 3/1/14 3/1/13 6/1/13 NA 6/1/13 6/1/14 6/30/14

Total             390,000 
Will Meet Target 
Dates

NA

Fountain Hills

FTH11‐801

( FFY 2012 )

Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.

Construct 12‐ft multi‐use path (Scottsdale section) and 8‐
ft sidewalk (Fountain Hills section)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH11‐701

( FFY 2013 )

Fountain Hills Blvd: Cholla Drive to Crystal Point Dr. Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Design and construct new sidewalk

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fort 
McDowell

FTM11‐201

( FFY 2012 )

Hiawatha Hood Rd, Harquahala Rd, Ironwood, Sha Hee, 
Gu Mah, Ft. Loop, and Rodeo Rd

Target Dates

None

Pave unpaved roads

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 4 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/1/11 10/2/11 3/1/12 8/1/11 1/1/12 NA 1/1/12 4/1/12 8/1/12

Project Type Current 5/1/11 10/2/11 3/1/12 8/1/11 1/1/12 NA 1/1/12 4/1/12 8/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             400,660  Expected Date 5/1/11 10/2/11 3/1/12 8/1/11 1/1/12 NA 1/1/12 4/1/12 8/1/12

Total             460,500 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             162,760  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total             172,600 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/11 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/11 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ                87,038  Expected Date 7/1/11 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Total                92,300 
Will Meet Target 
Dates

NA

Gilbert

GLB12‐801

( FFY 2012 )

Walnut Road: 162nd Street to 164th Street Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Pave Unpaved Road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB11‐806

( FFY 2013 )

Ryan Road: Greenfield Rd to 164th St. Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Pave Unpaved Road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB04‐205

( FFY 2012 )

Gilbert Rd: US‐60 to Guadalupe Rd; and US‐60: Dobson 
Rd to Gilbert Rd

Target Dates
Pending Action ‐ Amend: Change location 
from: Gilbert Rd: US‐60 to Guadalupe Rd; 
and US‐60: Dobson Rd to Gilbert Rd to 
Gilbert Rd: Warner Rd. to Baseline Rd.  
Project will obligate in 2012.

Install fiber & conduit along Gilbert Rd, fiber only along 
US‐60 (joint with Mesa to link ATMS)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 5 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ                53,279  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total                56,500 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             490,000  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total             700,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             248,125  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 3/2/13 1/1/14 4/1/14 8/1/14

Total             263,125 
Will Meet Target 
Dates

NA

Gilbert

GLB13‐102

( FFY 2013 )

164th Street: Riggs Rd and Stacey Rd. Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB12‐809

( FFY 2012 )

Town of Gilbert Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Design and construct bicycle crossings

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB12‐802

( FFY 2012 )

Bonanza Road: 156th St to 157th St Target Dates
Admim Mod: Project request to defer to 
2014; with approval, project has exercised 
it's one deferral request.

Pave Unpaved Road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 6 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ                88,500  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Total                94,375 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Project Type Current 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             583,000  Expected Date 7/1/12 3/2/13 3/1/14 11/2/12 6/1/13 1/2/13 1/1/14 4/1/14 8/1/14

Total             838,000 
Will Meet Target 
Dates

NA

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial NA NA NA NA NA NA 1/1/14 4/1/14 8/1/14

Project Type Current NA NA NA NA NA NA 1/1/14 4/1/14 8/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             122,234  Expected Date NA NA NA NA NA NA 1/1/14 4/1/14 8/1/14

Total             185,234 
Will Meet Target 
Dates

NA

Gilbert

GLB13‐905

( FFY 2013 )

Guadalupe Rd, Higley Rd, Williams Field Rd Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Gilbert ATMS Fiber East Ring Project ‐ Phase I (Design)

Agency Schedule

Design

Federally Funded

Schedule Status

NEPA Documentation

Gilbert

GLB13‐902

( FFY 2013 )

Consolidated/Ray, Eastern/Williams Field, 
Powerline/McQueen, Powerline/Val Vista, 
P li /G fi ld P li /R k

Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.

Gilbert Bicycle Crossing Safety and improvement 
demonstration Phase II Project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB13‐103

( FFY 2013 )

156th St: Riggs Rd to 0.25 miles south Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 7 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial NA NA NA NA NA NA 1/1/13 4/1/13 8/1/13

Project Type Current NA NA NA NA NA NA 1/1/13 4/1/13 8/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             122,234  Expected Date NA NA NA NA NA NA 1/1/13 4/1/13 8/1/13

Total             185,234 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/10/11 7/14/11 2/15/13 7/9/11 4/1/12 5/23/11 12/1/12 6/30/13 9/30/13

Project Type Current 1/10/11 7/14/11 2/15/13 7/9/11 4/1/12 5/23/11 12/1/12 6/30/13 9/30/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             315,721  Expected Date 1/10/11 7/14/11 2/15/13 7/9/11 4/1/12 5/23/11 12/1/12 6/30/13 9/30/13

Total             493,887 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 NA 6/15/12 9/30/12 10/19/12

Project Type Current 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 NA 6/15/12 9/30/12 10/19/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             550,000  Expected Date 10/30/09 2/1/10 9/30/12 10/30/09 3/21/11 NA 6/15/12 9/30/12 10/19/12

Total          4,467,120 
Will Meet Target 
Dates

NA

Glendale

GLN11‐702

( FFY 2013 )

New River (East Bank): Northern Ave to Bethany Home Rd Target Dates
None

Construct multi‐use path and underpasses, with 
landscaping, lighting, parking and pedestrian facilities

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN09‐610R

( FFY 2012 )

Glendale Ave to Glenn Dr and 58th Ave to 57th Ave. Target Dates
Pending Action ‐ Admin Mod: Project 
request to defer to 2013; with approval, 
project has exercised it's one deferral 
request.Construct Pedestrian Improvements

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Gilbert

GLB13‐906

( FFY 2013 )

Higley Rd, Recker Rd, Guadalupe Rd, Elliot Rd, Warner Rd, 
Ray Rd, Williams Field Rd

Target Dates
None

Gilbert ATMS Fiber East Ring Project ‐ Phase II (Design)

Agency Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Collection Date: 11/2011 Page 8 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Project Type Current 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             621,664  Expected Date 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Total             953,633 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Project Type Current 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             603,437  Expected Date 7/1/11 1/9/12 10/5/12 8/19/11 2/12/12 NA 2/12/12 5/12/12 6/30/12

Total          1,031,518 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 6/1/09 2/1/10 NA 10/30/09 3/21/11 NA NA NA 10/19/12

Project Type Current 6/1/09 2/1/10 NA 10/30/09 3/21/11 NA NA NA 10/19/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          1,000,000  Expected Date 6/1/09 2/1/10 NA 10/30/09 3/21/11 NA NA NA 10/19/12

Total          1,472,000 
Will Meet Target 
Dates

NA

Glendale

GLN13‐902

( FFY 2013 )

East embankment of New river, from Bethany Home Rd. 
to Northern Ave

Target Dates
None

New River Multi‐Use Path improvments‐10‐foot wide, 
concrete cement, paved pathway

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN13‐901

( FFY 2013 )

59th Av, Northern and Bethany Home: Glendale Av,  51st 
Av and 67th Av; Peoria Av,  47th Av and 67th Av

Target Dates
None

Variable message signs; ITS Conduit and Fiber

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN12‐804

( FFY 2012 )

Various locations Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2013; with approval, 
project has exercised it's one deferral 
request.

Install fiber optic cable and CCTV cameras along Cactus, 
Thuderbird and Greeway Roads

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 9 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial NA 2/29/12 7/31/12 3/1/11 3/31/12 NA 3/31/12 8/1/12 NA

Project Type Current NA 2/29/12 7/31/12 3/1/11 3/31/12 NA 3/31/12 8/1/12 NA

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             700,000  Expected Date NA 2/29/12 7/31/12 3/1/11 3/31/12 NA 3/31/12 8/1/12 NA

Total          1,700,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA 6/1/13 2/1/14 3/1/12 2/1/13 NA 2/1/13 2/1/14 NA

Project Type Current NA 6/1/13 2/1/14 3/1/12 2/1/13 NA 2/1/13 2/1/14 NA

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             588,809  Expected Date NA 6/1/13 2/1/14 3/1/12 2/1/13 NA 2/1/13 2/1/14 NA

Total             844,350 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 4/1/14 NA

Project Type Current NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 4/1/14 NA

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             700,000  Expected Date NA 8/1/13 5/1/14 5/1/12 4/1/13 NA 4/1/13 4/1/14 NA

Total          1,591,256 
Will Meet Target 
Dates

NA

Goodyear

GDY13‐901

( FFY 2013 )

Citywide Target Dates
Admim Mod: Project request to defer to 
2014; with approval, project has exercised 
it's one deferral request.Design and construction of fiber optic interconnect in 

existing conduit for traffic management through video 
ill d d t ll ti Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY12‐801

( FFY 2012 )

McDowell Rd: Sarival Rd to Litchfield Rd Target Dates
Pending Action ‐ Amend: Change location 
from: McDowell Rd: Sarival Rd to Litchfield 
Rd to McDowell Rd:  Citrus Rd to Pebble 
Creek Parkway, and Cotton Lane 
intersections with Van Buren Street, the I‐
10 eastbound frontage road and McDowell 
Road. Project requ

Design and construct fiber‐optic interconnection for 
traffic signals and video

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY11‐713

( FFY 2013 )

Citywide Target Dates
None

Implement traffic signal system, including installation of 
ITS backbone and communications equipment

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 10 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/1/11 1/31/12 6/30/12 3/1/11 7/1/11 NA 2/29/12 7/1/12 9/1/12

Project Type Current 2/1/11 1/31/12 6/30/12 3/1/11 7/1/11 NA 2/29/12 7/1/12 9/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             206,304  Expected Date 2/1/11 1/31/12 6/30/12 3/1/11 7/1/11 NA 2/29/12 7/1/12 9/1/12

Total             406,304 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/1/11 9/15/11 1/16/12 7/12/11 1/16/12 NA 1/16/12 NA 3/1/12

Project Type Current 5/1/11 9/15/11 1/16/12 7/12/11 1/16/12 NA 1/16/12 NA 3/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             314,580  Expected Date 5/1/11 9/15/11 1/16/12 7/12/11 1/16/12 NA 1/16/12 NA 3/1/12

Total             314,580 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/1/11 10/26/11 3/15/12 7/12/11 1/16/12 NA 1/16/12 NA 4/30/12

Project Type Current 5/1/11 10/26/11 3/15/12 7/12/11 1/16/12 NA 1/16/12 NA 4/30/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             376,420  Expected Date 5/1/11 10/26/11 3/15/12 7/12/11 1/16/12 NA 1/16/12 NA 4/30/12

Total             399,173 
Will Meet Target 
Dates

NA

Maricopa 
County

MMA11‐111

( FFY 2012 )

88th Avenue, Deer Valley Rd to Williams Rd Target Dates
None

Pave unpaved road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA11‐109

( FFY 2012 )

17th Avenue, Maddock Rd to Joy Ranch Rd Target Dates
None

Pave unpaved road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY13‐902

( FFY 2013 )

Various locations Target Dates
Pending Action ‐ Admin Mod: Advance 
project from 2013 to 2012

Purchase and Install fiber optic branch cables, dome 
cameras and associated equipment

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Collection Date: 11/2011 Page 11 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/31/11 9/15/11 7/15/12 10/15/11 NA NA 1/31/11 NA 8/2/12

Project Type Current 1/31/11 9/15/11 7/15/12 10/15/11 NA NA 1/31/11 NA 8/2/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             504,086  Expected Date 1/31/11 9/15/11 7/15/12 10/15/11 NA NA 1/31/11 NA 8/2/12

Total          1,265,000 
Will Meet Target 
Dates

NA

Location NA NA NA 6/30/12 NA NA 6/30/12 9/30/12

Work Initial NA NA NA NA NA NA NA NA 8/1/12

Project Type Current NA NA NA NA NA NA NA NA 8/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ                67,992  Expected Date NA NA NA NA NA NA NA NA 8/1/12

Total                97,500 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 5/1/11 12/12/11 6/12/12 11/21/11 6/12/12 NA 6/12/12 NA 10/31/12

Project Type Current 5/1/11 12/12/11 6/12/12 11/21/11 6/12/12 NA 6/12/12 NA 10/31/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             422,305  Expected Date 5/1/11 12/12/11 6/12/12 11/21/11 6/12/12 NA 6/12/12 NA 10/31/12

Total             447,831 
Will Meet Target 
Dates

NA

Maricopa 
County

MMA13‐101

( FFY 2013 )

87th Ave: Deer Valley Rd to Peoria city limits (Via 
Montoya Rd.)

Target Dates
None

Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA12‐820

( FFY 2012 )

Regionwide Target Dates
None

Upgrade regional archived data server (RADS) equipment

Agency Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Maricopa 
County

MMA12‐818

( FFY 2012 )

Olive Ave: Litchfield Rd to Loop 101 (Agua Fria Fwy) ITS Target Dates
None

Construct and install new conduit and new fiber‐optic 
cable to connect existing and planned ITS field devices

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 12 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial NA NA NA NA NA NA NA NA 6/30/13

Project Type Current NA NA NA NA NA NA NA NA 6/30/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ                35,000  Expected Date NA NA NA NA NA NA NA NA 6/30/13

Total                50,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 10/30/11 NA 5/1/12 NA NA NA NA NA 8/1/13

Project Type Current 10/30/11 NA 5/1/12 NA NA NA NA NA 8/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             277,083  Expected Date 10/30/11 NA 5/1/12 NA NA NA NA NA 8/1/13

Total             427,083 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 10/1/11 9/1/12 4/1/13 6/1/12 NA NA 12/1/12 NA 8/1/13

Project Type Current 10/1/11 9/1/12 4/1/13 6/1/12 NA NA 12/1/12 NA 8/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             700,000  Expected Date 10/1/11 9/1/12 4/1/13 6/1/12 NA NA 12/1/12 NA 8/1/13

Total          1,000,000 
Will Meet Target 
Dates

NA

Maricopa 
County

MMA13‐904

( FFY 2013 )

McDowell Rd at Avondale Blvd, McDowell Rd at Estrella 
Pkwy, MC85 at Avondale Blvd, MC85 at Estrella Pkwy

Target Dates
None

Install arterial DMS and associated conduit, pull boxes, 
fiber optic cable, communication equipment and 
l t i l i i t Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA13‐902

( FFY 2013 )

Regionwide Target Dates
None

Develop and implement arterial ATIS Enhancements

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA13‐901

( FFY 2013 )

Southwest Valley, 99th Ave to Cotton Ln to include 
McDowell Rd, Van Buren St, MC85/Buckeye

Target Dates
None

Develop a multi‐agency Operations Plan 

Agency Schedule

Design

Locally Funded

Schedule Status

NEPA Documentation

Collection Date: 11/2011 Page 13 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/1/10 1/3/12 1/16/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Project Type Current 11/1/10 1/3/12 1/16/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             910,000  Expected Date 11/1/10 1/3/12 1/16/13 10/30/11 5/4/12 10/30/11 9/24/12 NA 9/24/12

Total          4,347,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 7/5/06 6/30/09 6/20/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12

Project Type Current 7/5/06 6/30/09 6/20/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          1,082,739  Expected Date 7/5/06 6/30/09 6/20/12 1/25/09 5/5/10 NA 5/1/12 NA 7/1/12

Total          1,471,700 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA 6/30/12 10/1/11 5/29/12 NA 5/29/12 NA 9/30/12

Project Type Current NA NA 6/30/12 10/1/11 5/29/12 NA 5/29/12 NA 9/30/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             700,000  Expected Date NA NA 6/30/12 10/1/11 5/29/12 NA 5/29/12 NA 9/30/12

Total          1,200,000 
Will Meet Target 
Dates

NA

Mesa

MES11‐703

( FFY 2012 )

Various locations Target Dates
None

Install fiber‐optic communications and upgrade traffic 
signal controllers

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES08‐603

( FFY 2012 )

Dobson Road Bicycle and Pedestrian Route Improvements 
(Broadway Road to Main Street)

Target Dates
None

Construct a bicycle & pedestrian route along Dobson Rd. 
& upgraded on both side of the street to provide safer 

d t i d bi l t Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES07‐315

( FFY 2013 )

Southern Ave at Country Club Dr Target Dates
None

Add 1 right turn lane and three bus pullouts.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 14 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA 6/1/13 1/1/13 5/1/13 NA 5/1/13 NA 10/1/13

Project Type Current NA NA 6/1/13 1/1/13 5/1/13 NA 5/1/13 NA 10/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             998,870  Expected Date NA NA 6/1/13 1/1/13 5/1/13 NA 5/1/13 NA 10/1/13

Total          1,426,957 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/1/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Project Type Current 1/1/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             318,182  Expected Date 1/1/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Total             468,182 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/30/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Project Type Current 4/30/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             381,818  Expected Date 4/30/13 NA 6/30/13 1/1/13 5/29/13 NA 6/1/13 NA 8/1/13

Total             561,818 
Will Meet Target 
Dates

NA

Mesa

MES13‐906

( FFY 2013 )

Ten intersection with highest crash rates within City of 
Mesa

Target Dates
None

Implement video and acoustic sensors

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES13‐902

( FFY 2013 )

West side mid‐city (initial deployment), West city limits to 
Country Club, University to Broadway

Target Dates
None

Upgrade central traffic control system software to 
accommodate a lite version of adaptive control

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES12‐814

( FFY 2012 )

Fiesta Pathway (1/4 Mile south of Southern Ave): 
Extension to the Tempe Canal

Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.

Construct pedestrian refuge and shelters for the Fiesta 
Pathway

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Collection Date: 11/2011 Page 15 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 2/1/12 8/1/12

Project Type Current 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 2/1/12 8/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             700,000  Expected Date 12/1/10 2/1/12 6/30/12 1/1/12 5/1/12 NA 5/1/12 2/1/12 8/1/12

Total          1,200,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Project Type Current 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             401,983  Expected Date 7/1/12 10/1/12 2/1/13 7/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Total             426,281 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Project Type Current 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             214,910  Expected Date 7/1/12 10/1/12 2/1/13 8/1/12 12/1/12 NA 9/1/12 2/1/13 3/1/13

Total             227,900 
Will Meet Target 
Dates

NA

Peoria

PEO13‐103

( FFY 2013 )

67th Ave: Happy Valley Rd to approximately 1.76 miles 
south

Target Dates
None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO13‐102

( FFY 2013 )

Lake Pleasant Parkway: L303 to SR74 Target Dates
None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO11‐702

( FFY 2012 )

Various locations Target Dates
None

Design and construct extension to fiber optic backbone 
and install CCTV cameras

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 NA 10/1/13 9/1/14 9/1/14

Project Type Current 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 NA 10/1/13 9/1/14 9/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             700,000  Expected Date 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 NA 10/1/13 9/1/14 9/1/14

Total          1,000,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 11/1/11 2/8/12 6/1/12 11/14/11 6/1/12 NA 6/30/12 NA 9/1/12

Project Type Current 11/1/11 2/8/12 6/1/12 11/14/11 6/1/12 NA 6/30/12 NA 9/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             665,000  Expected Date 11/1/11 2/8/12 6/1/12 11/14/11 6/1/12 NA 6/30/12 NA 9/1/12

Total             665,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/1/12 5/2/12 12/14/12 1/1/12 6/1/12 4/12/12 6/15/12 NA 9/1/13

Project Type Current 1/1/12 5/2/12 12/14/12 1/1/12 6/1/12 4/12/12 6/15/12 NA 9/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          1,050,000  Expected Date 1/1/12 5/2/12 12/14/12 1/1/12 6/1/12 4/12/12 6/15/12 NA 9/1/13

Total          1,500,000 
Will Meet Target 
Dates

NA

Phoenix

PHX09‐872

( FFY 2013 )

Various locations Target Dates
Pending Action ‐ Amend: Change project 
from pave dirt roads to dustproof alleys

Pave unpaved roads

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX09‐624

( FFY 2012 )

Various locations Target Dates
None

Construct regional ITS fiber optic backbone, phase B‐1

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO13‐901

( FFY 2013 )

83rd Ave: Lone Cactus  and continuing north to Jomax Rd Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Install conduit, pull boxes, fiber, and CCTV cameras

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 NA NA NA 2/18/10 NA NA NA NA

Project Type Current 1/1/11 NA NA NA 2/18/10 NA NA NA NA

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             801,606  Expected Date 1/1/11 NA NA NA 2/18/10 NA NA NA NA

Total             801,606 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 9/1/11 3/2/12 3/9/12 1/20/11 3/2/12 NA NA NA 9/1/12

Project Type Current 9/1/11 3/2/12 3/9/12 1/20/11 3/2/12 NA NA NA 9/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          2,009,471  Expected Date 9/1/11 3/2/12 3/9/12 1/20/11 3/2/12 NA NA NA 9/1/12

Total          2,199,471 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 10/1/10 10/1/11 12/31/11 9/16/11 9/30/11 9/1/11 11/30/11 NA NA

Project Type Current 10/1/10 10/1/11 12/31/11 9/16/11 9/30/11 9/1/11 11/30/11 NA NA

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             840,000  Expected Date 10/1/10 10/1/11 12/31/11 9/16/11 9/30/11 9/1/11 11/30/11 NA NA

Total          1,200,000 
Will Meet Target 
Dates

NA

Phoenix

PHX12‐859

( FFY 2012 )

Hatcher Rd Streetscape: Central Ave to 3rd Street Target Dates
None

Construct 8‐ft sidewalk, 3‐ft shoulder and landscaping

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX12‐801

( FFY 2012 )

Citywide Target Dates
None

Alley Dust proofing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX10‐845

( FFY 2012 )

Salt River: 24th Street to I‐10/Tempe Drain Target Dates
None

Construct Multi‐use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/12/12 5/1/12 10/14/12 2/12/12 6/1/12 2/12/12 4/15/12 NA 8/28/13

Project Type Current 2/12/12 5/1/12 10/14/12 2/12/12 6/1/12 2/12/12 4/15/12 NA 8/28/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          1,232,750  Expected Date 2/12/12 5/1/12 10/14/12 2/12/12 6/1/12 2/12/12 4/15/12 NA 8/28/13

Total          1,675,250 
Will Meet Target 
Dates

NA

Location NA NA NA 6/30/13 NA NA 6/30/13 9/30/13

Work Initial 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 10/1/14

Project Type Current 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 10/1/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             522,000  Expected Date 10/1/12 5/1/13 10/1/14 10/1/13 5/1/13 3/1/13 10/1/13 NA 10/1/14

Total             892,000 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/12/12 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13

Project Type Current 1/12/12 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             373,000  Expected Date 1/12/12 5/12/12 2/1/13 1/12/12 6/1/12 NA 8/1/12 NA 2/1/13

Total             853,150 
Will Meet Target 
Dates

NA

Phoenix

PHX13‐903

( FFY 2013 )

32nd St Washington St to McDowell Rd Target Dates
Pending Action ‐ Admin Mod: Lower total 
costs from $853,150 to $483,000.

Construct 32nd St Pedestrian Enhancement (Washington 
St to McDowell Rd)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX13‐901

( FFY 2013 )

Nevitt Park and Western Canal (northwest of 46th St and 
Vineyard Rd)

Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2014; with approval, 
project has exercised it's one deferral 
request.Nevitt park Bicycle & Pedestrian Bridge Crossing

Agency Schedule

Design

Federally Funded

Schedule Status

NEPA Documentation

Phoenix

PHX13‐102

( FFY 2013 )

Various alley locations on 23 segments  Target Dates
None

Construct dust proof alley project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 NA NA 9/1/11 9/28/11 NA 9/28/11 2/23/11 NA

Project Type Current 1/1/11 NA NA 9/1/11 9/28/11 NA 9/28/11 2/23/11 NA

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             490,000  Expected Date 1/1/11 NA NA 9/1/11 9/28/11 NA 9/28/11 2/23/11 NA

Total             519,618 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 12/1/11 NA 3/1/12 9/7/10 9/7/10 7/19/11 7/19/11 5/1/12 5/1/12

Project Type Current 12/1/11 NA 3/1/12 9/7/10 9/7/10 7/19/11 7/19/11 5/1/12 5/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             254,235  Expected Date 12/1/11 NA 3/1/12 9/7/10 9/7/10 7/19/11 7/19/11 5/1/12 5/1/12

Total             430,435 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/1/12 4/1/13 5/31/14 5/1/12 3/31/13 5/1/13 12/31/13 3/31/12 6/30/14

Project Type Current 4/1/12 4/1/13 5/31/14 5/1/12 3/31/13 5/1/13 12/31/13 3/31/12 6/30/14

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             525,000  Expected Date 4/1/12 4/1/13 5/31/14 5/1/12 3/31/13 5/1/13 12/31/13 3/31/12 6/30/14

Total             750,000 
Will Meet Target 
Dates

NA

Queen Creek

QNC13‐901

( FFY 2013 )

Ellsworth Rd and Queen Creek Wash to Chandler Heights 
Blvd. and Queen Creek Wash.

Target Dates
Pending Actions will divide the project into 
two phase as follows:

QNC13‐901D ‐ Amend: Request to advance 
$115K of 2013 project for design in 2012.  
Cost for construction lowered from $750K 
to $635K;

QNC13‐901C ‐ Amend: Project request to 
defer to 2014; with approval, project has 
exercised it's one deferral request.  Request 
to advance $115K of project for design in 
2012.  Cost for construction lowered from 
$750K to $635K.

Queen Creek Wash and South Bank Paved Path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Queen Creek

QNC12‐804

( FFY 2012 )

Ellsworth Rd: Sierra Park Blvd to Empire Blvd (Hunt Hwy) Target Dates
None

Construct traffic signal/CCTV system

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Queen Creek

QNC11‐783

( FFY 2012 )

Town wide Target Dates
None

Design and construct/implement ITS hardware and 
software

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 5/1/12 NA 7/1/12 5/1/12 5/1/12 NA 5/1/12 6/1/12 9/1/12

Project Type Current 5/1/12 NA 7/1/12 5/1/12 5/1/12 NA 5/1/12 6/1/12 9/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             105,000  Expected Date 5/1/12 NA 7/1/12 5/1/12 5/1/12 NA 5/1/12 6/1/12 9/1/12

Total             150,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 5/12/11 1/2/11 12/1/11 1/17/12 6/20/12 NA 6/15/12 NA 9/30/12

Project Type Current 5/12/11 1/2/11 12/1/11 1/17/12 6/20/12 NA 6/15/12 NA 9/30/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             500,000  Expected Date 5/12/11 1/2/11 12/1/11 1/17/12 6/20/12 NA 6/15/12 NA 9/30/12

Total          1,000,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 6/1/08 1/1/12 4/1/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12

Project Type Current 6/1/08 1/1/12 4/1/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             600,000  Expected Date 6/1/08 1/1/12 4/1/12 9/30/11 2/28/12 NA 2/1/12 NA 5/1/12

Total          1,600,000 
Will Meet Target 
Dates

NA

Scottsdale

SCT11‐701

( FFY 2012 )

McDowell Rd: Bridge over Indian Bend Wash Target Dates
Pending Action ‐ Admin Mod: Increase 
funds to include deleted funds from SCT10‐
617R. Project will obligate in 2012.

Enhance sidewalks and add bicycle lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT07‐606

( FFY 2012 )

Dynamite Blvd: Pima Road to Alma School Road Target Dates
Pending Action ‐ Admin Mod: Project 
description is modified from curb and gutter 
to dust control and addition of bike lane. 
Project will obligate in 2012.Install Vertical Curb and Gutter

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Queen Creek

QNC13‐902

( FFY 2013 )

Various Locations Town‐wide Target Dates
None

Ten wireless traffic signal connections

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 11/1/11 3/1/12 6/1/12 6/4/12 6/1/12 2/3/12 6/1/12 6/3/12 6/4/12

Project Type Current 11/1/11 3/1/12 6/1/12 6/4/12 6/1/12 2/3/12 6/1/12 6/3/12 6/4/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             249,054  Expected Date 11/1/11 3/1/12 6/1/12 6/4/12 6/1/12 2/3/12 6/1/12 6/3/12 6/4/12

Total             498,108 
Will Meet Target 
Dates

NA

Location NA 6/30/14 NA 6/30/14 NA 6/30/14 6/30/14 9/30/14

Work Initial 2/1/12 10/1/12 8/30/13 10/1/12 4/30/13 NA 6/15/13 NA 10/1/13

Project Type Current 2/1/12 10/1/12 8/30/13 10/1/12 4/30/13 NA 6/15/13 NA 10/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          2,450,120  Expected Date 2/1/12 10/1/12 8/30/13 10/1/12 4/30/13 NA 6/15/13 NA 10/1/13

Total          4,650,120 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 4/1/12 11/12/12 3/1/13 3/13/12 5/5/13 7/12/12 5/8/13 5/11/13 5/12/13

Project Type Current 4/1/12 11/12/12 3/1/13 3/13/12 5/5/13 7/12/12 5/8/13 5/11/13 5/12/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             350,000  Expected Date 4/1/12 11/12/12 3/1/13 3/13/12 5/5/13 7/12/12 5/8/13 5/11/13 5/12/13

Total             700,000 
Will Meet Target 
Dates

NA

Scottsdale

SCT13‐902

( FFY 2013 )

Citywide Target Dates
None

Last mile connections from city Fiber Network

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT13‐901

( FFY 2013 )

Arizona Canal from Chaparral to Indian Bend Wash Target Dates
Pending Action ‐ Amend: Add new project ‐ 
combine projects SCT12‐810 and SCT‐13‐
901.  Project request to defer to 2014; with 
approval, project has exercised it's one 
deferral request.

Design and construct multi‐use path and underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT12‐808

( FFY 2012 )

Several intersections throughout Scottsdale Target Dates
None

Complete traffic signal controller replacements, and finish 
radio connectivity

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Collection Date: 11/2011 Page 22 of 28



Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/1/13 6/30/14 9/30/14

Work Initial 6/1/11 2/1/12 8/1/12 6/1/11 1/1/12 6/1/11 2/1/12 NA 7/1/12

Project Type Current 6/1/11 2/1/12 8/1/12 6/1/11 1/1/12 6/1/11 2/1/12 NA 7/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          2,323,780  Expected Date 6/1/11 2/1/12 8/1/12 6/1/11 1/1/12 6/1/11 2/1/12 NA 7/1/12

Total          2,823,780 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 11/15/11 3/8/12 9/18/12 11/15/11 4/12/12 7/28/11 2/8/12 12/1/11 9/18/12

Project Type Current 11/15/11 3/8/12 9/18/12 11/15/11 4/12/12 7/28/11 2/8/12 12/1/11 9/18/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          2,589,595  Expected Date 11/15/11 3/8/12 9/18/12 11/15/11 4/12/12 7/28/11 2/8/12 12/1/11 9/18/12

Total          2,763,631 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 12/1/12 2/1/13

Project Type Current 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 12/1/12 2/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             325,000  Expected Date 1/1/11 9/2/11 12/1/12 1/1/11 12/15/11 1/2/11 2/1/13 12/1/12 2/1/13

Total             825,000 
Will Meet Target 
Dates

NA

Surprise

SUR11‐714C

( FFY 2012 )

Bell Rd: US‐60 (Grand Ave) to 114th Ave Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2013; with approval, 
project has exercised it's one deferral 
request.

Design, acquire right of way and construct a multi‐use 
path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Salt River 
Pima‐

Maricopa 
Indian 

Community

SRP12‐801

( FFY 2013 )

Pave Dirt Roads: Mesa Dr, Dobson Rd, Center Rd, 
McDonald Rd, and Alma School Rd.

Target Dates
Pending Action ‐ Amend: Combine SRP12‐
102, SRP12‐802, SRP11‐801 into SRP12‐801.  
Pave dirt road total length stays the same at 
3.7 total miles. Yes; Delete and combine 
with SRP11‐801 to be done in 2013. Project 
request to defer to 2013; with approval, 
project has exercised it's one deferral 
request.

Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT14‐101

( FFY 2014 )

Az Canal: 64th St‐Goldwater Blvd, 64th St/Thomas, 
64th/Indian School, 68th/Indian School, ped 
b id /L f tt P k

Target Dates
Pending Action ‐ Admin Mod: Advance 
project from 2014 to 2012.  Project has 
multiple Federal funding sources: CMAQ = 
1823780, STP‐TEA = 500000Construct 14‐foot wide shared‐use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 1/1/11 1/1/12 8/30/12 1/1/11 1/1/12 NA NA 9/1/12 12/31/12

Project Type Current 1/1/11 1/1/12 8/30/12 1/1/11 1/1/12 NA NA 9/1/12 12/31/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             856,800  Expected Date 1/1/11 1/1/12 8/30/12 1/1/11 1/1/12 NA NA 9/1/12 12/31/12

Total             925,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA NA NA 1/1/11 2/1/12 4/1/12 2/1/12 3/1/12 3/1/12

Project Type Current NA NA NA 1/1/11 2/1/12 4/1/12 2/1/12 3/1/12 3/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             100,000  Expected Date NA NA NA 1/1/11 2/1/12 4/1/12 2/1/12 3/1/12 3/1/12

Total             100,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 5/1/13 8/1/13

Project Type Current 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 5/1/13 8/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             892,500  Expected Date 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 6/1/13 5/1/13 8/1/13

Total          1,275,000 
Will Meet Target 
Dates

NA

Surprise

SUR12‐817

( FFY 2012 )

Bell Rd: 141st Ave to Loop 303 Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2013; with approval, 
project has exercised it's one deferral 
request.Construct sidewalks

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR12‐801R

( FFY 2012 )

Dove Valley Rd: 187th Ave to 203rd Ave Target Dates
None

Acquire Right of Way for Construction

Agency Schedule

Right‐of‐Way

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR12‐801C

( FFY 2012 )

Dove Valley Rd: 187th Ave to 203rd Ave Target Dates
None

Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 6/15/12 9/15/12

Project Type Current 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 6/15/12 9/15/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             996,217  Expected Date 6/1/11 2/13/12 6/15/12 2/7/11 5/30/11 NA 3/26/12 6/15/12 9/15/12

Total          1,423,167 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 2/1/13 6/1/13 7/1/13

Project Type Current 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 2/1/13 6/1/13 7/1/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             570,000  Expected Date 2/1/12 12/1/12 6/1/13 1/15/12 1/8/12 NA 2/1/13 6/1/13 7/1/13

Total             616,310 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 6/1/13 7/31/13

Project Type Current NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 6/1/13 7/31/13

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             753,437  Expected Date NA 10/1/12 6/30/13 7/1/12 9/1/12 NA 4/1/13 6/1/13 7/31/13

Total          1,076,338 
Will Meet Target 
Dates

NA

Surprise

SUR13‐901

( FFY 2013 )

Loop 303: Peoria Ave to Bell Rd Target Dates
None

Construct fiber optic interconnect to connect TI traffic 
signals, CCTV cameras, dynamic message signs, and 

ti t ITS fib b kb Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR13‐101

( FFY 2013 )

Various locations on 10 segments including Cactus Rd: 
143rd Ave to Bullard Ave

Target Dates
None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR12‐818

( FFY 2012 )

Bell Rd: Loop 303 (Estrella Fwy) to Beardsley Canal (185th 
Ave)

Target Dates
None

Construct fiber optic interconnect to connect TI traffic 
signals, CCTV cameras, dynamic message signs, and 

ti t ITS fib b kb Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 6/1/09 1/15/11 6/15/12 1/15/11 12/20/11 5/15/11 6/1/12 NA 6/15/12

Project Type Current 6/1/09 1/15/11 6/15/12 1/15/11 12/20/11 5/15/11 6/1/12 NA 6/15/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          2,571,780  Expected Date 6/1/09 1/15/11 6/15/12 1/15/11 12/20/11 5/15/11 6/1/12 NA 6/15/12

Total          5,143,560 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial NA 6/12/11 3/1/12 1/1/11 6/1/11 NA 6/1/11 NA 3/1/12

Project Type Current NA 6/12/11 3/1/12 1/1/11 6/1/11 NA 6/1/11 NA 3/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             461,851  Expected Date NA 6/12/11 3/1/12 1/1/11 6/1/11 NA 6/1/11 NA 3/1/12

Total          1,020,000 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12

Project Type Current 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          1,100,000  Expected Date 11/11/11 2/1/12 6/30/12 11/11/11 6/1/12 NA 5/1/12 NA 9/1/12

Total          6,525,080 
Will Meet Target 
Dates

NA

Tempe

TMP11‐701

( FFY 2012 )

University Dr: Priest Dr to SPRR Target Dates
None

Improve bicycle and pedestrian facilities

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP10‐629

( FFY 2012 )

Salt River: I‐10/Tempe Drain to Priest Target Dates
None

Construct Multi‐use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP10‐620

( FFY 2012 )

Broadway Rd: Rural Rd to Mill Ave Target Dates
None

Acquire right‐of‐way and construct pedestrian and bicycle 
facilities improvements

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 2/15/12 6/15/12 12/15/12 2/15/12 9/15/12 1/15/12 7/15/12 11/30/12 12/30/12

Project Type Current 2/15/12 6/15/12 12/15/12 2/15/12 9/15/12 1/15/12 7/15/12 11/30/12 12/30/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ          1,193,891  Expected Date 2/15/12 6/15/12 12/15/12 2/15/12 9/15/12 1/15/12 7/15/12 11/30/12 12/30/12

Total          2,645,130 
Will Meet Target 
Dates

NA

Location NA 6/30/12 NA 6/30/12 NA 6/30/12 6/30/12 9/30/12

Work Initial 10/24/11 10/24/11 1/31/12 10/24/11 1/5/12 NA 1/5/12 NA 2/28/12

Project Type Current 10/24/11 10/24/11 1/31/12 10/24/11 1/5/12 NA 1/5/12 NA 2/28/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             285,456  Expected Date 10/24/11 10/24/11 1/31/12 10/24/11 1/5/12 NA 1/5/12 NA 2/28/12

Total             425,099 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Project Type Current 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             531,097  Expected Date 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Total             563,200 
Will Meet Target 
Dates

NA

Tempe

TMP13‐101

( FFY 2013 )

Holdeman Neighborhood Alley Stabilization Target Dates
None

Construct alley stabilization project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP12‐806

( FFY 2012 )

Light Rail Transit Corridor in Tempe Target Dates
None

Install CCTV monitoring stations

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP12‐805

( FFY 2012 )

Hardy Dr: University Dr to Broadway Rd Target Dates
Pending Action ‐ Admim Mod: Project 
request to defer to 2013; with approval, 
project has exercised it's one deferral 
request.Pedestrian and bicycle improvements

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Status Report (Sorted by Agency, Year and Project Type)

Start
60% Plans 
Started

PS&E 
Completed

Tech Docs 
Started

Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design

NotesProject Scheduling Information

IGA Approved
Environmental

FHWA Author‐
ization

Right‐of‐WayProject Information
Category

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Project Type Current 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             961,105  Expected Date 1/15/12 4/15/12 8/15/12 1/15/12 8/15/12 1/15/12 5/15/12 7/15/12 10/1/12

Total          1,019,200 
Will Meet Target 
Dates

NA

Location NA 6/30/13 NA 6/30/13 NA 6/30/13 6/30/13 9/30/13

Work Initial 9/1/12 9/1/12 12/1/12 10/1/12 11/1/12 9/1/12 10/1/12 NA 12/1/12

Project Type Current 9/1/12 9/1/12 12/1/12 10/1/12 11/1/12 9/1/12 10/1/12 NA 12/1/12

Design Process Months Ahead ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

Environmental 
Clearance

Months Behind ‐                  ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                    ‐                   

CMAQ             539,000  Expected Date 9/1/12 9/1/12 12/1/12 10/1/12 11/1/12 9/1/12 10/1/12 NA 12/1/12

Total             770,000 
Will Meet Target 
Dates

NA

Tempe

TMP13‐902

( FFY 2013 )

City Wide Target Dates
None

Procure and install traffic control cabinets and hardware‐
Phase 1 of 3

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP13‐102

( FFY 2013 )

North Tempe neighborhood alley stabilization Target Dates
None

Construct alley stabilization project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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