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CHN15-

120DZ
Chandler

Cooper Road: South of 

Queen Creek to  

Chandler Heights

Design roadway 

widening
2015 Jun-19 1.6 4 4 Local           813,500                     -                       -           813,500 -- --  -- 

Amend: New TIP listing. Add 

Cooper Road: South of Queen 

Creek to Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road (AII-KYR-10-

03), Chandler at Kyrene (AII-CHN-

30-03), and Ray at Rural (AII-RAY-

50-03).  Segment the project into 

two phases. Phase I (Cooper Rd: S 

of Queen Creek to Chandler 

Heights Road) design to occur in 

2015, right-of-way to occur in 

2015, and construction to occur 

in 2019. Create separate listings 

for project work and 

reimbursement.

ACI-COP-10-03-A

CHN15-

120RWZ
Chandler

Cooper Road: South of 

Queen Creek to  

Chandler Heights

Acquisition of right-of-

way for roadway 

widening

2015 Jun-19 1.6 4 4 Local       1,250,000                     -                       -       1,250,000 -- --  -- 

Amend: New TIP listing. Add 

Cooper Road: South of Queen 

Creek to Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road (AII-KYR-10-

03), Chandler at Kyrene (AII-CHN-

30-03), and Ray at Rural (AII-RAY-

50-03).  Segment the project into 

two phases. Phase I (Cooper Rd: S 

of Queen Creek to Chandler 

Heights Road) design to occur in 

2015, right-of-way to occur in 

2015, and construction to occur 

in 2019. Create separate listings 

for project work and 

reimbursement.

ACI-COP-10-03-A
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CHN15-

120DRB
Chandler

Cooper Road: South of 

Queen Creek to  

Chandler Heights

Design roadway 

widening
2015 Jun-19 1.6 4 4 RARF         (569,450)                     -           569,450                     -   2015 RARF         569,450 

Amend: New TIP listing. Add 

Cooper Road: South of Queen 

Creek to Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road (AII-KYR-10-

03), Chandler at Kyrene (AII-CHN-

30-03), and Ray at Rural (AII-RAY-

50-03).  Segment the project into 

two phases. Phase I (Cooper Rd: S 

of Queen Creek to Chandler 

Heights Road) design to occur in 

2015, right-of-way to occur in 

2015, and construction to occur 

in 2019. Create separate listings 

for project work and 

reimbursement. Switch funding 

source from STP-MAG to RARF. 

Exchange reimbursement years 

with Ray Rd at McClintock. 

Accelerate reimbursement from 

2017 to 2015.

ACI-COP-10-03-A

CHN15-

120RRB
Chandler

Cooper Road: South of 

Queen Creek to  

Chandler Heights

Acquisition of right-of-

way for roadway 

widening

2015 Jun-19 1.6 4 4 RARF         (875,000)                     -           875,000                     -   2015 RARF         875,000 

Amend: New TIP listing. Add 

Cooper Road: South of Queen 

Creek to Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road.  Segment the 

project into two phases. Phase I 

(Cooper Rd: S of Queen Creek to 

Chandler Heights Road) design to 

occur in 2015, right-of-way to 

occur in 2015, and construction 

to occur in 2019. Create separate 

listings for project work and 

reimbursement. Switch funding 

source from STP-MAG to RARF. 

Exchange reimbursement years 

with Ray Rd at McClintock. 

Accelerate reimbursement from 

2017 to 2015.

ACI-COP-10-03-A

Shaded cells indicate updated values
2 / 44

Attachment 2



6/3/2014

TIP # Agency Project Location Project Description Fiscal 

Year

Est. Date 

Open

Length 

(miles)

Lanes 

Before

Lanes 

After

Fund 

Type

Local Cost Federal Cost Regional 

Cost

Total Cost Reimb. 

Fiscal 

Year

Fund 

Type

Regional 

Reimb.

Notes: RTP ID

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - IN TIP

CHN15-

121DZ
Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Design roadway 

widening
2015 Jun-22 1 4 4 Local           258,931                     -                       -           258,931 -- --  -- 

Amend: New TIP listing. Add 

Cooper Road: South of Queen 

Creek to Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road (AII-KYR-10-

03), Chandler at Kyrene (AII-CHN-

30-03), and Ray at Rural (AII-RAY-

50-03).  Segment the project into 

two phases. Phase II (Cooper Rd: 

Chandler Heights to Riggs Rd) 

design to occur in 2015, right-of-

way to occur in 2020, and 

construction to occur in 2021. 

Create separate listings for 

project work and reimbursement. 

Switch funding source from STP-

MAG to RARF. Exchange 

reimbursement years with Ray Rd 

at McClintock. Accelerate 

reimbursement from 2023 to 

2015.

ACI-COP-10-03-B

CHN15-

121DRB
Chandler

Cooper Road: 

Chandler Heights to 

Riggs Road

Design roadway 

widening
2015 Jun-22 1 4 4 RARF         (181,252)                     -           181,252                     -   2015 RARF         181,252 

Amend: New TIP listing. Add 

Cooper Road: South of Queen 

Creek to Riggs Road into the ALCP 

resulting from the deletion of 

Kyrene at Ray Road (AII-KYR-10-

03), Chandler at Kyrene (AII-CHN-

30-03), and Ray at Rural (AII-RAY-

50-03).  Segment the project into 

two phases. Phase II (Cooper Rd: 

Chandler Heights to Riggs Rd) 

design to occur in 2015, right-of-

way to occur in 2020, and 

construction to occur in 2021. 

Create separate listings for 

project work and reimbursement. 

Switch funding source from STP-

MAG to RARF. Exchange 

reimbursement years with Ray Rd 

at McClintock. Accelerate 

reimbursement from 2023 to 

2015.

ACI-COP-10-03-B

CHN14-

110RWZ
Chandler

Gilbert Rd: Queen 

Creek to Hunt Hwy

Acquisition of right-of-

way for roadway 

widening

2014 n/a 4 2 4 Local       1,109,932                     -                       -       1,109,932 -- --  -- 

Amend: Create separate TIP 

listings for work and 

reimbursement. 

ACI-GIL-10-03-B

CHN14-

110RRB
Chandler

Gilbert Rd: Queen 

Creek to Hunt Hwy

Acquisition of right-of-

way for roadway 

widening

2014 n/a 4 2 4 RARF         (115,524)                     -           115,524                     -   2014 RARF         115,524 

Amend: New TIP listing. Create 

separate TIP listings for work and 

reimbursement. Defer 2014 

reimbursement balance to 2015.

ACI-GIL-10-03-B
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CHN15-

110RRB
Chandler

Gilbert Rd: Queen 

Creek to Hunt Hwy

Acquisition of right-of-

way for roadway 

widening

2015 n/a 4 2 4 RARF         (661,428)                     -           661,428                     -   2015 RARF         661,428 

Amend: New TIP listing. Create 

separate TIP listings for work and 

reimbursement. Defer 2014 

reimbursement balance to 2015.

ACI-GIL-10-03-B

CHN12-

103CZ2
Chandler

Gilbert Rd:  Queen 

Creek to Ocotillo

Construct roadway 

widening
2013 Jul-14 1 2 4 Local       2,669,406                     -                       -       2,669,406 -- --  -- 

Amend: Create separate TIP 

listings for work and 

reimbursement. Defer project 

open year from 2013 to 2014.

ACI-GIL-10-03-C

CHN14-

103CRB
Chandler

Gilbert Rd:  Queen 

Creek to Ocotillo

Construct roadway 

widening
2014 Jul-14 1 2 4 RARF      (1,826,185)                     -       1,826,185                     -   2014 RARF     1,826,185 

Amend: New TIP listing. Create 

separate TIP listings for work and 

reimbursement. Defer project 

open year from 2013 to 2014. 

Defer remaining 2014 

reimbursement to 2015.

ACI-GIL-10-03-C

CHN15-

103CRB
Chandler

Gilbert Rd:  Queen 

Creek to Ocotillo

Construct roadway 

widening
2015 Jul-14 1 2 4 RARF           (62,375)                     -             62,375                     -   2015 RARF           62,375 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer remaining 

2014 reimbursement to 2015.

ACI-GIL-10-03-C

CHN14-

104CZ
Chandler

Gilbert Rd:  Ocotillo 

Rd to Chandler 

Heights

Construct roadway 

widening
2013 Jun-14 1 2 4 Local       4,852,759                     -                       -       4,852,759 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open year from 

2013 to 2014. Advance 

reimbursement from 2018/2019 

to 2017.

ACI-GIL-10-03-D

CHN14-

104C2Z
Chandler

Gilbert Rd:  Ocotillo 

Rd to Chandler 

Heights

Construct roadway 

widening
2014 Jun-14 1 2 4 Local       4,852,759                     -                       -       4,852,759 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open year from 

2013 to 2014. Advance 

reimbursement from 2018/2019 

to 2017.

ACI-GIL-10-03-D

CHN17-

104CRB
Chandler

Gilbert Rd:  Ocotillo 

Rd to Chandler 

Heights

Construct roadway 

widening
2017 Jun-14 1 2 4 RARF      (6,160,000)                     -       6,160,000                     -   2017 RARF     6,160,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2018/2019 

to 2017.

ACI-GIL-10-03-D

CHN14-

108CZ2
Chandler

Gilbert Rd: Chandler 

Heights Rd to Hunt 

Hwy

Construct roadway 

widening
2014 Jul-15 1 2 4 Local       1,479,623                     -                       -       1,479,623 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer portion of project 

construction phase from 2013 to 

2014. Defer project open year 

from 2014 to 2015.

ACI-GIL-10-03-E

CHN20-

108CRB
Chandler

Gilbert Rd: Chandler 

Heights Rd to Hunt 

Hwy

Construct roadway 

widening
2020 Jul-15 1 2 4 RARF      (1,479,623)                     -       1,479,623                     -   2020 RARF     1,479,623 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-GIL-10-03-E

CHN14-

108SAV
Chandler

Gilbert Rd: Chandler 

Heights Rd to Hunt 

Hwy

Project savings for 

roadway widening
2014 Jul-15 1 2 4 RARF           613,164                     -                       -           613,164 Unfunded RARF         613,164 

Amend: Delete TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-GIL-10-03-E

CHN27-

108SRB
Chandler

Gilbert Rd: Chandler 

Heights Rd to Hunt 

Hwy

Project savings for 

roadway widening
2014 Jul-15 1 2 4 RARF                       -                       -       1,769,620     1,769,620 Unfunded RARF     1,769,620 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-GIL-10-03-E

CHN14-

108CZ3
Chandler

Gilbert Rd: Chandler 

Heights Rd to Hunt 

Hwy

Construct roadway 

widening
2019 Jun-14 1 2 4 Local       1,156,456                     -                       -       1,156,456 Unfunded RARF     1,156,456 

Amend: Delete TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-GIL-10-03-E
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CHN18-

109DZ
Chandler

Chandler Heights 

Road:  Arizona 

Avenue to McQueen 

Road

Design roadway 

widening
2015 Dec-21 1 2 4 Local       1,760,900                     -                       -       1,760,900 -- --  -- 

Amend: Advance project design 

phase from 2018 to 2015. 

Increase project design phase 

costs.  Defer project open year 

from 2020 to 2021. Generate 

separate listings for work and 

reimbursement. Exchange 

reimbursement years with ACI-

PRC-10-03-C.

ACI-PRC-10-03-A

CHN15-

109RWZ
Chandler

Chandler Heights 

Road:  Arizona 

Avenue to McQueen 

Road

Acquisition of right-of-

way for roadway 

widening

2015 Dec-21 1 2 4 Local       3,210,000                     -                       -       3,210,000 -- --  -- 

Amend: New TIP listing. Advance 

project right-of-way phase from 

2019 to 2015. Increase project 

right-of-way phase costs.  Defer 

project open year from 2020 to 

2021. Generate separate listings 

for work and reimbursement. 

Exchange reimbursement years 

with ACI-PRC-10-03-C.

ACI-PRC-10-03-A

CHN18-

109DRB
Chandler

Chandler Heights 

Road:  Arizona 

Avenue to McQueen 

Road

Design roadway 

widening
2018 Dec-21 1 2 4 RARF         (720,825)         720,825                     -   2018 RARF         720,825 

Amend: New TIP listing. Create 

separate TIP listings for work and 

reimbursement. Exchange 

reimbursement years with ACI-

PRC-10-03-C (advance from 

2022).

ACI-PRC-10-03-A

CHN18-

109RRB
Chandler

Chandler Heights 

Road:  Arizona 

Avenue to McQueen 

Road

Acquisition of right-of-

way for roadway 

widening

2018 Dec-21 1 2 4 RARF         (567,000)                     -           567,000                     -   2018 RARF         567,000 

Amend: New TIP listing. Create 

separate TIP listings for work and 

reimbursement. Exchange 

reimbursement years with ACI-

PRC-10-03-C (advance from 

2022).

ACI-PRC-10-03-A

CHN10-

101DZ
Chandler

McQueen Road:  

Ocotillo Road to Riggs 

Road

Design roadway 

widening
2011 n/a 2 2 4 Local           136,736                     -                       -           136,736 -- --  -- 

Amend: Create separate TIP 

listings for work and 

reimbursement

ACI-PRC-10-03-C

CHN10-

101D2Z
Chandler

McQueen Road:  

Ocotillo Road to Riggs 

Road

acquisition of right-of-

way for roadway 

widening

2011 n/a 2 2 4 Local           929,974                     -                       -           929,974 -- --  -- 

Amend: Create separate TIP 

listings for work and 

reimbursement

ACI-PRC-10-03-C

CHN10-

101RWZ
Chandler

McQueen Road:  

Ocotillo Road to Riggs 

Road

acquisition of right-of-

way for roadway 

widening

2012 n/a 2 2 4 Local           929,974                     -                       -           929,974 -- --  -- 

Amend: Create separate TIP 

listings for work and 

reimbursement

ACI-PRC-10-03-C

CHN15-

101DRB
Chandler

McQueen Road:  

Ocotillo Road to Riggs 

Road

Design roadway 

widening
2015 n/a 2 2 4 RARF         (136,736)         136,736                     -   2015 RARF         136,736 

Amend: New TIP listing. Create 

separate TIP listings for work and 

reimbursement. Advance 

reimbursement from 2017.

ACI-PRC-10-03-C

CHN15-

101RRB
Chandler

McQueen Road:  

Ocotillo Road to Riggs 

Road

acquisition of right-of-

way for roadway 

widening

2015 n/a 2 2 4 RARF      (1,859,949)     1,859,949                     -   2015 RARF     1,859,949 

Amend: New TIP listing. Create 

separate TIP listings for work and 

reimbursement Advance 

reimbursement from 2017/2018.

ACI-PRC-10-03-C

CHN12-

102RWZ
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Acquisition of right-of-

way for roadway 

widening

2013 Jul-15 1 2 4 HSIP-AZ             67,533          565,800                     -           633,333 2013 HSIP-AZ         565,800 
Amend: Defer project open year 

from 2014 to 2015.
ACI-PRC-10-03-D

CHN13-

102C2Z
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Construct Roadway 

Widening
2013 Jul-15 1 2 4 HSIP-AZ           139,878      1,157,061                     -       1,296,939 2013 HSIP-AZ     1,157,061 

Amend: Defer project open from 

2014 to 2015.
ACI-PRC-10-03-D
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CHN11-

102DZ
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Design Roadway 

Widening
2013 Jul-14 1 2 4 Local           602,123                     -                       -           602,123 2014 RARF         421,486 

Amend: Delete TIP listing. Defer 

design to 2014. 
ACI-PRC-10-03-D

CHN14-

102DZ
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Design Roadway 

Widening
2014 Jul-15 1 2 4 Local           986,200                     -                       -           986,200 -- --  -- 

Amend: Defer design phase work 

to 2014. Defer project open year 

from 2014 to 2015. Create 

separate TIP listings for work and 

reimbursement. Decrease total 

design phase costs from 

$1,204,246

ACI-PRC-10-03-D

CHN14-

102CZ
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Construct roadway 

widening
2014 Jul-15 1 2 4 HSIP-AZ       4,856,124      2,250,773                     -       7,106,897 2014 HSIP-AZ     2,250,773 

Amend: Defer project open from 

2014 to 2015.
ACI-PRC-10-03-D

CHN14-

102DRB
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Design Roadway 

Widening
2014 Jul-15 1 2 4 RARF         (586,845)                     -           586,845                     -   2014 RARF         586,845 

Amend: New TIP listing. Defer 

design phase work to 2014. Defer 

project open year from 2014 to 

2015. Create separate TIP listings 

for work and reimbursement. 

Decrease total design phase costs 

from $1,204,246. Defer 

reimbursement balance from 

2014 to 2015.

ACI-PRC-10-03-D

CHN14-

102RWZ
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Acquisition of right-of-

way for roadway 

widening

2014 Jul-14 1 2 4 RARF                       -                       -       1,533,333     1,533,333 2014 RARF     1,533,333 
Amend: Delete TIP listing. Project 

ROW funded with HSIP-AZ.
ACI-PRC-10-03-D

CHN14-

102RW2Z
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Acquisition of right-of-

way for roadway 

widening

2014 Jul-14 1 2 4 RARF           476,666                     -       1,056,667     1,533,333 2014 RARF     1,056,667 
Amend: Delete TIP listing. Project 

ROW funded with HSIP-AZ.
ACI-PRC-10-03-D

CHN14-

102DZ2
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Acquisition of right-of-

way for roadway 

widening

2014 Jul-14 1 2 4 RARF           111,226                     -           259,528         370,754 2014 RARF         259,528 
Amend: Delete TIP listing. Project 

ROW funded with HSIP-AZ.
ACI-PRC-10-03-D

CHN14-

102RRB
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Acquisition of right-of-

way for roadway 

widening

2014 Jul-15 1 2 4 RARF         (401,477)                     -           401,477                     -   2014 RARF         401,477 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open from 2014 to 2015.

ACI-PRC-10-03-D

CHN14-

102C2Z
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Construct roadway 

widening
2014 Jul-14 1 2 4 RARF           284,499                     -           663,831         948,330 2014 RARF         663,831 

Amend: Delete TIP listing. Create 

separate TIP listings for work and 

reimbursement.

ACI-PRC-10-03-D

CHN14-

102CRB
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Construct roadway 

widening
2014 Jul-15 1 2 4 RARF         (172,996)                     -           172,996                     -   2014 RARF         172,996 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open from 2014 to 2015.

ACI-PRC-10-03-D

CHN14-

102C3Z
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Construct roadway 

widening
2014 Jul-14 1 2 4 Local       3,671,321                     -                       -       3,671,321 2018 RARF         938,525 

Amend: Delete TIP listing. Create 

separate TIP listings for work and 

reimbursement.

ACI-PRC-10-03-D

CHN15-

102DRB
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Design Roadway 

Widening
2015 Jul-15 1 2 4 RARF         (256,127)                     -           256,127                     -   2015 RARF         256,127 

Amend: New TIP listings. Create 

separate TIP listings for work and 

reimbursement. Defer 

reimbursement balance from 

2014 to 2015.

ACI-PRC-10-03-D
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CHN15-

102RRB
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Acquisition of right-of-

way for roadway 

widening

2015 Jul-15 1 2 4 RARF      (2,448,051)                     -       2,448,051                     -   2015 RARF     2,448,051 

Amend: New TIP listings. Create 

separate TIP listings for work and 

reimbursement. Defer 

reimbursement balance from 

2014 to 2015.

ACI-PRC-10-03-D

CHN15-

102CRB
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Construct roadway 

widening
2015 Jul-15 1 2 4 RARF         (490,835)                     -           490,835                     -   2015 RARF         490,835 

Amend: New TIP listings. Create 

separate TIP listings for work and 

reimbursement. Defer 

reimbursement balance from 

2014 to 2015.

ACI-PRC-10-03-D

CHN16-

102CRB
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Construct roadway 

widening
2016 Jul-15 1 2 4 RARF         (938,525)                     -           938,525                     -   2016 RARF         938,525 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open from 2014 to 2015. 

Advance a portion of project 

reimbursement from 2018 to 

2016.

ACI-PRC-10-03-D

CHN14-

102SAV
Chandler

Ocotillo Road:  

Arizona Avenue to 

McQueen Road

Project savings for 

roadway widening
2017 Jul-14 1 2 4 RARF                       -                       -       1,407,736     1,407,736 Unfunded RARF     1,407,736 

Amend: Delete TIP listing. Create 

separate TIP listings for work and 

reimbursement.

ACI-PRC-10-03-D

CHN16-

111DZ
Chandler

Ocotillo Road:  Cooper 

Road to Gilbert Rd

Design roadway 

widening
2016 Jun-22 2.5 2 4 Local       1,674,875                     -                       -       1,674,875 -- --  -- 

Amend: New TIP listing. Advance 

design phase from 2021 to 2016. 

Create separate listing for work 

and reimbursement. Exchange 

reimbursement year with AII-RAY-

20-03 (advance from 2022)

ACI-PRC-10-03-E

CHN16-

111RWZ
Chandler

Ocotillo Road:  Cooper 

Road to Gilbert Rd

Acquisition of right-of-

way for roadway 

widening

2016 Jun-22 2.5 2 4 Local       1,580,000                     -                       -       1,580,000 -- --  -- 

Amend: New TIP listing. Advance 

right-of-way phase from 2022 to 

2016. Create separate listing for 

work and reimbursement. 

Exchange reimbursement year 

with AII-RAY-20-03 (advance 

from 2022)

ACI-PRC-10-03-E

CHN18-

111DRB
Chandler

Ocotillo Road:  Cooper 

Road to Gilbert Rd

Design roadway 

widening
2016 Jun-22 2.5 2 4 RARF      (1,172,413)                     -       1,172,413                     -   2018 RARF     1,172,413 

Amend: New TIP listing. Advance 

design phase from 2021 to 2016. 

Create separate listing for work 

and reimbursement. Exchange 

reimbursement year with AII-RAY-

20-03 (advance from 2022)

ACI-PRC-10-03-E

CHN14-

112DZ
Chandler

Old Price Rd at Queen 

Creek Rd:  

Intersection 

Improvements

Design Intersection 

Improvement
2014 Jul-15 0.8 6 6 Local           517,650                     -                       -           517,650 -- --  -- 

Amend: New Listing. Change 

project location from Price Rd at 

Queen Creek Rd to Old Price Rd 

at Queen Creek Rd. Advance 

project open year from 2021 to 

2015. Advance design from 2019 

to 2014. Create separate listing 

for work and reimbursement. 

Exchange reimbursement with 

ACI-RAY-20-03-B (accelerate from 

2019)

ACI-PRC-10-03-G
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ALCP - IN TIP

CHN14-

112CZ
Chandler

Old Price Rd at Queen 

Creek Rd:  

Intersection 

Improvements

Construct roadway 

widening
2014 Jul-15 0.8 6 6 Local       1,923,400                     -                       -       1,923,400 -- --  -- 

Amend: New listing. Change 

project location from Price Rd at 

Queen Creek Rd to Old Price Rd 

at Queen Creek Rd. Advance 

project open year from 2021 to 

2015. Advance construction from 

2021 to 2014. Create separate 

listing for work and 

reimbursement. Exchange 

reimbursement with ACI-RAY-20-

03-B (accelerate from 2020)

ACI-PRC-10-03-G

CHN15-

112DRB
Chandler

Old Price Rd at Queen 

Creek Rd:  

Intersection 

Improvements

Design Intersection 

Improvement
2015 Jul-15 0.8 6 6 RARF         (517,650)         517,650                     -   2015 RARF         517,650 

Amend: New Listing. Change 

project location from Price Rd at 

Queen Creek Rd to Old Price Rd 

at Queen Creek Rd. Advance 

project open year from 2021 to 

2015. Advance design from 2019 

to 2014. Create separate listing 

for work and reimbursement. 

Exchange reimbursement with 

ACI-RAY-20-03-B (accelerate from 

2019)

ACI-PRC-10-03-G

CHN17-

112CRB
Chandler

Old Price Rd at Queen 

Creek Rd:  

Intersection 

Improvements

Construct roadway 

widening
2018 Jul-15 0.8 6 6 RARF      (1,141,000)     1,141,000                     -   2018 RARF     1,141,000 

Amend: New listing. Change 

project location from Price Rd at 

Queen Creek Rd to Old Price Rd 

at Queen Creek Rd. Advance 

project open year from 2021 to 

2015. Advance construction from 

2021 to 2014. Create separate 

listing for work and 

reimbursement. Exchange 

reimbursement with ACI-RAY-20-

03-B (accelerate from 2020)

ACI-PRC-10-03-G

CHN10-

101CZ2
Chandler

McQueen Road: 

Chandler Heights to 

Riggs Road

Construct roadway 

widening
2015 Jul-16 1 2 4 Local       5,478,000                     -       5,478,000   10,956,000 -- --  -- 

Amend: Advance project 

construction phase from 2018 to 

2015. Advance project open year 

from 2018 to 2016. Create 

separate listings for work and 

reimbursement.

ACI-PRC-10-03-J

CHN20-

101CRB
Chandler

McQueen Road: 

Chandler Heights to 

Riggs Road

Construct roadway 

widening
2020 Jul-16 1 2 4 RARF         (589,890)         589,890                     -   2020 RARF         589,890 

Amend: New listing. Advance 

project construction phase from 

2018 to 2015. Advance project 

open year from 2018 to 2016. 

Create separate listings for work 

and reimbursement.

ACI-PRC-10-03-J

CHN15-

110RWZ
Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Acquisition of right-of-

way for roadway 

widening

2015 Jun-19 2 2 6 Local       2,196,631                     -                       -       2,196,631 -- --  -- 

Amend: New TIP listing. Advance 

project right-of-way phase from 

2019 to 2015. Advance project 

open from 2021 to 2019. Create 

separate listings for project work 

and reimbursement.

ACI-QNC-10-03-B
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ALCP - IN TIP

CHN16-

110CZ
Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Construct roadway 

widening
2017 Jun-19 2 2 6 Local       5,165,000                     -                       -       5,165,000 -- --  -- 

Amend: New TIP listing. Advance 

project construction phase from 

2020/2021 to 2017/2018. 

Advance project open from 2021 

to 2019.

ACI-QNC-10-03-B

CHN17-

110CZ
Chandler

Queen Creek Rd: 

McQueen Rd to 

Gilbert Rd

Construct roadway 

widening
2018 Jun-19 2 2 6 Local       9,490,462                     -                       -       9,490,462 -- --  -- 

Amend: New TIP listing. Advance 

project construction phase from 

2020/2021 to 2017/2018. 

Advance project open from 2021 

to 2019.

ACI-QNC-10-03-B

CHN14-

109DZ
Chandler

Chandler Blvd at Alma 

School Rd

Design intersection 

improvement
2014 Jul-17 0.25 4 6 Local           372,487                     -                       -           372,487 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open year from 

2016 to 2017.  Total design costs 

and reimbursement amount 

/years remain unchanged.

AII-CHN-10-03

CHN14-

109RWZ
Chandler

Chandler Blvd at Alma 

School Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Jul-17 0.25 4 6 RARF           731,607                     -                       -           731,607 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open year from 

2016 to 2017.  Decrease total 

right-of-way costs and 

reimbursement; transfer a 

portion of ROW reimbursement 

to project construction phase 

($153,685)

AII-CHN-10-03

CHN110-

08RWZ2
Chandler

Chandler Blvd at Alma 

School Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Jul-17 0.25 4 6 HSIP-AZ             71,579      1,184,190                     -       1,255,769 2014 HSIP     1,184,190 
Amend: Defer project open year 

from 2016 to 2017. 
AII-CHN-10-03

CHN14-

109DRB
Chandler

Chandler Blvd at Alma 

School Rd

Design intersection 

improvement
2014 Jul-17 0.25 4 6 RARF         (140,910)         140,910                     -   2014 RARF         140,910 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open year from 2016 to 2017.  

Shift reimbursement balance of 

project design phase to 2015.

AII-CHN-10-03

CHN14-

109RZ
Chandler

Chandler Blvd at Alma 

School Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Dec-16 0.25 4 6 Local           607,116                     -                       -           607,116 2015 RARF         326,685 

Amend: Delete TIP listing. Create 

separate listings for work and 

reimbursement.

AII-CHN-10-03

CHN14-

109CZ
Chandler

Chandler Blvd at Alma 

School Rd

Construct intersection 

improvement
2014 Dec-16 0.25 4 6 Local           264,500                     -                       -           264,500 2015 RARF         185,150 

Amend: Delete TIP listing. 

Construction phase deferred to 

2016. Switch construction 

reimbursement funding source 

from RARF to STP-MAG.

AII-CHN-10-03

CHN15-

109DRB
Chandler

Chandler Blvd at Alma 

School Rd

Design intersection 

improvement
2015 Jul-17 0.25 4 6 RARF         (119,868)         119,868                     -   2015 RARF         119,868 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Shift balance of 

2014 reimbursement to 2015.

AII-CHN-10-03
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ALCP - IN TIP

CHN15-

109RRB
Chandler

Chandler Blvd at Alma 

School Rd

Acquisition of right-of-

way for intersection 

improvement

2015 Jul-17 0.25 4 6 RARF         (512,125)                     -           512,125                     -   2015 RARF         512,125 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open year from 2016 to 2017. 

Decrease total right-of-way costs 

and reimbursement; transfer a 

portion of ROW reimbursement 

to project construction phase 

($153,685). Defer Right-of-way 

reimbursement from 2014 to 

2015.

AII-CHN-10-03

CHN15-

109CZ
Chandler

Chandler Blvd at Alma 

School Rd

Construct intersection 

improvement
2015 Dec-16 0.25 4 6 RARF           492,710                     -       1,149,656     1,642,366 2015 RARF     1,149,656 

Amend: Delete TIP listing. 

Construction phase deferred to 

2016. Switch construction 

reimbursement funding source 

from RARF to STP-MAG.

AII-CHN-10-03

CHN15-

109CZ2
Chandler

Chandler Blvd at Alma 

School Rd

Construct intersection 

improvement
2015 Dec-16 0.25 4 6 Local       1,386,338                     -                       -       1,386,338 Unfunded RARF         941,543 

Amend: Delete TIP listing. Create 

separate listings for work and 

reimbursement.

AII-CHN-10-03

CHN110-

09C
Chandler

Chandler Blvd at Alma 

School Rd

Construct intersection 

improvement
2016 Jul-17 0.25 4 6 HSIP-AZ       1,334,806      4,208,929                     -       5,543,735 2016 HSIP-AZ     4,208,929 

Amend: Defer project open year 

from 2016 to 2017. 
AII-CHN-10-03

CHN27-

109SRB
Chandler

Chandler Blvd at Alma 

School Rd

Project Savings for 

intersection 

improvement

2016 Jul-17 0.25 4 6 RARF           941,543                     -                       -           941,543 Unfunded RARF         941,543 

Amend: New TIP listings. Defer 

project open year from 2016 to 

2017.  Create separate listings for 

work and reimbursement.

AII-CHN-10-03

CHN16-

109CZ
Chandler

Chandler Blvd at Alma 

School Rd

Construct intersection 

improvement
2016 Jul-17 0.25 4 6 STP-MAG           126,545      2,093,545                     -       2,220,090 2016 STP-MAG     2,093,545 

Amend: New TIP listing. Decrease 

2015 right-of-way 

reimbursement from $326,685  

to $173,000 and transfer savings 

to construction phase.  Defer 

project open year from 2016 to 

2017. Defer a portion of 

construction reimbursement 

from 2015 to 2016  ($1,334,806) 

and accelerate remaining  portion 

of reimbursement from 2017 to 

2016 ($605,054).

AII-CHN-10-03

CHN15-

109SAV
Chandler

Chandler Blvd at Alma 

School Rd

Project Savings for 

intersection 

improvement

2017 Dec-16 0.25 4 6 RARF                       -                       -           605,054         605,054 2017 RARF         605,054 

Amend: Delete TIP listing. Create 

separate listings or work and 

reimbursement.

AII-CHN-10-03

CHN17-

105DZ
Chandler Ray Rd at Dobson Rd

Design intersection 

improvement
2017 Jul-20 0.3 4 6 STP-MAG                       -                       -           926,250         926,250 2017 STP-MAG         926,250 

Amend: Delete listing. Segment 

Ray Road at Dobson into two 

phases.

AII-RAY-20-03

CHN18-

105RWZ
Chandler Ray Rd at Dobson Rd

Acquisition of right-of-

way for intersection 

improvement

2018 Jul-20 0.3 4 6 STP-MAG           706,537      1,063,463                     -       1,770,000 2018 STP-MAG     1,063,463 

Amend: Delete listing. Segment 

Ray Road at Dobson into two 

phases.

AII-RAY-20-03
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ALCP - IN TIP

CHN14-

105DZ
Chandler

Ray Rd at Dobson Rd 

(Phase I)

Design Intersection 

Improvement
2014 Jan-15 0.3 4 4 Local             80,000                     -                       -             80,000 -- --  -- 

Amend: New TIP listing. Segment 

Ray Road at Dobson into two 

phases. Advance design for Phase 

I from 2017 to 2014. Advance 

open date for Phase I from 2020 

to 2015. Create separate listings 

for work and reimbursement. 

AII-RAY-20-03-A

CHN14-

105RWZ
Chandler

Ray Rd at Dobson Rd 

(Phase I)

Construct intersection 

improvement
2014 Jan-15 0.3 4 4 Local           300,000                     -                       -           300,000 -- --  -- 

Amend: New TIP listing. Segment 

Ray Road at Dobson into two 

phases. Advance right-of-way for 

Phase I from 2017 to 2014. 

Advance open date for Phase I 

from 2020 to 2015Create 

separate listings for work and 

reimbursement.

AII-RAY-20-03-A

CHN15-

105DRB
Chandler

Ray Rd at Dobson Rd 

(Phase I)

Design Intersection 

Improvement
2015 Jan-15 0.3 4 4 RARF           (56,000)           56,000                     -   2015 RARF           56,000 

Amend: New TIP listing. Segment 

Ray Road at Dobson into two 

phases. Advance design for Phase 

I from 2017 to 2014. Advance 

open date for Phase I from 2020 

to 2015. Create separate listings 

for work and reimbursement. 

Accelerate reimbursement from 

2017 to 2015.  

AII-RAY-20-03-A

CHN15-

105CRB
Chandler

Ray Rd at Dobson Rd 

(Phase I)

Construct intersection 

improvement
2015 Jan-15 0.3 4 4 RARF         (210,000)         210,000                     -   2015 RARF         210,000 

Amend: New TIP listing. Segment 

Ray Road at Dobson into two 

phases. Advance right-of-way for 

Phase I from 2017 to 2014. 

Advance open date for Phase I 

from 2020 to 2015. Create 

separate listings for work and 

reimbursement. Accelerate 

reimbursement from 2017 to 

2015.  

AII-RAY-20-03-A

CHN16-

106CZ
Chandler

Ray Rd at McClintock 

Dr

Design intersection 

improvement
2016 Jul-18 0.3 4 6 STP-MAG           244,050          569,450                     -           813,500 2016 STP-MAG         569,450 

Amend: Delete TIP listing. Project 

deferred to 2022-2024. Project 

open deferred from 2018 to 

2025. Exchange reimbursement 

with ACI-COP-10-03.

AII-RAY-40-03

CHN17-

106CZ
Chandler

Ray Rd at McClintock 

Dr

Acquisition of right-of-

way for intersection 

improvement

2017 Jul-18 0.3 4 6 STP-MAG           375,000          875,000                     -       1,250,000 2017 STP-MAG         875,000 

Amend: Delete TIP listing. Project 

deferred to 2022-2024. Project 

open deferred from 2018 to 

2025. Exchange reimbursement 

with ACI-COP-10-03.

AII-RAY-40-03

CHN18-

106CZ2
Chandler

Ray Rd at McClintock 

Dr

Construct intersection 

improvement
2018 Jul-18 0.3 4 6 STP-MAG           397,106          926,580                     -       1,323,686 2018 STP-MAG         926,580 

Amend: Delete TIP listing. Project 

deferred to 2022-2024. Project 

open deferred from 2018 to 

2025. Exchange reimbursement 

with ACI-COP-10-03.

AII-RAY-40-03
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ALCP - IN TIP

CHN18-

106CZ2
Chandler

Ray Rd at McClintock 

Dr

Construct intersection 

improvement
2018 Jul-18 0.3 4 6 STP-MAG       1,756,406      3,275,207                     -       5,031,613 2018 STP-MAG     3,275,207 

Amend: Delete TIP listing. Project 

deferred to 2022-2024. Project 

open deferred from 2018 to 

2025. Exchange reimbursement 

with ACI-COP-10-03.

AII-RAY-40-03

ELM12-

101DZ
El Mirage

El Mirage Rd: Cactus 

to Grand & 

Thunderbird Rd: 

127th Avenue  to 

Grand

Design roadway 

widening
2012 -- -- -- -- Local           126,671                     -                       -           126,671 -- --  -- 

Amend: Decrease 2012 project 

design phase costs. Create 

separate listings for project work 

and reimbursement.

ACI-ELM-20-03-C

ELM12-

101D2Z
El Mirage

El Mirage Rd: Cactus 

to Grand & 

Thunderbird Rd: 

127th Avenue  to 

Grand

Design roadway 

widening
2013 -- -- -- -- Local           461,797                     -                       -           461,797 -- --  -- 

Amend: Decrease 2013 project 

design phase costs. Create 

separate listings for project work 

and reimbursement.

ACI-ELM-20-03-C

ELM14-

101DZ
El Mirage

El Mirage Rd: Cactus 

to Grand & 

Thunderbird Rd: 

127th Avenue  to 

Grand

Design roadway 

widening
2014 -- -- -- -- Local       1,965,838                     -                       -       1,965,838 -- --  -- 

Amend: Increase 2014 design 

phase costs. Create separate 

listings for project work and 

reimbursement.

ACI-ELM-20-03-C

ELM14-

101DRB
El Mirage

El Mirage Rd: Cactus 

to Grand & 

Thunderbird Rd: 

127th Avenue  to 

Grand

Design roadway 

widening
2014 -- -- -- -- RARF         (852,944)                     -           852,944                     -   2014 RARF         852,944 

Amend: New TIP listing. Create 

separate listings for project work 

and reimbursement. Defer 

balance of 2014 design phase 

reimbursement to 2015.

ACI-ELM-20-03-C

ELM15-

101DRB
El Mirage

El Mirage Rd: Cactus 

to Grand & 

Thunderbird Rd: 

127th Avenue  to 

Grand

Design roadway 

widening
2015 -- -- -- -- RARF         (935,068)                     -           935,068                     -   2015 RARF         935,068 

Amend: New TIP listing. Create 

separate listings for project work 

and reimbursement. Defer 

balance of 2014 design phase 

reimbursement to 2015.

ACI-ELM-20-03-C

ELM13-

102RWZ
El Mirage

Thunderbird Rd: 

127th Ave to Grand 

Avenue

Acquisition of right-of-

way for roadway 

widening

2014 Jul-16 0.95 4 4 Local       2,025,039                     -                       -       2,025,039 -- --  -- 

Amend: Increase project right-of-

way phase costs. Create separate 

listings for work and 

reimbursement. 

ACI-ELM-20-03-E

ELM14-

102C2Z
El Mirage

Thunderbird Rd: 

127th Ave to Grand 

Avenue

Construct roadway 

widening
2014 Jul-16 0.95 4 4 Local       2,806,439                     -                       -       2,806,439 2017 RARF     1,964,508 

Amend: Delete TIP listing. Work 

will occur in 2015 and 2016. 
ACI-ELM-20-03-E

ELM14-

102CZ
El Mirage

Thunderbird Rd: 

127th Ave to Grand 

Avenue

Construct roadway 

widening
2015 Jul-16 0.95 4 4 Local           714,286                     -                       -           714,286 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-ELM-20-03-E

ELM15-

102RRB
El Mirage

Thunderbird Rd: 

127th Ave to Grand 

Avenue

Acquisition of right-of-

way for roadway 

widening

2015 Jul-16 0.95 4 4 RARF      (1,528,176)                     -       1,528,176                     -   2015 RARF     1,528,176 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement form FY 2016. 

Increase right-of-way 

reimbursement amount from the 

El Mirage Rd: Peoria Ave to 

Cactus segment (ACI-ELM-20-03-

F).

ACI-ELM-20-03-E

ELM15-

102CRB
El Mirage

Thunderbird Rd: 

127th Ave to Grand 

Avenue

Construct roadway 

widening
2015 Jul-16 0.95 4 4 RARF         (500,000)                     -           500,000                     -   2015 RARF         500,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2016.

ACI-ELM-20-03-E
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ALCP - IN TIP

ELM16-

102CZ
El Mirage

Thunderbird Rd: 

127th Ave to Grand 

Avenue

Construct roadway 

widening
2016 Jul-16 0.95 4 4 Local       9,000,137                     -                       -       9,000,137 -- --  -- 

Amend: New TIP listing. Add new 

construction phase in 2016. 

Create separate listings for work 

and reimbursement.

ACI-ELM-20-03-E

ELM16-

102CRB
El Mirage

Thunderbird Rd: 

127th Ave to Grand 

Avenue

Construct roadway 

widening
2016 Jul-16 0.95 4 4 RARF      (1,964,508)                     -       1,964,508                     -   2016 RARF     1,964,508 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from  2017

ACI-ELM-20-03-E

ELM13-

103RWZ
El Mirage

El Mirage Rd: Peoria 

Avenue to Cactus 

Road

Acquisition of right-of-

way for roadway 

widening

2013 Jul-16 1 2 4 Local       3,108,718                     -                       -       3,108,718 2017 RARF     2,176,103 
Amend: Delete TIP listing. Right-

of-way deferred to 2014.
ACI-ELM-20-03-F

ELM14-

103RWZ
El Mirage

El Mirage Rd: Peoria 

Avenue to Cactus 

Road

Acquisition of right-of-

way for roadway 

widening

2014 Jul-16 1 2 4 Local       1,420,000                     -                       -       1,420,000 -- --  -- 

Amend: New TIP listing. Add new 

right-of-way phase in 2014. 

Create separate listings for work 

and reimbursement.

ACI-ELM-20-03-F

ELM14-

103CZ
El Mirage

El Mirage Rd: Peoria 

Avenue to Cactus 

Road

Construct roadway 

widening
2015 Jul-16 1 2 4 Local       2,454,359                     -                       -       2,454,359 -- --  -- 

Amend: Increase 2015 

construction phase costs. Create 

separate listings for work and 

reimbursement.

ACI-ELM-20-03-F

ELM15-

103RRB
El Mirage

El Mirage Rd: Peoria 

Avenue to Cactus 

Road

Acquisition of right-of-

way for roadway 

widening

2015 Jul-16 1 2 4 RARF      (1,000,000)                     -       1,000,000                     -   2015 RARF     1,000,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Decrease right-

of-way reimbursement amount 

and transfer remainder to the 

Thunderbird Road: 127th Ave to 

Grand segment (ACI-ELM-20-03-

E).

ACI-ELM-20-03-F

ELM15-

103CRB
El Mirage

El Mirage Rd: Peoria 

Avenue to Cactus 

Road

Construct roadway 

widening
2015 Jul-16 1 2 4 RARF         (500,000)                     -           500,000                     -   2015 RARF         500,000 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2017/2018.

ACI-ELM-20-03-F

ELM15-

103CZ
El Mirage

El Mirage Rd: Peoria 

Avenue to Cactus 

Road

Construct roadway 

widening
2016 Jul-16 1 2 4 Local       2,612,258                     -                       -       2,612,258 -- --  -- 

Amend: Decrease 2016 

construction phase costs. Create 

separate listings for work and 

reimbursement.

ACI-ELM-20-03-F

ELM16-

103CRB
El Mirage

El Mirage Rd: Peoria 

Avenue to Cactus 

Road

Construct roadway 

widening
2016 Jul-16 1 2 4 RARF      (4,936,103)                     -       4,936,103                     -   2016 RARF     4,936,103 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2017/2018.

ACI-ELM-20-03-F

ELM16-

102RWZ
El Mirage

El Mirage Rd: Cactus 

Road to Grand 

Avenue

Acquisition of right-of-

way for roadway 

widening

2015 Jun-16 1.5 4 4 Local       3,404,053                     -                       -       3,404,053 -- --  -- 

Amend: advance project right-of-

way phase from 2016 to 2015. 

Advance project open from 2019 

to 2016. Create separate listings 

for project work and 

reimbursement.

ACI-ELM-30-03-A

ELM18-

102CZ
El Mirage

El Mirage Rd: Cactus 

Road to Grand 

Avenue

Construct roadway 

widening
2015 Jun-16 1.5 4 4 Local       7,176,695                     -                       -       7,176,695 -- --  -- 

Amend: Advance project 

construction phase from 

2018/2019 to 2015/2016. 

Advance project open year from 

2019 to 2016. Create separate 

listings for project work and 

reimbursement.

ACI-ELM-30-03-A

Shaded cells indicate updated values
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ELM19-

102CZ
El Mirage

El Mirage Rd: Cactus 

Road to Grand 

Avenue

Construct roadway 

widening
2016 Jun-16 1.5 4 4 Local       8,780,561                     -                       -       8,780,561 -- --  -- 

Amend: Advance project 

construction phase from 

2018/2019 to 2015/2016. 

Advance project open year from 

2019 to 2016. Create separate 

listings for project work and 

reimbursement.

ACI-ELM-30-03-A

ELM17-

102RWZ
El Mirage

El Mirage Rd: Cactus 

Road to Grand 

Avenue

Acquisition of right-of-

way for roadway 

widening

2017 Jun-19 1.5 4 4 Local       1,702,026                     -                       -       1,702,026 2021 RARF     1,191,419 

Amend: Delete TIP listing. 

Advance project right-of-way to 

2015. Create separate listings for 

project work and reimbursement.

ACI-ELM-30-03-A

FTH14-

101DZ

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Design Roadway 

Widening
2014 Jan-16 0.8 5 6 Local             75,535                     -                       -             75,535 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open year from 

2014 to 2016.

ACI-SHA-10-03-B

FTH14-

101RWZ

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Acquisition of right-of-

way for roadway 

widening

2014 Jan-16 0.8 5 6 Local             30,656                     -                       -             30,656 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open year from 

2014 to 2016. Combine total FY 

2014 costs with FTH12-02RWZ2.

ACI-SHA-10-03-B

FTH14-

101CZ

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Construct roadway 

widening
2014 Jan-16 0.8 5 6 Local           500,000                     -                       -           500,000 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Decrease 2014 

construction amount. 

Construction to occur 2014-2016.  

Defer open year from 2014 to 

2016. 

ACI-SHA-10-03-B

FTH14-

101DRB

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Design Roadway 

Widening
2014 Jan-16 0.8 5 6 RARF           (35,960)                     -             35,960                     -   2014 RARF           35,960 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open year from 2014 to 2016. 

Defer reimbursement balance 

from 2014 to 2015.

ACI-SHA-10-03-B

FTH12-

02RWZ2

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Acquisition of right-of-

way for roadway 

widening

2014 Jun-14 0.8 5 6 RARF                4,599                     -             10,730           15,328 2014 RARF           10,730 

Amend: Delete TIP listing. 

Generate separate listings for 

work and reimbursement.

ACI-SHA-10-03-B

FTH14-

101RRB

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Acquisition of right-of-

way for roadway 

widening

2014 Jun-16 0.8 5 6 RARF              (3,975)                     -                3,975                     -   2014 RARF              3,975 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open year from 2014 to 2016. 

ACI-SHA-10-03-B

FTH14-

101CZ2

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Construct roadway 

widening
2014 Jun-14 0.8 5 6 Local           714,286                     -                       -           714,286 2015 RARF         500,000 

Amend: Delete TIP listing. 

Generate separate listings for 

work and reimbursement. 

Construction to occur FY2014-

FY2016.

ACI-SHA-10-03-B

FTH14-

101CZ3

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Construct roadway 

widening
2014 Jun-14 0.8 5 6 Local       2,742,154                     -                       -       2,742,154 2017 RARF     1,593,996 

Amend: Delete TIP listing. 

Generate separate listings for 

work and reimbursement. 

Construction to occur FY2014-

FY2016.

ACI-SHA-10-03-B
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FTH15-

101CZ

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Construct roadway 

widening
2015 Jan-16 0.8 5 6 Local       2,742,154                     -                       -       2,742,154 -- --  -- 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Construction to 

occur 2014-2016. Defer open 

year from 2014 to 2016. 

ACI-SHA-10-03-B

FTH15-

101DRB

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Design Roadway 

Widening
2015 Jan-16 0.8 5 6 RARF           (16,915)                     -             16,915                     -   2015 RARF           16,915 

Amend: New TIP listings. Create 

separate TIP listings for work and 

reimbursement. Defer 

reimbursement balance from 

2014 to 2015.

ACI-SHA-10-03-B

FTH15-

101RRB

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Acquisition of right-of-

way for roadway 

widening

2015 Jun-16 0.8 5 6 RARF           (17,484)                     -             17,484                     -   2015 RARF           17,484 

Amend: New TIP listings. Create 

separate TIP listings for work and 

reimbursement. Defer 

reimbursement balance from 

2014 to 2015.

ACI-SHA-10-03-B

FTH16-

101CRB

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Construct roadway 

widening
2015 Jan-16 0.8 5 6 RARF      (2,609,111)                     -       2,609,111                     -   2015 RARF     2,609,111 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open year from 2014 to 2016. 

Defer 2014 reimbursement to 

2015 and advance portion of 

reimbursement from FY2017.

ACI-SHA-10-03-B

FTH16-

101CZ

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Construct roadway 

widening
2016 Jan-16 0.8 5 6 Local           714,286                     -                       -           714,286 -- --  -- 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Construction to 

occur 2014-2016. Defer open 

year from 2014 to 2016. 

ACI-SHA-10-03-B

FTH16-

101CRB

Fountain 

Hills

Shea Blvd: Technology 

Dr to Cereus Wash

Construct roadway 

widening
2016 Jan-16 0.8 5 6 RARF         (193,996)                     -           193,996                     -   2016 RARF         193,996 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer project 

open year from 2014 to 2016. 

Advance portion of 

reimbursement from FY2017.

ACI-SHA-10-03-B

FTH18-

102DZ

Fountain 

Hills

Shea Blvd: Palisades 

Blvd. to Technology 

Dr

Design Roadway 

Widening
2018 Jun-20 2.2 4 6 Local           267,915                     -                       -           267,915 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.

ACI-SHA-10-03-C

GLB13-

103DZ
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Design roadway 

widening
2013 Apr-15 2 2 6 Local  $       317,450  $                -     $               -     $     317,450 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Increase project 

design phase costs. Defer project 

open from Oct. 2014 to April 

2015.

 ACI-GER-20-03-B 

GLB14-

103RWZ
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Acquisition of right-of-

way for roadway 

widening

2013 Apr-15 2 2 6 Local  $       989,350  $                -     $               -     $     989,350 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Increase project 

ROW phase costs. Defer project 

open from Oct. 2014 to April 

2015.

 ACI-GER-20-03-B 
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GLB14-

103DZ
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Design roadway 

widening
2014 Apr-15 2 2 6 Local  $   1,293,000  $                -     $               -     $ 1,293,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Increase project 

design phase costs. Defer project 

open from Oct. 2014 to April 

2015.

 ACI-GER-20-03-B 

GLB14-

103RW2Z
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Acquisition of right-of-

way for roadway 

widening

2014 Apr-15 2 2 6 Local  $   3,159,000  $                -     $               -     $ 3,159,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Increase project 

ROW phase costs. Defer project 

open from Oct. 2014 to April 

2015.

 ACI-GER-20-03-B 

GLB14-

103C3Z
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2014 Oct-14 2 2 6 Local  $       558,357  $                -     $               -     $     558,357 --  RARF  $     390,850 

Amend: Delete TIP listing. Defer 

project construction phase to 

2015. Generate separate listings 

for work and reimbursement.

 ACI-GER-20-03-B 

GLB14-

103C2Z
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2014 Oct-14 2 2 6 Local  $   2,011,333  $                -     $               -     $ 2,011,333 --  RARF  $ 1,407,933 

Amend: Delete TIP listing. Defer 

project construction phase to 

2015. Generate separate listings 

for work and reimbursement.

 ACI-GER-20-03-B 

GLB14-

103CZ
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2014 Oct-14 2 2 6 Local  $   3,438,667  $                -     $               -     $ 3,438,667 --  RARF  $ 2,407,067 

Amend: Delete TIP listing. Defer 

project construction phase 

to2015. Generate separate 

listings for work and 

reimbursement.

 ACI-GER-20-03-B 

GLB15-

103DZ
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Design roadway 

widening
2015 Apr-15 2 2 6 Local  $       984,000  $                -     $               -     $     984,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Increase project 

design phase costs. Defer project 

open from Oct. 2014 to April 

2015.

 ACI-GER-20-03-B 

GLB15-

103CZ
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2015 Apr-15 2 2 6 Local  $   7,480,000  $                -     $               -     $ 7,480,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement.  Defer project 

construction phase from 

2014/2015 to 2015. Decrease 

project construction phase costs.  

Defer project open from Oct. 

2014 to April 2015.

 ACI-GER-20-03-B 

GLB15-

103DRB
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Design roadway 

widening
2015 Apr-15 2 2 6 RARF  $     (879,200)  $                -     $     879,200  $               -    2015  RARF  $     879,200 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Increase project 

design phase costs. Defer project 

open from 2014 to 2015.

 ACI-GER-20-03-B 
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GLB15-

103RRB
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Acquisition of right-of-

way for roadway 

widening

2015 Apr-15 2 2 6 RARF  $ (1,820,450)  $                -     $ 1,820,450  $               -    2015  RARF  $ 1,820,450 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Increase project 

design phase costs. Defer project 

open from Oct. 2014 to April 

2015. Accelerate portion of 

reimbursement from 2016 to 

2015.

 ACI-GER-20-03-B 

GLB15-

103CRB
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2015 Apr-15 2 2 6 RARF  $ (2,797,917)  $                -     $ 2,797,917  $               -    2015  RARF  $ 2,797,917 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Defer project 

open from Oct. 2014 to April 

2015. Advance portion of 

reimbursement from 2016-2018.

 ACI-GER-20-03-B 

GLB15-

103CZ2
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2016 Oct-14 2 2 6 Local  $   1,427,334  $                -     $               -     $ 1,427,334 --  RARF  $     999,134 

Amend: Delete TIP listing. Defer 

project construction phase to 

2015. Generate separate listings 

for work and reimbursement.

 ACI-GER-20-03-B 

GLB16-

103CRB
Gilbert

Germann Rd: Val Vista 

Dr to Higley

Construct roadway 

widening
2016 Apr-15 2 2 6 RARF  $ (2,407,067)  $                -     $ 2,407,067  $               -    --  RARF  -- 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Defer project 

open from Oct. 2014 to April 

2015. Advance portion of 

reimbursement from 2016-2018.

 ACI-GER-20-03-B 

GLB15-

108DZ
Gilbert Elliot Rd at Cooper Dr

Design intersection 

improvement
2015 Dec-16 0.5 4 6 Local  $       564,000  $                -     $               -     $     564,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-30-03 

GLB15-

108RWZ
Gilbert Elliot Rd at Cooper Dr

Acquisition of right-of-

way for intersection 

improvement

2015 Dec-16 0.5 4 6 Local  $       800,000  $                -     $               -     $     800,000 --  --  -- 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-30-03 

GLB15-

102RW2Z
Gilbert Elliot Rd at Cooper Dr

Acquisition of right-of-

way for intersection 

improvement

2015 Dec-16 0.5 4 6 Local  $       800,000  $                -     $               -     $     800,000 --  RARF  $     560,000 Amend: Delete TIP listing.  AII-ELT-30-03 

GLB16-

108DZ
Gilbert Elliot Rd at Cooper Dr

Design intersection 

improvement
2016 Dec-16 0.5 4 6 Local  $       550,000  $                -     $               -     $     550,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-30-03 

GLB16-

108RWZ
Gilbert Elliot Rd at Cooper Dr

Acquisition of right-of-

way for intersection 

improvement

2016 Dec-16 0.5 4 6 Local  $       400,000  $                -     $               -     $     400,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-30-03 

GLB16-

108CZ
Gilbert Elliot Rd at Cooper Dr

Construct intersection 

improvement
2016 Dec-16 0.5 4 6 Local  $   4,170,000  $                -     $               -     $ 4,170,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-30-03 

GLB15-

108DRB
Gilbert Elliot Rd at Cooper Dr

Design intersection 

improvement
2016 Dec-16 0.5 4 6 RARF  $     (492,100)  $                -     $     492,100  $               -    2016  RARF  $     492,100 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-30-03 
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GLB16-

108RRB
Gilbert Elliot Rd at Cooper Dr

Acquisition of right-of-

way for intersection 

improvement

2016 Dec-16 0.5 4 6 RARF  $     (840,000)  $                -     $     840,000  $               -    2016  RARF  $     840,000 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement.

 AII-ELT-30-03 

GLB16-

108CZ2
Gilbert Elliot Rd at Cooper Dr

Construct intersection 

improvement
2016 Dec-16 0.5 4 6 Local  $   1,586,905  $                -     $               -     $ 1,586,905 --  RARF  $     297,200 

Amend: Delete TIP listing. 

Generate separate listings for 

work and reimbursement.

 AII-ELT-30-03 

GLB17-

108DZ2
Gilbert Elliot Rd at Cooper Dr

Design intersection 

improvement
2017 Dec-16 0.5 4 6 Local  $       127,000  $                -     $               -     $     127,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-30-03 

GLB17-

108CZ
Gilbert Elliot Rd at Cooper Dr

Construct intersection 

improvement
2017 Dec-16 0.5 4 6 Local  $   1,004,000  $                -     $               -     $ 1,004,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-30-03 

GLB17-

102CRB
Gilbert Elliot Rd at Cooper Dr

Construct intersection 

improvement
2017 Dec-16 0.5 4 6 RARF  $ (2,808,167)  $                -     $ 2,808,167  $               -    2017  RARF  $ 2,808,167 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Defer 

reimbursement 1 year.

 AII-ELT-30-03 

GLB18-

110DZ
Gilbert Elliot Rd at Gilbert Rd

Design intersection 

improvement
2018 Dec-19 0.5 4 6 Local  $       324,000  $                -     $               -     $     324,000 --  --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

 AII-ELT-40-03 

GLB18-

110DRB
Gilbert Elliot Rd at Gilbert Rd

Design intersection 

improvement
2019 Dec-19 0.5 4 6 RARF  $     (739,272)  $                -     $     739,272  $               -    2019 

 STP-

MAG 
 $     739,272 

Amend: New listing. Generate 

separate listings for work and 

reimbursement. Accelerate a 

portion of reimbursements from 

FY19/FY20.

 AII-ELT-40-03 

GLB18-

101DZ
Gilbert

Elliot Rd at Val Vista 

Dr

Design intersection 

improvement
2018 Dec-20 0.5 4 6 Local  $       500,000  $                -     $               -     $     500,000 --  RARF  $     108,640 

Amend: Delete TIP listing. Defer 

project design phase from FY18-

FY20 to FY20-FY22.

 AII-ELT-50-03 

GLB18-

101RWZ
Gilbert

Elliot Rd at Val Vista 

Dr

Acquisition of right-of-

way for intersection 

improvement

2018 Dec-20 0.5 4 6 Local  $       700,000  $                -     $               -     $     700,000 --  RARF  $     410,477 

Amend: Delete TIP listing. Defer 

project ROW phase FY18/FY19 to 

FY20/FY21.

 AII-ELT-50-03 

GLB12-

107C2Z
Gilbert

Guadalupe Rd at 

Cooper Rd

Construct intersection 

improvement
2012 Dec-14 0.5 4 6 Local       2,142,857                     -                       -       2,142,857 -- RARF     1,500,000 

Amend: Delete TIP listing. 

Construction phase deferred to 

2014/2015.

AII-GUD-30-03

GLB13-

107CZ
Gilbert

Guadalupe Rd at 

Cooper Rd

Construct intersection 

improvement
2013 Dec-14 0.5 4 6 Local             87,000                     -                       -             87,000 -- RARF           60,900 

Amend: Delete TIP listing. 

Construction phase deferred to 

2014/2015.

AII-GUD-30-03

GLB14-

107DZ
Gilbert

Guadalupe Rd at 

Cooper Rd

Design intersection 

improvement
2014 Dec-15 0.5 4 6 Local           415,000                     -                       -           415,000 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Decrease 2014 

design costs. Defer project open 

from 2014 to 2015. 

AII-GUD-30-03

GLB14-

107RWZ
Gilbert

Guadalupe Rd at 

Cooper Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Dec-15 0.5 4 6 Local           600,000                     -                       -           600,000 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Decrease 2014 

right-of-way costs. Defer project 

open from 2014 to 2015. 

AII-GUD-30-03

GLB14-

107CZ
Gilbert

Guadalupe Rd at 

Cooper Rd

Construct intersection 

improvement
2014 Dec-15 0.5 4 6 Local           450,000                     -                       -           450,000 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Decrease 2014 construction 

phase costs. Defer project open 

from 2014 to 2015. 

AII-GUD-30-03
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GLB14-

107DRB
Gilbert

Guadalupe Rd at 

Cooper Rd

Design intersection 

improvement
2014 Dec-15 0.5 4 6 RARF         (261,167)                     -           261,167                     -   2014 RARF         261,167 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Defer project 

open from 2014 to 2015.  Defer 

balance of 2014 reimbursement 

to 2015.

AII-GUD-30-03

GLB14-

107RRB
Gilbert

Guadalupe Rd at 

Cooper Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Dec-15 0.5 4 6 RARF           (35,196)                     -             35,196                     -   2014 RARF           35,196 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Defer balance of 

2014 reimbursement to 2015.

AII-GUD-30-03

GLB15-

107RRB
Gilbert

Guadalupe Rd at 

Cooper Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Dec-15 0.5 4 6 RARF         (661,393)                     -           661,393                     -   2014 RARF         661,393 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Defer project 

open from 2014 to 2015.  Defer 

balance of 2014 reimbursement 

to 2015.

AII-GUD-30-03

GLB15-

107DZ
Gilbert

Guadalupe Rd at 

Cooper Rd

Design intersection 

improvement
2015 Dec-15 0.5 4 6 Local           225,000                     -                       -           225,000 -- --  -- 

Amend: New TIP listing. Add 

2015 design phase. Defer project 

open from 2014 to 2015. 

AII-GUD-30-03

GLB15-

107RWZ
Gilbert

Guadalupe Rd at 

Cooper Rd

Acquisition of right-of-

way for intersection 

improvement

2015 Dec-15 0.5 4 6 Local           296,000                     -                       -           296,000 -- --  -- 

Amend: New TIP listing. Add 

2015 ROW phase. Defer project 

open from 2014 to 2015. 

AII-GUD-30-03

GLB15-

107CZ
Gilbert

Guadalupe Rd at 

Cooper Rd

Construct intersection 

improvement
2015 Dec-15 0.5 4 6 Local       8,588,000                     -                       -       8,588,000 -- --  -- 

Amend: New TIP listing. Add 

2015 construction phase costs. 

Defer project open from 2014 to 

2015. 

AII-GUD-30-03

GLB15-

107DRB
Gilbert

Guadalupe Rd at 

Cooper Rd

Design intersection 

improvement
2015 Dec-15 0.5 4 6 RARF           397,162                     -           397,162         794,324 2015 RARF         397,162 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Defer project 

open from 2014 to 2015.  Defer 

balance of 2014 reimbursement 

to 2015.

AII-GUD-30-03

GLB15-

107RRB
Gilbert

Guadalupe Rd at 

Cooper Rd

Construct intersection 

improvement
2015 Dec-15 0.5 4 6 RARF      (3,517,646)                     -       3,517,646                     -   2015 RARF     3,517,646 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer 2014 

reimbursement to 2015.

AII-GUD-30-03

GLB14-

109DZ
Gilbert

Guadalupe Rd at 

Gilbert Rd

Design intersection 

improvement
2014 Jun-15 0.5 4 6 Local           838,562                     -                       -           838,562 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Increase 2014 

project design phase costs.

AII-GUD-40-03

GLB14-

109RWZ
Gilbert

Guadalupe Rd at 

Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Jun-15 0.5 4 6 Local       1,200,000                     -                       -       1,200,000 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. 

AII-GUD-40-03

GLB14-

109CZ
Gilbert

Guadalupe Rd at 

Gilbert Rd

Construct intersection 

improvement
2014 Jun-15 0.5 4 6 Local       1,100,000                     -                       -       1,100,000 -- --  -- 

Amend: Change work year to 

2014. Decrease costs. Generate 

separate listings for work and 

reimbursement.

AII-GUD-40-03
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GLB14-

109DRB
Gilbert

Guadalupe Rd at 

Gilbert Rd

Design intersection 

improvement
2014 Jun-15 0.5 4 6 RARF         (586,994)                     -           586,994                     -   2014 RARF         586,994 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Increase 2014 

project design phase 

reimbursement from project 

right-of-way phase.

AII-GUD-40-03

GLB14-

109RRB
Gilbert

Guadalupe Rd at 

Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Jun-15 0.5 4 6 RARF         (640,431)                     -           640,431                     -   2014 RARF         640,431 

Amend: New TIP Listing. 

Generate separate listings for 

work and reimbursement. 

Decrease 2014 project right-of-

way phase reimbursement; 

transfer balance to project design 

phase.

AII-GUD-40-03

GLB15-

109RWZ
Gilbert

Guadalupe Rd at 

Gilbert Rd

Acquisition of right-of-

way for intersection 

improvement

2015 Jun-15 0.5 4 6 Local           150,000                     -                       -           150,000 -- --  -- 
Amend: New TIP listing. Add 

2015 ROW Phase.
AII-GUD-40-03

GLB15-

109CZ
Gilbert

Guadalupe Rd at 

Gilbert Rd

Construct intersection 

improvement
2015 Jun-15 0.5 4 6 Local       6,800,000                     -                       -       6,800,000 -- --  -- 

Amend: Generate separate 

listings for work and 

reimbursement. Increase project 

construction phase costs.

AII-GUD-40-03

GLB15-

109CRB
Gilbert

Guadalupe Rd at 

Gilbert Rd

Construct intersection 

improvement
2015 Jun-15 0.5 4 6 RARF      (2,455,089)                     -       2,455,089                     -   2015 RARF     2,455,089 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement.

AII-GUD-40-03

MMA11-

107CZ

Maricopa 

County

El Mirage Rd: Bell Rd 

to Deer Valley Drive

Construct roadway 

widening
2011 Oct-10 3 2 4 Local     16,671,851                     -                       -     16,671,851 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Combine 2011 construction costs 

with MMA11-107C2Z.

ACI-ELM-10-03-A

MMA11-

107C2Z

Maricopa 

County

El Mirage Rd: Bell Rd 

to Deer Valley Drive

Construct roadway 

widening
2011 Oct-10 3 2 4 Local       6,946,605                     -                       -       6,946,605 -- RARF     4,862,623 

Amend: Delete TIP listing. 

Generate separate listings for 

work and reimbursement. 

Combine 2011 construction costs 

with MMA11-107CZ.

ACI-ELM-10-03-A

MMA17-

107CRB

Maricopa 

County

El Mirage Rd: Bell Rd 

to Deer Valley Drive

Construct roadway 

widening
2017 Oct-10 3 2 4 RARF      (5,000,000)                     -       5,000,000                     -   2017 RARF     5,000,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance a 

portion of reimbursement from 

2019/2020.

ACI-ELM-10-03-A

MMA14-

114RWZ

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Acquisition of right-of-

way for roadway 

widening

2013 Jul-15 2 2 6 Local           672,869                     -                       -           672,869 2014 RARF         471,008 

Amend: Delete TIP listing. Project 

right-of-way phase to occur in 

2014/2015.

ACI-ELM-20-03-D

MMA13-

114RWZ

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Acquisition of right-of-

way for roadway 

widening

2013 Jul-15 2 2 6 Local       1,476,674                     -                       -       1,476,674 2015 RARF     1,033,672 

Amend: Delete TIP listing. Project 

right-of-way phase to occur in 

2014/2015.

ACI-ELM-20-03-D

MMA13-

114RW2Z

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Acquisition of right-of-

way for roadway 

widening

2014 Dec-15 2 2 6 Local           500,000                     -                       -           500,000 -- --  -- 

Amend: Decrease right-of-way 

phase costs. Create separate 

listings for work and 

reimbursement.

ACI-ELM-20-03-D

MMA14-

114RRB

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Acquisition of right-of-

way for roadway 

widening

2014 Dec-15 2 2 6 RARF           (96,313)                     -             96,313                     -   2014 RARF           96,313 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer balance of 

2014 reimbursement to 2015 .

ACI-ELM-20-03-D
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MMA14-

114CZ

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Construct roadway 

widening
2014 Jul-15 2 2 6 Local       5,563,413                     -                       -       5,563,413 2017 RARF     3,894,389 Amend: Delete TIP listing. ACI-ELM-20-03-D

MMA15-

114DZ

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Design roadway 

widening
2015 Dec-15 2 2 6 Local           250,000                     -                       -           250,000 -- --  -- 

Amend: New TIP listing. Add 

2015 project design phase. Add 

2015 project design 

reimbursement from project 

right-of-way phase. Create 

separate listings for work and 

reimbursement.

ACI-ELM-20-03-D

MMA15-

114RWZ

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Acquisition of right-of-

way for roadway 

widening

2015 Dec-15 2 2 6 Local           250,000                     -                       -           250,000 -- --  -- 

Amend: New TIP listing. Add 

2015 project right-of-way phase. 

Create separate listings for work 

and reimbursement.

ACI-ELM-20-03-D

MMA15-

114CZ

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Construct roadway 

widening
2015 Dec-15 2 2 6 Local       9,983,526                     -                       -       9,983,526 -- --  -- 

Amend: Increase 2014 project 

construction phase. Create 

separate listings for work and 

reimbursement.

ACI-ELM-20-03-D

MMA15-

115DRB

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Design roadway 

widening
2015 Dec-15 2 2 6 RARF         (175,000)                     -           175,000                     -   2015 RARF         175,000 

Amend: New TIP listing. Add 

2015 project design 

reimbursement from project 

right-of-way phase 

reimbursement. Create separate 

listings for work and 

reimbursement.

ACI-ELM-20-03-D

MMA15-

114RRB

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Acquisition of right-of-

way for roadway 

widening

2015 Dec-15 2 2 6 RARF      (1,124,695)                     -       1,124,695                     -   2015 RARF     1,124,695 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer balance of 

2014 reimbursement to 2015 .

ACI-ELM-20-03-D

MMA15-

114CRB

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Construct roadway 

widening
2015 Dec-15 2 2 6 RARF      (1,142,345)     1,142,345                     -   2015 RARF     1,142,345 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursements from FY16-FY18.

ACI-ELM-20-03-D

MMA16-

114CRB

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Construct roadway 

widening
2016 Dec-15 2 2 6 RARF      (5,894,389)     5,894,389                     -   2016 RARF     5,894,389 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursements from FY16-FY18.

ACI-ELM-20-03-D

MMA17-

114CRB

Maricopa 

County

El Mirage Rd: 

Northern Avenue to 

Peoria Avenue

Construct roadway 

widening
2017 Dec-15 2 2 6 RARF      (1,894,389)     1,894,389                     -   2017 RARF     1,894,389 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursements from FY16-FY18.

ACI-ELM-20-03-D

MMA17-

105DZ

Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Design roadway 

widening
2017 Jun-23 2 4 6 Local           375,677                     -                       -           375,677 -- STP-MAG         262,974 

Amend: Delete TIP listing. Design 

work to occur in 2019.
ACI-MCK-40-03

MMA17-

105RWZ

Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Acquisition of right-of-

way for roadway 

widening

2017 Jun-23 2 4 6 Local           571,558                     -                       -           571,558 -- STP-MAG         400,091 
Amend: Delete TIP listing. Right-

of-way work to occur in 2019.
ACI-MCK-40-03
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MMA18-

105DZ

Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Design roadway 

widening
2018 Jun-23 2 4 6 Local           675,677                     -                       -           675,677 -- STP-MAG         262,974 

Amend: Delete TIP listing. Design 

work to occur in 2019.
ACI-MCK-40-03

MMA18-

105RWZ

Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Acquisition of right-of-

way for roadway 

widening

2018 Jun-23 2 4 6 Local           571,558                     -                       -           571,558 -- STP-MAG         400,091 
Amend: Delete TIP listing. Right-

of-way work to occur in 2019.
ACI-MCK-40-03

MMA18-

105CZ

Maricopa 

County

McKellips Rd: Loop 

101 (Pima Fwy) to SRP-

MIC/Alma School Rd

Construct roadway 

widening
2018 Jun-23 2 4 6 Local       7,557,020                     -                       -       7,557,020 -- STP-MAG     4,708,914 

Amend: Delete TIP listing. 

Construction to occur in 

2019/2020.

ACI-MCK-40-03

MMA14-

113CX

Maricopa 

County

Northern Parkway: 

Dysart to 111th

Construct roadway 

widening
2015 Jul-16 2.5 2 4 STP-MAG       2,370,089      5,532,300                     -       7,902,389 2015 STP-MAG     5,532,300 

Amend: Defer work year from 

2014 to 2015. Defer open from 

2015 to 2016. Increase federal 

amount by $2,093 from TIP ID 

MMA11-106CZ.

ACI-NOR-10-03-B

MMA16-

113CZ

Maricopa 

County

Northern Parkway: 

Dysart to 111th

Construct roadway 

widening
2016 Jul-16 2.5 2 4 Local       8,062,611                     -                       -       8,062,611 -- --  -- 

Amend: Add new TIP listing. 

Increase local contribution to 

2016 construction phase.

ACI-NOR-10-03-B

MMA15-

113CX

Maricopa 

County

Northern Parkway: 

Dysart to 111th

Construct roadway 

widening
2016 Jul-16 2.5 2 4 STP-MAG       2,117,137      4,939,987                     -       7,057,124 2016 STP-MAG     4,939,987 

Amend: Defer work year from 

2015 to 2016. Defer open from 

2015 to 2016.

ACI-NOR-10-03-B

MMA17-

113CZ

Maricopa 

County

Northern Parkway: 

Dysart to 111th

Construct roadway 

widening
2017 Jul-16 2.5 2 4 Local     10,017,876                     -                       -     10,017,876 -- --  -- 

Amend: Add new TIP listing. 

Increase local contribution to 

2017construction phase.

ACI-NOR-10-03-B

MMA15-

113C2X

Maricopa 

County

Northern Parkway: 

Dysart to 111th

Construct roadway 

widening
2017 Jul-16 2.5 2 4 STP-MAG       3,354,702      7,827,638                     -     11,182,340 2017 STP-MAG     7,827,638 

Amend: Defer work year from 

2016 to 2017. Defer open year 

from 2015 to 2016.

ACI-NOR-10-03-B

MMA15-

117CZ

Maricopa 

County

Northern Parkway: 

Reems and Litchfield 

Overpasses

Construct roadway 

widening
2015 Dec-14 0.2 2 4 Local     11,125,000                     -                       -     11,125,000 -- --  -- 

Amend: Add new TIP listing. Add 

locally funded 2015 construction 

phase.

ACI-NOR-10-03-C

MMA15-

112CZ

Maricopa 

County

Northern Parkway: 

Northern Avenue at 

Loop 101

Construct roadway 

widening
2015 Jul-16 0.5 4 6 Local           900,000                     -                       -           900,000 -- --  -- 

Amend: New TIP listing. Add 

locally funded construction phase 

in 2015.

ACI-NOR-10-03-D

MMA16-

112DZ

Maricopa 

County

Northern Parkway: 

Northern Avenue at 

Loop 101

Design roadway 

widening
2016 Jul-16 0.5 4 6 Local           100,000                     -                       -           100,000 -- --  -- 

Amend: Add new TIP listing. Add 

locally funded 2016 design phase
ACI-NOR-10-03-D

MMA14-

112RWZ

Maricopa 

County

Northern Parkway: 

Northern Avenue at 

Loop 101

Acquisition of right-of-

way for roadway 

widening

2016 Jul-16 0.5 4 6 STP-MAG       1,010,362      2,339,638                     -       3,350,000 2016 STP-MAG     2,339,638 

Amend: Defer right-of-way phase 

from 2015 to 2016. Increase 

project right-of-way phase costs.

ACI-NOR-10-03-D

MMA15-

112CZ2

Maricopa 

County

Northern Parkway: 

Northern Avenue at 

Loop 101

Construct roadway 

widening
2017 Jul-16 0.5 4 6 STP-MAG       1,285,714      3,000,000                     -       4,285,714 2017 STP-MAG     3,000,000 

Amend: Defer project 

construction phase from 2016 to 

2017.

ACI-NOR-10-03-D

MMA14-

113D2Z

Maricopa 

County

Northern Parkway: 

Dysart Overpass

Design roadway 

widening
2015 Jul-17 0.1 0 4 Local           600,000                     -                       -           600,000 -- STP-MAG         200,000 

Amend: Delete TIP listing. Design 

phase to occur in 2016.
ACI-NOR-10-03-E

MMA16-

113DZ

Maricopa 

County

Northern Parkway: 

Dysart Overpass

Design roadway 

widening
2016 Feb-19 0.1 0 4 STP-MAG             51,300          848,700                     -           900,000 2016 STP-MAG         848,700 

Amend: Increase 2016 design 

phase costs. Advance a portion of 

design phase reimbursement 

from 2017 to 2016. Defer open 

year from 2017 to 2019.

ACI-NOR-10-03-E
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MMA16-

113DZ

Maricopa 

County

Northern Parkway: 

Dysart Overpass

Design roadway 

widening
2017 Feb-19 0.1 0 4 STP-MAG           107,031      1,770,699     1,877,730 2017 STP-MAG     1,770,699 

Amend: Defer work from 2016 to 

2017. Advance a portion of 

design phase reimbursement 

from 2017 to 2016. Defer open 

year from 2017 to 2019.

ACI-NOR-10-03-E

MMA16-

113CZ

Maricopa 

County

Northern Parkway: 

Dysart Overpass

Construct roadway 

widening
2017 Feb-19 0.1 0 4 STP-MAG       4,285,714    10,000,000   14,285,714 2017 STP-MAG   10,000,000 

Amend: Defer work from 2016 to 

2017. Defer open year from 2017 

to 2019.

ACI-NOR-10-03-E

MMA16-

113CZ2

Maricopa 

County

Northern Parkway: 

Dysart Overpass

Construct roadway 

widening
2018 Feb-19 0.1 0 4 STP-MAG       4,588,926    10,707,494   15,296,420 2018 STP-MAG   10,707,494 

Amend: Defer work year from 

2016 to 2018. Defer open year 

from 2017 to 2019.

ACI-NOR-10-03-E

MMA14-

119RWZ

Maricopa 

County

Northern Parkway: 

Corridorwide ROW 

Protection

Acquisition of right-of-

way for roadway 

widening

2014 n/a 12.5 -- -- Local           500,000                     -                       -           500,000 2016 STP-MAG         350,000 
Amend: Delete TIP listing. Right-

of-way deferred to 2016/2017.
ACI-NOR-10-03-F

MMA15-

119RWZ

Maricopa 

County

Northern Parkway: 

Corridorwide ROW 

Protection (Phase II)

Acquisition of right-of-

way for roadway 

widening

2016 n/a 12.5 -- -- STP-MAG           150,000          350,000                     -           500,000 2016 STP-MAG         350,000 Amend: Defer from 2015 to 2016. ACI-NOR-10-03-F

MMA16-

119RWZ

Maricopa 

County

Northern Parkway: 

Corridorwide ROW 

Protection (Phase II)

Acquisition of right-of-

way for roadway 

widening

2017 n/a 12.5 -- -- STP-MAG           350,000          700,000                     -       1,050,000 2017 STP-MAG         700,000 Amend: Defer from 2016 to 2017. ACI-NOR-10-03-F

MMA18-

120DZ

Maricopa 

County

Northern Parkway: El 

Mirage Alternative 

Access

Design roadway 

widening
2018 Dec-20 1.5 0 2 Local           343,508                     -                       -           343,508 -- STP-MAG         174,176 

Amend: Delete from TIP. Design 

deferred to 2020
ACI-NOR-20-03-A

MMA18-

120RWZ

Maricopa 

County

Northern Parkway: El 

Mirage Alternative 

Access

Acquisition of right-of-

way for roadway 

widening

2018 Dec-20 1.5 0 2 Local           836,491                     -                       -           836,491 -- STP-MAG         563,535 
Amend: Delete from TIP. Right-of-

way deferred to 2020.
ACI-NOR-20-03-A

MMA11-

106CZ

Maricopa 

County

Northern Parkway: 

Sarival to Dysart

Construct roadway 

widening
2012 Dec-13 4.1 4 6 STP-MAG             29,852          493,876         523,728 2012 STP-MAG         493,876 

Amend: Decrease local and 

federal amount to match what 

was actually obligated. Transfer 

federal savings ($2,093) to ACI-

NOR-10-03-B.

ACI-NOR-30-03-A

Mes14-

125CZ
Mesa

Mesa Dr: US-60 

(Superstition Fwy) to 

Southern

Construct roadway 

widening
2013 Apr-14 1 4 6 Local       4,391,017                     -                       -       4,391,017 -- --  -- 

Amend: Defer project open year 

from 2013 to 2014. Generate 

separate listings for work and 

reimbursement.

ACI-MES-10-03-A

MES14-

125CZ2
Mesa

Mesa Dr: US-60 

(Superstition Fwy) to 

Southern

Construct roadway 

widening
2013 Apr-14 1 4 6 Local       6,043,661                     -                       -       6,043,661 -- --  -- 

Amend: Defer project open year 

from 2013 to 2014. Generate 

separate listings for work and 

reimbursement.

ACI-MES-10-03-A

MES14-

125CZ3
Mesa

Mesa Dr: US-60 

(Superstition Fwy) to 

Southern

Construct roadway 

widening
2014 Apr-14 1 4 6 Local           167,387                     -                       -           167,387 -- --  -- 

Amend: Defer project open year 

from 2013 to 2014. Generate 

separate listings for work and 

reimbursement.

ACI-MES-10-03-A

MES14-

125CRB
Mesa

Mesa Dr: US-60 

(Superstition Fwy) to 

Southern

Construct roadway 

widening
2014 Apr-14 1 4 6 RARF      (3,190,883)     3,190,883                     -   2014 RARF     3,190,883 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement.

ACI-MES-10-03-A

MES15-

125CRB
Mesa

Mesa Dr: US-60 

(Superstition Fwy) to 

Southern

Construct roadway 

widening
2014 Apr-14 1 4 6 Local      (4,230,563)                     -       4,230,563                     -   2015 RARF     4,230,563 

Amend: New TIP listing. Generate 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2016.

ACI-MES-10-03-A

MES14-

127DZ
Mesa

Mesa Dr at Broadway 

Rd

Design intersection 

improvement
2013 Jun-18 1 4 6 Local           466,923                     -                       -           466,923 2017 RARF     3,268,946 

Amend: Delete TIP listing. Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street.

ACI-MES-10-03-B
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - IN TIP

MES14-

130DZ
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Design roadway 

widening
2014 Dec-16 1 4 4 Local           758,643                     -                       -           758,643 -- --  -- 

Amend: New TIP listing. Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street. Advance open year 

to 2016. Create separate listings 

for work and reimbursement.

ACI-MES-10-03-B

MES15-

127DZ
Mesa

Mesa Dr at Broadway 

Rd

Design intersection 

improvement
2014 Jun-18 1 4 6 Local           466,923                     -                       -           466,923 2017 RARF         326,846 

Amend: Delete TIP listing Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street.

ACI-MES-10-03-B

MES15-

127RWZ
Mesa

Mesa Dr at Broadway 

Rd

Acquisition of right-of-

way for intersection 

improvement

2014 Jun-18 1 4 6 Local       1,324,475                     -                       -       1,324,475 2017 RARF         927,132 

Amend: Delete TIP listing Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street.

ACI-MES-10-03-B

MES15-

130DZ
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Design roadway 

widening
2015 Dec-16 1 4 4 Local           758,643                     -                       -           758,643 -- --  -- 

Amend: New TIP listing. Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street. Advance open year 

to 2016. Create separate listings 

for work and reimbursement.

ACI-MES-10-03-B

MES15-

130RWZ
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Acquisition of right-of-

way for roadway 

widening

2015 Dec-16 1 4 4 Local           915,000                     -                       -           915,000 -- --  -- 

Amend: New TIP listing. Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street. Advance open year 

to 2016. Create separate listings 

for work and reimbursement.

ACI-MES-10-03-B

MES15-

130DRB
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Design roadway 

widening
2015 Dec-16 1 4 4 RARF         (653,692)         653,692                     -   2015 RARF         653,692 

Amend:  New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2017 to 

2015.

ACI-MES-10-03-B

MES16-

130RWZ
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Acquisition of right-of-

way for roadway 

widening

2016 Dec-16 1 4 4 Local           915,000                     -                       -           915,000 -- --  -- 

Amend: New TIP listing. Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street. Advance open year 

to 2016. Create separate listings 

for work and reimbursement.

ACI-MES-10-03-B

MES16-

130CZ
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Construct roadway 

widening
2016 Dec-16 1 4 4 Local       2,500,000                     -                       -       2,500,000 -- --  -- 

Amend: New TIP listing. Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street. Advance open year 

to 2016. Create separate listings 

for work and reimbursement.

ACI-MES-10-03-B

MES16-

130RRB
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Acquisition of right-of-

way for roadway 

widening

2016 Dec-16 1 4 4 RARF      (1,854,265)     1,854,265                     -   2016 RARF     1,854,265 

Amend: New TIP listing.  Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2017 to 

2016.

ACI-MES-10-03-B
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ALCP - IN TIP

MES16-

127RWZ
Mesa

Mesa Dr at Broadway 

Rd

Acquisition of right-of-

way for intersection 

improvement

2016 Jun-18 1 4 6 Local       1,324,475                     -                       -       1,324,475 2017 RARF         927,133 

Amend: Delete TIP listing Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street.

ACI-MES-10-03-B

MES17-

130CZ
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Construct roadway 

widening
2017 Dec-16 1 4 4 Local     10,842,853                     -                       -     10,842,853 -- --  -- 

Amend: New TIP listing. Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street. Advance open year 

to 2016. Create separate listings 

for work and reimbursement.

ACI-MES-10-03-B

MES17-

130CRB
Mesa

Mesa Dr: 8th Avenue 

to Main Street

Construct roadway 

widening
2017 Dec-16 1 4 4 RARF      (5,708,597)     5,708,597                     -   2017 RARF     5,708,597 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement from 2019 to 

2017 (exchange with Southern at 

Stapley)

ACI-MES-10-03-B

MES17-

127CZ
Mesa

Mesa Dr at Broadway 

Rd

Construct Intersection 

Improvement
2017 Jun-18 1 4 6 Local       8,155,139                     -                       -       8,155,139 2019 RARF     5,708,597 

Amend: Delete TIP listing Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street.

ACI-MES-10-03-B

MES18-

127CZ
Mesa

Mesa Dr at Broadway 

Rd

Construct Intersection 

Improvement
2018 Jun-18 1 4 6 Local       8,719,095                     -                       -       8,719,095 -- --  -- 

Amend: Delete TIP listing Change 

project scope from Mesa Dr at 

Broadway to Mesa Dr: 8th Ave to 

Main Street.

ACI-MES-10-03-B

MES12-

126CZ2
Mesa

Power Rd: Santan Fwy 

to Pecos Rd

Construct roadway 

widening
2014 Jun-14 1.5 4 6 Local     11,985,401                     -                       -     11,985,401 2015 RARF     7,257,226 

Amend: Update work year to 

2014.
ACI-PWR-10-03-B

MES14-

131DZ
Mesa

Ray Rd: Ellsworth Rd 

to Signal Butte

Design roadway 

widening
2014 Jan-15 2 0 6 Local           500,000                     -                       -           500,000 -- --  -- 

Amend: New TIP listing.  Segment 

the Ray Road: Ellsworth Rd to 

Meridian Rd (ACI-RAY-20-03-B) 

project into two segments. 

Advance design for segment one 

(Ray Rd: Ellsworth Rd to Signal 

Butte) to 2014. Advance the open 

year for segment one from 2026 

to 2015. Create separate listings 

for work and reimbursement.

ACI-RAY-20-03-B

MES14-

131RWZ
Mesa

Ray Rd: Ellsworth Rd 

to Signal Butte

Acquisition of right-of-

way for roadway 

widening

2014 Jan-15 2 0 6 Local       1,000,000                     -                       -       1,000,000 -- --  -- 

Amend: New TIP listing. Segment 

the Ray Road: Ellsworth Rd to 

Meridian Rd (ACI-RAY-20-03-B) 

project into two segments. 

Advance right-of-way for 

segment one (Ray Rd: Ellsworth 

Rd to Signal Butte) to 2014. 

Advance the open year for 

segment one from 2026 to 2015. 

Create separate listings for work 

and reimbursement.

ACI-RAY-20-03-B

Shaded cells indicate updated values
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ALCP - IN TIP

MES14-

131CZ
Mesa

Ray Rd: Ellsworth Rd 

to Signal Butte

Construct roadway 

widening
2014 Jan-15 2 0 6 Local       5,300,000                     -                       -       5,300,000 -- --  -- 

Amend: New TIP listing. Segment 

the Ray Road: Ellsworth Rd to 

Meridian Rd (ACI-RAY-20-03-B) 

project into two segments. 

Advance construction for 

segment one (Ray Rd: Ellsworth 

Rd to Signal Butte) to 2014/2015. 

Advance the open year for 

segment one from 2026 to 2015. 

Create separate listings for work 

and reimbursement.

ACI-RAY-20-03-B

MES15-

131CZ
Mesa

Ray Rd: Ellsworth Rd 

to Signal Butte

Construct roadway 

widening
2015 Jan-15 2 0 6 Local       5,300,000                     -                       -       5,300,000 -- --  -- 

Amend: New TIP listing. Segment 

the Ray Road: Ellsworth Rd to 

Meridian Rd (ACI-RAY-20-03-B) 

project into two segments. 

Advance construction for 

segment one (Ray Rd: Ellsworth 

Rd to Signal Butte) to 2014/2015. 

Advance the open year for 

segment one from 2026 to 2015. 

Create separate listings for work 

and reimbursement.

ACI-RAY-20-03-B

MES14-

131CRB
Mesa

Ray Rd: Ellsworth Rd 

to Signal Butte

Construct roadway 

widening
2025 Jan-15 2 0 6 RARF      (5,102,811)                     -       5,102,811                     -   2025 RARF     5,102,811 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursements. Segment the 

Ray Road: Ellsworth Rd to 

Meridian Road into two 

segments. Switch the funding 

source for segment 1 from STP-

MAG to RARF.

ACI-RAY-20-03-B

MES15-

131CRB
Mesa

Ray Rd: Ellsworth Rd 

to Signal Butte

Construct roadway 

widening
2026 Jan-15 2 0 6 RARF #REF! #REF! #REF! 2026 RARF     2,317,189 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursements. Segment the 

Ray Road: Ellsworth Rd to 

Meridian Road into two 

segments. Switch the funding 

source for segment 1 from STP-

MAG to RARF.

ACI-RAY-20-03-B

MES14-

132DZ
Mesa

Signal Butte Road:  

Elliot Rd to Ray Rd

Design roadway 

widening
2014 Jan-15 2 4 6 Local           500,000                     -                       -           500,000 -- --  -- 

Amend: New TIP listing. Segment 

the Signal Butte Rd: Elliot Rd to 

Pecos Rd (ACI-SGB-10-03-B) 

project into two phases. 

accelerate Phase I (Signal Butte: 

Elliot to Ray) design to 2014. 

Advance Phase I open year from 

2026 to 2015. Create separate 

listings for project work and 

reimbursement.

ACI-SGB-10-03-B

Shaded cells indicate updated values
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ALCP - IN TIP

MES14-

132RWZ
Mesa

Signal Butte Road:  

Elliot Rd to Ray Rd

Acquisition of right-of-

way for roadway 

widening

2014 Jan-15 2 4 6 Local       1,000,000                     -                       -       1,000,000 -- --  -- 

Amend: New TIP listing. Segment 

the Signal Butte Rd: Elliot Rd to 

Pecos Rd (ACI-SGB-10-03-B) 

project into two phases. 

accelerate Phase I (Signal Butte: 

Elliot to Ray) right-of-way to 

2014. Advance Phase I open year 

from 2026 to 2015. Create 

separate listings for project work 

and reimbursement.

ACI-SGB-10-03-B

MES14-

132CZ
Mesa

Signal Butte Road:  

Elliot Rd to Ray Rd

Construct roadway 

widening
2014 Jan-15 2 4 6 Local       2,300,000                     -                       -       2,300,000 -- --  -- 

Amend: New TIP listing. Segment 

the Signal Butte Rd: Elliot Rd to 

Pecos Rd (ACI-SGB-10-03-B) 

project into two phases. 

accelerate Phase I (Signal Butte: 

Elliot to Ray) construction to 

2014/2015. Advance Phase I 

open year from 2022 to 2015. 

Create separate listings for 

project work and reimbursement.

ACI-SGB-10-03-B

MES15-

132CZ
Mesa

Signal Butte Road:  

Elliot Rd to Ray Rd

Construct roadway 

widening
2015 Jan-15 2 4 6 Local       2,300,000                     -                       -       2,300,000 -- --  -- 

Amend: New TIP listing. Segment 

the Signal Butte Rd: Elliot Rd to 

Pecos Rd (ACI-SGB-10-03-B) 

project into two phases. 

accelerate Phase I (Signal Butte: 

Elliot to Ray) construction to 

2014/2015. Advance Phase I 

open year from 2022 to 2015. 

Create separate listings for 

project work and reimbursement.

ACI-SGB-10-03-B

MES15-

132CRB
Mesa

Signal Butte Road:  

Elliot Rd to Ray Rd

Construct roadway 

widening
2025 Jun-15 2 4 6 RARF      (3,911,546)                     -       3,911,546                     -   2025 RARF     3,911,546 

Amend: New TIP listing. Segment 

the Signal Butte Rd: Elliot Rd to 

Pecos project into two phases. 

Create separate listings for work 

and reimbursement. Switch the 

funding source for the Signal 

Butte Rd: Elliot Rd to Ray Rd from 

STP-MAG to RARF.

ACI-SGB-10-03-B

MES181-

10RW
Mesa

Southern Ave at 

Country Club Dr

Acquisition of right-of-

way for intersection 

improvement

2012 Jun-15 0.5 6 6 Local           292,500                     -                       -           292,500 2014 RARF         204,750 

Amend: Delete from TIP. Defer 

project right-of-way phase to 

2019. Defer project open from 

2015 to 2021.

ACI-SOU-10-03-A

MES14-

117CZ2
Mesa

Southern Ave at 

Country Club Dr

Construct Intersection 

Improvement
2013 Jun-15 0.5 6 6 HSIP-AZ             70,110      1,159,890                     -       1,230,000 2014 HSIP-AZ     1,159,890 

Amend: Delete from TIP. Defer 

project construction phase to 

2020/2021. Defer project open 

from 2015 to 2021.

ACI-SOU-10-03-A

MES07-

315
Mesa

Southern Ave at 

Country Club Dr

Construct Intersection 

improvement
2014 Jun-15 0.5 6 6 CMAQ             55,005          910,000                     -           965,005 2014 CMAQ         910,000 

Amend: Delete from TIP. Defer 

project construction phase to 

2020/2021. Defer project open 

from 2015 to 2021.

ACI-SOU-10-03-A

Shaded cells indicate updated values
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ALCP - IN TIP

MES181-

10RW2
Mesa

Southern Ave at 

Country Club Dr

Acquisition of right-of-

way for intersection 

improvement

2014 Jun-15 0.5 6 6 RARF           196,505                     -       1,588,495     1,785,000 2014 RARF     1,588,495 

Amend: Delete from TIP. Defer 

project right-of-way phase to 

2019. Defer project open from 

2015 to 2021.

ACI-SOU-10-03-A

MES15-

117RZ
Mesa

Southern Ave at 

Country Club Dr

Construct Intersection 

Improvement
2015 Jun-15 0.5 6 6 RARF                       -                       -           160,357         160,357 2015 RARF         160,357 

Amend: Delete from TIP. Defer 

project construction phase to 

2020/2021. Defer project open 

from 2015 to 2021.

ACI-SOU-10-03-A

MES16-

117CZ
Mesa

Southern Ave at 

Country Club Dr

Construct intersection 

improvement
2016 Jun-15 0.5 6 6 RARF           896,088                     -       3,605,458     4,501,546 2016 RARF     3,605,458 

Amend: Delete from TIP. Defer 

project construction phase to 

2020/2021. Defer project open 

from 2015 to 2021.

ACI-SOU-10-03-A

MES14-

118DZ
Mesa

Southern Ave at 

Stapley Dr

Design intersection 

improvement
2014 Jun-17 0.5 4 6 RARF           156,545         365,271         521,816 2014 RARF         365,271 

Amend: Delete TIP listing. Project 

design phase deferred to 2019. 

Project open deferred from 2017 

to 2021.

ACI-SOU-10-03-B

MES14-

118RWZ
Mesa

Southern Ave at 

Stapley Dr

Acquisition of right-of-

way for intersection 

improvement

2014 Jun-17 0.5 4 6 RARF           494,225     2,214,856     2,709,081 2014 RARF     2,214,856 

Amend: Delete TIP listing. Project 

right-of-way phase deferred to 

2019/2020. Project open 

deferred from 2017 to 2021.

ACI-SOU-10-03-B

MES15-

118CZ
Mesa

Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2015 Jun-17 0.5 4 6 HSIP-AZ           381,741      6,315,471     6,697,212 2015 HSIP-AZ     6,315,471 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2015-2016 to 2019-2021. Project 

open deferred from 2017 to 

2021.

ACI-SOU-10-03-B

MES15-

118RWZ
Mesa

Southern Ave at 

Stapley Dr

Acquisition of right-of-

way for intersection 

improvement

2015 Jun-17 0.5 4 6 RARF           949,225     1,460,144     2,409,368 2015 RARF     1,460,144 

Amend: Delete TIP listing. Project 

right-of-way phase deferred to 

2019/2020. Project open 

deferred from 2017 to 2021.

ACI-SOU-10-03-B

MES15-

118SAV
Mesa

Southern Ave at 

Stapley Dr

Project savings for 

intersection 

improvement

2015 Jun-17 0.5 4 6 RARF       2,435,936     5,473,850     7,909,786 2015 RARF     5,473,850 
Amend: Delete TIP listing. Project 

deferred to 2019-2021.
ACI-SOU-10-03-B

MES16-

118CZ
Mesa

Southern Ave at 

Stapley Dr

Construct intersection 

improvement
2016 Jun-17 0.5 4 6 RARF           222,018         518,041         740,059 2016 RARF         518,041 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2015-2016 to 2019-2021. Project 

open deferred from 2017 to 

2021.

ACI-SOU-10-03-B

MES16-

118SAV
Mesa

Southern Ave at 

Stapley Dr

Project savings for 

intersection 

improvement

2016 Jun-17 0.5 4 6 RARF           637,839     1,228,445     1,866,284 2016 RARF     1,228,445 
Amend: Delete TIP listing. Project 

deferred to 2019-2021.
ACI-SOU-10-03-B

MES17-

118CZ
Mesa

Southern Ave at 

Stapley Dr

Construct intersection 

improvement.
2017 Jun-17 0.5 4 6 RARF           600,178         267,219         867,397 2017 RARF         267,219 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2015-2016 to 2019-2021. Project 

open deferred from 2017 to 

2021.

ACI-SOU-10-03-B

MES18-

119RWZ
Mesa

Southern Ave at 

Lindsay Rd

Acquisition of right-of-

way for intersection 

improvement

2018 Jun-19 0.5 4 6 Local           995,625                     -                       -           995,625 2013 RARF         696,938 
Amend: Delete TIP listing. Project 

deferred to 2019-2020.
ACI-SOU-10-03-C

MES17-

120PDZ
Mesa

Southern Ave at 

Higley Rd

Predesign for 

intersection 

improvement

2017 Jun-21 0.5 4 6 Local           426,547                     -                       -           426,547 2022 RARF         298,583 
Amend: Delete TIP listing. Delete 

project predesign phase.
ACI-SOU-10-03-D
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MES18-

122DZ
Mesa

Val Vista Dr: Baseline 

Rd to Southern Ave

Design roadway 

widening
2018 Jun-20 1 4 6 Local           953,111                     -                       -           953,111 2020 RARF         538,168 

Amend: Delete TIP listing. Defer 

project design phase to 2021. 

Defer project open year form 

2020 to 2023.

ACI-VAL-10-03-A

MES18-

122RWZ
Mesa

Val Vista Dr: Baseline 

Rd to Southern Ave

Acquisition of right-of-

way for roadway 

widening

2018 Jun-20 1 4 6 Local       1,534,749                     -                       -       1,534,749 2020 RARF     1,074,324 

Amend: Delete TIP listing. Defer 

project right-of-way phase to 

2021/2022. Defer project open 

year form 2020 to 2023.

ACI-VAL-10-03-A

MES16-

121DZ
Mesa

Stapley Dr at 

University Dr

Design intersection 

improvement
2016 Dec-19 0.5 4 6 Local           712,141                     -                       -           712,141 2018 RARF         498,499 

Amend: Delete TIP listing. Defer 

project design phase from 

2016/2017 to 2019/2020. Defer 

project open year from 2019 to 

2022.

AII-STA-10-03

MES18-

121RWZ
Mesa

Stapley Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2016 Dec-19 0.5 4 6 Local       1,180,936                     -                       -       1,180,936 2018 RARF         826,655 

Amend: Delete TIP listing. Defer 

project right-of-way phase from 

2016-2018 to 2019-2021. Defer 

project open year from 2019 to 

2022.

AII-STA-10-03

MES17-

121DZ
Mesa

Stapley Dr at 

University Dr

Design intersection 

improvement
2017 Dec-19 0.5 4 6 Local           195,000                     -                       -           195,000 2017 RARF                     -   

Amend: Delete TIP listing. Defer 

project design phase from 

2016/2017 to 2019/2020. Defer 

project open year from 2019 to 

2022.

AII-STA-10-03

MES17-

121RWZ
Mesa

Stapley Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2017 Dec-19 0.5 4 6 Local       1,180,936                     -                       -       1,180,936 2018 RARF         826,655 

Amend: Delete TIP listing. Defer 

project right-of-way phase from 

2016-2018 to 2019-2021.Defer 

project open year from 2019 to 

2022.

AII-STA-10-03

MES17-

121CZ
Mesa

Stapley Dr at 

University Dr

Construct intersection 

improvement
2017 Dec-19 0.5 4 6 Local       4,023,686                     -                       -       4,023,686 2018 RARF     2,816,580 

Amend: Delete TIP listing Defer 

project construction phase from 

2017-2019 to 2020-2022. Defer 

project open year from 2019 to 

2022.

AII-STA-10-03

MES18-

121RWZ2
Mesa

Stapley Dr at 

University Dr

Acquisition of right-of-

way for intersection 

improvement

2018 Dec-19 0.5 4 6 Local       1,213,910                     -                       -       1,213,910 2018 RARF                     -   

Amend: Delete TIP listing. Defer 

project right-of-way phase from 

2016-2018 to 2019-2021. Defer 

project open year from 2019 to 

2022.

AII-STA-10-03

MES18-

121CZ
Mesa

Stapley Dr at 

University Dr

Construct intersection 

improvement
2018 Dec-19 0.5 4 6 RARF       1,207,106                     -       2,816,580     4,023,686 2018 RARF     2,816,580 

Amend: Delete TIP listing Defer 

project construction phase from 

2017-2019 to 2020-2022. Defer 

project open year from 2019 to 

2022.

AII-STA-10-03

PEO14-

101CZ
Peoria

Lake Pleasant Pkwy: 

Dynamite Blvd to CAP

Construct Roadway 

Widening
2014 Jul-14 2.5 2 4 Local     14,244,000                     -                       -     14,244,000 -- -- --

Amend: Create separate listings 

for work and reimbursement. 

Increase 2014 project 

construction phase costs.

ACI-LKP-10-03-A

PEO14-

101C2Z
Peoria

Lake Pleasant Pkwy: 

Dynamite Blvd to CAP

Construct Roadway 

Widening
2014 Jul-14 2.5 2 4 Local       5,039,539                     -                       -       5,039,539 -- RARF     3,527,482 

Amend: Delete TIP listing.  

Combine project construction 

phase costs with PEO14-101CZ. 

Create separate listings for work 

and reimbursement.

ACI-LKP-10-03-A

PEO25-

101CRB
Peoria

Lake Pleasant Pkwy: 

Dynamite Blvd to CAP

Construct Roadway 

Widening
2025 Jul-14 2.5 2 4 RARF      (4,990,604)                     -       4,990,604                     -   2025 RARF     4,990,604 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-LKP-10-03-A
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PEO26-

101CRB
Peoria

Lake Pleasant Pkwy: 

Dynamite Blvd to CAP

Construct Roadway 

Widening
2026 Jul-14 2.5 2 4 RARF      (3,527,482)                     -       3,527,482                     -   2026 RARF     3,527,482 

Amend: New listing. Create 

separate listings for work and 

reimbursement.

ACI-LKP-10-03-A

PHX13-

102CZ
Phoenix

Black Mountain Blvd: 

SR-51 and Loop 101 

(Pima Fwy) to Deer 

Valley Rd

Advanced Construct 

Roadway Widening
2014 Oct-15 2 0 6 Local     25,000,000                     -                       -     25,000,000 -- --  -- 

Amend: Increase project 

construction costs. Create 

separate listings for project work 

and reimbursement to reflect 

advance construct project.

ACI-BMT-10-03

PHX14-

102CZ
Phoenix

Black Mountain Blvd: 

SR-51 and Loop 101 

(Pima Fwy) to Deer 

Valley Rd

Reimbursement for 

Advanced Construct 

Roadway Widening

2014 Oct-15 2 0 6 Local       2,392,819                     -                       -       2,392,819 -- --  -- 

Amend: Delete TIP listing. Show 

entire construction phase 

funding commitment in PHX13-

102CZ to reflect advance 

construct project. 

ACI-BMT-10-03

PHX14-

102CZ
Phoenix

Black Mountain Blvd: 

SR-51 and Loop 101 

(Pima Fwy) to Deer 

Valley Rd

Reimbursement for 

Advanced Construct 

Roadway Widening

2014 Oct-15 2 0 6 STP-MAG      (6,500,000)      6,500,000                     -                       -   2014 STP-MAG     6,500,000 

Amend: Create separate listings 

for project work and 

reimbursement to reflect 

advance construct project.

ACI-BMT-10-03

PHX15-

102CZ2
Phoenix

Black Mountain Blvd: 

SR-51 and Loop 101 

(Pima Fwy) to Deer 

Valley Rd

Reimbursement for 

Advanced Construct 

Roadway Widening

2015 Oct-15 2 0 6 Local       3,950,344                     -                       -       3,950,344 -- --  -- 

Amend: Delete TIP listing. Show 

entire construction phase 

funding commitment in PHX13-

102CZ to reflect advance 

construct project. 

ACI-BMT-10-03

PHX15-

102CZ2
Phoenix

Black Mountain Blvd: 

SR-51 and Loop 101 

(Pima Fwy) to Deer 

Valley Rd

Reimbursement for 

Advanced Construct 

Roadway Widening

2015 Oct-15 2 0 6 STP-MAG   (10,990,117)    10,990,117                     -                       -   2015 STP-MAG   10,990,117 

Amend: Create separate listings 

for project work and 

reimbursement to reflect 

advance construct project. Move 

project savings reimbursement 

into project construction phase.

ACI-BMT-10-03

PHX15-

102SAV
Phoenix

Black Mountain Blvd: 

SR-51 and Loop 101 

(Pima Fwy) to Deer 

Valley Rd

Project Savings for 

Roadway Widening
2015 Oct-15 2 0 6 STP-MAG                       -            259,162                     -           259,162 2015 STP-MAG         259,162 

Amend: Delete TIP listing. Move 

project savings reimbursement 

into project construction phase.

ACI-BMT-10-03

PHX17-

104DZ
Phoenix

Happy Valley Rd: 43rd 

Ave to 55th Ave

Design roadway 

widening
2017 Jun-30 1.5 6 6 Local           592,000                     -                       -           592,000 -- --  -- 

Amend: Decrease project design 

phase costs.
ACI-HPV-20-03-C

PHX18-

104DZ
Phoenix

Happy Valley Rd: 55th 

Ave to 67th Ave

Design roadway 

widening
2017 Jun-30 1.5 3 6 Local           567,000                     -                       -           567,000 -- --  -- 

Amend: Decrease project design 

phase costs.
ACI-HPV-20-03-D

PHX12-

101CZ
Phoenix

Avendia Rio Salado: 

51st Avenue to 7th 

Street

Construct roadway 

widening
2015 Oct-15 6 0 6 STP-MAG       3,428,571      8,000,000                     -     11,428,571 2015 STP-MAG     8,000,000 

Amend: Defer programmed 

advanced construct 

reimbursement from 2012 to 

2015.

ACI-RIO-10-03

SCTY18-

126DZ
Scottsdale

Miller Rd at Loop 101 

Underpass

Design roadway 

widening
2018 Jun-20 1.3 0 6 Local       2,000,592                     -                       -       2,000,592 2021 RARF     1,400,352 

Amend: Delete TIP listing. Defer 

project design phase to 2021. 

Defer project open year from 

2020 to 2022.

ACI-MLR-10-03

SCT15-

125DZ
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Design roadway 

widening
2015 Jun-19 1 4 6 Local       1,922,140                     -                       -       1,922,140 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2018 to 

2019.

ACI-PMA-10-03-C

SCT16-

125RWZ
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Acquisition of right-of-

way for roadway 

widening

2016 Jun-19 1 4 6 Local       1,700,027                     -                       -       1,700,027 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2018 to 

2019.

ACI-PMA-10-03-C
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SCT15-

125DRB
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Design roadway 

widening
2016 Jun-19 1 4 6 RARF      (1,345,499)                     -       1,345,499                     -   2016 RARF     1,345,499 

Amend: New TIP Listing. Create 

separate listings for work and 

reimbursement. Advance 

reimbursement one year.

ACI-PMA-10-03-C

SCT17-

125CZ2
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Construct roadway 

widening
2017 Jun-19 1 4 6 Local     14,649,975                     -                       -     14,649,975 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2018 to 

2019.

ACI-PMA-10-03-C

SCT17-

125RRB
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Acquisition of right-of-

way for roadway 

widening

2017 Jun-19 1 4 6 RARF      (1,190,019)                     -       1,190,019                     -   2017 RARF     1,190,019 

Amend: New TIP Listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-10-03-C

SCT17-

125CZ2
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Construct roadway 

widening
2018 Jun-19 1 4 6 Local       4,571,429                     -                       -       4,571,429 -- --  -- 

Amend: Create separate listings 

for work and reimbursement. 

Defer project open from 2018 to 

2019.

ACI-PMA-10-03-C

SCT18-

125CRB
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Construct roadway 

widening
2018 Jun-19 1 4 6 RARF      (3,200,000)                     -       3,200,000                     -   2018 RARF     3,200,000 

Amend: New TIP Listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-10-03-C

SCT19-

125CRB
Scottsdale

Pima Rd: Pinnacle 

Peak Rd to Happy 

Valley Rd

Construct roadway 

widening
2019 Jun-19 1 4 6 RARF   (10,254,983)                     -     10,254,983                     -   2019 RARF   10,254,983 

Amend: New TIP Listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-10-03-C

SCT16-

128DZ
Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Design roadway 

widening
2016 Jun-20 5 2 4 Local       7,700,433                     -                       -       7,700,433 2020 RARF     5,390,303 

Amend: Delete TIP listing. Design 

deferred to 2020.
ACI-PMA-10-03-D

SCT16-

128RWZ
Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Acquisition of right-of-

way for roadway 

widening

2016 Jun-20 5 2 4 Local       4,819,265                     -                       -       4,819,265 2020 RARF     2,975,047 
Amend: Delete TIP listing. Right-

of-Way deferred to 2020
ACI-PMA-10-03-D

SCT16-

128CZ
Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct roadway 

widening
2016 Jun-20 5 2 4 Local       6,321,912                     -                       -       6,321,912 2020 RARF     4,425,338 

Amend: Delete TIP listing. 

Construction deferred to 2020-

2022.

ACI-PMA-10-03-D

SCT17-

128RWZ
Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Acquisition of right-of-

way for roadway 

widening

2017 Jun-20 5 2 4 Local       4,819,265                     -                       -       4,819,265 2020 RARF     5,975,047 
Amend: Delete TIP listing. Right-

of-Way deferred to 2020
ACI-PMA-10-03-D

SCT17-

128CZ
Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct roadway 

widening
2017 Jun-20 5 2 4 Local       6,321,912                     -                       -       6,321,912 2020 RARF     4,425,338 

Amend: Delete TIP listing. 

Construction deferred to 2020-

2022.

ACI-PMA-10-03-D

SCT18-

128CZ
Scottsdale

Pima Rd: Dynamite 

Blvd to Stagecoach 

Pass

Construct roadway 

widening
2018 Jun-20 5 2 4 Local       2,036,199                     -                       -       2,036,199 2020 RARF     1,425,339 

Amend: Delete TIP listing. 

Construction deferred to 2020-

2022.

ACI-PMA-10-03-D

SCTY16-

127DZ
Scottsdale

Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Design roadway 

widening
2016 Jun-18 2 4 4 Local       3,063,597                     -                       -       3,063,597 2020 RARF     2,144,518 

Amend: Delete TIP listing. Defer 

project design phase from 2016 

to 2020. Defer project open from 

2018 to 2023.

ACI-PMA-20-03

SCT17-

127RWZ
Scottsdale

Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Acquisition of right-of-

way for roadway 

widening

2017 Jun-18 2 4 4 Local       3,381,758                     -                       -       3,381,758 2021 RARF     2,367,230 

Amend: Delete TIP listing. Defer 

project right-of-way phase from 

2017 to 2021. Defer project open 

from 2018 to 2023.

ACI-PMA-20-03

SCT18-

127CZ
Scottsdale

Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Construct roadway 

widening
2018 Jun-18 2 4 4 Local     12,037,961                     -                       -     12,037,961 2022 RARF     8,426,573 

Amend: Delete TIP listing. Defer 

project construction phase from 

2018 to 2022. Defer project open 

from 2018 to 2023.

ACI-PMA-20-03
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SCT18-

127CZ2
Scottsdale

Pima Rd: Happy Valley 

Rd to Dynamite Blvd

Construct roadway 

widening
2018 Jun-18 2 4 4 Local     15,441,225                     -                       -     15,441,225 2023 RARF   10,808,858 

Amend: Delete TIP listing. Defer 

project construction phase from 

2018 to 2022. Defer project open 

from 2018 to 2023.

ACI-PMA-20-03

SCT12-

113DZ
Scottsdale

Pima Rd:  Via Linda to 

Via De Ventura

Design roadway 

widening
2015 Jun-16 1.3 2 4 Local           188,029                     -                       -           188,029 -- --  -- 

Amend: Defer project design 

phase from 2014 to 2015. Der 

project open from 2015 to 2016. 

Create separate listings for work 

and reimbursement.

ACI-PMA-30-03-A

SCT15-

113DRB
Scottsdale

Pima Rd:  Via Linda to 

Via De Ventura

Design roadway 

widening
2015 Jun-16 1.3 2 4 RARF         (102,190)                     -           102,190                     -   2015 RARF         102,190 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Advance design 

reimbursement from 2016 to 

2015.

ACI-PMA-30-03-A

SCT13-

113DZ
Scottsdale

Pima Rd:  Via Linda to 

Via De Ventura

Construct roadway 

widening
2016 Jun-16 1.3 2 4 Local       2,166,419                     -                       -       2,166,419 -- --  -- 

Amend: Defer project 

construction phase from 2015 to 

2016. Defer project open from 

2015 to 2016. Create separate 

listings for work and 

reimbursement.

ACI-PMA-30-03-A

SCT16-

113CRB
Scottsdale

Pima Rd:  Via Linda to 

Via De Ventura

Construct roadway 

widening
2016 Jun-16 1.3 2 4 RARF      (1,236,494)                     -       1,236,494                     -   2016 RARF     1,236,494 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. 

ACI-PMA-30-03-A

SCT11-

112CZ
Scottsdale

Pima Rd:  Krail to 

Chaparral Rd

Construct roadway 

widening
2016 Jun-16 1.8 2 4 Local       3,285,714                     -                       -       3,285,714 2017 RARF     2,000,000 

Amend: Delete TIP listing. Defer 

project construction phase from 

2016 to 2019. Defer project open 

from 2016 to 2019.

ACI-PMA-30-03-C

SCT16-

112CZ
Scottsdale

Pima Rd:  Krail to 

Chaparral Rd

Construct roadway 

widening
2016 Jun-16 1.8 2 4 Local     11,940,530                     -                       -     11,940,530 2018 RARF     6,706,551 

Amend: Delete TIP listing. Defer 

project construction phase from 

2016 to 2019. Defer project open 

from 2016 to 2019.

ACI-PMA-30-03-C

SCT11-

112DZ
Scottsdale

Pima Rd:  Krail to 

Chaparral Rd

Design roadway 

widening
2018 Jun-19 1.8 2 4 Local       1,324,377                     -                       -       1,324,377 -- --  -- 

Amend: Defer project design 

phase form 2015 to 2018. Defer 

project open from 2016 to 2019. 

Create separate listings for work 

and reimbursement.

ACI-PMA-30-03-C

SCT18-

112DRB
Scottsdale

Pima Rd:  Krail to 

Chaparral Rd

Design roadway 

widening
2018 Jun-19 1.8 2 4 RARF         (756,203)                     -           756,203                     -   2018 RARF         756,203 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer design 

reimbursement from 2017 to 

2018.

ACI-PMA-30-03-C

SCT14-

114DZ
Scottsdale

Pima Rd:  Chaparral 

Rd to Thomas Rd

Design roadway 

widening
2017 Jun-18 2 2 4 Local           882,918                     -                       -           882,918 2019 RARF         500,729 

Amend: Delete TIP listing. Defer 

project design phase from 2017 

to 2019. Defer project open from 

2018 to 2020. 

ACI-PMA-30-03-D

SCT13-

114CZ
Scottsdale

Pima Rd:  Chaparral 

Rd to Thomas Rd

Construct roadway 

widening
2018 Jun-18 2 2 4 Local     10,157,642                     -                       -     10,157,642 2019 RARF     5,825,463 

Amend: Delete TIP listing. Defer 

project construction phase from 

2018 to 2019. Defer project open 

from 2018 to 2020.

ACI-PMA-30-03-D
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SCT12-

111DZ
Scottsdale

Pima Rd:  Thomas Rd 

to McDowell Rd

Design roadway 

widening
2014 Mar-15 1 2 4 RARF             20,652                     -             48,188           68,840 2014 RARF           48,188 

Amend: Delete TIP listing. Project 

design phase deferred to 2018. 

Project open deferred from 2015 

to 2019.

ACI-PMA-30-03-E

SCT11-

111DZ
Scottsdale

Pima Rd:  Thomas Rd 

to McDowell Rd

Design roadway 

widening
2018 Jun-19 1 2 4 Local           769,568                     -                       -           769,568 -- --  -- 

Amend: Defer project design 

phase from 2014 to 2018. Defer 

project open from 2015 to 2019. 

Create separate listings for work 

and reimbursement.

ACI-PMA-30-03-E

SCT11-

111CZ
Scottsdale

Pima Rd:  Thomas Rd 

to McDowell Rd

Construct roadway 

widening
2018 Jun-19 1 2 4 Local       7,991,224                     -                       -       7,991,224 -- --  -- 

Amend: Defer project 

construction phase from 2015 to 

2018. Defer project open from 

2015 to 2019. Create separate 

listings for work and 

reimbursement.

ACI-PMA-30-03-E

SCT18-

111DRB
Scottsdale

Pima Rd:  Thomas Rd 

to McDowell Rd

Design roadway 

widening
2018 Jun-19 1 2 4 RARF         (538,698)                     -           538,698                     -   2018 RARF         538,698 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer 

reimbursement from 2014/2016 

to 2018.

ACI-PMA-30-03-E

SCT18-

111CRB
Scottsdale

Pima Rd:  Thomas Rd 

to McDowell Rd

Construct roadway 

widening
2018 Jun-19 1 2 4 RARF      (5,589,769)                     -       5,589,769                     -   2018 RARF     5,589,769 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer 

reimbursement from 2016 to 

2018.

ACI-PMA-30-03-E

SCT18-

103DZ
Scottsdale

Frank Lloyd Wright-

Loop 101 Traffic 

Interchange

Design roadway 

widening
2018 Jun-20 0.4 6 6 Local       2,011,843                     -                       -       2,011,843 -- --  -- 

Amend: Defer project open from 

2019 to 2020. Create separate 

listings for work and 

reimbursement.

ACI-SAT-10-03-A

SCT18-

103DRB
Scottsdale

Frank Lloyd Wright-

Loop 101 Traffic 

Interchange

Design roadway 

widening
2018 Jun-20 0.4 6 6 RARF      (1,408,290)                     -       1,408,290                     -   2018 RARF     1,408,290 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-A

SCT16-

104DZ
Scottsdale

Raintree-Loop 101 

Traffic Interchange

Design roadway 

widening
2017 Jun-20 0.4 4 4 Local       1,005,922                     -                       -       1,005,922 -- --  -- 

Amend: Defer design phase from 

2016 to 2017. Defer open year 

from 2017 to 2020. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-B

SCT17-

104DRB
Scottsdale

Raintree-Loop 101 

Traffic Interchange

Design roadway 

widening
2017 Jun-20 0.4 4 4 RARF         (704,145)                     -           704,145                     -   2017 RARF         704,145 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-B

SCT18-

104RWZ
Scottsdale

Raintree-Loop 101 

Traffic Interchange

Acquisition of right-of-

way for roadway 

widening

2018 Jun-20 0.4 4 4 Local           500,000                     -                       -           500,000 -- --  -- 

Amend: New TIP listing. Create 

right-of-way phase in 2018. Defer 

project open from 2017 to 2020. 

Create separate listings for work 

and reimbursement.

ACI-SAT-10-03-B

SCT18-

104RRB
Scottsdale

Raintree-Loop 101 

Traffic Interchange

Acquisition of right-of-

way for roadway 

widening

2018 Jun-20 0.4 4 4 RARF         (350,000)                     -           350,000                     -   2018 RARF         350,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Add ROW phase 

reimbursement.

ACI-SAT-10-03-B

Shaded cells indicate updated values
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ALCP - IN TIP

SCT17-

104CZ
Scottsdale

Raintree-Loop 101 

Traffic Interchange

Construct roadway 

widening
2019 Jun-20 0.4 4 4 Local       3,017,765                     -                       -       3,017,765 2018 RARF     2,112,435 

Amend:  Delete TIP listing. Defer 

construction year from 2017 to 

2019. Defer open year from 2017 

to 2020. Create separate listings 

for work and reimbursement.

ACI-SAT-10-03-B

SCT14-

105DZ
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Design roadway 

widening
2014 Jun-14 0.4 2 4 Local           258,101         258,101 -- --  -- 

Amend: New TIP listing. Add 

2014 project design phase. 

Create separate listings for 

project work and reimbursement.

ACI-SAT-10-03-C

SCT14-

105RWZ3
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Acquisition of right-of-

way for roadway 

widening

2014 Jun-14 0.4 2 4 Local       4,476,000                     -                       -       4,476,000 -- --  -- 

Amend: Create separate listings 

for project work and 

reimbursement.  Increase project 

right-of-way phase costs.

ACI-SAT-10-03-C

SCT13-

105CZ
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Construct roadway 

widening
2014 Jun-14 0.4 2 4 Local       6,183,847                     -                       -       6,183,847 -- --  -- 

Amend: Create separate listings 

for project work and 

reimbursement. 

ACI-SAT-10-03-C

SCT14-

105RWZ
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Acquisition of right-of-

way for roadway 

widening

2014 Jun-14 0.4 2 4 Local       1,555,714                     -                       -       1,555,714 -- --  -- 

Amend: New TIP listing. Add new 

2014 project right-of-way phase. 

Create separate listings for 

project work and reimbursement.

ACI-SAT-10-03-C

SCT14-

105CZ
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Construct roadway 

widening
2014 Jun-14 0.4 2 4 Local       6,127,582                     -                       -       6,127,582 -- --  -- 

Amend: New TIP listing. Add new 

2014 project construction phase. 

Create separate listings for 

project work and reimbursement.

ACI-SAT-10-03-C

SCT14-

105DRB
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Design roadway 

widening
2014 Jun-14 0.4 2 4 RARF           (68,649)           68,649                     -   2014 RARF           68,649 

Amend: New TIP listing. Add 

2014 design phase 

reimbursement from project 

construction phase. Create 

separate listings for project work 

and reimbursement.

ACI-SAT-10-03-C

SCT14-

105RRB
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Acquisition of right-of-

way for roadway 

widening

2014 Jun-14 0.4 2 4 RARF      (3,133,199)     3,133,199                     -   2014 RARF     3,133,199 

Amend: New TIP listing. Create 

separate listings for project work 

and reimbursement. Increase 

2014 right of way phase 

reimbursement from project 

construction phase.

ACI-SAT-10-03-C

SCT14-

105CRB
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Construct roadway 

widening
2014 Jun-14 0.4 2 4 RARF      (3,546,850)     3,546,850                     -   2014 RARF     3,546,850 

Amend: Decrease 2014 project 

construction phase 

reimbursement.

ACI-SAT-10-03-C

SCT15-

105RRB
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Acquisition of right-of-

way for roadway 

widening

2015 Jun-14 0.4 2 4 RARF      (1,089,000)     1,089,000                     -   2015 RARF     1,089,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Increase right-of-

way phase reimbursement from 

the Raintree Drive: Hayden to 

Loop 101 segment (ACI-10-03-G). 

Accelerate from 2016.

ACI-SAT-10-03-C

Shaded cells indicate updated values
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SCT15-

105CRB
Scottsdale

Northsight Blvd: 

Hayden to Frank Lloyd 

Wright

Construct roadway 

widening
2015 Jun-14 0.4 2 4 RARF      (4,289,307)     4,289,307                     -   2015 RARF     4,289,307 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Increase 

construction phase 

reimbursement from the 

Raintree Drive: Hayden to Loop 

101 segment (ACI-10-03-G). 

Accelerate from 2016.

ACI-SAT-10-03-C

SCT13-

106DZ
Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Design roadway 

widening
2013 Dec-16 0.75 0 2 Local       1,005,921                     -                       -       1,005,921 2015 RARF         704,145 

Amend: Delete TIP listing. Defer 

design year from 2013 to 2020. 

Defer project open from 2016 to 

2022. 

ACI-SAT-10-03-D

SCT14-

106RWZ
Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Acquisition of right-of-

way for roadway 

widening

2014 Dec-16 0.75 0 2 Local       2,011,843                     -                       -       2,011,843 2015 RARF     1,408,290 

Amend: Delete TIP listing. Defer-

of-way year from 2014 to 2021. 

Defer project open from 2016 to 

2022. 

ACI-SAT-10-03-D

SCT15-

106CZ
Scottsdale

Frank Lloyd Wright 

Frontage Rd: 

Northsight to 

Greenway-Hayden 

Loop

Construct roadway 

widening
2015 Dec-16 0.75 0 2 RARF       2,414,212                     -       5,633,161     8,047,373 2015 RARF     5,633,161 

Amend: Delete TIP listing. Defer 

construction year from 2015 to 

2022. Defer project open year 

from 2016 to 2022.

ACI-SAT-10-03-D

SCT14-

107DZ
Scottsdale

Raintree/Redfield Rd: 

Scottsdale Rd to 

Hayden

Design roadway 

widening
2016 Jun-18 1.2 2 4 Local           500,000                     -                       -           500,000 -- --  -- 

Amend: Rename project. Defer 

project design phase from 2013 

to 2016. Defer project open year 

from 2015 to 2018. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-E

SCT16-

107DRB
Scottsdale

Raintree/Redfield Rd: 

Scottsdale Rd to 

Hayden

Design roadway 

widening
2016 Jun-18 1.2 2 4 RARF         (352,073)         352,073                     -   2016 RARF         352,073 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer 

reimbursement from 2015 to 

2016.

ACI-SAT-10-03-E

SCT17-

107RWZ
Scottsdale

Raintree/Redfield Rd: 

Scottsdale Rd to 

Hayden

Acquisition of right-of-

way for roadway 

widening

2017 Jun-18 1.2 2 4 Local           100,000                     -                       -           100,000 -- --  -- 

Amend: New TIP listing.  Rename 

project. Add project right-of-way 

phase in 2017.  Create separate 

listings for work and 

reimbursement.

ACI-SAT-10-03-E

SCT17-

107RRB
Scottsdale

Raintree/Redfield Rd: 

Scottsdale Rd to 

Hayden

Acquisition of right-of-

way for roadway 

widening

2017 Jun-18 1.2 2 4 RARF           (78,586)                     -             78,586                     -   2017 RARF           78,586 

Amend: New TIP listing.  Rename 

project. Add project right-of-way 

phase in 2017.  Create separate 

listings for work and 

reimbursement. Add 2017 right-

of-way reimbursement.

ACI-SAT-10-03-E

SCT15-

107CZ
Scottsdale

Raintree/Redfield Rd: 

Scottsdale Rd to 

Hayden

Construct roadway 

widening
2018 Jun-18 1.2 2 4 Local       5,029,608                     -                       -       5,029,608 -- --  -- 

Amend: Rename project. Defer 

project construction phase from 

2014 to 2018. Defer project open 

year from 2015 to 2018. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-E

Shaded cells indicate updated values
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SCT18-

107CRB
Scottsdale

Raintree/Redfield Rd: 

Scottsdale Rd to 

Hayden

Construct roadway 

widening
2018 Jun-18 1.2 2 4 Local      (3,520,725)                     -       3,520,725                     -   2018 RARF     3,520,725 

Amend: New TIP listing. Rename 

project. Create separate listings 

for work and reimbursement. 

Defer reimbursement from 2015 

to 2018.

ACI-SAT-10-03-E

SCT14-

122RW2Z
Scottsdale

Raintree Extension: 

Hayden to Redfield

Acquisition of right-of-

way for roadway 

widening

2014 Jun-15 0.3 0 4 Local       1,285,714                     -                       -       1,285,714 2015 RARF         900,000 

Amend: Delete TIP listing. Change 

project name. Defer project right-

of-way phase from 2014 to 2016. 

Defer project open year from 

2015 to 2017. Change number of 

lanes after from 4 to 2. Change 

project length from 0.3 to 1.0 

miles. Create separate listings for 

work and reimbursement.

ACI-SAT-10-03-F

SCT14-

122RW3Z
Scottsdale

Raintree Extension: 

Hayden to Redfield

Acquisition of right-of-

way for roadway 

widening

2014 Jun-15 0.3 0 4 Local       3,743,894                     -                       -       3,743,894 2016 RARF     2,620,725 

Amend: Delete TIP listing. Change 

project name. Defer project right-

of-way phase from 2014 to 2016. 

Defer project open year from 

2015 to 2017. Change number of 

lanes after from 4 to 2. Change 

project length from 0.3 to 1.0 

miles. Create separate listings for 

work and reimbursement.

ACI-SAT-10-03-F

SCT13-

122CZ
Scottsdale

Raintree Extension: 

Hayden to Redfield

Construct roadway 

widening
2014 Jun-15 0.3 0 4 Local       3,178,387                     -                       -       3,178,387 2017 RARF     2,224,871 

Amend: Delete TIP listing. Change 

project name. Defer project 

construction phase from 2014 to 

2017. Defer project open year 

from 2015 to 2017. Change 

number of lanes after from 4 to 

2. Change project length from 0.3 

to 1.0 miles. Create separate 

listings for work and 

reimbursement.

ACI-SAT-10-03-F

SCT13-

122DZ
Scottsdale

Raintree Drive 

Extension:  76th Place 

to Hayden Rd

Design roadway 

widening
2015 Dec-17 1 0 2 Local       1,500,000                     -                       -       1,500,000 -- --  -- 

Amend: Change project name. 

Defer project design phase from 

2013 to 2015. Defer project open 

year from 2015 to 2017. Change 

number of lanes after from 4 to 

2. Change project length form 0.3 

to 1.0 miles. Create separate 

listings for work and 

reimbursement.

ACI-SAT-10-03-F

Shaded cells indicate updated values
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ALCP - IN TIP

SCT15-

122DRB
Scottsdale

Raintree Drive 

Extension:  76th Place 

to Hayden Rd

Design roadway 

widening
2015 Dec-17 1 0 2 RARF      (1,056,218)                     -       1,056,218                     -   2015 RARF     1,056,218 

Amend:  New listing TIP. Change 

project name. Defer project 

design phase from 2013 to 2015. 

Defer project open year from 

2015 to 2017. Change number of 

lanes after from 4 to 2. Change 

project length form 0.3 to 1.0 

miles. Create separate listings for 

work and reimbursement.

ACI-SAT-10-03-F

SCT14-

122RWZ
Scottsdale

Raintree Drive 

Extension:  76th Place 

to Hayden Rd

Acquisition of right-of-

way for roadway 

widening

2016 Dec-17 1 0 2 Local       5,500,000                     -                       -       5,500,000 -- --  -- 

Amend: Change project name. 

Defer project right-of-way phase 

from 2014 to 2016. Defer project 

open year from 2015 to 2017. 

Change number of lanes after 

from 4 to 2. Change project 

length from 0.3 to 1.0 miles. 

Create separate listings for work 

and reimbursement.

ACI-SAT-10-03-F

SCT14-

122RWZ
Scottsdale

Raintree Drive 

Extension:  76th Place 

to Hayden Rd

Acquisition of right-of-

way for roadway 

widening

2016 Dec-17 1 0 2 RARF      (5,016,725)                     -       5,016,725                     -   2016 RARF     5,016,725 

Amend: New TIP listing. Change 

project name. Defer project right-

of-way phase from 2014 to 2016. 

Defer project open year from 

2015 to 2017. Change number of 

lanes after from 4 to 2. Change 

project length from 0.3 to 1.0 

miles. Create separate listings for 

work and reimbursement. Defer 

a portion of project 

reimbursement from 2015 to 

2016.

ACI-SAT-10-03-F

SCT14-

122CZ
Scottsdale

Raintree Drive 

Extension:  76th Place 

to Hayden Rd

Construct roadway 

widening
2017 Dec-17 1 0 2 Local       8,892,671                     -                       -       8,892,671 -- --  -- 

Amend: Change project name. 

Defer project construction phase 

from 2014 to 2017. Defer project 

open year from 2015 to 2017. 

Change number of lanes after 

from 4 to 2. Change project 

length from 0.3 to 1.0 miles. 

Create separate listings for work 

and reimbursement.

ACI-SAT-10-03-F

SCT17-

122CRB
Scottsdale

Raintree Drive 

Extension:  76th Place 

to Hayden Rd

Construct roadway 

widening
2017 Dec-17 1 0 2 RARF      (7,449,741)                     -       7,449,741                     -   2017 RARF     7,449,741 

Amend: New TIP listing. Change 

project name. Defer project 

construction phase from 2014 to 

2017. Defer project open year 

from 2015 to 2017. Change 

number of lanes after from 4 to 

2. Change project length from 0.3 

to 1.0 miles. Create separate 

listings for work and 

reimbursement. Advance a 

portion of the reimbursement 

from 2018 to 2017.

ACI-SAT-10-03-F

Shaded cells indicate updated values
37 / 44

Attachment 2



6/3/2014

TIP # Agency Project Location Project Description Fiscal 

Year

Est. Date 

Open

Length 

(miles)

Lanes 

Before

Lanes 

After

Fund 

Type

Local Cost Federal Cost Regional 

Cost

Total Cost Reimb. 

Fiscal 

Year

Fund 

Type

Regional 

Reimb.

Notes: RTP ID

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - IN TIP

SCT14-

118DZ
Scottsdale

Raintree Drive: 

Hayden Road to Loop 

101

Design roadway 

widening
2015 Jun-17 1 4 6 Local       1,005,922                     -                       -       1,005,922 -- --  -- 

Amend: Change project name.  

Defer project design phase from 

2014 to 2015.Defer project open 

from 2016 to 2017.   Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-G

SCT15-

118RWZ
Scottsdale

Raintree Drive: 

Hayden Road to Loop 

101

Acquisition of right-of-

way for roadway 

widening

2016 Jun-17 1 4 6 Local       5,029,608                     -                       -       5,029,608 -- --  -- 

Amend: Change project name. 

Defer project right-of-way phase 

from 2015 to 2016. Defer project 

open from 2016 to 2017. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-G

SCT16-

118DRB
Scottsdale

Raintree Drive: 

Hayden Road to Loop 

101

Design roadway 

widening
2016 Jun-17 1 4 6 RARF         (704,145)                     -           704,145                     -   2016 RARF         704,145 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer design 

reimbursement from 2015 to 

2016.

ACI-SAT-10-03-G

SCT17-

118RRB
Scottsdale

Raintree Drive: 

Hayden Road to Loop 

101

Acquisition of right-of-

way for roadway 

widening

2016 Jun-17 1 4 6 RARF      (1,050,000)                     -       1,050,000                     -   2017 RARF     1,050,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer right-of-

way reimbursement from 2016 to 

2017.

ACI-SAT-10-03-G

SCT16-

118CZ2
Scottsdale

Raintree Drive: Loop 

101 to Hayden

Construct roadway 

widening
2016 Jun-16 1 4 6 Local       4,285,714                     -                       -       4,285,714 2017 RARF     3,000,000 

Amend: Delete TIP listing. Change 

project name. Defer project 

construction phase from 2016 to 

2017. Defer project open from 

2016 to 2017. Create separate 

listings for work and 

reimbursement.

ACI-SAT-10-03-G

SCT16-

118CZ
Scottsdale

Raintree Drive: 

Hayden Road to Loop 

101

Construct roadway 

widening
2017 Jun-17 1 4 6 Local     10,387,787                     -                       -     10,387,787 -- --  -- 

Amend: Change project name. 

Defer project construction phase 

from 2016 to 2017. Defer project 

open from 2016 to 2017. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-G

SCT18-

118CRB
Scottsdale

Raintree Drive: 

Hayden Road to Loop 

101

Construct roadway 

widening
2018 Jun-17 1 4 6 RARF      (4,550,000)                     -       4,550,000                     -   2017 RARF     4,550,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer 

construction reimbursement 

from 2017 to 2018.

ACI-SAT-10-03-G

SCT14-

124CZ2
Scottsdale

Southbound Loop 101 

Frontage Road 

Connections

Construct roadway 

widening
2014 Jun-14 0.75 0 4 Local       1,425,642                     -                       -       1,425,642 2016 RARF         997,950 

Amend: Delete TIP listing. Defer 

project construction phase from 

2014 to 2016/2017. Defer project 

open year from 2014 to 2017. 

Create separate listings for work 

and reimbursement.

ACI-SAT-10-03-I

SCT13-

124DZ
Scottsdale

Southbound Loop 101 

Frontage Road 

Connections

Design roadway 

widening
2015 Jun-17 0.75 0 4 Local           500,000                     -                       -           500,000 -- --  -- 

Amend: Defer project design 

phase from 2013 to 2015. Defer 

project open from 2014 to 2017. 

Create separate listings for work 

and reimbursement.

ACI-SAT-10-03-I

SCT15-

124DRB
Scottsdale

Southbound Loop 101 

Frontage Road 

Connections

Design roadway 

widening
2015 Jun-17 0.75 0 4 RARF         (352,073)                     -           352,073                     -   2015 RARF         352,073 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-SAT-10-03-I

Shaded cells indicate updated values
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SCT14-

124RWZ
Scottsdale

Southbound Loop 101 

Frontage Road 

Connections

Acquisition of right-of-

way for roadway 

widening

2016 Jun-17 0.75 0 4 Local       1,500,000                     -                       -       1,500,000 -- --  -- 

Amend: Defer project right-of-

way phase from 2014 to 2016. 

Defer project open from 2014 to 

2017. Create separate listings for 

work and reimbursement.

ACI-SAT-10-03-I

SCT16-

124RRB
Scottsdale

Southbound Loop 101 

Frontage Road 

Connections

Acquisition of right-of-

way for roadway 

widening

2016 Jun-17 0.75 0 4 RARF      (1,204,145)                     -       1,204,145                     -   2016 RARF     1,204,145 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. 

ACI-SAT-10-03-I

SCT14-

124CZ
Scottsdale

Southbound Loop 101 

Frontage Road 

Connections

Construct roadway 

widening
2017 Jun-17 0.75 0 4 Local       2,600,000                     -                       -       2,600,000 -- --  -- 

Amend: Defer project 

construction phase from 2014 to 

2017. Defer project open from 

2014 to 2017. Create separate 

listings for work and 

reimbursement.

ACI-SAT-10-03-I

SCT17-

124CRB
Scottsdale

Southbound Loop 101 

Frontage Road 

Connections

Construct roadway 

widening
2017 Jun-17 0.75 0 4 RARF      (1,495,899)                     -       1,495,899                     -   2017 RARF     1,495,899 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. 

ACI-SAT-10-03-I

SCT16-

116DZ
Scottsdale Scottsdale Airpark

Design Concept 

Report: Scottsdale 

Airpark

2014 -- -- -- -- RARF           197,537                     -           460,919         658,455 2014 RARF         460,919 

Amend: Decrease 2014 project 

design phase costs and 

reimbursement.  Defer 2014 

design phase reimbursement 

balance to 2015.

ACI-SAT-10-03-K

SCT17-

116DZ
Scottsdale Scottsdale Airpark

Design Concept 

Report: Scottsdale 

Airpark

2015 -- -- -- -- RARF                5,877                     -             13,714           19,591 2015 RARF           13,714 

Amend: New TIP listing. Add 

2015 project design phase. Defer 

2014 design phase 

reimbursement balance to 2015.

ACI-SAT-10-03-K

SCT14-

014CZ
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd 

(Phase I)

Construct roadway 

widening
2014 Dec-14 2 4 4 Local     10,000,000                     -                       -     10,000,000 -- --  -- 

Amend: New TIP listing. Segment 

the Scottsdale Rd: Thompson 

Peak Pkwy to Pinnacle Peak Rd 

into two phases. Defer 

completion of Phase I from 2013 

to 2014. Reduce number of lanes 

after project from 6 to 4. Create 

separate listings for work and 

reimbursement.

ACI-SCT-10-03-A

SCT12-

014CZ
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd

Construct roadway 

widening
2014 Jun-13 2 4 6 RARF       2,392,419                     -       5,582,310     7,974,729 2014 RARF     5,582,310 

Amend: Delete TIP listing. 

Segment the project into two 

phases.

ACI-SCT-10-03-A

SCT14-

014CRB
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd 

(Phase I)

Construct roadway 

widening
2014 Dec-14 2 4 4 RARF      (3,709,348)     3,709,348                     -   2014 RARF     3,709,348 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Decrease 2014 

project construction phase 

reimbursement and transfer a 

portion to project design phase 

and project right-of-way phase. 

Defer balance of 2014 

reimbursement to 2015.

ACI-SCT-10-03-A
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ALCP - IN TIP

SCT14-

014DRB
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd 

(Phase I)

Design roadway 

widening
2014 Dec-14 2 4 4 RARF              (6,286)                     -                6,286                     -   2014 RARF              6,286 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Create 2014 

project design phase 

reimbursement from project 

construction phase.

ACI-SCT-10-03-A

SCT14-

014RRB
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd 

(Phase I)

Acquisition of right-of-

way for roadway 

widening

2014 Dec-14 2 4 4 RARF           (39,797)           39,797                     -   2014 RARF           39,797 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Create 2014 

project right-of-way phase 

reimbursement from project 

construction phase.

ACI-SCT-10-03-A

SCT15-

014CRB
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd 

(Phase I)

Construct roadway 

widening
2014 Dec-14 2 4 4 RARF      (3,372,962)                     -       3,372,962                     -   2015 RARF     3,372,962 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Defer a portion 

of construction phase 

reimbursement from 2014 to 

2015. Advance a portion of 

reimbursement from 2016/2017. 

Defer remaining portion of ACI-

SCT-10-03-A funding to Phase II 

project (ACI-SCT-10-03-B)

ACI-SCT-10-03-A

SCT12-

014C2RZ
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd

Construct roadway 

widening
2014 Jun-13 2 4 6 Local       6,877,465                     -                       -       6,877,465 2016 RARF     4,814,225 

Amend: Delete TIP listing. 

Segment the project into two 

phases.

ACI-SCT-10-03-A

SCT12-

014C3RZ
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Rd

Construct roadway 

widening
2014 Jun-13 2 4 6 Local       4,020,322                     -                       -       4,020,322 2017 RARF     2,814,225 

Amend: Delete TIP listing. 

Segment the project into two 

phases.

ACI-SCT-10-03-A

SCT18-

136DZ
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Pkwy 

Phase II

Design roadway 

widening
2018 Dec-20 2 4 4 Local       1,500,000                     -                       -       1,500,000 -- --  -- 

Amend: New TIP listing. Segment 

the Scottsdale Rd: Thompson 

Peak Pkwy to Pinnacle Peak Rd 

into two phases. Defer design for 

Phase II to 2018. Defer 

completion of Phase II to 2020. 

Generate separate listings for 

work and reimbursement. 

ACI-SCT-10-03-B

SCT18-

136DRB
Scottsdale

Scottsdale Rd: 

Thompson Peak Pkwy 

to Pinnacle Peak Pkwy 

Phase II

Design roadway 

widening
2018 Dec-20 2 4 4 RARF      (1,000,000)                     -       1,000,000                     -   2018 RARF     1,000,000 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement. Reimbursement 

deferred from Phase I 

programmed year of 2016/2017.

ACI-SCT-10-03-B

SCT17-

109DZ
Scottsdale

Scottsdale Rd: 

Pinnacle Peak to 

Jomax Rd

Design roadway 

widening
2017 Jun-19 2 4 6 Local       4,495,468                     -                       -       4,495,468 2019 RARF     1,799,927 

Amend: Delete TIP listing. Project 

design phase deferred from 2017 

to 2020. Project open year 

deferred from 2019 to 2022. 

Change RTP ID from ACI-SCT-10-

03-B to ACI-SCT-10-03-C.

ACI-SCT-10-03-C
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ALCP - IN TIP

SCT18-

109RWZ
Scottsdale

Scottsdale Rd: 

Pinnacle Peak to 

Jomax Rd

Acquisition of right-of-

way for roadway 

widening

2018 Jun-19 2 4 6 Local       3,400,054                     -                       -       3,400,054 -- --  -- 

Amend: Delete TIP listing. Project 

right-of-way phase deferred from 

2018 to  2021. Project open year 

deferred from 2019 to 2022. 

Change RTP ID from ACI-SCT-10-

03-B to ACI-SCT-10-03-C.

ACI-SCT-10-03-C

SCT18-

129DZ
Scottsdale

Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Design roadway 

widening
2018 Jun-19 2 4 4 Local       3,522,655                     -                       -       3,522,655 2020 RARF     1,094,536 

Amend: Delete TIP listing. Defer 

project design from 2018 to 

2020. Defer project open from 

2019 to 2021.

ACI-SCT-20-03-A

SCT18-

129RWZ
Scottsdale

Scottsdale Rd:  Jomax 

Rd to Dixileta Dr

Acquisition of right-of-

way for roadway 

widening

2018 Jun-19 2 4 4 Local       5,378,371                     -                       -       5,378,371 2020 RARF     1,978,317 

Amend: Delete TIP listing. Defer 

project right-of-way from 2019 to 

2020.

ACI-SCT-20-03-A

SCT16-

137DZ
Scottsdale

Shea Auxiliary Lane 

from 90th St to Loop 

101 

Design roadway 

widening
2016 Jun-18 1 6 7 Local           922,675                     -                       -           922,675 -- --  -- 

Amend: Add new project to the 

TIP. Project design phase 

accelerated from 2019 to 2016. 

Project open accelerated from 

2021 to 2018. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-B

SCT16-

137DRB
Scottsdale

Shea Auxiliary Lane 

from 90th St to Loop 

101 

Design roadway 

widening
2016 Jun-18 1 6 7 RARF         (645,872)                     -           645,872                     -   2016 RARF         645,872 

Amend: New Listing. Create 

separate listings for work and 

reimbursement. Accelerate 

reimbursement from 2025 

(exchange with ACI-SHA-20-03-N.

ACI-SHA-20-03-B

SCT17-

137RWZ
Scottsdale

Shea Auxiliary Lane 

from 90th St to Loop 

101 

Acquisition of right-of-

way for roadway 

widening

2017 Jun-18 1 6 7 Local       2,374,671                     -                       -       2,374,671 -- --  -- 

Amend: Add new project to the 

TIP. Project right-of-way phase 

accelerated from 2020 to 2017. 

Project open accelerated from 

2021 to 2018. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-B

SCT17-

137RRB
Scottsdale

Shea Auxiliary Lane 

from 90th St to Loop 

101 

Acquisition of right-of-

way for roadway 

widening

2017 Jun-18 1 6 7 RARF      (1,662,270)                     -       1,662,270                     -   2017 RARF     1,662,270 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Accelerate 

reimbursement from 2025 

(exchange with ACI-SHA-20-03-N.

ACI-SHA-20-03-B

SCT18-

137CZ
Scottsdale

Shea Auxiliary Lane 

from 90th St to Loop 

101 

Construct roadway 

widening
2018 Jun-18 1 6 7 Local       5,831,417                     -                       -       5,831,417 -- --  -- 

Amend: Add new project to the 

TIP. Project construction phase 

accelerated from 2021 to 2018. 

Project open accelerated from 

2021 to 2018. Create separate 

listings for work and 

reimbursement.

ACI-SHA-20-03-B

SCT18-

137CRB
Scottsdale

Shea Auxiliary Lane 

from 90th St to Loop 

101 

Construct roadway 

widening
2018 Jun-18 1 6 7 RARF      (4,081,992)                     -       4,081,992                     -   2018 RARF     4,081,992 

Amend: New listing. Create 

separate listings for work and 

reimbursement. Accelerate 

reimbursement from 2025 

(exchange with ACI-SHA-20-03-N.

ACI-SHA-20-03-B

Shaded cells indicate updated values
41 / 44

Attachment 2



6/3/2014

TIP # Agency Project Location Project Description Fiscal 

Year

Est. Date 

Open

Length 

(miles)

Lanes 

Before

Lanes 

After

Fund 

Type

Local Cost Federal Cost Regional 

Cost

Total Cost Reimb. 

Fiscal 

Year

Fund 

Type

Regional 

Reimb.

Notes: RTP ID

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - IN TIP

SCT16-

132DZ
Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Design intersection 

improvement
2016 Jun-17 0.25 6 6 Local           105,379                     -                       -           105,379 2025 RARF           73,765 

Amend: Delete TIP listing. Project 

design phase deferred to 2024. 

Project open deferred from 2017 

to 2025.

ACI-SHA-20-03-D

SCT17-

132RWZ
Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Acquisition of right-of-

way for intersection 

improvement

2017 Jun-17 0.25 6 6 Local           105,379                     -                       -           105,379 2025 RARF           73,744 

Amend: Delete TIP listing. Project 

right-of-way phase deferred from 

2017 to 2025. Project open 

deferred from 2017 to 2025.

ACI-SHA-20-03-D

SCT17-

132CZ
Scottsdale

Shea Blvd at Via Linda 

(Phase 2): Intersection 

Improvements

Construct Intersection 

Improvement
2017 Jun-17 0.25 6 6 Local       2,769,236                     -                       -       2,769,236 2025 RARF     1,938,465 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2017 to 2025. Project open 

deferred from 2017 to 2025.

ACI-SHA-20-03-D

SCT08-936 Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Design ITS 

improvement
2014 Jun-14 6.25 6 6 Local           632,275                     -                       -           632,275 2025 RARF         442,592 

Amend: Delete TIP listing. Project 

design phase deferred to 2025. 

Project open deferred from 2014 

to 2025. 

ACI-SHA-20-03-H

SCT09-937 Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Acquire right-of-way 

for ITS improvement
2014 Jun-14 6.25 6 6 Local           632,275                     -                       -           632,275 2025 RARF         442,592 

Amend: Delete TIP listing. Project 

right-of-way phase deferred from 

2014 to 2025. Project open 

deferred from 2014 to 2025.

ACI-SHA-20-03-H

SCT10-938 Scottsdale

Shea Blvd - 96th St to 

144th St ITS 

Improvements

Construct ITS 

improvement
2014 Jun-14 6.25 6 6 Local       2,107,582                     -                       -       2,107,582 2025 RARF     1,475,308 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2014 to 2025. Project open 

deferred from 2014 to 2025.

ACI-SHA-20-03-H

SCT16-

133DZ
Scottsdale Shea Blvd at Loop 101

Design intersection 

improvement
2016 Jun-18 1 6 6 Local           579,585                     -                       -           579,585 2025 RARF         405,709 

Amend: Delete TIP listing. Project 

design phase deferred from 2016 

to 2025. Project open deferred 

from 2018 to 2025.

ACI-SHA-20-03-I

SCT17-

133RWZ
Scottsdale Shea Blvd at Loop 101

Acquisition of right-of-

way for intersection 

improvement

2017 Jun-18 1 6 6 Local           474,206                     -                       -           474,206 2025 RARF         331,944 

Amend: Delete TIP listing. Project 

right-of-way phase deferred from 

2017 to 2025. Project open 

deferred from 2018 to 2025.

ACI-SHA-20-03-I

SCT18-

133CZ
Scottsdale Shea Blvd at Loop 101

Construct Intersection 

Improvement
2018 Jun-18 1 6 6 Local       4,215,164                     -                       -       4,215,164 2025 RARF     2,950,615 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2018 to 2025. Project open 

deferred from 2018 to 2025.

ACI-SHA-20-03-I

SCT16-

130DZ
Scottsdale

Shea Blvd at 110th 

Street

Design intersection 

improvement
2016 Dec-18 0.25 6 6 Local             63,227                     -                       -             63,227 2025 RARF           44,259 

Amend: Delete TIP listing. Project 

design phase deferred from 2016 

to 2025. Project open deferred 

from 2018 to 2025.

ACI-SHA-20-03-J

SCT17-

130RWZ
Scottsdale

Shea Blvd at 110th 

Street

Acquisition of right-of-

way for intersection 

improvement

2017 Dec-18 0.25 6 6 Local           126,454                     -                       -           126,454 2025 RARF           88,518 

Amend: Delete TIP listing. Project 

right-of-way phase deferred from 

2017 to 2025. Project open 

deferred from 2018 to 2025.

ACI-SHA-20-03-J
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ALCP - IN TIP

SCT17-

130CZ
Scottsdale

Shea Blvd at 110th 

Street

Construct Intersection 

Improvement
2017 Dec-18 0.25 6 6 Local           189,683                     -                       -           189,683 2025 RARF         132,779 

Amend: Delete TIP listing. Project 

construction phase deferred from 

2018 to 2025. Project open 

deferred from 2017 to 2025.

ACI-SHA-20-03-J

SCT18-

135DZ
Scottsdale

Shea Blvd at 114th 

Street

Design intersection 

improvement
2018 Jun-19 0.25 6 6 Local             63,227                     -                       -             63,227 -- --  -- 

Amend: Create separate listings 

for work and reimbursement.
ACI-SHA-20-03-K

SCT18-

135RWZ
Scottsdale

Shea Blvd at 114th 

Street

Acquisition of right-of-

way for intersection 

improvement

2018 Jun-19 0.25 6 6 Local           126,456                     -                       -           126,456 -- --  -- 
Amend: Create separate listings 

for work and reimbursement.
ACI-SHA-20-03-K

SCT08-954 Scottsdale
Shea Blvd at Frank 

Lloyd Wright Blvd

Design intersection 

improvement
2010 Jun-17 0.25 6 6 Local           105,379                     -                       -           105,379 2016 RARF           73,765 

Amend: Delete TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-L

SCT15-

115DZ
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Design intersection 

improvement
2016 Jun-18 0.25 6 6 Local           213,758                     -                       -           213,758 -- --  -- 

Amend: Defer design phase from 

2015 to 2016. Defer project open 

year from 2017 to 2018. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-L

SCT16-

115DRB
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Design intersection 

improvement
2016 Jun-18 0.25 6 6 RARF         (147,530)                     -           147,530                     -   2016 RARF         147,530 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-L

SCT11-

115RW2Z
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Acquisition of right-of-

way for intersection 

improvement

2016 Jun-17 0.25 6 6 Local           105,379                     -                       -           105,379 2016 RARF           73,765 

Amend: Delete TIP listing. Create 

separate listings for work and 

reimbursement. Defer right-of-

way phase to 2017. Defer project 

pen from 2017 to 2018.

ACI-SHA-20-03-L

SCT16-

115CZ
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Construct Intersection 

Improvement
2016 Jun-17 0.25 6 6 Local           263,449                     -                       -           263,449 2016 RARF         184,414 

Amend: Delete TIP listing. Defer 

project construction phase from 

2016/2017 to 2017. Defer project 

open year from 2017 to 2018. 

Create separate listings for work 

and reimbursement.

ACI-SHA-20-03-L

SCT11-

115RWZ
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Acquisition of right-of-

way for intersection 

improvement

2017 Jun-18 0.25 6 6 Local           210,758                     -                       -           210,758 -- --  -- 

Amend: Defer right-of-way phase 

to 2017. Defer project open year 

from 2017 to 2018. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-L

SCT12-

115CZ
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Construct Intersection 

Improvement
2017 Jun-18 0.25 6 6 Local           426,898                     -                       -           426,898 -- --  -- 

Amend: Defer project open year 

from 2017 to 2018. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-L

SCT17-

115RRB
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Acquisition of right-of-

way for intersection 

improvement

2017 Jun-18 0.25 6 6 RARF         (147,530)                     -           147,530                     -   2017 RARF         147,530 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-L

SCT17-

115CRB
Scottsdale

Shea Blvd at Frank 

Lloyd Wright Blvd

Construct Intersection 

Improvement
2017 Jun-18 0.25 6 6 RARF         (368,827)                     -           368,827                     -   2017 RARF         368,827 

Amend: New TIP listing. Create 

separate listings for work and 

reimbursement.

ACI-SHA-20-03-L

SCT18-

134DZ
Scottsdale

Shea Blvd at 115th 

Street

Design intersection 

improvement
2018 Jun-19 0.25 6 6 Local             22,657                     -                       -             22,657 2025 RARF           15,807 

Amend: Delete TIP listing. Defer 

project design phase from 2018 

to 2025. Defer project open from 

2019 to 2025.

ACI-SHA-20-03-M
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SCT11-

120DZ
Scottsdale

Shea Blvd at 125th 

Street

Design intersection 

improvement
2015 Jun-15 0.25 6 6 RARF             18,861                     -             44,009           62,870 2015 RARF           44,009 

Amend: Delete TIP listing. Project 

design phase deferred to 2025. 

Project open deferred from 2015 

to 2025. Project reimbursement 

deferred to 2025 (exchange with 

ACI-SHA-20-03-B)

ACI-SHA-20-03-N

SCT12-

120DZ
Scottsdale

Shea Blvd at 125th 

Street

Design intersection 

improvement
2015 Jun-15 0.25 6 6 RARF             18,861                     -             44,009           62,870 2015 RARF           44,009 

Amend: Delete TIP listing. Project 

design phase deferred to 2025. 

Project open deferred from 2015 

to 2025. Project reimbursement 

deferred to 2025 (exchange with 

ACI-SHA-20-03-B)

ACI-SHA-20-03-N

SCT13-

120RWZ
Scottsdale

Shea Blvd at 125th 

Street

Acquisition of right-of-

way for intersection 

improvement

2015 Jun-15 0.25 6 6 RARF             18,861                     -             44,009           62,870 2015 RARF           44,009 

Amend: Delete TIP listing. Project 

right-of-way phase deferred to 

2025. Project open deferred from 

2015 to 2025. Project 

reimbursement deferred to 2025 

(exchange with ACI-SHA-20-03-B)

ACI-SHA-20-03-N

SCT12-

120RWZ
Scottsdale

Shea Blvd at 125th 

Street

Acquisition of right-of-

way for intersection 

improvement

2015 Jun-15 0.25 6 6 RARF             18,861                     -             44,009           62,870 2015 RARF           44,009 

Amend: Delete TIP listing. Project 

right-of-way phase deferred to 

2025. Project open deferred from 

2015 to 2025. Project 

reimbursement deferred to 2025 

(exchange with ACI-SHA-20-03-B)

ACI-SHA-20-03-N

SCT12-

120CZ
Scottsdale

Shea Blvd at 125th 

Street

Construct intersection 

improvement
2015 Jun-15 0.25 6 6 RARF           301,776                     -           704,145     1,005,922 2015 RARF         704,145 

Amend: Delete TIP l listing. 

Project construction phase 

deferred to 2025. Project open 

deferred from 2015 to 2025. 

Project reimbursement deferred 

to 2025 (exchange with ACI-SHA-

20-03-B)

ACI-SHA-20-03-N

SCT18-

131DZ
Scottsdale

Shea Blvd at 135th 

Street

Design intersection 

improvement
2018 Jun-19 0.25 6 6 Local             22,657                     -                       -             22,657 2025 RARF           22,657 

Amend: Delete TIP listing. Project 

design phase deferred from 2018 

to 2025. Project open deferred 

from 2019 to 2025. 

ACI-SHA-20-03-O

SCT12-

121DZ
Scottsdale

Shea Blvd at 136th 

Street

Design intersection 

improvement
2013 Jun-14 0.25 6 6 Local           316,147                     -                       -           316,147 2025 RARF         221,303 

Amend: Delete TIP listing. Defer 

design from 2013 to 2025. Defer 

project open from 2014 to 2025.

ACI-SHA-20-03-P

SCT12-

121RWZ
Scottsdale

Shea Blvd at 136th 

Street

Acquisition of right-of-

way for intersection 

improvement

2013 Jun-14 0.25 6 6 Local             10,533                     -                       -             10,533 2025 RARF              7,373 

Amend: Delete TIP listing. Defer 

right-of-way from 2013 to 2025. 

Defer project open from 2014 to 

2025.

ACI-SHA-20-03-P

SCT13-

121CZ
Scottsdale

Shea Blvd at 136th 

Street

Construct intersection 

improvement
2014 Jun-14 0.25 6 6 Local           310,758                     -                       -           310,758 2025 RARF         147,530 

Amend: Delete TIP listing. Defer 

construction from 2014 to 2025. 

Defer project open from 2014 to 

2025.

ACI-SHA-20-03-P

Shaded cells indicate updated values
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