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Fiscal Year (FY) 2011 is the fifth full fiscal year of implementation for the Arterial Life Cycle 
Program (ALCP).  The ALCP has 36 projects programmed for work in Fiscal Year 2011.  The 
work programmed varies from studies, pre-design, design, purchasing right-of-way, and 
construction.  In addition to the work programmed, eight agencies are programmed to 
receive $96 million in programmed reimbursements in FY11. 

ALCP REVENUE AND FINANCE 

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements to the 
arterial road network in Maricopa County.  RARF revenues are deposited into the arterial 
account on a monthly basis.  ALCP Projects may receive funding from one or more sources, 
which include Regional Area Road Funds (RARF), Surface Transportation Program – MAG 
Funds (STP-MAG), and Congestion Mitigation and Air Quality Improvement Program Funds 
(CMAQ).  To date, more than $181 million Regional Area Road Funds have been collected for 
the arterial account.  As of March 2011, the RARF account balance was $41 million.  Table 1 
provides a breakdown of RARF revenues collected between July 2010 and January 2011 by 
mode.  

Freeways Arterial Streets Transit
Prop. 400 

(total)

July $13,817,152 $2,581,496 $8,187,031 $24,585,680

August $13,254,778 $2,476,426 $7,853,810 $23,585,014

September $13,417,412 $2,506,812 $7,950,175 $23,874,398

October $13,923,085 $2,601,288 $8,249,799 $24,774,172

November $13,707,146 $2,560,944 $8,121,850 $24,389,939

December $14,016,997 $2,618,834 $8,305,445 $24,941,276

January $16,942,542 $3,165,422 $10,038,909 $30,146,873

TOTAL $99,079,112 $18,511,222 $58,707,018 $176,297,352

TABLE 1.  FY 2011 RARF COLLECTIONS
(July 2010 - January 2011)

 

Revenues from Proposition 400 are distributed to three programs in the region: the Freeway 
Life Cycle Program (56.2%), the Transit Life Cycle Program (33.3 %), and the Arterial Life Cycle 
Program (10.5%).  In accordance with State law, 10.2% of the revenues are allocated to arterial 
capacity and intersection improvements 
while 0.3% of the revenues are allocated 
to fund planning and implementation 
studies.   

During the first seven months of FY2011, 
$176.5 million in total RARF revenues have 
been collected.  The amount collected is 
slightly lower than forecasted for that 
period.  However, for three consecutive 
months actual revenues exceeded the 
forecast.  Estimated and actual RARF 
revenue collections from July 2010 to 
January 2011 are summarized in Table 2.  

Estimated 
Total RARF

Actual 
Total RARF*

Percentage 
Difference

July $25,970,000 $24,620,108 -5.2%

August $24,112,000 $23,634,406 -2.0%

September $24,790,000 $23,897,917 -3.6%

October $25,046,000 $24,783,702 -1.0%

November $24,340,000 $24,431,466 0.4%

December $24,362,000 $25,026,834 2.7%

January $29,231,000 $30,148,972 3.1%

TOTAL $177,851,000 $176,543,405 -0.7%

*Amount includes debt service from Prop 300

TABLE 2. TOTAL RARF COLLECTIONS
Estimate v. Actual FY2011 (July 2010-January 2011)
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FY 2011 ARTERIAL LIFE CYCLE PROGRAM 

On January 18, 2011, the MAG Regional Council Executive Committee approved an update to 
the FY 2011 Arterial Life Cycle Program, the MAG FY 2011-2015 Transportation Improvement 
Program (TIP), and Regional Transportation Plan (RTP) 2010 Update.  An electronic copy of the 
updated FY 2011 ALCP may be downloaded from the MAG website at:   
http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation. 

ALCP PROGRAM DEFICIT 

In November 2010, the Arizona Department of Transportation (ADOT) released an updated 
RARF revenue forecast that indicated an additional $232 million reduction in ALCP program 
revenues from the 2009 forecast.  Due to the decreased RARF revenue projections, the ALCP is 
no longer fiscally constrained, as required by Arizona Revised Statute 28-6352(B).   

In previous years, MAG Staff relied on the deficit policy to rebalance the ALCP when a deficit of 
program funds occurred.  The deficit policy established in the ALCP Policies and Procedures 
adopted by the MAG Regional Council on December 9, 2009, stated that “ALCP Projects may 
be delayed if there is a deficit of Program funds.  ALCP Projects will be delayed in priority order 
of the ALCP.”  Under that policy, some Lead Agencies would be affected more so than other 
agencies depending on the programmed year/phase for reimbursement identified in the 
approved ALCP.  Due to the current policy’s disproportionate impact, MAG Staff requested 
policy guidance from the MAG Transportation Policy Committee (TPC) on the preferred 
method to rebalance the ALCP. 

On February 16, 2011, the TPC voted to rebalance the ALCP by applying each Lead Agency’s 
allocation or “share” of the program to the reduction amount needed maintain the fiscal 
balance of the program.  For instance, if an agency was allocated 10 percent of the ALCP, then 
the agency must reduce their remaining programmed reimbursements by 10 percent of the 
total reduction amount needed to balance the ALCP.   

Under the rebalancing approach recommended by the TPC, previous reimbursements would 
be included to determine each agency’s allocation; however, Lead Agencies would not be 
required to repay previous 
reimbursements, per the 
approved ALCP Policies and 
Procedures.  After conducting 
financial analyses, MAG Staff 
estimated the total reduction 
necessary to balance the ALCP 
at $245 million over the life the 
program.   

Table 3 summarizes the 
estimated reductions by Lead 
Agency.  In the table, the 
reduction base is the total 
allocation of actual and 
programmed reimbursements 
in the FY2011 ALCP from 
FY2006 to FY2027.  The 

Lead 
Agency

Reduction Base 
(FY06-27)

Required 
Reduction

Revised Funding 
Allocation
(FY06-26)

%

Carefree 5,525,418$         778,903$            4,746,514$         0.3%

Chandler 141,853,546$    19,996,714$       121,856,832$    8.2%

Fountain 
Hills

6,129,440$         864,051$            5,265,390$         0.4%

Gilbert 145,921,400$    20,570,149$       125,351,252$    8.4%

Maricopa 
County

409,804,652$    57,769,063$       352,035,589$    23.6%

Mesa 467,132,348$    65,850,395$       401,281,953$    26.9%

Peoria 98,668,439$       13,909,025$       84,759,414$       5.7%

Phoenix 117,626,149$    16,581,443$       101,044,706$    6.8%

Scottsdale 345,330,092$    48,680,257$       296,649,835$    19.9%

TOTAL 1,737,991,484$ 245,000,000$    1,492,991,484$ 100.0%

TABLE 3.  ALCP BUDGET REDUCTIONS DUE TO DEFICIT
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required reduction amount per agency was calculated by multiplying the required reduction 
amount by the agency’s share (%) of the program, and the revised funding allocation is 
calculated by subtracting the required reduction from the reduction base.   

Once the TPC provided policy guidance, MAG Staff initiated the annual update and 
rebalancing process.  A technical training session on the annual update process was 
conducted on March 2nd and an ALCP Working Group Meeting was held on March 3rd to 
discuss the schedule, process, and the MAG Congestion Management Process (CMP).  During 
the Working Group meeting, MAG provided a technical demonstration of CMP tool to assist 
member agencies with reprioritizing ALCP projects.  

MAG CONGESTION MANAGEMENT PROCESS 

In October 2010, MAG completed the update of the Congestion Management Process (CMP).  
As part of the federal transportation authorization, Metropolitan Planning Organizations are 
required to have a CMP integrated into their planning process.  The outcome of the MAG CPM 
is a dynamic excel driven analysis tool that was designed with maximum flexibility and 
integrates both quantitative and qualitative measures depending on the needs of the user.  
Lead Agencies are encouraged to apply the CMP in the reprioritization of the ALCP projects.   

Please contact Monique de los Rios-Urban at MAG for additional information. 

ALCP PROJECT STATUS 

Detailed information about projects underway are provided in Tables 4 and 5.  Table 4 lists 
projects programmed for work and/or reimbursement in FY2011, the amount programmed 
for reimbursement in FY2011, and ALCP project requirements submitted to-date.  Table 5 
details project reimbursements and expenditures for projects programmed for work and/or 
reimbursement in FY2011.  

REVISED FY2011 ALCP SCHEDULE 

In July 2010, MAG published the ALCP schedule for FY2011.  The schedule included key dates 
and program deadlines.  The deficit of ALCP program funds required MAG to coordinate with 
the ALCP Working Group and the MAG Transportation Policy Committee on reprogramming 
and rebalancing the ALCP.  This effort delayed the initiation of the annual update process from 
November to March.  The FY2011 ALCP Schedule has been revised to reflect the condensed 
annual update schedule and revised program deadlines.  

This is the 13th Status Report for the Arterial Life Cycle Program.  Semi-annually, MAG provides member 
agencies with an update on the projects in the ALCP.  This report and all other ALCP information are 
available online at http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation. 
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FY 2011 ARTERIAL LIFE CYCLE PROGRAM SCHEDULE 
MARCH 2011 
24th DUE DATE & TIME:  Lead Agencies to submit annual update forms by 5:00 PM. 

28th 

DUE DATE & TIME:  Lead Agencies to submit proposed project scope changes and substitute 
projects by 12:00 PM 

DUE DATE & TIME:  Lead Agencies to submit signed Certification of Local Funds Forms for 
requests to program reimbursements in the FY12 or FY13 of the ALCP.  

APRIL 2011 

1st Modeling data submitted for conformity run. 

4th Lead Agencies to submit project change forms and materials to MAG Staff for inclusion in the 
Street Committee Agenda Packet. 

12th DUE DATE & TIME: Lead Agencies to present proposed scope changes and substitute 
projects to the MAG Street Committee at 1:00 PM in the MAG Cholla Room. 

15th MAG Staff to release the Draft FY 2012 Arterial Life Cycle Program for review and comments. 

22nd DUE DATE & TIME: Comments and revisions to the Draft FY 2012 ALCP must be submitted 
by 5:00 PM. 

MAY 2011 

4th DUE DATE:  Lead Agencies to submit additional materials to MAG Staff for inclusion in the 
Street Committee Agenda Packet (if a follow-up presentation was required). 

10th 
DUE DATE & TIME: Lead Agencies to present follow-up presentations on proposed scope 
changes and substitute projects to the MAG Street Committee at 1:00 PM in the MAG Cholla 
Room. 

13th MAG Staff to release the second Draft of FY 2012 Arterial Life Cycle Program for review. 
JUNE 2011 

1st DUE DATE & TIME:  Lead Agencies submit the last Project Reimbursement Requests for FY 
2011 funding by 5:00 p.m.  Late Project Reimbursement Requests will not be accepted. 

9th 

DUE DATE & TIME: Lead Agencies to submit finalized Project Reimbursement Requests for 
FY 2011 funding to be accepted as complete by MAG Staff by 5:00 PM  Incomplete Project 
Reimbursement Requests will not be processed until the FY 2012 is approved by the MAG 
Regional Council. 

26th TRC review/recommend/approve Draft FY 2012 ALCP 

JULY 2011 

  MC, TPC, and RC review/recommend/approve ALCP Projects for FY 2012 Arterial Life Cycle 
Program. 
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Overview 
(PO)

Agreement 
(PA)

Needed in FY11

Chandler Blvd/Alma School
Reimbursement 

Only
 $              0.926  $              0.089 

Completed
3/2008

Completed 
7/2008

PRR

Chandler Blvd/Dobson
Work and 

Reimbursement
 $              0.427  $                    -    

Completed
4/2006

Completed
7/2006

PRR

Gilbert Rd: Queen Creek to Ocotillo Work Only  $                    -     $                    -    --- --- PO

Gilbert Rd: Ocotillo Rd to Chandler Heights Work Only  $                    -     $                    -    --- --- PO

Ray Rd at Alma School Rd
Work and 

Reimbursement
 $              3.630  $                    -    

Completed
3/2006

Completed
7/2006

PRR

Queen Creek Rd: Greenfield Rd to Higley (GIL) Work Only  $                    -     $                    -    --- --- None

Shea Blvd: Palisades to Fountain Hills Blvd
Reimbursement 

Only
 $              0.040  $                    -    

Completed
7/2008

Completed
9/2008

PRR

Shea Blvd: Technology Dr to Cereus Wash
Work and 

Reimbursement
 $              1.621  $                    -    

Completed
8/2008

Completed
10/2008

PRR

Guadalupe Rd/Cooper Rd
Work and 

Reimbursement
 $              3.694  $                    -    

Completed
5/2010

Completed
10/2010

PO, PA, PRR

Guadalupe Rd at Gilbert Rd Work Only  $                    -     $                    -    --- --- None

Power Rd: Santan Fwy to Pecos Rd (Gilbert)
Work and 

Reimbursement
 $              2.807  $                    -    --- --- PO, PA, PRR

El Mirage Rd: Bell Rd to 
Deer Valley Drive

Work and 
Reimbursement

 $              4.201  $              4.201 
Completed

9/2009
Completed

4/2010
PRR

El Mirage Rd: Thunderbird Rd to Bell
Work and 

Reimbursement
 $              0.210  $                    -    

Completed
1/2008

Completed
12/2008

PRR

Gilbert Rd: Bridge over Salt River Work Only  $                    -     $                    -    --- --- PO, PA, PRR

Northern Pkwy: Sarival to Dysart
Work and 

Reimbursement
 $              1.801  $                    -    

Completed
4/2010

In Process PA, PRR

Northern Pkwy: ROW Protection
Work and 

Reimbursement
 $              2.601  $                    -    

Completed
4/2010

In Process PA, PRR

Dobson Rd at Guadalupe Rd
Reimbursement 

Only
 $              2.063  $              1.323 

Completed
10/2006

Completed
2/2007

PRR

Dobson/University Work Only  $                    -     $                    -    --- --- None

Greenfield Rd: Baseline Rd to Southern Ave
Reimbursement 

Only
 $              2.810  $              2.810 

Completed
10/2006

Completed
2/2007

PRR

Hawes Rd: Santan Fwy to Ray Rd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Mesa Dr: US60 to Southern Ave
Work and 

Reimbursement
 $              2.189  $              1.136 

Completed
3/2007

Completed
1/2008

PRR

Ray Rd: Sossaman Rd to EllsworthRd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Southern Ave/Stapley Dr
Work and 

Reimbursement
 $              0.051  $              0.038 

Completed
3/2007

Completed
6/2007

PRR

TABLE 4. FY 2011 ARTERIAL LIFE CYCLE PROGRAM
Schedule for Projects Programmed for Work and/or Reimbursement in FY11

CHANDLER

FOUNTAIN HILLS

MESA

RTP Project
Programmed in the 

FY 11 ALCP

Programmed 
Reimb. 

in FY 2011
(millions)

ALCP Project RequirementsReimb. 
in FY 2011
(millions)

GILBERT

GILBERT/MARICOPA COUNTY/MESA

CHANDLER/GILBERT

MARICOPA COUNTY

 
* Per the ALCP Policies and Procedures, only the Progress Report Section of PRR is required  
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83rd Avenue: Butler Rd to Mountain View
Work and 

Reimbursement
 $              4.118  $                    -    

Completed
8/2010

Completed
9/2010

PO, PA, PRR

75th Ave at Thunderbird Rd: Intersection 
Improvement

Work and 
Reimbursement

 $              0.462  $                    -    
Completed

8/2010
Completed

9/2010
PO, PA, PRR

Happy Valley Rd: Lake Pleasant Pkwy to 67th Ave
Work and 

Reimbursement
 $            11.618  $            11.618 

Completed
7/2009

Completed
9/2010

PRR

Lake Pleasant Pkwy: Dynamite Blvd to CAP
Work and 

Reimbursement
 $              0.722  $                    -    

Completed
5/2006

--- PA, PRR

Lake Pleasant Pkwy: CAP to SR74/Carefree Hwy Work Only  $                    -     $                    -    --- --- PO

Avendia Rio Salado: 51st Avenue to 7th Street
Work and 

Reimbursement
 $              7.684  $                    -    In Process --- PO, PA, PRR

Black Mountain Blvd: SR-51 and Loop 101/Pima 
Fwy to Deer Valley Rd

Work and 
Reimbursement

 $              2.555  $                    -    
Completed

10/2007
--- PA, PRR

Sonoran Blvd: 15th Avenue to Cave Creek
Work and 

Reimbursement
 $            11.026  $                    -    

Completed
11/2010

In Process PO, PA, PRR

Pima Rd: Thompson Peak Parkway to Pinnacle 
Peak Parkway

Work and 
Reimbursement

 $            11.477  $              5.493 
Completed

6/2008
Completed

7/2008
PRR

Pima Rd: Pinnacle Peak to Happy Valley Rd Work Only  $                    -     $                    -    --- --- PO

Pima Rd: Via De Ventura to Krail
Work and 

Reimbursement
 $              4.033  $                    -    

Completed
4/2010

Completed
7/2010

PRR

Pima Rd: Krail to Chaparral Rd Work Only  $                    -     $                    -    
Completed

4/2010
--- None

Pima Rd: Thomas Rd to McDowell Rd
Work and 

Reimbursement
 $              0.488  $                    -    

Completed
4/2010

--- PA, PRR

Scottsdale Rd: Thompson Peak Pkwy to Pinnacle 
Peak Parkway

Work and 
Reimbursement

 $              3.944  $              0.694 
Completed

5/2010
Completed

7/2010
PA, PRR

Shea Blvd at 120/124th St Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd: SR-101L to 96th St, 
 ITS Improvements

Reimbursement 
Only

 $              0.048  $                    -    --- --- PO, PA, PRR

Shea Blvd: 96th St to 144th St: ITS Improvements Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

Shea Blvd at Frank Lloyd Wright Blvd Work Only  $                    -     $                    -    --- --- PO, PA, PRR*

PEORIA

SCOTTSDALE

PHOENIX

SCOTTSDALE/CAREFREE

TABLE 4. FY 2011 ARTERIAL LIFE CYCLE PROGRAM
Schedule for Projects Programmed for Work and/or Reimbursement in FY11

 
* Per the ALCP Policies and Procedures, only the Progress Report Section of PRR is required 
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F Y 2011

CHANDLER

Chandler Blvd/Alma School Rd W/R 0.387 0.926 2.436 3.749 1.854 9.846 11.700 2012 0.25
Design at 90%.  Reimbursed 
$0.088 million in FY2011.

Chandler Blvd/Dobson Rd W/R 2.073 0.427 0.000 2.500 6.922 0.427 7.349 2011 0.25

Gilbert Rd: Queen Creek Rd to Ocotillo Rd W 0.000 0.000 4.011 4.011 1.057 10.002 11.059 2012 1.00

Gilbert Rd: Ocotillo Rd to Chandler 
Heights

W 0.000 0.000 4.011 4.011 1.057 10.002 11.059 2014 1.00

Ray Rd/Alma School Rd W/R 2.217 3.630 0.000 5.846 5.973 6.811 12.784 2011 0.25

CHANDLER/GILBERT

Queen Creek Rd: Greenfield Rd to Higley 
(GIL)

W 0.000 0.000 9.667 9.667 0.000 16.482 16.482 2013 1.00

FOUNTAIN HILLS

Shea Blvd: Palisades Blvd to Fountain 
Hills Blvd

R 0.247 0.040 0.000 0.287 0.411 0.000 0.411 ---- 1.00 Design project only

Shea Blvd: Technology Dr
to Cereus Wash

W/R 0.121 1.620 1.422 3.163 0.172 4.347 4.520 2011 0.80

GILBERT

Guadalupe Rd/Cooper Rd W/R 0.000 3.753 0.000 3.753 4.800 2.138 6.939 2011 0.50

Guadalupe Rd/Gilbert Rd W 0.000 0.000 3.753 3.753 0.000 5.361 5.361 2013 0.50

GILBERT/MARICOPA COUNTY/MESA
Pow er Rd: Santan Fw y to Pecos Rd 
(GIL)

W/R 0.000 2.807 12.549 15.356 16.502 12.055 28.557 2011 1.50

MARICOPA COUNTY

El Mirage Rd: Bell Rd to Deer Valley Dr W/R 0.000 4.201 9.668 13.869 6.002 18.466 24.467 2011 3.00
Project Completed. Reimbursed 
$4.2 million in FY2011.

El Mirage Rd: Thunderbird Rd to Bell Rd W/R 1.448 0.210 19.633 21.290 2.334 45.694 48.028 2016 2.00

Gilbert Rd: Bridge over Salt River W 0.000 0.000 13.922 13.922 1.285 39.625 40.910 2015 1.62

Northern Parkw ay: Sarival to Dysart W/R 19.584 1.801 41.536 62.921 20.112 69.915 90.028 2013 4.10

Northern Parkw ay: ROW Protection W/R 0.000 2.601 2.601 5.202 2.613 4.819 7.432 2012 12.50

YOE  Year of Expenditure $   Dollars Reimb. Reimbursements

FY  Fiscal Year *   Measured in centerline miles Expend Expenditures

Total Reimb
FY06-FY26 

(2010$,YOE$)

 Expend 
through 

FY10 
(YOE$)

Estimated 
Future Expend

FY11-FY26 
(2010$)

Total Expend
FY06-FY26 

(2010$,YOE$)

F IN A L 
F Y fo r 

C ON ST

TABLE 5. FY 2011 ARTERIAL LIFE CYCLE PROGRAM

(2010 and Year of Expenditure, Dollars in Millions, Consistent with the FY11 - January 18, 2011 ALCP)

R EGION A L F UN D IN G T OT A L EXP EN D IT UR ES

Reimb 
through 

FY10 
(YOE$)

Estimated 
Future Reimb

FY12-FY26 
(2010$)

FY 2011 
Estimated 

Reimb.

SC HED U LE FOR  
W OR K ( W )  A N D / OR  

R EIM B . ( R )  F A C ILIT Y/ LOC A T ION
OT H ER  P R OJEC T  

IN F OR M A T ION
LEN GT H * 

(M iles)     
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F Y 2011

MESA

Dobson Rd/Guadalupe Rd W/R 0.707 2.063 0.000 2.770 1.010 3.387 4.398 2011 0.50
Construction at 99%.  Reimbursed 
$1.323 in FY2011.

Dobson Rd/University Dr W 0.000 0.000 2.784 2.784 0.649 6.339 6.988 2012 0.50

Greenfield Rd: Baseline Rd 
to Southern Ave

R 2.367 2.810 0.000 5.176 8.295 0.000 8.295 2010 1.00
Project Completed. Reimbursed 
$2.8 million in FY2011.

Haw es Rd: Santan Freew ay to Ray Rd W 0.000 0.000 2.353 2.353 1.237 2.547 3.784 2011 0.75

Mesa Dr: US 60 to Southern Ave W/R 0.257 2.189 6.010 8.456 0.367 13.337 13.704 2013 1.00
Design 45% complete.  
Reimbursed $1.1 million in FY2011.

Ray Rd: Sossaman Rd to Ellsw orth Rd W 0.000 0.000 3.799 3.799 5.351 4.138 9.489 2011 2.00

Southern Ave/Stapley Dr W/R 0.168 0.051 12.509 12.728 0.316 21.601 21.917 2013 0.50
Pre-Design completed.  
Reimbursed $0.038 million in 
FY2011.

PEORIA

83rd Avenue: Butler Rd to Mountain 
View

W/R 0.000 0.569 3.549 4.118 0.813 5.413 6.225 2011 1.00
Construction deferred to 
FY2012/2013.

75th Ave at Thunderbird Rd: Intersection 
Improvement

W/R 0.000 0.462 1.422 1.884 0.660 7.111 7.771 2012 0.20

Happy Valley Rd: Lake Pleasant Pkw y to 
67th Ave

R 0.000 11.618 8.963 20.581 50.078 0.000 50.078 2010 5.00
Project Completed.  Reimbursed 
$11.6 million in FY2011.

Lake Pleasant Pkw y: Dynamite 
Blvd to CAP

W/R 1.907 0.722 21.605 24.234 9.838 33.276 43.114 2012 2.50

PHOENIX

Avendia Rio Salado: 51st Ave to 7th St W/R 0.000 7.684 36.746 44.430 7.199 63.473 70.672 2015 6.00 Project length and scope changed.

Black Mountain Blvd: SR-51and 
L101/Pima Fw y to Deer Valley Rd

W/R 0.000 2.555 19.842 22.397 0.041 31.995 32.036 2014 2.00

Sonoran Blvd: 15th Avenue to Cave 
Creek

W/R 0.000 11.026 21.419 32.445 13.830 46.352 60.182 2013 7.00

YOE  Year of Expenditure $   Dollars Reimb. Reimbursements

FY  Fiscal Year *   Measured in centerline miles Expend Expenditures

OT H ER  P R OJEC T  
IN F OR M A T ION

Reimb 
through 

FY10 
(YOE$)

FY 2011 
Estimated 

Reimb.

Estimated 
Future Reimb

FY12-FY26 
(2010$)

Total Reimb
FY06-FY26 

(2010$,YOE$)

 Expend 
through 

FY10 
(YOE$)

Estimated 
Future Expend

FY11-FY26 
(2010$)

Total Expend
FY06-FY26 

(2010$,YOE$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  
W OR K ( W )  A N D / OR  

R EIM B . ( R )  

R EGION A L F UN D IN G T OT A L EXP EN D IT UR ES

F IN A L 
F Y fo r 

C ON ST

LEN GT H * 
(M iles)     
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F Y 2011

SCOTTSDALE/CAREFREE

Pima Rd: Thompson Peak Parkw ay to 
Pinnacle Peak (SCT)

W/R 3.251 11.477 9.067 23.795 8.275 25.718 33.993 2011 1.50
Construction at 44%.  Reimbursed 
$5.5 million in FY2011.

Pima Rd: Pinnacle Peak to Happy Valley 
Rd (SCT)

W 0.000 0.000 15.896 15.896 0.000 22.709 22.709 2013 1.00

SCOTTSDALE

Pima Rd: Via De Ventura to Krail W/R 0.000 4.033 3.434 7.467 5.763 4.907 10.670 2011 1.30

Pima Rd: Krail to Chaparral W 0.000 0.000 9.407 9.407 0.000 16.453 16.453 2012 1.80

SCOTTSDALE

Pima Rd: Thomas Rd to McDow ell Rd W/R 0.000 0.488 5.557 6.045 0.000 8.641 8.641 2012 1.00

Scottsdale Rd: Thompson Peak Pkw y to 
Pinnacle Peak Pkw y

W/R 0.000 3.944 7.584 11.528 6.957 24.308 31.265 2012 2.00
Design at 20%.  Reimbursed 
$0.694 million in FY2011.

Shea Blvd at 120/124th St W 0.000 0.000 1.391 1.391 0.136 1.852 1.988 2011 0.40

Shea Blvd: SR-101L to 96th St, 
 ITS Improvements

R 0.000 0.048 0.381 0.429 0.614 0.000 0.614 2010 1.00
Project Completed.

Shea Blvd: 96th St to 144th St, 
ITS Improvements

W 0.000 0.000 2.347 2.347 0.000 3.352 3.352 2012 6.25

Shea Blvd at Frank Lloyd Wright Blvd W 0.000 0.000 0.660 0.660 0.314 0.629 0.943 2011 0.25

YOE  Year of Expenditure $   Dollars Reimb. Reimbursements

FY  Fiscal Year *   Measured in centerline miles Expend Expenditures
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