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April 19,2011 

TO: Members of the Transportation Review Committee 

FROM: Eileen O. Yazzie, Transportation Programming Manager 

SUBJECT: FEDERAL FISCAL YEAR 20 I I CLOSEOUT - DEFERRAL REQUESTS 

The Closeout process for MAG region federal funds in federal fiscal year (FFY) 20 I I is underway, MAG 
member agencies were requested to notify MAG, beginning March 20 I I, offederally funded projects that 
will not obligate by the end of the FFY 20 I I (September 20 I I), and are requesting to be deferred to 
another year in the MAG Transportation Improvement Program (TIP). It was asked that member 
agencies make a best effort to complete and submit the Deferral Request Form and Deferral Justification 
Letter by April 15, 20 I I 

As ofApril 19, 20 I I, there are seven projects that requested the project deferral for the first time, eight 
requests to remove federal funds from programmed projects, and six projects that requested deferral for 
asecond time or more totaling approximately $1 I million. Please see the attached table for details about 
these requests. Per the Draft fiscal year (FY) 2009 MAG Federal Fund Programming Principles, if a 
member agency is requesting a project to be deferred a second time or more, a member agency must 
complete and submit both a Deferral Request Form and Deferral Justification Letter. Please see the 
attached deferral justification letters that were submitted for the projects requesting to be deferred for a 
second time or more. 

MAG staff recognizes that agencies may defer projects at a later time due to continuous work to obligate 
the project by September 20 I 0 and will work with member agencies until the end of the federal fiscal 
year for additional deferrals. 

DRAFT FY 2009 MAG FEDERAL FUND PROGRAMMING PRINCIPLES 
The 20 I 0 Closeout process will follow the Draft FY 2009 MAG Federal Fund Programming Principles 
(Principles) allowing member agencies a one time project deferral without justification. For the first time 
deferral request, a member agency just needs to complete and submit the Deferral Request Form. If a 
member agency is requesting a project to be deferred a second time or more, a member agency must 
complete and submit both a Deferral Request Form and Deferral Justification Letter. The MAG 
Committee Process will recommend approval of the projects to be deferred and stay in the MAG TIP. 

Per the Draft Principles: 
I. 	 If a project is requesting to be deferred for the second time or more, the sponsoring 

agency for the project will submit a justification letter explaining why the project should 
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remain in the MAG Federal Fund Program. 
a. 	 The sponsoring agency for the project will submit a justification letter to MAG 

with the deferral notification that will be taken through the MAG Committee 
Process, beginning at TRC. 
i. 	 If the justification is approved the project would remain in the program. 
II. 	 Ifthe justification is not submitted or not approved, the project would be 

removed from the program. 

SUBMITTAL OF PROIECTS 
The deadline for member agencies to submit projects for use of Closeout funds was April 14, 20 I I. The 
primary criterion for the projects submitted for Closeout funding is that they must be able to utilize funds 
by the end ofthe federal fiscal year. This means that the projects submitted must be sufficiently developed 
for ADOT Local Governments staff to recommend that projects are ready to be authorized by the federal 
authorities. MAG staff will review the projects submitted for Closeout funds with ADOT to ensure that 
the projects can be obligated before the end of FFY 20 I I. It is expected that the TRC will review the 
funds available and may discuss preferences for how the available funds should be targeted at its May 20 I I 
committee meeting. 

The CMAQ analysis of projects submitted for Closeout will be completed by the Air Quality Technical 
Advisory Committee in May, and it is expected that TRC action on the interim list of Closeout projects 
will occur at the May committee meeting, with Management Committee, Transportation Policy 
Committee and Regional Council action taking place in June, 20 II. 

Information regarding the FFY 20 II Closeout is available electronically on the MAG website at 
http://vvww.azmag.gov/Projects/Project.asp?CMSID2= 1140&MID=Transportation, at the Transportation 
Improvement Program (TIP) webpage. If there are any questions regarding the Closeout process, orthe 
submittal of projects, please call Eileen Yazzie at 602-254-6300. 

http://vvww.azmag.gov/Projects/Project.asp?CMSID2
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April 11 ,2011 

Attention: Eileen Yazzie 

Phoenix, AZ 85003 

Subject: 

John F. Fischbach 

City Manager 


Maricopa Association of Governments 

302 North 151 Avenue, Suite 300 

Deferral Justification - GDY 13-902 
Various Locations 
Purchase and Install Fiber Optic Branch Cables, Dome Cameras, and 
Associated Equipment 

Dear Ms. Yazzie: 

The City of Goodyear is requesting to defer the following project for one year: 

MAG TIP Number GDY 13-902 
Federal Cost: $206,304 
Local Cost: $200,000 

This project was originally programmed in 2009, and has previously been deferred to 2011. 
In 2010, this project was changed through the MAG process in order to utilize this funding 
to provide a greater transportation benefit to the same area of the City. The Regional 
Council approved this project change on July 28, 2010. Based on this approval date and 
the typical eighteen months that is required to progress a project through the ADOT Local 
Government process, this project needs to be deferred to 2012. 

A 1RACS number for this project has been obtained from ADOT, a kick off meeting has 
been held, and the project assessment has been submitted and is currently under review by 

.. ADOT. It is anticipated that this project will be obligated by FHW A in late 20 II. 

We appreciate your consideration in allowing us 10 defer this project for. an additional year. 
If you have any questions about this project, feel free to contact Luke Albert at 623-882
7519 or luke.albert@goodyearaz.gov. 

Sincerely, 

Cl.a..t=J . fJ-~ 
J~-Fischbach 
City Manager 

City Manager's Office 
190 N. Litchfield Rd., Goodyear, AZ 85338 

623-932·3910 • Fax 623-882-7077· 1-800-872-t749 • 
TDD 623-932-6500 • www.goodyearaz.gov 
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mesa·az 

Maricopa Association of Governments 	 April 6, 2011 

Reference: 	 Justification Letter 
Dobson Road Bicycle and Pedestrian Route Improvements 
(Broadway Road to Main Street) 


Federal Aid No. CM-MES-0(214)A 

TRACS No.: 0000 MA MES SS871 01C 

City of Mesa Project No. 06-008-001 

MAG TIP No. MES08-603 


The City of Mesa requests the deferment of Dobson Road Bicycle and Pedestrian Route 
Improvements, a FY 2011 CMAQ funded project ($1,082,739 CMAQ). 

Mesa requests this project be deferred to FY 2012. This is the third time the project will be 
deferred. The reason for this request is as follows: 

Mesa had received guidance that Right-Of-Way (ROW) acquisition did not need to follow 
the federal process if no federal funds were going to be used for acquisition. However in early 2011 
ADOT Local government informed Mesa that if federal funds were going to fund any portion of 
the project, even just construction, that the ROW federal process had to be followed. Therefore, the 
ROW acquisition process had to be re-started. 

Project schedule: 
1. 	 Mesa submitted the environmental documentation to ADOT for review on January 2011. Mesa 

has not yet received comments. 
2. 	 Mesa reviewed the 95% design plans on February 2, 201l. 
3. 	 ADOT informed Mesa that, although real estate was not going to be acquired with federal 

monies, the acquisition had to follow FHWA guidelines. ROW clearance is estimated to be 
obtained by September or October 201 I. 

4. 	 PS&E is almost completed, with only minor coordination left to do. 
5. 	 The preliminary construction cost estimate, developed in. the 95% design plan is $1,395,855.89. 
6. 	 Mesa anticipates starting construction of the project in January 2012. 

If you have project specific questions, please call Maria Angelica Deeb, P.E., M.S., M.E.P., City of 
Mesa's Transportation Program Manager ((480) 644-2845; MariaDeeb@mesaaz.gov) 

Sincerely, 

Scott J. Butler 
Assistant to the City Manager, Government Relations; 480-644-2964 

mailto:MariaDeeb@mesaaz.gov
http:1,395,855.89


City of Phoenix 
STREET TRANSPORTATION DEPARTMENT 

April 13, 2011 

Ms. Eileen Yazzie 
Maricopa Association of Governments 
302 North 1st Avenue, Suite 300A 
Phoenix, AZ 85003 

Re: Deferral Justification Letter for PHX09-624 (Phoenix Regional ITS Fiber 
Optic Backbone) 

Dear Ms. Yazzie: 

The City of Phoenix is requesting deferral of the above project which is located 
within various areas throughout the city. This project proposes construction 
(phase B-1) of a regional .ITS fiber optic backbone. Originally programmed in the 
TIP for FY 2009, this request would defer the project for a third time to FY 2012. 
The estimated total cost of this project is $665,000 with the entire amount coming 
from federal funds. The City of Phoenix has committed $250,000 in local funds 
for the design and required clearances necessary for this project to proceed. 

The primary reason for this deferral request is to ensure adequate time to 
complete Plans, Specifications, and Estimate (PS & E) packages so that the 
accompanying federal authorization can be secured. During the past 2 years, 
the City of Phoenix has encountered extreme fiscal and staffing reductions which 
have created an unusual number of challenges in moving this project forward. 
The reduction in AHUR funds have necessitated resource and priority 
adjustments within our organization. The recent completion of the State budget 
session has clarified our fiscal situation and allows us to commit funds this fiscal 
year to complete the design and associated requisite clearances to obtain the 
Federal Construction Authorization for next fiscal year. In preparation for this 
project, the City is selecting an engineering consultant and has a contracting 
mechanism in place to complete the PS & E and necessary clearances. Our 
staffing assignments have been made to ensure adequate resources will be in 
place for the duration of this project. . 

Due to the project's regional significance, the City remains committed to 
submitting a construction obligation package to ADOT as soon as possible and to 
advertiselbid for construction in late fall 2011. 

200 West Washington Street. Fifth Floor, Phoenix, Arizona 85003 1611 602-262-6284 FAX: 602-495-2016 
Recycled Pap.r 



Thank you foryour consideration of this request. Feel free to contact Shane 
Silsby at (602) 534-7105 or at shane.silsby@phoenix.gov if further questions 
arise. 

Sincerely, 

~ 
Wylie Bearup, PE, PhD 

Street Transportation Director 


Cc: 	 Shane Silsby 

Marshall Riegel 

Tom Godbee 

Kathleen Kilfoyle 


S:1ADMINI6earup 2011\letl'ers\FY2011DeferraIJusLetlerPHX09_624_2011 0411.doo 
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City of Phoenix 
STREET TRANSPORTATION DEPARTMENT 

April 15, 2011 

Ms. Eileen Yazzie 
Transportation Programming Manager 
Maricopa Association of Governments 
302 North f~t Avenue, Suite 300 
Phoenix, Arizona 85003 

RE: 	 Pave Unpaved Roads, Various Locations 
TIP No. PHX 09~872 

Dear Ms. Yazzie: 

In 1999, the City of Phoenix identified all city~wned unpaved roads and applied asphalt 
treatment (approximately 70 miles). Since that time, we continue to review existing 
Rights~f-Way, and as "new" roads are identified, they are scheduled for stabilization 
with asphalt, rock or other treatment As a result of these ongoing efforts, we have not 
been able to identify roadways for project PHX 09-872, Pave Unpaved Roads. 

The City has been focusing efforts on re-scoping this project and has identified a project 
area in the Garfield district bounded by Washington Street and 1-10, 7th Street t016th 

Street that has nearly five miles of unstabilized and previously stabilized alleys. Traffic 
counts conducted on various alleys in this area in March 2011 showed average daily 
traffic values up to 150 vehicles per day on select alleys. Due to these traffic volumes, 
an asphalt surface is required for dustproofing purposes as opposed to the Fractured 
Aggregate Surface Treatment typically utilized for alley dustproofing. 

The City of Phoenix is requesting deferral to Fiscal Year 2012 for project number PHX 
09-872, Pave Unpaved Roads, Various Locations to allow for the re-scoping of this 
project within the Garfield district This project was originally programmed in Fiscal 
Year 2009 and has $1,050,000 Federal CMAQ funding and $450,000 local funding for a 
total project amount 9f $1 ,500,000. This project has been deferred twice while the City 
worked on identifying locations. 

This project has not been submitted to the Arizona Department of Transportation 
(ADOT) Local Government Section to begin the obligation process since it is still in the 
scoping phase. We propose the following project schedule to allow for obligation of this 
project in Federal Fiscal Year 2012, with the cooperation of our partners at ADOT and 
the Federal Highway Administration (FHWA): 

200 West Washington Street, Fifth Floor, Phoenix, Arizona 850031611 602-262·6284 FAX: 602·495-2016 
Recycled Paper 



Ms. Yazzie 
April 15, 2011 
Page 2 

Date Action 
July 2011 Submit Project Assessment and Environmental 

Clearance Documentation to ADOT 
July 2011 to December 
2011 

Prepare Utility and Right-of-Way Clearances (internal 
for City of Phoenix) 

February 2012 Obtain Condensed Environmental Clearance 
March 2012 Submit Construction Obligation Package to ADOT 
April 2012 Advertise Project 

~2012 
Summer 2012 

t 
Award and Construction Project 

As you can see, we have left some leeway in the schedule in case it's needed to 
provide obligation prior to September 30, 2012 (the end of the federal fiscal year). 

We appreciate your consideration of this deferral request. Should you have any 
questions regarding this request, please feel free to contact me at 602-262-6136. 

Sincerely, 

. Wylie earup, PE, PhD 
Director, Street Transportation Department 

W8\S:\AOMIN\Bearup\20111WB Pave Unpaved Roads, Various Locatlons.doc 

c: 	 Shane Silsby, Street Transportation Department 
Brian Hinrichs, Street Transportation Department 
Syd Anderson, Street Transportation Department 
Chris Turner-Noteware, Street Transportation Department 
Leticia Vargas, Street Transportation Department 



....~, 
City Manager's Office 
16000 N Civic Center Pla7.aSURPRISE 

Surprise, Arizona 85374 
Phone 623-222-1100 

Fax 623-222-1021 

.... RIZONA 

April 14, 2011 

Mr. Steve Tate 
Transportation Planner 
Maricopa Association of Governments 
302 N. 1st Avenue, Suite 300 
Phoenix, AZ 85003 

Re: 2011 MAG Deferral/Closeout Requests 

Dear Mr. Tate, 

The following is a synopsis of the enclosed Project Request Forms for Federal FY2011 
Closeout from the City of Surprise: 

• 	 The City is requesting to defer $325,000 from TIP# SUR11-714C from FY2011. 

The project will construct a multi use path along Bell Road from Grand Avenue to 

the East City Limits. The total CMAQprojt';!'ct funding is $825,000, The balance of 

$500,000 will be utilized for Right of Way (ROW) acquisition. Pursuant to this 

request we have contacted Arizona Department of Transportation (ADOT) to 

determine the requirements for utilizing the funds for ROW acquisition. An 

application will be submitted to ADOT for the approval of the purchase of ROW 

using federal funds. The project design and environmental process started in 

October and is expected to be complete in June for ADOT review. Once 

environmental clearance is obtainedl ROW acquisition will commence; It is 

expected the acquisition will consist of 2 acres of land (approximately 47 parcels) 

along the south side of Bell Road from Grand Avenueto the East City limits. It is 

possible this project may have to be deferred to FY2013 due to pOSsible ROW 

challenges. 

• 	 The City is requesting 70% federal / 30% local funding for a NEW Intelligent 
Transportation System (ITS) strategiC plan with a total cost of $150,000. This 
document will develop the Ci~s ITS plan for future deployment of ITS 
infrastructure. Furthermore, it will ensure compatibility to the existing ITS 
infrilJstructure within the City of Surprise and the continued coordin.ation with 
other regional.agencies. The City has a recently ADOT approved federal RFQ that 
will allow the City to select a consultant and obligate the funds within a month, 
rather than the typical federal advertisement. 

• 	 The City is requesting 70% federal j 30% local funding for a NEW Bike and 
Pedestrian strategic plan with a total cost of $150,000. This document. will 



develop the City's bike and pedestrian plan for future deployment and 
implantation in future planning areas. This document will ensure compatibility 
and correction to the existing bike and pedestrian improvements already 
constructed in the developed areas of the City. The City has a recently ADOT 
approved federal RFQ that will allow the City to select a consultant and obligate 
the funds within a month, rather than the typical federal advertisement. 

We appreciate your assistance in these requests and look forward to continued 
partnership with MAG. Please call Nick Mascia, PE, PTOE, at 623-222-6140 or Suneel 
Garg, PE, at 623-222-6130 should you have any questions on this submittal. 

Mark Coronado 
Interim City Manager 

CC Robert Beckley 


