ATTACHMENT FOUR



Request for Project Change - 2011-20;5 MAG Trénsportation Improvement Program‘

R a _ o Ll S e o Fiscal [ v | lanes | Lanes | Fund |l T [ 0o 0 ] Reglanal e e L
TIP# | Ageney . Project Location Project Description -~ .| Year: | Length | Before | . After | Type | LocalCost | ‘FederalCost | ° Cost” | Total Cost | " Requested Change "
L101/Price Freeway at Galveston Construct storm drainage pump
NEW Chandler Drainage improvement at Basin ‘G’ _|station 2012 0.1 n/a nfa | STP-AZ{S$ 216,000 | $ 224,000 $ 440,000 |Amend: Add to the TIP
Install additional street lights on
south side of Dunlap, and add a !
second left-turn lane for north and '
Dunlap: 31st - 43rd Ave and at 35th |southbound approaches on 35th
NEW Phoenix Ave Ave at Duniap 2012 1.5 n/a n/a HSIP |S 40,808 | S 675,115 $ 715,923 |Amend: Add to the TIP
: Install crosswalk, strip stop bar, bike Add back to TIP, Defer to
PHX10-802|Phoenix 55th Avenue at Campbell lanes, lighting 2012 | 0.25 SRTS S - $ 250,000 | S - |$ 250,000 [FY2012
PHX11-111]Phoenix Wilson School District " {Sidewalk construction 2012 0.5 SRTS S - S 298,724 | S - $ 298,724 |Defer to FY2012
PHX11-112|Phoenix Mitchell ElementaryVSchool Phase 2 sidewalk construction 2012 0.5 SRTS S - S 300,000 1 $ - 1S 300,000 Defer to FY2012
Royal Palm Bicycle at Pedestrian Admin Mod: Defer from
PHX11-179|Phoenix Bridge Construction 2012| 0.0 0 0 STP-TEA 500,000 125,000 625,000{2011 to 2012
. Admin Mod: Defer from
PHX11-189|Phoenix Various Locations - Citywide Pedestrian Countdown Signals 2012| 0.0 4] 0 |HSIP 99,820 4] 99,820§2011 to 2012
. Defer to FY2012, Amend
PHX11-190|Phoenix Roosevelt: Central Ave to 4th St. Design Pedestrian enhancements 2012 | 0.2 n/a nfa_|STP-TEA|S 9,7181S 160,782 | $ - $ 170,500 |Fed Participation
PHX12-112|Phoenix Roosevelt: Central Ave to 4th St. Construct Pedestrian enhancements | 2013 | 0.25 n/a nfa_|STP-TEA| S 255,466 | $ 589,218 | $ - Is - _|Amend Fed Participation
New Scottsdale [Hayden Rd/Thomas Rd Construct Intersection improvement | 2012 0.5 nfa n/a HSIP IS 69,617 | S 1,151,734 $ 1,221,351 [Add new project.
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