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Regional Freeway and Highway Program
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ADOT Cost Opinions
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Projects Completed
SINCE 2006
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Percent Complete
SINCE INITIATING THE PROGRAM IN 2006
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Remaining Projects
TO 2026
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Program Status
SINCE 2006

ADOT Cost Opinions

$15.9 Billion

$9.4 Billion -
$9.1 Billion $8.9 Billion

$8.1 Billion

2006
2014
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2019 2026
60% 100%

$3.6 Billion

Transportation
2014 Improvement ‘

40% Program | Expenditures
FY 2015-2019
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Next Steps

= Program expenditures appear in line
with program costs.

= Next five-years represent the highest
activity for the program.

= Program re-evaluation is underway with
October workshop for identifying
potential for additional cost savings and
unspent revenues.

= Report back to Transportation Policy
Committee in January 2015.
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