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The next meeting of the MAG Transportation Review Committee will be held at the time and place noted 
above. Committee members or their proxies may attend in person, via videoconference or by telephone 
conference call. Those attending video conference must notify the MAG site three business days prior to 
the meeting. Those attending by telephone conference call please contact MAG offices for conference call 
instructions. 

Pursuant to Title II ofthe Americans with Disabilities Act (ADA), MAG does not discriminate on the basis 
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a reasonable accommodation, such as a sign lal1guage interpreter, by contacting Christina Hopes at the MAG 
Office. Requests should be made as early as possible to allow time to arrange the accommodation. 
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membership or twelve people for the MAG TRC. If you are unable to attend the meeting, please make 
arrangements for a proxy from your jllrisdiction to represent you. If you have any questions or 'need 
additional information, please contact Eric Anderson or Christina Hopes at (602) 254-6300. 
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TENTATIVE AGENDA
 

COMMITTEE ACTION REQUESTED 
1.	 Call to Order 

2.	 Approval ofDraft February 26, 2009 Minutes 2.	 Approve Draft minutes of the February 26, 
2009 meeting. 

3.	 Call to the Audience 3.	 For information and discussion. 

An opportunity will be provided to nlembers
 
of tIle public to address the Transportatio11
 
Review Committee on items not sclleduled 011
 
the agenda that fall under the jurisdiction of
 
MAG, or on items on the agenda for
 
discussion but not for action. Citizens will be
 
requested not to exceed a three minute time
 
period for their comments. A total of 15
 
minutes will be provided for the Call to the
 
Audience agenda item, unless the
 
Transportation Review Committee requests an
 
exception to this limit.
 

4.	 Transportatio11 Director's Report 4.	 For information and discussion. 

Recent transportation planning activities and
 
upcoming agenda items for the MAG
 
Managenle11t Committee will be reviewed by
 
tIle Transportation Director.
 

CONSENT AGENDA 

5.	 Regional Community Network Reporting 5. For information, discussion' and 
Structure recomme11dation to approve the RCN reporting 

structure as indicated in Attachment One. 
The Regional Community Network (RCN) is 
a fiber optic communications network that, 
when completed, would connect all MAG 
Menlber Agencies for the prinlary purpose of 
coordinati11g traffic control operations 
between neighboring agencies. The first phase 
of the project is currently being implemented 
by Arizona Department of Transportation 
thr.ough an Intelligent Transportation Systems 
(ITS) project in the MAG Work Program. The 
RCN Worki11g Group consists of agencies 
represented on the ITS Committee and 



Technology Advisory Group (TAG); both 
groups have recommended the establishment 
of a reporting structure for future oversight 
and managenle11t of tIle RCN. Attachment 
One describes the proposed reporting structure 
for the RCN, whicll is based on the regional 
emergency 9-1-1 system developed by MAG 
and overseen by the MAG 9-1-1 Oversight 
Team. 

6.	 ADOT Red Letter Process 

In June of 1996, the MAG Regional Council 
approved the Arizona Department of 
Transportation (ADOT) Red Letter process, 
which requires MAG nlember agencies to 
notify ADOT of potential development 
activities in freeway alignments. Development 
activities i11clude actio11S 011 plans, zoning and 
permits. ADOT has forwarded a list of 
notifications from July 1, 2008 to December 
31, 2008. Please refer to the materials in 
Attachment Two. 

6. For information, discussion, and possible 
action. 

ITEMS TO BE HEARD
 

7.	 Project Changes Anlendment and 
Administrative Modification to the FY 
2008-2012 MAG Transportation Improvement 
Program and FY 2009 Arterial Life Cycle 
Program 

The FY 2008-2012 TIP was approved by 
Regional COllncil on July 25, 2007 and the 
FY2009 ALCP was approved by Regional 
Council on June 25, 2008. Since that time, 
there have been requests from member 
agencies to modify projects in the progranlS. 
The proposed amendments and administrative 
modifications to the FY2008-2012 TIP are 
listed in Table A. An administrative 
modification does not require a conformity 
determination. In addition, administrative 
modifications to the ALCP are listed in Table 
B.	 Please refer to Attachment Three. 

7.	 For i11fornlation, discussion and 
recommendation to approve an Amendments, 
and Administrative Modifications to the FY 
2008-2012 Transportation Improvement 
Program, the FY2009 Arterial Life Cycle 
Program, and, as appropriate, to the Regional 
Transportation Plan 2007 Update. 



8.	 Update to the Arterial Life Cycle Program 
Policies and Procedures 

The ALCP Policies and Procedures approved 
on December 19, 2007 require revisions, 
which include refinements to policies on the 
Regional Area Road Fund (RARF) Closeout 
Process, the addition of substitute projects, 
and the amendment or termination of signed 
and effective Project Agreements. Other 
minorteclmical refinements are also il1cluded. 
The ALCP Working Group met on November 
17, 2008 alld January 9, 2009 to discuss the 
revisions and continued the discussion and 
refinement process via e-mail. Please refer to 
Attachment Four, which illustrates the 
recommended revisions to tIle currently 
approved ALCP Policies and Procedures. 

9.	 Update on the American Recovery and 
Reinvestment Act of2009: ADOT Portion, 
MAG Sub-Allocation, and MAG Region 
Transit Funds 

The American Recovery and Reinvestmellt 
Act (ARRA) of 2009 was siglled by Presidellt 
Obama on February 17,2009. The Act directs 
transportatioll infrastructure funds to both 
highways and transit agencies in states and 
metropolitan planning organizations. MAG 
Staff and Member Agencies have been 
working together through working groups and 
the MAG Comnlittee process to develop 
policy direction and analyze project readiness 
in the MAG Region. An update will be 
provided regarding the policy direction and 
project analysis for the ADOT portion, MAG 
sub-allocation, and MAG region transit funds 
from the ARRA. 

10. Status of Local Sponsored Federal Funded 
Projects 

MAG Staff will provide member agencies 
with an update on the status of local sponsored 
federal funded projects for FY 2009 and FY 
2010 projects. Please refer to Attachment 
Five. 

8.	 For illformation, discussion, and 
recommendation to approve the proposed 
changes to the previously approved December 
19, 2007 ALCP Policies and Procedures. 

9. For information and discussion. 

10. For information and discussion. 



11. Interim Closeout of the Federal Fiscal Year 
(FFY) 2009 MAG Federally Funded 
Program 

The FFY 2009 Closeout Process is underway. 
To defer a project from FFY 2009 to a later 
year, MAG Member Agencies must complete 
and subn1it a Deferral Notification fOffi1, and 
depending on the number of times previously 
deferred, subn1it a justification letter. The 
deadline to notify MAG of project deferrals is 
ongoing; however, MAG Staff would prefer 
Member Agencies report project d~ferrals for 
a first analysis by Monday, April 20, 2009. It 
is also requested that MAG Member Agencies 
slLbmit project requests to utilize these unused 
FFY 2009 funds. The deadline to submit 
projects requests for closeout is Monday, 
April 20, 2009; late project submittals are not 
allowed. Please refer to Attachment Six for 
specific details including the Deferral 
Notification form, minimum justification 
letter requirements, and the Project Submittal 
form. 

12. Arterial Life Cycle Program Update 

The Arizol1a Department of Transportation's 
revised Regional Area Road Fund, (RARF) 
Revenue Projections forecasts a $330 milliol1 
reduction in funding for the Arterial Life 
Cycle Program (ALCP). To maintain the 
fiscal balance of the program, Section 270 of 
the approved ALCP Policies and Procedures 
was implemented in the development of the 
Draft FY 2010 ALCP. MAG Staff will 
provide a report on tl1e programming of the 
Draft as well as a Status Report on program 
for the period between November 2008 and 
March 2009. Copies of the Draft FY 2010 
ALCP and ALCP Status Report are provided 
in Attachment Seven. 

13. Member Agency Update 

This section of the agenda will provide 
Committee members with an opportunity to 

11. For information and discussion. 

12. For information and discussion 

13. For information and discussion. 



share information regarding a variety of 
transportation-related issues within their 
respective communities. 

14. Next Meeting Date 14. For information. 

The next regular TRC meeting will be
 
scheduled Thursday, April 30, 2009 at 10:00
 
a.m. in the MAG Office, Saguaro Room. 



DRAFT MINUTES OF THE
 
MARICOPA ASSOCIATION OF GOVERNMENTS
 

TRANSPORTATION REVIEW COMMITTEE
 

February 26, 2009
 
Maricopa Association of Governments Office
 

302 North First Avenue, Suite 200, Saguaro Room
 
Phoenix, Arizona
 

MEMBERS ATTENDING 
Phoenix: Tom Callow Maricopa County: Mike Sabatini for John 
ADOT: Steve Hull for Floyd Roehrich Hauskins 
Avondale: David Fitzllugh Mesa: Scott Butler 
Buckeye: Scott Lowe *Paradise Valley: Robert M. Cicarelli 
Cllal1dler: Patrice Kraus Peoria: David Moody 
EI Mirage: Pat Dennis for Lance Calvert Queen Creek: Mark Young 
Fountain Hills: Randy Harrel RPTA: Bryan Jungwirth 

*Gila Bend: Vacant Scottsdale: Dave Meinhart for 
Gila River: Sreedevi Samudrala for David Mary O'Connor 

White Surprise: Ral1dy Overmyer
 
Gilbert: Tami Ryall Tempe: Carlos de Leon
 
Glendale: Terry Johnson Valley Metro Rail: John Farry
 
Goodyear: Cato Esquivel Wickenburg: Gary Edwards
 
Guadalupe: Jinl Ricker Youngtown: Grant Anderson for Lloyce
 
Litchfield Park: Mike Cartsonis Robinson
 

EX-OFFICIO MEMBERS ATTENDING 
*Regional Bicycle Task Force: Jim Hash, *Pedestrial1 Working Group: Brandon Forrey, 

City of Mesa City of Peoria 
*Street Committee: Darryl Crossman, City *Transportation Safety Committee: Kerry 

of Litchfield Park Wilcoxon, City of Pll0enix 
*ITS Committee: Mike Mah 
* Members l1either present nor represel1ted by proxy.	 + - Attended by Videoconference 

# - Attended by Audiocol1ference 

OTHERS PRESENT
 
Eric Anderson, MAG Andy Granger, City of Peoria
 
Maureen DeCindis, MAG Clem Ligocki, Maricopa County
 
Bob Hazlett, MAG Jim Hash, City of Mesa
 
Roger Her~og, MAG Jennifer Jack, SRP-MIC
 
Sarath Joshua, MAG Ethan Rauch AECOM
 
Nathan Pryor, MAG Jackie Pfeiffer AECOM
 
Steve Tate, MAG Jim Creedon, Landry & Creedon
 
Tim Strow, MAG David Johnson, Town of Buckeye
 
Eileen Yazzie, MAG
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1. Call to Order 

Mr. Tonl Callow from the City of Phoenix called the meeting to order at 10:06 a.m. 

2. Approval of January 29,2009 Draft Minutes 

Mr. Callow asked if there were any changes or amendments to the meeting minlltes, and there 
were none. Mr. David Moody from the City of Peoria moved to approve the minutes. Mr. 
Mike Sabatini from Maricopa County seconded the motion, and the minutes were subsequently 
approved by unanimous voice vote of the Committee. 

3. Call to the Audience 

Mr. Callow stated that he had not received any request to speak cards from the audience, and 
moved on to the next item on the agenda. 

.4. Transportation Director's Report 

Mr. Callow invited Mr. Eric Anderson from MAG to present the Transportation Director's 
Report. Mr. Anderson illfoffiled the Committee that Mr. Tom Callow would be retiring from 
the City of Phoenix. Mr. Anderson thanked Mr. Callow for his work as Chair of the 
Transportation Review Committee, and his involvement in other MAG activities as well. 

Mr. Anderson reported on the MAG Regional Council meeting held tIle previous evening, 
which included an extensive discussioll on the Arizona Department of Trallsportation (ADOT) 
allocatioll of stimulus fllnding. He reported that the State Trallsportation Board (STB) nlet the 
previous Friday in Bullhead City to discuss ADOT' s allocation of the $350 million in stimulus 
funds. Mr. Anderson informed the Committee that the STB decided to allocate the stimulus 
according to the Resource Allocation Advisory Conlmittee's (RAAC) allocations. Based on 
the RAAC's allocation, the MAG Region would receive approximately 37 percent or $130 
million in funding. 

Mr. Anderson explained that a considerable portion of the Regional Council discussion 
focused on the fact that the S'TB did not take into consideration the State Transportation 
Acceleration Needs (STAN) funding, which was swept to balance the State budget. According 
to Mr. Anderson, the expectation that the STB would take into consideration the swept STAN 
fllnding when determining the current allocations was discussed at Regional Council. One 
expectation was that swept funds would be "taken off tIle top" of the ADOT allocation of 
stimulus funding, before the RAAC allocation was distributed. 
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Mr. Anderson informed tIle Committee that two menlbers of the State Trallsportation Board 
also held nlembership positions on the MAG Regional Council. Both members explained that 
while serving on the STB, their position was to look at transportation interests statewide. Mr. 
Anderson explailled tllat the 11et loss to region as a result of the decision was between $46 and 
$55 million. 

Continuing on, Mr. Anderson announced that the MAG Regional Council approved a 
prioritized list ofprojects, which would be sent to ADOT for funding consideration. He stated 
that the majority of the projects listed would be construction ready within the 120 days. Mr. 
Anderson noted that five projects identified by asterisks would take longer to be "shovel 
ready;" however, he expressed confidence that the projects would be ready within a year. He 
explained that under the stimulus act the money llad to be obligated by February 17,2010 and 
that half of the money allocated to ADOT had to obligate by July 8, 2009. 

Mr. Anderson announced that MAG Staff would delay the approval of the 2009-2014 
Transportation Improvement Program and the Regional Transportation Update. He explailled 
the delay was due to the stimulus act as well as balancing the Freeway Life Cycle Program. 
He stated that he would inform the Committee as soon as a revised schedule was available. 

Next, Mr Anderson addressed the Regional Area Road Fund (RARF) revenues, which 
continued to be weak. He reported that January revenues decreased 13.3 percent from the 
previous fiscal year (FY), and the year-to-date revenues were down 11.5 percent. He informed 
the Committee that ADOT revised the RARF Revenue Forecast. According to Mr. Anderson, 
the revised RARF Revenue Forecast was down $1.9 billion over the life of tile tax from the 
forecast released in November 2008. 

Mr. Anderson informed that Committee that the Arizona Transit Association (AzTA) currently 
was conducting a Legislative and Rail Conferellce ill Tempe. He stated that COllgressman 
James 0 berstar, Chair of the U.S. House of Representative' s Transportation and Infrastructure 
Committee, would be the conference luncheon speaker on Friday. 

Mr. Anderson announced the release of the National Surface Transportatioll Infrastructure 
Fillancing Commissioll Report. He stated that MAG Staff had received an advance copy of 
the report. According to Mr. Anderson, the report called for a movement toward a vehicle 
miles traveled (VMT) tax by 2020 and a median increase in gas and diesel fuel tax by 10 and 
15 cents, respectively. 

Mr. Carlos de Leon from the City of Tempe inquired about the difference between the $94 
million in swept STAN funding and the $86 nlillion ill fllnding recommended by the MAG 
Regional Council the previous evening. Mr. Allderson explained the differing amounts could 
be tied to the Illterstate 17 widenillg project. He stated that the $22.5 million noted on the 
handout was ADOT's current cost estimate for the project and tllat $30 million in STAN 
fundillg was swept from the project. 

Mr. Callow asked ifthe$130 million allocated to the MAG Region by the STB would be 
allocated to the top four projects listed on the halldout. Mr. Anderson stated yes. He added 
that the third project listed, the Williams Gateway Airport Project, was currently under 
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discussion with the Federal I-lighway Administration (FHWA) and ADOT because of federal 
eligibility concerns. Mr. Anderson stated that if the Williams Gateway Airport Project was 
ineligible that the fifth and sixth projects listed would be recommended for funding. 

Mr. Callow asked if there were any ad~itional questions or comments about this agenda item. 
There were none, and this concluded the Transportation Director's Report. 

5. Arterial Life Cycle Program Regional Area Road Fund Revenue Projections 

Mr. Callow announced to the Committee that the agenda item on the Arterial Life Cycle 
Program (ALCP) RARF Revenue Projections would be heard before the item on amendments 
and administrative modifications to the MAG Tral1sportation Improvement Progran1. Ms. 
Hopes informed the Committee that her presentation would focus on the revised RARF 
Revenue Projections released by ADOT as well as the implications for the ALCP. 

Ms. Hopes reported that the Fiscal Year (FY) 2009 Arterial Life Cycle Program was fiscally 
balanced. She stated that the November 2008 Forecast indicated a decrease of$132 million 
(m) in RARF revenues from the original forecast produced in November 2003. She explained 
that prior to the November 2008, the fluctuations in the revenue forecast had a minimal impact 
of the ALCP. 

Ms. Hopes informed the Comnlittee that ADOT was in the process of revising the November 
2008 Forecast. She stated that the latest forecast indicated a $330 million decrease in RARF 
funding for the ALCP from the original forecast. She stated that MAG Staff might have 
avoided pushing projects into unfunded years of the Arterial Life Cycle Program if the 
November 2008 forecast had remained. However, the sharpened decline in expected revenues 
listed in the February 2009 forecast would require MAG Staff to PUSll projects into unfunded 
years in order to maintain the fiscal balance of the program. 

Next, Ms. Hopes summarized the estimated expenditures and revenues for the Arterial Life 
Cycle Program. She informed the Committee the February 2009 forecast indicated projected 
RARF revenues of$93 7m for the ALCP over the life ofthe tax. She added that currently $1.1 
billion in RARF reimbursements are programmed, a difference of $190 million. 

Ms. Hopes informed the Committee the ALCP's projected revenues for Surface Transportation 
Program (STP) funds were $683 and $115m for Congestion Mitigation and Air Quality 
(CMAQ) hInds. She reported that $615m ofthe available STP funds had been programmed for 
ALCP Projects and $60m of the available CMAQ funds had been programmed. Ms. Hopes 
explained that over $122 million in STP and CMAQ funding was available to fund ALCP 
projects; however, the current programmil1g of ALCP Projects reported by MAG Men1ber 
Agencies prohibited the appropriate programming of the available funding. She explained that 
in the FY 2009 ALCP CMAQ funding had not been progranlmed in fiscal years 2019 through 
2026 and that STP funds had not been programmed for 2026. 

Ms. Hopes announced that MAG Staffhad meet with Lead Agencies in the ALCP to discuss the 
programming ofprojects in Phase III (FY 2016-2020) and Phase IV (2021-2026). She stated that 
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she encouraged the agencies in attendance to review the programming ofprojects in these years 
to maximize the amount ofSTP and CMAQ fllnds programmed. She stated that to date she had 
not received updated information from the agencies. 

Next, Ms. Hopes summarized Section 270 ofthe ALCP Policies alld Procedures, wllich provides 
guidance in the event of a program deficit. According to Section 270, ALCP Projects may b~ 

delayed in priority order if there is a deficit of program funds. She reported that a telltative 
financial analysis indicated that a one year shift in reimbursements would begin in FY 2013. She 
added that a two year shift in reimbursements would occur ill Phase III, with a two to tl1fee shift 
in reimbursements occurring in Phase IV of the program. 

Ms. Hopes requested the Committee's input on the agenda item. Mr. Callow inquired about the 
type of input being requested. Ms. Hopes explained that various individuals had expressed 
concerns abollt the anlbiguous language in Section 270. Mr. Anderson explained that the ALCP 
must be fiscally balanced according to State law. He noted that an additional issue, particILlarly 
on the federal fund side, was that reauthorization was upcoming in the future. He stated that the 
amount of federal funding in the future was uncertain. Mr. Allderson stated that the impact of 
the decreased RARF Revenues was beillg felt by multiple programs. He added tllat the typical 
MAG policy was to delay projects in tIle order. 

Mr. David Moody from the City of Peoria stated that he had attended the Lead Agency meeting 
referenced earlier by Ms. Hopes. Mr. Moody inquired if agencies could convert projects to be 
eligible for both regional and federal funds. Ms. Hopes encouraged all Lead Agencies to become 
eligible for both regional and federal funds, where feasible. 

Ms. Hopes stated that the tentative draft of the FY 2010 Arterial Life Cycle Program increased 
the amount of CMAQ funds programmed and reduce the overall hit to the program. She 
informed the Committee that the estimated two to three year deferral was contingent on the 
increased programmed of federal funds. She anticipated approximately $100 million in 
programmed reinlbursements to be deferred into llnfunded years of the program. 

Mr. Moody inquired how a Lead Agency could officially inform MAG that a project was eligible 
for both federal and regional funds. Mr. Anderson stated that he also encouraged agencies to be 
eligible for multiple sources of funding. He stated agellcies with federally eligible projects 
should submit a letter to MAG Staff requesting the consideration of federal funds. 

Mr. Anderson added that MAG Staff was looking to member agencies to provide accurate 
projects schedules to aid staffin addressing revenue shortfalls and in programming the maximum 
amount of available revenue. He cautioned that member agencies may need to review the 
prioritization of the ALCP projects in the event projects must be removed to balance the 
program. Mr. Anderson clarified that the removal ofprojects from the program entirely was not 
required at this point. 

Mr. Grant Anderson from the Town ofYoungtown asked ifALCP project deferral notifications 
would be accepted earlier for ALCP projects. Mr. Eric Anderson stated yes. Then, Mr. Grant 
Anderson asked ifnlember agencies should indicate funding eligibility during the TIP update as 
well. Mr. Eric Andersoll stated yes adding that the eligibility for regional and federal funding 
gave MAG Staff increase flexibility in progranlmed funds. 
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Mr. Dave Meinhart stated that it would be helpful ifMAG Staffprovided the Committee a draft 
of the ALCP that demonstrated the projects that would be programmed in unfunded years due 
to the deficit. Mr. Anderson asked Ms. Hopes where MAG Staffwas in the process ofupdating 
ALCP Project information. Ms. Hopes replied that MAG Staff was currently updating project 
information; however, a few member agencies had been late in submitting their updates. As a 
result, the first draft ofthe FY 2010 ALCP was delayed. She stated that she anticipated releasing 
the first draft of the FY 2010 ALCP for review and comment within the next two weeks. 

Ms. Hopes informed the Committee that several Member Agencies had not updated the project 
schedules for ALCP Projects programnled ill Pllase III alld Phase IV. She stated it was common 
for agencies to tie to the fiscal years for work to the fiscal year the reimbursement was 
programmed in the ALCP. She encouraged member agencies with such projects to contact her 
directly so MAG Staff could take this into consideration when balancing the ALCP. 

Continuing on, Ms. Hopes reminded member agencies could exchange ALCP project 
reimbursements under certain conditions. She explained that member agencies should consider 
an exchange if the reimbursement for a high priority project was pushed into unfunded years. 
During an exchange, the member agency could switcll the timing of a reinlbursement on a high 
priority project with a lower priority project. She added that exchanges were constrained by the 
linlitatiolls listed in the ALCP Policies alld Procedures, and that MAG Staff would work with 
member agencies to facilitate an exchange if desired. 

Mr. Anderson explained that limitations on funds varied by funding source. Ms. Hopes agreed. 
She explained that the tentative draft of the ALCP showed a shift of one to three years for 
projects programmed with RARF revenues; whereas, projects programmed with federal funds 
experienced a shift of one year, ifat all. Mr. Meinhart asked ifthe shift in federal funds applied 
to allY project cllrrently programmed for FY 2013 or earlier. Ms. Hopes replied no and that the 
federal funds for FY 2013 or earlier had been allocated to projects, such as Northern Parkway. 
She mentioned the possibility of funding the Beardsley Connector with federal funds during 
Closeout adding that if that occurred, projects currently slated to receive federal funds may be 
shifted a year to accommodate the project. 

Mr. Callow asked if there were any additional questions or comments about this agenda item. 
There were none. Ms. Hopes announced that the agenda item 011 the ALCP Policies and 
Procedures would be rescheduled for the March meeting of the Transportation Review 
Committee. 

6.	 Project Changes - Amendment alld Administrative Modification to the FY 2008-2012 MAG 
Transportation Improvement Program for funding fronl the American Recovery and 
Reinvestment Act of 2009 

Mr. Callow invited Ms. Eileen Yazzie, the MAG Transportation Programming Manager, to 
present on amendments and administrative modifications to the FY 2008-2012 MAG 
Transportation Improvement Program (TIP). Ms. Yazzie stated that the agenda item would not 
include project changes to the TIP at this time. She informed the Committee that the agenda 
item would focus on funding allocation scenarios for stimulus funds received through the 
American Recovery and Reinvestment Act of 2009 CARRA) as well as a summary of the 
discussion held at the Regional Council meeting the previous evening. 
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Ms. Yazzie directed the Committee's attention to handollts provided at each place. She 
reminded the Committee that ADOT' s allocation offunds for highway infrastructure investments 
was $521 million excluding competitive grants. Oftilat, approximately, $133 million would be 
directed to the MAG Region for highway projects. She added that the MAG regional 
suballocation was $88 million. 

Ms. Yazzie reported tllat the "Use It or Lose It Provisions" differed for States and Metropolitan 
Planning Organizations (MPOs). She explained that MPOs did not have a short-term deadline 
to obligate funds. However, 100 perce11t of the MPO sub-allocation must be obligated by 
February 17,2010. 

Ms Yazzie announced that the available funding would be either Surface Transportation Program 
(STP) or Transportation Enhancement (TE) funds. Any unobligated balances would be 
withdrawn and sllbject to redistribution to the States. She stated the STP and TE funds were the 
most flexible federal program. Eligible projects would include road projects on functionally 
classified roadways, transit, bicycle and pedestrian, and ITS projects. 

Continuing on, Ms. Yazzie directed the Committee's attention to handout of projects listed in 
priority order. She stated that the project listing was approved by the MAG Regional Council 
contingent upon projects receiving the necessary administrative adjustments and anle1ldments 
to the MAG TIP and air quality conformity and consultation. 

Ms. Yazzie reported that the transit agencies were also working to program projects to use 
stimulus funds. She stated that the Regional Public Transit Authority (RTPA) would hold a 
Board meeting in mid to late March to discuss the issue further. She annollnced that at the 
February Board meeting, RPTA had taken action on project criteria. She stated that the Board 
focused on projects that were part ofProposition 400. Another criterion approved by tIle RPTA 
Board was that stimulus funds would not be used to procure more buses. 

Next, Ms. Yazzie directed the Committee's attention to the second handout, which listed 
projects according to the five differe11t funding scenarios. Mr. Anderson inquired ifthe funding 
scenarios came from the Transportation Policy Committee (TPC) meeting discussion in 
February. Ms. Yazzie replied yes. She stated that tIle TPC directed MAG Staff to review 
funding scenarios pertai11ing to the Proposition 400 projects as well as a minimlInl allocatio11 to 
each member agency. Ms. Yazzie explained tllat the current discussion was to obtain input fronl 
the Committee on any teclmical issues or concenlS about the various funding scenarios presented. 

Ms. Yazzie .prese11ted funding Scenario 1A and 1B to the Committee. According to Ms. Yazzie, 
funding Scenario 1A included a nlinimum agency allocation plus additional fu11ds based 011 
population. She explained that historically Scenario 1A had been used by MAG to distribute 
funds. Ms. Yazzie explained that Scenario 1B provided a minimum agency allocation; however, 
if a member-agency did not meet a minimum population threshold, then additional funds for 
population would not be provided. 

Ms. Yazzie informed the Committee that with Scenario 1Aand 1B that MAG Member Agencies 
would need to work very quickly to ide11tify specific projects to receive funding. She added that 
projects with a ranking of "A" or "B" would be good candidates llnder the sce11ario; however, 
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projects witll a ranking of"C" would not be good candidates because projects would be unable 
to obligate within the year time frame require by law. 

Referring to the handout, Mr. Dave Moody questioned the reimbursement nature of the 
scenarios. Ms. Yazzie replied that the stimulus funding would operate the same as normal 
federal funds. She added that initially the member agency would front the money for the project 
and then be reimbursed with federal funds. A brief discussion followed. 

Mr. Terry Johnson from the City ofG1endaie asked Ms. Yazzie to clarify the project rankings 
in regards to NEPA project status. Mr. Johnson asked ifa NEPA Status of"A" indicated signed 
approval. Ms. Yazzie replied that the "A" status indicated that all clearances had been obtained. 

Ms. Pat Dennis from the City of EI Mirage inquired if projects ranked "BB" would be under 
funding consideration. Ms. Yazzie replied that projects ranked "BB" and projects eligible for 
a categorical exclusion would be considered under Scenario 1. Ms. Dennis requested scenarios 
with $750,000 and $1 million as the base allocation to each member agency. Ms. Yazzie stated 
she would run scenarios with additional base allocation amounts per the Committee's request. 
Mr. Callow inquired if Ms. Yazzie would also run a scenario with no minimum allocation per 
menlber agency. Ms Yazzie replied she would that scel1ario as well. 

Mr. Anderson stated that comments had been made that a project could not be constructed for 
less than $500,000. He stated the comment was untrue. He added that certain categorical 
exclusion projects, such as intelligent transportation systenls, could be completed for ul1der 
$500,000. 

Mr. David Fitzhugh from the City of Avondale inquired abollt the type of proj ects eligible to 
receive the funds. Ms. Yazzie replied the funds could be used for any project that would be 
eligible under the Surface Transportation Program. Mr. Fitzhugh asked ifthe funds could be used 
for design. Ms. Yazzie replied that STP funds could be used for design; however, many of the 
projects submitted for consideration were construction projects. 

Mr. Fitzhugh asked for clarification on the action for the agenda item as well as the role of the 
TRC in regards to the allocation ofstimulus funding. Ms. Yazzie explained that she was seeking 
technical input on the scenarios developed thus far with the input of the TPC. Mr. Fitzhugh 
asked if any action was being sought by the Committee. Ms. Yazzie replied no. 

Mr. Fitzhugll inquired if federal funds, such as Congestion Mitigation and Air Quality (CMAQ) 
fllnds, tllat are eligible for the federal closeout process should be considered as part of the 
scenarios presented. Ms. Yazzie replied that the TPC had discussed including funds from the 
federal closeout process earlier and did not recommend that scenarios include federal funds for 
closeout. A brief discussion followed. 

Mr. Meinhart stated 11e would support allocating stimulus funds based on population. Mr. 
Fitzhugh stated he too would support a scenario that COl1sidering population. Mr. Callow asked 
if the specific scenario used to allocate funds would be presented to the Committee before 
approval through the MAG Committee Process. Ms. Yazzie stated that it was not the intent to 
revisit scenarios during the next committee meeting cycle. She stated that the Committee could 

8 



recommend one the scenarios for approval at the current meeting, if desired. A brief discussion 
followed. 

Moving on, Ms. Yazzie introduced Scenario 2. She informed the Committee that MAG Staff 
developed scenario that allocated 100 percent of the sub-allocation fllnds to Proposition 400 
highway projects at the request of the TPC. Ms. Yazzie directed the Committee's attention to 
the handout. She explained that the three projects listed were not in priority order and were in 
addition to the thirteen approved projects. She cautioned the Committee that the projects and 
amounts listed may change dependent on the final funding anl0unts set by the Arizona State 
Transportation Board and the prioritized project list. 

Ms. Dennis suggested that future versions of the handout in light ofpotential changes that may 
occur. She suggested that non-selected projects that might receive funding be listed on the 
handout. She explained that the change would facilitate a discussion on the allocation of funds 
in the event a change was made. Ms. Yazzie agreed. 

Next, Ms. Yazzie summarized Scenario 3, whicll'allocated funds to Proposition 400 highway and 
arterial street projects. She explained that tllfee projects in tIle Arterial Life Cycle Program 
(ALCP) have meet the required federal clearances and were ral'lked "AA." Ms. Yazzie il1formed 
the Committee that in the analysis for Scenario 3, MAG Staffonly included ALCP proj ects witll 
an "AA" ranking. 

Mr. Callow asked if there were any questions about the scenario, and there were 110ne. Mr. 
Johnson stated that he would support the scenario adding the NEPA status for the Northern 
Parkway project was closer to an "A" than a "B" as previously indicated. Mr. Meinhart 
suggested that future handouts of Scenario 3 include projects ranked "AB" or "BB." 

Then, Ms. Yazzie presented Sce11ario 4, whicll would give priority to Proposition 400 11igllway, 
arterial streets, and tra11sit projects. She informed the Committee that Scenario 4 also was run 
at the request of the TPC. She explained that under Scenario 4, eacll Proposition 400 category 
would receive the a share of the stimulus funds based on the percentage allocations outlined ill 
the Regional Transportation Plan. According to the scenario, the funding by category would be 
highways $49.8 million (56.2%), arterial streets $9.3 million (1 0.5%), and transit projects- $29.5 
nlillion (33.3%). 

Ms. Yazzie stated that based 011 the comments received from Mr. Meinhart and Mr. Johnson, she 
would expanded the arterial street list to include "AB" and "BB" arterial street projects. Ms. 
Dennis expressed concerns about Scenario 4 referencing tIle separate transit allocation included 
in the Anlerican Recovery and Reinvestment Act (ARRA). A brief discussion followed. 

Continuing on, Ms. Yazzie presented Scenario 5. Under the scenario, priority would be given 
to projects with a TIP status of "A" and a NEPA status of "A." She reported that $84 million 
in project costs would be funded for "AA" projects according to the scenario. An additional $5.2 
million in transportation enhancement projects also would be funded. Mr. Sabatini requested 
that the transportation enhancement project list be updated to include the old US 80 bridge, 
which has been allocated some transportation enchantment funding. Ms. Yazzie replied that she 
would update the listing. 
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Ms. Dennis inquired if the funds would be supplanting projects at the local level under Scenario 
5. Ms. Yazzie replied yes. Ms. Dennis asked ifthe local jurisdiction would need to demonstrate 
the local funding had been reallocated to another project in order to be eligible for the stimulus 
funding. Ms. Yazzie replied yes. Mr. Meinhart inquired that if a project were supplanted, would 
the supplanted funds be required to a capital project or could it be allocated to transit operations. 
Ms. Yazzie replied tllat MAG Staffhad not received final guidance on the supplanting provision 
of the Act. A brief discussion followed. 

Mr. Dave Fitzhugh asked what would happen to the programnled funds if a Proposition 400 
project were supplanted. Ms. Yazzie stated that the programnled funds would be used to 
alleviate to the budgetary shortfall in the Freeway, Arterial, and/or Transit Life Cycle Programs 
depending on which project(s) were supplanted. She added that MAG Staff would work with 
the jurisdiction in question to reprogram projects, as necessary, in the evellt supplallting 
occurred. 

Mr. Eric Anderson stated that there were two general directions the funding allocations could go. 
First, jurisdictions may be allocated a specific amOllnt of money and then be required to notify 
MAG which projects would be eligible for federal fUllds. The second option would be to fund 
specific projects that are, or will be shortly, eligible for federal funds. Mr. Anderson encouraged 
a general discussion on tIle direction MAG Staff should take. 

Mr. Callow stated that the City ofPhoenix would be supportive ofa population based allocation 
adding that the intent of the Act was to stimulate the economy not to fund Proposition 400 
projects. He explained that all jurisdictions are hurting financially and that Proposition 400 
projects were not the only projects experiencing a shortfall. Mr. Sabatini echoed Mr. Callow's 
comments and encouraged MAG Staff to present Scenarios 1 and 5 as the funding moves 
through the MAG Committee Process. Mr. Fitzhugh and Mr. Meinhart also expressed support 
for the population based allocation. 

Mr. Johnson expressed support for a regional approach, particularly projects included in the 
Regional Transportation Plan. He voiced concerns about the job creation that would occur if a 
population based approach was implemented. Mr. Grant Anderson and Ms. Dennis 
acknowledged the benefit of the population based approach with a minimum allocation per 
jurisdiction. Mr. Randall Overmyer from the City of Surprise expressed support for a minimum 
allocation per jurisdiction. 

Mr. Anderson acknowledged to dichotomy the proposed scenarios. He stated tllat he expected 
tIle 11igllway and transit allocations would go directly to Proposition 400 project. However, he 
acknowledged the inability ofthe Arterial Life Cycle Progranl to use to tIle MPO sub-allocation, 
in a similar fashion. 

Then, Ms. Yazzie informed the Committee of the next steps in the process. She stated that MAG 
Staff would continue to work with Valley Metro and ADOT on the financial analysis and 
coordination required. She reported that MAG Staff would present the scenario results at the 
MAG Management and Transportation Policy Committee meetings in March. Ms. Yazzie stated 
that she hoped that the MAG Regional Council would hear the scenarios and make the final 
decision at the March committee meeting. In addition, she hoped to present a possible TIP 
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amendment that included the projects to selected to receive the MAG sub-allocation. A brief 
discussion followed. 

Mr. Callow asked if there were any questions about Ms. Yazzie's presentation, and there were 
none. 

7. Update to the Arterial Life Cycle Program Policies and Procedllres 

Mr. Callow informed the Committee that the update to the Arterial Life Cycle Policies and 
Procedures would not be heard at this time. Mr. Callow announced that he would need to leave 
the meeting due to a-prior engagement and requested that Mr. Moody be in charge ofthe meeting 
in his absence. Mr. Moody then moved on to the next item on the agenda. 

8. Update on the Interstates 8 and 10-Hidden Valley Transportation Framework Study 

Next, Mr. Moody invited Mr. Bob Hazlett to present on the Interstate 8 (1-8) and Interstate 10 (1
10) Hidden Valley Transportation Framework Study (Study). Mr. Hazlett informed the 
Con1mittee that the Study had been underway for almost two years. He stated the Study was 
being conducted by MAG in conjunction with the project's fllnding,partners, which included the 
cities of Goodyear and Maricopa, the Town of Buckeye, the Maricopa County Department of 
Transportation, the Pinal County Department of Public Works, and the Arizona Departn1el1t of 
Transportation. In addition, he acknowledged the contributions from the Central Association of 
Governments (CAAG) and the City of Casa Grande on the Study. 

Mr. Hazlett outlined the study area for the Committee. He explained that the study area 
encompassed>approximately 3,000 square miles ofland in Maricopa and Pinal counties. The study 
boundaries included the Gila River to the north, the 1-8 corridor to the south, Overfield Road to 
the east, and 459tl1 Avenue to the west. He informed the Committee that the study area also 
contained two Native American Indian communities, five wilderness areas and the Sonoran 
Desert National Monument. 

Mr. Hazlett explained that a Study Review Team (SRT) comprised ofnumerous local, regional, 
and national entities were participating in the Study. He stated that a variety ofkey stakeholders 
had also been involved in the Study. Some of the key stakeholders involved included economic 
development organizations, public/private utilities, individual land owners, affected citizens, 
neighborhood groups, and development firms. Mr. Hazlett reported extensive public involvement 
on the project, wl1ich included six public workshops, 17 funding partner meetings, and 12 Study 
Review Team meetings. 

Next, Mr. Hazlett discussed the Study background. According to Mr. Hazlett, the Study was 
needed for a variety ofreason, such as the anticipated population and employment growth and the 
need to preserve critical rights-of-way. He informed the Committee that an environmental scan 
ofthe study area had been conducted. He reported tl1at 36 environmental factors were considered 
during the scan. Some of the factors assessed included cultural resources, air quality, natural 
vegetation, major economic centers, conservation areas, and wildlife corridors. 
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Mr. Hazlett informed the Committee that the Study assessed tIle framework for surface 
transportation and transit in the area. In regards to surface transportation, the Study reviewed 
additional high capacity corridors, including freeways, parkways and arterials. For transit, tIle 
Study assessed high capacity peak hour service for commuters, local service for local trips, and 
feeding into high capacity transit corridors. 

Mr. Hazlett explained that the Study included several framework alternatives. The framework 
altenlatives included balanced capacity, maximum capacity, minimllm capacity, base transit and 
enhanced transit. He directed the Committee to the MAG website for more detailed illformation 
011 the alternatives. He also welcomed individuals to contact him directly to discuss tIle various 
alternatives as well as the subsets of the alternatives presented. 

Mr. Hazlett summarized the key recommendations for the Study. The recommendations included 
providing additional high capacity corridors and defining the Hassayampa Freeway as more of 
east-west facility during the transition from the Hassayampa Valley to the Hidden Valley in order 
to provide more connections to Goodyear, Buckeye, and Casa Grande. Other recommendations 
included additional improvements to State Road 85 and additional definition to Loop 303 south 
of the Gila River. 

According to Mr. Hazlett, the Study also identified a network ofparkways and incorporated the 
results ofPinal County's Regional Significant Routes Study for Safety and Mobility. Mr. Hazlett 
stated that the Study did not idelltify allY new corridors for the Gila River Indian Comnlunities. 
The decision to avoid new corridors in the Indian Conlmunity was made at the request of several 
partnering agencies, who wanted the new aligl1ffients to circulate around the Gila River Indian 
Conlmunity instead. Mr. Hazlett informed the Committee that the Study also identified potential 
transit corridors, including potential rail corridors. 

Next, Mr. Hazlett olltlined the llext steps of the Study. He stated the project team would identify 
prelinlinary cost opinions, develop an implenlentation plan, and complete the project document 
and executive summary brochure. He reported that the Study would likely be before the MAG 
Regional Council for acceptallce in May 2009 and be heard by CAAG in June 2009. He informed 
the Committee that the Study would be presented for recommendation at the April meeting ofthe 
TRC. 

Mr. Hazlett acknowledged the efforts of the consultant team, AECOM, on the project. He 
encouraged the Committee to contact the consultant team for additional information on the 
project, if desired. Then, he provided the Committee with a CD-ROM that included the latest 
reports on the Study. 

Mr. Moody asked if there were any questions about Mr. Hazlett's presentation, and there were 
none. 

8. Member Agency Update 

Mr. Moody asked members of the Committee if they would like to provide updates; address any 
issues or concerns regarding transportation at the regional level; and asked if any members in 
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attendance would like to address recent information that was relevant to transportation within 
their respective communities. There were none, and Mr. Moody moved to the next agenda item. 

9. Next Meeting Date 

Mr. Moody informed members in attendance that the next meeting of the Committee would be 
held on March 26,2009. T11ere being no furt11er business, Mr. Moody adjoun1ed the meeting at 
11:47 a.m. 
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Proposed Regional Community Network Management 
Reporting Structure 

The Regional Community Network (RCN) is a fiber optic communications 
network that, when completed, would connect all MAG member agencies for the 
primary purpose of coordinating traffic control operations between neighboring 
agencies. The RCN communications network will allow the sharing of video and 
live traffic count data, and would help each jurisdiction manage its signal network 
more efficiently, thus improving safety, and reducing traffic delay and emissions. 
In addition, the RCN may be a significant communications asset in the event of a 
regional emergency evacuation due to a natural or a man-made cause. The 
network will also be available to support other int~~:~itsency data sharing 
applications, including videoconferencing, Information ]~'I'nology, and possibly 

on efficient communications between t,illfr centers.,/.x At prese;':':,::". ":, :~,,\number of 

•
 

ADOT is currentr~rjPerseeing the construction of Phase 1A of the RCN. This 
project will create ~the core ring and abbreviated East Valley and West Valley 
rings that will eventually be expanded into the full RCN. The original RCN 
concept specified a network. ,carrying both general information technology data 
and transportation data, using advanced equipment to create multiple networks 
on a single pair of fiber. Limiting Phase 1A to accommodate the available budget 
reduced the scope to a single network carrying transportation data and 
supporting the Regional Videoconferencing System (RVS). The advanced 
electronics may still be added at a later date without discarding any equipment 
provided in Phase 1A. 



Proposed Regional Community Network Management 
Reporting Structure 

The RCN Working Group (RCNWG) is comprised of representatives of the 
member agencies serving on the Technology Advisory Group (TAG) and 
Intelligent Transportation Systems (ITS) Committee. This group currently 
develops recommendations for the management and future expansion of the 
Regional Community Network. The Working Group forwards recommendations 
to the TAG and ITS committees for approval and from there the 
recommendations move through the normal MAG committee structure. 
Following completion of Phase 1A of the RCN, the design consultant, Kimley
Horn and the selected turn-key solution provider, will man~:I~ the network for one 
year. This will give member agencies time to develop.-:::aJf,:Pfding mechanism for 
ongoing maintenance, a plan for the ongoing mana:g~~:~~':,::twnt of the network, and 

~::ci::::r i:::~~:tio;r::: e:~~n~~r:' i.~~fto policies and 

procedures to assure that the network will...4i.::l~~··.I,r;the promise 0 ~~:;i:~:~::;,~ased access 

Reg io n~'·~£0'i.',~,nci I,<~~~~~~ ',~ gemEn,I(H%~t:~'l1Jmmittee, Transportation Review!X), 

Com,!\.~'t~&" ~~~" J< 

.J~~j,r~ y}tPprove the~'.tal se'~.f .policies.
{-'\~:;::~~:?:	 ~/\t ...~*~~::t9?... ..'"<:::t~"~;$;;$::,-:-.1, ~prove ann"fun' to support network management activities, 

'rttltllW,ding a smar ~t.:'l~dget<ifor incidentals as identified and included through 

•	 requests for additional funding for system~~S~ve any 

•	 Review anCJ'=I:f'!prove any requests for expa.nsion funding. 
•	 Review and approve any policy changes. 
•	 Review and approve any removal of a previously approved agency 

service. 
•	 Receive annual reports on the status and function of the RCN. 

ITS and TAG 
•	 Approve new services that have passed the RCNWG assessments. 
•	 Review a.nd recommend approval of RCNWG policies to the TRC. 
•	 Approval of RCNWG guidelines. 



Proposed Regional Community Network Management 
Reporting Structure 

•	 Review and recommend approval of annual funding to support network 
management activities including a small budget for incidentals. 

•	 Receive annual reports on the status and function of the RCN generated 
by the Network Manager and recommend them to the TRC. 

•	 Identify expansion projects and recommend approval to the TRC. 
•	 Approve no-cost expansions of the RCN on recommendation from the 

RCNWG. 

RCNWG 

•
 
•
 
•
 
•
 
•
 
•
 
•
 

Network Manager 
•	 Oversee the day-to-day og;~rations of 

• 

•	 in troubleshooting 

•	 on usage per the defined 
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Arizona Department of Transportation~ Intermodal Transportation Division 
4DCT 206 South Seventeenth Avenue Phoenix, Arizona 85007-3213 

Janice K. Brewer Floyd Roehrich Jr. 
Governor 

John S. Halikowski 
March 5, 2009 

State Engineer 

Interim Director 

Maricopa Associatiort '11 GovemmentsMr. Dennis Smith RecolVe0. 
Execlltive Director 
Maricopa Association of Governments MAR 9 2009302 North First Avenue, Suite 300 
Phoenix, Arizona 85003 

Re: Red Letter Report - Notices from July 1, 2008 to December 31, 2008 

Dear Mr. Smith: 

Below is the list of "Red Letter" notices received by the ADOT Right of Way Project Management 
Section from the period of July 1, 2008 to December 31, 2008. During this period, our office received 
notices from Local Municipalities as well as various Developers, Architects, Engineers and Attorney's. 

LOCAL MUNICIPALITIES NOTICES RECEIVED IMPACT RESPONSES 

Arizona State Land Dept. 10 04 
City of Avondale 02 01 
Town of Buckeye 12 10 
City of Chandler 07 03 
Town of Gilbert 08 02 
City of Glendale 04 02 
City of Goodyear 28 07 
Maricopa County 35 16 
City of Mesa 15 06 
City of Peoria 11 05 
City of Phoenix 68 25 
City of Surprise 52 10 
City of Tempe 02 01 

Total Received 254 92 

The Arizona Department of Transportation expends several resources to research future developments 
and plans adjacent to the state highway system, to ensure ADOT's Right of Way is not adversely 
impacted or jeopardized. Other notices received include road access, zoning changes, outdoor 
advertising, and annexations. 

Receipt of early notification in the planning and design process, the "Red Letter" process, helps to 
reduce costs, saving money for both ADOT and tax payers. The Department appreciates the cooperation 
of the Maricopa Association of Government's members and looks forward to your continued support as 
we maintain and strive to improve all lines of communication. 
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ADOT's Red Letter Coordinator is Annette Close, ADOT Right of Way Project Management Section, 
and she can be reached at (602) 712-8876 or at AClose(2l)azdot.go,r. 

Please feel free to contact my office should you have any questions. I can be reached at (602) 712-7900, 
or by email at JEck]]ardt(a~azdot.gov . 

Sincerely, 

r (' /CI
/""\~... OLJ.:: M 
l.."" ..,". V rf\./C/ ~ 

~ . / 

Jlhn Eckhardt III, Manager 
Right of Way Project Management 

JE/ac 

cc: John S. Halikowski, Interim Director, ADOT 
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MARICOPA ASSOCATION OF GOVERNMENTS REPORT OF RED LETTERS 

Of the 254 notices received, 92 had an impact on the State's Highway System. Those 92 notices are 
summarized as follows: 

ARIZONA STATE LAND DEPARTMENT: 

1.	 Lake Pleasant Parkway and 303L, received notice of an application for the installation of 
communication lines. Advised them the proposed project could impact the 303L widening 
project from Happy Valley Road to Lake Pleasant Parkway. 

2.	 SR 79, 11 miles north of Florence, AZ., received an application for new road construction. 
Referred them to ADOT's District Office in Tucson so they can coordinate the project with the 
Developers. 

3.	 SR 93 and 1-40, received notice of access to a public road. Referred them to our Kingman 
District for further assistance. 

4.	 SR 66, 15 miles northwest of Seligman, AZ. Referred them to our Kingman District for further 
assistance. 

CITY OF AVONDALE: 

1.	 1-10 from 111 th Avenue to 119th Avenue, received a Public Hearing notice. Advised the City a 
permit would be required to access ADOT's Right of Way. Provided contact information for 
obtaining a permit. 

TOWN OF BUCKEYE: 

1.	 SWC of Riggs Road and SR 85, received notice from a Law Firm of a Site Plan. Referred them 
to Ollr Yuma District Office for further assistance and to obtain a permit if needed 

2.	 West of 315th Avenue, Johnson and Bruner Road to the East, South ofl-10 to Southern Avenue. 
Received a copy of a Planned Master Commllnity.. Referred them to our Yuma District Office for 
fllrther assistance and to obtain a permit ifneeded. 

3.	 SEC of Watson Road and 1-10, received notice ofa Public Hearing. Advised the City due to the 
proximity of the project to 1-10 a pemlit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a permit. 

4.	 SWC of Miller Road, South of 1-10, received Zoning Change. Requested a copy of the plans 
from the developer for review, to ensure no access/encroachment or drainage issues existed. 
Provided contact information for obtaining a permit. 

5..	 SWC of 1-10 and SR 85, received notice of a Zoning Change from an independent Right of Way 
Service Company.. Provided contact infonnation for obtaining a pennit. 
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6.	 West ofSR 85, received notice from a Law Firm regarding a Zoning Change. Requested a copy 
of the plans to review to ensure no access/encroachment issues existed. 

7.	 SWC of Watson Road and 1-10, received notice from an Engineer of a Public Hearing. 
Requested a copy of the plans from the developer to review, to enSllre no access/encroachment or 
drainage issues existed. Provided contact information for obtaining a pennit. 

8.	 NWC of Yuma Road and Apache, received notice of a Public Hearing. Advised the City due to 
the proximity of the project to I-10 a pennit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a pennit. 

9.	 North and South of 1-10 between 215th Avenue East and Dean Road West, received notice from 
an Architect Finn of a Public Hearing. Requested a copy of the plans from the developer for 
review, to ensure no access/encroachment or drainage issues existed. Provided contact 
information for obtaining a permit. 

10. North Sundance Parkway and 234th Lane, received notice from an Engineer of a Public Hearing. 
Requested a copy of the plans from the developer for review, to ensure no access/encroachment 
issues existed. 

CITY OF CHANDLER: 

1.	 SEC of Arizona Road and Chandler Heights, received copy of Site Plans. Provided contact 
infonnation for obtaining a permit due to the proximity to SR 87. 

2.	 SEC of 202L and Alma School Road, received notice of a PAD Modification from a Law Firm. 
Provided contact information for obtaining a pennit due to the proximity to 202L. 

3.	 SEC ofPecos and Alma School Road, received notice of a Site Plan. Provided contact 
infonnation for obtaining a permit due to the proximity to 202L. 

TOWN OF GILBERT: 

1.	 Various Locations in Gilbert, received notice of a Zoning Amendment on building heights. 
Requested copy of Site Plans to ensure no access problems exist. 

2.	 SEC of the 202L and Pecos Road, received notice of a Public Hearing. Provided contact 
information for obtaining a permit due to the proximity to 202L. 

CITY OF GLENDALE: 

1.	 SWC of 99th Avenue and Bethany Home Road, received notice of a Zoning Change from a Law 
Finn. Advised the City due to the proximity of the project to the lOlL a permit would be 
required to access ADOT's Right ofWay. Provided contact infonnation for obtaining a pennit. 
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2.	 NWC of the lOlL and Camelback, received notice of a Zoning Change from a Law Firm. 
Advised the City due to the proximity of the project to the lOlL a permit would be required to 
access ADOT's Right of Way. Provided contact information for obtaining a permit. 

CITY OF GOODYEAR: 

1.	 Received notice of the City's General Plan Amendment, requested a copy of the plans to review 
to ensure no access problems exist. 

2.	 NWC of 1-10 and Bullard Avenue, received Site Plan. Advised the City due to the proximity of 
the project to 1-10 a permit would be reqllired to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

3.	 NEC of Indian School and Cotton lane, received copy of Final Plat. Recommended they contact 
Pete Eno, ADOT Right of Way Coordinator for this area, due to the widening project for the 303 
which could impact this project. 

4.	 NWC of Yuma Road and Cotton Lane, received Final Plat. Advised the City the project was in 
the study corridor for the future 303L. Recommended they contact Pete Eno, ADOT Right of 
Way Coordinator for this area for further assistance. 

5.	 SEC of 1-10 and Bullard Avenue, received notice of a Use Permit for three (3) signs along 1-10. 
Referred the City to our Phoenix Maintenance Permits Section that handles outdoor advertising 
to ensure compliance. 

6.	 NWC of Broadway and 157th Avenue, received copy of a Site Plan. Advised the City the project 
was in the study corridor for the future 801. Referred them to Nancy Wilcox, ADOT Right of 
Way Coordinator for this area. 

7. SWC	 of Litchfield Road and 1-10, received copy of Final Plat. Advised the City due to the 
proximity of the project to 1-10 a permit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a permit. 

MARICOPA COUNTY: 

1.	 6426 S. 119th Avenue, received copy of a Site Plan. Advised the County the project was within 
the study corridor for SR 801. Referred them to our website to review other alternatives. 

2.	 SWC of Wintersburg Road and I-la, received notice of a Zoning Change. Forwarded the notice 
to Ollr Yuma District who handles this area for further assistance. Provided contact information. 

3.	 NEC of Camelback Road and the 303L, received notice of a Special Use Permit. Referred the 
County to Pete Eno, ADOT Right of Way Coordinator, due to the hlture 303 interchange and 
proposed detention basin that could have an impact to this project. 
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4.	 1-17 and New River Road, received notice of a Public Hearing. Provided contact information for 
obtaining a permit. 

5.	 SWC of Wintersburg Road and 1-10. Forwarded information to the Yllma District who handles 
this area for further assistance. Provided contact information. 

6.	 South of 1-10 between 335th Avenue and 351 st Avenue, received notice of a Master Plan. 
Forwarded information to the Yuma District who handles this area for further assistance. 
Provided contact information. 

7.	 1-17 at Exit 242, received copy ofa Use Permit and Plan Amendment. Advised the County due 
to the proximity of the project to 1-17 Frontage Road a permit would be required to access 
ADOT's Right of Way. Provided contact information for obtaining a permit. 

8.	 SR 87, received Special Use Permit. Provided contact information for obtaining a permit. 

9.	 21113 N.W. Highway 60, received Special Use Permit. Due to the proximity of the project to US 
60 a permit would be required to access ADOT's Right of Way. Provided contact information for 
obtaining a permit. 

10. NEC	 of Can1elback Road and 303L, received Use Permit. Referred them to Pete Eno, ADOT 
Right of Way Coordinator, for more information due to the proximity to the 303L. 

11. Received a copy of the County's Comprehensive Plan. Requested copies of the plans for further 
reVIew. 

12. South	 of the SWC of Curry Road and Miller Road, received notice of a proposed billboard. 
Referred the County to our Phoenix Maintenance District who handles signslbillboards to ensure 
compliance due to the proximity to the 202L. 

13. NEC of 43rd Avenue & Southern Avenue, received notice of a proposed billboard. Referred the 
County to our Phoenix Maintenance District who handles signslbillboards to ensure compliance 
due to the proximity to the 202L. 

14. South of 1-10 between 335th Avenue and 351 st Avenue, received notice of a Public Hearing. 
Forwarded information to the Yuma District who handles this area for fllrther assistance. 
Provided contact information. 

15. North ofl-l0 in Tonopah, AZ. received copy ofa Site Plan. Forwarded information to the Yuma 
District who handles this area for further assistance. Provided contact information. 

16. East of Scottsdale Road on Gilbert Road, received notice of a billboard. Forwarded information 
to the Yuma District who handles this area for further assistance. Provided contact information. 
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CITY OF MESA: 

1.	 SWC of 202L and US 60, received Rezoning Application. Recommended they contact Nancy 
Wilcox, ADOT Right of Way Coordinator for further infoffi1ation due to proximity to the 202L. 

2.	 NWC of Baseline and 202L, received notice of a Zoning Change from a Law Firm. Due to 
proximity to 202L provided contact information for obtaining a peffilit. 

3.	 SWC of US 60 an 202L, received notice of a Zoning Change. Advised the City a permit would 
be required to access ADOT's Right of Way. Provided contact information for obtaining a 
permit. 

4.	 NEC of Baseline and 202L, received notice of a Zoning Change. Advised the City a permit 
would be reqllired to access ADOT's Right of Way. Provided contact information for obtaining a 
permit. 

5.	 North of the NWC of Ellsworth and Ray Road, received Zoning Change from a Law Firm. Due 
to proximity to the future 802 provided contact information for obtaining a permit. 

6.	 SWC of US60 and 202L, received copy of General Plan Amendment and Zoning Change from a 
Law Firm. Advised the City a permit would be required to access ADOT's Right of Way. 
Provided contact information for obtaining a permit. 

CITY OF PEORIA: 

1.	 8559 N. 75th Avenue, received Preliminary Site Plan. Due from an Engineering Finn. Due to the 
proximity to US 60, advised the City a permit would be required to access ADOT's Right of 
Way. Provided contact information for obtaining a permit. 

2.	 SWC of Olive and 91 5t Avenue, received a copy of Site Plan. Advised the City a permit would 
be required to access ADOT's Right of Way. Provided contact information for obtaining a 
permit. 

3.	 South of the SWC of91 5t Avenue and Olive Avenue, received Site Plan. Due to the proximity to 
the lOlL, advised the City a permit would be reqllired to access ADOT's Right of Way. 
Provided contact information for obtaining a pennit. 

4.	 SWC of 88th Avenue and US 60, received notice of a Zoning Change. Due to the proximity to 
US 60, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

5.	 SWC of 91 5t Avenue and Olive Avenue, received Site Plan. Due to the proximity to the lOlL, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
infonnation for obtaining a permit. 
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CITY OF PHOENIX: 

1.	 SWC of 59th Avenue and Broadway, received copy of Preliminary Site Plan. Advised the City 
the proposed project was in the proximity of the future South Mountain 202. Recommend they 
contact Nancy Wilcox, ADOT Right of Way Coordinator, for further information. 

2.	 Received copy of City's General Plan Amendment. Requested copies of the plans to ensure no 
access issues existed. 

3.	 NEC of 59th Avenue and Buckeye Road, received copy of Site Plan. Advised the City project 
was in the proximity of the future South Mountain 202. Provided link to website to review 
alternates. Recommended they contact Nancy Wilcox, ADOT Right of Way Coordinator for this 
area, for further information. 

4.	 NWC of I-10 and 73rd Avenue, received copy of Site Plan. Due to the proximity of the project to 
I-10, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

5.	 NWC of SR 143 and Washington Street, received an email from the City. Requested copies of 
the Site Plan to review due to the proximity to SR 143. 

6.	 North of1-17, South of Williams Drive, received an email from the City. Requested copies of the 
Site Plan to review due to the proximity to 1-17. 

7.	 1632 South 22nd Avenue, received a Site Plan. Provided contact infonnation for obtaining a 
permit due to the proximity to 1-17. 

8.	 SEC of 83rd Avenue and I-10, received copy of Site Plan. Due to proximity to I-10, advised the 
City a permit would be reqllired to access ADOT's Right of Way. Provided contact infonnation 
for obtaining a permit. 

9.	 NWC of 79th Avenue and Van Buren Street, received copy of Site Plan. Provided contact 
information for obtaining a permit due to the proximity to I-10. 

10. NWC of 1-17 and Royal Palm Road, received an email from the City. Provided contact 
information for obtaining a permit due to the proximity to 1-17. 

11. 2050 S. 59th Avenue, received an email regarding a billboard which could impact the future 
South Mountain 202. Referred the City to our Phoenix Maintenance District who handles 
signslbillboards to ensure compliance due to the proximity to the 202L. 

12.3001 E. Elwood Street, received notice of a Zoning and Use Permit. Provided contact 
information for obtaining a permit due to the proximity to 1-10. 

13. NW of the NWC of Tatum Boulevard and the lOlL, received Site Plan. Provided contact 
information for obtaining a pennit due to the proximity to lOlL. 
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14. SEC of 63rd Avenue and Lower Buckeye Road, received notice of a Zoning Change. Advised the 
City the proposed project was in the proximity of the future South Mountain 202. Provided link 
to our website to review alternates. Recommended they contact Nancy Wilcox, ADOT Right of 
Way Coordinator for this area, for further information. 

15. Received a Scoping Letter regarding improvements to Runway 25L at the Sky Harbor Airport. 
Referred the City to our Aeronautics Division. 

16. SEC of 59th Avenue and Watkins Road, received Zoning Change for a site expansion. Advised 
the City the project was in the proximity of the future South Mountain 202. Provided link to Ollr 
website to review alternates. Recommended they contact Nancy Wilcox, ADOT Right of Way 
Coordinator for this area, for further assistance. 

17. SEC of 63rd Avenue and Lower Buckeye Road, received Zoning Change. Advised the City the 
project was in the proximity of the future SOllth Mountain 202. Provided link to our website to 
review alternates. Recommended they contact Nancy Wilcox, ADOT Right of Way Coordinator 
for this area, for further assistance. 

18. 1075 N.	 51 st Avenue, received notice of a Zoning Change and Use Permit. Advised the City the 
project was in the proximity of the future South Mountain 202. Provided link to our website to 
review alternates. Recommended they contact Nancy Wilcox, ADOT Right of Way Coordinator 
for this area, for further assistance. 

19. NW of the NWC of Elwood Street and I-10, received Preliminary Site Plan from a Law Firm 
advising them of Ollr futllre plans to widen 1-10. Provided copies of our preliminary plans for the 
widening project. Requested they contact Paul Betken, ADOT Right of Way Coordinator, for 
further information. 

20. SEC of 1-17 and Bell Road, received an email and copy of Site Plan. Due to proximity to tIle I
17, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

21.22413 N. Black Canyon Highway, received an email from the City. Requested copies of the Site 
Plan to review due to the proximity to 1-17. 

22. NWC of 1-17 and Happy Valley Road, received copy of Site Plan. Due to the proximity to 1-17, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

23. SWC of the lOlL and 19th Avenue, received copy of Site Plan. Due to the proximity to the 101, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 
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24. 59th Avenue - 63rd Avenue, North of RID Canal and SOllth to Elwood Road, received notice ofa 
Zoning Change. Requested copies of the Site Plan to review due to the proximity to the South 
Mountain 202L. Provided link to our website to review alternates. Recommended they contact 
Nancy Wilcox, ADOT Right of Way Coordinator for this area, for further assistance. 

25. South Mountain Park to Pecos Road, South between 27th Avenue and 19th Avenue. Received a 
Major Plan Anlendment. Advised the City the project is located within the future South 
Mountain 202L. Provided link to our website to review alternates. Recommended they contact 
Nancy Wilcox, ADOT Right of Way Coordinator for this area, for further assistance. 

CITY OF SURPRISE: 

1.	 US 60 South of Parkview Place, received copy Final Plat. Due to proximity to US 60, advised 
the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

2.	 US 60 and Deer Valley Road, received notice of a Zoning Change. Due to proximity to US 60, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

3.	 SWC of 303L and Bell Road, received Final Plat. Due to proximity to the 303L, advised the City 
a permit would be required to access ADOT's Right of Way. Provided contact information for 
obtaining a permit. 

4.	 14707 W. Grand Avenue, received copy of a Preliminary Application. Due to proximity to US 
60, advised the City a permit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

5.	 SWC of 303L and Bell Road, received copy of Site Plan. Provided contact infonnation for 
obtaining a permit. 

6.	 US 60 and Patton Road, received notice of a Conditional Use Permit. Due to proximity to US 60, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a permit. 

7.	 SWC of lomax Road and US 60, received notice of a Zoning Change. Due to the proximity to 
US 60, advised the City a pennit would be required to access ADOT's Right of Way. Provided 
contact information for obtaining a permit. 

8.	 SWC of Grand Avenue and Mountain View, received Final Plat. Due to the proximity to US 60, 
advised the City a permit would be required to access ADOT's Right of Way. Provided contact 
information for obtaining a pennit. 

9.	 12779 and 12817 W. Grand Avenue, received Conditional Use Permit. Advised the City the 
plans submitted did not coincide with our ROW dimensions. Provided copies of our plans and 
recommended they contact Pete Eno, ADOT Right of Way Coordinator, for further infonnation. 
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10. SEC	 of Bell Road and Grand Avenue, received Conditional Use Permit. Advised the City a 
Temporary Construction Easement would be required to replace the paving in the existing 
driveway. Recommended they contact Pete Eno, ADOT Right of Way Coordinator, for further 
information. 

CITY OF TEMPE: 

1.	 2040 E. Technology Circle, received notice from a Construction Company of the expansion of 
ASU's Research Park. Advised the City a permit would be required to access ADOT's Right of 
Way. Provided contact information for obtaining a permit. 
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Agenda Item #7
 

MARICOPA ASSOCIATION OF GOVERNMENTS
 

INFORMATION SUMMARY.•• foryour review
 

Revised
 

DATE:
 
March 18, 2009
 

SUBJECT:
 
Project Changes - Amendments, and Administrative Modifications to the FY 2008-2012 MAG
 
Transportation Improvement Program, FY 2009 Arterial Life Cycle Program
 

SUMMARY:
 
The FY 2008-2012 Transportation Improvement Program (TIP) was approved by the MAG Regional
 
Council on July 25,2007, and the FY 2009 Arterial Life Cycle Program (ALCP) was approved by the
 
MAG Regional Council on June 25,2008. Since that time, there have been requests from member
 
agencies to modify projects in the programs. The proposed amendments to the FY 2008-2012 TI P
 
for highway projects are listed in Table A, and proposed administrative modifications and
 
amendments to the ALCP are listed in Table B.
 

As per the Draft MAG Federal Fund Programming Principles, a request to change a programmed
 
Federal Fund Project in the TIP Will go through the MAG committee processes beginning at the
 
appropriate technical advisory committee. There are two CMAQ-funded projects requesting a project
 
change noted in Table A. The project change request for PHXQ7-741 and PHXQ7-740 (Table A) was
 
heard and unanimously recommended for approval at the February 26, 2009 Air Quality Technical
 
Advisory Committee meeting. The original application for these two projects was submitted to MAG
 
by Phoenix as one. When programmed, the projects where split into two separate projects: paving
 
dirt roads and paving dirt shoulders. The project estimates are now complete, and the CMAQ funds
 
are requested to be increased and decreased by the same amount, $650,304, causing no fiscal
 
impact to the MAG 2008-0212 TIP.
 

Table B shows the needed adjustments and amendments to the FY 2009 ALCP. While preparing
 
for highway and local sponsored projects that could be eligible for the American Recovery and
 
Reinvestment Act (ARRA) funds in February 2009, it was brought to MAG's attention that the
 
Beardsley Roa.d project that is part of the ALCP and part of ADOT's freeway program was designed
 
and cleared to federal standards. The Arizona State Board and the MAG Regional Council agreed
 
to fund the ADOT portion of the Beardsley Rd project with ARRA funds - $9,250,000. The Peoria
 
portion of the project is $18,250,000. Since it is part of the ARRA funded project, ADOT will be
 
bidding the project in the next couple of months.
 

During the same time period, MAG worked with all ALCP involved agencies to update project status
 
for the DRAFT FY2010 ALCP. Northern Parkway's work components were updated and it is
 
understood that the phases programmed in 2009 with STP-MAG funds will not be obligated in 2009,
 
and will move forward in 2010.
 

Since MAG is the agency responsible forthe fiscal management of the ALCP, it is requested to make
 
project changes to defer the Northern Parkway projects from 2009 to 2010 and modify the type of
 



funds and funding amounts on the Beardsley Road projects to obligate the maximum possible 
amount of STP-MAG funds in 2009. MAG has completed the financial analysis for this request and 
the STP-MAG funds needed for Northern Parkway in 2010 can be accomodated. It is necessary to 
move forward with the Project Change request at this time, since ADOT needs to advertise the 
project as soon as possible. 

All of the projects to be amended may be categorized as exempt from conformity determinations and 
an administrative modification does not require a conformity determination. 

PUBLIC INPUT: 
None. 

PROS & CONS: 
PROS: Approval of this TIP amendment will allow the projects to proceed in a timely manner. 

CONS: None. 

TECHNICAL & POLICY IMPLICATIONS: 
TECHNICAL: Projects that wish to utilize transportation federal funds need to be shown in the TIP 
in the year that they expect to commence and may need to undergo an air quality conformity 
analysis or consultation. 

POLICY: This amendment request is in accord with MAG guidelines. 

ACTION NEEDED: 
Recommend approval of amendments and administrative modifications to the FY 2008-2012 
Transportation Improvement Program, the FY 2009 Arterial Life Cycle Program, as appropriate, 
to the Regional Transportation Pla,n 2007 Update, and material cost changes to the ADOT 
Program as shown in the attached tables. 

PRIOR COMMITTEE ACTIONS: 
MAG Air Quality Technical Advisory Committee: On February 26, 2009, the MAG ITS Committee 
unanimously recommended approval to the change of scope of work for project PHX07-317. 

MEMBERS ATTENDING 
John Kross, Town of Queen Creek, Chairman Amanda McGennis, Associated General 
Sue McDermott, Avondale Contractors 
Elizabeth Biggins-Ramer, Buckeye *Spencer Kamps, Homebuilders Association of 

#Jim Weiss, Chandler Central Arizona 
#Jamie McCullough, EI Mirage * Mannie Carpenter, Valley Forward 
Kurt Sharp for Tami Ryall, Gilbert Kai Umeda, University of Arizona Cooperative 
Doug Kukino, Glendale Extension 
James Nichols, Goodyear Beverly Chenausky, Arizona Department of 

#Greg Edwards for Scott Bouchie, Mesa Transportation 
Joe Gibbs for Gaye Knight, Phoenix Diane Arnst, Arizona Department of 

*larry Person, Scottsdale Environmental Quality 
#Antonio DelaCruz, Surprise *Wienke Tax, Environmental Protection Agency 
Oddvar Tveit, Tempe Jo Crurrlbaker, Maricopa County Air Quality 

*Mark Hannah, Youngtown Department 
*Walter Bouchard, Citizen Representative Duane Yantorno, Arizona Department of 
*Corey Woods, American lung Association of Weights and Measures 
Arizona *Ed Stillings, Federal Highway Administration 
*Barbara Sprungl: Salt River Project *Judi Nelson, Arizona State University 



*Brian O'Donnell, Southwest Gas Corporation #Christopher Horan, Salt River Pima-Maricopa 
Mark Hajduk, Arizona Public Service Company Indian Community 

*Gina Grey, Western States Petroleum Association *David Rueckert, Citizen Representative 
*Valley Metro/RPTA 
Dave Berry, Arizona Motor Transport Association 
Jeannette Fish, Maricopa County Farm Bureau 
Russell Bowers, Arizona Rock Products 
Association 

*Greater Phoenix Chamber of Commerce 

*Members neither present nor represented by proxy. 
#Participated via telephone conference call. 
+Participated via video conference call. 

CONTACT PERSON: 
Eileen O. Yazzie (602) 254-6300. 



Request for Project Change
 
Amendmen~s and Administrative Modifications to the FY08-12 TIP, and Administrative Modifications to the FY09 June 25,2008 ALCP
 

Transportation Review Committee - March 2009
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Reduce CMAQ funds by 
$650,304, from $1,525,304 to 

PHX07 $875,000 and project length 
741 IPhoenix IVarious Locations Pave dirt shoulders 20091 11.9 CMAQ I $ 875,000 $ 875,000 1 $ 1,750,000 Ifrom 12.10 miles to 11.9 miles. 

Increase CMAQ funds by 
$650,304, from $1,978,650 to 

PHX07 $2,628,954 and project length 
740 IPhoenix IVarious Locations Pave dirt roads 20091 8.25 CMAQ I $ 2,628,954 $ 2,628,9541 $ 5,257,908 Ifrom 8.79 miles to 8.25 miles. 

Beardsley Rd Connection: 
Loop 101 (Agua Fria Fwy) IAdvance construct 

PE0100j to Beardsley Rd at 83rd Beardsley Road extension 
07AC 1 Peoria IAv/Lake Pleasant Pkwy and bridge over New River I 2009 I 

Beardsley Rd Connection:
 

Loop 101 (Agua Fria Fwy) IAdvance construct new
 I I 

to Beardsley Rd at 83rd frontage road and Texas UPE0100j 
Peoria IAv/Lake Pleasant Pkwv Turn structure over L10107AC2 

101 (Agua Fria Fwy) at 

DOT12-1 lunion Hills Dr/Beardsley Iconstruct traffic 
840 interchangeRdADOT 

MMA09-{MariCOpa INorthern Parkway: Sarival IACqUisition of right-of-way 
916 County to Dvsart for roadway widenin 

Northern Parkway: reqUisition of right-of-way 
MMA09-IMaricopa Icorridorwide ROW for roadway widening and 
913 intersection improvements Cou nty Protection 

2009 

2009 

2010 

2010 

I Local& I I I 
STP-MAG $ 5,319,600 $ 2 

I Local & 
2 

0.2 

4 

12.5 

I
 IChange local funding costs to 
$10,109,797 $17,732,000 STP-MAGandLocal. 

Delete Project as it is a 
duplicate project. Project 

STP-MAG DOT12-840 is the same proiect. $24,928,000$24,928,000 $ 

ARRA, 
$9,250,000 $12,775,000
 $ 27 500 000 .
$ 5,475,000

STP-MAG ' , IChange local funding costs to 
& Local STP-MAG and Local. 

STP-MAG 
& Local 

STP-MAG 
& Local 1 $ 112,000 1 1$ 261,000 1 $ 373,000 IDefer project from 2009 to 2010 
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March 18 2009 

TO:	 Members of the Transportation Review Committee 

FROM:	 Christina Hopes} Transportation Planner II 

SUBJECT:	 UPDATE TO THE ALCP POLICIES AND PROCEDURES APPROVED ON DECEMBER 19} 
2007 

The Arterial Life Cycle Program (ALCP) Policies and Procedures approved on December 19} 2007 
require revisions and minor technical refinements. The ALCP Working Group met on November 
17} 2008 and January 9} 2009 to discuss the revisions and continued the discussion and 
refinement process via e-mail and informal discussions. The refinements to the ALCP Policies 
and Procedures include: 

Capital Improvement Program Disclosure (Sections 220.B and 400.E)
 
New language was added requiring Lead Agencies to demonstrate local funding for projects
 
in the Lead Agency}s Capital Improvement Program before programming the projects for
 
reimbursement in the current and following fiscal year of the ALCP. The CIP disclosure
 
language was added to ensure the fiscal integrity of the ALCP and reduce the deferral of
 
programmed reimbursements in'the first two years of the program.
 

Proposed Scope Changes and Substitute Projects (Section 220.E - 220.F)
 
Existing policies were clarified and new procedures added for requests to change the
 
original scope of a project or to substitute a project in the ALCP. Lead Agencies must
 
present requests to MAG Street Committee for a technical review and recommendation
 
before the request will be presented through the MAG Committee Process for approval.
 

Requests must explain: (1) why the original project was deemed not feasible} (2) how the
 
change would relieve congestion and improve mobility} and (3) the new/revised project cost
 
estimate. In addition} the requests may not include project segments completed prior to
 
the inclusion of the project in an ALCP approved by the MAG Regional Council
 

Regional Area Road Fund (RARF) Closeout Process (Section 260)
 
Additional priorities were recommended for selecting RARF Closeout projects} such as the
 
project}s final invoice date and the final Project Reimbursement Request (PRR) acceptance
 
date. In addition} the deadline to complete all ALCP Project Requirements was changed
 
from June 1st to May 15th. The revisions to the RARF Cioseout Process were developed
 
based on agency feedback and lessons learned during the first closeout process conducted
 
in FY 2008.
 

A Voluntary Association of Local Governments in Maricopa County 

City of Apache Junction A City of Avondale A Town of Buckeye A Town of Carefree 101 Town of Cave Creek ~t~ City of Chandler .fe, City of EI Mirage ,1;1, Fort McDowell Yavapai Nation Town of Fountain Hills li\ Town of Gila Bend
 
Gila River Indian Community 4. Town of Gilbert AI. City of Glendale A City of Goodyear jj" Town of Guadalupe City of Litchfield Park Maricopa County .,i., City of Mesa -~~~ Town of Paradise Valley Ii;,} City of Peol~ia City of Phoenix
 

Town of Queen Creek A Salt River Pima-Maricopa Indian Community A City of Scottsdale City of Surprise City of Tempe City of Tolleson Town of Wickenburg Town of Youngtown 1'; Arizona Department of Transportation
 



High Priority Projects (Section 310.0 and 320.0)
 
Language, consistent with the approved Freeway Life Cycle Program earmark policy, was
 
added to address the programming.of High Priority Projects. "Below the line" earmarks will
 
not be eligible for reimbursement under the ALCP and may not be counted towards the 30%
 
minimum local match requirement. "Above the line" earmarks are not reimbursable, but
 
may count towards the local match.
 

Ineligible Project Expenditures (Section 320.E)
 
Expenditures ineligible for reimbursement under the ALCP were expanded to include lump

sum incentives, expenditures occurring after the project/segment is complete, and salaries
 
or other administrative expenditures pertaining to the completion of ALCP Project
 
Requirements.
 

Project Agreement Amendment and Termination Language (Section 410.B)
 
Language stipulating conditions that would require the amendment or termination of a
 
signed and effective Project Agreements were added. The previously approved Policies did
 
not address specific conditions, which would trigger an amendment or termination.
 
Circumstances that may require the amendment of a Project Agreement include a change in
 
project limits or a significant change in project scope. Circumstances that may require the
 
termination of agreement include a substantial project change (Le. change in Lead Agency
 
or improvement type) or the failure to submit a Substantial or Material Project
 
Reimbursement Request within the time period listed in the Policies or Project Agreement.
 

The proposed revisions included in the attached DRAFT document were developed and/or 
discussed at the ALCP Working Group meetings. The attachment details additions to the 
existing policies as well as deletions. Footnotes are provided for additional clarification. The 
proposed revisions are on the agenda for information} discussion} and possible action to 
approve the update to the ALCP Policies and Procedures. 

For further information or questions, please contact me at chopes@mag.maricopa.gov or at 
602.254.6300. 
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BACKGROUND 

In 2004, the Maricopa Association of Governments (MAG) initiated the development of the Arterial Life Cycle 
Program (ALCP, or the "Program") to provide management and oversight for the implementation of the arterial 
component of the Regional Transportation Plan (RTP, or the "Plan"). MAG is the designated Metropolitan 
Planning Organization (MPO) for the Maricopa region. MAG serves the role designated in ARS: 28-6308 as the 
"regional planning agency" for this region. 

The Policies and Procedures were developed in coordination with the Transportation Review Committee in 
wo'rkshops held in 2004 and early 2005 and are consistent with the requirements in House Bill 2456, passed in 
2004 in association with the development of the Regional Transportation Plan (RTP) and Proposition 400. 
House Bill 2456 allocated 10.5 percent of Regional Area Road Funds collected for arterial streets, 
including capital expenses and implementation studies. 

The original version of the ALCP Policies and Procedures were approved by the Transportation Policy 
Committee re"iiewed and recommended the Policy and Procedures for appro"ial on June 21,2006 and by 
the Regional Council approved the Policies and Procedures on June 28, 2006. The current version of the 
ALCP Policies and Procedures was approved by the Regional Council on [MONTH] [DAY], [YEAR]. 

The ALCP relies upon two main elements: 

1.	 Policies, which provide direction to decisions and processes, in conjunction with procedures, 
which specify the steps needed to implement these specified policies; and, 

2.	 Project Agreements (PA), which define the roles and requirements for agencies participating in the 
implementation of each Project. 



I.	 ARTERIAL LIFE CYCLE PROGRAM MANAGEMENT-AND ADMINISTRATION 

SECTION 100: PROGRAM OBJECTIVES 

A.	 The ALCP has five key objectives: 

1.	 Effective and Efficient Implementation of the RTP: Facilitate the effective and efficient implementation 
of the arterial component of the RTP.ln support of this objective, the Program should: 

a. Ensure Projects are implemented in a manner consistent with the RTP, including any updates 'or 
amendments; 

b. Include the means to track Project implementation against requirements established in the RTP 
and the ALCP; and, 

c. Be administratively simple. 

2.	 Fiscal Integrity: Ensure the fiscal integrity of the regionally funded arterial component of the RTP. In 
support of this objective, the Program should: 

a.	 Establish comprehensive financial and reporting requirements for each Project; and 

b.	 Coordinate with the RTP and the other modal programs on key financial, accounting and 
reporting policies, procedures and practices. 

3.	 Accountability: Provide the means to track and ensure effective and efficient Project implementation. 
In support of this objective, the Program should: 

a.	 Employ comprehensive Project Agreements, or other legal instruments, that detail agency roles 
and responsibilities in the implementation of specific Projects; and 

b.	 Provide the means within each Project Agreement, Project Overview and Project Reimbursement 
Request to track Project implementation, performance and successful completion of individual 
Projects and the Program. 

4.	 Transparency: Provide members of the public, elected officials, stakeholders, participating agencies 
and others with ready access to information on the Program and on each Project. In support of this 
objective, the Program should: 

a.	 Include substantial public and stakeholder consultation as part of the implementation process for 
each Project; and 

b.	 Require that material changes to Projects in the Program be subject to public and stakeholder 
consultation through the MAG Committee Process as well as any other consultation processes, 
including within the community or communities affected, as specified in the associated Project 
Agreements. 

5.	 Compliance: Comply with all applicable federal, state and local requirements in the implementation of 
Projects. 

B.	 Consistency with the RTP generally means that an ALCP Project meets Project the eligibility requirements 
specified in Section 300, the Project regional reimbursement is fiscally constrained, and the reimbursement 
is in the original RTP phase. 

C.	 The Program must be flexible and allow adjustments as needed in support of meeting the key objectives. 
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SECTION 11 0: ApPLICABILITY OF ARTERIAL LIFE CYCLE PROGRAM POLICIES AND PROCEDURES 

A.	 Th~ requirements established in this document are limited to arterial street Projects (including arterial 
intersections) as specified in the RTP that receive regional funds, including federal, state and regional 
(including half-cent) funds. 

B.	 Projects receiving 'any federal funding in the ALCP must satisfy all federal requirements in addition to the 
requirements established in this document. 

1.	 Only select Projects will have federal funding allocated to them. -Federally funded ALCP Projects 
Those that do will be identified and the Lead Agency designated for that Project will work with MAG 
and the ADOT Local Government Section to ensure conformity to federal and ALCP requirements. 

C.	 To make changes to the ALCP Policies and Procedures: 

1.	 MAG staff will suggest new prOVisions, additions and revisions to the ALCP Policies and Procedures, 
when necessary. 

2.	 Member agencies may submit suggested changes to MAG and the chairperson of the Transportation 
Policy Committee. 

SECTION 120: PROGRAM REPORTING 

A.	 Prior to the beginning of each fiscal year, the Arterial Life Cycle Program Report will be approved through 
the MAG Committee Process. 

1.	 It will provide the status of the Projects: Project Q"v'er\'iews, Project Agreements-1-, Project additions, 
Project deletions, changes to Project schedules, Program and Project financing and other necessary 
components. 

2.	 It will also certify the revenues and regional reimbursement costs in the ALCP. 

3.	 MAG will use this information for the Annual Report on the Implementation of Prop. 400, the 
Transportation Improvement Program, RTP updates or revisions, the ALCP Status Report, and -other 
documents. 

B.	 The ALCP Status Report will prOVide the MAG committee members an update on all Project requirements 
and ALCP financial information. Information provided in the status report will include the number of 
Project Overview, Project Agreements, and Project Reirrllhlrsement Requests submitted and 
processed by MAG Staff. 

C.	 Audits - All participating agencies must cooperate and provide requested information, if aval1able, as part 
of the performance audit to be conducted by the Auditor General beginning in 2010, and every fifth year 
thereafter. ARS: 28-631 3.A. 

1.	 All participating agencies will provide information to meet the minimum requirements for the audit 
report by way of the Project Overview and Project Reimbursement Request. 

1 Updates regarding ALCP Project Overviews and Project Agreements are provided in the ALCP Status 
Reports, which are approved through the MAG Committee Process 
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SECTION 130: MAG COMMITIEE PROCESS 

A.	 The MAG Committee Process is defined in Appendix A - Glossary and Acronyms. 

B.	 Final decision~ regarding the ALCP rest with the MAG Regional ,Council with recommendations from the 
Transportation Review Commi~tee (TRC), MAG Management Committee and the Transportation Policy 
Committee (TPC). Variations to the MAG Committee Process may be applied. These include, but are not 
limited to: 

1.	 Other committees, including MAG modal committees, MAG Street Committee, and the MAG IJS 
Committee, or bodies outside this process may consider and advise on the same item; and 

2.	 Consultation with the Citizens Transportation Oversight Comrrlittee (CTOC), which will be conducted 
as appropriate and consistent with requirements in ARS: 28-6356(F) & (G). 

C.	 The MAG Committee Process will apply for the: 

1.	 Approval of amendments to the ALCP Policies and Procedures; 

2.	 Adoption of the Arterial Life Cycle Program; 

3.	 Approval of amendments to the ALCP, TIP, and RTP; and, 

4.	 Approval of administrative adjustments to the ALCP. 
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II.	 PROGRAMMtNG"-THE ARTERIAL LIFE CYCLE PROGRAM 

SECTION 200: PRO(;·RAMMING THE ALCP 

A.	 The RTP establishes regional funding limits, reimbursement phases, as well as general scopes and priorities 
for all ALCP Projects. 

1.	 The regional funding is guided by the funding recommendations set forth in the MAG 
Regional Transportation Plan (RTP). 

a.	 The. RTP allocates 10.2 percent of Regional Area Road Funds (RARF) to capital expenses for 
streets. 

b.	 The- RTP allocates 0~3 percent of RARF to i.mplementations studies. 

2.	 The regional funding for the ALCP is comprised of three revenue sources: the regional area 
road fund (RARF), otherwise known as the 1/2 cent sales tax, federal surface transportation 
program (STP) funds targeted for the MAG region, and federal congestion mitigation and air 
quality (CMAQ) targeted for the MAG region. 

3.	 The RARF funding distribution to.the ALCP is bound by the requirements set forth in House 
Bill 2456 (2004). 

4.	 The RTP and ALCP include four reimbursement phases as outlined below. 

Phase 1- Fiscal Years 2006 - 2010 

Phase 11- Fiscal Years 2011 - 2015 

Phase 111- Fiscal Years 2016 - 2020 

Phase IV - Fiscal Years 2021 -2026 

B.	 All ALCP Projects must be programmed in the local government agencies Capital Improvement Program 
(CIP) and the approved MAG Transportation Improvement Program (TIP) before they may be implemented 
or reimbursed. 

1.	 During the annual update of the ALCP, MAG Staff will review and analyze the Lead Agency's, 
and partnering agency's approved and/or draft Capital Improvement Program when 
programming ALCP Projects for reimbursement in the current and following fiscal year for 
fiscal commitments. 

C.	 Programming of Projects funded by the ALCP must be consistent with the ALCP Program and the ALCP 
Policies and Procedures. The Maricopa Association of Governments (MAG) is the agency designated 
by law to implement the Arterial Life Cycle Program ensuring the estimated cost of the program 
improvements does not exceed the total amount of available revenues. 

1.	 Initially, Projects will be programmed based on the regional funding specified in the RTP plus local 
match contributions, as well as scopes and termini as described in the RTP. 

a.	 In order to support the development of Project Agreements that include a scope and schedule for 
each Project, programming of each ALCP Project shall include a separate scoping or design phase 
that precedes right-of-way acquisition and construction, unless otherwise agreed to by MAG. 
Environmental clearances may be funded as part of the seoping or design phase. 

2.	 All ALCP Projects will be updated annually and the ALCP will be programmed and produced at the 
beginning of each fiscal year. 
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a.	 The Lead Agency for each ALCP Project will be responsible for Project updates. 

b.	 MAG Staff will produce an ALCP update schedule at the beginning of each fiscal year. 

3.	 All ALCP Project Reimbursements are dependent upon the availability of regional funds. 

a.	 During the annual u.pdate, all project change requests will be reviewed by MAG Staff for 
compatibility with Section 110.A and the current, and projected regional funds: RARF, 
STP, and CMAQ. 

b.	 MAG Staff will coordinate with Lead Agency Staff -to resolv~ project change requests th~t 

are not compatible with the availability of regional funds or Section 11 O.A. Methods to 
resolve these issues may include the: 

i.	 Advancement/deferral of project reimbursements, projects, project segments, or 
work phases per Section 270; 

ii.	 Change in fund type allocated to a project or work phase based on available funding; 

iii.	 Change in the reimbursement amount allocated to a project, project segment, and/or 
work phase over multiple fiscal years. 

4.	 Federal funds will be alJocated to Projects, considering: 

a.	 A request from the Lead Agency. 

b.	 It is on a new alignment, has a potential impact on sensitive areas and/or populations or that it 
may readily accommodate the federal process given the I~ngth, amount of Project Regional 
budget or schedule. 

c.	 The availability of federal funds. 

5.	 If a Project programmed to receive federal funds is deferred (Project A) and another Project 
programmed to receive federal funds is able to use the federal funds that year (Project B), then Project 
8 may be accelerated to expend the maximum amount of committed federal funds in the ALCP that 
year. It is the ALCP's goal to expend the maximum amount of cOrTlmitted STP-MAG and CMAQ funds 
for a given year in the ALCP. 

a.	 Projects programmed to receive federal funds can be accelerated from one phase to another to 
use federal funds. This does not pertain to Projects programmed to receive RARF funds. 

b.	 If a Project is programmed to receive both, federal and RARF, funds, the portion of the Project that 
is program·med to receive federal funds may be accelerated. The portion of the Project 
programmed to receive RARF funds cannot be accelerated from one phase to another. 

c.	 MAG staff will work with the Lead Agency on the Project's new schedule and reimbursement 
matters. 

SECTION 210: UPDATING ALCP PROJECTS IN THE ALCP 

A.	 All ALCP Projects wiH be updated annually (refer to Section 200C. 2). 

B.	 Any necessary changes to an ALCP Project must be submitted by a written request stating the new 
updated schedule and budget and any other necessary justifications. 

1.	 Requests will be approved through the MAG Committee Process by the approval of the ALCP. 

2.	 Update forms will be provided by MAG. 
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C.	 All ALCP Projects that are moved, changed or updated from their original schedule in the RTP must 
consider the impact of the proposed changes on other RTP Projects and on neighboring communities. 

D.	 MAG, the Lead Agency, and other agency (ies)/jurisdiction(s) listed in the Project Agreement must agree to 
the proposed changes or updates. 

SECTION 220: TYPES OF ALCP PROJECT UPDATES 

A.	 Projects may be advanced by·the Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project 
Agreement, who must pay the costs of advancing the Project and wait for reimbursement from the 
Program in the fiscal year the Project or Projects are scheduled in the ALCP to receive regional funds. To do 
so, it is required that: 

1.	 In advancing a Project, the Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project 
Agreement must bear all costs ~nd risks "associated with advance design, right-of-way acquisition, 
construction and any related activities for ALCP Projects. 

2.	 Financing costs and any other incremental costs associated with the advancement are not eligible for 
reimbUrsement. 

3.	 The reimbursement for the advanced Project must be in the currently approved programmed ALCP. 

a.	 Reimbursement for a Project will be the amount listed, plus inflation to the year the Project is 
programmed for reimbursement in the ALCP. 

iv.	 MAG Staff will use inflation factors as noted in Section 240. 

4.	 The Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement may request to 
revert to the original Project schedule as long as all non-recoverable costs incurred or committed are 
paid for by the Lead Agency and/or other agency(ies)/jurisdiction(s) listed in the Project Agreement, 
and there are no other unacceptable adverse impacts associated with the reversion. 

5.	 For Projects advanced as segments of a larger RTP Project, the amount of regional reimbursement will 
be determined following the completion of the process for segmenting Projects and must be specified 
in the Project Overview and Project Agreement. 

6.	 Upon completion of an advanced Project, all Project Reimbursement Requests must be submitted to 
MAG. Reimbursement payments will follow the schedule established in the Project Agreement and 
Project Overview. 

a.	 Reimbursement payments may be accelerated for projects approved for RARF Closeout 
Funds through the MAG Committee Process, per Section 260. 

B.	 An ALCP Project has the option of segmenting an original RTP Project as long as the resulting Project would 
prOVide for the completion of the original Project as specified in the RTP. 

1.	 A Design Concept Report or eqUivalent may be used to determine major Project elements within each 
jurisdic;:tion and to develop recommendations for budget allocations. 

C.	 Projects may be deferred at the request of the Lead Agency and other agency(ies)/jurisdiction(s) listed in 
the Project Agreement and/or MAG. 

1.	 If a Project is deferred, other Projects will be moved in priority order at that time, taking into account: 
Project readiness, local match available and funding source preferences. 

D.	 A Lead Agency may exchange two Projects in the ALCP if: 

1.	 Project 1 is deferred from Phase I, II or III to Phase II, III, or IV, AND Project 2 is advanced from Phase 11, 111 
or IV to Phase I, II, or III. 
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2.	 When Projects are exchanged,.the advanced Project 2 may receive regional reimbursement up to the 
maximum of the budgeted reimbursement amount of Project 1 or the maximum budget of Project 2, 
whichever is less. 

3.	 ,Funding for all Projects involved in a Project exchange must be documented for the ALCP Program 
both before and after the proposed exchange in order to demonstrate that there will be no negative 
fiscal impact on the ALCP. 

E.	 If an original ALCP Project is deemed not feasible, a substitute Project may be proposed for substitution in 
the same jurisdiction as the original Project. 

1.	 The Lead Agency may propose a substitute Project that would use the regional funds allocated to the 
original Project. The substitute Project shall relieve congestion and improve mobility in the 
same general area addressed by the original Proieet, if possible. 2 

2.	 Substitute projects may not be completed prior to inclusion in the Arterial Life Cycle Program. 

3.	 The Lead Agency must submit a written request to MAG. The written request must include: 

a.	 Justification, such as a feasibility study, level of service justification, or other documents 
explaining why the Project is deemed not feasible, and the description of steps to overcome any 
issues related to deleting the original Project from the ALCP and RTP. 

b.	 How the proposed project would relieve congestion and improve mobility; and, 

c.	 The proposed substitute project budget and schedule 

d.	 MAG Staff will work with jurisdictions on a case-by-case basis to ensure proper justification. 

F.	 An original ALCP Project can change its original Project scope due to environmental issues, public 
concerns, costs and other factors. 

1.	 The Lead Agency must submit a written request to MAG. The written request must include 
justification, ~uch as a feasibility study, level of service justification, revised budget and/or other 
documents explaining why the change to the original Project is required, and the description of steps 
to overcome any issues related to changing the original scope of the ALCP Project. 

a. MAG Staff will work with jurisdictions on a case-by-case basis to ensure proper justification. 

2.	 The scope change should relieve congestion and improvement mobility in the same area addressed by 
the original planned Project, if possible. 

3.	 Project scope changes may not include completed portions of a project or project segment, 
which are not included in an Arterial Life Cycle Program approved through the MAG Committee 
process. 

G.	 All requests to change original ALCP project scope or a substitute a project in the ALCP must. meet 
all requirements established in Sections 200, Section 210, and Section 220. 

1.	 Before being approved through the standard MAG Committee Process, the requests will be 
presented by an employee of the Lead Agency to the MAG Street Committee for a technical 
review and recommendation. The presentation will address: 

a.	 The reason{s) the original project was deemed not feasible; 

2 Section was reformatted. Additions are underlined and bold. 
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b.	 Explain how the change the original ALCP project·· "Scope or substitute project would 
relieve congestion and improve mobility; 

c.	 The new/revised project cost estimate; 

d.	 And other information as requested by the MAG Street Committee. 

2.	 After the Streets Committee technical review and recommendation on the proposed changes, 
the project{s) will be approved through the MAG Committee Process. 

3.	 Requests to change original ALCP proiect scope or substitute a project must be made by March 
30th for the project to be including during the annual update process. 

4.	 Reimbursements for substitute projects will : 

a.	 Be programmed in the same fiscal year(s) as the original project 

b.	 Be programmed with the same funding amount and type as the original project 

H.	 To use Project Savings on another ALCP Project, a Project must follow the policies and procedures outlined 
in Section 440. If those are followed, a Lead Agency is allowed to request that Project Savings be 
reallocated to another ALCP Project. 3 

1.	 The written request must include name of the Project with the Project Savings, the amount of Project 
Savings, the Project that will use the Project Savings and Project Budget a financial chart showing 
that the Project Savings applied to the new Project will not exceed 70% of the total Project costs. 

SECTION 230: PROGRAM OR PROJECT AMENDMENTS 

A.	 If a necessary Program or Project update (Section 220) falls outside of the ALCP, TIP or RTP update schedule, 
then an amendment to the ALCP, RTP and the TIP, will be required, as appropriate. 

1.	 Proposed amendments that in whole or in part negatively impact Projects in the T~P, RTP and/or ALCP, 
may not be approved. 

2.	 Amendments are subject to approval through the MAG Committee Process on a case-by-case basis. 

a.	 The TIP Amendment process is conducted on a quarterly basis. 

3.	 The Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement must agree to 
the proposed changes. 

B.	 The Lead Agency listed in the Project Agreement, typically initiates the amendment process by making a 
written request to MAG. 

1.	 If an amendment is approved by MAG, corresponding amendments are required for the appropriate 
programs. 

2.	 The request must explain the need for the Program or Project change outside of the annual ALCP 
update schedule. 

a.	 The request must specifically address and justify the proposed changes in scope, budget or 
schedule relating to: 

i.	 Project length; 

ii.	 Through lane capacity; 

3 Previously Section 220.G. 
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iii.	 Facility location or alignment; 

iv.	 At! other key Project features; 

v.	 Potential negative impacts to other RTP Projects, including freeway/highway, arterial, public 

transportation or other mode Projects; 

B..	 MAG Staff will review each request for:4 

1.	 Funding changes identified from the original Project allocation, the contingency allowance, the 
overall revised budget and other key aspects of the funding, reimbursement or reallocatidn. 
Potential negative impacts to other RTP Projects, including freewaylhighway, arterial, public 

transportation or other mode Projects; 

2.	 Potential negative impacts to meeting all a"pplicable federal, state, regional and local requirements, 
including but not limited to, any applicable requirements for air quality conformity and any that may 

be imposed directly or indirectly following a performance audit. 

SECTION 240: INFLATION IN THE ALCP 

A.	 The original Project budgets listed in the 2003 approved RTP were expressed in 2002 dollars. The annual 
update of the ALCP requires that the remaining budget of ALCP Projects be carried forward to the next year 
and adjusted to account for the past year's inflation. 

B.	 The regional funding specified in the original RTP for a Project will be adjusted annually for inflation based 
on the All Items United States Consumer Price Index (CPI), All Urban Consumers 

1.	 Information on the inflation factors is located on the US Department of Labor, Bureau of Labor Statistics 
website at http://www.bls.gov/cpi, under 'Get Detailed CPI Statistics.' The specific series used for 
calculating inflation is All Urban Consumers (Current Series), West Region All Items, 1982-84==100 

CUUR0400SAO~ 

a.	 The inflation rate is calculated using the month of March of the previous year and March of the 
cu rrent yea r. 

SECTION 250: ALCP ADMINISTRATIVE ADJUSTMENT 

A.	 An administrative adjustment will adjust the ALCP regional reimbursement Project budgets in the current 

and later fiscal years of the ALCP due to actual Project expenditures and regional reimbursements. 

1.	 Administrative adjustments do not require a Program or Project amendment because the adjustment 
does not qualify as a Project Update (Section 220) and does not cause a negative fiscal impact to the 

current fiscal year. 

2.	 Regional reimbursement budgets cannot be moved from a later fiscal year to an earlier fiscal year in an 
administrative adjustment. This would require an amendment. 

B.	 An administrative adjustment is needed when: 

1.	 Project expenditures for a Project work phase or a Project segment are lower than the estimate, 
causing the 70% regional reimbursement to be less than the amount programmed in the current ALCP. 

4 Previously Section 230.B.2.a.vi and vii. 
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2.	 The remaining regional reimbursement funds may be moved within the original Project, to another 
work phase or a Project Segment that is programmed in that fiscal year or a later fiscal year. 

C.	 At that time, the ALCP and Project budgets will be adjusted to reflect the remaining Project funds. 

D.	 Administrative Adjustments may occur each fiscal quarter. Changes will be reported in the ALCP Status 
Report, and the ALCP will be reprinted. 

SECTION 260: ALCP RARF CLOSEOUT 

A.	 AnnuallYI MAG Staff will determine the availability of RARF funds to be used for the ALCP RARF Closeout by 
April 15th. 

1.	 MAG Staff will demonstrate the fiscal constraint of the ALCP with proposed ALCP RARF Closeout 
options. 

2.	 A Project or Project segment in the ALCP may not be adversely impacted, delayed, reduced or 
removed as a result of the reimbursement of RARF funds in the Closeout process to another Project, 
portion or segment. 

3.	 Lead Agencies and other agency(ies)/jurisdiction(s) listed in a Project Agreement that receive RARF 
Closeout funds will not be liable to reimburse the RARF funds to the Program if a Program deficit 
occu rs in the futu reo 

B.	 Lead Agencies should submit a RARF Closeout Notification to MAG per eligible project by April 15th• 

1.	 MAG Staff will provide a RARF Closeout Notification Form on the MAG ALCP website. 

C.	 The ALCP RARF Closeout Process will begin at the April TRC and continue through the MAG Committee 
process in May, one month before the annual update of the ALCP. 

D.	 To be considered as an eligible project for reimbursement with RARF Closeout funds: 

1.	 The Project or Project segment must be completed/closed out. 

2.	 The Lead Agency must completed the following Project Requirements: 

a.	 Project Overview 

b.	 Project Agreement, and 

c.	 Project Reimbursement Request. 

3.	 All three requirements must be completed and accepted by MAG Staff as complete by May 15th 

June 1st.5 

E.	 The determination and allocation of ALCP RARF Closeout funds for eligible completed projects will be 
made according to the following priorities (in sequential order): 

1.	 Projects scheduled for reimbursement in the next fiscal year; 

2.	 All other Projects according to the chronological order of the programmed reimbursements. 

F.	 If two or more eligible projects are programmed for reimbursement in the same fiscal year, the 
reimbursement of the eligible projects will be made according to the following additional priorities 

. (in sequential ~rder): 

5 Section 260.0 was reformatted for clarification. 
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1.	 The date of the Project's final invoice. 

2. The date the Project Reimbursement Request was accepted by MAG Staff. 

SECTION 270: USE OF SURPLUS OR DEFICIT PROGRAM FUNDS 

A.	 If a surplus Program funds occurs, existing Projects may be accelerated. Any acceleration will occur 
according to priority order of the ALCP. 

1.	 For Projects to be accelerated, matching local funds must be committed. 

2.	 If there are no current Projects ready for acceleration, the next Project scheduled for reimbursement 
may be accelerated. 

3.	 If there are surplus funds available upon the full completion of the ALCP, the MAG Transportation 
Policy Committee will discuss options regarding additional Projects. 

B.	 ALCP Projects may be delayed if there is a deficit of Program funds. ALCP Projects will be delayed in priority 
order of the ALCP. 
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"III.	 PROJECT DETAILS 

SECTION 300: LEAD AGENCIES 

A.	 A Lead Agency must be identified for each ALCP Project in the RTP. 

1.	 The Lead Agency is expected to be a MAG member agency. 

2.	 One Lead Agency per Project will be accepted. For segmented Projects, please refer to Sectiqn 
300(D)(b). 

3.	 The designation of a Lead Agency for each Project will be accomplished through the signed Project 
Agreement with MAG. 

B.	 The Lead Agency is responsible for all aspects of Project implementation, inctuding, but not limited to, 
Project management, risk management, design, right-of-way acquisition and construction. 

1.	 The Lead Agency and MAG will be signatories to the Project Agreement. 

2.	 The Lead Agency and the agency(ies)/jurisdiction(s) listed in the Project Agreement are expected 
generally to use accepted financial and project management poUcies, practices and procedures in the 
use of funds received from the ALCP and in the implementation of the ALCP Project. 

C.	 Projects in One Jurisdiction 

1.	 If a Project falls entirely within one jurisdiction, then that jurisdiction is expected to be the Lead Agency. 

a.	 If there is change in jurisdictions due to annexation that affects a Project, the Lead Agency 
designated at the time of Project implementation will continue to serve as the Lead Agency. 

2.	 An alternative agency may be specified as the Lead Agency if the local jurisdiction in which the Project 
is located agrees. 

a.	 An agreement between the local jurisdiction and the Lead Agency must be documented in 
writing between the respective Town/City Managers, County/Community Administrator or 
designees. 

b.	 A copy of that written agreement must be prOVided to MAG. 

D.	 Projects in Multiple Jurisdictions 

1.	 In cases where the RTP Project is located in more than one jurisdiction, the .Project may be 
implemented as either: 

a.	 One Project with a single Lead Agency as agreed to by the agency(ies)/jurisdiction(s) listed in the 
Project Agreement. 

i.	 The agreement to this effec,t between the local jurisdictions and the Lead Agency must be 
documented in writing between the respective Town/City Managers, County/Community 
Administrator or designees in a Memorandum of Understanding (MOU) and/or an 
Intergovernmental Agreement (IGA). 

A	 The agreement will" be used to explain multi-jurisdictional roles, responsibilities and 
terms of the Project, which will be referenced in the Project Agreement signed by the 
Lead Agency. 

B	 A copy of this agreement must be provided to MAG, who must agree to the proposed 
Lead Agency designation. 
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b.	 The Project may be segmented and implemented as separate Projects by local jurisdictions, if 
agreed to by all agencies/jurisdictions listed in the Project Agreement, and following the Project 
Update process specified in Section 220. 

SECTION 310: ALCP PROJECT BUDGETS 

A.	 The regional funding for each ALCP Project as specified in the RTP establishes the maximum amount 
payable from regional funds for that Project. 

1.	 Every payment obligation of MAG under the RTP, ALCP and any Project Agreement or related legal 
agreement is conditional upon the availability of funds appropriated or allocated for the payment of 
such obligation. 

2.	 The ALCP budget and timeline may change to account for surplus or deficit Program funds. 

B.	 The budget for each ALCP Project: 

1.	 Is limited to the regional contribution amount specified in the ALCP for the Projea, or 70% of the total 
Project expenditures, whichever is less; and, 

2.	 Will be established in the Project Agreement and Project Overview. 

3.	 The Lead Agency is responsible for all of the Project costs over the regional contribution and, if 
applicable, will need to work with the other agency(ies)/jurisdiction(s) listed in the Project Agreement 
to cover those costs. 

4.	 Will be published in the approved Arterial Life Cycle Program. 

C.	 Credits for local match requirements are not transferable between Projeas. 

D.	 The ALCP Project Budget for a Project(s) or Project segment(s) in the ALCP that is approved as a 
High Priority Project (HPP) and receives an 'earmark' of federal funds in a federal authorization or 
federal appropriations bill will be reprogrammed, as needed. 6 

SECTION 320: PROJECT ELIGIBILITY 

A.	 To be funded or constructed under the ALCP Program, Projects must: 

1.	 Have a scope, budget (including amounts of regional funding and IQcal match contributions) and a 
schedule consistent with the Project as included in the RTP, ALCP, and as appropriate, the TIP. In 
addition, Projects must be consistent with federal requirements, where applicable. 

2.	 Be considered new in keeping with voter expectations, and as such: 

a.	 Cannot include costs for any pre-existing, programmed or planned element or improvement that 
is not part of the specific improvement Project described or included in the RTP as of November 
25, 2003 or later. 

b.	 Cannot have started design, acquired right-of-way or started construction before the date 
specified in Section 340 or the date of the Project addition to the RTP. 

B.	 Facilities eligible for improvements under the ALCP include: 

1.	 Major arterials as defined in Appendix A. Major arterials include: 

6 Refer to Section 320.G. for additional policies pertaining to HPPs. 
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a.	 Roadway facilities on the regional arterial or miJe arterial grid system; 

b.	 Roa~way facilities that connect freeways, highways or other controlled access facilities; and, 

c.	 Other key arteria I corridors. 

2.	 Intersections of eligible major arterials. 

C.	 All Projects must be designed to the standards agreed to by the designated local jurisdictions and the Lead 
Agency established in the Project Agreement. 

1.	 The agreed standards, which may be higher than the standards used in the local jurisdiction(s), must be 
specified or referenced in the Project Agreement. 

2.	 Standards for multi-jurisdictional Projects should be consistent to the extent feasible. 

D.	 Reimbursable items for regionally funded Projects are limited to: 

1.	 Design, right-of-way and construction, as required in ARS: 28-6304(C)(S) and ARS: 2~-6305(A). Design 
Concept Reports, planning studies and related studies, such as environmental and other studies, are 
also eligible. 

2.	 Capacity Improvement Projects. 

3.	 Safety Improvement Projects. 

4.	 Projects or components directly related to capacity and safety improvements, including: 

a.	 Intelligent Transportation Systems (ITS); 

b.	 Signals; 

c.	 Lighting; 

d.	 Transit stops and pullouts, as well as queue jumper lanes, for example, for bus rapid transit; 

e.	 Bicycle/pedestrian facilities integral to the roadway, including wide sidewalks separated from 
curbs; 

f.	 Utility relocations, including under grounding of utility lines where required for safety or other 
reasons relating to function, and not purely for aesthetic reasons, and not otherwise considered 
an enhancement; 

g.	 Drainage improvements for the Project (with limitations), such as retention basins required for the 
Project that woutd not normally be handled through County or other drainage funds, within 
reasonable limits (and generally not exceeding typical practice for the local jurisdiction); 

h.	 Landscaped medians, shoulders, and other improvements within reasonable limits (and generally 
not exceeding typical practice for the local jurisdiction); 

i.	 Reconstruction Projects, as identified in or supported by the RTP and as specified in Project 
Agreements, for eligible Project elements; 

j.	 Access management; 

k.	 Rubberized asphalt and concrete paving; 

I.	 Staff time directly attributable to Project; and, 

m.	 Noise, privacy and screen wall, and other buffers, if found to be necessary to meet applicable local, 
state or federa I sta nda rds. 

E.	 Notwithstanding findings or recommendations from the Design Concept Report or a similar study, Projects, 
Project components or other costs that are not reimbursable from the ALCP include: 
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1.	 Enhancement Projects or enhancement components of Projects. 

a.	 If a Lead Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement request an 
enhancement to a Project funded in the ALCP, the local jurisdiction and/or Lead Agency shall ·pay 
all costs associated with the enhancement. 

2.	 Right-of-way not used by the ALCP Project, with potential exceptions on a case-by-case basis for land 
that is identified by the Lead Agency and/or the local jurisdiction or jurisdictions as not marketable for 
sale. 

3.	 Any Project or Project element that exceeds the reasonable limits or typical practice for the IOLal 
jurisdiction in which the Project or Projects are located. 

4.	 Administrative overhead costs by the Lead Agency and other agency(ies)/jurisdiction(s) listed in the 
Project Agreement that are not attributed to the Project. 

5.	 Other expenses, such as bad debts and lump-sum incentives, as determined by MAG. 

6.	 Expenditures that occur after a project or project segment is completed. This includes salaries, 
applied overhead, record keeping and facility maintenance. 

7.	 Salaries and other administrative expenditures pertaining to the completion of ALCP Project 
Requirements. 

F.	 The use of federal funds or other funding sources may involve further restrictions on the use of funds or 
eligible matching contributions. 

G.	 Since the primary sources of regional transportation funding have been included in the MAG RTP, 
funds that are the result of specific earmarks of either federal or state funds that have already been 
accounted for in the RTP ("below the line funding") are not eligible for reimbursement or the local 
match under the Arterial Life Cycle Program. Any previous commitments to provide local funding 
for arterial projects included in the TIP, RTP, or ALCP should be maintained. 

1.	 If a Project or Project segment in the ALCP is approved as a High Priority Project that receives 
an 'earmark' of federal funds in a federal authorization act, which reduces the distribution of 
federal funds to the region, the Project will be restricted as follows: 

a.	 The earmarked federal funds will be ineligible (or reimbursement through the ALCP. 

b.	 The earmark federal funds will not be applicable towards the ALCP Project local match 
requirement. 

2.	 If a Project or Project segment in the ALCP is approved as a High Priority Project that receives 
an 'earmark' of federal funds in a federal appropriations act, which does not reduce the 
distributron of federal funds to the region, the Project will be restricted as follows: 

a.	 The earmarked federal funds will be ineligible for reimbursement through the ALCP. 

b.	 The earm.ark federal funds may be applied to towards the ALCP local match requirement. 

H.	 Eligible local match contributions include: 

1.	 Locally funded expenditures on eligible Projects or elements as listed above in this section; or 

2.	 Third party contributions, which must have supporting documentation. Third party contributions will 
be taken at market value at the time of the donation and mutually agreed upon between the Lead 
Agency and other agency(ies)/jurisdiction(s) listed in the Project Agreement and MAG. 

l.	 Determining the value of third party contributions: 
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1.	 The jurisdiction's real estate department will value and appraise any right-of-way given to a Project by a 
developer. 

2.	 Costs related to the construction of a road must be documented and certified for the value of the road 
.	 by the authorized representative of the jurisdiction. To do so, a jurisdiction shall do the following in 

priority order: 

a.	 First, work with the developer(s) to turn in cost documentation related to the road improvement 
as soon as a jurisdiction is aware the improvement is .being made to an ALCP Project, even if the 
ALCP Project is not scheduled for construction or reimbursement until a later date. If this cannot 
be done, then; 

b.	 Second, generate cost figures from known developer fees, final construction documents, as-built 
documents, et cetera. If this cannot be done, then; 

c.	 Third, use cost figures from the actual ALCP Project construction bid for a cost per unit figure, 
which then could be applied the developer contribution to generate a total cost. If this cannot be 
done, then; 

d.	 Fourth, use cost figures from a similar Project in I·ocation, size, and scope, which then could be 
applied to the developer contribution to gen·erate a total cost. 

3.	 MAG Staff will review the valuation method and documentation for quality assurance purposes. 

4.	 All documents used to determine the value of third party contributions shall be kept in accordance 
with Section 320H. 

J.	 The Project Overview for each Project must identify all Project components for which reimbursement of the 
regional share is sought from the ALCP, including the components of the Project that will be funded locally 
or by third parties. 

K.	 The MAG Committee Process has the final determination on the eligibility of any Project or Project 
component for reimbursement from the ALCP Program. 

SECTION 330: ELIGIBLE COSTS FOR REIMBURSEMENT 

A.	 Reimbursable expenditures are limited to ALCP Projects meeting the requirements set forth in ·section 320 
(Project Eligibility). 

B.	 No reimbursements will be made: 

1.	 Prior to the execution of a Project Agreement. 

2.	 For projects' or project work phases not listed in an approved Transportation Improvement 
Program 

3.	 Prior to the year in which the funds for that ALCP Project are programmed or would normally be 
received following the schedule in the TIP and RTP, unless it is part of the annual closeout of RARF 
funds per Section 260, or there are surplus program funds, Section 270. 

C.	 Each ALCP Project shall have a reimbursement timeline specified in the Project Agreement and· Project 
Overview. 

D.	 The Lead Agency shall send the Project Reimbursement Requests to MAG for payment from the Arizona 
Department of Transportation (ADOT). The Lead Agency is responsible for: 

1.	 All Project expenditures. 

2.	 Providing all Project ReirTlbursement Requests to MAG for reimbursement. 
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E.	 Reimbursements will be made for expenditures paid with tax or public revenue only/ including 
development and impact fees collected by a jurisdiction. 

1.	 Reimbursements will not be made for Project elements donated or funded via cash or cash equivaletlt 
, donations/ right-of-way donations/ exactions and/or other third party or non-tax funding sources. 

2.	 Reimbursements from the ALCP will not be made for expenditures that have already been reirnbursed 
from other sources, either in cash or cash equivalents or through third party contributions including/ 
but not limited to/ the provision of a transportation improvement Project such as a~design or related 
study, right-of-way acquisition or donation or construction. 

F.	 Project elements not eligible for reimbursement under subsection 330 (A) and (B) may be eligible as credit 
toward matching costs if the requirements specified in Section 340 (Eligible Prior Right-of-Way Acquisition 
and/or Work for Reimbursement) and Section 320 (Project Eligibility) are satisfied. 

G.	 Reimbursements/ including local match contributions/ will generally be commensurate with progress 
unless otherwise agreed to in the Project Agreement/ such as for specific lump sum for right-of-way 
acquisitions and/or work. 

H.	 Right-of-way or other capital assets acquired included as an eligible Project cost/ but not used in the ALCP 
Project/ must be disposed of at market rates and the funds returned to the ALCP for reallocation following 
the requirements contained in Section 350. 

SECTION 340: ELIGIBLE PRIOR ROW ACQUISITION AND/OR WORK FOR REIMBURSEMENT 

A.	 Prior right-of-way acquisitions and/or work that is part of a designated ALCP Project are eligible for 
reimbursement if: 

1.	 Specified in a Project Agreement and/or Project Overview. 

2.	 Purchased/completed after November 1/2002/ for design/ environmental and related planning studies 
and right-of-way acquisition. 

3.	 Completed construction and related activities after November 25/ 2003. 

B.	 Eligible prior right-of-way acquisition and/or work is lilTlited to ALCP Projects scheduled or programmed for 
completion in Phase I of the RTP (which ends June 30/ 2010)/ including ALCP Projects accelerated or 
advanced from later phases. 

C.	 Reimbursements for prior right-of-way acquisition and/or work will be payable only to the agency that paid 
for the right-of-way acquired and/or work/ unless that agency assigns the payment to another party or 
other terms are developed in the Project Agreement for the ALCP Project. 

D.	 The Project Overview will identify/ as appropriate/ the priorities for reimbursement for prior right-of-way 
acquisition and/or work if more than one agency is requesting such reimbursement for that Project. 

E.	 If prior right-of-way acquisition and/or work is not eligible for reilTlbursement, it may be credited toward 
the local match requirement !f: 

1.	 The Project or work was included in the local jurisdiction or Lead Agency CIP or in the MAG TIP 
approved after the start of MAG Fiscal Year 2001 (July 1/2000). 

2.	 The Project or work is not otherwise excluded in whole or in part elsewhere in these requirements. 

F.	 For prior work attributable to an ALCP Project that meets eligibility guidelines set in the ACLP Policies and 
Procedures/ the jurisdiction is responsible for inflating the cost amounts to the current year when 
completing a Project Overview. 
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1.	 Each year, MAG will update and release the inflation rate information to the jurisdictions. 

2.	 The inflation rate and method will be the same as mentioned in Section 240. 

SECTION 350: REALLOCATION OF PROJECT SAVINGS 

A.	 Project Savings from the ALCP will not be determined by MAG to be eligible for reallocation, unless and 
until:7 

1.	 Construction has been compfeted and the work satisfies the original intent and scope of the Project, as 
included in the Project Agreement 'and Project Overview, and there are remaining regional funds 
allocated to the Project; OR, 

a.	 A high degree of certainty is obtained that construction for the original ALCP Project will be 
completed, consistent with the Project Agreement and Project Overview specified scope and 
schedule. 

2.	 If applicable, right-of-way, or other capital assets acquired with ALCP funds not used in the ALCP 
Project is disposed of at market rates and the funds returned to the ALCP. 

B.	 ALCP regional funds found by MAG to be surplus to an .ALCP Project, and for which certain criteria as 
established below are met, may be noted as Project Savings and reallocated to an ALCP Project in that 
jurisdiction depending on the availability of Program funds. Project Savings may be reallocated: 

1.	 To another ALCP Project or Projects, in the jurisdiction to address a budget shortfall, not to exceed 70% 
of the actuaI tota I Project costs. 

2.	 To advance a portion or entire existing ALCP Project or Projects in the jurisdiction up to the amount of 
available Project Savings. 

3.	 If there are ALCP Project Savings that are not reallocated and the ALCP is completed, then new 
Project(s) for that jurisdiction may be funded. 

7 Section 350.A was reformatted for clarification 
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IV. ALCP PROJECT REQUIREMENTS 

SECTION 400: PROJECT OVERVIEW 

A.	 For each ALCP Project, the LE;ad Agency must submit a Project Overview to MAG before a Project 
Agreement will be initiated or signed. 

8.	 For advanced Projects, a Project Overview must be submitted prior to the purchase of right-of-way. 

c.	 The Project Overview may be updated throughout the Project as long as it is not a material change. 

1.	 MAG Staff may require a new or revised Project Overview in the event of a substantial project 
change or the termination of a project agreement p.er Section 410.0. 

D.	 Adequate and secure funding from the local, regional, and if applicable, the federal level, rnust be identified 
in the Project Overview. 

E.	 The Project Overview will provide at a minimum: 

1.	 Lead Agency contacts and other agency(ies)/jurisdiction(s) involved in the Project; 

2.	 Project scope, Project alignment, Project history, Project considerations, ITS components, multi-modal 
issues, Project development process including any environmental, utility and right-of-way clearances, 
as needed; 

3.	 A copy of the Lead Agency's current Capital Improvement Program demonstrating funding has 
been allocated to the project; 

4.	 Funding sources; 

5.	 Map/photographs; 

6.	 Timeline; 

7.	 Management plan; 

8.	 Project data; 

9.	 Cost estimates; 

10.	 Contingencles; 

11.	 Cost savings; 

12.	 Summary of work, including: year of work, total cost, local share, federal share, regional share, year for 
reimbursement; and, 

13.	 Project documents, if needed: IGA, MOU, OCR, Corridor Study, Project Assessment, sup.-p0rting 
document for developer contributions, Project amendments, environmental overview. 

F.	 A Project Overview template will be provided by MAG. 

SECTION 410: PROJECT AGREEMENT 

A.	 A Project Agreement between MAG. and the designated Lead Agency is required for each Project before 
the reimbursement of expenditures will be initiated. 
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1.	 If a Project is completed and eligible for reimbursement following the stipulations in Section 330 and 
J 340, a Project Agreement must be in place before Project Reimbursement Requests are submitted for 
reimbursement. 

,a.	 lf a Project is advanced, a Project Agreement must be in place before the completion of the 
Projed. 

2.	 The scope, regional funding and schedule specified in the Project Agreement must correspond with 
the schedule specified in the RTP for the Project. 

a.	 Project segmentation must be approved through the MAG Committee Process as described 'in 
Section 130 and the RTP and, as appropriate, the TIP amended showing those segmented Projects 
before Project Agreements can be executed for any of the segmented Projects. 

i.	 The Project Agreement may be in a developmental stage while the amendment is being 
approved through the MAG Committee Process. 

b.	 A Project Agreement will not be executed for segmented Projects or Projects with scopes less 
than that specified in the RTP, even if proposed subdivisions are already listed for preliminary 
programming and financial planning purposes in the TIP, unless the RTP and ALCP is amended. 

3.	 A Memorandum of Understanding (MOU) may be used as a bridge to a full Project Agreement. 

a.	 Design studies may be initiated under a MOU to determine Project scope, costs and schedule by a 
jurisdfction, as needed, for multi-jurisdiction Projects. 

b.	 The MOU may address other considerations, such as the roles and responsibilities for local 
jurisdictions in a multi-jurisdiction Project, or early right-of-way acquisition, as needed, in a 
preliminary manner prior to a full Project Agreement. 

B.	 Signed and effective Proiect Agreements m~y need to be amended or terminated due to 
substantial project changes or failing to submit a Material or Substantial Project Reimbursement 
Request/ as outlined below. 

1.	 Changes to project expenditures and regional reimbursements that do not. require the 
amendment or termination of a project agreement include: 

a.	 The advancement or deferral of project/ project segment or work phase within the 5-year 
period of the TIP listed in the effective project agreement. 

b.	 The reallocation of programmed funds between work phases for that project or project 
segment. 

c.	 Changes to project work phases, such as the addition or deletion of a work phase. 

d.	 The .annual inflation of programmed reimbursements per Section 240. 

2.	 A signed and effective Project Agreement may require an amendment due to project 
amendments or administrative modifications in the TIP or ALCP/ which. 

a.	 Change the project limits. 

b.	 Require a revised Project Overview due to a significant change in the project scope. 

c.	 Defer the Project schedule outside the years of the approved TIP listed in the effective 
Project Agreement 

3.	 An effective Project Agreement may be terminated if: 

a.	 The Project undergoes a substantial project change. Examples of substantial project 
changes include: 
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i.	 The Project improvement type (arterial or intersection) listed in the agreement 
changes; 

ii. The Project change affects more than one project or project segment in the ALCP 

.iii. The Project change affects more than one effective Project Agreement; or 

iv. The Lead Agency of a Project changes. 

b.	 A Material Project Reimbursement Request has not been accepted by MAG within 18 
months. 

c.	 A Substantial Project Reimbursement Request has not been accepted by MAG within 30 
months. 

C.	 Each Project Agreement will be based on a standard agreement provided by MAG and customized for each 
Project. 

1.	 Any material changes to the standard Project Agreement or template for a specific Project must be 
identified in a clear and concise manner in the summary section of the Project Overview for that 
Project. 

D.	 The Project Agreement will address at a minimum: 

1.	 Project scope, type of work, schedule of work and reimbursement, the regional share and federal 
funding if applicable; 

2.	 Lead Agency and other agency(ies)/jurisdiction(s) involved in the Project; 

3.	 Applicable Design Standards; 

4.	 Responsibilities of the Parties; 

5.	 Risk and indemnification; 

6.	 Records and audit rights; 

7.	 Term and termination; 

8.	 Availability of Funds; and, 

9.	 Conflicts of Interest. 

E.	 Upon approval of the Arterial Life Cycle Program, an update will be provided to the MAG Committees 
regarding the status of Projects, including active Project Agreements and new Project Agreements that will 
be executed during that fiscal year. 

F.	 RTP and/or TI.P amendments will still be required to go through the MAG Committee Process for any 
changes involving material cost, scope or schedule changes to the Project. 

G.	 The Lead Agency and MAG must be signatories to the Project Agreement: 

1.	 To indicate their agreement to the Lead Agen~y designation and the terms of the agreement, the 
authorized representative must be the signing authority for that jurisdiction. 

2.	 To indicate roles and responsibi-lities in Project implementation. 
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SECTION 420: PROJECT REIMBURSEMENT REQUESTS8 

A.	 A Project Reimbursement Request must contain a request for payment, an invoice, and a progress report. 

1.. The request for payment, invoice, and progress report forms will be provided by MAG. 

B.	 For a current ALCP Project, the Project Reimbursement Request: 

1.	 may be submitted by the Lead Agency to MAG as needed, or 

2.	 must be submitted by milestone completion (Section 420(D)(4)a-k) unless otherwise agreed to in t~e 

Project Overview. 

C.	 If an ALCP Project is advanced, progress reports must be submitted and based on the milestones of the 
Project even though a full Project Reimbursement Request is not reqUired at that time. 

1.	 A full Project Reimbursement Request, including request for reimbursement and invoice is due at the 
time of Project completion. 

D.	 Project Reimbursement Requests may not be submitted more than once per month. 

E.	 All Project Reimbursement Requests shall be submitted to MAG for authorization for payment. 

1.	 Participating agencies/jurisdictions may invoice the Lead Agency for any item including, but not 
limited to, work conducted or capital assets acquired for the Project or as part of the Project, subject to 
other terms in this agreement. 

F.	 The work conducted and/or received must meet all the requirements of the MAG ALCP Policies and 
Procedures as well as any and all other applicable federal, state, regional and local requirements. 

G.	 The Lead Agency may inflate project expenditures to current year dollars, per Section 240. It is the 
responsibility of the Lead Agency to calculate the inflation for project expenditures in the ALCP 
project requirements submitted to MAG, including Project Reimbursement Requests. 

H.	 The Lead Agency must retain, certify, and make available all vendor receipts, invoices and as needed, any 
related Project records. 

1.	 Vendor receipts or invoices must be available for five (5) years after final payment is made; auditors, 
MAG or its designees may make possible requests. 

2.	 Receipts and invoices for Projects advanced by a jurisdiction may have a longer retention period. 

I.	 An authorized representative of the Lead Agency must sign all Project Reimbursement Request forms: the 
request for payment, invoice and. a progress report, certifying that the request is true and correct per the 
terms of the Project Agreement and Project Overview. 

1.	 The duly authorized representative for the Lead Agency may be the respective Town/City Managers, 
County/Community Administrator, designee or a higher level representative of the organization that is 
designated to sign MAG funding request documents on behalf of that jurisdiction has signing 
authority. In addition, the authorized representative must be listed as a designated signatory on the 
l1!ad Agency's signature card for that fiscal year. 

2.	 Electronic or scanned signatures will not be accepted. 

J.	 Matching contributions, as required in the ALCP Policies and Procedures must be fully documented, 
invoiced and/or received, and cannot be in arrears. 

8 Section 420 Was reformatted and reordered for clarification. Additions are underlined and bold. 
Deletions are stricken-through and bold. 
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K.	 The request for payment shall be approved and signed by the duly authorized representati~e from the Lead 
Agency. Then, the request will be processed and approved at MAG and forwarded to ADOT for payment to 
the Lead Agency. The request for payment form m"ust include the: 

1. . Project name, description and RTP 10; 

2.	 Estimated total Project costs; 

3.	 Expenditures to date; 

4.	 Regional fund budget; 

5.	 Previous Regional fund payments; 

6.	 Amount of Regional fund requests; 

7.	 Remaining Regional funds; 

8.	 Status of Project development/completion; 

9.	 Type of work being requested for reimbursement; 

10.	 Mailing address for payment~ and, 

11.	 Signatures of authorized representatives from Lead Agency, MAG and AOOT. 

L.	 The invoice form must will include: 

1.	 Invoice number; 

2.	 Project name, description and RTP 10; 

3.	 Amount of Regional fund requests; 

4.	 Remaining Regional funds; 

5.	 Type of work being requested for reimbursement; 

6.	 Signatures of authorized representatives from the Lead Agency. 

7.	 Proper documentation/description of the reimbursable items and/or work performed. related 
costs; and, Proper documentation may include: 

a.	 A copy of the invoice from the contractor is sufficient documentation for contracted work; 

b.	 An administrative breakdown chart including staff name, hours on Project, hour1y rate, and total 
costs is sufficient documentation for administrative work; 

c.	 A copy of the Court Order; 

d.	 A copy of the Settlement Statement; 

e.	 A copy of the City's payment documentation; or, 

f.	 A completed Cost Attachment Form. If the Cost Attachment form is explaining dedicated right
of-way, easements, or Public Utility and Facilities Easements (PUFE), a signed letter from the 
appropriate department (Real Estate, Transportation, etc) must be included verifying the items in 
the cost attachment form. Please use costs that are relevant to the time of dedication and if 
necessary, use the inflation chart to inflate the costs to the current value. 

M.	 If an item for reimbursement (design, ROW, construction, etc.) has more than one backup invoice, a chart 
must be prOVided with each reimbursement request that: 

1.	 Lists each invoice/backup documentation number and/or a describes the item(s) being considered for 
reimbursement; 
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2.	 Documents the dollar amount of item; and 

3.	 Includes the total dollar amount of all invoices, per each item for reimbursement. This total dollar 
amount should match the invoice. 

4.. MAG will provide an example chart/form. 

N.	 The progress report of the Project Reimbursement Request shall explain the status of the Project, 
milestones and other necessary information. 

1.	 It is the responsibility of the jurisdiction to document the work accomplished for each invoice and/or 
milestone during the reporting period. 

2.	 Advanced Projects prior to the approved ALCP Policies and Procedures, will have special progress 
report requirements. 

3.	 For each progress report, the Lead Agency must provide the: 

a.	 Percent of work complete; 

b.	 Work accomplished; 

c.	 Estimate v. real cost analysis; 

d.	 Work schedule analysis; 

e.	 Grievance/complaints reports; 

f.	 Procurement process update (when necessary); and, 

g.	 Documents produced. 

4.	 Milestones may be used to trigger a Project Reimbursement Request for a current Project. Milestones 
must be used to trigger a progress report for an advanced Project. The milestones are: 

a.	 Studies; 

b.	 Preliminary Design - 60%; 

c.	 Final Design - 1000/0; 

d.	 Construction - 250/0; 

e.	 Construction - 60%; 

f.	 Final Acceptance; and, 

g.	 Project Closeout. 

O.	 Upon MAG approval, the Project Reimbursement Request will be forwarded to ADOT for payment. 

1.	 ADOT maintains the arterial street fund and will be responsible for issuing bonds, through the State 
Transportation Board, on behalf of the street program, as designated in ARS: 28-6303.D.2. 

a. MAG will work with ADOT regarding budget, invoicing process and other fiscal matters. 

2.	 MAG will work with ADOT to expedite payment dependent on availability offunds. 

3.	 Checks will be distributed from ADOT and sent to Lead Agency. 
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APPENDIX A. GLOSSARY AND ACRONYMS
 

Acceleration 

ADOT 

Administrative 
Adjustment 

Advancement 

ALCP 

ALCP Regional 
Funds 

ARS 

Certification Report 

CIP 

CMAQ 

CTOC 

OCR 

Acceleration means that all of the remaining Projects, including the reimbursements 
for advanced Projects, in the Arterial Life Cycle Program are moved forward in priority 
order. 

Arizona Department ofTransportation 

The ALCP and Project budgets will be adjusted annually to reflect the final Project 
reimbursement in the fiscal year. This falls after the adoption of the ALCP and will not 
require a program amendment. 

Advancement of a Project means that its implementation is moved earlier in time 
than previously scheduled in the MAG RTP and/or TIP, with the interest and any other 
incremental costs associated with the earlier implementation borne by the Lead 
and/or local agencies -requesting the advancement. Reimbursement for the Project 
will remain in the year(s) in which the Project was scheduled before the proposed 
advancement. 

Arterial Life Cycle Program, or the "Program" 

ALCP Regional Funds are generated from the Maricopa County one-half cent sales tax 
extension and Federal Transportation Funds, including STP and CMAQ funds. 

Arizona Revised Statutes 

Periodic report produced, at least annually, for the ALCP to provide an update on the 
status of the Program, current revenue and cost projections. The report will provide 
supporting information for the RTP Annual Report 

Capital Improvement Program 

Congestion Mitigation and Air Quality. A categorical Federal-aid funding 
program that directs funding to projects that contribute to meeting National 
air quality standards. CMAQ funds generally may not be used for projects that 
result in the construction of new capacity available to SOVs (single-occupant 
vehicles). 

Citizens Transportation Oversight Committee as referenced in ARS 28-6356 

Design Concept Report, meeting the standards established for federal aid arterial 
projects. Key elements of the DCR for the ALCP include, but are not limited to: 

- the development and provision of labor and material quantity based cost 
estimates for the entire ALCP Project, as specified in the RTP; categorized by 
Project phase, segment and jurisdiction, as appropriate; 

- projected monthly cash flow requirements for financial planning purposes; 
and, 

- appropriate contingency amounts for the completion of the Project. 
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Enhancement 

EA 

EIS 

Federal Aid Project 

Federal Fiscal Year 

'FHWA 

Fiscal Year 

Incentives 

ITS 

MAG 

MAG Committee 
Process 

Major Arterial 

Material Change 

"an addition that exceeds generally accepted engineering or design standards for the 
specific type of facility." (HB 2456, 28-6351 (2)) For the purposes of the ALCP, the term 
"enhancement" is defined more specificalJy as; 

1.	 Projects, Project elements or Project additions that are not design, right-of
way or construction related, including any Project, Project element or 
addition that is not a needed study, right-of-way acquisition or capacity or 
safety-related infrastructure improvement. Examples include drainage In 
excess of typical needs for the roadway or intersection, "improvements" that 
tend to reduce through capacity, such as deletion of lanes and other traffic 
calming measures. 

2.	 Project additions after the completion of a Design Concept _Report, unless 
otherwise agreed to in the approved Project Agreement. 

3.	 Additional limitations or requirements may apply, depending on the funding 
source. 

Environmental Assessment 

Environmental Impact Statement 

Any Project in which any federal aid funding is received. These Projects must follow 
the implementation processes established or required by the FHWA and 
administered through the ADOT Local Government Section. 

October 1 - September 31, example: October 1,2005 - September 31, 2006 

Federal Highway Administration 

July 1- June 30 (Le. July 1,2005 - June 30, 2006) 

Any expenditure, which involves a monetary reward for the inducement of 
behavior, as related to a project in the ALCP (i.e. Giving a contractor/consultant 
a bonus for completing a project ahead of schedule). 

Intelligent Transportation System 

Maricopa Association of Governments 

Items are placed for action on the agendas of the MAG Transportation Review 
Committee (TRC), Management Committee, Transportation Policy Committee (TPC), 
as appropriate, and Regional Council 

/Ian interconnected thoroughfare whose primary function is to link areas in the region 
and to distribute traffic to and from controlled access highways, generally of region 
wide significance and of varying capacity depending on the travel demand for the 
specific direction and adjacent land uses.1I (ARS 28-6304(c)(5)) 

In general, a material change is any change that could reasonably cause a change in 
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Material Project 
Reimbursement 
Request 

Memorandum of 
Understanding 
(MOU) 

MPO 

Participating 
Agency 

Program 

decision regarding a Project or an amendment to a Project. 

It is further defined as any proposed change to a Project that: 
1.	 changes a Project scope by: 

a) modifying Project termini by a q-uarter-mile or more; 
b) changing a freeway--or highway-arterial interchange location by a quarter 

mile or more, or changing the location so as to cause increased costs for the 
freeway or h"ighway program, or any change in the design and/or location 
of the arterial Project affecting the freeway or highway not agreed by ADO!; 

c)	 changing the vertical alignment at a freeway or highway interchange 
between at-grade, depressed and elevated, or changing the alignment in 
such a way so as to cause increased costs for the freeway or highway 
program, or any change in vertical alignment affecting an interchange or 
grade separation not agreed by ADOT or as appropriate, any light rail 
crossing not agreed by Valley Metro; 

d)	 changing major design elements including, but not limited to, the number 
of lanes; 

e)	 otherwise significantly modifying the scope of the Project itself or 
negatively impacting a freeway, highway or light rail facility as deterrllined 
in consultation with MAG staff. 

2.	 changes costs: 
a)	 in excess of 5% of the Project budget as specified in the Project Overview or 

other agreement established for the Project, or in excess of $1 million, but 
not less than $200,000; and/or 

b)	 to increase the regional share of the budget to an amount over the dollar 
amount specified in the RTP, or to an amount that represents over 70% of 
the Project costs. 

3.	 changes the Project completion by: 
a) one or more fiscal years from the year shown in the TIP or RTP; 
b) changes Project completion from one phase to another in the RTP; and/or, 
c) results from a finding of a performance and/or financial audit. 

A Project Reimbursement Request that has been accepted by MAG Staff as 
complete and includes all required information, signatures, and backup 
documentation. 

A type of agreement used as a bridge to a Project Agreement. For -example, in the 
development of Project cost estimates and allocations across multiple jurisdictions, 
which then may be agreed to and incorporated into a more formal Project 
Agreement to be executed before further Project implementation. 

Metropolitan Planning Organization 

Any agency involved in the implementation of an ALCP Project. All partner agencies 
are participating agencies. 

ALCP or TIP, depending on context. 
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Project 

Project Component 

Project Agreement 
{PAl 

Project Completion 

Project Overview 
(PO) 

Project 
Reimbursement 
Request (PRR) 

Project Savings 

RARF 

Reallocation 

Reimbursement 

ALCP arterial, arterial intersection and/or ITS Project, as described in the RTP and 
Project-related documents. The Project description includes funding, schedule, 
Project termini and number of lanes added and other Project features. See also "Sub
divided Projects. 

ALCP Projects may include several Project components or major elements, such as 
road widenings, grade separations, tTS applications, bike and pedestrian facilities, etc. 
The components together comprise the overall ALCP Project. 

A legally binding contract or agreement between MAG and the Lead Agency 
established for the ALCP Project. 

For the purposes of the material change policy, Project completion means all lanes of 
the roadway segment or intersection are open to traffic. 

For purposes of Project Agreements or other Project-related legal agreements, 
Project completion means when all requirements of the Agreements have been 
completed to the satisfaction of MAG (Le. it is contract or agreement completion). 

A Project Agreement may establish dates for Project completion considering 
administrative requirements or other requirements or needs, as determined by MAG 
to be necessa ry. 

A managerial document Lead Agencies must complete for each ALCP Project prior to 
signing a Project Agreement. The Project Overview includes the Lead Agency 
information, Project data, summary of the Project, history and background, 
maps/photographs, ITS components, timeline, Project data, cost estimates, summary 
of work and local, regional, federal and total costs. 

The gUidelines and forms (request for payment, invoice and progress reports) a Lead 
Agency must complete when requesting reimbursement for an ALCP Project. 

ALCP regional funds found by MAG to be surplus to an ALCP Project, and for which 
certain criteria as established in the ALCP Policies and Procedures is met, may be 
noted as Project Savings and reallocated to an ALCP Project in that jurisdiction 
depending on the availability of Program funds. 

Regional Area Road Fund{s). Revenues collected from the half-cent sales tax 
extension approved through Proposition 400 went into effect on January 1, 
2006. (May refer to the account or the revenues.) As specified in ARS 42
6105.E, 56.2 percent of all sales tax collections will be distributed to freeways 
and highways; 10.5 percent will be distributed to arterial street improvements; 
and 33.3 percent of all collections will be distributed to transit. 

Re-assignment or re-programming of funds unexpended or not expected to be 
needed from one ALCP Project to another ALCP Project. 

Payment or compensation for costs incurred. 
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ROW Right-of-Way 

RTP Regional Transportation Plan. Must be in conformance for air quaUty purposes and 
approved by-the MAG Regional Council. The RTP may be updated or amended from 
time to time. Any references to the RTP means the currently approved version unless 
indicated otherwise. It is also referred to as the IIPlan." 

STIP State Transportation Improvement Program 

STP or STP-MAG Surface Transportation Program. A federal-aid highway funding program that 
funds a broad range of surface transportation capital needs, including many 
roads, transit, sea and airport access, vanpool, bike, and pedestrian facilities. 
Funds may be used by States and localities for projects on any Federal-aid 
highway, including the NHS, bridge projects on any public road, transit capital 
projects, and intra-city and intercity bus terminals and facilities 

Segmented Projects Segments of RTP Projects where the original Project as specified in the RTP is Projects 
segmented or proposed for subdivision into smallerl shorter segments or 
components that together comprise the original RTP Project in its entirety. 

Substantial 
Change 

Project Changes to a project, such as a change in Lead Agency, change in 
improvement type, or any change that affects more than one project, project 
segment or executed Project Agreement. 

Substantial Project 
Reimbursement 
Request 

A Project Reimbursement Request (PRR) that invoices for at least $100,000 or 
10 percent of the programmed reimbursement for the fiscal year of the invoice, 
whichever is less. 

Third Party 
Contribution 

Contribution made to an ALCP Project other than cash or cash equivalent funding l 

typically involVing the donation of right-of-waYI but may also include other aspects of 
Project implementationl such as design and construction. 

TIP MAG's Transportation Jmprovement Program. The TIP must be in conformance for air 
quality purposesl approved by the MAG Regional Council, and approved by the 
Governor for inclusion in the STIP. The TIP may be amended from time to time. Any 
references to the TIP mean the currently approved version unless indicated 
otherwise. 

TPC MAG Transportation Policy Committee 

TRC MAG Transportation Review Committee 

- 29



ATTACHMENT FIVE
 



MAG Federally Funded Projects Status Report 

Since October 2002, MAG staff has produced a status report on the progress of local member agency, MAG federally funded projects in the ADOi 
administered, federal clearance and design approval process. The information in this report is based on information obtained from the ADOT Local 
Governments Section and feedback from various MAG member agencies. This report includes information for projects that are sponsored by loca~ 

governments in the MAG area, that are in the current and next fiscal year of the TIP, funded by CMAQ or sub allocated STP, and are classified as 'Str~et', 

'Bicycle', 'Pedestrian', 'AQ or TDM' or 'ITS' projects. 

Report Layout 

Box 1 I Box 2 I Box 3 I Box4 I Box5 

ACtlVB 

GLB06¥203B S5637 Ole CM",Gl8,.O(200}.AQI01AQ 

Gi~bett N GlIbsi't Town Cent-sf{ Design traffic $3EJ3~401 
management center (ph;3S<B B) a:nd purth~3&e fultner ~URF-

equ=ipmant $126t-599 
Total 

ITS 1 $495,000 

A.gency Contact 
Rick Hooker 
(480) 503",6933 

Envir 
Desl :0 

9 
Bid Dille 

2007. 
prPleC(. and $hodd 

Box 1. Project Identification Numbers, Location and Description Information 
•	 Top Row: This row lists various identification numbers for the project: MAG TIP Identification Number, the ADOT Tracs Number and, the 

Federal Project Number 
•	 Middle Rows: These rows provide the location and work description of the project as it is listed in the MAG TIP. 
•	 Bottom Row: This row identifies the status and mode of the project. 'Status field values are as follows: 

a.	 Abandoned. The project has been abandoned for federal funding by the sponsoring agency. 
b. ,Active. The project is under active development at ADOT Local Governments. 
c.	 At-Risk. The project is highly unlikely to obligate in the fiscal year it is programmed. 
d.	 Authorized. The project has obligated. 
e.	 Closeout Project: Project is included for closeout and is generally already designed or is procurement or design project. 
f.	 Deferral Requested. The sponsoring agency has requested to defer the project. 
g.	 Inactive. The project sponsor has not contacted ADOT or at most has only obtained project numbers from ADOT. 

Box 2. Project Funding Information. This box lists project funding sources and amounts as listed in the MAG TIP. 

Box 3. Contacts. This box lists contact information for ADOT Local Governments staff and the project sponsor. 

Box 4. Development Schedule. This is a simplified calendar that, shows the month when key clearances and design approvals were achieved by the 
project. A capital 'A' in a column indicates the approval by ADOT. The columns in the calendar are as follows: 

•	 Phase: This identifies an item to be approved. The labels in this column are as follows: 
a.	 DCR - The Design Concept Report for the project 
b.	 Envir. - Environmental Clearance for the project 
c.	 Design - The plans, specification and estimates package for the project 

•	 06: This refers to activity that was approved in FY 2006 or earlier. 
•	 The remainder of the columns identify months of the federal fiscal year where an approval is achieved. 
•	 The bottom row lists the bid date of the project. This field is not currently being maintained. 

Box 5. Summary Note: Provides a short summary note concerning the project. 
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federal 2009 Federal Projects nly 
ProJecildentificatioQNUinbers, Loce.ttipnand 

Descripti()n Information 

CHN06-214 SS 625 03D & 01C 

Project. 
Fonding 

CMAO 

Contacts 

ADOT Contact Phase 

: Development Schedule .../. > 

Federal FY 2009 I'~il\~ F~det~,1 FY 201008 ON 0 J F M A M J J A 5 o J F MA M J J A5 3/5/09: 100% 

Summary Note 

plans submitted 

Chandler - Citywide, Install Chandler Fire/Police 
Department signal system integration and variable 
message signs 

Active ITS 

$377,200 

Bonds 
$22,800 

Total 

$400,000 

Jeffrey Miles 
(602) 712-8336 

Agency Contact 

DCR II 
Envir II 
Design 

Bid Date 

CHN07-601 SS70601C CM-CHN-0(203)A 

Chandler - Commonwealth Ave: Hamilton St to 
McQueen Rd, Pave dirt road 

At-Risk AQ or TOM 

CMAO 
$325,000 

Impact Fees 
$517,100 

Total 
$842,100 

ADOT Contact 

Jeffrerv Miles 
(602) 712-8336 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 0 N 
.:>-: 

0 I~ M A MJ J A 5 3/5/2009: Nothing received by AOOT since July, 
2008 

CHN08-610C SS71201C 

Chandler - Loop 101 (Price Freeway) at Galveston 
Street, Construct multi-use path and bridge over the 
Loop 101 (Price Freeway) at Galveston Street 

At-Risk Pedestrian 

CMAO 
$1,164,992 

Local 
$1,315,808 

Total 

$2,480,800 

ADOT Contact 

Jeffrey Miles 
(602) 712-8336 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J .J A 50 N o J FM A M J J A 5 12/08/08 ADOT Logal Govt: Federal funding 
was authorized to design th.e project; project 
numberS requested on 9/10/08; documents for 
DCR and environmental clearance have not 
been submitted. 

CHN09-802 

Chandler - Chandler Blvd: Delaware 5t to Gilbert Rd, 
Install fiber-optic cable traffic signal interconnection 

At-Risk ITS 

CMAQ 
$309,653 

Bonds 
$140,347 

Total 
$450,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J FM A M J J A 50 N 0 J F MA M J J A 5 12/08/08 ADOT Local Govt: Nothing has been 
received on this project; project numbers and 
ADOT manager cannot be assigned until agency 
sponsor initiates project. 

CHN11-710 5511-710 01C CM-CH N-0(204)A 

Chandler - Western Canal bike path at Dobson Rd, Alma 
School Rd and Arizona Ave, Install three pedestrian 
actuated crossing signals 

Authorized Pedestrian 

CMAO 
$271,000 

Bonds 
$117,000 

Total 
$388,000 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N OJ F M A M J J A 5 o N D J F M A M J J A 5 12/08/08 ADOT Local Govt: FHWA to 
authorized project. 

ELM09-802 55 723 01C CM-ELM-0(200)A CMAQ ADOT Contact Phase 08 ON o J F M A M JJ SO N 0 J F MA M J J A 5 3/5/09: Project numbers assigned. 

EI Mirage - 125th Ave and 127th Ave: Varney Rd to 
Peoria Ave, Pave unpaved roads 

At-Risk AQ orTDM 

$381,031 

Local 
$1,102,252 

Total 
$1,483,283 

Bill Snarr 
(602) 712-7025 

Agency Contact 

(623) 876-2976 

DCR 

Envir 

Design 

Bid Date 

FTH07-301 55 646 01C 5TP-FTH-0(200)A 

Fountain Hills - Shea Blvd: Palisades Blvd to Fountain 
Hills Blvd, Widen for third (westbound) climbing lane 
and bicycle lane 

Active Street 

STP-MAG 
$1,076,000 

General Fun 
$269,000 

Total 
$1,345,000 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Larry Woodlan 
(480) 816-5158 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 0 N D J F M A M J J AS o N D J F M A M J 
:'" 

JA 5 3/5/2009: Environmental Clearance 1/29/2009 
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Federal FY 2009 Federal Projec nly 
Project Identification Nlimbers, Locationa'nd 

D~scriptionl nformation 

FTH09-602 SS 660 01C CM-FTH-0(202)A 

Fountain Hills - Fountain Hills Blvd: Fayette Dr to 
Fountain Hills Middle School, Design and construct 8 
foot wide detached sidewalks 

Active Pedestrian 

GLB04-205 SS 616 03D & 01C 

Gilbert - Gilbert Rd: US-60 to Guadalupe Rd; and US
60: Dobson Rd to Gilbert Rd, Install fiber & conduit 
along Gilbert Rd, fiber only along US-60 (joint with 
Mesa to link ATMS) 

At-Risk ITS 

Prolec~ 
Fl.lnding 

CMAQ 
$354,200 

General Fun 
$151,800 

Total 

$506,000 

CMAO 
$400,660 

HURF 
$59,840 

Total 
$460,500 

Contacts 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Larry Woodland 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 

Development Schedule 

Federal FY2009 b'\ Federal FY 2010 
Phase ~ 0 N 0 iF M A MJ J A S N 0 J F 'M A M J J 

OCR 1'1 
Envir a 
Design 

Bid Date 

Phase 08 o N D F M A M J J A S O,N D J F,·M A M J J 

OCR 
Envir 

Design 

Bid Date 

A 

A 

S 

S 

Summary Note 

3/5/2009: Project has environmental clearance 
and plans are at 60% 

3/5/2009: Nothing submitted for this project 
since 2005 

GLB05-107R SS 546 03D & 01C CM-GIL-0(14)A 

Gilbert - Eastern Canal: Baseline Rd to Guadalupe Rd 
(Santan Vista Trail phase I), Design and construct multi
use path 

Active Bicycle 

CMAO 
$549,769 

HURF 
$33,231 

Total 

$583,000 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Tami Ryall 
(480) 503-6765 

Phase 08 

OCR ••Envir 

Design 

Bid Date 

o N o J F M A M J J A S ON 
1<, 

o J FM A M J J A S 12/08/08 ADOT Local Govt: ADOT 
recommends that GLB05-107R, GLB06-201R 
and GLB07-302 be combined in the TIP 

GLB06-201R SS 547 01C CM-GIL-(012)A 

Gilbert - Eastern Canal: Guadalupe Rd to Elliot Rd 
(Santan Vista Trail phase II), Design and construct 
multi-use path 

Active Bicycle 

CMAO 
$636,000 

General Fun 
$159,000 

Total 
$795,000 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Tami Ryall 
(480) 503-6765 

Phase 08 

OCR ••Envir 

Design 

Bid Date 

o N o J F M A M J J A S 0 N 0 
,'" 

J F M A M J J A s 12/08/08 ADOT Local Govt: ADOT 
recommends that GLB05-107R, GLB06-201R 
and GLB07-302 be combined in the TIP 

GLB07-302 SS 548 01C CM-CHN-0(024)A 

Gilbert - Eastern Canal: Elliot Rd to Warner Rd (Santan 
Vista Trail phase III), Design and construct multi-use 
path 

Active Bicycle 

GLB09-601C SS 610 01C CM-GLB-0(019)A 

Gilbert - Western-Powerline Trail: Cooper Rd to Gilbert 
Rd (phase III), Construct multi-use path and pedestrian 
amenities 

Authorized Bicycle 

CMAO 
$500,000 

General Fun 
$92,000 

Total 
$592,000 

CMAO 
$614,405 

Impact Fees 
$320,595 

Total 

$935,000 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Tami Ryall 
(480) 503-6765 

ADOT Contact 

Bill Snarr 
(602) 712-7025 

Agency Contact 

Phase 08 

OCR 
Envir ••Design 

Bid Date 

Phase 08 

OCR 
Envir 

Design 

Bid Date 

o N o 

0 N 0 

J 

J 

FM A M J 

F M A M J 

J A 

J A 

5 o N o J 

SO N 0 J 

FM A M J 

F M A M J 

J 

J 

A 

A 

5 

S 

12/08/08 ADOT Local Govt: ADOT 
recommends that GLBOS-l07R, GLB06-201R 
and GLB07-302 be combined in the TIP 

3/5/2009: The project has obligated 

GLB13-905 

Gilbert - Guadalupe Rd, Higley Rd, Williams Field Rd, 
Gilbert ATMS Fiber East Ring Project - Phase I (Design) 

At-Risk ITS 

CMAO 
$122,234 

Local 
$63,000 

Total 

$185,234 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A S 3/5/2009: ADOT Local Govt: No activity on the 
project 
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Federal FY 2009 MAG Federal Projects Only-

Project Ide~tification Numbers, Location and 
Description Information 

GLB13-906 

Gilbert - Higley Rd, Recker Rd, Guadalupe Rd, Elliot Rd, 
Warner Rd, Ray Rd, Williams Field Rd, Gilbert ATMS 
Fiber East Ring Project - Phase II (Design) 

At-Risk ITS 

Proj,ct 
Funding 

CMAQ 
$122,234 

Local 
$63,000 

Total 
$185,234 

Contacts 
1'(: 

ADOT Contact 

Agency Contact 

Development.Schedule 

Federal FY 2009 .•....• Federal FY 2010 
Phase 08 0 N 0 J F M A M J JA. s ol~ 0 J F MA M J J 

DCR 

Envir 

Design 

Bid Date 

A S 

Summary Note 

3/5/2009: Nothing received on project 

GLN09-609 SS 691 01C CM-GLN-0(207)A 

Glendale - Skunk Creek at Union Hills Drive, Design and 
construct multi-use underpass under Union Hills Dr 

At-Risk Bicycle 

GLN13-903 SS 714 01C CM-GLN-0(210)A 

Glendale - Olive Ave: 67th Ave to 59th ave, Joint 
Project with Peoria: ITS Fiber and 1 CCTV Camera 

At-Risk ITS 

CMAO 
$147,228 

Sales Tax 
$161,772 

Total 

$309,000 

CMAO 
$449,450 

Local 
$219,493 

Total 

$668,943 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Wade Ansell 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J 

..... 
08 o N o J

• 

F M A M J 

F M A M J 

J A 

J A 

S ON 

5 O'N 

o J 

o J 

F M A M J 

F M A M J 

J 

J 

A 

A 

S 

S 

3/5/2009 ADOT Local Govt: Draft OCR 
5ubmitted. 

3/5/2009 ADOT Local Govt: 60% plans under 
review 

GDY07-302 5555701C CM-GDY-O(Oll)A 

Goodyear - Chandler Heights Rd: Rainbow Valley Rd to 
one mile west, Pave dirt road 

At-Risk AQ or TDM 

CMAO 
$255,600 

General Fun 
$170,400 

Total 
$426,000 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A S 3/5/2009 ADOT Local Government: Nothing 
new received 

GDY13-902 5571701C CM-GDY-0(201 )x 

Goodyear - Various locations, Purchase Dynamic 
Message 5igns 

At-Risk ITS 

CMAO 
$166,304 

Local 
$200,000 

Total 

$366,304 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Hugh Bigalk 
(623) 882-7514 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A S 3/5/2009 ADOT Local Governement: Nothing 
received on the project since project numbers 
assigned. 

GDL04-201 

Guadalupe - 8413 5 AvenWa Del Yaqui, Install 
emergency signal device at fire station 

At-Ris, ITS 

STP-MAG 
$47,000 

HURF 
$3,000 

Total 
$50,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 

Charles Horvath 
(602) 678-5151 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A S 03/05/09ADOT Local Governement: Nothing 
new received on the project 

GDL05-202 

Guadalupe - Guadalupe Rd: Highline Canal to Calle Bella 
Vista, Add left and right turn lanes, curb, gutter, 
sidewalks, frontage road, bus stops and cross walks 

At-Risk 5treet 

CMAO 
$500,000 

HURF 
$340,000 

Total 
$840,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 

Charles Horvath 
(602) 678-5151 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A S 03/05/09 ADOT Local Governement: Nothing 
new received on the project 
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Federal FY 2009 AG federal Projects Only 
Project Identification Numbers, Location and 

Description Information 

LPK05-101C SS 607 03D & 01C CM-LPK-O(004)A 

Litchfield Park - Litchfield Rd Bypass at Wigwam 
Boulevard, Construct bicycle underpass 

At-Risk Bicycle 

LPK08-801 SS 666 01C CM-LPK-0(200)A 

Litchfield Park - Various locations, Pave unpaved alleys 

Active AQ orTDM 

Pr<>JectIIii 
1:/> 

Contacts 
Funding 

CMAQ ADOT Contact 

$886,420 John Dickson 

HURF (602) 712-8683 

$53,850 Agency Contact 
Total Darryl Crossman 
$940,270 (623) 935-6564 

CMAQ ADOT Contact 

$530,979 John Dickson 

Local (602) 712-8683 

$227,562 Agency Contact 
Total Paul Gilmore 
$758,541 (623) 547-4661 

Development SchedUle 

Federal FY 2009 FederalFY 2010 
~ 

Phase 08 o N o J F M A M J J A 5 o N o J F M A M J J 

DCR II 
Envir 

Design 

Bid Date 

Phase 08 o N o J F M A M J J A SO N 0 J F M'A M J J 

DCR II 
Envir I 
Design 

Bid Date 

A 

A 

5 

s 

Summary Note 

12/08/08 ADOT Local Governement: Technical 
documents for the environmental clearance 
have been submitted; JPA issues. 

03/05/09 ADOT Local Governement: 
Environmental clearance approved 

MMA100-09C 

MAG/Multi-Agency - Dobson Rd: Bridge over Salt River, 
Construct bridge and widen roadway 

Active Street 

STP-MAG 
$6,460,000 

Other 
$15,640,000 

Total 
$27,100,000 

ADOT Contact 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S ON o J F M A M J J A S 

MMA120-06D 

MAG/Multi-Agency - Northern Pkwy: US-60 (Grand Ave) 
to SR-303, Pre-design and design of roadway widening 

Active Street 

STP-MAG 
$3,582,000 

HURF 
$1,535,000 

Total 
$5,117,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M JJ A SO N 0 J F MA M J J A 5 IGA near completion 

MMA120-08RW 

MAG/Multi-Agency - Northern Pkwy: Dysart Rd to SR
303, Acquire right-of-way for roadway widening 

Active Street 

STP-MAG 
$16,084,000 

HURF 
$7,129,000 

Total 

$23,213,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S ON o J F M A M J J A S IGA near completion 

MMA120-09C 

MAG/Multi-Agency - Northern Ave (Phase A1C): Dysart 
Rd to Loop 303, Construct interim roadway 

Active Street 

MMA120-09Cl 

MAG/Multi-Agency - Northern Pkwy: Dysart Rd to SR
303, Construct roadway 

Active Street 

STP-MAG 
$9,440,000 

Various 
$13,000,000 

Total 
$35,000,000 

STP-MAG 
$13,114,000 

HURF 
$5,452,000 

Total 

$18,566,000 

ADOT Contact 

Agency Contact 

ADOT Contact 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

Phase 
DCR 

Envir 

Design 

Bid Date 

08 

08 

o N D J 

o N o J 

F M A M 

F M A M 

J 

J 

J A 

J A 

S ON 

50 N 

o J 

D J 

PM A M J 
','.', 

F M A M J 

J 

J 

A S 

AS 
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Project Identification Numbers, Location and 

Description Information 

MMA09-607 SS 595 01C CM-MMA-(046)A 

Maricopa County - Bell Rd: Loop 303 (Estrella Fwy) to 
Loop 101 (Agua Fria Fwy), Construct ITS Improvements 

Authorized ITS 

Project/
Funding 

CMAQ 
$1,000,000 

HURF 
$500,000 

Total 

$1,500,000 

Contacts 

ADOT Contact 

Agency Contact 

Development Schedule 

Federal FY 2009 Federal FY 2010 
-

Phase 08 0 N D J F M A M JJ A 5 ONDJFMAMJJA 

OCR 

Envir 

Design 

Bid Date 

5 

Summary Note 

12/08/08 ADOT Local Governement: The 
project obligated in November 2008. 

MMA09-610 SS70101C CM-MMA-0(209)A 

Maricopa County - Rio Verde Dr: Forest Rd to 136th St 
alignment, Pave shoulders to include a bicycle lane 

At-Risk Bicycle 

MMA09-810 SS68701C CM-MMA-0(206)A 

Maricopa County - Glendale, Peoria and Scottsdale City 
Limits, Establish REACT arterial incident response teams 
in Glendale, Peoria and Scottsdale 

At-Risk ITS 

CMAO 
$507,500 

HURF 
$932,500 

Total 

$1,440,000 

CMAO 
$852,479 

HURF 
$386,380 

Total 

$1,238,859 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Clem Liqocki 
(602) 506-8672 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 

Clem Liqocki 
(602) 506-8672 

Phase 

OCR 

Envir 

Design 

Bid Date 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N D J

• 
08 o N D J 

F M A M J 

F M A M J 

J A 

J A 

5 o N D J 

5 o N D J 

F M A M J 

F M A M J 

J 

J 

A 

A 

5 

5 

12/08/08 ADOT Local Governmnet: Technical 
document (cultural) submitted for 
Environmental Clearance. 

3/5/2009 ADOT Local Government: Nothing 
received since 2/5/08 

MES04-125C SS 563 03D&01C CM-MES-0(027)A 

Mesa - Country Club Dr: 8th Ave to Baseline Rd 
(including US-60 TI), Install real-time adaptive signal 
system 

Active ITS 

MES07-315 

Mesa - Southern Ave at Country Club Dr, Add 1 right 
turn lane and three bus pullouts 

At-Risk Street 

CMAO 
$788,810 

HURF 
$581,190 

Total 

$1,370,000 

CMAO 
$910,000 

HURF 
$3,437,000 

Total 

$4,347,000 

ADOT Contact 

John Dickson 
(602) 712-8683 

Agency Contact 
Steve Ketchem 
(480) 644-2513 

ADOT Contact 

Agency Contact 

Phase 08 o N D J 

DCR 

Envir ••Design 

Bid Date 

Phase 08 o N D J 

DCR 

Envir 

Design 

Bid Date 

F M A M J 

F M A M J 

J A 

J A 

5 o N D J 

5 o N D J 

F M A M J 

F M A M J 

J 

J 

A 

A 

5 

5 

3/5/2009 ADOT Local Govt: Project could 
obligate at anty time 

Nothing new received by ADOT on project as of 
3/5/2009 

MES08-807 

Mesa - ITS Signal Conversions - Phase 3 (Mesa Dr. & 
Main St.), Expand fiber-optic network and link 11 traffic 
signals to the Mesa TMC 

At-Risk ITS 

CMAO 
$646,773 

Other 
$1,573,227 

Total 
$2,220,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N D J F M A M J J A 5 3/5/2009 ADOT Local Govt: Nothing received 
on the project 

MES09-605 

Mesa - Grand St: Broadway Rd to 6th Ave (Nuestro 
neighborhood phase 1), Improve pedestrian facilities 

At-Risk Pedestrian 

CMAO 
$441,041 

HURF 
$189,018 

Total 

$630,059 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N D J F M A M J J A 5 3/5/2009: Nothing received on the project at 
ADOT Local Governments 
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Federal FY 2009 MAG Federal Projects Only 
Project Identification Numbers, Lo·cation and 

Description Information 
Project 
Funding 

Contacts Development Schedule 

Federal FY 2009 Federal FY 2010 

Summary Note 

MES09-607 

Mesa - Various locations, Upgrade TMC equipment and 
purchase central components, field cameras and VMS 

At-Risk ITS 

CMAQ 
$396,600 

General Fun 
$169,950 

Total 
$566,550 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A 5 5/3/2009 ADOT Local Govt: Nothing received 
on the project 

MES09-809 

Mesa - Along sections of Broadway, Dobson, Alma 
School and Baseline Rds, Establish fiber-optic link on 
Broadway Rd and connect to west ITS loop 

At-Risk ITS 

CMAQ 
$651,254 

HURF 
$992,746 

Total 
$1,644,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 03/09/09 AOOT Local Govt: Nothing received 
on the project 

PVY09-601 SS69801C CM-PVY-0(201)A 

Paradise Valley - Various locations (12 intersections), 
Install video detection systems 

Authorized ITS 

CMAQ 
$89,600 

HURF 
$38,400 

Total 
$128,000 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Richard Oversen 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o 

R 
13 

J F M A M J J A 5 o N o 

a 
J F M A M J J A 5 3/5/2009 ADOT Local Govt: The project has 

authorized 

PE006-202C 55 603 030 & 01C CM-PEO-0(009)A 

Peoria - 91st Ave at Olive Ave, Construct intersection 
project 

Active Street 

CMAO 
$800,000 

Bonds 
$2,100,000 

Total 

$2,900,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 
Ben Wilson 
(623) 773-7212 

Phase 08 

OCR 
Envir ••Design 

Bid Date 

o N o J F M A M J J A 5 o N o J F M A M J J A 5 3/8/2009 AOOT Local Govt: The project is 
neearing final design and bid approval. 

PE008-602 SS65701C CM-PEO-0(201)A 

Peoria - 84th Ave: Peoria Ave to Monroe St, Design and 
construct at-grade pedestrian improvements 

At-Risk Pedestrian 

CMAO 
$1,164,057 

Sales Tax 
$1,013,030 

Total 

$2,177,087 

ADOT Contact 

Bill Snarr 
(602) 712-7025 

Agency Contact 
Rick Costa 
(623) 773-7951 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 ON o J F M A M J J A 5 3/5/2009 AOOT Local Govt: Revised scope 
submitted. 

PE013-904 55 721 01C CM-PEO-0(203)A 

Peoria - Within the city of Peoria, connecting existing 
traffic signals to the central system using a hybrid 
wireless fiber system. 35 additional signals will be 
connected with this project., Exisiting traffi.c signals 

At-Risk ITS 

CMAO 
$296,548 

Local 
$225,000 

Total 
$521,548 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Jam Rahimi 
(623) 723-7224 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 12/08/08 AOOT Local Govt: Project numbers 
requested 11/24/2008 

PHX07-308 

Phoenix - 16th St at Glendale Ave, Widen intersection 

At-Risk Street 

CMAO 
$800,000 

HURF 
$1,200,000 

Total 
$2,000,000 

ADOT Contact 

TBD 

Agency Contact 
Susan Beitler 
(602) 534-9564 

Phase 

OCR 
Envir 

Des.gn 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 As of 1/29/09 Design study underway by 
Phoenix 
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Project Identification Numbers, Locatipnand 
Description Information 

PHX07-317 

Phoenix - Downtown Phoenix, Design parking 
management system (phase 3) 

Inactive IT5 

Project: 
Funding' 

CMAQ 
$400,000 

General Fun 
$100,000 

Total 

$500,000 

Contacts 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 

Joel Havris 
(602) 262-4691 

Development Schedule 

Federal FY 2009 " FederalFY 2010 
r--

Phase 08 0 NO,.) F M A M.) J A ' 5 o N 0 J F'M'AM, J J 

OCR 

Envir 

Design 

Bid Date 

A 5 

Summary Note 

Project was rescoped in January 2008 

PHX07-740 S5 694 01C CM-PHX-0(216)A 

Phoenix - Various Locations, Pave dirt roads 

Active AQ or TOM 

CMAQ 
$1,978,650 

HURF 
$1,978,650 

Total 
$3,957,300 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Chris Turner-Noteware 
(602) 534-8271 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J AS o N o J F M A M J J A 5 12/08/08 ADOT Local Govt: A federal funded 
design project was authorized 3/25/2008; OCR 
received 

PHX07-741 S5 696 01C CM-PHX-0(217)A 

Phoenix - Various Locations, Pave dirt shoulders 

Active AQ or TOM 

CMAQ 
$1,525,304 

HURF 
$1,525,304 

Total 

$3,050,608 

ADOT Contact 
Jeffrey Miles 
(602) 712-8335 

Agency Contact 
Chris Turner-Noteware 
(602) 534-8271 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 12/08/08 AOOT Local Govt: A federal funded 
design project was authorized 3/25/2008; OCR 
received 

PHX09-619 

Phoenix - 19th Ave at Greenway Rd, Construct multi
use path and bridge (phase 2) 

Active Bicycle 

CMAO 
$1,010,000 

HURF 
$1,424,100 

Total 
$2,434,100 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Laura Fritschi 
(602) 534-2072 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J 
"" 

F M A M J J A 5 Work underway for Phase I of the project. 

PHX09-624 

Phoenix - Various locations, Construct regional ITS fiber 
optic backbone, phase B-1 

At-Risk ITS 

CMAO 
$665,000 

HURF 
$1,835,000 

Total 

$2,500,000 

ADOT Contact 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 The project will probably be deferred 

PHX09-871 5571601C CM-PHX-0(224)A 

Phoenix - Various locations, Pave unpaved alleys 

At-Risk AQ or TOM 

CMAO 
$466,667 

Local 
$200,000 

Total 

$666,667 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Chris Turner-Noteware 
(602) 534-8271 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 3/5/2009 ADOT Local Govt: Nothing received 
on the project 

PHX09-872 

Phoenix - Various locations, Pave unpaved roads 

At-Risk AQ orTOM 

CMAO 
$1,050,000 

Local 
$450,000 

Total 
$1,500,000 

ADOT Contact 

Agency Contact 

Chris Turner-Noteware 
(602) 534-8271 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 ON o J F M A M J J A 5 The project will probably be deferred 
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QNC07-745 SS 702 01C CM-QCR-O(202)A 

Queen Creek - Chandler Heights Rd: Power Rd to 
Hawes Rd, Pave dirt shoulders 

Abandoned AQ orTDM 

Project <' 

Funding· 

CMAQ 
$111,691 

HURF 
$111,691 

Total 

$223,382 

Contacts 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Janet Martin 
480-338-3821 

Development Schedule 

Federal FY 2009 Federal FY 2010 
~ 

Phase 08 o N OJ F M A M J J A SO N 0 J F M A M J J 

OCR 
Envir 

Design 

Bid Date 

A S 

Summary Note 

10/08: Agency has requested to abandon the 
project 

QNC07-746 SS 704 01C CM-QCR-O(203)A 

Queen Creek - Hunt Highway: Power Rd to Ellsworth, 
Pave dirt shoulders 

Abandoned AQ orTDM 

QNC08-803 SS 680 01C CM-QNC-0(201)A 

Queen Creek - Queen Creek town center, Construct ITS 
infrastructure and traffic management system 

Active ITS 

CMAQ 
$204,893 

HURF 
$204,893 

Total 
$409,786 

CMAQ 
$550,221 

Other 
$917,100 

Total 
$1,467,321 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Janet Martin 
480-338-3821 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Mike Pheacelli 
480-358-3065 

Phase 08 

OCR 
Envir 

Design 

Bid Date 

Phase 08 

OCR 
Envir ••Design 

Bid Date 

o N o J 

...... . -: ... 

o N o J 

F M A M J 

F M A M J 

J A 

J A 

SO N 0 J 

5 o N D J 

F M A M J 

F M A M J 

J 

J 

A 

A 

5 

5 

10/2008: Agency has requested to abandon the 
project 

12/08/08 ADOT Local Govt: Plans at 60% 

Scr07-606 

Scottsdale - Dynamite Blvd: Pima Red to Alma School 
Rd, Install Vertical Curb and Gutter 

At-Risk AQ orTDM 

CMAO 
$500,000 

HURF 
$500,000 

Total 
$1,000,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N OJ F M A M J J A 50 N o J F M A M J J A 5 3/5/2009 ADOT Local Govt: Nothing received 
on the project; Agency has indicated that it will 
defer the project. 

SCT09-610 

Scottsdale - Scottsdale Rd: Frank Lloyd Wright Blvd to 
Thompson Peak Pkwy, Construct smart corridor traffic 
control system 

Abandoned ITS 

CMAO 
$180,800 

Bonds 
$181,180 

Total 

$361,980 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A SO N 0 J F M A M J J A 5 3/6/2009: The agency indicates that the project 
is underway with local funding. Federal funding 
for the project is abandoned. 

Scr09-611 SS 655 01C CM-SCT-0(202)A 

Scottsdale - Scottsdale Rd: Roosevelt St to Earll Dr, 
Upgrade sidewalks and add bicycle lanes 

Active Pedestrian 

CMAO 
$2,458,415 

Sales Tax 
$2,577,443 

Total 
$5,035,858 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 

Phase 08 

OCR •Envir 

Design 

Bid Date 

o N o J FM A M JJ A 50 N OJ F M A M J J A 5 12/08/08 ADOT Local Govt: Envir Clr near 
approval, plans at 95% 

Scr09-805 

Scottsdale - South Scottsdale, Replace traffic sig nal 
controllers and cabinets 

Active ITS 

CMAO 
$525,000 

Sales Tax 
$225,000 

Total 
$750,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J M A M J J A 50 N 0 J F M·· A M J J A 5 3/5/2009 ADOT has received nothing on the 
project; however, project is a pure procurment 
project and may be obligated in the time frame 
available. 
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SUR07-325 SS65301C SUR-CM-0(200)A 

Surprise - Various locations, Pave dirt roads 

At-Risk AQ or TDM 

Project 
Funding 

CMAQ 
$305,520 

HURF 
$203,680 

Total 
$509,200 

Contacts 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Suneel Garq 
(623) 594-5713 

Development Schedule 

Federal FY2009 Federal FY 2010 
~ 

Phase 08 o N o J F M A M J J A 5 ON o J F M A M J J 
. , 

OCR 
Envir 

Design 

Bid Date 

A 5 

Summary Note 

3/6/2009 Agency indicates that it needs 
additional time to address right-of-way issues; 
Agency will defer project 

SUR08-819 

Surprise - Saguaro View Area, Pave unpaved roads 

At-Risk AQ or TDM 

CMAQ 
$535,688 

Local 
$2,439,312 

Total 
$2,975,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 ON o J F M A M J J A 5 3/6/2009 Agency indicates that it wi.ll defer the 
project. 

SUR09-820 SS 720 01C CM-SUR-0(206)A 

Surprise - West of 219th Ave, Pave unpaved roads 

c 

At-Risk AQ or TDM 

CMAQ 
$1,602,302 

Local 
$686,700 

Total 

$2,289,002 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Suneel Garq 
(623) 594-5713 

Phase 

DCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N OJ F M A M J J A S 3/6/2009 Agency indicates that it will defer the 
project 

TMP08-602 SS64001C CM-TMP-0(203)A 

Tempe - College Ave:Superstition Freeway (US60) to 
Apache Blvd, Construct pedestrian improvements 

At-Risk Pedestrian 

TMP13-903 

Tempe - Citywide, Develop ITS and Communications 
Stategic Plan 

Active ITS 

CMAQ 
$2,550,000 

General Fun 
$951,000 

Total 

$3,501,000 

CMAQ 
$96,041 

Local 
$49,500 

Total 
$145,541 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 

Eric Iwersen 
(480) 350-8810 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 

08 

o N 

o N 

D J 

D J 

F M A M J 

F M A M J 

J A 

J A 

50 ND J 

5 o N DJ 
".,. 

F M A M J 

F'>M A M J 

J 

J 

A 

A 

5 

5 

Tempe indicates that it will submit final 
documents for environmental clearance in 
March and the agency expects to obligate the 
project in 2009; however 

Tempe indicates that this is a pure procurement 
project that can be obligated easily within the 
time period allowed. 
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Summary Note Project Identification Nombers, Location'and 
Description Info.rmation 

Project 
Funding 

Contacts Development Schedule 

Federal"FY2009 Federal FY 2010 

CHN10-613 CMAQ ADOT Contact Phase 
~, 

08 o N o J F M AM J J A 5 ON [) J F M A M J J A 5 

Chandler - Buffalo St at Colorado St, Upgrade, retrofit 
and integrate TMC equipment 

Active ITS 

$425,000 

Bonds 
$575,000 

Total 
$1,000,000 

Agency Contact 

DCR 

Envir 

Design 

Bid Date 

GLB100-10C CMAQ ADOT Contact Phase 08 o N o J F M A M J J A 5 o N o J FM A M J J A 5 

Gilbert - Elliot Rd at Cooper Dr, Construct intersection 
improvement 

Active Street 

$1,900,000 

Other 
$900,000 

Total 
$2,800,000 

Agency Contact 

OCR 

Envir 

Design 

Bid Date 

GLB10-602C CMAQ ADOT Contact Phase 08 o N o J F M A M J J A 5 ON o J F M A M J J A,5 

Gilbert - Western-Powerline Trail: Gilbert Rd to Lindsay 
Rd (phase II), Construct multi-use path and pedestrian 
amenities 

Active Bicycle 

$614,405 

Impact Fees 
$320,595 

Total 
$935,000 

Agency Contact 

DCR 

Envir 

Design 

Bid Date 

GLB120-10C CMAO ADOT Contact Phase 08 o N o J F M A M J J A 50 NO J F MA M J J A S 

Gilbert - Guadalupe Rd at Cooper Rd, Construct 
intersection improvement 

Active Street 

$1,900,000 

Other 
$900,000 

Total 
$2,800,000 

Agency Contact 

DCR 

Envir 

Design 

Bid Date 
~ 

GLN06-201 CMAO ADOT Contact Phase 08 o N o J F M A M J J A S o N o J FM A M J J A S 

Glendale - Bell Rd at Skunk Creek (between 67th Ave 
and 75th Ave), Widen existing bridge to provide 
pedestrian and bicycle access across bridge 

Deferral Requested Bicycle 

$424,350 

HURF 
$440,000 

Total 
$864,350 

John Dickson 
(602) 712-8683 

Agency Contact 
No PM Assigned 

DCR 

Envir 

Design 

Bid Date 

GLN07-311 CMAQ ADOT Contact Phase 08 o N o J F M A M J J A S o N o J F M A M J J A S 

Glendale - Alley 250 ft north of Glendale Ave: 58th Ave 
to 57th Dr, Design and construct alley improvements 
and pedestrian walkway 

Active Pedestrian 

$75,000 

Bonds 
$75,000 

Total 
$150,000 

Agency Contact 

Tim Quinn 
(623) 930-3637 

DCR 

Envir 

Design 

Bid Date 

GLN07-779 CMAO ADOT Contact Phase 08 o N o J F M A M J J A 5 ON o J F M A M J J A S 

Glendale - Various Locations: Camelback Rd, Litchfield 
Rd, Olive Ave, Greenway Rd, 83rd Ave, 75th Ave, Pave 
dirt shoulders 

Deferral Requested AQ orTDM 

$133,035 

HURF 
$133,035 

Total 
$266,070 

Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Mischelle Waytenko 
(623) 930-2635 

DCR 

Envir 

Design 

Bid Date 

Nothing received by ADOT. Agency may 
request to defer project 

Nothing new received by ADOT on project as of 
2/22/2007. Agency has requested deferral to 
2010. 

Printed 3/17/20098:39:59 AMPaqe 11 



Federal FY 2010 federal Projects nly 
Project Identification Numbers, Location and 

Description Info'rmation 

GLN08-605 

Glendale - Glendale Ave: Loop 101 to Luke AFB, Pave 
access poi nts 

Deferral Requested AQ or TDM 

GLN09-610 

Glendale - Downtown alley north of Glendale Ave 
between 57th Ave and 57th Dr, Transform existing 
service alleyway into a safe environment for pedestrian 
circulation and limited vehicular traffic 

Active Pedestrian 

Project 
Funding 

CMAQ 
$63,000 

Sales Tax 
$27,000 

Total 
$90,000 

CMAO 
$240,721 

Sales Tax 
$103,166 

Total 
$343,887 

, 
Contacts 

ADOT Contact 
Jeffrey Miles 
(602) 712-8336 

Agency Contact 
Mischelle Wavtenko 
623-930-2635 

ADOT Contact 

Agency Contact 

Development Schedule 

Federal FY 2009 Federal FY 2010 
-

Phase 08 0 N 0 J F M A M J J A 5 ONDJ FMAMJ JA 

OCR 
Envir 

Design 

Bid Date 

Phase 08 o N o J F M A M J J A 50 N 0 J F M A M J J A 

OCR 
Envir 

Design 

Bid Date 

5 

S 

Summary Note 

MMA120-09C2 

MAG/Multi-Agency - Northern Pkwy: Dysart Rd to SR
303, Construct roadway 

Active Street 

MMA120-09RW 

MAG/Multi-Agency - Northern Pkwy: US-60 (Grand Ave) 
to Dysart Rd, Protect right of way and construct interim 
median 

Active Street 

STP-MAG 
$6,216,000 

HURF 
$2,672,000 

Total 
$8,888,000 

STP-MAG 
$6,877,000 

HURF 
$3,207,000 

Total 
$10,084,000 

ADOT Contact 

Agency Contact 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 

08 

o N o J 

o N o J 

F M A M J 

F M A M J 

J A 

J A 

5 o N o J 

5 o N o J 

F M A M J 

F M A M J 

J 

J 

A 

A 

5 

5 

MMA10-611 

Maricopa County - MCDOT Traffic Management Center, 
Design and construct TMC upgrade 

Active ITS 

CMAO 
$735,000 

HURF 
$362,500 

Total 
$1,097,500 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 50 N 0 J F M A M J J A 5 

MMA10-815 

Maricopa County - 99th Ave: Olive Ave to Bell Rd, 
Instatl conduit and fiber-optic cable to connect existing 
and planned ITS field devices 

Active ITS 

CMAO 
$492,962 

HURF 
$657,038 

Total 
$1,150,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 0 N 0 J F M A M J J A 5 

MES06-203C 

Mesa - Pepper PI: Lewis St to Robson St, Construct 
multi-use path 

Active Bicycle 

CMAO 
$305,961 

General Fun 
$18,494 

Total 

$324,455 

AOOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Destgn 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 Nothing new received by ADOT on project as of 
2/22/2007 

Printed 3/17/2009 8:39:59 AM
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Federal FY 2010 MAG Federal rojec Only 
Project Identification Numbers, Location and 

Description Information 

MES07-314 SS48502C CM-MesO(020)A 

Mesa - South Canal: Val Vista Dr to Greenfield Rd, 
Construct multi-use path 

Active Bicycle 

Project 
F4nding 

CMAQ 
$541,800 

General Fun 
$232,200 

Total 
$774,000 

,Contacts 

ADOT Contact 
Bill Snarr 
(602) 712-7025 

Agency Contact 
Kelley Jensen 

Development Schedule 

Federal FY 2009 FederalFY 2010 
~ 

Phase 08 o N o J F M A M J J A 50 N o J F M A M J J 

OCR IEnvir 

Design 

Bid Date 

A S 

Summary Note 

Project expected to be authorized in 2007 

MES08-603 

Mesa - Longmore: Broadway Rd to Main St (EVIT), 
Design and construct bicycle path to connect Broadway 
Rd with Main St and the Light Rail Station 

Deferral Requested Bicycle 

CMAO 
$1,082,739 

General Fun 
$583,013 

Total 
$1,665,752 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A 5 

\ 

MES08-604 

Mesa - Loop 202 (Red Mtn Fwy), Design and install 
fiber optic cable and end evises and complete 
connections at network hubs 

Deferral Requested ITS 

CMAO 
$838,700 

General Fun 
$359,400 

Total 

$1,198,100 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 0 N 0 J F M A M J J A 5 

MES10-608 

Mesa - South Canal: McDowell Rd to Val Vista Dr, 
Construct new multi-use path on the north bank 

Active Bicycle 

CMAO 
$852,505 

Impact Fees 
$568,337 

Total 
$1,420,842 

ADOT Contact 

Agency Contact 

Phase 

DCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 0 N 0 J F M A M J J A 5 

MES10-810 

Mesa - Baseline Rd, Southern Ave, Dobson and Alma 
School Rds, Establish fiber optic link with arterial streets 
near US-60 (Superstition Fwy) 

Active ITS 

CMAO 
$709,973 

HURF 
$1,893,027 

Total 

$2,603,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 

PHX07-315 

Phoenix - 7th Ave at the ACDC Canal, Construct multi
use underpass 

Active Bicycle 

CMAO 
$1,750,000 

HURF 
$1,158,300 

Total 
$2,908,300 

ADOT Contact 
Jeffery Miles 
(602) 712-8336 

Agency Contact 
Mike Negrete 
(602) 765-0565 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 0 
, ..,.. ' 

N 0 J F M A M J J A 5 All techincal studies submitted. 
submitted in Februarury 

CE to be 

PHX07-316 SS 647 01C CM-PHX-0(209)A 

Phoenix - 7th St at McDowell Rd, Widen intersection 

Active Street 

CMAO 
$1,256,000 

HURF 
$2,244,000 

Total 

$3,500,000 

ADOT Contact 
John Dickson 
(602) 712-8683 

Agency Contact 

Prescilla Pappas 
(602) 534-7056 

Phase 08 o N o J 

OCR II 
Envir II 
Design 

Bid Date 

F M A M J J A 5 o N D J FM A M J J A 5 Envirnomental Clearance Approved 

Printed 3/17/20098:40:00 AM
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Federal FY 2010 MAG Federal Projects Only 
Project Identification Numbers, Location and 

Description Information 

PHX100-06D 

Phoenix - Black Mountain Blvd: SR-51 and Loop 101 
(Pima Fwy) to Deer Valley Rd, Design new roadway 
ramps 

Active Street 

,Project 
Fundil1~f:: 

STP-MAG 
$2,439,000 

HURF 
$1,138,000 

Total 
$3,577,000 

"""""/c()l1fcicts 

ADOT Contact 

Agency Contact 
Briiana Leon 
(602) 534-6999 

Development Schedule. ". 
Federal FY 2009 Federal FY 2010 
~ 

Phase 08 o N D J F M A M J J A 5 o N D J F M A M J J 
,','. 

DCR 

Envir 

Design 

Bid Date 

A 5 

Summary Note 

PHX10-633 

Phoenix - Various locations, Construct regional ITS fiber 
optic backbone, phase B-2 

Active ITS 

CMAQ 
$665,000 

HURF 
$1,835,000 

Total 
$2,500,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N O'J F M A M J J A 5 o N o J F M A M J J A 5 

PHX10-845 

Phoenix - Salt River: 24th Street to I-l0jTempe Drain, 
Construct multi-use path 

Active Pedestrian 

CMAQ 
$801,606 

General Fun 
$343,400 

Total 

$1,145,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N D J F M A M J J A S o N o 
I', I, 

J F M A M J J A 5 

SRP100-l0C 

Salt River I.e.  Pima Rd: 0.25 miles north of McKellips 
Rd to Via Linda, Construct roadway widening 

Active Street 

STP-MAG 
$10,900,000 

Other 
$7,000,000 

Total 
$22,500,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N OJ F M A M J J A 50 NO J F M A M J J A 5 

SCT10-616 

Scottsdale - McDowell Rd: Scottsdale Rd to Pima Rd, 
Construct smart corridor traffic control system 

Active ITS 

CMAO 
$350,000 

Sales Tax 
$350,000 

Total 

$700,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 

SCT10-617R 

Scottsdale - Scottsdale Rd: Earll Dr to Chaparral Rd, 
Upg rade sidewalks and add bicycle lanes 

Active Pedestrian 

CMAO 
$510,696 

Sales Tax 
$2,540,741 

Total 
$3,051,437 

ADOT Contact 

Agency Contact 

Phase 

DCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 

SUR10-613 

Surprise - Bell Rd: US-60 (Grand Ave) to Surprise Traffic 
Manangement Center, Construct fiber optic 
interconnection of traffic signals, cameras and VMS 

Active ITS 

CMAO 
$150,000 

Impact Fees 
$150,000 

Total 
$300,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 

Envir 

Design 

Bid Date 

08 o N o J F M A M J J A 5 o N o J F M A M J J A 5 
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Project Identification Numbers, Location and 

Description Information 

5UR10-614 

Surprise - Greenway Rd: US-60 (Grand Ave) to Cotton 
Ln, Construct fiber optic interconnection of traffic 
signals, cameras and VMS 

Active ITS 

TMP10-620 

Tempe - Broadway Rd: Rural Rd to Mill Ave, Construct 
pedestrian and bicycle facilities improvements 

Active Pedestrian 

Project 
Funding 

CMAQ 
$500,000 

Impact Fees 
$500,000 

Total 
$1,000,000 

CMAQ 
$2,571,780 

General Fun 
$2,571,780 

Total 
$5,143,560 

Contacts 

ADOT Contact 

Agency Contact 

ADOT Contact 

Agency Contact 

Development Schedule 

Federal FY 2009 Federal FY 2010 
~ 

Phase 08 o N o J F M A M JJ A S O·N o J F M A M J J 

OCR 
Envir 

Design 

Bid Date 

Phase 08 o N o J F M A M J J A S o N o J F M A M J J 

OCR 
Envir 

Design 

Bid Date 

A 

A 

S 

S 

Summary Note 

TMP10-629 

Tempe - Salt River: SR143 Hohokam Freeway to Priest 
Drive, Construct multi-use path 

Active Pedestrian 

CMAQ 
$400,000 

General Fun 

Total 

$400,000 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A S 

TMP10-803 

Tempe - Citywide, Install video detection system 

Active ITS 

CMAQ 
$305,568 

HURF 
$138,969 

Total 
$444,537 

ADOT Contact 

Agency Contact 

Phase 

OCR 
Envir 

Design 

Bid Date 

08 o N o J F M A M J J A S o N o J F M A M J J A S 
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March I 7, 2009 

TO: Members of the Transportation Review Committee 

FROM: Eileen O. Yazzie, Transportation Programming Manager 

SUBJECT: FEDERAL FISCAL YEAR 2009 CLOSEOUT - MEETING NOTIFICATION 

Monday, March 30, 2009 10:30 a.m. - 12:00 p.m.
 
MAG Office, Suite 200 - Saguaro Room
 
302 North Ist Avenue, Phoenix
 

The Closeout process for MAG region federal funds in federal fiscal year (FFY) 2009 is underway. 
MAG member agencies are requested to notify MAG of projects they are requesting to be deferred 
until a later time perios, and projects they are requesting to use funds available in the FFY 2009 
Closeout. MAG staff will hold an FFY 2009 Closeout meeting at the time and place noted above to 
review the requirements for project deferrals and project requests, the schedule of the FFY 2009 
Closeout, and the relevant guidelines as presented in the DRAFT FY 2009 MAG Federal Fund 
Programming Principles. 

If there are any questions, please contact either Eileen Yazzie: eyazzie@mag.maricopa.gov, Steve 
Tate: state@mag.maricopa.gov, or at (602) 254-6300. All information regarding the FFY09 Closeout 
is available on the Transportation Improvement Program webpage found at: 
http://www.mag.maricopa.gov/project.cms?item =413. 

cc: Intergovernmental Representatives 
Street Committee 
Regional Bicycle Task Force and the Pedestrian Working Group 
ITS Committee 
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March I7, 2009 

TO: Members of the Transportation Review Committee 

FROM: Eileen O. Yazzie, Transportation Programming Manager 

SUBJECT: FEDERAL FISCAL YEAR 2009 CLOSEOUT - MEETING 

The Closeout process for MAG region federal funds in federal fiscal year (FFY) 2009 is underway. MAG 
Member Agencies are requested to notify MAG, beginning March 16, 2009, of Federal funded projects that will 
not obligate by the end of the FFY2009, September 2009, and are requesting to be deferred to another year in 
the MAG Transportation Improvement Program (TIP). Please make a best effort to complete and submit 
the Deferral Request Form and Deferral Justification Letter, by April 20, 2009. MAG Staff recognizes 
that agencies may defer projects at a later time due to continuous work to obligate the project by September 
2009 and will work with member agencies until the end of the federal fiscal year for additional deferrals. The 
Deferral Request Form and Deferral Justification Letter must be transmitted by a member of the MAG 
Management Committee, Transportation Review Committee, or Intergovernmental Affairs Group. 

DRAFT FY 2009 MAG Federal Fund Programming Principles 
The 2009 Closeout process will follow the DRAFT FY 2009 MAG Federal Fund Programming Principles 
(Principles) allowing member agencies a one time project deferral without justification. For the first time 
deferral request, a member agency just needs to complete and submit the Deferral Request Form. If a member 
agency is requesting a project to be deferred a second time or more, a memb~r agency must complete and 
submit both a Deferral Request Form and Deferral Justification Letter. The MAG Committee Process will 
recommend approval of the projects to be deferred and stay in the MAG TIP. 

Per the DRAFT Principles: 
I. If a project is requesting to be deferred for the second time or more, the sponsoring agency for the 
project will subn1it a justification letter explaining why the project should remain in the MAG Federal 
Fund Program. 

a. The sponsoring agency for the project will submit a justification letter to MAG with the 
deferral notification that will be taken through the MAG Committee Process, beginning at TRC. 

i. If the justification is approved the project would remain in the program. 
ii. If the justification is not submitted or not approved, the project would be removed 
from the program. 

Attached to this memorandum are two documents: the FFY 2009 Deferral Request Form and the Deferral 
Justification Letter Requirements. MAG staff is available to help with information and questions regarding the 
Forn1 and the Deferral Justification Letter Requirements. Please contact either Eileen Yazzie: 
eyazzie@mag.maricopa.gov, Steve Tate: state@mag.maricopa.gov, or at (602) 254-6300. All information 
regarding the FFY09 Closeout is available on the Transportation Improvement Program webpage found at: 
http://www.mag.maricopa.gov/project.cms?item =413. 

cc: Intergovernmental Representatives 
Street C6·mmittee Regional Bicycle Task Force and the Pedestrian Working Group 
ITS Committee 
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Deferral Request Form for Federal FY 2009 Closeout 

Instructions: 

Please complete the form below for deferral request. If you are requesting that the project is deferred to a later year in the MAG 
Transportation Improvement Program (TIP) a justification letter must be submitted as well. Please review the Deferral Justification 
Letter Requirements. A merrlber of the Transportation Review Committee or the Managenlent Committee fronl your jurisdiction has 
the authority to transmit the deferral request form for the Federal FY 2009 Closeout. 

Please submit the completed form to Eileen Yazzie, via e-mail: eyazzie@nlag.maricopa.gov, fax: 602.254.6490, or mail: 302 N. 18t 

Avenue, Suite #300, Phoenix, AZ 85003. If there are questions, please contact Eileen O. Yazzie at 602.254.6300. Please make the 
best effort to submit this request by April 20, 2009. 

Section A: Contact Information 

Name of Agency: Enter agency llalne here Name of Requestor: Enter contact nalne here 

Telephone: Enter contact phone number here 

Section B: Project Details 

TIP #: Enter the TIP # here 

E-mail: 

Mode: Enter Modal Type Here 

Enter e-Inail address here 

TRACS#: Please enter TRACS# here 

Location: Enter the location of the project here 

Description of Work: Enter \vork description here 

Current Year Programmed Current Total Project Costs Current Federal Fund Costs Current Local Costs 
Select the year progranlmed Enter total cost of the project here Enter the federal cost of the Enter the local cost of 

project here the project here 

Section C: Deferral or Federal Fund Removal Request 

D Requesting Proj ect to be Deferred. If checked please provide infoffi1ation for the items below: 
• Please enter the year the project is to be deferred to in the TIP. Not Applicable 
• Please check the following box to indicate whether the project has been deferred fronl previous TIPs. D 
• If the project has been deferred from a previous TIP, please enter the number of times it has been deferred. Not Applicable 
• Please check the following box, if the Lead Agency will be submitting ajustification memo. D 

D Request to remove Federal funds from the project. If the project will be conlpleted, please check the following 
box and enter the year to be programmed. D Not Applicable 

D Other: If box checked, please exlain here 

Submit by E-mail D Print Form D 
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Deferral Justification Letter Requirements 

- Letter is to be printed on member agency letterhead 
- Letter is to be signed by the Manager/Administrator of the jurisdiction or 

designated representative. 
- Include the Name/Location of the Project. 
- Include the TIP# of the Project. 
- Include the amount of Federal Funds programmed for the project and the total 

cost of the project. 
- Include the original year the project was programmed for. 
- Include the total number of times the project has been deferred to date 

(excluding this request). 
- Explain the status of the project in the ADOT - Local Government 

process. 
- Explain in detail the reason for deferring the project. 
- Explain how the requesting agency will commit to completing the 

project through the A,DOT - Local Government process. 

MAG staff is available to 'help with information and questions regarding the 
D~ferral Justification Letter Requirements. Please contact either Eileen 
Yazzie: eyazzie@mag.maricopa.gov or Steve Tate: state@mag.maricopa.gov, 
and at (602) 254-6300. 
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March 17, 2009 

TO: Members of the Transportation Review Committee 

FROM: Eileen O. Yazzie, Transportation Programming Manager 

SUBJECT: FEDERAL FISCAL YEAR 2009 CLOSEOUT - PROjECT REQUEST 

The Closeout process for MAG region federal funds in federal "Nscal year (FFY) 2009 is underway. To submit a 
project that can utilize federal funds for the Federal FY2009 Closeout, please complete the attached Project Request 
Closeout form. Project Request Forms for Federal FY 2009 Closeout are due on April 20, 2009 at noon/12:00 p. m. 
No late requests will be accepted. The Project Request Form must be transmitted by a member of the MAG 
Management Committee, Transportation Review Committee, or Intergovernmental Affairs Group. 

The primary criteria for the projects submitted for closeout funding is that they must be able to obligate federal funds 
by the end of FFY 2009. This means that the projects submitted must be able to complete the necessary design, right
of-way, utility, and environmental clearances required by the Federal ~Iighway Administration (FHWA) in order for 
them to 'obligate' the funding for the project. These requirements are admin,istered by the ADOT Local 
Governments section and have to be approved/completed by them prior to the end of FFY 2009, September 30, 
2009. ADOT and FHWA work to have the required clearances completed by early September 2009. MAG staff will 
review the projects submitted for Closeout funds with ADOT to ensure that the projects can be obligated before the 
end of FFY 2009. 

DRAFT FY 2009 MAG Federal Fund Programming Principles 
The 2009 Closeout process will follow the DRAFT FY 2009 MAG Federal Fund Programming Principles (Principles) 
which set forth guidelines on project selection for available federal funds. 

Per the DRAFT Principles: 
700.2	 Projects submitted for use of Closeout funds will be selected based on the following three priorities in 

order: 
a.	 Advancing projects (or phases of projects) of the same mode, that are already programmed in the 

current Transportation Improvement Program (TIP) with MAG federal funds from a future year, in 
chronological order of the TI P; 

b.	 Adding additional federal funds to an existing, unobligated project, up to the originally programmed, 
federal-aid maximum,. or the maximum established by the mode in the RTP, whichever is less. 

c.	 New projects 

MAG staff will continue to work on the Closeout and update the MAG Committees in March and April 2009. MAG 
Staff is still working with the Arizona Department of Transportation (ADOT) regarding the FFY 09 apportionment and 
allocation amounts to the MAG region. 

Attached to this memorandum is the Project Request Form. All forms and information are available electronically on 
the MAG website httQJ/www.m(J&maricopa.gov1Qc9kc;;Lc;;nJs?it~Q1=411, at the Transportation Inlprovernent 
Program (TIP) webpage. If there are any questions regarding the FFY 2009 year-end Closeout process, or the 
submittal of projects, please call Eileen O. Yazzie at eyazzie@mag.maricopa.gov, Steve Tate at 
state@mag.mat~ico~ov, or at 602-254-6300. 

cc: Intergovernmental Representatives ITS Committee 
Street Committee Regional Bicycle Task Force and the Pedestr-ian Working Group 

mailto:state@mag.mat~ico~ov
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Project Request Form for Federal FY 2009 Closeout 

Instructions:
 
To submit a project that can utilize federal funds for the Federal FY2009 Closeout, please complete the fields below.
 
Please complete Section B with the project information from the current TIP. If you are requesting a new project,
 
please leave the TIP # blank. In Section C, please indicate the close out category and provide any additional
 
information in the comment area. A member of the Transportation Review Committee or the Management Committee
 
from your jurisdiction has the authority to transmit the request for projects for the Federal FY2009 Closeout.
 

Please submit the completed form to Eileen Yazzie, via e-mail: eyazzie@mag.maricopa.gov, fax: 602.254.6490, or
 
ma'll: 302 N. 1st ~venue, Suite #300, Phoenix, AZ 85003. If there are questions, please contact Eileen O. Yazzie at
 
602.254.6300. Project requests for Federal FY 2009 Closeout are due on April 20, 2009 at noon/12:00 p.m. No
 
late requests will be accepted.
 

Section A: Contact Information 

Name of Agency: Enter agency name here	 Name of Requestor: Enter contact name here 

Telephone: Enter contact phone number here E-mail: Enter e-mail address here 

Section B: Project Details 

TIP #:	 Enter the TIP # here. Enter 'NEW' if the project is Mode: Enter Modal Type Here 
not in the TIP. 

Location:	 Enter the location of the project. If project is already in the TIP, use the location as listed in the 
TIP. 

Description of Work:	 Enter work description here 

Current Year Programmed Current Total Project Costs Current Federal Fund Costs Current Local Costs 
Select the year programmed Enter total cost of the project Enter the federal cost of the Enter the local cost 

here project here of the project here 

Section C: Close Out Category 

D A New Project	 D Requesting Advancement D Other 

D Requesting Additional Federal Funds, if yes, what are the Project Costs: Enter additional federal funds here 

New Total Project Costs New Federal Funds New Local Costs 
Enter new total cost here Enter new fedral cost here Enter new local cost hear 

Additional Please provide any additional explanation or COrTlments 
Comments: 



ATTACHMENT SEVEN
 



 

October 2008 – March 2009 

 

CONTENTS 

 
ALCP Revenue and Finance ............................................................1 
 
RARF Revenue Forecast ...................................................................2 
 
MAG Gov Delivery ..............................................................................3 
 
ALCP Policies and Procedures .......................................................4 
 
ALCP Project Status............................................................................4 
 
Fiscal Year 2009 ALCP Schedule ....................................................5 
 
ALCP Project Status Tables for FY 2009 .....................................6 
 
 



 

 
October 2008 – March 2009                 1 

 

Fiscal Year (FY) 2009 is the third full fiscal year of implementation for the Arterial Life Cycle 
Program (ALCP).  The ALCP has 38 projects programmed for work in Fiscal Year 2009.  The 
work programmed varies from studies, pre-design, design, purchasing right-of-way, and 
construction.  In addition to the work programmed, $118 million is programmed for 
reimbursement in FY09.  

ALCP REVENUE AND FINANCE 

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements 
to the arterial road network in Maricopa County.  RARF revenues are deposited into the 
arterial account on a monthly basis.  ALCP Projects may receive funding from one or more 
sources, which include Regional Area Road Funds (RARF), Surface Transportation Program 
– MAG Funds (STP-MAG), and Congestion Mitigation and Air Quality Improvement 
Program Funds (CMAQ).  

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements 
to the arterial road network in Maricopa County.  To date, more than $118 million Regional 

Area Road Funds have been collected for the arterial account.  As of March 2009, the RARF 
account balance was $58.4 million.  Table 1 provides a breakdown of RARF revenues 
collected between July 2008 and January 2009 by mode.   

During the first seven months of 
FY2009, $200 million in total RARF 
revenues have been collected.  
However, the amount collected is 
more than $20 million lower than the 
$221 million forecasted.  RARF 
Revenue collection continues to 
decline.  As of January 2009, RARF 
revenues collected during the fiscal 
year were 10.6 percent lower than 
forecasted.  Table 2 summarizes the 
estimated and actual RARF revenue 
collections from July 2008 to January 
2009. 

Month Freeways Arterial Streets Transit Prop. 400 (total)

July $16,835,832.89 $3,133,980.47 $9,939,195.21 29,909,009$        

August 15,902,360.81 2,962,370.28 9,394,945.73 28,259,677$        

September 16,142,825.11 2,990,288.19 9,483,485.39 28,616,599$        

October 16,314,068.90 3,044,822.87 9,656,438.24 29,015,330$        

November 15,197,168.09 2,823,702.69 8,955,171.41 26,976,042$        

December 14,959,456.38 2,790,086.05 8,848,558.60 26,598,101$        

January $17,710,482.92 3,297,070.27 10,456,455.84 31,464,009$        

Total 113,062,195$    21,042,321$      66,734,250$      200,838,766$      

Table 1. FY08 RARF Collections (July 2008 - January 2009)

Estimated 
Total RARF

Actual 
Total RARF

Percentage 
Difference

July 31,989,000$      $29,909,008.57 -6.50%

August 29,649,000$      28,259,676.82 -4.69%

September 30,390,000$      28,616,598.69 -5.84%

October 31,159,000$      29,015,330.01 -6.93%

November 30,676,000$      26,976,042.19 -12.06%

December 30,563,000$      26,598,101.03 -12.97%

January 37,669,000$      31,464,009.03 -16.47%

Total 222,095,000$    200,838,766$    -9.6%

Estimate v. Actual FY2008 (July 2008 - January 2009)
 Table 2. Total RARF Collections
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RARF REVENUE FORECASTS 

The Arizona Department of Transportation (ADOT) estimates the Transportation Excise Tax 
revenues for Maricopa County annually, at a minimum.  The excise tax revenues flow into 
Regional Area Road Fund (RARF) and are a major funding source for the Arterial Life Cycle 
Program.  At times, ADOT may issue an interim forecast to address economic conditions 
that impact the forecast for the current fiscal year (FY).     

Since 1986, ADOT has used a comprehensive regression-based econometric model to 
estimate the Transportation Excise Tax revenues. The revenue forecast is highly 
dependent on independent variables estimates contained in the model, which include: 

• Construction Employment Growth (Maricopa County) 

• Consumer Price Index (Phoenix) 

• Housing Start Growth (U.S.) 

• Population Growth (Maricopa County) 

• Prime Interest Rate 

• Real Income Growth per Capita (Maricopa County) 

• Sky Harbor Passenger Traffic Growth 

• Total Non-Farm Employment Growth (Maricopa County) 

To address the variability between estimated and actual values, ADOT initiated the Risk 
Analysis Process, which includes a probability analysis and independent evaluation of the 
model’s variables by an expert panel of economists.  The process results in a series of 
forecasts, with specified probabilities of occurrence, rather than a single or “best guess” 
estimate.  The forecast is commonly referred to as the RARF Revenue Forecast.  

ADOT released the first FY2009 RARF Forecast in November 2008.  The forecast was 
developed based on a panel discussion conducted in August 2008.  Since the forecast was 
developed, economic conditions have worsened.  As a result, ADOT released a revised 
RARF Revenue Forecast in February 2009.  Table 3 displays the RARF Revenue Forecasts 
from November 2003, November 2008, and February 2009 (draft).  The table also illustrates 
the change from the original forecast (in millions).  

At the February meeting of the Transportation Review Committee, MAG Staff apprised 
Committee members about the decrease in projected RARF Revenue.  MAG Staff 
explained that in order to maintain the fiscal balance of the Arterial Life Cycle Program 
that Section 270 of the ALCP Policies and Procedures (Use of Surplus or Deficit Program 
Funds) would need to be applied.  Under Section 270B, ALCP projects may be delayed in 
priority order if there is a deficit of program funds.  

On March 10, 2009, MAG Staff released the first Draft of the FY 2010 Arterial Life Cycle 
Program.  The Draft ALCP included a shift in programmed reimbursements of one to three 
years.  As a result of the decrease revenue projection, more than $97 million in 
reimbursements were programmed in unfunded years of the ALCP.  To obtain a copy of 
the Draft FY 2010 ALCP, please contact Christina Hopes at chopes@mag.maricopa.gov. 
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Forecasted
Change from 

2003 
Forecast

Forecasted
Change from 

2003 
Forecast

2009              42.69              39.95              (2.74)              36.30              (6.39)

2010              45.95              41.66              (4.28)              36.84              (9.10)

2011              49.47              45.31              (4.16)              38.68             (10.78)

2012              53.05              49.13              (3.92)              41.58             (11.47)

2013              56.95              53.06              (3.90)              44.91             (12.04)

2014              61.23              57.21              (4.01)              48.43             (12.80)

2015              65.81              61.49              (4.33)              52.05             (13.77)

2016              70.47              65.81              (4.65)              55.70             (14.76)

2017              75.56              70.41              (5.15)              59.60             (15.96)

2018              81.18              75.08              (6.10)              63.55             (17.63)

2019              87.18              79.74              (7.44)              67.49             (19.69)

2020              93.52              85.04              (8.48)              71.98             (21.55)

2021            100.37              90.52              (9.85)              76.62             (23.75)

2022            107.34              96.40             (10.94)              81.60             (25.75)

2023            115.04            102.77             (12.26)              86.99             (28.05)

2024            123.23            109.59             (13.64)              92.76             (30.47)

2025            132.32            116.78             (15.54)              98.85             (33.47)

2026              82.88              72.30             (10.57)              61.17             (21.70)

TOTALS $1,555.14 $1,431.77 ($131.96) $1,234.60 ($329.13)

Nov 2008 Forecast

FY

ARTERIAL LIFE CYCLE PROGRAM ALLOCATION - 2008$

Nov 2003 
(Original) 
Forecast

January 2009 Forecast

 

MAG GovDelivery 

In an effort to make information delivery faster, MAG implemented an e-mail notification 
system that will make it easier to receive documents such as agendas, minutes and 
reports. Through a free subscription service called GovDelivery, MAG member agencies 
and the public will have better access to information that is posted on the MAG Web site.  

The subscription service monitors specific Web pages for changes, and when a change is 
detected, the service sends an e-mail to subscribers notifying them of the change. Users 
may choose to subscribe to as many of the pages as they wish. Currently, GovDelivery 
monitors over 120 web pages on the MAG web site. 

As a subscriber, you can choose not only what information to receive, but also how often 
you receive it—immediately, daily, 
or weekly.  

To subscribe, click on the link on the 
page that says "Sign up to receive 
email updates." Users can also click 
on a Quick Subscribe link on various 
pages to see a full list and subscribe 
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to any of the MAG pages. To subscribe, only a few pieces of information will be required, 
such as e-mail address, delivery preferences and organization. 

Users can also let MAG Staff know if they would like to go solely with GreenDelivery and 
stop paper deliveries for any or all communications that you currently receive from MAG. If 
you are interested in GreenDelivery, please contact the MAG office or appropriate staff.  

MAG Staff is excited to bring you this new service, and hope that you will find this to be a 
valuable and flexible means of allowing you to tailor your communications with MAG to 
meet your specific needs.  If you have questions about GovDelivery or GreenDelivery, 
please e-mail askidmore@mag.maricopa.gov. 

ALCP POLICIES AND PROCEDURES 
The ALCP Policies and Procedures (“Policies”) guide the implementation of the Arterial Life 
Cycle Program.  The current Policies were approved through the MAG Committee Process 
on December 19, 2007.  During the fall, MAG Staff began revising the current policies in 
cooperation with ALCP Working Group and Lead Agency Staff.  The ALCP Working Group 
met on November 17, 2008 and January 9, 2009 to discuss the revisions and continued 
the discussion and refinement process via e-mail and informal discussions. 

Based on MAG Staff and the ALCP Working Group input, a series of refinements to existing 
policies were added to the current Draft.  Key refinements to the Policies include:   

• Capital Improvement Program Disclosure (Sections 220.B and 400.E) 

• Requirements for Proposed Scope Changes/Substitute Projects (Section 220.E – 220.F) 

• Regional Area Road Fund (RARF) Closeout Process (Section 260) 

• High Priority Projects (Section 310.D and 320.D) 

• Ineligible Project Expenditures (Section 320.E) 

• Project Agreement Amendment and Termination Language (Section 410.B) 

The revised ALCP Policies and Procedures will begin the approval process at the 
Transportation Review Committee Meeting on March 26, 2009.  To obtain a copy of the 
ALCP Policies and Procedures DRAFT, please contact Christina Hopes at 
chopes@mag.maricopa.gov.  

ALCP PROJECT STATUS 

Over the last 6 months, two ALCP project overview reports were prepared by the lead 
agencies for projects in FY09.  This brought the total of project overview reports 
submitted to 42.  Project overview reports describe the general design features of the 
project, estimated costs, implementation schedules and relationships among participating 
agencies.  The reports also provide the basis of project agreements, which must be 
executed before agencies may receive reimbursements from the program.  Thus far, six 
project agreements have been executed in FY09, bringing the total number of signed 
project agreements to 32.   
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At the start of FY 2009, six Lead Agencies were programmed to receive $118 million in 
reimbursements through the Arterial Life Cycle Program.  Throughout the fiscal year, MAG 
reimbursed $20.4 million to Lead Agencies for work conducted on ITS, arterial capacity 
and intersection improvements.  ALCP Project receiving reimbursements in FY 2009 
included: 
• Pima Rd: SR 101 to Thompson Peak Parkway 
• Power Rd: East Maricopa Floodway to Loop 202/Santan Fwy 
• Warner Rd/Cooper Rd Intersection Improvements 

 
FY 2009 ARTERIAL LIFE CYCLE PROGRAM SCHEDULE 

20th: Due Date, Member agencies submit comments for Draft FY2010 ALCP

26th: TRC review/recommend/approve project changes to amend/administratively modify the 
current TIP, RTP, and ALCP*

Managers, TPC and RC review/recommend/approve project changes to amend/administratively 
modify the current TIP, RTP, and ALCP*

15th:  MAG Staff will determine the availability of RARF Closeout Funds and Eligible Projects

23rd:  TRC review/recommend ALCP projects for RARF Closeout Funds

Managers, TPC and RC review/recommend/approve ALCP projects for RARF Closeout Funds

28th: TRC review/recommend/approve Draft FY2010 ALCP

1st:  Due Date, Member Agencies submit final Project Reimbursement Requests for FY2009

1st:  Due Date, Member Agencies recommended to receive RARF Closeout Funds submit final 
versions of all ALCP project requirements

Managers, TPC and RC review/recommend/approve Draft FY2010 ALCP

*If necessary

June

March

April

May

 

This is the ninth Status Report for the Arterial Life Cycle Program (ALCP).  Semi-annually, MAG staff 
will provide member agencies with an update on the projects in the ALCP.  This report and all other 
ALCP information are available online at http://www.mag.maricopa.gov/project.cms?item=5034.  
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Status

PO = Project 
Overview 

PA = Project 
Agreement

Programmed 
Reimb. FY09

Estimated 
Future 

Reimb. FY 
2010 - 2026 

(2008$)

Reimb. To 
Date

Exp. through 
FY 2009 
(YOE$)

Estimated 
Future Exp. 
FY 2010 - 

2026 (2008$)

CHANDLER

Chandler Blvd at Alma School Rd PO, PA D, R 1.304             2.411            -             -             9.633 2009-2011 2011

Chandler Blvd at Dobson Rd PO, PA D, R, C 3.627             -             0.084            0.774            6.912            2007-2009 2009 Study 100% complete; Design is 
92% complete

Gilbert Rd: Chandler Heights Rd to Hunt Hwy D -               5.895            -             NA NA 2024 2011

Gilbert Rd: Queen Creek Rd to Chandler 
Heights Rd D -               7.940            -             NA NA 2023 2011

Gilbert Rd: SR202L/Germann Rd to Queen 
Creek Rd PO, PA D, R, C -               6.773            -             -             11.874 2021 2009

Queen Creek Rd: Arizona Ave to McQueen Rd PO, PA D, R, C -               4.318            -             -             9.597 2012 2009

Queen Creek Rd: McQueen Rd to Lindsay Rd D -               11.967          -             NA NA 2011-2012 2011

Ray Rd at Alma School Rd PO, PA D, R 2.080             1.492            0.137            0.196            9.513            2008-2010 2010 Design 30% Complete

Ray Rd at McClintock Dr PO D -               3.714            -             -             8.102 2011 2011

FOUNTAIN HILLS

Shea Blvd: Palisades Blvd. to Fountain Hills 
Blvd. PO, PA D 0.288             -             0.248            0.355            0.057            2009 Studies and ROW 100% 

Complete; Design 95% complete

Shea Blvd: Technology Dr to Cereus Wash PO, PA D, R 1.089             4.614            0.038            0.055            8.092            2009-2010 2010 Studies 95% complete; Design 8% 
complete

GILBERT

Guadalupe Rd/Cooper Rd: Intersection 
Improvements D, R, C 3.714             -             -             NA NA 2009 2009

Power Rd at Pecos: Intersection Improvement PO D, R, C 5.327             4.666            -             -             8.700 2009-2010 2009

Power Rd: Santan Fwy to Pecos Rd D, R, C 4.060             6.316            -             NA NA 2009-2010 2010

ARTERIAL STREET LIFE CYCLE PROGRAM
October 2008 - March 20009, Project Status of Projects Underway

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 - January 28, 2009 ALCP)

Other Project InformationLead Agency & Facility
FY for 
Final 

Constr.    

S=Study, 
P=Pre-Design, 

D=Design, 
R=ROW, 
C=Const, 

C/O=Closed out

Project 
Requirement 
Completed

Total Expenditures (Exp.)

FY(s) for 
Reimb.

Regional Funding Reimbursements 



Arterial Life Cycle Program Status Report 

October 2008 – March 2009                    7 

Status

PO = Project 
Overview 

PA = Project 
Agreement

Programmed 
Reimb. FY09

Estimated 
Future 

Reimb. FY 
2010 - 2026 

(2008$)

Reimb. To 
Date

Exp. through 
FY 2009 
(YOE$)

Estimated 
Future Exp. 
FY 2010 - 

2026 (2008$)

GILBERT

Warner Rd at Cooper Rd PO, PA C/O 3.714             -             -             -             6.817 2009 2008

MARICOPA COUNTY

El Mirage Rd: Bell Rd to South of Beardsley Rd D, R -               9.568            -             NA NA 2016-2018 2010

El Mirage Rd: Deer Valley Drive to L303 D, C -               9.722            -             NA NA 2016-2018 2009

El Mirage Rd: Thunderbird Rd to Bell Rd PO, PA P, R 0.680             19.978          -             71.539 2006, 2008-
2015 2015

El Mirage Rd: Thunderbird to Northern Ave. PO P -               16.535          -             24.020 2016-2018 2018

McKellips Rd: Loop 101 (Pima Fwy) to SRP-
MIC/Alma School Rd P -               38.820          -             NA NA 2009, 2013-

2015 2015

Northern Parkway: Corridorwide ROW 
Protection R 1.810             3.338            -             NA NA 2009-2011

Northern Parkway: Sarival to Dysart P, D, R 19.699           35.060          -             NA NA 2009-2011 2011

Power Rd: Baseline Rd to East Maricopa 
Floodway PO, PA D, R, C 4.882             -             2.820            8.948 6.264 2008-2009 2009

MESA

Broadway Rd: Dobson Rd to Country Club Dr PO, PA P, D, R 1.920             5.305            0.080            0.115 19.098 2008-2010 2010

Country Club at University PO, PA D, R -               2.756            -             6.995 2017 2010

Dobson Rd at Guadalupe Rd PO, PA P, D, R 0.543             2.092            0.106            0.152 5.761 2008-2010 2010 Design 60% Complete

Dobson Rd at University Dr D -               2.756            -             NA NA 2020 2011

Gilbert Rd at University Dr PO, PA D, R, C -               2.756            -             8.100 2022 2009

ARTERIAL STREET LIFE CYCLE PROGRAM
October 2008 - March 20009, Project Status of Projects Underway

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 - January 28, 2009 ALCP)

Lead Agency & Facility

Project 
Requirement 
Completed

Regional Funding Reimbursements Total Expenditures (Exp.)

FY(s) for 
Reimb.

FY for 
Final 

Constr.    
Other Project Information

S=Study, 
P=Pre-Design, 

D=Design, 
R=ROW, 
C=Const, 

C/O=Closed out
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Status

PO = Project 
Overview 

PA = Project 
Agreement

Programmed 
Reimb. FY09

Estimated 
Future 

Reimb. FY 
2010 - 2026 

(2008$)

Reimb. To 
Date

Exp. through 
FY 2009 
(YOE$)

Estimated 
Future Exp. 
FY 2010 - 

2026 (2008$)

MESA

Greenfield Rd: Baseline Rd to Southern Ave PO, PA D, R 0.617             4.086            0.455            0.650 7.165 2008-2010 2010 Design 90% Complete; ROW 30% 
Complete

Hawes Rd: Santan Fwy to Ray Rd D -               2.329            -             NA NA 2021 2010

McKellips Rd at Lindsay Rd PO, PA D, R 1.956             4.278            0.045            0.061 8.285 2008-2010 2010 Design 15% Complete

Mesa Dr at Broadway Rd PO P 0.150             0.701            -             -             18.700 2009-2012 2012

Mesa Dr: US-60 (Superstition Fwy) to Southern PO, PA P, D, R 3.449 4.879            0.044            0.063 21.650 2008-2010 2010

Power Rd: East Maricopa Floodway to Santan 
Fwy/Loop 202 D, R, C 10.092           -             -             NA NA 2009 2009

Ray Rd: Sossaman Rd to Ellsworth Rd D, R -               3.759            -             NA NA 2022 2010

Southern Ave at Country Club Dr PO D 0.307             4.504            -             6.400 2009-2011 2011

Southern Ave at Lindsay Rd PO D 0.315             4.415            -             6.303 2009-2011 2011

Southern Ave at Stapley Dr PO, PA P, D 1.221             11.259          0.119            0.170 16.630 2008-2011 2011

Thomas Rd: Gilbert Rd to Val Vista Dr D, R 1.746             3.766            -             NA NA 2009-2010 2010

PEORIA

Beardsley Rd Connection: Loop 101  to 
Beardsley Rd at 83rd Av/Lake Pleasant Pkwy PO, PA D, R, C -               22.885          -             -             30.700 2011-2012 2009

Happy Valley Rd: Lake Pleasant Pkwy to 67th 
Ave D, R, C -               20.369          -             NA NA 2021-2023 2009

Lake Pleasant Pkwy: Dynamite Blvd to L303 PO D -               4.793            22.334          47.578 -             2011-2014 2011

ARTERIAL STREET LIFE CYCLE PROGRAM
October 2008 - March 20009, Project Status of Projects Underway

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 - January 28, 2009 ALCP)

Lead Agency & Facility

Project 
Requirement 
Completed

Regional Funding Reimbursements Total Expenditures (Exp.)

FY(s) for 
Reimb.

FY for 
Final 

Constr.    
Other Project Information

S=Study, 
P=Pre-Design, 

D=Design, 
R=ROW, 
C=Const, 

C/O=Closed out
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Status

PO = Project 
Overview 

PA = Project 
Agreement

Programmed 
Reimb. FY09

Estimated 
Future 

Reimb. FY 
2010 - 2026 

(2008$)

Reimb. To 
Date

Exp. through 
FY 2009 
(YOE$)

Estimated 
Future Exp. 
FY 2010 - 

2026 (2008$)

PHOENIX

Happy Valley Rd: 43rd Ave to 55th Ave D -               4.138            -             NA NA 2024 2012

Sonoran Blvd: Central Ave to 32nd St PO D -               32.111          -             -             44.244 2011-2014 2013

SCOTTSDALE

Loop 101 (Pima Fwy) North Frontage Rd: 
Hayden Rd to Scottsdale Rd PO, PA C/O 3.805             -             3.745            5.349 3.379 2008-2009 2008

Pima Rd at Happy Valley Rd C/O -               -             -             NA NA 2009 2008

Pima Rd: McKellips Rd to Via Linda P, D, R 5.592             24.602          -             NA NA 2008-2011 2011

Pima Rd: SR101L to Thompson Peak Parkway PO, PA C/O 13.639           -             13.639          19.485 -             2009 2008

Pima Rd: Thompson Peak Pkwy to Pinnacle 
Peak Rd PO, PA D, R, C 8.013             5.442            0.449            0.641 18.553 2009-2010 2010

Scottsdale Rd: Thompson Peak Pkwy to 
Pinnacle Peak Rd P, D -               11.409          -             NA NA 2011 2011

Shea at 120/124th Streets D, R, C -               0.377            -             NA NA 2022 2009

Shea Auxiliary Lane from 90th St to Loop 101 D -               3.411            -             NA NA 2023-2024 2010

Shea Blvd - 96th St to 144th St ITS 
Improvements D, R -               2.322            -             NA NA 2024 2010

Shea Blvd - SR-101L to 96th St, ITS 
Improvements D, C -               0.377            -             NA NA 2022 2009

Shea Blvd at 114th Street D, R -               0.261            -             NA NA 2022-2023 2010

Shea Blvd at 115th Street D -               0.109            -             NA NA 2024 2010

Shea Blvd at 136th Street D -               0.174            -             NA NA 2024 2011

Shea Blvd at Frank Lloyd Wright Blvd D, R -               0.653            -             NA NA 2022 2010

FY(s) for 
Reimb.

FY for 
Final 

Constr.    
Other Project InformationLead Agency & Facility

Project 
Requirement 
Completed

Regional Funding Reimbursements Total Expenditures (Exp.)
S=Study, 

P=Pre-Design, 
D=Design, 
R=ROW, 
C=Const, 

C/O=Closed out

ARTERIAL STREET LIFE CYCLE PROGRAM
October 2008 - March 20009, Project Status of Projects Underway

(2008 and Year of Expenditure, Dollars in Millions, Consistent with the FY09 - January 28, 2009 ALCP)

 



A

CO

D

E

R

RTP Project RTP Code
 FY09 Remain 
Reg Budget 

2008$ 

Fund 
Type

Work 
Phase

FY for 
Work

STATUS
FY06 
2005$

FY07 
2006$

FY08 
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Staff Due to Deficit

CHANDLER                        
Arizona Ave/Chandler Blvd: 
Intersection Improvements AII-ARZ-30-03  $                         - CO                      

RARF DES 2004 CO   0.189                   Project Complete
RARF ROW 2005 CO   1.013                   Project Complete
RARF CONST 2006 CO   2.380                   Project Complete

Arizona Ave/Elliot Rd: 
Intersection Improvements AII-ARZ-10-03  $          3,714,286 CO                    

RARF DES 2003 CO                  
RARF ROW 2006 CO                0.931   No Change
RARF CONST 2006 CO                2.783   1  yr deferral

Arizona Ave/Ray Rd: 
Intersection Improvements AII-ARZ-20-03    CO                   

RARF DES 2005 CO  0.162                  Project Complete
RARF ROW 2006 CO  0.660                   Project Complete
RARF CONST 2007 CO  2.642                    Project Complete

Arizona Ave: Ocotillo Rd
to Hunt Hwy ACI-ARZ-10-03  $          6,110,600                     

RARF DES 2013      0.374            1  yr deferral
RARF ROW 2014      1.954          1  yr deferral
RARF CONST 2015 RD         3.782         1  yr deferral

Chandler Blvd/Alma School:  
Intersection Improvements AII-CHN-10-03  $          3,714,305                     

RARF DES 2008    0.353                  No change
RARF ROW 2009    0.951                 No change

RARF CONST  2010/ 
2011 D     1.205 1.206               No change

Chandler Blvd/Dobson Rd:  
Intersection Improvements AII-CHN-20-03  $          3,626,658                      

RARF DES 2005  0.017 0.041                   No change
RARF ROW 2007   0.026 1.327                  No change
RARF CONST 2009    2.300                  No change

Chandler Blvd/Kyrene Rd:  
Intersection Improvements AII-CHN-30-03  $          3,714,286                     

CMAQ DES 2018 D          0.178      Federally Funded 
CMAQ ROW 2019 D           0.562      Federally Funded 
CMAQ CONST 2020 D           2.974      Federally Funded 

Gilbert Rd:  SR-202L
to Hunt Hwy ACI-GIL-10-03  $        20,608,611                    

Gilbert Rd: SR-202L/Germann
 to Queen Creek Rd ACI-GIL-10-03-A RARF DES  2008/ 

2009 A                0.358    1  yr deferral

RARF ROW  2008/ 
2009 A                1.303   1  yr deferral

RARF CONST  2008/ 
2009 A                5.112 1  yr deferral

Gilbert Rd: Queen Creek Rd to 
Chandler Heights Rd ACI-GIL-10-03-B RARF DES 2009 A                0.774 3 yr deferral

RARF ROW 2011 A                 1.823 3 yr deferral

RARF CONST 2011/201
2 A                  5.344 3 yr deferral

Gilbert Rd: Chandler Heights
 Rd to Hunt Hwy ACI-GIL-10-03-C RARF DES 2009 A                  0.374 2 yr deferral

RARF ROW 2012 A                   1.059 2 yr deferral
RARF CONST 2013 A/RD                   4.462 2 yr deferral

Kyrene Rd/Ray Rd:
Intersection Improvements AII-KYR-10-03  $          3,714,286                 

RARF DES 2017 A/RD               0.178 2 yr deferral
RARF ROW 2018 A/RD                0.562 2 yr deferral
RARF CONST 2019 A/RD                 2.974 2 yr deferral

Phase V

STATUS

DRAFT IS SUBJECT TO CHANGE

Phase IIPhase I Phase III Phase IV

Exchanged

  Current Fiscal Year

  Previous Fiscal Year

  Unfunded Fiscal Years

Completed/Closed Out

Reimbursement Shifted

Advanced

Deferred
FY2009 Arterial Life Cycle Program
DRAFT FY10 March 10, 2009
2008$
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Staff Due to Deficit
Phase VPhase IIPhase I Phase III Phase IV

Price Rd (Extension): 
SR-202L to I-10 ACI-PRC-10-03  $        55,115,218                   

STP-MAG DES 2016          11.023          No Change

STP-MAG ROW 2017            11.023          No Change

STP-MAG CONST 2018             11.022         No Change

STP-MAG CONST 2019              11.022        No Change

STP-MAG CONST 2020               11.024   No Change
Ray Rd/Alma School Rd:  
Intersection Improvements AII-RAY-10-03  $          3,571,984                      

RARF DES  2007 - 
2009   0.137 0.240                  No change

RARF ROW 2009    1.839                 No change
RARF CONST 2010     1.492                No change

Ray Rd/Dobson Rd:  
Intersection Improvements AII-RAY-20-03  $          3,714,286                      

RARF DES 2011      0.259               No change
RARF ROW 2012      0.733            No change
RARF CONST 2013       2.722            No change

Ray Rd/McClintock Dr:  
Intersection Improvements AII-RAY-40-03  $          3,714,286                      

DES 2014                      Federally Funded
CMAQ ROW 2015        0.419          Federally Funded
CMAQ CONST 2016 D          3.295         Federally Funded

Ray Rd/Rural Rd:  
Intersection Improvements AII-RAY-50-03  $          3,714,286                      

RARF DES 2016 D        0.188       1  yr deferral
RARF ROW 2017 D        0.537       1  yr deferral
RARF CONST 2018 D        2.990      1  yr deferral

                   
                     

Queen Creek Rd:  Arizona Ave 
to Higley Rd ACI-QNC-10-03  $        37,262,680                      

CHANDLER Queen Creek Rd: 
Arizona Ave to McQueen Rd ACI-QNC-10-03-A RARF DES   2005 - 

2008 CO      0.311             No Change

RARF ROW   2005 -
2008 CO      0.691             No Change

RARF CONST   2008 - 
2009 CO      3.316             No Change

CHANDLER Queen Creek Rd: 
McQueen Rd to Lindsay Rd ACI-QNC-10-03-B RARF DES 2012      0.607              2  yr deferral

RARF ROW 2013        2.128           2  yr deferral
RARF CONST 2014        9.232           1  yr deferral

GILBERT Queen Creek Rd: 
Lindsay Rd to Val Vista Dr ACI-QNC-10-03-C RARF DES 2011      0.262           No Change

RARF ROW 2012      1.314           No Change
RARF CONST 2013        3.378           No Change

GILBERT Queen Creek Rd: Val 
Vista Dr to Greenfield Rd ACI-QNC-10-03-D RARF DES 2011      0.391            No Change

RARF ROW 2012       2.794            No Change
RARF CONST 2013       3.225            No Change

GILBERT Queen Creek Rd: 
Greenfield Rd to Higley Rd ACI-QNC-10-03-E RARF DES 2011      0.587            No Change

RARF ROW 2012       2.149 2.149            No Change
RARF CONST 2013        2.365 2.365            No Change

                     
FOUNTAIN HILLS                      
Shea Blvd:  Palisades 
Blvd to Cereus Wash ACI-SHA-10-03  $          5,742,577                      

Shea Blvd:  Palisades Blvd 
to Fountain Hills Blvd ACI-SHA-10-03-A RARF DES 2009    0.288                  No change

Shea Blvd: Technology Dr
to Cereus Wash ACI-SHA-10-03-B RARF DES 2009    0.907                  No change

RARF ROW 2009    0.181                  No change
RARF CONST 2010     4.614                No change

CHANDLER/GILBERT
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Shea Blvd: Palisades Blvd to 
Technology Dr ACI-SHA-10-03-C RARF DES 2021                      No change

RARF ROW 2022                      No change
RARF CONST 2023                      No change

                     
GILBERT                      
Elliot Rd/Cooper Rd:  
Intersection Improvements AII-ELT-30-03  $          4,073,471                     

RARF DES 2015 E/D               0.231  1 yr deferral
RARF ROW 2016 E/D               0.815  1 yr deferral
RARF CONST 2017 E/D                 3.027 No Change

Elliot Rd/Gilbert Rd:  
Intersection Improvements AII-ELT-40-03  $          3,714,286                      

RARF DES 2016           0.246       1 yr deferral
RARF ROW 2017           3.468       1 yr deferral
RARF CONST 2018                      

Elliot Rd/Greenfield Rd:  
Intersection Improvements AII-ELT-10-03  $          3,714,286                   

RARF DES 2013 A                0.248   No Change
RARF ROW 2014 A                1.707   No Change
RARF CONST 2015 A                1.760   No Change

Elliot Rd/Higley Rd:  
Intersection Improvements AII-ELT-20-03  $          3,714,286                   

RARF DES 2016 A            0.158  1 yr deferral
RARF ROW 2017 A            0.633  1 yr deferral
RARF CONST 2018 A            2.683  1 yr deferral
RARF SAVE 2018 A            0.241  1 yr deferral

Elliot Rd/Val Vista Dr:  
Intersection Improvements AII-ELT-50-03  $          3,714,286                 

RARF DES 2013 A                  0.214 2 yr deferral
RARF ROW 2014 A                  0.749 2 yr deferral
RARF CONST 2015 A                  2.752 2 yr deferral

Germann Rd: 
Gilbert Rd to Power Rd ACI-GER-20-03  $        21,806,456                  

Germann Rd: 
Gilbert Rd to Val Vista Dr ACI-GER-20-03-A RARF DES 2012 E/D                   0.784 1 yr deferral

RARF ROW 2013 E/D                   1.201 1 yr deferral

RARF CONST 2014 E/D                   2.278 2.278
Split reimbursement;  1-2 
yr deferral

Germann Rd: 
Val Vista Dr to Higley Rd ACI-GER-20-03-B RARF DES 2012 E/A                   1.126 2 yr deferral

RARF ROW 2013 E/A                   2.440 2 yr deferral
RARF CONST 2014 E/A/RD                   5.850 5.850 2 yr deferral

Greenfield Rd: 
Elliot Rd to Ray Rd ACI-GRN-10-03  $          3,714,268                     

RARF DES 2011 E/A      0.413          No Change
RARF ROW 2012 E/A      1.576          No Change
RARF CONST 2013 E/A       1.725          No Change

Guadalupe Rd/Cooper Rd:  
Intersection Improvements AII-GUD-30-03  $          3,714,286                      

RARF DES 2009 E/A    0.233                  No Change
RARF ROW 2009 E/A    1.576                  No Change

RARF CONST  2009/ 
2010 E/A    1.905                No Change

Guadalupe Rd/Gilbert Rd:  
Intersection Improvements AII-GUD-40-03  $          3,714,286                    

RARF DES 2011 E/D      0.262                No Change
RARF ROW 2012 E/D      1.280             No Change
RARF CONST 2013 E/D        2.172          No Change

Guadalupe Rd/Greenfield Rd:  
Intersection Improvements AII-GUD-10-03  $          3,714,286                       

CMAQ DES 2021                0.244    Federally Funded
CMAQ ROW 2022                0.536    Federally Funded
CMAQ CONST 2023                 2.895   Federally Funded
CMAQ SAVE 2023                 0.039  Federally Funded
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Guadalupe Rd/Power Rd:  
Intersection Improvements AII-GUD-20-03  $          3,714,286                      

RARF DES 2016 E/A                       
RARF ROW 2017 E/A                       
RARF CONST 2018 E/A                  3.714 2 yr deferral

Guadalupe Rd/Val Vista Dr:  
Intersection Improvements AII-GUD-50-03  $          3,714,286                      

RARF DES 2016           0.235          1 yr deferral
RARF ROW 2017           0.869          1 yr deferral
RARF CONST 2018             2.610       1 yr deferral

Ray Rd: Val Vista Dr 
to Power Rd ACI-RAY-10-03  $        16,414,750                       

RARF DES 2011 A                  1.189  2 yr deferral
RARF ROW 2012 A                  1.388 2 yr deferral
RARF CONST 2013 A/RD                  13.248 2 yr deferral
RARF SAVE 2025 A/RD                   0.589 2 yr deferral

Ray Rd/Gilbert Rd:  
Intersection Improvements AII-RAY-30-03  $          3,714,286                    

CMAQ DES 2016           0.242        Federally Funded
CMAQ ROW 2017           1.126        Federally Funded
CMAQ CONST 2018           2.346        Federally Funded

Val Vista Dr:  
Warner Rd to Pecos Rd ACI-VAL-20-03                        

RARF DES 2004 CO  0.600                    No Change
RARF ROW 2005 CO  1.248                    No Change

RARF CONST  2005/
2006 CO  1.616 6.934                   No Change

Warner Rd/Cooper Rd: 
Intersection Improvements AII-WNR-10-03  $          3,040,707                      

RARF DES 2008    0.495                 No Change
RARF ROW 2009    1.208                No Change
RARF CONST 2009    2.012                No Change

Warner Rd/Greenfield Rd: 
Intersection Improvements AII-WRN-20-03  $          3,714,286                     

RARF DES 2012       0.328        No Change
RARF ROW 2013       1.009       No Change
RARF CONST 2014       2.377      No Change

                     
                     

Power Rd: Santan Fwy to 
Chandler Heights ACI-PWR-10-03  $        20,368,668                      

GILBERT Power Rd/Pecos: 
Intersection Improvements ACI-PWR-10-03-A RARF DES 2008 E/A    0.595                 No Change

RARF ROW 2008/ 
2009 E/A    0.911                 No Change

RARF CONST  2008/ 
2009 E/A/RD    3.821 4.666               

Split Reimbursements; 1 
yr deferral

GILBERT Power Rd:
 Santan Fwy to Pecos Rd ACI-PWR-10-03-B RARF DES 2010 E/A    1.018                No Change

RARF ROW 2009/ 
2010 E/A/RD    2.627               No Change

RARF CONST 2010/ 
2011 E/A/RD    6.731             No Change

GILBERT Power Rd:
 Pecos Rd to Chandler Heights ACI-PWR-10-03-C RARF DES 2022                      

RARF ROW 2023                      
RARF CONST 2024                      

Power Rd:  Baseline Rd to 
Santan Fwy ACI-PWR-20-03  $        15,032,810                      

MESA Power Rd: East Maricopa 
Floodway to Santan Fwy/Loop 
202

ACI-PWR-20-03-A RARF PRE DES/ 
DES

2008 - 
2012 E/D    1.468           

No Change

RARF ROW 2009 - 
2011 E/D    1.983           No Change

RARF CONST 2012/ 
2013 E/D     6.641           No Change

GILBERT/MESA/MARICOPA COUNTY
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M.C. Power Rd: Baseline Rd to 
East Maricopa Floodway ACI-PWR-20-03-B RARF DES 2007 E/A    0.251               

RARF ROW 2007 E/A    2.627               

RARF CONST  2008/ 
2009 E/A    4.882                  

                     
                     

Dobson Rd:  
Bridge over Salt River ACI-DOB-10-03  $        18,331,801                      

DCR 2007                      
EA 2008                      

RARF DES 2012 D                      

STP-MAG ROW 2013 D        4.000         Federally Funded

RARF ROW 2013 D        4.268 4.268         
Split reimbursement; 1 yr 
deferral

STP-MAG CONST 2014 D         5.797         Federally Funded

El Mirage Rd:  Bell Rd to 
Jomax Rd ACI-ELM-10-03  $        19,290,326                      

El Mirage Rd: Bell Rd to
Deer Valley Drive ACI-ELM-10-03-A RARF DES 2006 - 

2009 A           0.542         1 yr deferral

RARF ROW 2003-
2007 A           2.357        2 yr deferral

RARF CONST 2010 A           6.669   Combined reimbursement; 
1 yr deferral

El Mirage Rd:
L303 to Jomax ACI-ELM-10-03-C RARF DES 2013                    

RARF ROW 2014/ 
2015                      

RARF CONST 2015/ 
2016                   

El Mirage Rd:
Deer Valley Drive to L303 ACI-ELM-10-03-D RARF DES 2008 A/CO           0.979         1 yr deferral

RARF CONST 2009 A/CO          8.742    Combined reimbursement
El Mirage Rd: Thunderbird Rd to 
Bell Rd ACI-ELM-20-03  $        21,087,562                    

RARF STUDY 2006                      

RARF PRE-DES  2008 -
2010    1.109 0.340                 No Change

RARF DES 2010-
2012     0.207 1.296 0.427               No Change

RARF ROW  2009 -
2013     1.201 0.929                No Change

RARF CONST 2013-
2015        7.789 7.789         1 yr deferral

El Mirage Rd: Thunderbird Rd to 
Northern Ave ACI-ELM-30-03  $        16,534,566                  

RARF STUDY 2006 A           0.301       1 yr deferral

RARF DES 2016           2.200 1.353       
Split reimbursement; 1-2  
yr deferral

RARF ROW 2016           2.257       2 yr deferral

RARF CONST 2017/
2018           1.912 8.512      1 yr deferral

Gilbert Rd:  
Bridge over Salt River ACI-GIL-20-03  $        13,778,805                    

STP-MAG DCR 2007 A                      

STP-MAG EA 2008 A                      No Change

STP-MAG DES 2013        1.672            No Change

STP-MAG ROW 2014          2.024           No Change

STP-MAG CONST 2015          9.603           No Change
RARF CONST 2015 RD          0.480          1  yr deferral

MARICOPA COUNTY
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Jomax Rd:  SR-303L to 
Sun Valley Parkway ACI-JMX-10-03  $        20,368,668                     

RARF ROW 2017            10.184       2 yr deferral
RARF ROW 2018               10.184      2 yr deferral

McKellips Rd:  
Bridge over Salt River ACI-MCK-30-03  $        13,778,805                      

DCR 2007 A                     
EA 2008 A                    

RARF ROW 2013         2.637         No Change
RARF CONST 2014 RD         11.142         1  yr deferral

McKellips Rd:  SR-101L to SRP-
MIC/Alma School Rd ACI-MCK-40-03  $        38,820,284                   

PRE-DES 2008 A                     

STP-MAG DES 2013        0.516           No Change

STP-MAG ROW 2014        0.787          No Change

STP-MAG CONST 2015          7.173          2 yr deferral

RARF SAVE 2014-
2015 RD         10.115 10.115 10.115      

Split Reimbursements; 2-3 
deferral

Northern Pkwy: Sarival to 
Grand (Phase I) ACI-NOR-30-03  $        59,907,846                     

Northern Parkway: 
Sarival to Dysart ACI-NOR-30-03-A STP-MAG Pre-DES 2003-

2008   No Change

STP-MAG DES 2009 3.214 No Change

STP-MAG ROW 2009 -
2010 16.485 13.934 No Change

STP-MAG CONST 2010-
2011 D 10.722 10.403 No Change

Northern Parkway: 
ROW Protection ACI-NOR-30-03-B STP-MAG ROW 2003-

2011 1.810 1.452 1.887           No Change
Northern Pkwy: Sarival to 
Grand (Phase II) ACI-NOR-10-03  $        83,870,985                   

ACI-NOR-10-03-A STP-MAG Reimb. 2010-
2011        7.832          No Change

Northern Parkway: 
Dysart to 111th ACI-NOR-10-03-B STP-MAG DES 2011        0.798          No Change

STP-MAG ROW 2011        8.056          No Change

STP-MAG CONST 2015         9.870        No Change
Northern Parkway: 
Sarival Overpass ACI-NOR-10-03-C STP-MAG DES 2011        0.726           No Change

STP-MAG CONST 2012   8.926        
Combined 
Reimbursements

Northern Parkway: 
Reems Overpass ACI-NOR-10-03-D STP-MAG DES 2012   0.581  No Change

STP-MAG CONST 2013 7.693  No Change
Northern Parkway: 
Litchfield Overpass ACI-NOR-10-03-E STP-MAG DES 2013 0.581     Split Reimbursements

STP-MAG CONST 2014 3.000 4.184   No Change
Northern Parkway: 
Agua Fria Bridge ACI-NOR-10-03-F STP-MAG DES 2013 0.363   No Change

STP-MAG CONST 2014 4.500   1 yr advanced
Northern Parkway: 
Northern Avenue at L101 ACI-NOR-10-03-G STP-MAG DES 2014 1.597   1 yr advanced

STP-MAG CONST 2015 4.282   1 yr advanced
Northern Parkway: 
Dysart Overpass ACI-NOR-10-03-H STP-MAG DES 2017 1.524  No Change

STP-MAG CONST 2018  3.110 11.966  No Change
Northern Parkway: 
ROW Protection ACI-NOR-10-03-I STP-MAG ROW 2012-

2020 3.556 0.363 0.363        No Change
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Northern Pkwy: Sarival to 
Grand (Phase III) ACI-NOR-20-03  $        85,428,589         

Northern Parkway: 
Dysart Overpass ACI-NOR-20-03-A STP-MAG Reimb. 2018   3.503 No Change
Northern Parkway: 
El Mirage Alternative Access ACI-NOR-20-03-B STP-MAG DES 2019   0.145 No Change

STP-MAG ROW 2020   1.742 No Change

STP-MAG CONST 2021   2.250 1 yr deferral
Northern Parkway: 
El Mirage Overpass ACI-NOR-20-03-C STP-MAG DES 2019 1.597 No Change

STP-MAG CONST 2020 10.088 10.088  No Change
Northern Parkway: 
Agua Fria to 111th ACI-NOR-20-03-D STP-MAG DES 2021 0.218    No Change

STP-MAG CONST 2022 2.468   No Change
Northern Parkway: 
111th to 107th ACI-NOR-20-03-E STP-MAG DES 2021 0.871   No Change

STP-MAG ROW 2022 3.484  1 yr deferral

STP-MAG CONST 2023 10.233 No Change
Northern Parkway: 
107th to 99th ACI-NOR-20-03-F STP-MAG DES 2022 1.161 No Change

STP-MAG ROW 2023 4.935 1 yr deferral

STP-MAG CONST 2024 10.000 4.805 Split Reimbursement
Northern Parkway: 
Loop 101 to 91st ACI-NOR-20-03-G STP-MAG DES 2023 0.218 No Change

STP-MAG ROW 2024 0.363 No Change

STP-MAG CONST 2025 2.830 No Change

Northern Pkwy: 91st to Grand 
Intersection Improvements ACI-NOR-20-03-H CMAQ CONST 2025 5.806

Funded with CMAQ
Northern Parkway: Corridorwide 
ROW Protection ACI-NOR-20-03-I STP-MAG ROW 2019-

2025 1.089 0.363 0.363 0.363 0.363  No Change
Northern Parkway:  
Ultimate Construction ACI-NOR-20-03-J STP-MAG CONST 2025                    6.084 No Change

                     
MESA                      
Baseline Rd:  Power Rd to 
Meridian Rd ACI-BSL-10-03  $        17,612,907                      

Baseline Rd: Power Rd 
to Ellsworth Rd ACI-BSL-10-03-A RARF DES 2014 A                 0.900   2 yr deferral

RARF ROW 2015 A                 1.349 1.349   
Split Reimbursement; 2 yr 
deferral

RARF CONST 2016 A                 5.019  3 yr deferral
Baseline Rd: Ellsworth Rd 

to Meridian Rd ACI-BSL-10-03-B RARF DES 2017 A                 0.900  2 yr deferral
RARF ROW 2018 A                 2.699  2 yr deferral
RARF CONST 2019 A                 5.396  2 yr deferral

Broadway Rd:  
Dobson to Country Club ACI-BDW-10-03  $          7,225,437                    

RARF PRE-DES 2008   0.080 0.119                  No Change
RARF DES 2011 D    0.726                No Change
RARF ROW 2012 D    1.075                No Change
RARF CONST 2013 D    5.305              No Change

Country Club/University: 
Intersection Improvements AII-CCB-10-03  $          2,755,761                   

RARF PRE-DES 2007 A            0.066        2 yr deferral
RARF DES 2011 A            0.066        2 yr deferral
RARF ROW 2012 A            1.036        2 yr deferral
RARF CONST 2013 A            1.587       2 yr deferral
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Staff Due to Deficit
Phase VPhase IIPhase I Phase III Phase IV

Country Club/Brown: Intersection 
Improvements AII-CCB-20-03  $          2,755,761               

RARF DES 2012 A              0.277    No Change
RARF ROW 2013 A               0.829    1 yr deferral
RARF CONST 2014 A                1.650    2 yr deferral

Crismon Rd:  Broadway Rd to 
Germann Rd ACI-CRS-10-03  $        36,184,339                 

Crismon Rd: Broadway Rd 
to Guadalupe Rd ACI-CRS-10-03-A RARF DES 2014 A                  1.233  3 yr deferral

RARF ROW 2015 A                  3.698 3 yr deferral
RARF CONST 2016 A                  7.396 3 yr deferral

Crismon Rd: Guadalupe Rd 
to Ray Rd ACI-CRS-10-03-B RARF DES 2016 A/RD              1.196 2 yr deferral

RARF ROW 2017 A/RD              3.589 2 yr deferral
RARF CONST 2018 A/RD               7.179 2 yr deferral

Crismon Rd: Ray Rd 
to Germann Rd ACI-CRS-10-03-C RARF DES 2018 A/RD                 1.197 1 yr deferral

RARF ROW 2019 A/RD                 3.589 1 yr deferral
RARF CONST 2020 A/RD                 7.105 1 yr deferral

Dobson Rd/Guadalupe Rd: 
Intersection Improvements AII-DOB-10-03  $          2,645,691                   

   RARF PRE-DES 2007   0.072                    
RARF DES 2008   0.034 0.039                   No Change
RARF ROW 2009    0.514                   No Change
RARF CONST 2010     2.092                 No Change

Dobson Rd/University Dr:  
Intersection Improvements AII-DOB-20-03  $          2,755,761                    

RARF DES 2009 A               0.277      No Change
RARF ROW 2010 A               0.830      No Change
RARF CONST 2011 A               1.648     No Change

Elliot Rd:  Power Rd 
to Meridian Rd ACI-ELT-10-03  $        17,852,538                   

Elliot Rd:
Power Rd to Ellsworth Rd ACI-ELT-10-03-A STP-MAG DES 2021                0.900      No Change

STP-MAG ROW 2022                 2.699     No Change

STP-MAG CONST 2023                  5.259   No Change
Elliot Rd:

 Ellsworth Rd to Meridian ACI-ELT-10-03-B STP-MAG DES 2023                  0.899    No Change

STP-MAG ROW 2024                   2.699   No Change

STP-MAG CONST 2025                    5.398 No Change
Germann Rd:  Ellsworth Rd to 
Signal Butte Rd ACI-GER-10-03  $        12,341,016                   

RARF DES 2019 A                1.245    1 yr deferral
RARF ROW 2020 A                3.623    1 yr deferral
RARF CONST 2021                7.473    2 yr deferral

Gilbert Rd/University Dr:  
Intersection Improvements AII-GIL-10-03  $          2,755,761                   

RARF DES 2007 A                0.189  No Change
RARF ROW 2007 A                0.498  No Change
RARF CONST 2009 A                2.069  1 yr deferral

Greenfield Rd: University Rd 
to Baseline Rd ACI-GRN-20-03  $        10,191,989                   

Greenfield Rd:
Baseline Rd to Southern Ave ACI-GRN-20-03-A RARF DES 2008   0.454                  

RARF ROW 2009   0.001 0.617                  No Change
RARF CONST 2010     4.086                 No Change

Greenfield Rd: 
Southern Ave to University Rd ACI-GRN-20-03-B RARF PRE-DES 2013 D        0.301            

2 yr deferral
RARF DES 2014 D         0.301            2 yr deferral
RARF ROW 2015 D/RD          1.607          1 yr deferral
RARF CONST 2016 D/RD          3.281       No Change
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Phase VPhase IIPhase I Phase III Phase IV

Guadalupe Rd:  Power Rd to 
Meridian Rd ACI-GUD-10-03  $        22,764,982                      

Guadalupe Rd:
 Power Rd to Hawes Rd ACI-GUD-10-03-A RARF DES 2013      0.774           2 yr deferral

RARF ROW 2014        2.324           2 yr deferral
RARF CONST 2015 RD         4.650         1 yr deferral

Guadalupe Rd:
 Hawes Rd to Crimson Rd ACI-GUD-10-03-B STP-MAG DES 2015       0.774           Federally Funded

STP-MAG ROW 2016 D         2.324           Federally Funded

STP-MAG CONST 2017 D          4.650       Federally Funded
Guadalupe Rd:

 Crimson Rd to Meridian Rd ACI-GUD-10-03-C STP-MAG DES 2016 D        0.774           Federally Funded

STP-MAG ROW 2017 D         2.326          Federally Funded

STP-MAG CONST 2018 D          4.167     Federally Funded
Hawes Rd:  Broadway Rd to 
Ray Rd ACI-HWS-10-03  $        20,488,483                      

Hawes Rd: Broadway 
Rd to US60 ACI-HWS-10-03-A STP-MAG DES 2020 A                0.706     No Change

STP-MAG ROW 2021                2.117     No Change

STP-MAG CONST 2022                 3.576    No Change
RARF CONST 2022                 0.658    No Change

Hawes Rd: Baseline
Rd to Elliot Rd ACI-HWS-10-03-B RARF DES 2022                 0.685    No Change

STP-MAG ROW 2023                 2.055    No Change

STP-MAG CONST 2024                   4.110  No Change
Hawes Rd: Elliot Rd
 to Santan Freeway ACI-HWS-10-03-C STP-MAG DES 2023                  0.250    No Change

STP-MAG ROW 2024                   1.501   No Change

STP-MAG CONST 2024                2.501  No Change
Hawes Rd: Santan 
Freeway to Ray Rd ACI-HWS-10-03-D RARF DES 2009 A                0.250   No Change

RARF ROW 2010 A                1.501   1 yr deferral
RARF CONST 2010 A                0.577   1 yr deferral

Higley Rd Parkway: 
S 60 to SR-202L ACI-HIG-10-03  $        16,534,566                   

Higley Rd Parkway:
SR-202L to Brown Rd ACI-HIG-10-03-A STP-MAG DES 2017            0.830       Federally Funded

STP-MAG ROW 2018             2.491       Federally Funded

STP-MAG CONST 2019              4.945       Federally Funded
Higley Rd Parkway:
Brown Rd to US-60 ACI-HIG-10-03-B STP-MAG DES 2018             0.830        Federally Funded

STP-MAG ROW 2019              2.491       Federally Funded

STP-MAG CONST 2020               4.945      Federally Funded

Higley Rd Parkway: US 60 to SR 
202L (RM) Grade Separations AII-HIG-10-03  $        27,437,794                    

RARF DES 2015 A           2.767        2 yr deferral

RARF ROW 2016           4.152 4.152       
Split reimbursement; 2 yr 
deferral

RARF CONST 2017           7.183 6.183      
Split reimbursement 1 yr 
deferral

Lindsay Rd/Brown Rd:  
Intersection Improvements AII-LND-10-03  $          2,755,761               

RARF DES 2010 A                   0.276 2 yr deferral
RARF ROW 2011 A                   0.830 2 yr deferral
RARF CONST 2012 A                   1.650 2 yr deferral

Transportation Review Committee - March 26, 2009 9



RTP Project RTP Code
 FY09 Remain 
Reg Budget 

2008$ 

Fund 
Type

Work 
Phase

FY for 
Work

STATUS
FY06 
2005$

FY07 
2006$

FY08 
2007$ FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 Change Made by MAG 

Staff Due to Deficit
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McKellips Rd: East of 
Sossaman to Meridian ACI-MCK-10-03  $        19,649,774                   

McKellips Rd: East of 
Sossaman to Crismon Rd ACI-MCK-10-03-A RARF DES 2016 A            1.185  1 yr deferral

RARF ROW 2017 A            3.554     1 yr deferral
RARF CONST 2018 A               7.107   1 yr deferral

McKellips Rd: Crismon
 Rd to Meridian Rd ACI-MCK-10-03-B RARF DES 2016 A              0.790 2 yr deferral

RARF ROW 2017 A                2.369 2 yr deferral
RARF CONST 2018 A/RD                    4.645 2 yr deferral

McKellips Rd:  Gilbert Rd to 
Power Rd ACI-MCK-20-03  $        21,279,555                      

Corridor Study RARF Study 2006                      
McKellips Rd/Lindsay Rd: 

Intersection Improvements ACI-MCK-20-03-A RARF DES 2011 D   0.043 0.374              No Change
RARF ROW 2012 D    1.582               No Change
RARF CONST 2013 D    4.278             No Change

McKellips Rd/Greenfield Rd: 
Intersection Improvements ACI-MCK-20-03-B RARF PRE-DES 2007   0.040                 

CMAQ DES 2014 D         0.181          Federally Funded
CMAQ ROW 2015 D          0.232          Federally Funded
CMAQ CONST 2016 D          2.427          Federally Funded

McKellips Rd/Higley Rd:
Intersection Improvements ACI-MCK-20-03-C RARF PRE-DES 2007   0.040                 

RARF DES 2011 D      0.181              No Change
RARF ROW 2012 D       0.231              No Change
RARF CONST 2013 D        2.427           No Change

McKellips Rd/Power Rd: 
Intersection Improvements ACI-MCK-20-03-D RARF PRE-DES 2013 D/RD        0.291          No Change

RARF DES 2014 D/RD         0.265          No Change
RARF ROW 2015 D/RD          0.790          No Change
RARF CONST 2016 D           1.917         

McKellips Rd/Recker Rd: 
Intersection Improvements ACI-MCK-20-03-E CMAQ PRE-DES 2014 D/RD         0.291         

Federally Funded; 2 yr 
deferral

CMAQ DES 2014 D/RD         0.265         
Federally Funded; 2 yr 
deferral

CMAQ ROW 2015 D/RD           0.790         
Federally Funded; 2 yr 
deferral

CMAQ CONST 2016 D           1.916         
Federally Funded; 2 yr 
deferral

McKellips Rd/Val Vista Dr:
Intersection Improvements ACI-MCK-20-03-F RARF PRE-DES 2007   0.040                 

RARF DES 2012 D       0.181           2 yr deferral
RARF ROW 2013 D       0.232           1 yr deferral
RARF CONST 2014 D        2.427           1 yr deferral

Meridian Rd: Baseline Rd to 
Germann Rd ACI-MER-10-03  $        28,875,582                      

Meridian Rd:
Baseline Rd to Ray Rd ACI-MER-10-03-A RARF DES 2015 A          1.661     1 yr deferral

RARF ROW 2016          4.982      1 yr deferral
RARF CONST 2017          9.964      1 yr deferral

Meridian Rd:
Ray Rd to Germann Rd ACI-MER-10-03-B RARF DES 2017           1.245     1 yr deferral

RARF ROW 2018            3.737     1 yr deferral
RARF CONST 2019             7.288     1 yr deferral

Mesa Dr: Southern Ave to 
US60 and Mesa Dr to 
Broadway Rd

ACI-MES-10-03  $          9,180,264                      

Mesa Dr: US 60
 to Southern Ave ACI-MES-10-03-A RARF PRE-DES 2008   0.044 0.179                  No Change

RARF DES 2008    1.126                  No Change
RARF ROW 2010    2.144                 No Change
RARF CONST 2012 D      4.879               No Change

Mesa Dr/Broadway Rd: 
Intersection Improvements ACI-MES-10-03-B RARF PRE-DES 2009    0.150                No Change

RARF DES 2012 D     0.701            No Change
RARF ROW 2013 D                      
RARF CONST 2014 D                      
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Pecos Rd:  Ellsworth Rd
 to Meridian Rd ACI-PEC-10-03  $        12,460,832                      

RARF DES 2012 D       1.246         2 yr deferral
RARF ROW 2013 D        3.737         2 yr deferral
RARF CONST 2014 D/RD        7.478         2 yr deferral

Ray Rd:  Sossaman Rd 
to Meridian Rd ACI-RAY-20-03  $        24,801,848                  

Ray Rd: Sossaman Rd
 to Ellsworth Rd ACI-RAY-20-03-A RARF DES 2009 A               0.375  1 yr deferral

RARF ROW 2009 A                0.279  1 yr deferral
RARF CONST 2010 A                3.105  1 yr deferral

Ray Rd: Ellsworth Rd 
to Meridian Rd ACI-RAY-20-03-B STP-MAG DES 2023                 1.495  Federally Funded

STP-MAG ROW 2024                   4.484  Federally Funded

STP-MAG CONST 2025                    8.535  Federally Funded

STP-MAG SAVE 2025 RD                    6.529 Federally Funded
Signal Butte Rd: 
Broadway to Pecos Rd ACI-SGB-10-03  $        32,589,868                      

Signal Butte Rd: 
Broadway Rd to Elliot Rd ACI-SGB-10-03-A STP-MAG DES 2020 A               1.661      No Change

STP-MAG ROW 2021               4.982      No Change

STP-MAG CONST 2022                 9.964    No Change
Signal Butte Rd:

 Elliot Rd to Pecos Rd ACI-SGB-10-03-B STP-MAG DES 2022                 1.661     No Change

STP-MAG ROW 2023                  4.982    No Change

STP-MAG CONST 2024                   9.340  No Change
Southern Ave: Country
 Club Dr to Recker Rd ACI-SOU-10-03  $        30,189,992                      

Southern Ave: Country 
Club Dr to Recker Rd RARF STUDY 2006                      

Southern/Country Club Dr: 
Intersection Improvements ACI-SOU-10-03-A RARF DES 2010    0.307              No Change

RARF ROW 2012 D     1.501            2 yr deferral
RARF CONST 2013 D     3.003           1 yr deferral

Southern Ave/Stapley Dr: 
Intersection Improvements ACI-SOU-10-03-B RARF PRE-DES 2007   0.119                  

RARF DES 2011 D    1.221                No Change
RARF ROW 2012 D     3.003             No Change
RARF CONST 2013 D      4.128 4.128            Split Reimbursements

Southern Ave/Lindsay Rd: 
Intersection Improvements ACI-SOU-10-03-C RARF DES 2012 E/D    0.315           2 yr deferral

RARF ROW 2013 E/D     1.168           1 yr deferral
RARF CONST 2014 E/D    3.246          1 yr deferral

Southern Ave/Higley Rd: 
Intersection Improvements ACI-SOU-10-03-D RARF DES 2011 E/D      0.763                No Change

RARF ROW 2012 E/D      2.288               No Change
RARF CONST 2013 E/D        5.119           No Change

Southern Ave:  Sossaman to 
Meridian ACI-SOU-20-03  $        17,852,538                      

Southern Ave:
Sossaman Rd to Crismon Rd ACI-SOU-20-03-A STP-MAG DES 2020 A              1.079      No Change

STP-MAG ROW 2021              3.238      No Change

STP-MAG CONST 2022               6.479    No Change
Southern Ave: Crismon

 Rd to Meridian Rd ACI-SOU-20-03-B STP-MAG DES 2022                 0.720     No Change

STP-MAG ROW 2023                  2.159    No Change

STP-MAG CONST 2024                   4.178  No Change
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Stapley Dr/University Dr:  
Intersection Improvements AII-STA-10-03  $          2,755,761                    

RARF DES 2011 A/RD                    0.276 1 yr deferral
RARF ROW 2012 A/RD                    0.830 1 yr deferral
RARF CONST 2013 A/RD                    1.650 1 yr deferral

Thomas Rd:
Gilbert Rd to Val Vista Dr ACI-THM-10-03  $          5,511,522                   

RARF DES 2014 D       0.370           1 yr deferral
RARF ROW 2015 D/RD       1.376         1 yr deferral
RARF CONST 2016 D       3.766        1 yr deferral

University Dr:  Val Vista Dr to 
Hawes Rd ACI-UNV-10-03  $        21,447,009                     

University Dr:
Val Vista Dr to Higley Rd ACI-UNV-10-03-A STP-MAG DES 2019 A               1.079      No Change

STP-MAG ROW 2020 A                3.238     No Change

STP-MAG CONST 2021                6.477    No Change
University Dr:

Higley Rd to Hawes Rd ACI-UNV-10-03-B STP-MAG DES 2021                1.079    No Change

STP-MAG ROW 2022                 3.238   No Change

STP-MAG CONST 2023                  6.336  No Change
Val Vista Dr:  University Dr to 
Baseline Rd ACI-VAL-10-03  $        10,903,228                      

Val Vista Dr: Baseline Rd
 to Southern Ave ACI-VAL-10-03-A RARF DES 2011 A/RD               0.630    1 yr deferral

RARF ROW 2012 A/RD               1.637    1 yr deferral
RARF CONST 2013 A/RD               3.238    1 yr deferral

Val Vista Dr: Southern 
Ave to University Dr ACI-VAL-10-03-B RARF DES 2012 A/RD               0.540    1 yr deferral

RARF ROW 2013 A/RD               1.619    1 yr deferral
RARF CONST 2014 A/RD               3.238    1 yr deferral

                     
PEORIA                      

Beardsley Connection: SR-
101L to Beardsley Rd at 83rd 
Ave/Lake Pleasant Pkwy

ACI-BRD-10-03  $        22,884,797                     

Beardsley Rd:  Loop 101 to 83rd 
Ave/Lake Pleasant Parkway ACI-BRD-10-03-A STP-MAG DES 2007 E/A               

Federally Funded

STP-MAG ROW 2007 E/A               Federally Funded

STP-MAG CONST 2008/ 
2009 E/A    9.547            Federally Funded

Loop 101 at Beardsley Rd/Union 
Hills Dr ACI-BRD-10-03-B STP-MAG DES 2007 E/A               Federally Funded

STP-MAG ROW 2007 E/A               Federally Funded

STP-MAG CONST 2008/ 
2009 E/A    13.338            Federally Funded

Happy Valley Rd: L303 to 67th 
Avenue ACI-HPV-10-03  $        20,368,668                    

Happy Valley Rd: Loop 303
 to Lake Pleasant Parkway ACI-HPV-10-03-A RARF DES 2016 A                      

RARF ROW 2017 A                      
RARF CONST 2018 A                      

Happy Valley Rd:  Lake 
Pleasant Pkwy to 67th Ave ACI-HPV-10-03-B RARF DES 2008 A                      

RARF ROW 2008 -
2009 A                6.789  3 yr deferral

RARF CONST 2008 -
2009 A                   1.022 4.186 2.886 5.486 Split Reimbursements
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Lake Pleasant Pkwy:  Union 
Hills to SR74 ACI-LKP-10-03  $        31,200,130                    

Lake Pleasant Pkwy: 
Dynamite Blvd to L303 ACI-LKP-10-03-A RARF Interim 

DES 2004 A     1.007              2 yr deferral

RARF FINAL 
DES 2009 A      3.774              2 yr deferral

RARF ROW 2010 A     5.181 5.181           
Combined 
reimbursements; 2 yr 
deferral

RARF CONST 2011         5.632 5.632           1 yr deferral
Lake Pleasant Pkwy:

Union Hills to Dynamite Rd ACI-LKP-10-03-B RARF DES 2003 E/CO                      

RARF ROW 2004 E/CO                      

RARF CONST 2006 - 
2008 E/CO 7.027 7.263 8.044    4.793            No Change

Lake Pleasant Pkwy: 
L303 to SR74/Carefree Hwy ACI-LKP-10-03-C RARF DES 2019                      

RARF ROW 2020                      
RARF CONST 2021                      

                     
PHOENIX                      
Avenida Rio Salado:
7th St to SR-202L ACI-RIO-10-03  $        43,972,359                      

Corridor 
Study 2007 A                      

STP-MAG DES 2011      4.194                No Change

STP-MAG ROW  2011/ 
2012      5.549 10.612             

Split Reimbursements; 1-2 
yr deferral

STP-MAG CONST  2013/ 
2014       8.312 15.306           

Split Reimbursements; 1 
yr deferral

Black Mountain Blvd: SR-51
 and Loop 101/Pima Fwy
 to Deer Valley Rd

ACI-BMT-10-03  $        22,165,903                      

Corridor 
Study 2007                      

STP-MAG DES 2010     2.529                 No Change

STP-MAG ROW 2011 D      2.426                No Change

STP-MAG CONST  2012/ 
2013 D       8.605 8.605              No Change

Happy Valley Rd:67th Avenue 
to I-17 ACI-HPV-20-03  $        16,294,934                     

Happy Valley:
I-17 to 35th Ave ACI-HPV-20-03-A RARF DES 2003 CO                 0.485   2 yr deferral

RARF ROW 2004 CO                 0.010   2 yr deferral
RARF CONST 2005 CO                 4.669   2 yr deferral

Happy Valley:
35th Ave to 43rd Ave ACI-HPV-20-03-B RARF DES 2008 A                 0.318   2 yr deferral

RARF ROW 2010 A                 0.873   2 yr deferral
RARF CONST 2012 A                 1.501 1.501   Split Reimbursements

Happy Valley:
43rd Ave to 55th Ave ACI-HPV-20-03-C RARF DES 2009 A                 0.450  3 yr deferral

RARF ROW 2010 A                     0.210 3 yr deferral
RARF CONST 2012 A                     3.477 3 yr deferral

Happy Valley:
55th Ave to 67th Ave ACI-HPV-20-03-D RARF DES 2011 A/RD                    0.450 3 yr deferral

RARF ROW 2012 A                      3 yr deferral
RARF CONST 2013 A/RD                     2.349 3 yr deferral

Sonoran Blvd:  15th Avenue to 
Cave Creek ACI-SON-10-03  $        32,110,606                      

Sonoran Blvd: 15th Ave to 10th 
St ACI-SON-10-03-A RARF PRE-DES 2008 A 0.292 No Change

RARF DES 2008 A      0.638          No Change
RARF ROW 2008 A      2.153          No Change
RARF CONST 2012      5.715          No Change
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Sonoran Blvd: 10th St to 26th St ACI-SON-10-03-B RARF PRE-DES 2008 A      0.292          No Change
RARF DES 2008 A 1.740 No Change
RARF ROW 2008 A      2.153          No Change
RARF CONST 2013      4.298 4.298          No Change

Sonoran Blvd: 26th St to Cave 
Creek ACI-SON-10-03-C RARF PRE-DES 2008 A      0.292           No Change

RARF DES 2008 A 0.820 No Change
RARF ROW 2009 A       2.153          No Change
RARF CONST 2014       7.267          No Change

                     
                     

Pima Rd: SR101L to Happy 
Valley Rd and Dynamite Rd to 
Cave Creek  Rd

ACI-PMA-10-03  $        81,524,721                      

SCOTTSDALE Pima Rd: 
Thompson Peak Pkwy to 

Pinnacle Peak
ACI-PMA-10-03-A RARF DES   2005 - 

2009 E/A   0.695                  
No Change

RARF ROW 2008/ 
2009 E/A    1.877                  No Change

RARF CONST  2009/ 
2010 E/A    5.441 5.442                 No Change

SCOTTSDALE Pima Rd/Happy 
Valley Intersection Improvement ACI-PMA-10-03-B RARF CONST 2007 A                     

SCOTTSDALE Pima Rd:
 Pinnacle Peak to 
Happy Valley Rd

ACI-PMA-10-03-C RARF DES 2011      0.676               
No Change

RARF ROW 2012       2.627             No Change
RARF CONST 2013        6.005          No Change

SCOTTSDALE Pima Rd:
Dynamite Blvd 

to Stagecoach Rd
ACI-PMA-10-03-D RARF DES 2011      2.249             

No Change
RARF ROW 2012       3.753             2 yr deferral

RARF CONST 2013/ 
2014 RD       14.261 14.261         2 yr deferral

CAREFREE Pima Rd: 
Stagecoach Rd to Cave Creek ACI-PMA-10-03-E RARF CONST 2014 RD         2.681 2.681         Split Reimbursement; 2 yr 

deferral
SCOTTSDALE Pima Rd: 

SR101L to Thompson Peak 
Pkwy

ACI-PMA-10-03-F RARF DES 2004 - 
2006 CO    1.061                 

Project Complete

RARF ROW  2006 - 
2008 CO                      Project Complete

RARF CONST 2006 - 
2008 CO    12.578                Project Complete

Project Savings ACI-PMA-10-03 RARF SAVE 2014 -
2015 RD          8.034 5.120 6.171       

Split Reimbursement; 1 yr 
deferral

                     
SCOTTSDALE                      
Carefree Hwy:  Cave Creek Rd 
to Scottsdale Rd ACI-CFR-10-03  $          9,225,808                      

RARF DES 2014 A                    
RARF ROW 2015 A           2.736        No Change
RARF CONST 2016           6.490        No Change

SR-101L North Frontage 
Roads: Pima/Princess Dr to 
Scottsdale Rd

ACI-SFN-10-03  $        19,735,952                     

SR-101L Frontage Rd: Hayden 
Rd to Scottsdale Rd ACI-SFN-10-03-A RARF DES 2007 D   0.611 0.080                  No Change

RARF ROW 2008 D   0.006 2.546                  No Change
RARF CONST 2008 D   2.420 1.179                 No Change

SR-101L Frontage Rd: Pima 
Rd/Princess Dr to Hayden Rd ACI-SFN-10-03-B RARF PRE-DES 2014 E/D/RD         0.052         1 yr deferral

RARF DES 2015 E/D/RD          0.621         1 yr deferral
RARF ROW 2015 E/D/RD          0.605         1 yr deferral
RARF CONST 2015 E/D/RD          4.655         1 yr deferral
RARF SAVE 2015 E/D/RD          9.998        2 yr deferral

SCOTTSDALE/CAREFREE
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RTP Project RTP Code
 FY09 Remain 
Reg Budget 

2008$ 

Fund 
Type

Work 
Phase

FY for 
Work

STATUS
FY06 
2005$

FY07 
2006$

FY08 
2007$ FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 Change Made by MAG 

Staff Due to Deficit
Phase VPhase IIPhase I Phase III Phase IV

Miller Rd/SR-101L Underpass ACI-MLR-10-03  $        13,778,805                     

STP-MAG DES 2018             1.378       No Change

STP-MAG ROW 2019             3.380       No Change

STP-MAG CONST 2020               9.021     No Change
Pima Rd: Happy Valley Rd to 
Dynamite Blvd ACI-PMA-20-03  $        23,364,060                      

STP-MAG DES 2016           2.428           Federally Funded

STP-MAG ROW 2017            5.121          Federally Funded

STP-MAG CONST 2018             7.908 7.908       Federally Funded
Pima Rd:
McKellips Rd to Via Linda ACI-PMA-30-03  $        30,193,554                      

PRE-DES 2008                    No Change
RARF DES 2009    2.026             No Change
RARF ROW 2009    3.566             No Change

RARF CONST 2010/ 
2011 D     20.000 4.602       1 yr deferral

Scottsdale Airport Runway 
Tunnel ACI-SAT-10-03  $        69,133,654                    

Frank Lloyd Wright -Loop 101 
Traffic Interchange ACI-SAT-10-03-A RARF DES 2013 A    0.036 No Change

RARF CONST 2014 A 3.877 No Change

Raintree -Loop 101 Traffic 
Interchange ACI-SAT-10-03-B RARF PRE-DES/ 

DES 2013 A 0.040
No Change

RARF CONST 2014 A 1.116 No Change
Northsight Blvd: Hayden to 

Frank Lloyd Wright ACI-SAT-10-03-C RARF DES 2013 A 0.147 1 yr deferral
RARF ROW 2014 A 4.510 1 yr deferral
RARF CONST 2015 A 2.229 1 yr deferral

Frank Lloyd Wright Frontage Rd: 
Northsight to Greenway-Hayden 

Loop
ACI-SAT-10-03-D RARF DES 2013 A 0.055 

1 yr deferral
RARF ROW 2014 A 0.347 1 yr deferral
RARF CONST 2015 A 0.566 1 yr deferral

Redfield Rd: Scottsdale Rd to 
Hayden ACI-SAT-10-03-E RARF DES 2014 A 0.216 1 yr deferral

RARF CONST 2015 A 2.215 1 yr deferral
Thunderbird-Raintree Loop ACI-SAT-10-03-F RARF DES 2018 0.303 No Change

RARF ROW 2019 10.064 4.064 No Change
RARF CONST 2020 5.952 No Change

Raintree Drive: Loop 101 to 
Hayden ACI-SAT-10-03-G STP-MAG DES 2021 D 1.049 Federally Funded

STP-MAG ROW 2022 D 7.643 Federally Funded

STP-MAG CONST 2023 D 5.743 Federally Funded

Hayden Rd: Redfield to Raintree ACI-SAT-10-03-H STP-MAG DES 2022 D 0.233 Federally Funded

STP-MAG ROW 2023 D 2.110 Federally Funded

STP-MAG CONST 2024 D 2.426 Federally Funded

CAP Canal South Frontage Rd: 
Loop 101 to Frank Lloyd Wright ACI-SAT-10-03-I RARF DES 2022 D 0.048

3 yr deferral
RARF ROW 2023 D 2.169 2 yr deferral
RARF CONST 2024 D 0.508 2 yr deferral

Hayden Rd - Loop 101 
Interchange Improvements ACI-SAT-10-03-J STP-MAG DES 2023 D 0.939 Federally Funded

STP-MAG ROW 2024 D 0.762 Federally Funded

STP-MAG CONST 2025/  
2026 D 9.767 Federally Funded
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Scottsdale Rd: Thompson 
Peak Pkwy to Jomax Rd ACI-SCT-10-03  $        13,179,726                     

Scottsdale Rd:
Thompson Peak Pkwy to 

Pinnacle Peak Pkwy
ACI-SCT-10-03-A RARF PRE DES 2007 A      0.375              

No Change
RARF DES 2009 A      0.713              No Change
RARF ROW 2010 A      2.815              No Change
RARF CONST 2011      7.505              No Change

Scottsdale Rd: Pinnacle Peak 
Pkwy to Jomax Rd ACI-SCT-10-03-B RARF DES 2013        1.771            No Change

RARF ROW 2014                      
RARF CONST 2015                      

Scottsdale Rd: Happy Valley 
Rd to Carefree Hwy ACI-SCT-20-03  $        28,036,872                      

Scottsdale Rd: 
 Jomax Rd to Dixileta Dr ACI-SCT-20-03-A STP-MAG DES 2016           1.077       Federally Funded

STP-MAG ROW 2017           1.946       Federally Funded

STP-MAG CONST 2018/ 
2019           2.586 3.736       Federally Funded

Scottsdale Rd: 
Dixileta Dr to Ashler Hills Dr ACI-SCT-20-03-B STP-MAG DES 2016           1.077       Federally Funded

STP-MAG ROW 2017           1.946       Federally Funded

STP-MAG CONST 2018/ 
2019           2.586 3.736       Federally Funded

Scottsdale Rd:  Ashler 
Hills Dr to Carefree Highway ACI-SCT-20-03-C STP-MAG DES 2016           1.077       Federally Funded

STP-MAG ROW 2017           1.946       Federally Funded

STP-MAG CONST 2018/ 
2019           2.586 3.736       Federally Funded

Shea Blvd:  SR-101L 
to SR-87 ACI-SHA-20-03  $        22,884,797 A                    

Shea Blvd at 90th/92nd/96th: 
Intersection Improvements ACI-SHA-20-03-A RARF DES 2005 CO                0.290    1 yr deferral

RARF ROW 2006 CO                0.073    1 yr deferral
RARF CONST 2007 CO                3.266  1 yr deferral

Shea Auxiliary Lane 
from 90th St to Loop 101 ACI-SHA-20-03-B RARF DES 2009 A                0.435 3 yr deferral

RARF ROW 2010 A                0.435 3 yr deferral
RARF CONST 2010 A                2.540 3 yr deferral

Shea Blvd at Via Linda 
(Phase1): Intersection 

Improvements
ACI-SHA-20-03-C RARF DES 2005 CO                0.073

1 yr deferral
RARF CONST 2006 CO                0.907  1 yr deferral

Shea Blvd at Via Linda (Phase 
2):  Intersection Improvements ACI-SHA-20-03-D RARF DES 2005 A                 0.073

3 yr deferral
RARF ROW 2006 A                 0.073 3 yr deferral
RARF CONST 2010 A                  0.907 3 yr deferral

Shea Blvd at 120/124th St: 
Intersection Improvements ACI-SHA-20-03-E RARF DES 2008 A                0.065  1 yr deferral

RARF ROW 2008 A                0.058  1 yr deferral
RARF CONST 2009 A                0.254  1 yr deferral

Shea Blvd at Mayo/134th St: 
Intersection Improvements ACI-SHA-20-03-F RARF DES 2005 CO                0.036  2 yr deferral

RARF CONST 2006 CO                0.254  2 yr deferral

Shea Blvd: SR-101L to 96th St:
 ITS Improvements ACI-SHA-20-03-G RARF DES 2004 A                0.073  

1 yr deferral

RARF CONST 2008/ 
2009 A                0.305 1 yr deferral

Shea Blvd: 96th St to 144th St: 
ITS Improvements ACI-SHA-20-03-H RARF DES 2008 A                  0.435

3 yr deferral
RARF ROW 2009 A                   0.435 3 yr deferral
RARF CONST 2010 A                   1.452 3 yr deferral
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Shea Blvd at Loop 101: 
Intersection Improvements ACI-SHA-20-03-I RARF DES 2014 A               0.399 3 yr deferral

RARF ROW 2015 A               0.327 3 yr deferral

RARF CONST 2016 A             1.952 0.952
Split Reimbursement; 3 yr 
deferral

Shea Blvd at 110th St: 
Intersection Improvements ACI-SHA-20-03-J RARF DES 2014 A                0.044   2 yr deferral

RARF ROW 2015 A                 0.087   2 yr deferral
RARF CONST 2016 A                 0.131   2 yr deferral

Shea Blvd at 114th St: 
Intersection Improvements ACI-SHA-20-03-K RARF DES 2009 A                 0.044   2 yr deferral

RARF ROW 2009 A                 0.087   2 yr deferral
RARF CONST 2010 A                  0.131   2 yr deferral

Shea Blvd at Frank Lloyd Wright 
Blvd: Intersection Improvements ACI-SHA-20-03-L RARF DES 2008 A                  0.145   

2 yr deferral
RARF ROW 2009 A                  0.145   2 yr deferral
RARF CONST 2010 A                  0.363   2 yr deferral

Shea Blvd at 115th St: 
Intersection Improvements ACI-SHA-20-03-M RARF DES 2009 A                  0.016  3 yr deferral

RARF ROW 2010 A                   0.031  3 yr deferral
RARF CONST 2010 A                   0.062  3 yr deferral

Shea Blvd at 125th St: 
Intersection Improvements ACI-SHA-20-03-N RARF DES 2010 A                     3 yr deferral

RARF ROW 2011 A                    0.062  3 yr deferral
RARF CONST 2012 A                    0.062  3 yr deferral

Shea Blvd at 135th St: 
Intersection Improvements ACI-SHA-20-03-O RARF DES 2010 A                    0.249  3 yr deferral

RARF ROW 2011 A                    0.016  3 yr deferral
RARF CONST 2012 A                    0.031  3 yr deferral

Shea Blvd at 136th St: 
Intersection Improvements ACI-SHA-20-03-P RARF DES 2009 A                    0.062  3 yr deferral

RARF ROW 2010 A                    0.007  3 yr deferral
RARF CONST 2011 A                    0.145  3 yr deferral

Project Savings RARF SAVE 2024 RD                    4.876 2 yr deferral
Union Hills:  Hayden Rd 
to Pima Rd ACI-UNH-10-03  $        13,419,358                    

STP-MAG DES 2019 A                      

STP-MAG ROW 2020 A                      

STP-MAG CONST 2021               6.709 6.710     No Change
                       

MAG/Multi-Agency                        
ITS Program AOP-ITS-10-03  $        59,907,846 CMAQ   5.559 5.641 5.668 5.696 5.724 5.752 6.000 6.000 3.000 2.500 2.500 5.866       
Implementation Studies* APL-MAG-10-03-  $        40,933,061 RARF 0.020 0.600 1.261 3.473 1.344 1.445 1.560 1.682 1.808 1.935 2.071 2.208 2.345 2.501 2.662 2.835 3.022 3.223 3.434 2.125

      
      

7.027 14.228 28.927 77.354 76.194 108.311 88.701 83.586 90.657 109.875 139.147 97.216 120.508 118.324 90.067 71.255 74.989 88.746 77.282 69.329 61.764 77.790 19.567TOTAL
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