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November 10, 2009 

 

TO:    Members of the Transportation Review Committee 

FROM:    Eileen Yazzie, MAG Transportation Programming Manager 

SUBJECT:  POLICY AND PROGRAMMING OPTIONS FOR UNOBLIGATED ARRA LOCAL FUNDS 

 

At the October 29, 2009 Transportation Review Committee (TRC), members requested an additional TRC 

meeting  to  further  discuss  and  analyze  options  on  policy  and  programming  anticipated  unobligated 

ARRA  local  funds  that might  be  available  either  ‘pre’  and  ‘post’ March  2,  2010.    The  TRC members 

discussed  a  variety  of  options  including  local  priority,  project  readiness,  current  federal  and  ARRA 

funded  projects,  and  project  development  information.    The  goal  of  the  TRC  meeting  on  Friday, 

November  13,  2010  is  to  recommend  policy  and  programming  options  for  unobligated  ARRA  Local 

funds. 

‘Pre’ March 2, 2010, funds are likely to be available due to the inability for some projects to obligate by 

the March 2, 2010 deadline or due to project costs being less than programmed.  ‘Post’ March 2, 2010, 

ARRA  local funds are  likely to be available due to project costs being  less than programmed.    In either 

case,  the MAG  region will need  to have a  strategy  to ensure  that all of  the available ARRA  funds are 

used.   

Objective:  Obligate All ARRA Local Funds 

Given the administrative work that is required of ADOT and FHWA, these agencies have set an internal 

deadline of February 1, 2010 to have all of the funds obligated.   ADOT and FHWA have  informed MAG 

that they do not anticipate accepting any new ARRA funded projects. 

ADOT and FHWA have suggested that MAG exchange any unobligated ARRA Local funds, due to either 

projects not obligating or project  cost  savings, with ADOT  in exchange  for ADOT STP  funds.   ADOT 

would then use the ARRA funds on highway projects in the MAG region.  MAG would then have a like 

amount of STP funds that can be used by MAG members on local federally funded projects. 

This policy outlines a flexible, local solution that would simplify the ARRA savings.  Local project still have 

to  follow  the  federal  and  ADOT  processes  for  project  development  and  obligation.  The  deadline  of 

obligating the STP  funds would be September 2010.   The one negative  factor related  to programming 
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STP  funds  is  the  required  local  5.7%  cost  share.    Other  policy  options  that  have  been  previously 

presented and discussed can still be part of the discussion and possible recommendations,  

Policy and Prioritization Analysis ‐ If the policy that is highlighted in bold above is recommended there 

will need to be agreement related to: 

1. A  total  cost  percent  threshold  related  to  programming  STP  funds  on  local  will  need  to  be 

established.  If  the  cost  savings  do  not  represent  at  least  XX%  of  the  total  project  costs 

programmed  for  the  proposed  project,  the  cost  savings  are  returned  to  the  region  to  be 

reprogrammed.   

2. Local projects funded with STP – These projects would need to obligate by September 2010.  It is 

highly unlikely if the local agency has not begun the project development process that a project 

could obligate by September 2010. 

3. A  Regional  Project  Prioritized  list  –  For  cost  savings  that  do  not meet  the  threshold  that  is 

established,  the amount of  funds are returned  to  the region  to be programmed. This regional 

project prioritized list can include current ARRA funded, current federal funded, or current local 

funded projects as long as they are deemed ready to obligate Pre March 2, 2010. 

4. For projects  (on  any  list)  that  are  related  to 70/30  cost  share policies, would  this  cost  share 

policy still be in place? 

Attached to this memo is a list of projects that local agencies submitted to use unobligated ARRA Local 

funds.  

If there are any questions or comments, please feel free to contact me at: eyazzie@mag.maricopa.gov 

or (602) 452.5058. 



Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

Yes Yes

GDL09‐801 

& GDL09‐

803 Guadalupe

Calle Guadalupe; Avenida 

del Yaqui

Install street lights to improve 

safety & Mill and overlay 

existing pavement $           921,180  $                  ‐    $                  ‐    $                    ‐    $             921,180  $             287,158 

Estimated design & construction costs are 

higher than initially anticipated. Additionally, 

the Town of Guadalupe is applying for funds to 

suplant local funds. The Town of Guadalupe is 

hereby requesting  $287,158 in additional funds 

to cover the above.   The projects are currently 

funded with $634,022‐ARRA funds.

Yes Yes

TMP09‐

704 Tempe

Crosscut Canal: South end 

of existing path to Tempe 

Town Lake

Design and construct multi‐

use path   $           250,000  $       500,000  $   1,471,435  $                    ‐    $         2,221,435 

 Project obligated.  Currently funded with $750K‐

ARRA‐TEA and $1,471,k budgeted ‐Local.  

Requesting local match. 

Yes Yes

TMP08‐

602 Tempe

College Avenue: 

Superstition Freeway (US 

60)  to Apache Boulevard

Design and construct Bicycle 

and pedestrian improvemnts $   2,550,000  $   1,100,000  $                    ‐    $         3,650,000 

 Project obligated.  Currently funded with 

$2,550,000‐CMAQ and $1,100K‐Local.  

Requesting local match. 

Yes Yes

TMP09‐

801 Tempe

Baseline Road: Between 

Kyrene Rd and UPRR over 

Western Canal Replace bridge $       500,000  $   1,637,481  $                    ‐    $         2,137,481 

 Obligate Project‐ November 15, 2009.  

Requesting full project funding.  Project is 

currently funded with $4million‐ARRA and 

$1,637,381‐Local.  Requesting local match. 

Yes Yes New Phoenix

Pavement Preservation 

(North Area) Phase 2 Pavement Preservation $        9,393,671  $                  ‐    $                  ‐    $                    ‐    $         9,393,671 

 Bid specifications will need to be created with 

new project numbers.  Plan sheets will need to 

be renumbered, updated with project numbers, 

etc.  Original clearance documents cleared 

Phase 2. 

Yes Yes New Phoenix

Pavement Preservation 

(Central Area) Phase 2 Pavement Preservation $      11,431,305  $                  ‐    $                  ‐    $                    ‐    $       11,431,305 

 Bid specifications will need to be created with 

new project numbers.  Plan sheets will need to 

be renumbered, updated with project numbers, 

etc.  Original clearance documents cleared 

Phase 2. 

Yes Yes New Phoenix

Pavement Preservation 

(South Area) Phase 2 Pavement Preservation $        4,599,708  $                  ‐    $                  ‐    $                    ‐    $         4,599,708 

 Bid specifications will need to be created with 

new project numbers.  Plan sheets will need to 

be renumbered, updated with project numbers, 

etc.  Original clearance documents cleared 

Phase 2. 

Yes Yes New Phoenix

Bridge Deck Rehabilitation 

Phase 2 Bridge Deck Rehabilitation $        1,428,500  $                  ‐    $                  ‐    $                    ‐    $         1,428,500 

 Bid specifications will need to be created with 

new project numbers.  Plan sheets will need to 

be renumbered, updated with project numbers, 

etc.  Original clearance documents cleared 

Phase 2. 

Yes Yes New Phoenix

Bridge Joint Rehabilitation 

Phase 2 Bridge Joint Rehabilitation $        1,768,000  $                  ‐    $                  ‐    $                    ‐    $         1,768,000 

 Bid specifications will need to be created with 

new project numbers.  Plan sheets will need to 

be renumbered, updated with project numbers, 

etc.  Original clearance documents cleared 

Phase 2. 

Projects Submitted to use Anticipated Unobligated Local ARRA Funds
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Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

Yes Yes NEW Phoenix Citywide Corridors

Inventory/Programming & 

Procure/Install Traffic Control 

Signs‐ Phase II $        2,512,500  $                  ‐    $                  ‐    $                    ‐    $         2,512,500 

This project is a continuation of the original 

ARRA‐PHX‐0(236).  The orignial scope of PA 

included inventorying 220 miles as part of Phase 

1. The City is in the process of finalizing the 

design/inventory for approximately 400 miles 

and has also started clearing the additonal 168 

miles of arterial streets.We do not anticipate 

there will be any delay since this project has NO 

GROUND DISTURBANCE and is within existing 

City right‐of way.  Original clearance documents 

cleared Phase 2.

Yes Yes AVN09‐802 AVN

Dysart Road ‐Van Buren to 

the I‐10

Preliminary engineering, 

design and construction for 

Mill & Replace 179,699$            ‐$                 222,094$          401,793$             

Yes Yes
CHN120‐

07C CHN

Chandler Blvd/Dobson Road 

Intersection, and Dobson 

Road from Chandler Blvd to 

Frye Road

Intersection and Capacity 

Improvement 2,288,700$            ‐$                   5,340,300$         7,629,000$             

Yes Yes FTH07‐301 FTH

Shea Blvd. (Palisades Blvd. to 

Fountain Hills Blvd.)

Widen for 3rd (westbound) lane, 

bike lane, sidewalk, and turn 

pockets. 1,081,614$            2,164,000$       131,000$            3,376,614$             

Yes Yes GDY09‐801 GDY

Various Locations Citywide ‐ 

Functionally Classified 

Roadways

Pre‐Engineer/Design and 

construct mill, patch and replace 782,415$               ‐$                   15,980$              798,395$                

Yes Yes MMA09‐801 MMA

Various Locations 

Countywide ‐ Functionally 

Classified Roadways

Pre‐Engineer/Design and 

construct AR Overlay 6,469,193$            ‐$                   8,938$                 6,478,131$             

Yes Yes PEO09‐801 PEO Various Locations

Pavement Preservation: Major 

Arterial mill, overlay and re‐

striping 1,130,050$            ‐$                   266,220$            1,396,270$             

Yes Yes
PEO100‐

07AC1 PEO

Beardsley Rd Connection: 

Loop 101 (Agua Fria Fwy) to 

Beardsley Rd at 83rd Av/Lake 

Pleasant Pkwy

Construct Beardsley Road 

extension and bridge over New 

River 2,850,401$            5,991,524$       2,647,762$         11,489,687$          

Yes Yes PVY09‐801 PVY

Various Locations Townwide ‐ 

Functionally Classified 

Roadways

Pre‐Engineer/Design and 

construct pavement resurface 

projects  823,174$               ‐$                   586$                    823,760$                

Yes Yes SCT12‐813 SCT

Various Locations in Southern 

Scottsdale

Replace traffic signal controllers 

and cabinets 439,633$               ‐$                   60,367$              500,000$                

Yes Yes TMP09‐801 TMP

Baseline Road between 

Kyrene Road and the Union 

Pacific Railroad, over the 

Western Canal

Construct replacement bridge 

over the Western Canal 4,362,619$            ‐$                   1,637,381$         6,000,000$             

Yes Yes GLN09‐801 Glendale  55 Arterial Intersections

New traffic signal cabinets 

and controllers $        1,207,000  $                  ‐    $                  ‐    $                    ‐    $         1,207,000  $             107,000 

 Additional ARRA funding request in amount of 

$107,000 to meet new federal requirement for 

private contractor installation.  Project is 

currently programmed with $1.1 million‐ARRA 

November 10, 2009



Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

Yes Yes GLN09‐802 Glendale  40 Arterial Intersections Modernize traffic signals  $        1,205,000  $                  ‐    $                  ‐    $                    ‐    $         1,205,000  $             655,000 

 Additional ARRA funding request in amount of 

$475,000 to meet new federal requirement for 

private contractor installation.  Project is 

currently funded with $550K‐ARRA 

Yes Yes GLN09‐803 Glendale  9 Arterial Intersections  CCTV Camera installations  $           102,000  $                  ‐    $                  ‐    $                    ‐    $             102,000  $               12,000 

 Additional ARRA funding request in amount of 

$12,000 to meet new federal requirement for 

private contractor installation.  Project is 

currently funded with $90K‐ARRA 

Yes Yes GLN09‐806 Glendale  Glendale Avenue Pavement overlay $        1,420,000  $                  ‐    $                  ‐    $                    ‐    $         1,420,000  $             250,000 

 Additional ARRA funding request in amount of 

$250,000 to cover local share.  Project is 

currently funded with $1.17 million‐ARRA. 

Yes Yes GDY09‐801 Goodyear

Pre‐Engineer/Deign, 

construct, mill, patch and 

replace

Pre-Engineer/Design and 
construct mill, patch and 
replace  $        1,232,415  $         15,980  $                    ‐    $         1,248,395  $             465,980 

We are scheduled to advertise for bids in 

November 2009. Anticipate awarding a contract 

in December 2009. Project is scheduled to be 

completed in March 2010. Project is currently 

funded with $782,415‐ARRA and $15,980‐Local

Yes Yes PEO09‐801 Peoria Various Locations

Pavement Preservation: 

Major arterial mill, overlay, 

and re‐striping $        2,831,818  $                  ‐    $                  ‐    $                    ‐    $         2,831,818  $         1,701,768 

Project being designed by AMEC under contract 

with ADOT. Requesting additional $1,701,768 in 

ARRA funding ‐ project is currently funded at 

$1,130,050‐ARRA and $266,220‐Local.  A project 

change request is moving through requesting to 

program Local funds at $1.7 million.

Yes Yes MES08‐604 Mesa

East Loop ITS Device 

Deployment (RMF and US 

60)

Design and install fiber optic 

cable and end evises and 

complete connections at 

network hubs $        4,000,000  $                  ‐    $                  ‐    $                    ‐    $         4,000,000 

 Priority #4. Project is programmed with CMAQ 

funds for Fed = $838,700, Local = $359,400 but 

Mesa is applying for construction to be 100% 

funded with ARRA; and an increase of total 

project costs. 

Yes Yes MES09‐809 Mesa

ITS Signal Conversions ‐ 

Phase 4A (W. Broadway 

Corridor)

Establish fiber‐optic link on 

Broadway Rd and connect to 

west ITS loop $        1,644,000  $                  ‐    $                    ‐    $         1,644,000 

 Priority #3. Project is programmed with CMAQ 

funds for Fed = $651,254, Local = $992,746 but 

Mesa is applying for construction to be 100% 

funded with ARRA 

Yes Yes MES10‐810 Mesa

ITS Signal Conversions ‐ 

Phase 4B (W. US 60 

Corridor)

Establish fiber optic link with 

arterial streets near US‐60 

(Superstition Fwy) $        2,603,000  $                  ‐    $                  ‐    $                    ‐    $         2,603,000 

 Priority #2. Project is programmed with CMAQ 

funds for Fed = $709,943, Local = $1,893,027 but 

Mesa is applying for construction to be 100% 

funded with ARRA 

Yes Yes PHX07‐315 Phoenix 7th Ave at the ACDC Canal

Construct Multi Use 

Underpass $        1,158,300  $   1,750,000  $                  ‐    $                    ‐    $         2,908,300 

 CMAQ Funding & Local Match to Convet to 

ARRA.  If CMAQ funding were kept on project, 

there has to be a 5.7% local match.  Project is 

currently funded with $1.75million‐CMAQ and 

$1,158,300‐Local. 
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Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

Yes Yes SCT 09‐901 Scottsdale

Indian Bend 

Road/Scottsdale Road

Create access enhancement 

to the McCormick‐Stillman 

Railroad Park by improving 

the parking area and 

pedestrian underpass $           700,000  $   1,000,000  $                    ‐    $         1,700,000 

Federal‐aid number: HPP‐SCT‐0(205)A. TRACS 

number: SS722 01C. This project is part of the 

larger Indian Bend Road road widening project. 

All clearances have been obtained and project is 

ready to bid for construction. Construction may 

start in June/July to coincide with lowest 

seasonal usage of the park.  Project currently 

has $1 million‐HPP and $704K‐Local.

Yes Yes

New/SCT0

9‐802 Scottsdale Various locations ‐ Phase 2

Mill and replace asphalt 

pavement at several locations 

throughout the city ‐ Phase 2 $        6,632,556  $                  ‐    $                    ‐    $         6,632,556 

Federal‐aid number: ARRA‐SCT‐0(209)A. TRACS 

number: SS843 01C. Environmental clearance 

document expected to be a Condensed 

Clearance Memo. Utilities and ROW clearances 

to be completed in‐house per Certification 

Acceptance policies. All clearances expected to 

be completed by December 2009. $4,600,000 in 

ARRA funds currently programmed for portion 

of projects being cleared.

Under review ‐ 

Project Information 

is forthcoming

Under review ‐ Project 

Information is 

forthcoming New Wickehburg

Vulture Mine Road Multi 

use path

Multi‐use Path that connectst 

to US 60 Multi‐use path $           460,000  $                  ‐    $                  ‐    $                    ‐    $             460,000 

 ADOT has a multi‐use path along US 60.  This 

path will connect to that path extending the 

path North along Vulture Mine Road to the 

Railroad tracks.  Future planning will continue 

the path north to US 93 and then follow US 93 

back to the center of Town. 

No

Yes ‐ Project clearance 

documents need to be 

updated.  Project is 

currently not in TIP. New Surprise

Greenway ‐ Bullard to 

Litchfield

Improvement consists of 

adding two new lanes, 

landscaped median, curb, 

gutter, signal modification, 

water, sewer and reclaimed 

lines. $        2,500,000  $                  ‐    $                  ‐    $                    ‐    $         2,500,000 

 Project plans have been completed 100% 

including special provisions and schedule of 

values.  

No Yes

MMA10‐

815

Maricopa 

County

99th Ave: Olive Ave to Bell 

Rd

Install conduit and fiber‐optic 

cable to connect existing and 

planned ITS field devices 1,150,000$         ‐$                  $         1,150,000 

High degree of confidence that the funds could 

be obligated by the March 2, 2010 deadline.  

Project is currently programmed with $492,962‐

CMAQ and $657,038‐Local.

No Yes

MMA11‐

724

Maricopa 

County

Forest Road: McDowell 

Mountain Rd to Rio Verde 

Drive

Add paved dirt shoulder and 

bike lane on both sides. (New 

paved shoulders will be 5 ft. 

wide; bike lane will be striped 

on the new shoulders.) $           990,000  $       400,000  $       590,000  $                    ‐    $         1,980,000 

High degree of confidence that the funds could 

be obligated by the March 2, 2010 deadline.  

Project is currently programmed with $400K‐

CMAQ and $130K‐Local.
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Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

No Possible Project. GDL04‐301 Guadalupe Calle Guadalupe

Install 10' trail as part of the 

Sun Circle Trail System $           189,692  $       500,000  $         60,000  $                    ‐    $             749,692 

Estimated design & construction costs are 

higher than initially anticipated. Additionally, 

the Town of Guadalupe is applying for funds to 

suplant local funds. The Town of Guadalupe is 

hereby requesting  $189,692 in additional funds 

to cover the above.  The project is currently 

funded with $500K‐STP‐TEA and $60K‐Local

No Possible Project. GDL05‐202 Guadalupe Calle Guadalupe

Install curb, gutter and 

sidewalk to a portion of Calle 

Guadalupe to improve 

pedestrian safety $           309,885  $       547,000  $       340,000  $                    ‐    $         1,196,885 

Estimated design &construction costs are higher 

than initially anticipated. Additionally, the Town 

of Guadalupe is applying for funds to suplant 

local funds. The Town of Guadalupe is hereby 

requesting  $309,885 in additional funds to 

cover the above.  The project currently is 

programmed with $547K‐CMAQ and $340K‐

Local

No

Possible project 

depending on 

information.  More 

information needed: 

Contact ADOT PM to 

get status GLN09‐609 Glendale 

Skunk Creek at Union Hills 

Dr.

Construct multi‐use 

underpass under Union Hills 

Dr. $           310,732  $       147,228  $                  ‐    $                    ‐    $             457,960 

 New ARRA project requesting $161,772 in ARRA 

funds to cover local share of funding and 

$148,960 in ARRA funds requested to cover 

increased project cost.  Project currently is 

funded with $147,228‐CMAQ and $161,772‐

Local. 

No

p j

depending on 

information.  More 

information needed:  

There is a current 

project (AVN08‐811) 

that is for the 

development of a 

strategic plan and 

design of an 

operations center.  

Need to see that 

clearances are 

included for full 

construction. New Avondale

Avondale City Hall (Traffic 

Operations Center)

Construct Interim Traffic 

Operations Center $           400,000  $                  ‐    $                    ‐    $             400,000 

 Proceed with construction of the interim traffic 

operatoons center 

No

Possible project 

depending on 

information.  For 

ARRA projects, 

installation has to be 

competitively bid and 

not completed in‐

house.

TMP10‐

803 Tempe Citywide Install video detection system $           511,218  $                    ‐    $             511,218 

This is a procurement project only. Project is 

currently funded with $305,568‐CMAQ and 

$138,969. Requesting local match.  Reflects 

outside contract costs.

November 10, 2009



Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

No

Possible project 

depending on 

information.  For 

ARRA projects, 

installation has to be 

competitively bid and 

not completed in‐

house.

TMP12‐

804 Tempe

Along University and 

Apache Install fiber‐optic cable $           415,347  $                    ‐    $             415,347 

Conduit already in place.  Fiber just needs to be 

pulled and switches placed inside the signal 

cabinets. Procurement project only. Project is 

currently funded with $242,528‐CMAQ and 

$118,643‐Local. Requesting local match. Reflects 

outside contract costs.

No

Possible project 

depending on 

information.  For 

ARRA projects, 

installation has to be 

competitively bid and 

not completed in‐

house.

TMP12‐

806 Tempe

Light Rail Transit Corridor 

in Tempe

Install CCTV monitoring 

stations $           488,864  $                    ‐    $             488,864 

Fiber communications and switches already in 

place.  Procurement project only. Project is 

currently funded with $285,456‐CMAQ and 

$139,643‐Local. Requesting local match. Reflects 

outside contract costs.

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track.  

Project is currently 

not in TIP. New Mesa

Arterial Reconstruction: 

University Dr., Southern 

Ave., Sossaman Rd., Signal 

Butte Rd., and Recker Rd.

Arterial Reconstruction 

project $        6,061,348  $                  ‐    $                  ‐    $                    ‐    $         6,061,348 

 Priority #1. Project is made up  of alternate 

roadways. Mesa is applying for construction to 

be 100% funded with ARRA 

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track.  

Project is currently 

not in TIP. New Mesa

Arterial Reconstruction: 

Recker Rd., Southern Ave., 

Stapley Dr., and Signal 

Butte Rd.

Arterial Reconstruction 

project $        3,860,422  $                  ‐    $                  ‐    $                    ‐    $         3,860,422 

 Priority #5. Project is made up  of alternate 

roadways. Mesa is applying for construction to 

be 100% funded with ARRA 

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track.  

Project is currently 

not in TIP. New Surprise Various

Mill and overlay 1 inch of 

Rubberized asphalt $        1,600,000  $                  ‐    $                  ‐    $                    ‐    $         1,600,000 

 Project plans can be completed in couple of 

weeks. 

November 10, 2009



Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track.  

Goodyear would need 

at least a total of $4 

million of ARRA to 

move forward with 

the project.  GDY07‐304CGoodyear Yuma Rd at Bullard Wash

Construct bridge and 

approaches $        7,260,000  $                    ‐    $         7,260,000 

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track.  

TMP10‐

620 Tempe

Broadway Road: Rural Rd 

to Mill Ave

Construct bicycle and 

pedestrian facility 

improvements  $        5,143,560  $                    ‐    $         5,143,560 

 Obligate Project‐ March 1, 2010.  Project is 

currently funded with $2,571,780‐CMAQ and 

$2,571,780‐Local.  Not fully funded.  Not 

obligated. 

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track.  

TMP10‐

629 Tempe

Salt River: I‐10/Tempe 

Drain to Priest 'Construct Multi‐use path  $           920,000  $                    ‐    $             920,000 

 Obligate Project‐ March 1, 2010.  Project is 

currently funded with $120K‐CMAQ and $400K‐

Local.  Not fully funded..  Not obligated. 

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track.

CHN130‐

06D Chandler

Alma School Road and Ray 

Road

Construct intersection 

improvements  $        7,500,000  $                  ‐    $                  ‐    $                    ‐    $         7,500,000 

There is a $1,484,000 RARF construction 

reimbursement in the FY2010 ALCP.  If 100% 

construction costs are funded by ARRA, the City 

is proposing to utilize the RARF funds for 

remaining ROW acquisition costs.

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track. New El Mirage El Mirage Road

Rubberized Overlay 

Greenway to Tbird $           402,300  $                  ‐    $         44,700  $                    ‐    $             447,000 

 Plans at 100% in ADOT format.  Submitted to 

ADOT for Environmental Clearance.  ADOT won't 

review without TIP number.  Categorical 

Exclusion anticipated.  No ROW or Utility issues. 

No

Possible project 

depending on design, 

environmental, ROW, 

and utility clearances 

staying on track. New El Mirage El Mirage Road

Rubberized Overlay Cactus to 

Olive $           451,800  $                  ‐    $         50,200  $                    ‐    $             502,000 

 Plans at 100% in ADOT format.  Submitted to 

ADOT for Environmental Clearance.  ADOT won't 

review without TIP number.  Categorical 

Exclusion anticipated.  No ROW or Utility issues. 

No

No ‐ design not 

started. New GRIC

Maricopa Road B/w WHP 

Blvd. & SR‐347 Pavement Rehabilitation $           120,000  $                  ‐    $                  ‐    $                    ‐    $             120,000 

November 10, 2009



Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

No No New Fountain Hlls

Various throughout 

County Transit for Seniors $           136,000  $                  ‐    $                  ‐    $                    ‐    $             136,000 

Transit for Seniors to replace (2) vans purchased 

through Valley Metro late FY09; the VM van 

broke down on a trip and Seniors were left 

stranded in Mesa.  The second van is inoperable. 

New vans would ensure safe and reliable 

transportation for Seniors and would be 

equipped with ADA accessible for disables 

and/or handicapped.

No No New Glendale 

Various Locations ‐ 

Functionally Classified 

Roadways Bus stop maintenance $           975,000  $                  ‐    $                  ‐    $                    ‐    $             975,000 

 New ARRA project requesting $975,000 in MAG 

STP ARRA funds be exchanged for $975,000 in 

RPTA transit funds to be used for bus stop 

maintenance.  

No No

SCT100‐

10C1  

SCT100‐

11C2 Scottsdale

Pima Road ‐ Indian Bend to 

Via Linda

Widen existing roadway, 

construct median island, 

sidewalks, bike lanes and 

multi‐use path $        9,000,000  $                  ‐    $                  ‐    $                    ‐    $         9,000,000 

The Pima Road corridor improvements are part 

of the Arterial Life Cycle Program and will be 

completed in stages. First stage will be from 

Indian Bend to Via Linda. Design of this segment 

is underway and will be ready for construction 

first quarter 2010. The project has followed all 

federal environmetal process, so any available 

ARRA funds, up to the estimated construction 

cost of $9M, can be obligated.  Project is 

currently funded with RARF and Local.

No

Need more 

information about 

environmental 

clearance related to 

curb, gutter, and 

ramps.  New TEMPE

Hardy Drive ‐ Broadway 

Road to Southern Avenue

Street Rehabilitation ‐Cold in‐

place recycling process ‐ 

recompact base material, 

apply 2.5" surface course of 

new pavement; some curb, 

gutter, and ramp 

replacement  $                       ‐    $                  ‐    $       620,000  $                    ‐    $             620,000   Obligate Project‐ March 1, 2010 

No

Need more 

information about 

environmental 

clearance related to 

curb, gutter, and 

ramps.  New TEMPE

Rural Road ‐ Rio Salado 

Parkway to Alameda

Asphalt Mill/Overlay‐ 

Replacement of the top layer 

of older, brittle pavement 

and sections of distressed 

asphalt with new pavement; 

some curb, gutter and ADA 

ramp work included  $                       ‐    $                  ‐    $   1,050,000  $                    ‐    $         1,050,000   Obligate Project‐ March 1, 2010 

No

Need more 

information about 

environmental 

clearance related to 

curb, gutter, and 

ramps.  New TEMPE

Broadway Road ‐ Mill 

Avenue to Evergreen Road

Asphalt Mill/Overlay‐ 

Replacement of the top layer 

of older, brittle pavement 

and sections of distressed 

asphalt with new pavement; 

some curb, gutter and ADA 

ramp work included  $                       ‐    $                  ‐    $   2,150,000  $                    ‐    $         2,150,000   Obligate Project‐ March 1, 2010 

November 10, 2009



Opinion ‐ Can 

Obligate Pre March 

2010?

Opinion ‐ Can 

Obligate Post March 

2010? TIP # Agency Project Location Project Description

Federal Cost ‐ 

ARRA

Federal Cost ‐ 

Other Local Cost Reg. Cost Total Cost

Additional ARRA 

Funds Requested Additional Notes

No

Need more 

information about 

environmental 

clearance related to 

curb, gutter, and 

ramps.  New TEMPE

Elliot Road ‐ Kyrene Road 

to I‐10

Asphalt Mill/Overlay ‐

Replacement of the top layer 

of older, brittle pavement 

and sections of distressed 

asphalt with new pavement; 

some curb, gutter and ADA 

ramp work included; repair of 

old concrete pavers in 2 

intersections  $                       ‐    $   1,150,000  $         1,150,000   Obligate Project‐ March 1, 2010 

November 10, 2009


