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US60, 303L to McDowell Rd. 
Improvements

SR85, I-8 to I-10 
Widening

I-10, Aqua Fria to I-17 
Widening

I-10, 40th St –Baseline Rd. 
CD Rd.

US60, I-10 to 101L, Price 
General Purpose Lane

SR202L, SR51 to 101L 
Widening



SR51, 101L to Shea Blvd.
101L, Princess Dr. to 202L

202L, 101L to 
Gilbert Rd.

101L, Red Mountain Fwy to 
Santan Fwy



I-17, Carefree HWY to 
101L

I-10, Santan FWY to 
Riggs Rd.

US60, Val Vista Dr. to 
Power Rd.



Jomax Rd.

Bethany Home Rd.

Bullard Ave.

64th Street

SR51 & 
SR101L



303L, US60 to I-10 
Right of Way

202L, I-10 to 51st Ave. 
Multi Phases

202L, 51st Ave. to I-10 
Right of Way

303L, I-17 to Happy Valley Rd. 
Interim







II--1010

Bullard Ave. TI :

Under final design, to be advertised 
in late FY06.



II--1010

I-17 to Loop 101 :

Widening study delayed pending transit 
studies (Light Rail / Bus Rapid Transit) 
for potential use of I-10 median.  Study 
recommendations anticipated by 
summer 2006.
Construction funding is programmed 
for FY09.



II--1010

SR51 to Santan Freeway :

Collector Distributor roadway study.
DCR/EIS underway but progressing 
slowly.
Studies to be completed in FY08 at the 
earliest.
Anticipate spending all $320 mil in Phase 1 
as programmed.



II--1010

Ray Road TI Widening :

Under final design.
Advertise in late FY06.



II--1010
Loop 202 – Riggs Road :

GRIC recently transmitted a resolution 
supporting I-10 widening but with many 
conditions.
DCR/EA studies can now proceed with 
expectations to complete by FY08.
Construction programmed for FY09 
could be delayed.



II--1010
I-10 Widening, Citrus/Loop 303 to Dysart 
Road :

Coordination meetings underway 
involving west side cities, MAG, MCDOT 
and ADOT.
Study effort initiated.
Financing discussions and evaluations 
also occurring.



II--10 Reliever10 Reliever

(SR801) alignment study underway.
Public scoping meetings held in 
September.
Environmental study underway.
R/W protection may be possible 
beginning in FY08.



II--1717

Jomax and Dixileta TIs :
Final design has started.
Advertisement in FY06. 
Construction to begin in late 
calendar year 06.



II--1717

Carefree Highway TI :
Re-scoping underway.
Final design to begin in early 2006.
Advertisement anticipated in FY07.
Additional $12-$13 mil will be needed 
for a new TI.



II--1717

Loop 101 to Carefree Highway TI :
Final design underway.
Advertisement targeted for late FY07.
Construction to begin in late calendar 
year 07.



SR51SR51

Shea Blvd. – Loop 101:

HOV lane scoping almost completed.
Final design to start in FY06.
Advertisement in FY07.



US60, Grand Ave.US60, Grand Ave.

99th Ave. – 83rd Ave.:

Scoping nearing completion.
Final design to begin in FY06.
Advertisement in FY07.



US60, Grand Ave.US60, Grand Ave.

Loop 303 – Loop 101:
Widening Grand Ave. to 3 lanes.
Scoping underway.
Advertisement planned for FY09.



US60, Superstition FreewayUS60, Superstition Freeway

I-10 to Price :

Scoping complete.
Anticipate advertisement in FY10.
Need to ensure Regional Council 
conditions are met before proceeding to 
final design.



Loop 101, Loop 101, AguaAgua FriaFria

Bethany Home Rd. TI :
North half under final design.
Advertise in late FY06.
Construction to begin late 
calendar year 06.



Loop 101, Pima FreewayLoop 101, Pima Freeway

64th St. TI :
Under final design.
Advertise in late FY06.
Construction to begin in late calendar 
year 06.



Loop 101, Pima FreewayLoop 101, Pima Freeway

Princess Dr. – Loop 202 :

HOV lane project scoping nearing 
completion.
Final design to start in FY06.
Advertisement targeted for FY07.



Loop 101, Price FreewayLoop 101, Price Freeway

Loop 202 to Baseline Rd. :
HOV lane scoping nearing completion.
Design to start in FY06.
Advertisement targeted for FY08.



Loop 101, Price FreewayLoop 101, Price Freeway

Baseline Rd. to Loop 202 :
HOV lane scoping nearing completion.
Design to begin in FY06.
Advertisement targeted for FY10.



Loop 202, South Mountain FreewayLoop 202, South Mountain Freeway

4th year of EIS study; expect 
completion in 2007 with FHWA 
Record of Decision to follow.
Public information meetings will be 
held in November at these locations:



Loop 202, South Mountain FreewayLoop 202, South Mountain Freeway

November 15, Estrella Vista 
Reception Center, 1471 N. Eliseo C. 
Felix Jr. Way (north of Van Buren –
east of Dysart Rd.).
November 16, Corona Ranch, 7611 S. 
29th Ave., Laveen.
November 17, Grace Inn, 10831 S. 
51st Street (south of Elliot Rd. in 
Ahwatukee)

All meetings will go from Noon to 8:00 
PM.



Loop 202, South Mountain FreewayLoop 202, South Mountain Freeway

Following public input at meetings and 
Citizen’s Advisory Team, ADOT/FHWA 
expect to make a decision on preferred 
western alignment (I-10 to 51st Ave.) in 
February 06.



Loop 202, Red Mountain FreewayLoop 202, Red Mountain Freeway

Loop 101 to Gilbert Rd. :

HOV lanes scoping to be initiated in 
2006.
Construction is programmed for FY09.



Loop 303Loop 303

Happy Valley Rd. to I-17 :

Engineering and environmental studies 
nearing completion.
Final design has started in anticipation 
of advertisement in FY08.



Loop 303Loop 303

I-10 to US60 :

DCR/EA being prepared by MCDOT is 
nearing completion.
30% plans will begin in FY06 to proceed 
with R/W preservation in Phase I.
Construction is programmed for Phase 
II.



Loop 303Loop 303

I-10 to US60 :

West valley communities have 
expressed interest in acceleration of 
this project to match existing 
development and growth in the area.
Financial partnering is being discussed 
with west valley communities, MAG, 
MCDOT and ADOT.



Williams Gateway FreewayWilliams Gateway Freeway

ADOT’s Transportation Planning 
Division’s studies to provide long term 
transportation vision for Pinal County 
Corridors is anticipated to be completed 
later this year with possible 
Transportation Board action to follow.


