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Regional Freeway and Highway Program 
Financials

Regional Freeway and Highway 
Program Prop 400 Budget

$9,421.2 million

2009 ADOT Cost Opinion for the 
Program

$15,952.4 million

Projects Obligated thru FY2010 $2,716.1 million

ADOT Cost Opinion for completing 
the Program

$13,236.3 million

Available Funding for balance of 
Regional Freeway and Highway 
Program

$6,610.0 million

Program Deficit $6,626.3 million

Looking west at I‐10/Maricopa from the 40th St 
Overcrossing
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Tentative Scenario
FOR BRIDGING THE GAP

Management 
Strategies

Management 
Strategies

Value 
Engineering

Value 
EngineeringDeferralsDeferrals

Stay the CourseStay the Course

 Management Strategies
 Construction
 Right‐of‐Way
 System‐wide Costs

 Value Engineering
 Redefine Cross Sections
 Alternate Alignments
 System Traffic Interchanges

 Deferrals
 Priorities consistent with RTP
 HOV Construction

 Stay the Course
 Maintain core enhancementsLooking east at SR‐101L/Agua Fria from the 67th Ave Overcrossing



Transportation Planning Update                    © 2009, All Rights Reserved. 5

Anticipated Savings
Regional Freeway and Highway Program

Current ADOT Cost Opinion $15,952.4 million

Value Engineering/Planning 
Recommendations

‐$1,615.1 million

Project Deferrals ‐$4,007.6 million

Lower ROW Contingency and 
Construction Costs

‐$502.7 million

Reduce System‐wide costs ‐$428.8 million

NEW COST OPINION $9,398.2 million

NET SAVINGS $6,554.2 million

DRAFT
Program still 
under study.

Stay the 
Course
Stay the 
Course

DeferralsDeferrals
Value
Engr
Value
Engr

Mgnmt
Strategies
Mgnmt

Strategies

Underneath the I‐10/I‐17 “Stack” interchange
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Loop 202/South Mountain Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10/ 
Papago to 

Interstate 10/

SR‐202L Santan

+3 GP –

new 
freeway

Move forward with 
freeway plans to 
include 3 GP lanes 

plus 1 HOV lane 

I, II

$1,900.0 million

Estimate for 
Proposed Action

$61.3 million

Funding obligated 
thru FY2010

$2,472.3 million

2009 ADOT 

Cost Opinion

2003 RTP 

Estimate
Remainder for 
Proposed Action

$1,067.0 million $1,838.7 million

Action 
underway

Deferral
Recommendation

Repackage Project
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Loop 303

$1,845.9 million

Estimate for 
Proposed Action

$459.7 million

Funding obligated 
thru FY2010

$2,995.2 million

2009 ADOT 

Cost Opinion

2003 RTP 

Estimate
Remainder for 
Proposed Action

$1,420.0 million $1,386.2 million

VNorthern Pkwy 
interchange

TI

II+ 3 GP –
new freeway

Interstate 10 to 
US‐60

IUnderway
Open 2011

+ 2 GP –
Interim rdwy

VROWRiggs Rd to 
SR‐801/MC‐85

V+ 3 GP –
new freeway

SR‐801/MC‐85 to 
Interstate 10

VComplete US‐60 
interchange

TI

II+ 1 GP –
finish fwy

US‐60 to 
Interstate 17

Projects
SEGMENT ACTION COMMENTS PHASE

Action 
underway

Deferral
Recommendation

Repackage Project
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“It takes less time to do a thing right than it does to 
explain why you did it wrong.”
HENRY WADSWORTH LONGFELLOW, AMERICAN POET

For more information:

Eric Anderson
Transportation Director

eanderson@mag.maricopa.gov

Bob Hazlett, P.E.
Senior Engineer

bhazlett@mag.maricopa.gov

602 254‐6300
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US‐60/Grand Avenue TI
Loop 303 Corridor

Proposed
$200 million

Alternate
$50 million
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Interstate 10/Papago Fwy TI
Loop 303 Corridor

12

Current Cost Opinion

$760.4 million

$251.1 million – Right‐of‐Way
$24.3 million – Design

$485.0 million ‐ Construction

Current Cost Opinion

$760.4 million

$251.1 million – Right‐of‐Way
$24.3 million – Design

$485.0 million ‐ Construction

Represents 53.5% of 
entire Loop 303 program 
budgeted in the RTP

Represents 53.5% of 
entire Loop 303 program 
budgeted in the RTP

$1,420 million
RTP Estimate for Loop 303 

Corridor

$1,420 million
RTP Estimate for Loop 303 

Corridor
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59th Avenue 
Option
South Mountain 
Corridor
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“Prop 300” Cross‐Section

SR‐51, looking north from Cactus Rd Overcrossing


