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DRAFT UPDATE OF

Fiscal Year 2006

Regional Transportation Plan

Freeway Program



Regional Transportation Plan Regional Transportation Plan 
Program ChangesProgram Changes

Updated project costs based on the 
latest design, right of way and 
construction estimates.
Modified FY 2006 projects to balance
cashflow.
Modified design and R/W project 
schedules to align with study schedule.
Modified construction project schedules 
to align with design schedule.



Loop 303, I-10 – Grand Ave,
Design & R/W 

$5 million

SR85, MP139 – MP141,
Construction,
$18.9 million

I-10, Dysart – 67th Ave,
Rubberized Asphalt

$5.2 million

I-10, 40th St – Baseline,
Design & R/W,
$10.8 million

I-17, Greenway – Thunderbird,
Drainage Improvement,

$8 million

I-17 at Deer Valley,
TI Improvement,

$1.9 million (Delete)

Loop 101 at 64th St,
Construct New Interchange,

$23 million

US93, Wickenburg Bypass,
Construction,
$26.8 million

FY 2006
Schedule Changes



Remaining FY2006 Remaining FY2006 
Major Construction ProjectsMajor Construction Projects

I-10, Bullard Ave TI: $11.0 M
I-10, Ray Rd TI: $6.1 M
I-17, Jomax Rd TI: $21.5 M
I-17, Dixileta Dr TI: $8.2 M
US60, Higley Rd TI: $4.1 M
SR85, MC85 – Southern Ave : $10.1 M
Loop 101, Bethany Home Rd TI: $15.2 M



DRAFT UPDATE OF
Fiscal Years 2007 – 2011

Regional Transportation Plan
Freeway Program



FY 2007 FY 2007 –– FY 2011FY 2011
Program ChangesProgram Changes

Project Schedule Changes
15 projects reflect a one or two
fiscal year deferral.



FY 2007 FY 2007 –– FY 2011 FY 2011 
Program ChangesProgram Changes

Project Cost Changes
23 project cost changes for FY 07 –
FY11 totaled $87 million.



US60, 303L to McDowell Rd. 
Improvements

FY09 & 10

SR85, I-8 to I-10 
Widening

FY07, 08, 09 & 10

I-10, Aqua Fria to I-17 
Widening

FY10

I-10, 40th St –Baseline Rd. 
CD Rd.

FY09, 10 & 11

US60, I-10 to 101L, Price 
General Purpose Lane

FY10

SR202L, SR51 to 101L 
Widening

FY09



SR51, 101L to Shea Blvd.
FY07

101L, Princess Dr. to 202L
FY07

202L, 101L to 
Gilbert Rd.

FY09

101L, Red Mountain Fwy to 
Santan Fwy
FY08 & 10



I-17, Carefree Hwy
to 101L
FY07

I-10, Santan Fwy to 
Riggs Rd.

FY09

US60, Val Vista Dr. 
to Power Rd.

Under Construction



Jomax Rd. / Dixileta Dr.
FY06

Bethany Home Rd.
FY06

Bullard Ave.
FY06

64th Street
FY07

SR51 & SR101L
FY07



303L, US60 to I-10 
Right of Way

FY06-10

202L, I-10 to 51st Ave. 
Multi Phases

FY08-11

202L, 51st Ave. to I-10 
Right of Way

FY09 & 10

303L, I-17 to Happy Valley Rd. 
Interim

FY08 & 09







PROGRAM SUMMARYPROGRAM SUMMARY

Fiscal Year Amounts
2007             $654.4 million
2008             $286.1 million
2009             $554.0 million 
2010             $605.4 million 
2011             $884.2 million

Total:  $2.98 billion


