




TIP # Agency Project Location Project Description
Fiscal 
Year Length

Fund 
Type Local Cost ARRA Cost Federal Cost

Regional 
Cost Total Cost Requested Change

DOT09‐
964 ADOT

10: 101 (Agua Fria Fwy) to I‐
17  Utility relocation 2010 9.5 RARF $13,375,000 13,375,000$  

Admin Mod:Change project costs from 
$13,700,000 to $13,375,000.

DOT10‐
815 ADOT Loop 101 at Olive

TI improvement construction 
project 2010 0.3 ARRA 3,000,000$      $     3,000,000 

Admin Mod: Change funding type from 
all ARRA State/Highway to $291,395 ‐ 
ARRA Local/MPO (Peoria) and 
$2,708,605 ‐ ARRA State Highway

DOT12‐
840 ADOT

101 (Agua Fria Fwy) at Union 
Hills Dr/Beardsley Rd Construct traffic interchange 2010 0.2 ARRA 655,870$         5,667,374$      10,850,616$   17,173,860$  

Admin Mod: Decrease costs (STP & 
Local) by a total of $3,962 ‐ Due to final 
construction bids/contract.

CVK07‐
601

Cave 
Creek Townwide

Pave dirt roads program ‐ 
Construct 2010 0.5 CMAQ  $           15,000   $                    ‐     $         250,000   $                    ‐             265,000 

Admin Mod: Delete listing and split into 
two phases as listed below.

CVK07‐
601D

Cave 
Creek Townwide

Pave dirt roads program ‐ 
Design 2010 0.5 CMAQ  $             4,845   $                    ‐     $           80,155   $                    ‐               85,000 

Admin Mod: Create a design phase 
from the current listing; delete current 
listing

CVK07‐
601C

Cave 
Creek Townwide

Pave dirt roads program ‐ 
Construct 2010 0.5 CMAQ  $           10,155   $                    ‐     $         169,845   $                    ‐             180,000 

Admint Mod: Create a construction 
phase from the current listing; delete 
the current listing

PEO100‐
07AC1 Peoria

Beardsley Rd Connection: 
Loop 101 (Agua Fria Fwy) to 
Beardsley Rd at 83rd Av/Lake 
Pleasant Pkwy

Advance construct Beardsley 
Road extension and bridge 
over New River 2010

ARRA; STP‐
MAG $         404,762  $     1,169,654   $     6,696,318  $     8,270,734 

Admin Mod: Decrease costs from 
$11,489,687 to $8,270,734 ‐ Due to 
final construction bids/contract.

PEO09‐
801 Peoria Various Locations

Pavement Preservation: 
Major arterial mill, overlay, 
and re‐striping 2010 4.7 ARRA $     2,519,402  2,519,402$     

Admin Mod: Change funding type from 
Local & ARRA to ARRA only.

TMP13‐
903 Tempe Citywide

Develop ITS and 
Communications Stategic 
Plan 2009 CMAQ  $           96,041  $           96,041 

Admin Mod: Decrease cost from 
$145,541 to $96,041

VMT11‐
707T

Valley 
Metro Arizona Avenue Corridor

Bus Rapid Transit/Arizona 
Ave BRT construct busway 
improvements and stations 2009

ARRA‐
Transit 9,000,000$       ‐$                   ‐$                   9,000,000$      

Admin Mod:Change project costs from 
$12.5 million to $9 million ‐ Due to final 
construction bids/contract.
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