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Freeway Program Financials

Regional Transportation Plan 

 Proposition 400 Budget
$9,421.2 million

Current ADOT Cost Opinion for the 

 
Regional Freeway Program

$15,952.4 million

Projects Obligated thru FY2010 $2,716.1 million

ADOT Cost Opinion for completing 

 
the Regional Freeway Program

$13,236.3 million

Available Funding for balance of 

 Regional Freeway Program
$6,610.0 million

Program Deficit $6,626.3 million

Looking west at I‐10/Maricopa from the 40th St 

 

Overcrossing
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Steps towards a Tentative Scenario

 Management Strategies


 

Construction


 

Right‐of‐Way


 

System‐wide Costs

 Value Engineering


 

Redefine Cross Sections


 

Alternate Alignments


 

System Traffic Interchanges



 

Deferrals


 

Priorities consistent with RTP


 

HOV Construction

 Stay the Course


 

Maintain core enhancementsLooking east at SR‐101L/Agua Fria from the 67th Ave Overcrossing
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SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

Tentative Scenario Project ChangesTentative Scenario Project Changes
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Tentative Scenario Project ChangesTentative Scenario Project Changes
Value Engineering Recommendations

Transportation Planning Update                    © 2009, All Rights Reserved. 5



Loop 303

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,420.0 million $2,995.2 million $1,950.2 million $459.7 million $1,386.2 million

Projects
SEGMENT ACTION COMMENTS PHASE

Riggs Rd to 
SR‐801/MC‐85

ROW V

SR‐801/MC‐85 to 

 
Interstate 10

+ 3 GP –
new freeway

V

Interstate 10 to 

 
US‐60

+ 3 GP –
new freeway

II

TI Northern Pkwy 

 
interchange

V

TI Complete US‐60 

 
interchange

V

US‐60 to 
Interstate 17

+ 2 GP –
Interim rdwy

Underway
Open 2011

I

+ 1 GP –
finish fwy

II

Action 

 

underway

Deferral
Recommendation

Repackage

 

Project
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Interstate 10/Papago Fwy TI
 Loop 303 Corridor

June 2008 Opinion

$760.4 million

$251.1 million – Right‐of‐Way
$24.3 million – Design

$485.0 million ‐

 

Construction

June 2008 Opinion

$760.4 million

$251.1 million – Right‐of‐Way
$24.3 million – Design

$485.0 million ‐

 

Construction
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July 2009 Opinion

$518 million

$150 million – Right‐of‐Way
$27 million – Design

$341 million ‐

 

Construction

July 2009 Opinion

$518 million

$150 million – Right‐of‐Way
$27 million – Design

$341 million ‐

 

Construction



US‐60/Grand Avenue TI
 Loop 303 Corridor

Proposed
$200 million
Proposed

$200 million
Alternate
$50 million
Alternate
$50 million
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Northern 
 Parkway TI
 Loop 303 Corridor
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Roadways depicted in green 

 
plus the Loop 303 freeway 

 
mainline shown in blue to 

 
be constructed as part of 

 
the interim connection



 

All right‐of‐way purchased 

 
as part of initial project



 

Cost opinion for direct ramp 

 
connections ‐

 

$53 million
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Anticipated Savings
 Loop 303 Corridor

RTP Budget for Loop 303 $1,420.0 million

Current ADOT Cost Opinion $2,995.2 million

Use US‐60 partial cloverleaf versus 

 
Stacked SPUI

‐

 

$150.0 million

Simplify Interstate 10 TI ‐

 

$370.0 million

Lower ROW Contingency and 

 
Construction Costs

‐

 

$185.0 million

Defer construction of MC‐85 to Interstate 

 
10 Segment

‐$240.0 million

Other potential savings from Value 

 
Engineering

‐

 

$100.0 million

NEW COST OPINION $1,950.2 million

NET SAVINGS $1,045.0 million

10

DRAFT
Program still 

 
under study. Value

Engr
ValueValue
EngrEngr



Loop 202/South Mountain Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10/ 

 
Papago

 

to 
Interstate 10/
SR‐202L Santan

+3 GP –
new 

 
freeway

Move forward with 

 
freeway plans to 

 
include 3 GP lanes 
plus 1 HOV lane 

I, II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,067.0 million $2,472.3 million $1,900.0 million $61.3 million $1,838.7 million
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Action 

 

underway

Deferral
Recommendation

Repackage

 

Project



 

Prop 300 Cross‐Section



 

59th Avenue Alignment



 

Lower Construction Costs and ROW 

 
Contingency
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59th Avenue 
 Option

 South Mountain 
 Corridor
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“Prop 300”
 

Cross‐Section

SR‐51, looking north from Cactus Rd Overcrossing
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“Prop 300”
 

Cross Section
 ADOT owns 95% of the Right‐of‐Way along Pecos Rd
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Anticipated Savings
 South Mountain Corridor

RTP Budget for South Mountain $1,067.0 million

Current ADOT Cost Opinion $2,470.1 million

Use 59th Avenue 
versus “55th Avenue”

‐

 

$128.4 million

Use “Prop 300”

 

Cross Section versus 

 
current proposal

‐

 

$105.2 million

Lower ROW Contingency and 

 
Construction Costs

‐

 

$204.1 million

Other potential savings from Value 

 
Engineering

‐

 

$132.5 million

NEW COST OPINION $1,900.0 million

NET SAVINGS $570.1 million

Includes 

 
HOV Lanes 

 
for entire 

 
corridor

Value
Engr
ValueValue
EngrEngr



SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

SR‐85
I‐8 to I‐10

Partial Deferral
$108.5 m

Tentative Scenario Project ChangesTentative Scenario Project Changes
Corridor Deferrals
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I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

I‐17
SR‐74 to New River Rd

+1 HOV Deferral
+1 GP Deferral

$126.1 m

Tentative Scenario Project ChangesTentative Scenario Project Changes
General Purpose Lane and DHOV Deferrals
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Tentative Scenario Project ChangesTentative Scenario Project Changes
ROW Protection Deferrals
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Deferral Policy Consideration



 
Maintain original 

 priority of projects 
 deferred to Phase V



 
Capture cost savings 

 from a corridor to a 
 deferred project

Aerial view of 67th Avenue/Loop 101 traffic interchange.
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Tentative Scenario Project ChangesTentative Scenario Project Changes
“Stay the Course’

 

Recommendations
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I‐10
West Sky Harbor TI

I‐10
West Sky Harbor TI



Tentative Scenario Summary
 Table 1

Looking west at Interstate 10, from the 40th St Overcrossing
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Tentative Scenario Document Outline



 
Scenario Summary



 
Tables


 
By Corridor



 
By Phase



 
Maps



 
Presentation


 
June 2009
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Looking west on Loop 202 prior to the I‐10/SR‐51 “Mini‐Stack”

 

interchange.



Recommendations



 
Revenue monitoring



 
Future federal funds



 
Alternate funding



 
Other federal funding 

 sources



 
Project delivery 

 methods



 
ROW preservation

Junctions of Interstates 10 and 17, the Stack interchange in central Phoenix.
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“It takes less time to do a thing right than it does to 
 explain why you did it wrong.”

 HENRY WADSWORTH LONGFELLOW, AMERICAN POET

For more information:

Eric Anderson
Transportation Director

eanderson@mag.maricopa.gov

Bob Hazlett, P.E.
Senior Engineer

bhazlett@mag.maricopa.gov

602 254‐6300



Interstate 10/Papago Fwy

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$331.7 million $753.7 million $330.5 million $227.9 million $102.6 million

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐85 to 
SR‐303L

+1 GP SR‐85 to Verrado V

+1 GP Sarival

 

to Verrado
ARRA Project/2011

IV

SR‐303L to 
Dysart Rd

+ 2 GP
+ 1 HOV

Underway
Fall 2010

II

TI Perryville Rd II

Dysart Rd to 
SR‐101L

+ 1 GP
+1 HOV

Underway
Fall 2010

II

TI El Mirage Rd IV

SR‐101L to 
Interstate 17

+ 1 GP Repackage to 

 

match estimate
I

Action 

 

underway

Deferral
Recommendation

Repackage Project



Interstate 10/Maricopa Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐51 to 
40th St

Local‐Express 

 

Lanes
V

TI West Sky 

 

Harbor Access
II

40th St to 

 

Baseline Rd
Local‐Express 

 

Lanes
I

Baseline Rd to 
SR‐202L

+1 GP II

SR‐202L to 
Riggs Rd

+1 GP
+1 HOV

II

TI Chandler 

 

Heights Rd
IV

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$612.8 million $823.5 million $763.4 million $26.4 million $737.1 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Interstate 17/Black Canyon Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

I‐10 Split to 
I‐10 Stack

+1 HOV Repackage to 
Add +1 GP, +1 HOV

III

I‐10 Stack to 
Arizona Canal

+2 GP Repackage for Add 

 

+1 GP
III

Arizona Canal to 
SR‐101L

+1 GP II

SR‐101L to 
SR‐74

+2 GP
+1 HOV

Underway
Summer 2010

I

SR‐74 to 
Anthem Way

+1 GP ARRA Project
2011

IV

+1 HOV Urban profile 

 

construction
V

Anthem Way to 
New River Rd

+1 GP V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,443.0 million $1,716.2 million $1,532.8 million $424.8 million $1,108.0 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



US‐60/Grand Avenue

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐303L to 
SR‐101L

+ 1 GP Underway
2011

I

TI Up to two 

 

locations
II

SR‐101L to 
Van Buren St

+ 1 GP
83rd Ave to 

 

99th Ave

Underway
2011

I

Spot 

 

Improvements
Locations TBD II

TI Up to three 

 

locations
V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$250.0 million $283.5 million $186.5 million $123.2 million $63.2 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



US‐60/Superstition Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

I‐10 to 
SR‐101L

+1 GP Underway
Fall 2010

I

SR‐101L to 
Val Vista Dr

TI Lindsay Rd V

Val Vista Dr to 
Power Rd

+ 2 GP
+ 1 HOV

Open to 

 

Traffic
I

Power Rd to 
Crismon

 

Rd
+ 1 HOV Open to 

 

Traffic
I

Crismon

 

Rd to 

 

Meridian Rd
+ 1 GP
+ 1 HOV

III

TI Meridian Rd II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$134.2 million $168.8 million $156.1 million $121.0 million $35.1 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



U.S. Highway 93

Projects
SEGMENT ACTION COMMENTS PHASE

US‐60 to Yavapai 

 

County
Interim 

 

Bypass
Underway
Spring 2010

I

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$24.0 million $31.6 million $31.6 million $31.6 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐51/Piestewa Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Shea Blvd to 
SR‐101L

+1 GP V

+1 HOV Open to 

 

Traffic
I

DHOV To/From 
SR‐101L East; 

 

Open to 

 

Traffic

I

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$103.0 million $133.0 million $51.3 million $51.3 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project

E



Loop 101/Agua Fria Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10 to 
US‐60

+ 1 HOV III
+ 1 GP V
DHOV To/From 

I‐10 East
V

US‐60 to 
Interstate 17

TI Beardsley Rd‐

 

Union Hills 

 

Connector

II

+ 1 HOV IV
+ 1 GP V

DHOV To/From 
I‐17 South

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$470.8 million $637.3 million $165.3 million $59.4 million $105.9 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 101/Pima Fwy

Projects
SEGMENT CONCEPT COMMENTS PHASE

Interstate 17 to 

 

SR‐51
+1 HOV II
+1 GP IV

SR‐51 to 

 

Princess Dr
+1 HOV Open to 

 

Traffic
II

+1 GP IV
Princess Dr to 

 

Shea Blvd
+1 HOV Open to 

 

Traffic
I

+1 GP II
Shea Blvd to 
SR‐202L

+1 HOV Open to 

 

Traffic
I

+1 GP II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$403.6 million $491.6 million $453.6 million $123.9 million $329.8 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 101/Price Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐202L/Red 

 

Mountain to 
Baseline Rd

+1 HOV I

Baseline Rd to 
SR‐202L/ Santan

+1 HOV I

+ 1 GP IV

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$104.0 million $102.2 million $96.4 million $44.1 million $52.3 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐143/Hohokam Expressway

Projects
SEGMENT ACTION COMMENTS PHASE

McDowell Rd to 

 

Interstate 10
TI Reconstruct 

 

Sky Harbor 

 

Blvd/SR‐202S 

 

Ramps to 

 

complete 

 

access

I

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$ ‐ $36.6 million $36.6 million $36.6 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 202/Red Mountain Fwy

Projects
SEGMENT CONCEPT COMMENTS PHASE

I‐10/SR‐51 to 
Rural Rd

+1 GP
Eastbound

Underway
Spring 2011

I

Rural Rd to SR‐101L +1 GP II
SR‐101L to 
Gilbert Rd

+1 HOV Underway
Spring 2011

I

+1 GP II
TI Mesa Dr V

Gilbert Rd to 
Higley

 

Rd
+1 HOV III
+1 GP V

Higley

 

Rd to 
US‐60

+ 1 HOV
+1 GP V
DHOV To/From 

US‐60 West
V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$419.6 million $642.2 million $395.1 million $254.4 million $140.7 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 202/Santan Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10 to 

 

Dobson Rd
+1 HOV II
DHOV To/From 

I‐10 North
II

DHOV To/From 
SR‐101L North

III

+1 GP V
Dobson Rd to 
Val Vista Rd

+1 HOV II
+1 GP V

Val Vista Rd to 
US‐60

+1 HOV IV
+1 GP V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$357.4 million $437.3 million $152.8 million $1.1 million $151.7 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 202/South Mountain Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10/ 

 

Papago

 

to 
Interstate 10/
SR‐202L Santan

+3 GP –
new 

 

freeway

Move forward with 

 

freeway plans to 

 

include 3 GP lanes 
plus 1 HOV lane 

I, II

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,067.0 million $2,472.3 million $1,900.0 million $61.3 million $1,838.7 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



Loop 303

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1,420.0 million $2,995.2 million $1,845.9 million $459.7 million $1,386.2 million

Projects
SEGMENT ACTION COMMENTS PHASE

Riggs Rd to 
SR‐801/MC‐85

ROW V

SR‐801/MC‐85 to 

 

Interstate 10
+ 3 GP –
new freeway

V

Interstate 10 to 

 

US‐60
+ 3 GP –
new freeway

II

TI Northern Pkwy 

 

interchange
V

TI Complete US‐60 

 

interchange
V

US‐60 to 
Interstate 17

+ 2 GP –
Interim rdwy

Underway
Open 2011

I

+ 1 GP –
finish fwy

II

Action 

 

underway

Deferral
Recommendation

Repackage Project



Arizona State Route 801

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐85 to 
SR‐303L

+1 GP –
interim facility

Complete EA 

 

to identify 

 

alignment

V

SR‐303L to 
SR‐202L

+3 GP –
new freeway

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$805.0 million $1,863.5 million $25.0 million $25.0 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐802/Williams Gateway Fwy

Projects
SEGMENT ACTION COMMENTS PHASE

SR‐202L to 

 

Ellsworth Rd
+3 GP –
new freeway

SR‐202L 

 

interchange and 

 

interim 2 GP 

 

lanes

III

+ 1 GP Lane and 

 

finish freeway
V

Ellsworth Rd to 

 

Meridian Rd
+ 3 GP –
new freeway

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$325.0 million $471.3 million $183.4 million $28.3 million $155.1 million

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐74/Carefree Highway

Projects
SEGMENT ACTION COMMENTS PHASE

US‐60 to 
SR‐303L Spur

Passing 

 

Lanes
Underway
Open 2010

I

ROW Conduct EA 

 

and DCR for 

 

Lake Pleasant 

 

Fwy

 

corridor 

 

preservation

V

SR‐303L Spur to 

 

Interstate 17
ROW V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$48.0 million $55.1 million $10.1 million $10.1 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



Arizona State Route 85

Projects
SEGMENT ACTION COMMENTS PHASE

Interstate 10 to 

 

Hazen Rd
+1 GP ARRA project

Underway
2010‐2011

I

Full freeway 

 

construction
V

Hazen Rd to 

 

Interstate 8
+1 GP Underway

2010‐2011
I

Full freeway 

 

construction
Includes 

 

Interstate 8 

 

interchange

V

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$118.6 million $251.0 million $142.5 million $142.5 million $ ‐

Action 

 

underway

Deferral
Recommendation

Repackage Project



Arizona State Route 87

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$38.2 million $49.2 million $49.2 million $49.2 million $ ‐

Projects
SEGMENT ACTION COMMENTS PHASE

Gila County to 

 

Shea Blvd
Spot 

 

Improvements
Includes Four 

 

Peaks Rd 

 

interchange

I

Action 

 

underway

Deferral
Recommendation

Repackage Project



SR‐88/Apache Trail

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$1.8 million $1.7 million $1.5 million $1.5 million $ ‐

Projects
SEGMENT ACTION COMMENTS PHASE

Pinal County to 

 

Gila County
Spot 

 

Improvements
Fish Creek Hill 

 

improvements
I

Action 

 

underway

Deferral
Recommendation

Repackage Project



System‐wide Improvements



 

Freeway Management System



 

Maintenance



 

Noise Mitigation



 

Right‐of‐Way



 

Design



 

Minor Projects

2003 RTP 

Estimate

2009 ADOT 

Cost Opinion
Estimate for 

 
Proposed Action

Funding obligated 

 
thru FY2010

Remainder for 

 
Proposed Action

$987.0 million $1,514.7 million $987.1 million $319.5 million $667.6 million
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