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Freeways Arterial Streets Transit TOTAL

July $20,122,433 $3,759,529.21 $11,923,078.34 $35,805,040

August $18,841,621 3,520,231.74 11,164,163.54 $33,526,017

September $19,516,464 3,646,314.52 11,564,026.10 $34,726,805

October $18,205,530 3,401,358.74 10,787,166.33 $32,394,055

November $19,665,531 3,674,164.98 11,652,351.79 $34,992,047

December $19,927,491 3,723,107.79 11,807,570.44 $35,458,169

January $23,354,378 4,363,362.40 13,838,092.21 $41,555,832

February $19,942,120 3,725,840.97 11,816,238.49 $35,484,200

March $20,208,498 3,775,609.05 11,974,074.42 $35,958,181

April $23,188,049 $4,332,287 $13,739,538 $41,259,873

TOTAL $202,972,115 $37,921,806 $120,266,300 $361,160,220

*Amount excludes debt service from Prop 300

TABLE 1.  FY 2018 PROPOSITION 400 COLLECTIONS

(July 2017 - April 2018)



 

 

 

Estimated 

Total RARF

Actual 

Total RARF*

Percentage 

Difference

July $3,787,560 $3,759,529.21 -0.7%

August $3,601,584 3,520,231.74 -2.3%

September $3,669,624 3,646,314.52 -0.6%

October $3,696,840 3,401,358.74 -8.0%

November $3,642,408 3,674,164.98 0.9%

December $3,692,304 3,723,107.79 0.8%

January $4,399,920 4,363,362.40 -0.8%

February $3,565,296 3,725,840.97 4.5%

March $3,665,088 3,775,609.05 3.0%

April $4,068,792 $4,332,287 6.5%

TOTAL $37,789,416 $37,921,806 0.4%

*Amount excludes debt service from Prop 300

TABLE 2. TOTAL ARTERIAL RARF COLLECTIONS

Estimate v. Actual FY 2018 (July 2017 - April 2018)

http://www.azmag.gov/ALCP
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Overview 

(PO)

Agreement 

(PA)

Needed in 

FY18

Chandler Blvd at Alma School Rd: Intersection 

Improvements

Work and 

Reimbursement
 $       389,893.42  $         30,641.39 

Completed 

3/2008

Completed 

7/2008
PRR

Chandler Heights Rd: Arizona  Ave to McQueen 

Rd

Work and 

Reimbursement
       6,276,691.00           322,167.11 

Completed 

9/2014

Completed 

12/2014
PRR

Chandler Heights Rd: McQueen Rd to Gilbert Rd
Work and 

Reimbursement

 Funds obligated 

in FFY 2017 
          279,935.37 

Completed 

8/2016

Completed 

10/2016
PRR

Ocotillo Rd: Cooper Rd to Gilbert Rd
Work and 

Reimbursement
       5,877,565.44           480,654.01 

Completed 

8/2016

Completed 

10/2016
PRR

McQueen Rd: Chandler Heights to Riggs Rd
Work and 

Reimbursement

 Funds obligated 

in FFY 2015 
                   77.62 

Completed 

4/2013

Completed 

4/2014
PRR

Ray Rd at Dobson Rd:  Intersection 

Improvements Phase I

Work and 

Reimbursement
            63,740.02                          -   

Completed 

9/2014

Completed 

12/2014
PRR

Ocotillo Rd: Gilbert Rd to 148th Street
Work and 

Reimbursement

 Funds obligated 

in FFY 2016 
          110,022.80 

Completed 

8/2016

Completed 

10/2016
PRR

Cooper Rd: Alamosa Drive to Riggs Rd
Work and 

Reimbursement
       1,160,067.85                          -   

Completed 

1/2018
--- PA

Cooper Rd: Alamosa Drive to Riggs Rd
Work and 

Reimbursement

 Funds obligated 

in FFY 2015 
            59,355.26 

Completed 

1/2018
--- PA

Queen Creek Rd: McQueen Rd to Gilbert Rd 
Work and 

Reimbursement
       8,782,084.00           969,222.81 

Completed 

4/2014

Completed 

7/2014
PRR

Thunderbird Rd: 127th Ave to Grand Avenue Work Only  $                     -     $                     -    
Completed 

9/2013

Completed 

11/2013
---

El Mirage Rd: Peoria Ave to Cactus Rd Work Only                          -                            -   
Completed 

10/2013

Completed

1/2014
---

El Mirage Rd: Cactus to Grand Avenue
Work and 

Reimbursement
     10,875,427.57        1,836,678.49 

Completed 

9/2013

Completed 

11/2013
PRR

Dysart Rd: Northern Ave to Peoria Ave Work Only                          -   --- --- PO/PA

Elliot Rd at Cooper Rd: Intersection 

Improvements

Work and 

Reimbursement
 $       492,100.00  $                     -    

Completed 

9/2014

Completed 

5/2015
PRR

Germann Rd: Gilbert Rd to Val Vista Dr
Work and 

Reimbursement
 $    2,603,570.00  $                     -    

Completed 

9/2016

Completed 

11/2016
PRR

Guadalupe Rd at Cooper Rd: Intersection 

Improvements

Work and 

Reimbursement
          691,613.58           359,230.24 

Completed 

5/2012

Completed 

10/2010
PRR

Higley Rd at Baseline Rd: Intersection 

Improvements

Work and 

Reimbursement
 $       333,510.32  $                     -    

Completed 

3/2018
--- PA/PRR

Lindsay Road/SR-202L Transportation 

Interchange & Frontage Road
Work Only  $                     -     $                     -    --- --- PO/PA

Lindsay Road: Pecos Road to Germann Road
Work and 

Reimbursement
 $       925,284.60  $                     -    --- --- PO/PA/PRR

Mustang Drive: Rivulon Blvd to Germann Road
Work and 

Reimbursement
 $       675,500.00                          -   --- --- PO/PA/PRR

El Mirage Rd: Northern Ave to Peoria Ave 
Work and 

Reimbursement
 $    7,157,700.50  $    3,743,163.16 

Completed 

11/2012

Completed 

1/2013
PRR

Gilbert Rd: Bridge over Salt River
Work and 

Reimbursement
 $       700,000.00           700,000.00 

Completed 

3/2016

Completed 

5/2016
---

MARICOPA COUNTY

CHANDLER

RTP Project
Programmed in 

the FY18 ALCP

Programmed 

Reimb. 

in FY18

ALCP Project Requirements
Reimb. 

in FY 2018

GILBERT

EL MIRAGE

CHANDLER & GILBERT



 

 

Overview 

(PO)

Agreement 

(PA)

Needed in 

FY18

McKellips Rd: Loop 101 to SRP-MIC/Alma School 

Rd

Work and 

Reimbursement
 $       750,000.00                          -   

Completed 

9/2016

Completed 

3/2017
PRR

Northern Parkway: Dysart to 111th
Work and 

Reimbursement
          500,000.00           152,649.29 

Completed 

6/2012

Completed 

11/2012
PRR

Northern Parkway: 99th Ave to East Loop 101 

Ramps

Work and 

Reimbursement
 $       482,493.00                  184.03 

Completed 

11/2012

Completed 

1/2013
PRR

Northern Parkway:  Dysart Overpass
Work and 

Reimbursement

 Funds obligated 

in FFY 2017 
          182,887.27 

Completed 

9/2013

Completed 

11/2013
PRR

Northern Parkway: Loop 101 to Grand Ave 

Scoping Assessment

Work and 

Reimbursement

 Funds obligated 

in FFY 2017 
                 103.90 

Completed 

6/2017

Completed 

8/2017
PRR

Northern Parkway: El Mirage Overpass
Work and 

Reimbursement

 Funds obligated 

in FFY 2017 
                         -   

Completed 

7/2017

Completed 

9/2017
PRR

Elliot Rd: Ellsworth Rd to Signal Butte Rd 
Work and 

Reimbursement
 $    1,246,785.65           460,967.87 

 Completed 

3/2017 

 Completed 

4/2017 
PRR

Elliot Rd: Signal Butte Rd to Meridian Rd
Work and 

Reimbursement
 $    1,526,252.20             55,119.86 

 Completed 

3/2017 

 Completed 

4/2017 
PRR

Mesa Dr: US 60 to Southern Ave
Reimbursement 

Only
            88,134.39             88,134.39 

Completed

3/2007

Completed

1/2008
---

Mesa Dr: 8th Avenue to Main Street
Work and 

Reimbursement
     10,999,289.87           345,149.55 

Completed 

6/2014

Completed 

8/2014
PRR

Signal Butte Road:  Elliot Rd to Ray Rd
Reimbursement 

Only
       5,272,522.23        5,272,522.23 

Completed 

8/2014

Completed 

11/2014
---

Southern Ave at Stapley Dr: Intersection 

Improvements

Work and 

Reimbursement
          365,271.35             28,002.02 

 Completed 

8/2017 

 Completed 

10/2017 
PRR

Southern Avenue: Greenfield Rd to Higley Rd
Work and 

Reimbursement
          373,537.53           259,525.00 

 Completed 

7/2016 

 Completed 

7/2016 
PRR

University Dr: Sossaman Rd to 88th St
Work and 

Reimbursement
       1,730,346.55        1,730,346.55 

Completed 

7/2016

Completed 

7/2016
---

Val Vista Dr: Baseline Rd to US-60
Work and 

Reimbursement
          784,623.03             55,800.63 

Completed 

7/2016

Completed 

7/2016
PRR

Baseline Rd: 24th Street to Consolidated Canal
Work and 

Reimbursement
       1,640,432.02           227,451.84 

Completed 

7/2016

Completed 

7/2016
PRR

Happy Valley Rd: Lake Pleasant Parkway to Agua 

Fria

Work and 

Reimbursement
 $    1,895,429.55  $       951,742.02 

Completed 

7/2016

Completed 

8/2016
PRR

Avenida Rio Salado Phase I: 51st Ave to 43rd Ave 

and 35th Ave to 7th Street

Work and 

Reimbursement

 Funds Obligated 

in FFY 12 - 15 
 $       978,831.67 

Completed

1/2012

Completed 

5/2012
PRR

Avenida Rio Salado Phase II: 51st Ave to 35th 

Ave, 7th Ave, and 7th Street
Work Only  ---  $                     -    

Completed

1/2012

Completed 

5/2012
---

Happy Valley Rd: Pima Rd to Alma School Rd
Work and 

Reimbursement
 $    1,000,000.00  $                     -    

Completed 

12/2017

Completed 

2/2018
PRR

Pima Rd: Pinnacle Peak to Happy Valley Rd 
Work and 

Reimbursement
 $    4,310,647.62  $         37,985.59 

Completed 

04/2016

Completed 

7/2016
PRR

Miller Rd/SR-101L Underpass
Work and 

Reimbursement
 $       689,705.59  $       309,177.50 --- 2/1/2017 PRR

PEORIA

RTP Project
Programmed in 

the FY18 ALCP

Programmed 

Reimb. 

in FY18

Reimb. 

in FY 2018

ALCP Project Requirements

SCOTTSDALE

SCOTTSDALE/CAREFREE

PHOENIX

MARICOPA COUNTY (Cont.)

MESA



 

Overview 

(PO)

Agreement 

(PA)

Needed in 

FY17

Pima Rd: Via Linda to Via De Ventura
Work and 

Reimbursement
       1,266,489.07  $           4,601.98 

Completed 

9/2014

Completed 

12/2014
PRR

Pima Rd: Krail St to Chaparral Rd
Work and 

Reimbursement
       1,256,202.55               1,450.08 

Completed 

9/2014

Completed 

10/2017
PRR

Redfield Rd: Raintree Dr to Hayden Rd
Work and 

Reimbursement
          500,000.00                          -   

Completed 

8/2014

Completed 

12/2014
PRR

Raintree Drive: Scottsdale Rd to Hayden Rd
Work and 

Reimbursement
       9,494,370.66        2,500,910.39 

Completed 

8/2014

Completed 

12/2014
PRR

Raintree Dr: Hayden Rd to Loop 101
Work and 

Reimbursement
          704,145.10                          -   

Completed 

10/2017

Completed 

2/2018
PA/PRR

Southbound Loop 101 Frontage Road 

Connections

Work and 

Reimbursement
       2,940,430.95                  467.35 

Completed 

9/2014

Completed 

12/2014
PRR

Shea Blvd at 124th St: 

Intersection Improvements

Work and 

Reimbursement
          880,181.37                          -   

Completed 

12/2017

Completed 

2/2018
PRR

SCOTTSDALE (Cont.)

RTP Project
Programmed in 

the FY18 ALCP

Programmed 

Reimb. 

in FY18

Reimb. 

in FY 2018

ALCP Project Requirements



F Y 2018

CHANDLER

Chandler Blvd at Alma School Rd: 

Intersection Improvements
W/R 0.864 0.390 0.000 1.254 0.000 1.234 0.557 1.791 2018 0.25

Design & ROW only

Const. federally funded

Chandler Heights Rd: Arizona  Ave to 

McQueen Rd
W/R 1.048 0.239 0.000 1.288 0.000 1.048 0.791 1.840 2019 1.00

ROW only. Design & 

Const federally funded

Ocotillo Rd: Cooper Rd to Gilbert Rd W/R 0.103 5.878 0.519 6.499 0.000 0.147 16.393 16.540 2019 2.50

Ray Rd at Dobson Rd:  Intersection 

Improvements Phase I
W/R 0.202 0.064 0.000 0.266 0.000 0.289 0.091 0.380 2018 0.30

Cooper Rd: Alamosa Drive to Riggs Rd W/R 0.000 1.160 0.000 1.160 0.000 0.000 1.657 1.657 2019 1.80
ROW only.Design & 

Const. federally funded.

EL MIRAGE

Thunderbird Rd: 127th Ave to Grand 

Avenue
W 5.150 0.000 0.000 5.150 0.000 7.357 7.403 14.760 2018 0.50 ROW & Const. only

El Mirage Rd: Peoria Ave to Cactus Rd W 5.956 0.000 0.000 5.956 0.000 8.508 1.765 10.274 2018 1.00 ROW & Const. only

El Mirage Rd: Cactus to Grand Avenue W/R 0.331 10.875 2.346 13.553 0.000 0.473 15.713 16.186 2018 1.50 ROW & Const. only

Dysart Rd: Northern Ave to Peoria Ave W 0.000 0.000 0.000 0.000 0.000 0.000 11.100 11.100 2019 2.00

GILBERT

Elliot Rd at Cooper Rd: 

Intersection Improvements
W/R 0.000 0.492 3.648 4.140 1.458 0.000 15.411 15.411 2020 0.50

Germann Rd: Gilbert Rd to Val Vista Dr W/R 0.000 2.604 12.343 14.946 1.458 0.000 21.113 21.113 2019 2.00

Guadalupe Rd at Cooper Rd: Intersection 

Improvements
W/R 5.188 0.692 0.000 5.879 0.000 7.411 2.890 10.302 2018 0.50

Higley Rd at Baseline Rd: Intersection 

Improvements
W/R 0.000 0.334 3.441 3.775 1.000 0.000 4.919 4.919 2020 0.50

Lindsay Road: Pecos Road to Germann 

Road
W/R 0.000 0.925 6.683 7.608 0.000 0.000 8.492 8.492 2019 1.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

Total Reimb

FY06-FY26 

(2017$, YOE$)

 Expend 

through 

FY17 

(YOE$)

Estimated 

Future Expend

FY18-FY26 

(2017$)

Total Expend

FY06-FY26 

(2017$,YOE$)

F A C ILIT Y/ LOC A T ION
OT H ER  P R OJEC T  

IN F OR M A T ION

LEN GT H * 

(M iles)       

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

Unfunded 

Due to  

Deficit 

(2017$)

R EGION A L F UN D IN G (M illio ns)

F IN A L 

F Y fo r 

C ON ST

T OT A L EXP EN D IT UR ES (M illio ns)

Reimb 

through 

FY17 (YOE$)

Est. Reimb

FY19-FY26 

(2017$)

FY 2018 Est. 

Reimb.

(2017$)



 
 

F Y 2018

GILBERT (Cont.)

Mustang Drive: Rivulon Blvd to Germann 

Road
W/R 0.000 0.676 6.174 6.850 0.000 0.000 7.512 7.512 2019 0.75

Design only

Const. federally funded

MARICOPA COUNTY

El Mirage Rd: Northern Ave to Peoria Ave W/R 1.743 7.158 1.427 10.327 0.000 2.489 10.694 13.183 2018 2.00

Gilbert Rd: Bridge over Salt River W/R 1.400 0.700 40.537 42.637 0.000 2.000 67.893 69.893 2022 1.60

McKellips Rd: Loop 101 to SRP-MIC/Alma 

School Rd
W/R 0.294 0.750 11.841 12.886 14.567 0.421 11.779 12.200 2020 2.00

MESA

Elliot Rd: Ellsw orth to Signal Butte Rd W/R 0.001 1.247 10.533 11.782 0.000 0.002 18.381 18.383 2019 2.00

Ellito Rd: Signal Butte Rd to Meridian Rd W/R 0.000 1.526 0.000 1.526 0.000 0.000 20.181 20.181 2019 1.00

Mesa Dr: US 60 to Southern Ave W/R 16.436 0.088 0.000 16.524 0.000 23.480 0.126 23.605 2016 1.00

Mesa Dr: 8th Avenue to Main Street W/R 0.717 10.999 0.000 11.716 0.000 1.024 19.882 20.906 2018 1.00

Signal Butte Road:  Elliot Rd to Ray Rd R 0.000 5.273 3.405 8.677 0.000 13.480 0.000 0.000 2016 2.00

Southern Ave at Stapley Dr: Intersection 

Improvements
W/R 0.475 0.365 3.675 4.516 0.000 0.679 18.355 0.000 2021 2.50

Southern Avenue: Greenfield Rd to Higley 

Rd
W/R 0.006 0.374 5.855 6.234 0.000 0.009 6.510 0.000 2020 1.50

University Dr: Sossaman Rd to 88th St W/R 0.067 1.728 0.691 2.486 0.000 0.095 3.581 0.000 2018 1.50

Val Vista Dr: Baseline Rd to US-60 W/R 0.055 0.785 0.000 0.840 0.000 0.078 1.049 0.000 2018 1.00

Baseline Rd: 24th Street to Consolidated 

Canal
W/R 0.057 1.640 6.443 8.140 4.722 0.081 4.801 0.000 2019 1.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

R EGION A L F UN D IN G (M illio ns)

Reimb 

through 

FY17 (YOE$)

FY 2018 Est. 

Reimb.

(2017$)

Est. Reimb

FY19-FY26 

(2017$)

Total Reimb

FY06-FY26 

(2017$, YOE$)

Unfunded 

Due to  

Deficit 

(2017$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  
OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY17 

(YOE$)

Estimated 

Future Expend

FY18-FY26 

(2017$)

Total Expend

FY06-FY26 

(2017$,YOE$)

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       



 
 

 

F Y 2018

PEORIA

Happy Valley Rd: Lake Pleasant Parkw ay 

to Agua Fria
W/R 0.000 1.895 0.000 1.895 11.114 0.000 19.035 0.000 2019 1.50

SCOTTSDALE/CAREFREE

Happy Valley Rd: Pima Rd to Alma School 

Rd
W/R 0.000 1.000 5.947 6.947 0.000 0.000 1.429 9.100 2020 2.20

Pima Rd: Pinnacle Peak to Happy Valley Rd W/R 0.146 4.311 11.534 15.991 0.000 0.209 21.002 0.000 2020 1.00

SCOTTSDALE

Miller Rd/SR-101L Underpass W/R 0.010 0.690 13.305 14.005 0.000 0.015 16.485 0.000 2022 0.25

Pima Rd: Via Linda to Via De Ventura W/R 0.072 1.266 0.000 1.339 0.000 0.103 2.251 0.000 2019 1.30

Pima Rd: Krail St to Chaparral Rd W/R 0.000 1.256 8.207 9.463 0.000 0.000 16.515 0.000 2019 1.80

Redfield Rd: Raintree Dr to Hayden Rd W/R 0.000 1.500 0.000 1.500 0.000 0.000 2.215 0.000 2018 1.00

Raintree Drive: Scottsdale Rd to Hayden 

Rd
W/R 1.584 9.494 4.974 16.052 0.000 2.263 20.602 0.000 2019 1.20

Raintree Drive: Hayden Rd to Loop 101 W/R 0.000 0.704 5.600 6.304 0.000 0.000 20.709 0.000 2020 1.00

Southbound Loop 101 Frontage Road 

Connections
W/R 0.112 2.940 0.000 3.052 0.000 0.160 6.798 0.000 2019 0.75

Shea Blvd at 124th St: 

Intersection Improvements
W/R 0.000 0.880 0.000 0.880 0.000 0.000 1.217 0.000 2018 0.50

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  
FY 2018 Est. 

Reimb.

(2017$)

Est. Reimb

FY19-FY26 

(2017$)

Total Reimb

FY06-FY26 

(2017$, YOE$)

Unfunded 

Due to  

Deficit 

(2017$)

R EGION A L F UN D IN G (M illio ns)

Reimb 

through 

FY17 (YOE$)

OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY17 

(YOE$)

Estimated 

Future Expend

FY18-FY26 

(2017$)

Total Expend

FY06-FY26 

(2017$,YOE$)

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       



F Y 2018

CHANDLER

Chandler Blvd at Alma School Rd: 

Intersection Improvements
W/R 0.000 2.094 0.000 2.094 0.942 0.000 7.764 7.764 2018 0.25

Const. only. Design and 

ROW RARF funded.

Chandler Heights Rd: Arizona  Ave to 

McQueen Rd
W/R 1.037 6.037 0.000 7.075 0.000 0.567 9.669 10.236 2020 1.00

Design & Const only.

ROW RARF funded

Chandler Heights Rd: McQueen Rd to 

Gilbert Rd
W/R 1.721 0.000 5.082 6.804 0.000 0.000 16.943 16.943 2021 3.00

McQueen Rd: Chandler Heights to Riggs 

Rd
W/R 3.049 0.000 0.000 3.049 0.000 1.973 2.787 4.760 2018 1.00

Ocotillo Rd: Gilbert Rd to 148th Street W/R 0.820 0.000 2.358 3.178 0.000 0.000 23.065 23.066 2020 2.00

Cooper Rd: Alamosa Drive to Riggs Rd W/R 1.037 0.000 6.724 7.761 0.000 0.161 9.606 9.767 2019 1.80
Design & Const. only.

ROW RARF funded.

CHANDLER & GILBERT

Queen Creek Rd: McQueen Rd to Gilbert 

Rd 
W/R 3.015 8.782 0.000 11.797 5.112 1.814 15.343 17.157 2019 2.00

MARICOPA COUNTY

Northern Parkw ay: Dysart to 111th W/R 13.978 5.875 35.020 54.873 0.000 15.864 36.973 52.837 2018 2.50

Northern Parkw ay: 99th Ave to East Loop 

101 Ramps
W/R 1.744 0.482 9.348 11.574 0.000 0.000 12.274 12.274 2019 0.50

Northern Parkw ay:  Dysart Overpass W/R 0.833 0.000 0.000 0.833 0.000 0.000 0.883 0.883 2021 0.40 Design Only

Northern Parkw ay: Loop 101 to Grand Ave

Scoping Assessment
W/R 0.943 0.000 0.000 0.943 0.000 0.000 1.000 1.000 --- --- Pre-Design/Scoping Only

Northern Parkw ay: 

El Mirage Overpass
W/R 0.943 0.000 0.000 0.943 0.000 0.000 1.000 1.000 2021 0.40 Design Only

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

OT H ER  P R OJEC T  

IN F OR M A T ION

Unfunded 

Due to  

Deficit 

(2017$)

 Expend 

through 

FY17 

(YOE$)

Estimated 

Future Expend

FY18-FY26 

(2017$)

Total Expend

FY06-FY26 

(2017$,YOE$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       
Obligated 

through 

FFY17

Est.  

Obligations

FFY18

Total 

Federal 

Funding

 FFY2006 - 

FFY2026

Est.  

Obligations

FFY19-

FFY26

OB LIGA T ION S (M illio ns)



F Y 2018

PHOENIX

Avenida Rio Salado Phase I: 51st Ave to 

43rd Ave and 35th Ave to 7th Street
W/R 44.693 0.000 0.000 44.693 0.000 53.106 29.613 82.720 2018 5.00

Avenida Rio Salado Phase II: 51st Ave to 

35th Ave, 7th Ave, and 7th Street
W 0.000 0.000 0.000 0.000 0.000 0.000 18.875 18.875 2020 3.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles
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