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Freeways Arterial Streets Transit TOTAL

July $18,822,071 $3,516,579 $11,152,580 $33,491,230

August $18,507,982 $3,457,897 $10,966,473 $32,932,352

September $18,867,874 $3,525,137 $11,179,719 $33,572,730

October $18,585,188 $3,472,322 $11,012,220 $33,069,729

November $18,607,699 $3,476,527 $11,025,559 $33,109,785

December $19,136,707 $3,575,363 $11,339,010 $34,051,080

January $22,284,012 $4,163,383 $13,203,872 $39,651,267

February $18,355,421 $3,429,394 $10,876,077 $32,660,891

March $17,088,340 $3,192,661 $10,125,297 $30,406,298

April $21,041,650 $3,931,269 $12,467,739 $37,440,658

TOTAL $191,296,944 $35,740,532 $113,348,545 $340,386,021

*Amount excludes debt service from Prop 300

TABLE 1.  FY 2017 PROPOSITION 400 COLLECTIONS

(July 2016 - April 2017)



 

 

 

Estimated 

Total RARF

Actual 

Total RARF*

Percentage 

Difference

July $3,445,680 $3,516,579 2.1%

August $3,445,785 $3,457,897 0.4%

September $3,431,190 $3,525,137 2.7%

October $3,465,735 $3,472,322 0.2%

November $3,427,200 $3,476,527 1.4%

December $3,518,025 $3,575,363 1.6%

January $4,142,775 $4,163,383 0.5%

February $3,443,265 $3,429,394 -0.4%

March $3,573,570 $3,192,661 -10.7%

April $3,931,269 $3,963,540 0.8%

TOTAL $35,824,494 $35,772,803 -0.1%

*Amount excludes debt service from Prop 300

TABLE 2. TOTAL ARTERIAL RARF COLLECTIONS

Estimate v. Actual FY 2017 (July 2016 - April 2017)

http://www.azmag.gov/ALCP
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Overview 

(PO)

Agreement 

(PA)
Needed in FY17

Chandler Blvd at Alma School Rd: Intersection 

Improvements

Work and 

Reimbursement
 $    2,637,938.33  $         25,421.84 

Completed 

3/2008

Completed 

7/2008
PRR

Gilbert Rd: Chandler Heights  Rd to Hunt Hwy
Work and 

Reimbursement

 Funds obligated 

in FFY 2013 
                         -   

Completed 

5/2012

Completed

1/2014
PRR

Chandler Heights Rd: Arizona  Ave to McQueen Rd
Work and 

Reimbursement
          250,525.00           262,435.62 

Completed 

9/2014

Completed 

12/2014
PRR

Chandler Heights Rd: McQueen Rd to Gilbert Rd
Work and 

Reimbursement
       1,721,360.00                          -   

Completed 

8/2016

Completed 

10/2016
PRR

McQueen Rd: Ocotillo Rd to Riggs Rd
Reimbursement 

Only
          378,900.37                          -   

Completed 

4/2013

Completed 

8/2013
PRR

Ocotillo Rd: Arizona Ave to McQueen Rd
Work and 

Reimbursement
       4,126,379.14        2,988,714.72 

Completed 

4/2013

Completed

1/2014
PRR

Ocotillo Rd: Cooper Rd to Gilbert Rd
Work and 

Reimbursement
       1,172,412.67                          -   

Completed 

8/2016

Completed 

10/2016
PRR

Old Price Rd at Queen Creek Rd: Intersection 

Improvements

Work and 

Reimbursement
       1,219,084.31             89,211.93 

Completed 

9/2014

Completed 

12/2014
PRR

McQueen Rd: Ocotillo Rd to Chandler Heights
Work and 

Reimbursement

 Funds obligated 

in FFY 2013 
                         -   

Completed 

4/2013

Completed 

4/2014
PRR

McQueen Rd: Chandler Heights to Riggs Rd
Work and 

Reimbursement

 Funds obligated 

in FFY 2015 
       1,765,270.16 

Completed 

4/2013

Completed 

4/2014
PRR

Ray Rd at Dobson Rd:  Intersection Improvements 

Phase I

Work and 

Reimbursement
          231,911.86           168,171.84 

Completed 

9/2014

Completed 

12/2014
PRR

Ocotillo Rd: Gilbert Rd to 148th Street
Work and 

Reimbursement

 Funds obligated 

in FFY 2016 
                 148.50 

Completed 

8/2016

Completed 

10/2016
PRR

Cooper Rd: South of Queen Creek Rd to Chandler 

Heights

Work and 

Reimbursement
          588,401.00                          -   

Completed 

2/2015

Completed 

8/2016
PRR

Cooper Rd: Chandler Heights to Riggs Rd
Work and 

Reimbursement
          571,666.85                          -   

Completed 

2/2015

Completed 

8/2016
PRR

Cooper Rd: South of Queen Creek Rd to Riggs Rd
Work and 

Reimbursement

 Funds obligated 

in FFY 2015 
            94,876.99 

Completed 

2/2015

Completed 

8/2016
PRR

Queen Creek Rd: McQueen Rd to Gilbert Rd 
Work and 

Reimbursement

 Funds obligated 

in FFY 2013/2016 
 $       460,941.94 

Completed 

4/2014

Completed 

7/2014
PRR

Thunderbird Rd: 127th Ave to Grand Avenue
Work and 

Reimbursement
 $    1,964,507.84  $    1,964,507.84 

Completed 

9/2013

Completed 

11/2013
---

El Mirage Rd: Peoria Ave to Cactus Rd
Work and 

Reimbursement
       4,247,317.43        4,247,317.43 

Completed 

10/2013

Completed

1/2014
---

El Mirage Rd: Cactus to Grand Avenue
Work and 

Reimbursement
       7,380,169.04           304,741.47 

Completed 

9/2013

Completed 

11/2013
PRR

Shea Blvd: Technology Dr to Cereus Wash
Work and 

Reimbursement
 $           1,815.16  $           1,815.16 

Completed 

8/2008

Completed 

10/2008
---

Germann Rd: Gilbert Rd to Val Vista Dr
Work and 

Reimbursement
 $       819,216.61  $                     -    

Completed 

9/2016

Completed 

11/2016
PRR

Germann Rd: Val Vista Dr to Higley Rd
Work and 

Reimbursement
          800,000.00                          -   

Completed 

4/2013

Completed 

5/2013
PRR

Guadalupe Rd at Cooper Rd: Intersection 

Improvements

Work and 

Reimbursement
       3,456,549.89                          -   

Completed 

5/2012

Completed 

10/2010
PRR

El Mirage Rd: Bell Rd to Picerne Dr
Reimbursement 

Only
 $    4,252,701.00  $    4,252,701.00 

Completed 

1/2013

Completed 

7/2013
---

MARICOPA COUNTY

CHANDLER

FOUNTAIN HILLS

RTP Project
Programmed in 

the FY17 ALCP

Programmed 

Reimb. 

in FY17

ALCP Project Requirements
Reimb. 

in FY 2017

GILBERT

EL MIRAGE

CHANDLER & GILBERT



 

 

Overview 

(PO)

Agreement 

(PA)
Needed in FY17

El Mirage Rd: Northern Ave to Peoria Ave 
Work and 

Reimbursement
 $    5,739,652.67  $       943,899.50 

Completed 

11/2012

Completed 

1/2013
PRR

Gilbert Rd: Bridge over Salt River
Work and 

Reimbursement
 $    1,400,000.00                          -   

Completed 

3/2016

Completed 

5/2016
PRR

McKellips Rd: Loop 101 to SRP-MIC/Alma School 

Rd

Work and 

Reimbursement
 $       750,000.00                          -   

Completed 

9/2016

Completed 

3/2017
PRR

Northern Parkway: Dysart to 111th
Work and 

Reimbursement
          560,000.00           153,153.57 

Completed 

6/2012

Completed 

11/2012
PRR

Northern Parkway: Northern Ave at Loop 101
Work and 

Reimbursement
 $       279,317.00                          -   

Completed 

11/2012

Completed 

1/2013
PRR

Northern Parkway:  Dysart Overpass
Work and 

Reimbursement
 $         50,000.00                          -   

Completed 

9/2013

Completed 

11/2013
PRR

Northern Parkway: Loop 101 to Grand Ave Scoping 

Assessment

Work and 

Reimbursement
 $       943,000.00                          -   --- --- PO/PA/PRR

Elliot Rd: Ellsworth Rd to Signal Butte Rd 
Work and 

Reimbursement
 $       200,000.00                          -   

Completed 

3/2017

Completed 

4/2017
PRR

Elliot Rd: Power Rd to Meridian Rd
Work and 

Reimbursement
 $       200,000.00           163,431.44 

Completed 

10/2015

Completed 

7/2016
PRR

Elliot Rd: Signal Butte Rd to Meridian Rd
Work and 

Reimbursement
 $       200,000.00                          -   

Completed 

3/2017

Completed 

4/2017
PRR

Mesa Dr: US 60 to Southern Ave
Reimbursement 

Only
          604,958.04           508,347.56 

Completed

3/2007

Completed

1/2008
PRR

Mesa Dr: 8th Avenue to Main Street
Work and 

Reimbursement
       2,320,550.84           324,100.93 

Completed 

6/2014

Completed 

8/2014
PRR

Ray Road: Signal Butte to Meridian
Reimbursement 

Only
          103,401.04           103,401.04 

Completed 

6/2015

Completed 

8/2015
---

Signal Butte Road:  Elliot Rd to Ray Rd Work Only                          -                            -   
Completed 

8/2014

Completed 

11/2014
---

Southern Ave: Gilbert Rd to Val Vista Dr
Work and 

Reimbursement
          100,000.00                          -   --- --- PO/PA/PRR

Southern Avenue: Greenfield Rd to Higley Rd
Work and 

Reimbursement
          247,500.00               5,504.85 

Completed 

7/2016

Completed 

7/2016
PRR

University Dr: Sossaman Rd to 88th St
Work and 

Reimbursement
       1,099,400.00               2,389.08 

Completed 

7/2016

Completed 

7/2016
PRR

Val Vista Dr: Baseline Rd to US-60
Work and 

Reimbursement
          232,804.30             44,031.81 

Completed 

7/2016

Completed 

7/2016
PRR

Baseline Rd: 24th Street to Consolidated Canal
Work and 

Reimbursement
          660,650.00               8,152.26 

Completed 

7/2016

Completed 

7/2016
PRR

Happy Valley Rd: Lake Pleasant Parkway to Agua 

Fria

Work and 

Reimbursement
 $    1,895,429.55  $                     -    

Completed 

7/2016

Completed 

8/2016
PRR

Avenida Rio Salado Phase I: 51st Ave to 43rd Ave 

and 35th Ave to 7th Street

Work and 

Reimbursement

 Funds Obligated 

in FFY 12 - 15 
 $  12,418,753.83 

Completed

1/2012

Completed 

5/2012
PRR

Black Mountain Blvd: SR-51 and Loop 101/Pima 

Fwy to Pinnacle Peak Rd

Work and 

Reimbursement

 Funds Obligated 

in FFY 11 - 15 
            53,044.55 

Completed

10/2007

Completed 

6/2012
---

Pima Rd: Pinnacle Peak to Happy Valley Rd 
Work and 

Reimbursement
 $    1,345,498.56  $       134,721.94 

Completed 

04/2016

Completed 

7/2016
PRR

Miller Rd/SR-101L Underpass
Work and 

Reimbursement
 $       700,000.00  $           5,938.11 ---

Completed 

2/2017
PRR

Reimb. 

in FY 2017

ALCP Project Requirements

SCOTTSDALE

SCOTTSDALE/CAREFREE

PHOENIX

MARICOPA COUNTY (Cont.)

MESA

PEORIA

RTP Project
Programmed in 

the FY17 ALCP

Programmed 

Reimb. 

in FY17



 

Overview 

(PO)

Agreement 

(PA)
Needed in FY17

Pima Rd: Via Linda to Via De Ventura
Work and 

Reimbursement
          280,884.31  $              621.55 

Completed 

9/2014

Completed 

12/2014
PRR

Pima Rd: Krail St to Chaparral Rd
Work and 

Reimbursement
          500,000.00                          -   

Completed 

9/2014
--- PA/PRR

Redfield Rd: Raintree Dr to Hayden Rd
Work and 

Reimbursement
          150,000.00                          -   

Completed 

8/2014

Completed 

12/2014
PRR

Raintree Drive: Scottsdale Rd to Hayden Rd
Work and 

Reimbursement
       1,874,239.06           517,487.95 

Completed 

8/2014

Completed 

12/2014
PRR

Southbound Loop 101 Frontage Road Connections
Work and 

Reimbursement
       1,462,405.39             17,797.90 

Completed 

9/2014

Completed 

12/2014
PRR

SCOTTSDALE (Cont.)

RTP Project
Programmed in 

the FY17 ALCP

Programmed 

Reimb. 

in FY17

Reimb. 

in FY 2017

ALCP Project Requirements



F Y 2017

CHANDLER

Chandler Blvd at Alma School Rd: 

Intersection Improvements
W/R 0.709 0.544 0.000 1.254 0.000 1.013 0.778 1.791 2018 0.25

Design & ROW only

Const. federally funded

Chandler Heights Rd: Arizona  Ave to 

McQueen Rd
W/R 0.000 0.251 6.037 6.288 0.000 0.000 10.156 10.156 2020 1.00

ROW & Const. only

Design federally funded

McQueen Rd: Ocotillo Rd to Riggs Rd R 1.618 0.379 0.000 1.997 0.000 2.311 0.541 2.852 2016 2.00 Design & ROW only

Ocotillo Rd: Arizona Ave to McQueen Rd W/R 1.168 4.126 0.000 5.295 1.408 1.669 5.895 7.564 2017 1.00

Ocotillo Rd: Cooper Rd to Gilbert Rd W/R 0.000 1.172 5.327 6.499 0.000 0.000 5.560 5.560 2018 2.50

Old Price Rd at Queen Creek Rd: 

Intersection Improvements
W/R 3.023 1.219 0.000 4.242 0.000 4.318 1.271 5.589 2017 0.80

Ray Rd at Dobson Rd:  Intersection 

Improvements Phase I
W/R 0.034 0.232 0.000 0.266 0.000 0.049 0.331 0.380 2017 0.30

Cooper Rd: South of Queen Creek Rd to 

Chandler Heights
W/R 0.000 0.588 4.202 4.790 3.022 0.000 5.576 5.576 2018 1.60 ROW & Const. only

Cooper Rd: Chandler Heights to Riggs Rd W/R 0.000 0.572 3.022 3.594 3.776 0.000 10.368 10.368 2019 1.00 ROW & Const. only

EL MIRAGE

Thunderbird Rd: 127th Ave to Grand 

Avenue
W/R 3.185 1.965 0.000 5.150 0.000 4.550 8.389 12.939 2017 0.50 ROW & Const. only

El Mirage Rd: Peoria Ave to Cactus Rd W/R 1.708 4.247 0.000 5.956 0.000 2.440 9.833 12.274 2017 1.00 ROW & Const. only

El Mirage Rd: Cactus to Grand Avenue W/R 0.026 7.380 6.146 13.553 0.000 0.038 11.877 11.915 2018 1.50 ROW & Const. only

FOUNTAIN HILLS

Shea Blvd: Technology Dr to Cereus Wash W/R 3.082 0.043 0.000 3.125 0.000 4.403 0.061 4.464 2016 0.80

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F IN A L 

F Y fo r 

C ON ST

T OT A L EXP EN D IT UR ES (M illio ns)

Reimb 

through 

FY16 (YOE$)

Est. Reimb

FY18-FY26 

(2016$)

FY 2017 Est. 

Reimb.

(2016$)

 Expend 

through 

FY16 

(YOE$)

Estimated 

Future Expend

FY17-FY26 

(2016$)

Total Expend

FY06-FY26 

(2016$,YOE$)

F A C ILIT Y/ LOC A T ION
OT H ER  P R OJEC T  

IN F OR M A T ION

LEN GT H * 

(M iles)       

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

Unfunded 

Due to  

Deficit 

(2016$)

R EGION A L F UN D IN G (M illio ns)

Total Reimb

FY06-FY26 

(2016$, YOE$)



 

F Y 2017

GILBERT

Germann Rd: Gilbert Rd to Val Vista Dr W/R 0.000 0.819 14.127 14.946 1.458 0.000 21.113 21.113 2018 2.00

Germann Rd: Val Vista Dr to Higley Rd W/R 4.618 0.800 0.000 5.418 0.000 6.597 1.143 7.740 2017 2.00

Guadalupe Rd at Cooper Rd: Intersection 

Improvements
W/R 1.731 3.457 0.000 5.188 0.000 2.473 7.716 10.189 2017 0.50

MARICOPA COUNTY

El Mirage Rd: Bell Rd to Picerne Dr R 0.000 4.253 0.000 4.253 0.000 6.075 0.000 6.075 2015 0.50

El Mirage Rd: Northern Ave to Peoria Ave W/R 0.799 5.740 3.789 10.327 0.000 1.141 12.042 13.183 2017 2.00

Gilbert Rd: Bridge over Salt River W/R 0.000 1.400 12.605 14.005 0.000 0.000 41.235 41.235 2021 1.60

McKellips Rd: Loop 101 to SRP-MIC/Alma 

School Rd
W/R 0.581 0.750 21.555 22.886 14.567 0.581 32.694 33.275 2022 2.00

MESA

Elliot Rd: Ellsw orth Rd to Signal Butte Rd W/R 0.000 0.200 11.560 11.760 0.000 0.000 16.800 16.800 2019 2.00

Elliot Rd: Pow er Rd to Meridian Rd W/R 0.000 0.200 0.000 0.200 0.000 0.000 0.286 0.286 2017 6.00 Pre-design only

Elliot Rd: Signal Butte Rd to Meridian Rd W/R 0.000 0.200 1.326 1.526 0.000 0.000 20.181 20.181 2019 1.00

Mesa Dr: US 60 to Southern Ave W/R 15.919 0.605 0.000 16.524 0.000 23.657 0.140 23.796 2016 1.00

Mesa Dr: 8th Avenue to Main Street W/R 0.243 2.321 9.209 11.772 0.000 0.347 14.585 14.932 2018 1.00

Ray Road: Signal Butte to Meridian R 0.000 0.103 0.000 0.103 0.000 1.515 0.000 1.515 2014 1.00

Signal Butte Road:  Elliot Rd to Ray Rd W 0.000 0.000 8.677 8.677 0.000 12.980 0.000 12.980 2017 2.00

Southern Ave: Gilbert Rd to Val Vista Dr W/R 0.000 0.100 4.615 4.715 0.000 0.000 6.736 6.736 2019 2.50

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY16 

(YOE$)

Estimated 

Future Expend

FY17-FY26 

(2016$)

Total Expend

FY06-FY26 

(2016$,YOE$)

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       

Unfunded 

Due to  

Deficit 

(2016$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

R EGION A L F UN D IN G (M illio ns)

Reimb 

through 

FY16 (YOE$)

FY 2017 Est. 

Reimb.

(2016$)

Est. Reimb

FY18-FY26 

(2016$)

Total Reimb

FY06-FY26 

(2016$, YOE$)



 
 

 

F Y 2017

MESA (Cont.)

Southern Avenue: Greenfield Rd to Higley 

Rd
W/R 0.000 0.248 5.987 6.234 0.000 0.000 6.519 6.519 2018 1.50

University Dr: Sossaman Rd to 88th St W/R 0.000 1.099 1.387 2.486 0.000 0.000 2.586 2.586 2017 1.50

Val Vista Dr: Baseline Rd to US-60 W/R 0.000 0.233 0.607 0.840 0.000 0.000 1.128 1.128 2018 1.00

Baseline Rd: 24th Street to Consolidated 

Canal
W/R 0.000 0.661 2.757 3.418 4.722 0.000 4.882 4.882 2019 1.00

PEORIA

Happy Valley Rd: Lake Pleasant Parkw ay 

to Agua Fria
W/R 0.000 1.895 0.000 1.895 11.114 0.000 33.300 33.300 2019 1.50

SCOTTSDALE/CAREFREE

Pima Rd: Pinnacle Peak to Happy Valley Rd W/R 0.000 1.345 14.645 15.991 0.000 0.000 22.844 22.844 2020 1.00

SCOTTSDALE

Miller Rd/SR-101L Underpass W/R 0.000 0.700 13.305 14.005 0.000 0.000 21.007 21.007 2023 1.30

Pima Rd: Via Linda to Via De Ventura W/R 0.071 0.281 0.986 1.339 0.000 0.102 2.253 2.354 2018 1.30

Pima Rd: Krail St to Chaparral Rd W/R 0.000 0.500 8.963 9.463 0.000 0.000 20.170 20.170 2019 1.80

Redfield Rd: Raintree Dr to Hayden Rd W/R 0.000 0.150 1.350 1.500 0.000 0.000 2.215 2.215 2018 1.00

Raintree Drive: Scottsdale Rd to Hayden 

Rd
W/R 0.626 1.874 13.474 15.974 0.000 0.894 21.971 22.865 2018 1.20

Southbound Loop 101 Frontage Road 

Connections
W/R 0.094 1.462 1.496 3.052 0.000 0.134 6.823 6.957 2018 0.75

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY16 

(YOE$)

Estimated 

Future Expend

FY17-FY26 

(2016$)

Total Expend

FY06-FY26 

(2016$,YOE$)

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       
F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  
FY 2017 Est. 

Reimb.

(2016$)

Est. Reimb

FY18-FY26 

(2016$)

Total Reimb

FY06-FY26 

(2016$, YOE$)

Unfunded 

Due to  

Deficit 

(2016$)

R EGION A L F UN D IN G (M illio ns)

Reimb 

through 

FY16 (YOE$)



F Y 2017

CHANDLER

Chandler Blvd at Alma School Rd: 

Intersection Improvements
W/R 0.000 2.094 0.000 2.094 0.942 0.000 7.764 7.764 2018 0.25

Const. only. Design and 

ROW RARF funded.

Gilbert Rd: Chandler Heights  Rd to Hunt 

Hw y
W/R 2.048 0.000 0.000 2.048 1.770 5.879 1.276 7.154 2017 1.00

Chandler Heights Rd: Arizona  Ave to 

McQueen Rd
W/R 1.037 0.000 0.000 1.037 0.000 0.235 1.246 1.482 2020 1.00

Design only. ROW and 

Const. RARF funded

Chandler Heights Rd: McQueen Rd to 

Gilbert Rd
W/R 0.000 1.721 0.000 1.721 0.000 0.000 2.459 2.459 2021 3.00

Design only. ROW and 

Const. RARF funded

McQueen Rd: Ocotillo Rd to Chandler 

Heights
W/R 3.896 0.000 0.000 3.896 0.000 6.397 0.100 6.497 2017 1.00

McQueen Rd: Chandler Heights to Riggs 

Rd
W/R 3.049 0.000 0.000 3.049 0.000 0.932 3.424 4.356 2017 1.00

Ocotillo Rd: Gilbert Rd to 148th Street W/R 0.820 0.000 2.358 3.178 0.000 0.000 3.370 3.370 2026 2.00

Cooper Rd: South of Queen Creek Rd to 

Riggs Rd
W/R 1.037 0.000 0.000 1.037 0.000 0.129 1.353 1.482 2019 2.60 Design only

CHANDLER & GILBERT

Queen Creek Rd: McQueen Rd to Gilbert 

Rd 
W/R 3.015 0.000 4.433 7.448 5.112 4.550 11.137 15.687 2019 2.00

MARICOPA COUNTY

Northern Parkw ay: Dysart to 111th W/R 13.418 0.560 28.592 42.570 0.000 15.720 35.927 51.647 2018 2.50

Northern Parkw ay: Northern Ave at Loop 

101
W/R 0.000 0.279 9.909 10.188 0.000 0.000 10.804 10.804 2019 0.50

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       
Obligated 

through 

FFY16

Est.  

Obligations

FFY17

Total 

Federal 

Funding

 FFY2006 - 

FFY2026

Est.  

Obligations

FFY18-

FFY26

OB LIGA T ION S (M illio ns)

OT H ER  P R OJEC T  

IN F OR M A T ION

Unfunded 

Due to  

Deficit 

(2016$)

 Expend 

through 

FY16 

(YOE$)

Estimated 

Future Expend

FY17-FY26 

(2016$)

Total Expend

FY06-FY26 

(2016$,YOE$)



F Y 2017

MARICOPA COUNTY (Cont.)

Northern Parkw ay:  Dysart Overpass W/R 0.000 0.050 10.662 10.712 0.000 0.000 11.359 11.359 2019 0.10

Northern Parkw ay: Loop 101 to Grand Ave

Scoping Assessment
W/R 0.000 0.943 0.000 0.943 0.000 0.000 1.000 1.000 2018 0.10 Pres-design only

PHOENIX

Avenida Rio Salado Phase I: 51st Ave to 

43rd Ave and 35th Ave to 7th Street
W/R 44.693 0.000 0.000 44.693 0.000 39.962 42.757 82.720 2017 5.00

Black Mountain Blvd: SR-51 and Loop 

101/Pima Fw y to Pinnacle Peak Rd
W/R 22.530 0.000 0.000 22.530 0.000 36.114 0.033 36.146 2016 2.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

OB LIGA T ION S (M illio ns) T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       

OT H ER  P R OJEC T  

IN F OR M A T ION
Obligated 

through 

FFY16

Est.  

Obligations

FFY17

Est.  

Obligations

FFY18-

FFY26

Total 

Federal 

Funding

 FFY2006 - 

FFY2026

Unfunded 

Due to 

Deficit 

(2016$)

 Expend 

through 

FY16 

(YOE$)

Estimated 

Future Expend

FY17-FY26 

(2016$)

Total Expend

FY06-FY26 

(2016$,YOE$)
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