
FY 2013
ARTERIAL LIFE CYCE
PROGRAM (ALCP)

SEPTEMBER 26, 2012



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
For more information about the Arterial Life Cycle Program (ALCP), 

please contact us at: 

Maricopa Association of Governments 

302 North 1st Avenue, Suite 300 

Phoenix, Arizona 85003 

Phone: 602.254.6300 

Fax: 602.254.6490 

MAG Website: http://www.azmag.gov/ 

MAG-ALCP Website: http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation 

http://www.azmag.gov/�
http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation�


ARTERIAL LIFE CYCLE PROGRAM 
FISCAL YEAR 2013 –SEPTEMBER 26, 2012 

 
 
 
INTRODUCTION 1 

LEGEND 2 

FY 2013 ALCP PROGRAM SCHEDULE 3 

LIST OF PROJECTS BY LEAD AGENCY  

 CHANDLER 4 

 CHANDLER/GILBERT 6 

 EL MIRAGE/MARICOPA COUNTY 8 

 FOUNTAIN HILLS 8 

 GILBERT 8 

 GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK 12 

 MARICOPA COUNTY 12 

 MESA 16 

 PEORIA 26 

 PHOENIX 28 

 SCOTTSDALE/CAREFREE 30 

 SCOTTSDALE 30 

 MAG/MULTI-AGENCY 36 

COMPLETED PROJECTS  38 

MAG IMPLEMENTATION STUDIES 39 

DELETIONS & SUBSTITUTE PROJECTS 41 

ALCP INFLATION RATES 42 

RESOURCES 43 

 



 



INTRODUCTION 

The Arterial Street Life Cycle Program (ALCP) is maintained by the Maricopa Association of Governments (MAG) 
and implements arterial street projects in the MAG Regional Transportation Plan (RTP) funded from regional 
revenue sources.  The ALCP provides regional funding to widen existing streets, improve intersections, and 
construct new arterial segments.  The program also provides information on MAG planning studies and project 
implementation of the regional arterial Intelligent Transportation System (ITS) Plan funded in the program. 
 
The ALCP provides information for each project spanning the 20-year life cycle, including location, regional 
funding, year of work, type of work, status of project and the lead agency.  The fiscal year (FY) for RARF 
projects is from July 1st to June 30th (ie. FY2013: July 2012 – June 2013).  The FY for STP-MAG and CMAQ 
projects corresponds to the federal fiscal year and spans from October 1st to September 31st (i.e. FY2013: 
October 2012 – September 2013).   
 
Remaining regional budgets (or programmed reimbursements) for each project are listed to the dollar by RTP 
ID.  Amounts programmed by project or segment work phase are rounded to the nearest thousand.  As a result 
of the rounding, the amounts programmed by work phase may differ slightly from the total project budget.  
The amount listed under “Remaining Regional Budget” is the actual budget remaining for the project in 2011$.   
 
 
ALCP revenues and expenditures must be fiscally constrained, per Arizona Revised Statute 28-6352(B).  Due to 
the economic downturn, the ALCP experienced a deficit of program funds.  In February 2011, the 
Transportation Policy Committee (TPC) recommended a proportional reduction of remaining reimbursements in 
the ALCP based on each agency’s original allocation of regional funds to maintain the fiscal balance of the 
program.     
 
Historically, the regional budget allocations have been capped and adjusted annually for inflation.  Due to the 
deficit and the extent of the reprogramming effort, Lead Agencies were provided the opportunity to delete, 
consolidate, and/or reprioritize programmed reimbursements as well as increase/decrease the regional 
budgets based on local priorities.  The remaining regional funds and amounts unfunded due to the deficit are 
documented in the approved ALCP.  
 
 
On September 26, 2012, The MAG Regional Council approved the re-balancing of the ALCP. As part of that 
action, the Regional Council approved the elimination of bonding and the elimination of project reimbursement 
increases for inflation in FY2013 as a one-time, non-precedence setting approval. The revenues will be 
reviewed each year, and the approved Policies and Procedures will be followed to produce the next ALCP. 
 
The FY 2013 ALCP is fiscally constrained over the remaining period of the 20-year life cycle program using 
projected revenue streams of the Regional Area Road Fund (RARF), MAG Surface Transportation Program funds 
(STP-MAG), and Congestion Mitigation and Air Quality (CMAQ) funds. 
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LEGEND 

Regional reimbursements listed by work phase are expressed in millions and are rounded to the nearest 
thousand.  The actual remaining regional budget is listed next to the project’s RTP ID, which serves as a unique 
identifier for the original project programmed in the RTP.  
 
Projects programmed in the Arterial Life Cycle Program (ALCP) are listed according to Lead Agency.   
 
The ALCP is organized into the following four phases: 

Phase I:  2006-2010 Phase III: 2016-2020 
Phase II: 2011-2015 Phase IV: 2021-2026 

 
Acronyms and abbreviations included in the ALCP are listed below and organized by category. 
 
COLUMNS HEADINGS  

RTP Code The unique identifier tied to the project. 

Remaining Regional Budget The project’s remaining regional reimbursement expressed in 
2011$. 

Unfunded Due to Deficit The regional funding reduction needed to maintain the fiscal 
balance of the program.  Reductions are expressed in 2011$. 

Fiscal Year for Work The Fiscal Year work occurred or will occur on a project/work 
phase. 

Original RTP Phase The phase the project was programmed for work & reimbursement 
in the 2003 Regional Transportation Plan. 

Status Information about the project and/or work phase status and 
history. 

 
FUNDING ACRONYMS/ABBREVIATIONS 

CMAQ Congestion Mitigation and Air Quality Funds 

RARF Regional Area Road Funds 

STP-MAG Surface Transportation Program Funds 

 
STATUS ACRONYMS/ABBREVIATIONS 

A Project has been advanced from the original phase in the RTP 

D Project has been deferred from the original phase in the RTP 

CO Project has been completed or closed out 

 
WORK PHASE ACRONYMS/ABBREVIATIONS 

CONST Project construction 

DES Project design 

PRE-DES Project pre-design 

REIMB Schedule reimbursement for prior work 

ROW Project right-of-way acquisition 

SAVE Project savings 

STUDY Corridor Study/Design Concept Report/Environmental Assessment 
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26th Regional Council approved re-balancing of the FY2013 ALCP.

27th Lead Agencies may submit PRRs for reimbursements programmed in 2013 in the approved FY 2013 ALCP

3rd
DUE DATE: Lead Agencies requesting project changes must submit required forms and materials to MAG Staff for review and 
approval

13th MAG Staff to present the ALCP Status Report to the Transportation Review Committee for review/approval

Management Committee, Transportation Policy Committee, and Regional Council to review/recommend/approve proposed 
amendments and administrative modifications to the FY 2013 ALCP, TIP, and RTP Update and the ALCP Status Report.

3rd
DUE DATE: Lead Agencies requesting project changes for the FY2014 must submit required forms and materials to MAG Staff 
for review and approval

1st MAG Staff to provide Member Agencies with the first draft of the FY2014 ALCP

10th DUE DATE:  Lead Agencies' comments/revisions on the Draft FY2014 ALCP due to MAG staff

17th MAG Staff will provide Member Angecies with a revised draft of the FY2014 ALCP

28th MAG Staff to present the ALCP Status Report to the Transportation Review Committee for review/approval

28th DUE DATE:  Final date to make project schedule changes to the Draft FY2014 ALCP

Management Committee, Transportation Policy Committee, and Regional Council to review/recommend/approve the ALCP 
Status Report

1st DUE DATE:  Lead Agencies to notify MAG Staff of FY2013 RARF Closeout Project Eligibility

4th DUE DATE:   All ALCP Project Requirements must be submitted and accepted as complete for RARF Closeout consideration.  

15th MAG Staff will determine the availability of RARF Closeout Funds and Eligible Projects

25th
Transportation Review Committee to review/recommend/approve project changes to amend/administratively modify the 
current TIP/RTP/ALCP* and the FY2013 RARF Closeout ALCP Project recommendations

30
DUE DATE: Lead Agencies to submit Certification of Local Funds forms signed by the City Manager.  Late forms will not be 
accepted. 

MC, TPC, RC review/recommend/approve project changes to amend/administratively modify the current TIP/RTP/ALCP* and 
the FY2013 RARF Closeout ALCP Project recommendations

23rd Transportation Review Committee to review/recommend/approve Final Draft of the FY 2014 ALCP

31st
DUE DATE:  Lead Agencies submit Project Reimbursement Requests for FY2013 funding by 5:00 p.m.  Late Project 
Reimbursement Requests will not be accepted.

Management Committee, Transportation Policy Committee, and Regional Council review/recommend/approve Final Draft of 
the FY 2014 ALCP

* As necessary
** Subject to change based on input from the ALCP Working Group and MAG Transportation Policy Committee

JUNE 2013

APRIL 2013

MAY 2013

ARTERIAL LIFE CYCLE PROGRAM SCHEDULE: FY 2013
SEPTEMBER 2012

JANUARY 2013

MARCH 2013

FEBRUARY 2013

DECEMBER 2012

FY 2013 ARTERIAL LIFE CYCLE PROGRAM - SEPTEMBER 26, 2012 3



RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
CHANDLER    

Arizona Ave at Chandler Blvd: 
Intersection Improvements

AII-ARZ-30-03  $                    -    $                   -    

RARF DES 2004 2 A/CO   0.189

RARF ROW 2005 2 A/CO   1.013

RARF CONST 2006 2 A/CO   2.380

Arizona Ave at Elliot Rd: Intersection 
Improvements

AII-ARZ-10-03  $                    -    $                   -    

RARF DES 2003 4 A/CO    

RARF ROW 2006 4 A/CO    

RARF CONST 2006 4 A/CO    

Arizona Ave at Ray Rd: 
Intersection Improvements

AII-ARZ-20-03  $                    -    $                   -    

RARF DES 2005 1 CO  0.188  

RARF ROW 2006 1 CO  0.660  

RARF CONST 2007 1 CO  2.616  

Arizona Ave: Ocotillo Rd 
to Hunt Hwy

ACI-ARZ-10-03  $         4,433,096  $     3,017,765    

STP-MAG DES 2021/2022 2 D    

STP-MAG ROW 2022/2023 2 D    

STP-MAG CONST 2023/2024 2 D    

Chandler Blvd at Alma School Rd: 
Intersection Improvements

AII-CHN-10-03  $         2,871,729  $        941,543    

RARF DES 2008-2012 1    

RARF ROW 2009, 2014 1    

RARF CONST 2015 1 D    

RARF SAVE 2016 1 D

Chandler Blvd at Dobson Rd: 
Intersection Improvements

AII-CHN-20-03  $                    -    $                   -    

RARF DES 2007-2009 1  0.017 0.041

RARF ROW 2007-2010 1   0.026

RARF CONST 2010-2012 1 D    

Chandler Blvd at Kyrene Rd: 
Intersection Improvements

AII-CHN-30-03  $                    -    $     3,775,521    

CMAQ DES 2026 2 D    

CMAQ ROW 2026 2 D    

CMAQ CONST 2026/2027 2 D    

Gilbert Rd: SR-202L to Hunt Hwy ACI-GIL-10-03  $    18,643,594 *  $     1,769,620    

Gilbert Rd: SR-202L/Germann 
Rd to Queen Creek Rd

ACI-GIL-10-03-A RARF DES 2008/2009 4 A/CO    

RARF ROW 2008/2009 4 A/CO    

RARF CONST 2008-2010 4 A/CO    

Gilbert Rd:  Queen Creek 
Rd to Hunt Hwy

ACI-GIL-10-03-B RARF DES 2010-2012 4 A

RARF ROW 2011-2013 4 A

Gilbert Rd: Queen Creek 
Rd to Ocotillo Rd

ACI-GIL-10-03-C RARF CONST 2012/2013 4 A

Gilbert Rd: Ocotillo Rd to Chandler 
Heights

ACI-GIL-10-03-D RARF CONST 2013/2014 4 A

Gilbert Rd: Chandler Heights 
Rd to Riggs Rd

ACI-GIL-10-03-E RARF CONST 2015/2016 4 A    

Gilbert Rd: Riggs Rd to
to Hunt Hwy

ACI-GIL-10-03-F STP-MAG CONST 2018/2019 4 A    

Kyrene Rd at Ray Rd: Intersection 
Improvements

AII-KYR-10-03  $         3,775,192  $                   -    

CMAQ DES 2022 4    

CMAQ ROW 2023 4    

CMAQ CONST 2024/2025 4    

PHASE I
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
  

 

  

  

  

  

 0.215

 0.314

 2.682

  

  

  

  

  

 0.642 0.642

 0.560 0.560

 1.015 1.015 3.018

  

0.235 0.135 0.089 0.266

0.016 0.339 0.327

 1.335 0.942

0.605

  

0.139  

0.837 1.013

0.427

  0.503

  0.506

  2.767

  

 0.327

 0.715

 5.036 0.674

1.774

0.052 1.418

5.669 1.869

3.160 3.000

  1.000 0.764 0.885

  1.764 0.885

  

  0.181

  0.572

  1.511 1.511

PHASE IVPHASE IIIPHASE II
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

Price Rd Extension Replacement 
Projects

ACI-PRC-10-03  $      40,536,420 *  $     1,407,736 

Chandler Heights Rd: Arizona 
Ave to McQueen Rd

ACI-PRC-10-03-A  $                    -   STP-MAG DES 2022 3 D

STP-MAG ROW 2022/2023 3 D

STP-MAG CONST 2022-2024 3 D

Chandler Heights Rd: 
McQueen Rd to Gilbert Rd

ACI-PRC-10-03-B STP-MAG DES 2019 3

STP-MAG ROW 2020/2021 3 D

STP-MAG CONST 2021/2022 3 D

McQueen Rd: Ocotillo Rd to Riggs Rd ACI-PRC-10-03-C RARF DES 2011/2012 3 A

RARF ROW 2012/2013 3 A

RARF CONST 2016-2018 3

Ocotillo Rd: Arizona Ave 
to McQueen Rd

ACI-PRC-10-03-D RARF DES 2012/2013 3 A

RARF ROW 2012/2013 3 A

STP-MAG CONST 2014 3 A

Ocotillo Rd: Cooper 
Rd to Gilbert Rd

ACI-PRC-10-03-E STP-MAG DES 2021 3

STP-MAG ROW 2022 3

STP-MAG CONST 2023/2024 3

Price Rd at Germann Rd: Intersection 
Improvements

ACI-PRC-10-03-F STP-MAG DES 2019 3

STP-MAG ROW 2020 3

STP-MAG CONST 2020/2021 3 D

Price Rd at Queen Creek Rd: 
Intersection Improvements

ACI-PRC-10-03-G STP-MAG DES 2019 3

STP-MAG ROW 2020 3

STP-MAG CONST 2020/2021 3 D

Price Rd: Santan Fwy 
to Germann Rd

ACI-PRC-10-03-H RARF DES 2005 3 A/CO

RARF CONST 2008 3 A/CO

Ray Rd at Alma School Rd: 
Intersection Improvements

AII-RAY-10-03  $                    -    $                   -    

RARF DES 2008/2009 1   0.137

RARF ROW 2009/2010 1    

RARF CONST 2011/2012 1 D    

Ray Rd at Dobson Rd: 
Intersection Improvements

AII-RAY-20-03  $         6,717,544  $                   -    

STP-MAG DES 2017 2 D    

STP-MAG ROW 2018 2 D    

STP-MAG CONST 2019/2020 2 D    

Ray Rd at McClintock Dr: Intersection 
Improvements

AII-RAY-40-03  $         5,646,238  $                   -    

STP-MAG DES 2009, 2015 2    

STP-MAG ROW 2016 2 D    

STP-MAG CONST 2017/2018 2 D    

Ray Rd at Rural Rd: Intersection 
Improvements

AII-RAY-50-03  $         3,775,192  $                   -    

CMAQ DES 2023 2 D    

CMAQ ROW 2024 2 D    

CMAQ CONST 2025 2 D    

CHANDLER/GILBERT    

Queen Creek Rd: Arizona Ave to 
Higley Rd

ACI-QNC-10-03  $      7,447,604 *  $     5,112,093    

Queen Creek Rd: Arizona Ave 
to McQueen Rd (CHN)

ACI-QNC-10-03-A RARF DES 2005-2008 2 CO    

RARF ROW 2005-2008 2 CO    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

0.788

0.551 0.551

2.912 2.524

0.601

1.002 1.002

2.065 1.865

0.137

0.930 0.930

3.243 1.243

0.260 0.260

0.339 0.339 0.669

4.356 0.479

0.633

1.646

2.110 2.110

0.364

0.511

1.333 0.969

0.518

1.141

1.781 1.781

0.172

2.881

  

0.217

1.863

 

  

  0.959

  1.031

  1.364 3.364

  

  0.605

  0.889

  3.226 0.927

  

  0.191

  0.546

  3.039

  

  

0.307  

1.393  
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF CONST 2008/2009 2 CO    

Queen Creek Rd: McQueen Rd 
to Gilbert Rd (CHN)

ACI-QNC-10-03-B STP-MAG DES 2018 2 D    

STP-MAG ROW 2019 2 D    

STP-MAG CONST 2020/2021 2 D    

Queen Creek Rd: Val Vista 
Dr to Higley Rd (GIL)

ACI-QNC-10-03-C RARF DES 2010/2011 2 CO    

RARF ROW 2010/2011 2 CO    

RARF CONST 2011/2012 2 CO    

RARF SAVE 2015 2 CO

   

El Mirage Rd: Northern Ave to Bell Rd 
(Phase I)

ACI-ELM-20-03  $       23,212,934  $                   - 

RARF DCR 2 A

El Mirage Rd: Bell 
Rd to Picerne Dr (MC)

ACI-ELM-20-03-A RARF DES 2011/2012 2

RARF ROW 2011-2013 2

RARF CONST 2013/2014 2

El Mirage Rd: Northern to Cactus 
(MC)

ACI-ELM-20-03-B RARF DES 2012/2013 2

El Mirage Rd: Cactus to Grand & 
Thunderbird Rd: El Mirage to Grand 

(ELM)
ACI-ELM-20-03-C RARF DES 2012/2013 2

El Mirage Rd: Northern 
Ave to Peoria Ave (MC)

ACI-ELM-20-03-D RARF ROW 2013/2014 2

RARF CONST 2014/2015 2

Thunderbird Rd: El Mirage Rd to 
Grand Avenue (ELM)

ACI-ELM-20-03-E RARF ROW 2013

RARF CONST 2014/2015

El Mirage Rd: Peoria 
Ave to Cactus Rd (ELM)

ACI-ELM-20-03-F RARF ROW 2013 2

RARF CONST 2014/2015 2

El Mirage Rd: Northern Ave to Bell Rd 
(Phase II)

ACI-ELM-30-03  $       13,552,916  $                   - RARF

El Mirage Rd: Cactus to Grand Avenue 
(ELM)

ACI-ELM-30-03-A RARF ROW 2016/2017 3

RARF CONST 2018/2019 3

El Mirage Rd:  Grand Avenue to 
Picerne Drive

ACI-ELM-30-03-B RARF DES 2031 3 D

RARF CONST 2031 3 D

FOUNTAIN HILLS    

Shea Blvd: Palisades Blvd to Cereus 
Wash

ACI-SHA-10-03  $      5,036,033 *  $        691,851    

Shea Blvd: Palisades Blvd 
to Fountain Hills Blvd

ACI-SHA-10-03-A RARF DES 2009/2010 1 CO    

Shea Blvd: Technology 
Dr to Cereus Wash

ACI-SHA-10-03-B RARF DES 2009-2012 1 D    

RARF ROW 2012/2013 1 D    

RARF CONST 2012/2013 1 D    

Shea Blvd: Palisades Blvd 
to Technology Dr

ACI-SHA-10-03-C RARF DES 2018-2020 1 D    

RARF ROW 2019/2020 1 D    

RARF CONST 2020/2021 1 D    

GILBERT    

Elliot Rd at Cooper Rd: 
Intersection Improvements

AII-ELT-30-03  $         4,140,267  $                   -    

CMAQ DES 2015/2016 1 D    

CMAQ ROW 2015/2016 1 D    

EL MIRAGE/MARICOPA COUNTY
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

3.972  

  0.584 0.584

  0.787 0.787

  3.213 2.864 3.741

  1.346

  1.072

  8.474

  

1.105 0.342

1.140

1.788

1.034 1.034

3.894 3.894

0.352

0.500 1.965

2.176

1.718 3.718

2.383

5.024 6.146

  

  

0.248

0.064 0.056 0.033 0.067 0.081

0.021

 0.709 0.500 1.594

  0.554

  0.135

  0.176 1.266 0.692

  

  

  0.492

  0.840
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

CMAQ CONST 2016/2017 1 D    

Elliot Rd at Gilbert Rd: 
Intersection Improvements

AII-ELT-40-03  $         3,775,172  $     3,600,212    

CMAQ DES 2016/2017 3    

CMAQ ROW 2017/2018 3    

CMAQ CONST 2018/2019 3    

Elliot Rd at Greenfield Rd: 
Intersection Improvements

AII-ELT-10-03  $         3,774,218  $                   -    

CMAQ DES 2017/2018 4 A    

CMAQ ROW 2018/2019 4 A    

CMAQ CONST 2019/2020 4    

Elliot Rd at Higley Rd: 
Intersection Improvements

AII-ELT-20-03  $         3,775,192  $     1,136,823    

RARF DES 2018/2019 4 A    

RARF ROW 2019/2020 4 A    

RARF CONST 2020/2021 4 A    

Elliot Rd at Val Vista Dr: 
Intersection Improvements

AII-ELT-50-03  $         3,775,192  $        699,021    

RARF DES 2017/2018 4 A    

RARF ROW 2018/2019 4 A    

RARF CONST 2019/2020 4 A    

Germann Rd: Gilbert Rd to Power 
Rd

ACI-GER-20-03  $       23,100,808  $     1,458,151    

Germann Rd: Gilbert Rd 
to Val Vista Dr

ACI-GER-20-03-A RARF DES 2017/2018 1 D    

RARF ROW 2018/2019 1 D    

RARF CONST 2019/2020 1 D    

Germann Rd: Val Vista Dr 
to Higley Rd

ACI-GER-20-03-B RARF DES 2013 1 D    

RARF ROW 2013/2014 1 D    

RARF CONST 2014/2015 1 D    

RARF SAVE 2021

Greenfield Rd: Elliot Rd to Ray Rd ACI-GRN-10-03  $         3,775,173  $                   -    

RARF DES 2017/2018 4 A    

RARF ROW 2018/2019 4 A    

RARF CONST 2019/2020 4 A    

Guadalupe Rd at Cooper Rd: 
Intersection Improvements

AII-GUD-30-03  $         4,802,791  $                   -    

RARF DES 2012/2013 1 D    

RARF ROW 2012 1 D    

RARF CONST 2012/2013 1 D    

Guadalupe Rd at Gilbert Rd: 
Intersection Improvements

AII-GUD-40-03  $         3,774,919  $                   -    

RARF DES 2013 1 D    

RARF ROW 2013/2014 1 D    

RARF CONST 2014/2015 1 D    

Guadalupe Rd at Greenfield Rd: 
Intersection Improvements

AII-GUD-10-03  $         2,992,255  $     1,919,430    

CMAQ DES 2021/2022 4    

CMAQ ROW 2022/2023 4    

CMAQ CONST 2023/2024 4    

Guadalupe Rd at Power Rd: 
Intersection Improvements

AII-GUD-20-03  $         2,378,665  $     3,901,107    

RARF DES 2021/2022 4 A    

RARF ROW 2022/2023 4 A    

CMAQ CONST 2023/2024` 4 A    

Guadalupe Rd at Val Vista Dr: 
Intersection Improvements

AII-GUD-50-03  $         3,775,192  $                   -    

CMAQ DES 2018/2019 4 A    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  1.808 1.000

  

  0.250 0.242

  0.420 0.420

  0.681 1.762 3.600

  

  0.251

  1.734

  1.789

  

  0.404

  0.644

  1.364 1.364 1.137

  

  0.109 0.109

  0.380 0.380

  1.399 1.399 0.699

  

  0.337 0.337

  0.216 0.816

  2.621 0.959 1.458

  0.879

  1.006 1.206

  2.407 2.407 4.514

2.269 3.128

  

  0.419

  0.801 0.801

  0.877 0.877

 

0.357 0.585

0.020 0.700

0.009 1.500 2.018

 

 0.492

 0.508 0.332

 2.443

 

 0.144 0.144

 0.273 0.273

  1.080 1.080 1.919

  

  

  

  2.379 3.901

  

  0.239
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

CMAQ ROW 2019/2020 4 A    

CMAQ CONST 2020/2021 4 A    

Ray Rd: Val Vista Dr to Power Rd ACI-RAY-10-03  $       16,683,077  $                   -    

STP-MAG DES 2018 4

STP-MAG ROW 2018/2019 4

STP-MAG CONST 2019/2020 4

STP-MAG SAVE 2026 4

Ray Rd at Gilbert Rd: 
Intersection Improvements

AII-RAY-30-03  $                    -    $     3,774,710    

RARF DES 2021/2022 3    

RARF ROW 2022/2023 3    

RARF CONST 2023/2024 3    

Val Vista Dr: Warner Rd to Pecos Rd ACI-VAL-20-03  $                    -    $                   -    

RARF DES 2004 2 A/CO  0.600  

RARF ROW 2005 2 A/CO  1.248  

RARF CONST 2005/2006 2 A/CO  1.616 6.934

Warner Rd at Cooper Rd: Intersection 
Improvements

AII-WNR-10-03  $                    -    $                   -    

RARF DES 2008 1 CO    

RARF ROW 2009/2010 1 CO    

RARF CONST 2009/2010 1 CO    

Warner Rd at Greenfield Rd: 
Intersection Improvements

AII-WRN-20-03  $         3,774,768  $                   -    

CMAQ DES 2019/2020 2    

CMAQ ROW 2020 2    

CMAQ CONST 2020/2021 2    

   

Power Rd: Santan Fwy to Chandler 
Heights

ACI-PWR-10-03  $       15,447,938  $                   -    

Power Rd at Pecos Rd: 
Intersection Improvements (GIL)

ACI-PWR-10-03-A RARF DES 2008 4 A/CO    

RARF ROW 2008/2009 4 A/CO    

RARF CONST 2008 4 A/CO    

Power Rd: Santan Fwy 
to Pecos Rd (MES)

ACI-PWR-10-03-B RARF DES 2010-2012 4 A    

RARF ROW 2010-2012 4 A    

RARF CONST 2012/2013 4 A    

Power Rd: Pecos Rd 
to Chandler Heights (GIL)

ACI-PWR-10-03-C RARF DES 2022/2023 4    

RARF ROW 2023/2024 4    

RARF CONST 2024/2025 4    

Power Rd: Baseline Rd to Santan 
Fwy

ACI-PWR-20-03  $         8,192,650  $                   -    

Power Rd: East Maricopa Floodway to 
Santan Fwy/Loop 202 (MES)

ACI-PWR-20-03-A RARF
PRE DES/ 

DES
2008-2010, 

2016
2 D    

RARF ROW 2017 2 D    

RARF CONST 2018 2 D    

Power Rd: Baseline Rd to East 
Maricopa Floodway (MC)

ACI-PWR-20-03-B RARF DES 2007 2 CO    

RARF ROW 2007 2 CO    

RARF CONST 2008/2009 2 CO    

MARICOPA COUNTY    

Dobson Rd: Bridge over Salt River ACI-DOB-10-03  $       18,632,403  $                   -    

DCR 2009 1    

STP-MAG DES 2016/2017 1 D    

STP-MAG ROW 2017/2018 1 D    

STP-MAG CONST 2018/2019 1 D    

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  0.883

  2.653

  

1.992

2.639 1.009

3.508 3.536 2.027

1.973

  

  0.208

  0.968

  2.599

  

  

  

  

  

0.514 0.064

0.585 0.049

0.205 2.283

  

  0.334

  1.025

  1.208 1.208

  

 

0.064

0.048

5.032

1.280

2.210

4.700 7.257

 

 

  

  

0.536

2.234

2.711 2.711

0.251  

2.627  

4.882  

  

  

  

  

  9.740 3.000

  2.946 2.946
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

El Mirage Rd: Bell Rd to Jomax Rd ACI-ELM-10-03  $       9,725,247  $                   -    

El Mirage Rd: Bell Rd 
to Deer Valley Drive

ACI-ELM-10-03-A RARF DES 2006-2009 3 CO    

RARF ROW 2003-2007 3 CO    

RARF CONST 2010/2011 3 CO    

El Mirage Rd: L303 to Jomax ACI-ELM-10-03-C RARF DES 2024 3 D    

RARF ROW 2025 3 D    

RARF CONST 2026/2027 3 D    

El Mirage Rd: Deer 
Valley Dr to L303

ACI-ELM-10-03-D RARF DES 2008 3 A/CO    

RARF ROW 2009 3 A/CO

RARF CONST 2009 3 A/CO    

Gilbert Rd: Bridge over Salt River ACI-GIL-20-03  $       14,004,747  $                   -    

RARF STUDY 2009 2 A    

RARF EA 2009 2 A    

STP-MAG DES 2013/2014 2    

STP-MAG ROW 2014/2015 2    

STP-MAG CONST 2015/2016 2 D    

Jomax Rd: SR-303L to Sun Valley 
Parkway 

ACI-JMX-10-03  $         6,830,090  $    17,761,177    

RARF ROW 2026 3 D    

McKellips Rd: Bridge over Salt River ACI-MCK-30-03  $                    -    $    14,004,748    

RARF DCR 2009 2 A    

RARF EA 2025/2026 2 D    

STP-MAG ROW 2026/2027 2 D    

STP-MAG CONST 2027/2028 2 D    

McKellips Rd: Loop 101 to 
SRP-MIC/Alma School Rd

ACI-MCK-40-03  $       22,884,760  $    14,567,434    

RARF PRE-DES 2009 4 A    

STP-MAG DES 2017/2018 4 A    

STP-MAG ROW 2017/2018 4 A    

STP-MAG CONST 2018/2019 4 A    

STP-MAG SAVE 2020 4    

Northern Pkwy: Sarival to Grand 
(Phase I)

ACI-NOR-30-03  $                    -    $                   -    

Northern Parkway: 
Sarival to Dysart

ACI-NOR-30-03-A STP-MAG PRE-DES 2003-2011 1 D

STP-MAG DES 2011/2012 1 D

STP-MAG ROW 2010/2011 1 D

STP-MAG CONST 2011-2013 1 D

Northern Parkway: 
ROW Protection

ACI-NOR-30-03-B STP-MAG ROW 2003-2011 1 D

Northern Pkwy: Sarival to Grand 
(Phase II)

ACI-NOR-10-03  $    84,650,537 *  $                   - 

Northern Pkwy: Sarival to Grand 
(Phase II)

ACI-NOR-10-03

Northern Parkway: 
Sarival to Dysart

ACI-NOR-10-03-A STP-MAG CONST 2012/2013 3 A

Northern Parkway: 
Dysart to 111th

ACI-NOR-10-03-B STP-MAG DES 2012-2014 3 A

STP-MAG ROW 2012-2014 3 A

STP-MAG CONST 2014/2015 3 A

Northern Parkway: Reems and 
Litchfield Overpasses

ACI-NOR-10-03-C STP-MAG DES 2012/2013 3 A

STP-MAG CONST 2013/2014 3 A

Northern Parkway: Northern Ave at 
Loop 101

ACI-NOR-10-03-D STP-MAG DES 2014/2015 3 A
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  

  0.604

  1.036

  2.561 4.863 4.863

  

  

  

 0.577

1.167

 3.790

  

  

  

  1.673

  2.057

  3.137 7.137

  

  6.830 17.761

  

  

  

  2.680

  11.325

  

  

  0.526

  0.800

  5.290 2.000

  6.830 4.000 3.439 14.567

  

3.197

7.000

9.396 38.025

2.601

0.496 2.410

1.770 0.651

0.687 2.000 3.341

5.530 4.940 7.828

0.348

2.000 4.866

1.101
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

STP-MAG ROW 2015 3 A

STP-MAG CONST 2016 3

Northern Parkway: 
Dysart Overpass

ACI-NOR-10-03-H STP-MAG DES 2014-2016 3

STP-MAG CONST 2017 3

Northern Parkway: 
ROW Protection

ACI-NOR-10-03-F STP-MAG ROW 2016/2017 3

Northern Parkway: 
Interim Construction

ACI-NOR-10-03-G STP-MAG CONST 2018-2020 3

Northern Pkwy: Sarival to Grand 
(Phase III)

ACI-NOR-20-03  $     88,566,018  $                   - 

Northern Parkway: El Mirage 
Alternative Access

ACI-NOR-20-03-A STP-MAG DES 2018 4 A

STP-MAG ROW 2018 4 A

STP-MAG CONST 2019 4 A

Northern Parkway: 
El Mirage Overpass

ACI-NOR-20-03-B STP-MAG DES 2019 4 A

STP-MAG CONST 2020 4 A

Northern Parkway: 
Agua Fria to 111th

ACI-NOR-20-03-C STP-MAG DES 2020 4 A

STP-MAG CONST 2021 4

Northern Parkway: 
111th to 107th

ACI-NOR-20-03-D STP-MAG DES 2021 4

STP-MAG ROW 2022 4

STP-MAG CONST 2023 4

Northern Parkway: 
107th to 99th

ACI-NOR-20-03-E STP-MAG DES 2022 4

STP-MAG ROW 2023 4

STP-MAG CONST 2024 4

Northern Parkway: 
Loop 101 to 91st 

ACI-NOR-20-03-F STP-MAG DES 2023 4

STP-MAG ROW 2024 4

STP-MAG CONST 2025 4

Northern Pkwy: 91st to Grand Ave 
Intersection Improvements

ACI-NOR-20-03-G STP-MAG CONST 2025 4

Northern Parkway: 
ROW Protection

ACI-NOR-20-03-H CMAQ ROW 2021-2025 4

Northern Parkway: 
Ultimate Construction

ACI-NOR-20-03-I STP-MAG CONST 2025 4    

MESA    

Baseline Rd: Power Rd to Meridian 
Rd

ACI-BSL-10-03  $     18,296,707  $                   -    

Baseline Rd: Power 
Rd to Ellsworth Rd

ACI-BSL-10-03-A STP-MAG DES 2014 4 A    

STP-MAG ROW 2015 4 A    

STP-MAG CONST 2016 4 A    

Baseline Rd: Ellsworth 
Rd to Meridian Rd

ACI-BSL-10-03-B STP-MAG DES 2015 4 A    

STP-MAG ROW 2016 4 A    

STP-MAG CONST 2017 4 A    

Broadway Rd: Dobson 
to Country Club Dr

ACI-BDW-10-03  $         3,751,357  $     4,741,440    

RARF PRE-DES
2008, 2010, 

2017
1   0.080

RARF DES 2017 1 D    

RARF ROW 2018 1 D    

RARF CONST 2019 1 D    

Country Club Dr at University Dr: 
Intersection Improvements

AII-CCB-10-03  $         8,325,007  $                   -    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

2.340

2.008 3.000

0.200 2.449

10.000 10.707

0.700 0.700

13.081 2.079 2.720

0.174

0.564

2.177

1.594

8.922 11.000

0.228

2.589

0.912

3.112

11.399

1.048

7.046

12.478

0.229

0.505

2.841

5.907

  4.280 11.560

  

  

  0.915

  2.743

  5.278

  0.914

  2.743

  5.704

 

0.001 0.134

0.884 0.376

1.576 1.151

1.157 3.215
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

STP-MAG PRE-DES 2016 3 A    

STP-MAG DES 2017/2018 3    

STP-MAG ROW 2018 3    

STP-MAG CONST 2019 3    

Country Club at Brown Rd: 
Intersection Improvements

AII-CCB-20-03  $         4,029,722  $                   -    

CMAQ DES 2017 4 A    

CMAQ ROW 2018 4 A    

CMAQ CONST 2019 4 A    

Crismon Rd: Broadway Rd to 
Germann Rd

ACI-CRS-10-03  $     24,732,191  $     9,918,681    

Crismon Rd: Broadway Rd 
to Guadalupe Rd

ACI-CRS-10-03-A RARF DES 2027 4 D    

RARF ROW 2028 4 D    

RARF CONST 2029 4 D    

Crismon Rd: Guadalupe 
Rd to Ray Rd

ACI-CRS-10-03-B STP-MAG DES 2023 4    

STP-MAG ROW 2024 4    

STP-MAG CONST 2025 4    

Crismon Rd: Ray Rd 
to Germann Rd

ACI-CRS-10-03-C STP-MAG DES 2015 4 A    

STP-MAG ROW 2016 4 A    

STP-MAG CONST 2017 4 A    

Dobson Rd at Guadalupe Rd: 
Intersection Improvements

AII-DOB-10-03  $                    -    $                   -    

RARF PRE-DES 2008 1 CO   0.072

RARF DES 2008-2010 1 CO   0.034

RARF ROW 2009-2010 1 CO    

RARF CONST 2010/2011 1 D/CO    

Dobson Rd at University Dr: 
Intersection Improvements

AII-DOB-20-03  $                    -    $     4,920,757    

RARF DES 2010-2012 3 A    

RARF ROW 2011 3 A    

RARF CONST 2012 3 A    

Elliot Rd: Power Rd to Meridian Rd ACI-ELT-10-03  $       9,329,621  $     8,646,498    

Elliot Rd: Power Rd to Ellsworth Rd ACI-ELT-10-03-A RARF DES 2025 4    

RARF ROW 2026 4    

RARF CONST 2027 4 D    

Elliot Rd: Ellsworth Rd to Meridian ACI-ELT-10-03-B STP-MAG DES 2023 4    

STP-MAG ROW 2024 4    

STP-MAG CONST 2025 4    

Germann Rd: Ellsworth Rd 
to Signal Butte Rd

ACI-GER-10-03  $       12,795,322  $                   -    

STP-MAG DES 2016 4 A    

STP-MAG ROW 2017 4 A    

STP-MAG CONST 2018 4 A    

Gilbert Rd at University Dr: 
Intersection Improvements

AII-GIL-10-03  $                    -    $                   -    

RARF DES 2007 4 A/CO    

RARF ROW 2007 4 A/CO    

RARF CONST 2009/2010 4 A/CO    

Greenfield Rd: University Rd to 
Baseline Rd

ACI-GRN-20-03  $                    -    $     6,584,626    

Greenfield Rd: Baseline 
Rd to Southern Ave

ACI-GRN-20-03-A RARF DES 2008/2009 1 CO   0.454

RARF ROW 2008-2010 1 CO   0.001
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

 0.067

 0.070 0.070

 2.484

  5.633

  

  0.362

  1.168

  2.500

  

  1.254

  3.762

  4.903

  1.216

  3.893

  3.300 3.997

  1.217

  3.645

  4.200 3.264

  

 

0.077 0.125

0.013 0.344

0.042 1.463

  

  0.457

  1.440

  3.024

  

  0.915

  2.743

  4.989

  0.914

  2.810

  5.606

  

  1.268

  3.685

  7.842

  

 0.188

 0.495

 2.058

  

 0.079

0.016 0.198 0.006
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF CONST 2010 1 D/CO    

Greenfield Rd: Southern 
Ave to University Rd

ACI-GRN-20-03-B RARF PRE-DES 2025 1 D    

RARF DES 2026 1 D    

RARF ROW 2027 1 D    

RARF CONST 2028 1 D    

Guadalupe Rd: Power Rd to 
Meridian Rd

ACI-GUD-10-03  $     25,269,224  $                   -    

Guadalupe Rd: Power 
Rd to Hawes Rd

ACI-GUD-10-03-A STP-MAG DES 2016 2 D    

STP-MAG ROW 2017 2 D    

STP-MAG CONST 2018 2 D    

Guadalupe Rd: Hawes 
Rd to Crismon Rd

ACI-GUD-10-03-B STP-MAG DES 2016 2 D    

STP-MAG ROW 2017 2 D    

STP-MAG CONST 2018 2 D    

Guadalupe Rd: Crismon 
Rd to Meridian Rd

ACI-GUD-10-03-C STP-MAG DES 2017 2 D    

STP-MAG ROW 2018 2 D    

STP-MAG CONST 2019 2 D    

Hawes Rd: Broadway 
Rd to Ray Rd

ACI-HWS-10-03  $    11,522,832 *  $                   -    

Hawes Rd: Broadway Rd to US60 ACI-HWS-10-03-A RARF DES 2020 4 A    

RARF ROW 2021 4    

RARF CONST 2022 4    

Hawes Rd: Baseline Rd to Elliot Rd ACI-HWS-10-03-B STP-MAG DES 2025 4    

STP-MAG ROW 2025 4    

STP-MAG CONST 2025 4    

Hawes Rd: Elliot Rd 
to Santan Freeway

ACI-HWS-10-03-C STP-MAG DES 2026 4    

STP-MAG ROW 2026 4    

STP-MAG CONST 2026 4    

Hawes Rd: Santan Freeway 
to Ray Rd

ACI-HWS-10-03-D RARF DES 2009/2010 4 A/CO    

RARF ROW 2009/2010 A/CO

RARF CONST 2010/2011 4 A/CO    

Higley Rd Parkway: US60 to SR-202L ACI-HIG-10-03  $     17,163,171  $                   -    

Higley Rd Parkway: 
Loop 202 to Brown Rd

ACI-HIG-10-03-A CMAQ DES 2018 3    

CMAQ ROW 2018 3    

CMAQ CONST 2019 3    

Higley Rd Parkway: 
Brown Rd to US60

ACI-HIG-10-03-B STP-MAG DES 2020 3    

STP-MAG ROW 2020 3    

STP-MAG CONST 2020 3    

Higley Rd Parkway: US 60 to Loop 202 
Grade Separations

AII-HIG-10-03  $       22,490,292  $                   -    

STP-MAG DES 2018 3    

STP-MAG ROW 2019 3    

STP-MAG CONST 2020 3    

Lindsay Rd at Brown Rd: 
Intersection Improvements

AII-LND-10-03  $         3,918,744  $                   -    

CMAQ DES 2025 4    

CMAQ ROW 2026 4    

CMAQ CONST 2026 4    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

 1.619 3.404

  0.536

  0.233

  2.596

  3.219

  

  0.503

  1.856

  2.215 4.215

  1.831

  2.364

  4.727

  0.788

  2.535

  4.235

  

  

  

  

  0.696

  2.088

  4.323

  0.253

  1.620

  2.542

  0.061

0.002

  0.354

  

  0.844

  2.711

  2.513 2.513

  0.844

  2.711

  5.027

  

  2.813

  8.440

  5.000 2.119 4.119

  

  0.344

  1.139

  2.437
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

McKellips Rd: East of Sossaman to 
Meridian

ACI-MCK-10-03  $     12,283,308  $                   -    

McKellips Rd: East of 
Sossaman to Crismon Rd

ACI-MCK-10-03-A STP-MAG DES 2022 4    

STP-MAG ROW 2023 4    

STP-MAG CONST 2024 4    

McKellips Rd: Crismon 
Rd to Meridian Rd

ACI-MCK-10-03-B RARF DES 2026 4    

RARF ROW 2026 4    

RARF CONST 2027 4 D    

McKellips Rd: Gilbert Rd to Power 
Rd

ACI-MCK-20-03  $     24,774,808  $                   -    

Corridor Study RARF Study 1    

McKellips Rd at Lindsay Rd: 
Intersection Improvements

ACI-MCK-20-03-A RARF PRE-DES 2025 1 D   0.043

STP-MAG DES 2026 1 D

STP-MAG ROW 2026 1 D    

STP-MAG CONST 2026 1 D    

McKellips Rd at Greenfield Rd: 
Intersection Improvements

ACI-MCK-20-03-B CMAQ PRE-DES 2024 1 D   0.040

CMAQ DES 2025 1 D    

CMAQ ROW 2026 1 D    

CMAQ CONST 2026 1 D    

McKellips Rd at Higley Rd: 
Intersection Improvements

ACI-MCK-20-03-C CMAQ PRE-DES 2022 1 D   0.040

CMAQ DES 2023 1 D    

CMAQ ROW 2024 1 D    

CMAQ CONST 2025/2026 1 D    

McKellips Rd at Power Rd: 
Intersection Improvements

ACI-MCK-20-03-D CMAQ DES 2017 1 D    

CMAQ ROW 2018 1 D    

CMAQ CONST 2019 1 D    

McKellips Rd at Recker Rd: 
Intersection Improvements

ACI-MCK-20-03-E CMAQ DES 2025 1 D    

CMAQ ROW 2026 1 D    

CMAQ CONST 2026 1 D    

McKellips Rd at Val Vista Dr: 
Intersection Improvements

ACI-MCK-20-03-F CMAQ PRE-DES 2016 1 D   0.040

CMAQ DES 2017 1 D    

CMAQ ROW 2017 1 D    

CMAQ CONST 2018 1 D    

Meridian Rd: Baseline Rd to 
Germann Rd

ACI-MER-10-03  $     29,944,946  $                   -    

Meridian Rd: Baseline 
Rd to Ray Rd

ACI-MER-10-03-A STP-MAG DES 2015/2016 3 A    

STP-MAG ROW 2017 3    

STP-MAG CONST 2018 3    

Meridian Rd: Ray 
Rd to Germann Rd

ACI-MER-10-03-B STP-MAG DES 2018 3    

STP-MAG ROW 2019 3    

STP-MAG CONST 2020 3    

Mesa Dr: Southern Ave to US60 and 
Mesa Dr to Broadway Rd

ACI-MES-10-03  $    19,811,004 *  $                   -    

Mesa Dr: US 60 to Southern Ave ACI-MES-10-03-A RARF PRE-DES 2008/2009 1   0.044

RARF DES 2010-2012 1 D    

RARF ROW 2009-2012 1 D    

RARF CONST 2012-2014 1 D    

Mesa Dr at Broadway Rd: Intersection 
Improvements

ACI-MES-10-03-B RARF PRE-DES 2010 1    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  

  1.205

  3.855

  7.224

  

  

  

  

 

0.043

0.166

0.796

5.132

 0.040

 0.168

 0.045

 2.377

 0.041

  0.535

  0.763

  2.486 2.486

  0.566

  0.803

  2.024

  0.566

  0.803

  2.024

  0.041

  0.168

  0.236

  2.467

  

  1.689

  5.064

  10.471

  1.266

  3.798

  7.658

 

0.015

0.192 0.435 0.356 1.467

0.002 0.004 0.394 0.950 2.747

 1.093 0.919 2.231 4.231

0.056
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF DES  2013/ 2014 1 D    

RARF ROW  2014/ 2015 1 D    

RARF CONST 2016 1 D    

Pecos Rd: Ellsworth Rd 
to Meridian Rd

ACI-PEC-10-03  $       15,381,130  $                   -    

STP-MAG DES 2017 1 D    

STP-MAG ROW 2018 1 D    

STP-MAG CONST 2019 1 D    

Ray Rd: Sossaman Rd to Meridian Rd ACI-RAY-20-03  $    21,848,114 *  $                   -    

Ray Rd: Sossaman Rd 
to Ellsworth Rd

ACI-RAY-20-03-A RARF DES 2009 4 A    

RARF ROW 2009 4 A    

RARF CONST  2010/ 2011 4 A    

Ray Rd: Ellsworth Rd 
to Meridian Rd

ACI-RAY-20-03-B STP-MAG DES 2024 4    

STP-MAG ROW 2025 4    

STP-MAG CONST 2025 4    

STP-MAG SAVE 2026 4    

Signal Butte Rd: Broadway to Pecos 
Rd

ACI-SGB-10-03  $     33,792,929  $                   -    

Signal Butte Rd: Broadway 
Rd to Elliot Rd

ACI-SGB-10-03-A RARF DES 2020 4 A    

RARF ROW 2021 4    

RARF CONST 2022 4    

Signal Butte Rd: Elliot 
Rd to Pecos Rd

ACI-SGB-10-03-B STP-MAG DES 2023 4    

STP-MAG ROW 2024 4    

STP-MAG CONST 2025/2026 4    

Southern Ave: Country
 Club Dr to Recker Rd

ACI-SOU-10-03  $    28,283,929 *  $                   -    

Southern Ave: Country 
Club Dr to Recker Rd

RARF STUDY 2007 1    

Southern at Country Club Dr: 
Intersection Improvements

ACI-SOU-10-03-A RARF DES 2007, 2012 1 D    

RARF ROW 2012 1 D    

RARF CONST 2013 1 D    

RARF SAVE 2015

Southern Ave at Stapley Dr: 
Intersection Improvements

ACI-SOU-10-03-B RARF PRE-DES 2007 1   0.119

RARF DES  2009- 2011 1 D    

RARF ROW 2013 1 D    

RARF CONST 2013 1 D    

RARF SAVE 2015

Southern Ave at Lindsay Rd: 
Intersection Improvements

ACI-SOU-10-03-C RARF DES 2017 1 D    

RARF ROW 2018 1 D    

RARF CONST 2019 1 D    

Southern Ave at Higley Rd: 
Intersection Improvements

ACI-SOU-10-03-D RARF DES 2017 1 D    

RARF ROW 2018 1 D    

RARF CONST 2019 1 D    

Southern Ave: Sossaman to 
Meridian

ACI-SOU-20-03  $                    -    $    13,310,248    

Southern Ave: Sossaman 
Rd to Crismon Rd

ACI-SOU-20-03-A RARF DES 2020/2021 4 A    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

0.654

 1.854

 5.709

 

 1.425

 6.140

  7.816

  

  0.266

  0.010

  2.748

  1.520

  4.558

  11.125

  4.645

  

  1.689

  5.064

  7.232 3.232

  1.688

  5.064

  3.912 5.912

  

 

0.342

1.793

0.160

3.605

 

0.049 0.051 0.058 0.456

0.475

 1.967 1.978

1.496 5.474

0.346

1.141

1.000 1.764

 0.299

 0.920

 2.000 3.068

  

  1.097
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF ROW 2022 4    

RARF CONST 2023 4    

Southern Ave: Crismon 
Rd to Meridian Rd

ACI-SOU-20-03-B RARF DES 2023 4    

RARF ROW 2024 4    

RARF CONST 2025 4    

Stapley Dr at University Dr: 
Intersection Improvements

AII-STA-10-03  $         7,784,970  $                   -    

RARF DES 2013 4 A    

RARF ROW 2014/2015 4 A    

RARF CONST 2014/2015 4 A    

Thomas Rd: Gilbert Rd 
to Val Vista Dr

ACI-THM-10-03  $         4,745,938  $                   -    

STP-MAG DES 2019 1 D    

STP-MAG ROW 2019 1 D    

STP-MAG CONST 2020 1 D    

University Dr: Val Vista Dr to Hawes 
Rd

ACI-UNV-10-03  $     22,032,700  $                   -    

University Dr: Val Vista 
Dr to Higley Rd

ACI-UNV-10-03-A RARF DES 2019/2020 4 A    

RARF ROW 2021 4    

RARF CONST 2022 4    

University Dr: Higley 
Rd to Hawes Rd

ACI-UNV-10-03-B RARF DES 2023 4    

RARF ROW 2023 4    

RARF CONST 2024 4    

Val Vista Dr: University Dr to 
Baseline Rd

ACI-VAL-10-03  $       8,319,977  $     4,722,381    

Val Vista Dr: Baseline Rd to Southern 
Ave

ACI-VAL-10-03-A RARF DES 2018 3    

RARF ROW 2018/2019 3    

RARF CONST 2019 3    

Val Vista Dr: Southern Ave to 
University Dr

ACI-VAL-10-03-B RARF DES 2025 3 D    

RARF ROW 2025 3 D    

RARF CONST 2026 3 D    

PEORIA    

Beardsley Connection: SR-101L to 
Beardsley Rd at 83rd Ave/Lake 
Pleasant Pkwy

ACI-BRD-10-03  $      3,730,344 *  $                   -    

Beardsley Rd: Loop 101 to 83rd 
Ave/Lake Pleasant Parkway

ACI-BRD-10-03-A STP-MAG DES 2007 1 CO    

STP-MAG ROW 2007 1 CO    

STP-MAG CONST 2009/2010 1 CO    

Loop 101 at Beardsley 
Rd/Union Hills Dr

ACI-BRD-10-03-B STP-MAG DES 2007 1 CO    

STP-MAG ROW 2007 1 CO    

STP-MAG CONST 2009/2010 1 CO    

83rd Ave: Butler Rd 
to Mountain View

ACI-BRD-10-03-C RARF DES 2011/2012 2

RARF CONST 2012/2013 2

75th Ave at Thunderbird Rd: 
Intersection Improvement

ACI-BRD-10-03-D RARF DES 2010-2012 2

RARF ROW 2011/2012 2

RARF CONST 2012/2013 2

Happy Valley Rd: L303 to 67th Ave ACI-HPV-10-03  $                  -*  $                   -    

Happy Valley Rd: Loop 303 
to Lake Pleasant Parkway 

ACI-HPV-10-03-A RARF DES 2024 4    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  3.291

  3.625

  0.731

  2.194

  2.371

  

  0.498

  1.653

  5.633

  

0.377

1.398

2.971

  

  0.550 0.550

  3.521

  6.584

  1.097

  3.291

  6.440

  

  0.538

  1.074 1.074

  3.633 2.000

  0.538

  1.647

  2.537

  

  

6.696

10.851

0.584

0.977 2.593

0.462

0.270

1.000 0.160

  

  

27FY 2013 ARTERIAL LIFE CYCLE PROGRAM - SEPTEMBER 26, 2012



RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF ROW 2024 4    

RARF CONST 2024 4    

Happy Valley Rd: Lake Pleasant Pkwy 
to 67th Ave

ACI-HPV-10-03-B RARF DES 2008/2009 4 A/CO    

RARF ROW 2008/2009 4 A/CO    

RARF CONST 2008-2010 4 A/CO    

Lake Pleasant Pkwy: Union Hills to 
SR74

ACI-LKP-10-03  $    13,867,202 *  $    11,114,250    

Lake Pleasant Pkwy: 
Dynamite Blvd to CAP

ACI-LKP-10-03-A RARF PRE-DES 2010 2 A    

RARF DES 2011-2013 2    

RARF ROW 2011/2012 2

RARF CONST 2012-2014 2    

Lake Pleasant Pkwy: Union 
Hills to Dynamite Rd

ACI-LKP-10-03-B RARF DES 2003 2 A/CO    

RARF ROW 2011 2 CO    

RARF CONST 2006/2008 2 A/CO 7.027 7.263 8.044

Lake Pleasant Pkwy: CAP 
to SR74/Carefree Hwy

ACI-LKP-10-03-C RARF DES 2022 2 D    

RARF ROW 2012 2 D    

RARF CONST 2024 2 D    

PHOENIX    

Avendia Rio Salado: 51st 
Ave to 7th Street

ACI-RIO-10-03  $      21,504,591 *  $                   -    

STP-MAG STUDY 2007 2 A    

STP-MAG DES 2010/2011 2 A    

STP-MAG ROW 2012/2013 2    

STP-MAG CONST 2013-2015 2    

Black Mountain Blvd: SR-51 and Loop 
101/Pima Fwy to Deer Valley Rd

ACI-BMT-10-03  $       21,230,082  $                   -    

STP-MAG STUDY 2007 1    

STP-MAG DES 2011, 2013 1 D    

STP-MAG ROW 2013 1 D    

STP-MAG CONST 2013-2015 1 D    

Happy Valley Rd:67th 
Ave to I-17

ACI-HPV-20-03  $       5,342,724  $    13,291,635    

Happy Valley Rd: 
I-17 to 35th Ave

ACI-HPV-20-03-A RARF DES 2003 4 A/CO    

RARF ROW 2004 4 A/CO    

RARF CONST 2005 4 A/CO    

Happy Valley Rd: 
35th Ave to 43rd Ave

ACI-HPV-20-03-B RARF PREDES 2008 4 A    

RARF DES 2021 A

RARF ROW 2022 A    

RARF CONST 2023 A    

Happy Valley Rd: 
43rd Ave to 55th Ave

ACI-HPV-20-03-C RARF PREDES 2009 A    

RARF DES 2027 D A

RARF ROW 2028 D A    

RARF CONST 2029/2030 D A    

Happy Valley Rd: 
55th Ave to 67th Ave

ACI-HPV-20-03-D RARF DES 2027 D A    

RARF ROW 2028 D A    

RARF CONST 2029/2030 D A    

Sonoran Blvd: 15th 
Ave to Cave Creek

ACI-SON-10-03  $    14,363,889 *  $                   - 

RARF PRE-DES 2008 2 A    

RARF DES 2009, 2011 2    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  

  

 2.047

 4.842

 4.729 9.016

  

 0.735

 1.258

0.652 3.886

  4.991 4.991 11.114

  

  

4.793  

  

  

  

  

  

  

  

  23.189

  7.168 6.168 8.168

  

  

 1.300 1.288

  2.452

  14.990 2.500

  

  0.587 0.078

  0.011

  4.745

  

0.401

  1.449

  3.383

  

0.457

  0.214

  3.999

  0.457

  

  2.853

  

  1.422
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF ROW 2009, 2011 2    

RARF CONST 2011-2013 2    

SCOTTSDALE/CAREFREE    

Pima Rd: SR101L to Happy Valley Rd 
and Dynamite Rd to Cave Creek Rd

ACI-PMA-10-03  $    58,815,864 *  $        625,201    

Pima Rd: Thompson Peak Pkwy to 
Pinnacle Peak (SCT)

ACI-PMA-10-03-A RARF DES 2005-2012 2   

RARF ROW 2009-2012 2    

RARF CONST 2010-2012 2    

Pima Rd/Happy Valley 
Intersection Improvement (SCT)

ACI-PMA-10-03-B RARF CONST 2008 2 A/CO    

Pima Rd: Pinnacle Peak 
to Happy Valley Rd (SCT)

ACI-PMA-10-03-C RARF DES 2015 2    

RARF ROW 2016 2    

RARF CONST 2017 2    

Pima Rd: Dynamite Blvd 
to Stagecoach Rd (SCT)

ACI-PMA-10-03-D RARF DES 2016 2 D    

RARF ROW 2016/2017 2 D    

RARF CONST 2016-2020 2 D    

Pima Rd: Stagecoach Rd 
to Cave Creek (CFR)

ACI-PMA-10-03-E RARF CONST 2020 2 D    

Pima Rd: SR101L to 
Thompson Peak Pkwy (SCT)

ACI-PMA-10-03-F RARF DES 2004-2008 2 A/CO    

RARF ROW 2006-2008 2 A/CO    

RARF CONST 2006-2008 2 A/CO    

SCOTTSDALE    

Carefree Hwy: Cave Creek 
Rd to Scottsdale Rd

ACI-CFR-10-03  $         8,011,907  $                   -    

STP-MAG DES 2023 3 D    

STP-MAG ROW 2024 3 D    

STP-MAG CONST 2025/2026 3 D    

Loop 101 North Frontage Rds: 
Pima/Princess Dr to Scottsdale Rd

ACI-SFN-10-03  $                    -    $    29,014,102    

Loop 101 N Frontage Rd: 
Hayden Rd to Scottsdale Rd 

ACI-SFN-10-03-A RARF DES 2007/2008 1 CO   0.611

RARF ROW 2008 1 CO   0.006

RARF CONST 2008/2009 1 CO   2.420

Loop 101 N Frontage Rd: Pima 
Rd/Princess Dr to Hayden Rd

ACI-SFN-10-03-B RARF PRE-DES 2027 1 D   

RARF DES 2027 1 D   

RARF ROW 2028 1 D   

RARF CONST 2028 1 D   

Miller Rd/SR-101L Underpass ACI-MLR-10-03  $       14,004,748  $                   -    

STP-MAG DES 2018 3    

STP-MAG ROW 2019 3    

STP-MAG CONST 2020 3    

Pima Rd: Happy Valley Rd to 
Dynamite Blvd

ACI-PMA-20-03  $       23,747,179  $                   -    

RARF DES 2016 3    

RARF ROW 2017 3    

RARF CONST 2018 3    

Pima Rd: McKellips Rd to Via Linda ACI-PMA-30-03  $      23,256,095 *  $                   -    

Pima Rd: Via Linda to Via De Ventura ACI-PMA-30-03-A RARF DES 2013 1 D

RARF CONST 2014 1 D

Pima Rd: Via De Ventura to Krail ACI-PMA-30-03-B RARF DES 2010 1 D
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  2.844

  13.942 5.170 9.194

  

  

0.440 0.748 0.518 0.189

0.008 0.025 0.532 0.061

2.029 6.610 6.686

  

  1.345

  1.190

  3.200 10.255

  5.390

  5.950

  10.276 6.638 9.638

  1.387 3.546 0.625

1.061  

  

12.578  

  

  

  

  2.376

  2.818 2.818

  

 

 

0.708  

 0.257

 

 

 28.757

  

  1.400

  3.435

  9.169

  

  2.145

  2.367

  8.427 10.809

  

0.102

1.236

0.744
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF CONST 2010-2012 1 D

Pima Rd: Krail to Chaparral Rd ACI-PMA-30-03-C RARF DES 2015 1 D

RARF CONST 2016 1 D

Pima Rd: Chaparral 
Rd to Thomas Rd

ACI-PMA-30-03-D RARF DES 2017 1 D

RARF CONST 2018 1 D

Pima Rd: Thomas Rd to 
McDowell Rd

ACI-PMA-30-03-E RARF DES 2013 1 D

RARF CONST 2014 1 D

Scottsdale Airpark Area Capacity 
Improvements

ACI-SAT-10-03  $      69,640,973 *  $               564    

Frank Lloyd Wright at Loop
 101 Traffic Interchange

ACI-SAT-10-03-A STP-MAG DES 2018 3    

STP-MAG CONST 2019 3

Raintree  at Loop 101
 Traffic Interchange

ACI-SAT-10-03-B STP-MAG
PRE-DES/ 

DES
2016 3

STP-MAG CONST 2017 3

Northsight Blvd: Hayden to 
Frank Lloyd Wright Blvd

ACI-SAT-10-03-C RARF DES 2011-2013 3 A

RARF ROW 2012/2013 3 A

RARF CONST 2012/2013 3 A

RARF SAVE 2013 3 A

Frank Lloyd Wright Frontage Rd: 
Northsight to Greenway-Hayden Loop

ACI-SAT-10-03-D RARF DES 2013 3 A

RARF ROW 2014 3 A

RARF CONST 2015 3 A

Redfield Rd: Scottsdale Rd to Hayden ACI-SAT-10-03-E RARF DES 2013 3 A

RARF CONST 2014 3 A

Raintree Extension: Hayden to 
Redfield

ACI-SAT-10-03-F RARF DES 2013 3 A

RARF ROW 2013/2014 3 A

RARF CONST 2014/2015 3 A

Raintree Drive: Loop 101 to Hayden ACI-SAT-10-03-G RARF DES 2014 3 A

RARF ROW 2015 3 A

RARF CONST 2016 3

Frank Lloyd Wright at 
76th/78th/82nd Street:  Intersection 

Improvements
ACI-SAT-10-03-H RARF DES 2012/2013 3 A

RARF ROW 2013 3 A

RARF CONST 2014 3 A

Southbound Loop 101 Frontage Road 
Connections

ACI-SAT-10-03-I RARF DES 2013 3 A

RARF ROW 2014 3 A

RARF CONST 2014 3 A

Hayden Rd at Loop 101 
Interchange Improvements

ACI-SAT-10-03-J STP-MAG DES 2023 3 D

STP-MAG ROW 2024 3 D

STP-MAG CONST 2025/2026 3 D

Scottsdale Airpark DCR ACI-SAT-10-03-K RARF DES 2013 3 A

Scottsdale Rd: Thompson Peak 
Pkwy to Jomax Rd

ACI-SCT-10-03  $    18,756,192 *  $                   -    

Scottsdale Rd: Thompson Peak Pkwy 
to Pinnacle Peak Pkwy

ACI-SCT-10-03-A RARF PRE DES 2009-2011 2 A    

RARF DES 2011/2012 2    

RARF ROW 2012/2013 2    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

6.719

0.756

2.000 6.707

0.501

5.825

0.048 0.491

5.590

 

1.408

4.225

0.704

2.112

0.384 0.286

0.014 2.517

1.023 2.182

2.747

0.704

1.408

5.633

0.352

3.521

1.056

0.320 0.176 0.900 2.621

2.225 6.225

0.704

3.521

4.041 3.000

0.070

0.070

0.704

0.352

0.704

0.998 0.998

0.955

0.775

4.826 4.871 0.001

0.704

  

 0.694 0.063

 0.500

  1.022
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

RARF CONST 2013/2014 2    

Scottsdale Rd: Pinnacle 
Peak Pkwy to Jomax Rd

ACI-SCT-10-03-B RARF DES 2017 2 D    

RARF ROW 2018 2 D    

RARF CONST 2019 2 D    

Scottsdale Rd: Jomax Rd 
to Carefree Hwy

ACI-SCT-20-03  $     28,496,613  $                   -    

Scottsdale Rd: Jomax 
Rd to Dixileta Dr

ACI-SCT-20-03-A RARF DES 2018 3    

RARF ROW 2018 3    

RARF CONST 2019 3    

Scottsdale Rd: Dixileta 
Dr to Ashler Hills Dr

ACI-SCT-20-03-B RARF DES 2019 3    

RARF ROW 2020 3    

RARF CONST 2021 3 D    

Scottsdale Rd: Ashler Hills 
Dr to Carefree Highway

ACI-SCT-20-03-C RARF DES 2020 3    

RARF ROW 2021 3 D    

RARF CONST 2022 3 D    

Shea Blvd: SR-101L 
to SR-87

ACI-SHA-20-03  $    17,197,554 *  $                   -    

Shea Blvd at 90th/92nd/96th: 
Intersection Improvements 

ACI-SHA-20-03-A RARF DES 2005 4 A/CO    

RARF ROW 2006 4 A/CO    

RARF CONST 2007 4 A/CO    

Shea Auxiliary Lane from 
90th St to Loop 101 

ACI-SHA-20-03-B RARF DES 2019 4 A    

RARF ROW 2020 4 A    

RARF CONST 2021 4    

Shea Blvd at Via Linda (Phase1): 
Intersection Improvements

ACI-SHA-20-03-C RARF DES 2005 4 A/CO    

RARF CONST 2006 4 A/CO    

Shea Blvd at Via Linda (Phase 2): 
Intersection Improvements

ACI-SHA-20-03-D RARF DES 2016 4 A    

RARF ROW 2017 4 A    

RARF CONST 2017 4 A    

Shea Blvd at 120/124th St: 
Intersection Improvements

ACI-SHA-20-03-E RARF DES 2010 4 A    

RARF ROW 2010/2011 4 A    

RARF CONST 2011/2012 4 A    

Shea Blvd at Mayo/134th St: 
Intersection Improvements

ACI-SHA-20-03-F RARF DES 2005 4 A/CO    

RARF CONST 2006 4 A/CO    

Shea Blvd: SR-101L to 96th St: 
ITS Improvements

ACI-SHA-20-03-G RARF DES 2009 4 A    

RARF CONST 2009/2010 4 A    

Shea Blvd: 96th St to 144th St: 
ITS Improvements

ACI-SHA-20-03-H RARF DES 2015 4 A    

RARF ROW 2016 4 A    

RARF CONST 2016 4 A    

Shea Blvd at Loop 101: 
Intersection Improvements

ACI-SHA-20-03-I RARF DES 2016 4 A    

RARF ROW 2017 4 A    

RARF CONST 2018 4 a    

Shea Blvd at 110th St: Intersection 
Improvements

ACI-SHA-20-03-J RARF DES 2016 4 A    

RARF ROW 2017 4 A    

RARF CONST 2017 4 A    

34 FY 2013 ARTERIAL LIFE CYCLE PROGRAM - SEPTEMBER 26, 2012



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  2.224 5.582 4.814 2.814

  1.800

  

  

  

  1.095

  1.978

  3.213 3.213

  1.095

  1.978

  2.213 4.213

  1.095

  1.978

  6.426

  

0.297  

0.038  

1.492 2.229

 0.646

  1.662

  4.082

0.027  

0.595  

 0.074

 0.074

  1.938

  0.053

  

  0.130

0.019  

0.143  

 0.123

 0.310

 0.443

  0.443

  1.475

  0.406

  0.332

  2.951

  0.044

  0.089

  0.133
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RTP Project RTP Code
 Remaining 

Regional Budget 
 Unfunded Due 

to Deficit 
Fund Type

Work 
Phase

FY for 
Work

Original 
RTP Phase

Status
FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

Shea Blvd at 114th St: 
Intersection Improvements

ACI-SHA-20-03-K CMAQ DES 2018 4 A    

CMAQ ROW 2018 4 A    

CMAQ CONST 2019 4 A    

Shea Blvd at Frank Lloyd Wright Blvd: 
Intersection Improvements

ACI-SHA-20-03-L RARF DES 2010, 2015 4 A    

RARF ROW 2011, 2016 4 A    

RARF CONST 2016/2017 4 A    

Shea Blvd at 115th St: 
Intersection Improvements

ACI-SHA-20-03-M RARF DES 2018 4 A    

RARF ROW 2019 4 A    

RARF CONST 2019 4 A    

Shea Blvd at 125th St: 
Intersection Improvements

ACI-SHA-20-03-N RARF DES 2011/2012 4 A    

RARF ROW 2012/2013 4 A    

RARF CONST 2012/2013 4 A    

Shea Blvd at 135th St: 
Intersection Improvements

ACI-SHA-20-03-O RARF DES 2018 4 A    

RARF ROW 2019 4 A    

RARF CONST 2019 4 A    

Shea Blvd at 136th St: 
Intersection Improvements

ACI-SHA-20-03-P RARF DES 2012 4 A    

RARF ROW 2012 4 A    

RARF CONST 2012/2013 4 A    

Legacy Dr: Hayden 
Rd to 88th Street

ACI-UNH-10-03  $         2,072,944  $    10,021,458    

STP-MAG DES 2023 4    

STP-MAG ROW 2024 4    

STP-MAG CONST 2025/2026 4    

MAG/MULTI-AGENCY
ITS Program AOP-ITS-10-03  $      40,962,850 *  $                   - CMAQ 2006-2026   5.559

TOTAL 7.027 14.208 28.326
* Reflects a correction to a calculation error.
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded Due 

to Deficit

              
PHASE IVPHASE IIIPHASE II

  0.044

  0.089

  0.133

  0.148

  0.148

  0.184 0.184

  0.016

  0.032

  0.063

  0.088

  0.088

  0.704

  0.016

  0.032

  0.063

  0.221

  0.007

  0.148

  

  

  

  2.073 10.021

5.641 6.461 6.565 6.709 8.818 7.528 6.794 2.461 4.787 1.483 2.883

65.021 60.395 79.812 102.809 60.942 72.530 64.195 83.776 97.500 97.505 99.287 98.824 102.867 100.383 97.160 94.834 107.003 81.496 196.451

37FY 2013 ARTERIAL LIFE CYCLE PROGRAM - SEPTEMBER 26, 2012



COMPLETED PROJECTS 

Since 2006, 29 projects have been completed and are now open to traffic.  Eight agencies in the MAG Region 
have completed projects in the ALCP.  The Table below indicates the completed projects in the ALCP by 
agency, location, and fiscal year completed.  
 

LEAD 
AGENCY 

RTP ID LOCATION 
FISCAL 
YEAR 

COMPLETED 

ORIGINAL 
RTP 

PHASE 

Phoenix ACI-HPV-20-03-A Happy Valley: I-17 to 35th Avenue 2005 IV 

Chandler AII-ARZ-30-03 Arizona Ave at Chandler Blvd 2006 II 

Chandler AII-ARZ-10-03 Arizona Ave at Elliot Rd 2006 IV 

Gilbert ACI-VAL-20-03 Val Vista Dr: Warner Rd to Pecos Rd 2006 II 

Scottsdale ACI-SHA-20-03-C Shea at Via Linda (Phase1) 2006 IV 

Scottsdale ACI-SHA-20-03-F Shea Blvd at Mayo/134th Street 2006 IV 

Chandler AII-ARZ-20-03 Arizona Ave at Ray Rd 2007 I 

Scottsdale ACI-SHA-20-03-A Shea at 90th/92nd/96th Streets 2007 IV 

Chandler ACI-PRC-10-03-H Price Rd: Santan to Germann 2008 III 

Peoria ACI-LKP-10-03-B Lake Pleasant Pkwy: Union Hills Dr to Dynamite Rd  2008 II 

Scottsdale ACI-PMA-10-03-B Pima Rd at Happy Valley Rd 2008 II 

Scottsdale ACI-PMA-10-03-F Pima Rd: SR101L to Thompson Peak Parkway 2008 II 

Chandler ACI-QNC-10-03-A Queen Creek Rd: Arizona Ave to McQueen Rd 2009 II 

Gilbert ACI-PWR-10-03-A Power Rd at Pecos: Intersection Improvement 2009 IV 

Maricopa 
County 

ACI-ELM-10-03-D El Mirage Rd:  Deer Valley Drive to Loop 303 2009 III 

Maricopa 
County 

ACI-PWR-20-03-B Power Rd: Baseline Rd to East Maricopa Floodway 2009 II 

Scottsdale ACI-SFN-10-03-A 
Loop 101 (Pima Fwy) North Frontage Rd: Hayden Rd to 
Scottsdale Rd 

2009 I 

Chandler ACI-GIL-10-03-A Gilbert Rd: SR202L/Germann Rd to Queen Creek Rd 2010 IV 

Fountain 
Hills 

ACI-SHA-10-03-A 
Shea Blvd: Palisades Blvd. to Fountain Hills Blvd. (Design 
only) 

2010 I 

Gilbert AII-WNR-10-03 Warner Rd at Cooper Rd 2010 I 

Mesa AII-GIL-10-03 Gilbert Rd at University Dr 2010 IV 

Peoria ACI-BRD-10-03-A 
Beardsley Rd Connection:  Loop 101 (Agua Fria Fwy) to 
83rd Ave/Lake Pleasant Parkway 

2010 I 

Peoria ACI-HPV-10-03-B Happy Valley Rd: Lake Pleasant Pkwy to 67th Ave 2010 IV 

Peoria ACI-BRD-10-03-B Loop 101 (Agua Fria Fwy) at Beardsley Rd/Union Hills Dr 2010 I 

Chandler AII-CHN-20-03 Chandler Blvd at Dobson Rd 2011 I 

Mesa AII-DOB-10-03 Dobson Rd at Guadalupe Rd 2011 I 

Mesa ACI-GRN-20-03-A Greenfield Rd: Baseline Rd to Southern Ave 2011 I 

Mesa ACI-HWS-10-03-D Hawes Rd: Santan Fwy to Ray Rd 2011 IV 

Mesa ACI-RAY-20-03-A Ray Rd: Sossaman Rd to Ellsworth Rd 2011 IV 

Scottsdale ACI-PMA-30-03-B Pima Rd: Via De Ventura to Krail 2012 I 

Scottsdale ACI-SHA-20-03-E Shea Blvd at 120/124th St: Intersection Improvements 2012 IV 

 
 

REGIONAL TRANSPORTATION PLAN PHASES 
Phase I:  2006-2010 Phase III: 2016-2020 
Phase II: 2011-2015 Phase IV: 2021-2026 
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MAG IMPLEMENTATION STUDIES 

According to House Bill 2546, 10.5 percent of Regional Area Road Funds (RARF) collected is to be allocated to 
arterial s treets, i ncluding capital expenses and implementation s tudies.  As e stablished i n t he MAG Regional 
Transportation Plan approved in 2003, approximately 3.65% percent of the ALCP RARF funds are allocated for 
planning s tudies f or t he r egion.  Implementation s tudies a re c onducted by  M AG and a pproved in t he MAG 
Unified Planning Work Program (UPWP).   
 
The funding allocated for implementation studies is contingent on RARF revenue collections.  As a result, the 
amounts pro grammed i n t he A LCP a re es timates d erived t he Arizona Department o f Transportation ( ADOT) 
RARF R evenue F orecasts p ublished annually.  The remaining regional budget f or t he i mplementation s tudies 
fluctuate concurrently with the forecasts.  Therefore, the amount of funding published in the ALCP varies by 
fiscal year.  Table 1 details all implementation studies funded by RARF Revenues to date. 
 

TABLE 1 MAG IMPLEMENTATION STUDIES  

RTP Code Implementation Study Name 
Funding 
Amount 

(millions) 

Fiscal 
Year(s) 

        

APL-MAG-10-03-A MAG Commuter Rail Corridor Development Plan 
(Grand Avenue Plan) 0.600 2009 

APL-MAG-10-03-B High Speed Passenger Rail Strategic Plan - Phase II 
Report 0.020 2007 

APL-MAG-10-03-C UP Yuma West Commuter Rail Corridor Development 
Plan and Commuter Rail System Study 1.055 2009 

APL-MAG-10-03-D Development of Activity-Based Travel Forecasting 
Model 0.021 2009 

APL-MAG-10-03-E Northwest Valley Local Transit System Study 0.078 2012 

APL-MAG-10-03-F US-60/Grand Avenue Corridor Optimization, Access 
Management Plan, and System Study (COMPASS) 0.850 2012 

 
The High-Speed Passenger Rail Strategic Plan - Phase II Report (APL-MAG-10-03-
B), an ADOT managed study, focused on the development and implementation 
of passenger ra il i n A rizona.  T he Study included an E nvironmental I mpact 
Statement (EIS) f or a  new i ntercity passenger r ail s ervice i n t he S un C orridor 
between Phoenix a nd T ucson.  T he EIS c ompleted t he ma jority o f t he 
environmental a nalysis n ecessary f or pr oject development a nd res ulted i n a  
selection o f a lternatives f or f urther design a nd f easibility s tudies.  For 
additional i nformation o n t he s tudy, please v isit t he A DOT w ebsite a t 
http://www.azdot.gov/intercityrail/. 
 
The MAG Commuter Rail (Grand Avenue) Corridor Development Plan (APL-MAG-
10-03-A) provided a  det ailed ev aluation o f t he f easibility a nd n ecessary 
elements to successfully implement commuter rail service along the BNSF 
Railway ( Burlington N orthern/Santa F e) Phoenix S ubdivision bet ween Phoenix a nd 
Wickenburg.  For additional information on the study, please visit the MAG website 
at http://www.azmag.gov/Projects/Project.asp?CMSID=1073&CMSID2=1077. 
 
Similarly, the Yuma West Commuter Rail Corridor Development Plan (APL-MAG-10-03-
C) evaluated the feasibility a nd n ecessary el ements t o i mplement successfully 
commuter ra il s ervice a long t he Yuma W est r ail l ine bet ween B uckeye a nd Union 
Station in downtown Phoenix, with a conceptual evaluation of the issues associated 
with ex tending t he c orridor t o t he T empe B ranch line i n Tem pe.  F or a dditional 
information on the Yuma West Study, please visit the MAG website at  
http://www.azmag.gov/Projects/Project.asp?CMSID=1077&CMSID2=1078. 
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The Commuter Rail System Study was conducted in conjunction with the Yuma West Study 
and evaluated commuter rail options for the MAG region and potential connecting routes 
immediately adjacent to the MAG region, including the Union Pacific Railroad’s Southeast 
Line to Queen Creek, the Chandler Branch to Sun Lakes and the Tempe Branch to West 
Chandler/I-10.  The study e stablished priorities f or implementing commuter r ail s ervice 
through an evaluation of ridership potential, operating strategies, and associated capital 
and operating costs.  Additional information on the Commuter Rail System Study can be 
located on the MAG Website at 
http://www.azmag.gov/Projects/Project.asp?CMSID=1073&CMSID2=1076. 
 

 
 
The A ctivity-Based Tra vel Demand F orecasting M odel (APL-MAG-10-03-D) is a  new ge neration m odeling tool. 
The model allows the elimination of the most significant limitations and constraints of the traditional four-step 
based modeling procedures. The need to address these limitations was pointed out at numerous professional 
forums and thoroughly documented in the milestone Transportation Research Board (TRB) Special Report 288. 
The MAG Activity-Based Model development is currently in its third, conclusive phase.  
 

The Northwest Valley Local Transit 
System St udy ( APL-MAG-10-03-E) 
will d evelop a  t hree-phased p lan 
of short, m id, a nd lo ng-range 
strategies f or local t ransit. The 
study s tems f rom t he i ncreased 
demand f or t ransit s ervice t hat 
arose because of the rapid growth 
in M aricopa Co unty’s n orthwest 
valley t hroughout t he p ast t en 
years. T he s tudy a rea includes 
portions o f t he Cit y o f Glendale 
and C ity of  P eoria as w ell as t he 
City of Surprise, City of El Mirage, 
Town o f Youngtown, a nd portions 
of u nincorporated Maricopa 
County. S un C ity, Su n C ity W est 
and S un Cit y F estival are also 
included i n t he s tudy a rea. 
Ultimately, t he p lan a rising f rom 
this study will serve as a blueprint 
for a sustainable and market-
based l ocal t ransit sy stem w hich 
ties i nto t he r egional t ransit 
network. The Northwest Valley 
Local T ransit Sys tem St udy i s d ue 

to be completed by June, 2013. For additional information on the study, please visit the MAG website at 
http://www.azmag.gov/Projects/Project.asp?CMSID=4215&CMSID2=4206.  
 
 
 
The US-60/Grand Avenue Corridor Optimization, Access Management Plan, and System Study (COMPASS) study 
(APL-MAG-10-03-F) will id entify a  long-term s olution to a ccommodate travel dem and a nd a djacent property 
access. It will establish operating principles to improve the effectiveness of traffic operations and prepare an 
access m anagement p lan that w ill provide a  d etailed m ilepost-by-milepost description o f a djacent pr operty 
access along the Grand Avenue corridor. The study area includes US-60/Grand Avenue from Willetta Street in 
Phoenix to Loop 303. The COMPASS study began in May, 2012 and is due to be completed in 18 months.  
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DELETIONS & SUBSTITUTE PROJECTS 

Per the Section 220 of the ALCP Policies and Procedures approved by the MAG Regional Council, Lead Agencies 
may delete and/or substitute projects in the ALCP if the original project is deemed not feasible.  Substitute 
projects must be in the same jurisdiction, use the regional funds allocated to the original project; and relieve 
congestion and improve mobility in the same general area addressed by the original project, if possible.  In 
addition, substitute projects may not be completed prior to inclusion in the Arterial Life Cycle Program. 
 

LEAD 
AGENCY 

RTP ID (S) LOCATION DESCRIPTION 
DATE 

APPROVED 

FISCAL YEAR 2008 

Scottsdale 
ACI-SFS-10-03 
ACI-PMA-10-03 

SR101L South Frontage 
Roads: Hayden Rd to 
Pima Rd 

Frontage Rd project deleted, and 
the regional funds were reallocated 
to Pima Rd: SR101L to Thompson 
Peak Parkway project.   

6/25/2008 

FISCAL YEAR 2009 

Scottsdale ACI-SAT-10-03 
Scottsdale Airpark 
Tunnel 

Tunnel project deleted after a study 
determined the project was not 
feasible.  A series of substitute 
arterial capacity and intersection 
improvement projects in the vicinity 
of the airpark were added to the 
program. 

6/24/2009 

FISCAL YEAR 2010 

Chandler ACI-PRC-10-03 Price Road Extension 

Project deleted after Chandler’s 
Transportation Master Plan Update 
indicated a change in the City’s 
needs.  A series of substitute 
arterial and capacity intersection 
improvements were added to the 
ALCP.   

7/28/2010 

FISCAL YEAR 2011 

Scottsdale ACI-SAT-10-03-H 
Hayden Rd: Redfield to 
Raintree 

The Hayden Rd project was deleted 
after the Airpark Phase I Study 
indicated other planned 
improvements would sufficiently 
address congestion.  Three arterial 
intersection improvements were 
added on Frank Lloyd Wright at 
76th/78th/82nd Streets.   

9/21/2011 

Scottsdale ACI-SAT-10-03-I 
CAP Canal South 
Frontage Rd: Loop 101 
to Frank Lloyd Wright 

The CAP Canal South Frontage Rd 
was deleted and replaced with 
three substitute frontage road 
projects in the vicinity of the 
airpark.  One of the three frontage 
roads will be along the CAP in the 
area of the previous project. 

9/21/2011 
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ALCP INFLATION RATES 

The Regional Transportation Plan (RTP), approved in 2003, listed the original Arterial Life Cycle Program 
project budgets in 2002$.  Traditionally, ALCP projects’ remaining regional budgets have been adjusted to 
account for the past year’s inflation. To keep the program fiscally constrained, however, Regional Council 
temporarily eliminated inflation in the FY2013 ALCP. Reimbursements programmed in fiscal years 2012 to 2027 
are expressed in 2011 dollars.  Past fiscal years are expressed in the previous year’s dollars.  For example, FY11 
expenditures are expressed in 2010$, and FY08 expenditures are expressed in 2007$. 
 

Series Id: CUUR0400SA0 4/20/2012

Not Seasonally Adjusted

Area:          West urban FROM:  www.bls.gov/cpi/, under GET DETAILED CPI STATISTICS, 

Item:          All items Bullet point, Consumer Price Index - All Urban Consumers (Current Series)

Base 

Period: 
 1982-84=100 Box: US All items, 1982-24=100-CUUR0000SA0

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2001 178.3 179.3 180.1 180.4 181.3 182 182 181.9 182.5 182.5 182.3 181.6

2002 182.4 183.2 184 185.1 184.8 184.5 184.7 185.3 185.7 185.8 185.8 185.5

2003 186.6 188.1 189.3 188.8 188.5 188.1 188.4 189.2 189.6 189.4 188.5 188.3

2004 189.4 190.8 192.2 192.3 193.4 193.3 192.9 193 193.8 195 195.1 194.2

2005 194.5 195.7 197.1 198.6 198.8 198 198.6 199.6 201.7 202.6 201.4 200

2006 201.7 202.7 203.8 205.3 206.9 206.4 206.7 207.5 207.8 207.1 206.3 206.2

2007 207.79 208.995 210.778 212.036 213.063 212.68 212.542 212.406 212.92 213.917 214.904 214.733

2008 215.739 216.339 218.533 219.437 221.009 223.04 223.867 222.823 222.132 221.034 217.113 214.685

2009 215.923 217.095 217.357 217.91 218.567 219.865 219.484 219.884 220.294 220.447 219.728 220.307

2010 219.989 220.179 220.809 221.202 221.417 221.147 221.331 221.523 221.384 221.708 221.671 222.081

2011 223.149 224.431 226.558 227.837 228.516 228.075 227.805 228.222 229.147 229.195 228.771 228.117

2012 228.98 229.995 232.036

2.418%

Date retrieved from website: 

 
 

Per the approved ALCP Policies and Procedures, remaining regional budgets are adjusted annually for inflation 
based on the All Items United States Consumer Price Index (CPI), All Urban Consumers.  Information on 
inflation factors is located on the US Department of Labor, Bureau of Labor Statistics website at 
http://www.bls.gov/cpi.  The specific series used for calculating inflation in the ALCP is, “All Urban Consumers 
(Current Series), West Region All Items, 1982-84=100 - CUUR0400SA0.”   
 

Since program inflation has been temporary eliminated, lead agencies may inflate previous project 
expenditures to 2011$. If program inflation is restored, lead agencies may inflate previous project expenditures 
to current year dollars in accordance with the approved ALCP Policies and Procedures.  To inflate 
expenditures, lead agencies should apply the appropriate multiplier listed in the tables below.  
 

Inflation to 2012$ 

 

Inflation to 2011$ 

Inflation Rate from: % Multiplier 

 

Inflation Rate from: % Multiplier 

2011$ to 2012$ = 2.418% 1.02418 

 

2010$ To 2011$ = 2.604% 1.02604 

2010$ to 2012$ = 5.084% 1.05084 

 

2009$ To 2011$ = 4.233% 1.04233 

2009$ to 2012$ = 6.753% 1.06753 

 

2008$ To 2011$ = 3.672% 1.03672 

2008$ to 2012$ = 6.179% 1.06179 

 

2007$ To 2011$ = 7.487% 1.07487 

2007$ to 2012$ = 10.085% 1.10085 

 

2006$ To 2011$ = 11.167% 1.11167 

2006$ to 2012$ = 13.855% 1.13855 

 

2005$ To 2011$ = 14.946% 1.14946 

2005$ to 2012$ = 17.725% 1.17725 

 

2004$ To 2011$ = 17.876% 1.17876 

2004$ to 2012$ = 20.726% 1.20726 

 

2003$ To 2011$ = 19.682% 1.19682 

2003$ to 2012$ = 22.576% 1.22576 

 

2002$ To 2011$ = 23.129% 1.23129 

2002$ to 2012$ = 26.107% 1.26107 

 

2001$ To 2011$ = 25.796% 1.25796 

2001$ to 2012$ = 28.837% 1.28837 
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RESOURCES 

ARTERIAL LIFE CYCLE PROGRAM WEBSITE 
The ALCP website is the primary source for electronic information on the Arterial Life Cycle Program.  The site 
includes links to download current versions of the ALCP program, the ALCP Policies and Procedures, and 
project requirement forms.  In addition, status reports prepared by MAG staff addressing the current ALCP 
schedule, RARF revenues, and the status of current and advanced ALCP projects are available for download.   
http://www.azmag.gov/Projects/Project.asp?CMSID2=1065&MID=Transportation 
 
MARICOPA ASSOCIATION OF GOVERNMENTS HOMEPAGE 
The Maricopa Association of Governments (MAG) is a Council of Governments serving the Phoenix metropolitan 
area.  MAG provides a regional forum for analysis, discussion, and resolution of issues including areas of 
transportation, air quality, environment, regional development, and social services.  Regional planning 
documents, newsletters, and other resources are available through this site.  
http://www.azmag.gov/ 
 
MAG TRANSPORTATION IMPROVEMENT PROGRAM  
The MAG Transportation Improvement Program (TIP) is a five-year schedule of specific projects to be 
constructed across the Phoenix metropolitan region.  The current and previously approved versions of the MAG 
TIP are available for download on the TIP home page.   
http://www.azmag.gov/Projects/Project.asp?CMSID2=1140&MID=Transportation 
 
MAG REGIONAL TRANSPORTATION PLAN & ANNUAL REPORT ON THE STATUS OF THE IMPLEMENTATION OF 
PROPOSITION 400 
The Regional Transportation Plan (RTP) provides a broad vision for the regional transportation system for the 
next two decades, addressing freeways and other highways, streets, transit, airports, bicycle and pedestrian 
facilities, freight, demand management, system management including intelligent transportation systems (ITS), 
and safety.  The Annual Report on the Status of the Implementation of Proposition 400 addresses construction 
status for projects funded by Proposition 400 and provides background information on the overall 
transportation planning, programming and financing process.  The RTP and the Annual Report are available for 
download.  
http://www.azmag.gov/Projects/Project.asp?CMSID2=1126&MID=Transportation 
  
ADOT LOCAL GOVERNMENT’S SECTION WEBSITE 
The function of the Local Government Section is to provide service to counties, cities, towns, and tribal 
governments in the areas of programming, technical planning, scheduling, engineering expertise, project 
documents & construction plans reviews/approvals, coordination with FHWA, appropriate ADOT 
groups/sections, and provide project development guidelines.  The home page provides links to active 
projects, environmental issues and the Project Development Manual.  
http://www.azdot.gov/highways/Localgov/index.asp 
 
ADOT REGIONAL AREA ROAD FUND WEBSITE 
This Arizona Department of Transportation website provides information on the Regional Area Road Fund 
(RARF) including current revenues, previous fiscal year revenue receipts, and forecasted revenues.  
http://www.azdot.gov/Inside_ADOT/FMS/Rarfund.asp 
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