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ALCP REVENUE AND FINANCE 

In November 2004, the voters of Maricopa County approved Proposition 400, which 
extended the ½-cent sales tax for transportation through 2025.  The tax extension was 
divided among freeways (56.2%), transit (33.3%) and arterial streets (10.5%).  The portion 
of the tax extension allocated to arterial streets is managed through the Arterial Life Cycle 
Program (ALCP). Table 1 provides a breakdown of Proposition 400 revenues collected in 
fiscal year (FY) 2016 by mode. 
 

Freeways Arterial Streets Transit TOTAL

July $17,850,999 $3,335,151 $10,577,193 $31,763,343

August $17,877,560 $3,340,114 $10,592,932 $31,810,605

September $17,670,151 $3,301,363 $10,470,036 $31,441,550

October $16,598,611 $3,101,164 $9,835,120 $29,534,895

November $18,045,128 $3,371,421 $10,692,220 $32,108,769

December $18,068,513 $3,375,790 $10,706,076 $32,150,380

January $21,009,351 $3,925,235 $12,448,601 $37,383,187

February $17,705,289 $3,307,928 $10,490,856 $31,504,073

March $18,652,434 $3,484,885 $11,052,065 $33,189,384

April $20,239,409 $3,781,384 $11,992,390 $36,013,183

TOTAL $183,717,446 $34,324,434 $108,857,490 $326,899,370

*Amount excludes debt service from Prop 300

TABLE 1.  FY 2016 PROPOSITION 400 COLLECTIONS
(July 2015 - April 2016)

 
 

In addition to the half-cent sales tax, the Regional Transportation Plan (RTP) allocates 
federal Surface Transportation Program – MAG Funds (STP-MAG) and federal Congestion 
Mitigation and Air Quality Improvement Program Funds (CMAQ) to fund projects in the 
ALCP.   
 

Revenues from the ½-cent sales tax allocated to arterials are deposited into the Regional 
Area Road Fund (RARF) arterial account on a monthly basis.  As of April 2016, actual RARF 
revenue collections were 2.0% lower than the September 2015 Arizona Department of 
Transportation (ADOT) RARF revenue forecast. Table 2 provides a summary of estimated 
versus actual arterial RARF revenue collections over that period. 
 

Fiscal Year 2016 started on July 1, 2015.  Through April, $33.1 million of additional RARF 
revenues have been deposited into the arterial account.  To date, approximately $361.1 
million Regional Area Road Funds have been collected for arterial improvements in the 
region, $5.7 million has been earned through income from investments, and more than 
$338.3 million of project expenses have been reimbursed. As of the end of April 2016, the 
RARF project account balance was $32.1 million.   
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The RTP dedicates approximately 
3.65% percent of the ALCP RARF 
funds for planning and 
implementation studies in the 
region.  The funding allocated for 
implementation studies is 
contingent on RARF revenue 
collections.  As a result, the 
amounts programmed in the ALCP 
are estimates derived the ADOT 
RARF revenue forecasts published 
annually.  The remaining regional 
budget for the implementation 
studies fluctuate concurrently with 
the forecasts.  Since 2006, $13.1 
million in RARF revenues have been 
deposited into the RARF Studies 
account.   

For more information about the 
MAG Implementation and Planning Studies, please see the appendices in the approved 
Arterial Life Cycle Program available for download at:  
http://www.azmag.gov/ALCP 
 

 ALCP PROJECT HIGHLIGHT:  

BLACK MOUNTAIN BOULEVARD 

The Black Mountain 
Boulevard ramps opened to 
traffic on March 20, 2016.  
The ramps are part of the 
larger Arterial Life Cycle 
Program Project, which 
provided access on Black 
Mountain Boulevard from 
State Route 51 to Pinnacle 
Peak Road. Not only does 
the Black Mountain 
Boulevard project improve 
access from the north, but 
also helps to alleviate 
congestion along Loop 101. 

For additional information about the Black Mountain Boulevard arterial capacity 
improvement, please contact the City of Phoenix Street Transportation Department at at 
(602) 262-6284.  

Estimated 
Total RARF

Actual 
Total RARF*

Percentage 
Difference

July $3,558,345 $3,335,151 -6.3%

August $3,341,310 $3,340,114 0.0%

September $3,422,160 $3,301,363 -3.5%

October $3,453,450 $3,101,164 -10.2%

November $3,387,090 $3,371,421 -0.5%

December $3,434,970 $3,375,790 -1.7%

January $4,117,365 $3,925,235 -4.7%

February $3,311,700 $3,307,928 -0.1%

March $3,403,470 $3,484,885 2.4%

April $3,775,590 $3,781,384 0.2%

TOTAL $41,966,190 $41,130,505 -2.0%

*Amount excludes debt service from Prop 300

TABLE 2. TOTAL ARTERIAL RARF COLLECTIONS
Estimate v. Actual FY 2016 (July 2015 - April 2016)

http://www.azmag.gov/ALCP
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FY 2016 ARTERIAL LIFE CYCLE PROGRAM 

On March 23, 2016 the MAG Regional Council approved an update to the FY2016 Arterial 
Life Cycle Program, the MAG FY 2014-2018 Transportation Improvement Program (TIP), 
and the 2035 Regional Transportation Plan (RTP).  An electronic copy of the updated FY 
2016 ALCP may be downloaded from the MAG website at:  
http://www.azmag.gov/ALCP  

ALCP PROJECT STATUS 

Detailed information about projects underway is provided in Tables 3 and 4.  Table 3 lists 
whether projects are programmed for work and/or reimbursement in FY 2016, the amount 
programmed for reimbursement in FY 2016, and ALCP project requirements submitted to-
date.  Table 4 details project reimbursements and expenditures for projects programmed 
for work and/or reimbursement in FY2016.  

This is the 23rd Status Report for the Arterial Life Cycle.  Semi-annually, MAG provides 
member agencies with an update on the projects in the ALCP.  This report and all other 
ALCP information are available online at:  
 http://www.azmag.gov/ALCP. 

 

 

http://www.azmag.gov/ALCP
http://www.azmag.gov/ALCP


Overview 

(PO)

Agreement 

(PA)
Needed in FY16

Chandler Blvd at Alma School Rd: Intersection 

Improvements

Work and 

Reimbursement
 $       545,676.28  $           1,282.95 

Completed 

3/2008

Completed 

7/2008
PRR

Gilbert Rd: Chandler Heights Rd to Hunt Hwy
Work and 

Reimbursement

 Funds obligated 

in FFY2013 
          845,645.38 

Completed 

5/2012

Completed

1/2014
PRR

Chandler Heights Rd: Arizona Ave to McQueen Rd
Work and 

Reimbursement
       1,287,825.00                          -   

Completed 

9/2014

Completed 

12/2014
PRR

McQueen Rd: Ocotillo Rd to Riggs Rd
Work and 

Reimbursement
          493,306.91           112,858.83 

Completed 

4/2013

Completed 

8/2013
PRR

Ocotillo Rd: Arizona Ave to McQueen Rd
Work and 

Reimbursement
       4,126,379.14                          -   

Completed 

4/2013

Completed

1/2014
PRR

Old Price Rd at Queen Creek Rd: Intersection 

Improvements

Work and 

Reimbursement
       2,855,227.29        2,855,227.29 

Completed 

9/2014

Completed 

12/2014
None

McQueen Rd: Ocotillo Rd to Chandler Heights
Work and 

Reimbursement

 Funds obligated 

in FFY2013 
       3,895,652.00 

Completed 

4/2013

Completed 

4/2014
None

McQueen Rd: Chandler Heights to Riggs Rd
Work and 

Reimbursement

 Funds obligated 

in FFY2015 
                         -   

Completed 

4/2013

Completed 

4/2014
PRR

Ray Rd at Dobson Rd: Intersection Improvements 

Phase I

Work and 

Reimbursement
          251,006.80             19,094.94 

Completed 

9/2014

Completed 

12/2014
PRR

Cooper Rd: South of Queen Creek Rd to Chandler 

Heights

Work and 

Reimbursement
          588,401.00                          -   

Completed 

2/2015

Completed 

3/2015
PRR

Cooper Rd: South of Queen Creek Rd to Riggs Rd
Work and 

Reimbursement

 Funds obligated 

in FFY2015 
                         -   

Completed 

2/2015
--- PA/PRR

Queen Creek Rd: McQueen Rd to Gilbert Rd
Work and 

Reimbursement
 $    1,500,000.00  $  613,055.080 

Completed 

4/2014

Completed 

7/2014
PRR

El Mirage Rd: Cactus to Grand & Thunderbird Rd: 

127th Ave to Grand 

Work and 

Reimbursement
 $         64,821.66  $         64,821.66 

Completed 

9/2013

Completed 

11/2013
None

Thunderbird Rd: 127th Ave to Grand Avenue 
Work and 

Reimbursement
       1,176,506.31        1,170,854.41 

Completed 

9/2013

Completed 

11/2013
None

El Mirage Rd: Peoria Ave to Cactus Rd
Work and 

Reimbursement
       6,110,892.62        1,383,131.50 

Completed 

10/2013

Completed

1/2014
PRR

El Mirage Rd: Cactus to Grand Avenue
Work and 

Reimbursement
          625,000.00                          -   

Completed 

9/2013

Completed 

11/2013
None

Shea Blvd: Technology Dr to Cereus Wash
Work and 

Reimbursement
 $       450,239.00  $       277,567.77 

Completed 

8/2008

Completed 

10/2008
PRR

Elliot Rd at Cooper Rd: Intersection Improvements
Work and 

Reimbursement
 $       802,258.84  $                     -    

Completed 

8/2014

Completed 

5/2015
None

Germann Rd: Val Vista Dr to Higley Rd
Work and 

Reimbursement
       2,766,251.03        1,966,251.03 

Completed 

4/2013

Completed 

5/2013
None

Guadalupe Rd at Cooper Rd: Intersection 

Improvements

Work and 

Reimbursement
       3,456,549.89                          -   

Completed 

5/2012

Completed 

10/2010
None

Guadalupe Rd at Gilbert Rd: Intersection 

Improvements

Reimbursement 

Only
       2,736,823.23        2,736,823.23 

Completed 

5/2012

Completed 

10/2010
None

El Mirage Rd: Northern Ave to Peoria Ave
Work and 

Reimbursement
 $    2,283,429.19  $       528,622.64 

Completed 

11/2012

Completed 

1/2013
PRR

Gilbert Rd: Bridge over Salt River
Work and 

Reimbursement

 Funds obligated 

in FFY2015 
                         -   

Completed 

3/2016
--- PA/PRR

McKellips Rd: Loop 101 to SRP-MIC/Alma School 

Rd

Work and 

Reimbursement

 Funds obligated 

in FFY2013 
          213,576.44 ---

Completed 

12/2013
PRR

MARICOPA COUNTY

CHANDLER

FOUNTAIN HILLS

RTP Project
Programmed in 

the FY16 ALCP

Programmed 

Reimb. 

in FY16

ALCP Project Requirements
Reimb. 

in FY 2016

GILBERT

EL MIRAGE

CHANDLER & GILBERT



 

Overview 

(PO)

Agreement 

(PA)
Needed in FY16

Northern Parkway (Phase I): Sarival to Dysart
Work and 

Reimbursement

 Funds Obligated 

in FFY10/11/12 
                         -   

Completed

4/2010

Completed

3/2011
PRR

Northern Parkway (Phase II): Sarival to Dysart
Work and 

Reimbursement

 Funds Obligated 

in FFY 2011 
                         -   

Completed 

11/2012

Completed 

1/2013
PRR

Northern Parkway: Dysart to 111th Ave
Work and 

Reimbursement
 $    4,500,000.00        2,196,247.81 

Completed 

6/2012

Completed 

11/2012
PRR

Northern Parkway: Reems and Litchfield 

Overpasses

Work and 

Reimbursement

 Funds Obligated 

in FFY12/13 
                         -   

Completed 

6/2012

Completed 

11/2012
PRR

Mesa Dr: US 60 to Southern Ave
Reimbursement 

Only
 $       900,000.00  $       792,417.73 

Completed

3/2007

Completed

1/2008
PRR

Mesa Dr: 8th Avenue to Main Street
Work and 

Reimbursement
       2,376,097.48             55,546.64 

Completed 

6/2014

Completed 

8/2014
PRR

Ray Road: Signal Butte to Meridian Work Only                          -                            -   
Completed 

6/2015

Completed 

8/2015
None

Signal Butte Road:  Elliot Rd to Ray Rd Work Only                          -                            -   
Completed 

8/2014

Completed 

11/2014
None

Southern Avenue Area DCR
Work and 

Reimbursement
          105,000.00           105,000.00 

Completed 

10/2015

Completed

11/2015
None

Val Vista Dr: Baseline Rd to Southern Ave
Work and 

Reimbursement
          295,000.00                          -   --- --- None

Lake Pleasant Pkwy: West Wing Parkway to Loop 

303

Reimbursement 

Only
 $    2,250,000.00  $    2,250,000.00 

Completed

5/2006

Completed 

10/2011
None

Avenida Rio Salado Phase I: 51st Ave to 43rd Ave 

and 35th Ave to 7th Street

Work and 

Reimbursement

 Funds Obligated 

in FFY12-15 
 $    6,593,445.72 

Completed

1/2012

Completed 

5/2012
PRR

Black Mountain Blvd: SR-51 and Loop 101/Pima 

Fwy to Pinnacle Peak Rd

Work and 

Reimbursement

 Funds Obligated 

in FFY11-15 
     14,406,076.24 

Completed

10/2007

Completed 

6/2012
PRR

Happy Valley Rd: Pima Rd to Alma School Rd
Work and 

Reimbursement
 $       945,000.00  $                     -    --- --- PO/PA/PRR

Pima Rd: Pinnacle Peak to Happy Valley Rd 
Work and 

Reimbursement
 $    1,345,498.56  $                     -    

Completed 

04/2016
--- PA/PRR

Miller Rd/SR-101L Underpass
Work and 

Reimbursement
 $       700,000.00  $                     -    --- --- PO/PA/PRR

Pima Rd: Via Linda to Via De Ventura
Work and 

Reimbursement
       1,330,066.08             56,204.16 

Completed 

9/2014

Completed 

12/2014
PRR

Pima Rd: Krail St to Chaparral Rd
Work and 

Reimbursement
          500,000.00                          -   

Completed 

9/2014
--- PA/PRR

Redfield Rd: Raintree Dr to Hayden Rd
Work and 

Reimbursement
          150,000.00                          -   

Completed 

8/2014

Completed 

12/2014
PRR

Raintree Drive: Scottsdale Rd to Hayden Rd
Work and 

Reimbursement
       6,353,954.47           369,315.98 

Completed 

8/2014

Completed 

12/2014
PRR

Southbound Loop 101 Frontage Road Connections
Work and 

Reimbursement
       1,543,952.18             48,465.28 

Completed 

9/2014

Completed 

12/2014
PRR

ALCP Project Requirements

SCOTTSDALE

SCOTTSDALE/CAREFREE

PHOENIX

MARICOPA COUNTY (Cont.)

MESA

PEORIA

RTP Project
Programmed in 

the FY16 ALCP

Programmed 

Reimb. 

in FY16

Reimb. 

in FY 2016



F Y 2016

CHANDLER

Chandler Blvd at Alma School Rd: 

Intersection Improvements
W/R 0.708 0.546 2.094 3.347 0.942 1.011 0.780 9.020 2017 0.25

Chandler Heights Rd: Arizona Ave to 

McQueen Rd
W/R 1.037 0.251 6.037 7.325 0.000 1.482 9.774 11.256 2019 1.00

McQueen Rd: Ocotillo Rd to Riggs Rd W/R 1.503 0.493 0.000 1.996 0.000 2.147 0.705 2.852 2016 2.00 Design & ROW only

Ocotillo Rd: Arizona Ave to McQueen Rd W/R 1.168 4.126 0.000 5.294 1.408 1.669 8.787 10.455 2016 1.00

Old Price Rd at Queen Creek Rd: 

Intersection Improvements
W/R 0.167 2.855 1.219 4.241 0.000 0.239 4.185 4.424 2016 0.80

Ray Rd at Dobson Rd: Intersection 

Improvements Phase I
W/R 0.015 0.251 0.000 0.266 0.000 0.021 0.359 0.380 2016 0.30

Cooper Rd: South of Queen Creek Rd to 

Chandler Heights
W/R 0.000 0.588 4.202 4.790 0.000 0.000 5.656 5.656 2018 1.60 ROW & Const. only

EL MIRAGE

El Mirage Rd: Cactus to Grand & 

Thunderbird Rd: 127th Ave to Grand 
W/R 1.047 0.741 0.000 1.788 0.000 1.047 1.557 2.604 2016 2.00 Design only

Thunderbird Rd: 127th Ave to Grand 

Avenue 
W/R 1.528 0.500 1.965 3.993 0.000 2.183 9.556 11.739 2017 0.50 ROW & Const. only

El Mirage Rd: Peoria Ave to Cactus Rd W/R 0.325 6.111 0.000 6.436 0.000 0.464 5.809 6.274 2017 1.00 ROW & Const. only

El Mirage Rd: Cactus to Grand Avenue W/R 0.000 0.625 12.928 13.553 0.000 0.000 19.361 19.361 2017 1.50 ROW & Const. only

FOUNTAIN HILLS

Shea Blvd: Technology Dr to Cereus Wash W/R 2.675 0.450 0.000 3.125 0.000 3.821 0.595 4.417 2015 0.80

GILBERT

Elliot Rd at Cooper Rd: Intersection 

Improvements
W/R 0.000 1.052 3.088 4.140 0.000 0.000 7.615 7.615 2018 0.50

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

Total Reimb

FY06-FY26 

(2015$, YOE$)

 Expend 

through 

FY15 

(YOE$)

Estimated 

Future Expend

FY16-FY26 

(2015$)

Total Expend

FY06-FY26 

(2015$,YOE$)

F A C ILIT Y/ LOC A T ION
OT H ER  P R OJEC T  

IN F OR M A T ION

LEN GT H * 

(M iles)       

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  

Unfunded 

Due to  

Deficit 

(2015$)

R EGION A L F UN D IN G (M illio ns)

F IN A L 

F Y fo r 

C ON ST

T OT A L EXP EN D IT UR ES (M illio ns)

Reimb 

through 

FY15 (YOE$)

Est. Reimb

FY17-FY26 

(2015$)

FY 2016 Est. 

Reimb.

(2015$)



 
 

  

F Y 2016

GILBERT (Cont)

Germann Rd: Val Vista Dr to Higley Rd W/R 2.651 5.253 9.911 17.815 0.000 3.787 8.180 11.967 2016 2.00

Guadalupe Rd at Cooper Rd: Intersection 

Improvements
W/R 1.731 3.457 0.000 5.188 0.000 2.473 8.971 11.444 2016 0.50

MARICOPA COUNTY

El Mirage Rd: Northern Ave to Peoria Ave W/R 0.255 2.283 7.789 10.327 0.000 0.364 12.099 12.463 2017 2.00

MESA

Mesa Dr: US 60 to Southern Ave R 15.126 0.900 0.000 16.026 0.000 23.635 0.000 23.635 2015 1.00

Mesa Dr: 8th Avenue to Main Street W/R 0.187 2.376 9.209 11.772 0.000 0.267 14.588 14.856 2017 1.00

Ray Road: Signal Butte to Meridian W 0.000 0.000 14.428 14.428 0.000 2.000 0.000 2.000 2015 1.00

Signal Butte Road:  Elliot Rd to Ray Rd W 0.000 0.000 9.436 9.436 0.000 13.480 0.000 13.480 2015 2.00

Southern Avenue Area DCR W/R 0.000 1.050 0.000 1.050 0.000 0.000 1.500 1.500 2016 0.00 Design only

Val Vista Dr: Baseline Rd to Southern Ave W/R 0.000 0.295 8.025 8.320 0.000 0.000 12.369 12.369 2018 1.00

PEORIA

Lake Pleasant Pkw y: West Wing Parkw ay 

to Loop 303
R 2.645 2.250 12.546 17.441 11.114 16.835 0.000 16.835 2015 2.50

SCOTTSDALE/CAREFREE

Happy Valley Rd: Pima Rd to Alma School 

Rd
W/R 0.000 0.945 6.002 6.947 0.000 0.000 11.350 11.350 2017 2.20

Pima Rd: Pinnacle Peak to Happy Valley Rd W/R 0.000 1.345 14.645 15.990 0.000 0.000 22.844 22.844 2018 2.50

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

R EGION A L F UN D IN G (M illio ns)

Reimb 

through 

FY15 (YOE$)

FY 2016 Est. 

Reimb.

(2015$)

Est. Reimb

FY17-FY26 

(2015$)

Total Reimb

FY06-FY26 

(2015$, YOE$)

Unfunded 

Due to  

Deficit 

(2015$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  
OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY15 

(YOE$)

Estimated 

Future Expend

FY16-FY26 

(2015$)

Total Expend

FY06-FY26 

(2015$,YOE$)

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       



 

 
 

 

 

 

 

F Y 2016

SCOTTSDALE

Miller Rd/SR-101L Underpass W/R 0.000 0.700 13.305 14.005 0.000 0.000 21.006 21.006 2022 1.30

Pima Rd: Via Linda to Via De Ventura W/R 0.009 1.330 0.000 1.339 0.000 0.012 2.342 2.354 2016 1.30

Pima Rd: Krail St to Chaparral Rd W/R 0.000 0.500 8.963 9.463 0.000 0.000 20.313 20.313 2019 1.80

Redfield Rd: Raintree Dr to Hayden Rd W/R 0.000 0.150 1.350 1.500 0.000 0.000 2.215 2.215 2017 1.00

Raintree Drive: Scottsdale Rd to Hayden 

Rd
W/R 0.146 6.354 9.474 15.974 0.000 0.209 22.656 22.865 2017 1.00

Southbound Loop 101 Frontage Road 

Connections
W/R 0.012 1.544 1.496 3.052 0.000 0.018 6.940 6.957 2017 0.75

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  

R EIM B . ( R )  
FY 2016 Est. 

Reimb.

(2015$)

Est. Reimb

FY17-FY26 

(2015$)

Total Reimb

FY06-FY26 

(2015$, YOE$)

Unfunded 

Due to 

Deficit 

(2015$)

R EGION A L F UN D IN G (M illio ns)

Reimb 

through 

FY15 (YOE$)

OT H ER  P R OJEC T  

IN F OR M A T ION

 Expend 

through 

FY15 

(YOE$)

Estimated 

Future Expend

FY16-FY26 

(2015$)

Total Expend

FY06-FY26 

(2015$,YOE$)

T OT A L EXP EN D IT UR ES (M illio ns)

F IN A L 

F Y fo r 

C ON ST

LEN GT H * 

(M iles)       



F Y 2016

CHANDLER

Gilbert Rd: Chandler Heights Rd to Hunt 

Hw y
W/R 2.048 0.000 0.000 2.048 1.770 3.845 6.349 10.194 2016 1.00 Const. only

McQueen Rd: Ocotillo Rd to Chandler 

Heights
W/R 3.896 0.000 0.000 3.896 0.000 0.984 3.147 4.131 2016 1.00 Const. only

McQueen Rd: Chandler Heights to Riggs 

Rd
W/R 3.049 0.000 0.000 3.049 0.000 0.000 4.760 4.760 2017 1.00 Const. only

Cooper Rd: South of Queen Creek Rd to 

Chandler Heights
W/R 1.037 0.000 0.000 1.037 0.000 0.000 1.100 1.100 2019 2.60 Design only

CHANDLER & GILBERT

Queen Creek Rd: McQueen Rd to Gilbert 

Rd
W/R 1.515 1.500 4.433 7.448 5.112 0.299 17.625 17.925 2019 2.00

MARICOPA COUNTY

Gilbert Rd: Bridge over Salt River W/R 1.400 0.000 12.605 14.005 0.000 0.000 33.000 33.000 2021 1.60

McKellips Rd: Loop 101 to SRP-MIC/Alma 

School Rd
W/R 0.581 22.305 14.567 37.453 0.000 0.111 14.828 14.939 2023 2.00

Northern Parkw ay (Phase I): Sarival to 

Dysart
W/R 60.713 0.000 0.000 60.713 0.000 88.637 0.536 89.173 2014 4.10

Northern Parkw ay (Phase II): Sarival to 

Dysart
W/R 2.400 0.000 0.000 2.400 0.000 4.618 0.000 4.618 2014 4.10

Northern Parkw ay (Phase II): Dysart to 

111th
W/R 8.918 14.503 12.409 35.830 0.000 13.954 37.099 51.053 2016 2.50

Northern Parkw ay (Phase II): Reems and 

Litchfield Overpasses
W/R 7.214 0.000 0.000 7.214 0.000 12.961 0.000 12.961 2015 0.20

Northern Parkw ay (Phase II): Northern Ave 

at Loop 101
W/R 0.000 1.101 7.348 8.449 0.000 0.000 13.307 13.307 2018 0.50

Northern Parkw ay (Phase II): Dysart 

Overpass
W/R 0.000 0.200 23.157 23.357 0.000 0.000 33.872 33.872 2018 0.10

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

OT H ER  P R OJEC T  

IN F OR M A T ION

Unfunded 

Due to  

Deficit 

(2015$)

 Expend 

through 

FY15 

(YOE$)

Estimated 

Future Expend

FY16-FY26 

(2015$)

Total Expend

FY06-FY26 

(2015$,YOE$)

F A C ILIT Y/ LOC A T ION

SC HED U LE FOR  

W OR K ( W )  

A N D / OR  
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F Y 2016

PHOENIX

Avenida Rio Salado Phase I: 51st Ave to 

43rd Ave and 35th Ave to 7th Street
W/R 44.693 0.000 0.000 44.693 0.000 25.820 56.899 82.720 2016 5.00

Black Mountain Blvd: SR-51 and Loop 

101/Pima Fw y to Pinnacle Peak Rd
W/R 22.530 0.000 0.000 22.530 0.000 9.234 23.271 32.505 2016 2.00

Reimb. Reimbursement(s) YOE Year of Expenditure $ Dollars *   Measured in centerline miles

FY Fiscal Year Expend Expended/Expenditures Est Estimated

LEN GT H * 

(M iles)       
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R EIM B . ( R )  
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