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INTRODUCTION 

The Arterial Street Life Cycle Program (ALCP) is maintained by the Maricopa Association of Governments (MAG) 
and implements arterial street projects in the MAG Regional Transportation Plan (RTP) funded from regional 
revenue sources.  The ALCP provides regional funding to widen existing streets, improve intersections, and 
construct new arterial segments.  The program also provides information on MAG planning studies and project 
implementation of the regional arterial Intelligent Transportation System (ITS) Plan funded in the program. 
 
The ALCP provides information for each project spanning the 20-year life cycle, including location, regional 
funding, year of work, type of work, status of project and the lead agency.  The fiscal year (FY) for Regional 
Area Road Funds (RARF) projects is from July 1st to June 30th (ie. FY2020: July 2019 – June 2020).  The FY for 
Surface Transportation Block Grant Program (STBG)-MAG and Congestion Mitigation and Air Quality (CMAQ) 
projects corresponds to the federal fiscal year and spans from October 1st to September 31st (i.e. FFY2020: 
October 2019 – September 2020).   
 
Remaining regional budgets (or programmed reimbursements) for each project are listed to the dollar by RTP 
ID.  Amounts programmed by project or segment work phase are rounded to the nearest thousand.  As a result 
of the rounding, the amounts programmed by work phase may differ slightly from the total project budget.  
The amount listed under “Remaining Regional Budget” is the actual budget remaining for the project in 2019$.   
 
 
ALCP revenues and expenditures must be fiscally constrained, per Arizona Revised Statute 28-6352(B).  Due to 
the economic downturn, the ALCP experienced a deficit of program funds.  In February 2011, the 
Transportation Policy Committee (TPC) recommended a proportional reduction of remaining reimbursements in 
the ALCP based on each agency’s original allocation of regional funds to maintain the fiscal balance of the 
program.     
 
Historically, the regional budget allocations have been capped and adjusted annually for inflation.  Due to the 
deficit and the extent of the reprogramming effort, ALCP agencies were provided the opportunity to delete, 
consolidate, and/or reprioritize programmed reimbursements as well as increase/decrease the regional 
budgets based on local priorities.  The remaining regional funds and amounts unfunded due to the deficit are 
documented in the approved ALCP.  
 
 
On September 26, 2012, The MAG Regional Council approved the re-balancing of the ALCP.  As part of that 
action, the Regional Council approved the elimination of bonding and the elimination of project reimbursement 
increases for inflation in FY2013 as a one-time, non-precedence setting approval. 
 
The MAG Regional Council continued the elimination of bonding and project reimbursement increases for 
subsequent annual updates to the ALCP.  
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LEGEND 

Regional reimbursements listed by work phase are expressed in millions and are rounded to the nearest 
thousand.  The actual remaining regional budget is listed next to the project’s RTP ID, which serves as a unique 
identifier for the original project programmed in the RTP.  
 
Projects programmed in the Arterial Life Cycle Program (ALCP) are listed according to Lead Agency.   
 
The ALCP is organized into the following four phases: 

Phase I:  2006-2010 Phase III: 2016-2020 
Phase II: 2011-2015 Phase IV: 2021-2026 

 
Acronyms and abbreviations included in the ALCP are listed below and organized by category. 
 
COLUMNS HEADINGS  

RTP Code The unique identifier tied to the project. 

Remaining Regional Budget The project’s remaining regional reimbursement expressed in 
2019$. 

Unfunded Due to Deficit The regional funding reduction needed to maintain the fiscal 
balance of the program.  Reductions are expressed in 2019$. 

Fiscal Year for Work The Fiscal Year work occurred or will occur on a project/work 
phase. 

Original RTP Phase The phase the project was programmed for work & reimbursement 
in the 2003 Regional Transportation Plan. 

Status Information about the project and/or work phase status and 
history. 

Asterisk (*) An annual inflationary increase was not applied 

 
FUNDING ACRONYMS/ABBREVIATIONS 

CMAQ Congestion Mitigation and Air Quality Funds 
RARF Regional Area Road Funds 
STBG-MAG Surface Transportation Block Grant Program Funds 

 
STATUS ACRONYMS/ABBREVIATIONS 

A Project has been advanced from the original phase in the RTP 
D Project has been deferred from the original phase in the RTP 
CO Project has been completed or closed out 

 
WORK PHASE ACRONYMS/ABBREVIATIONS 

CONST Project construction 
DES Project design 
PRE-DES Project pre-design 
REIMB Schedule reimbursement for prior work 
ROW Project right-of-way acquisition 
SAVE Project savings 
STUDY Corridor Study/Design Concept Report/Environmental Assessment 
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6th
MAG provides Lead Agencies with project workbooks to provide work schedule and cost updates to develop the FY 2021 
ALCP.

16th
DUE DATE: Lead Agencies requesting substitute projects or changes in scope to submit required materials for Street 
Committee Agenda Packet.

29th DUE DATE:  Lead Agencies provide completed project workbooks to MAG.

30th Transportation Review Committee to review the ALCP Status Report for the period between May 2019 and December 2019.

5th Management Committee to review the ALCP Status Report for the period between May 2019 and December 2019.

11th Street Committee to review requests to substitute projects or changes in scope.*

12th Transportation Policy Committee to review the ALCP Status Report for the period between May 2019 and December 2019.

26th Regional Council to review the ALCP Status Report for the period between May 2019 and December 2019.

27th MAG to provide Member Agencies with the first draft of the FY 2021 ALCP.

6th DUE DATE: Lead Agencies' comments/revisions on the Draft FY 2021 ALCP due to MAG staff.

2nd DUE DATE:  Lead Agencies to notify MAG Staff of FY 2020 RARF and Federal Fund Closeout project eligibility.**

20th
DUE DATE:  Lead Agencies must submit a commitment letter signed by the City/County/Town manager or designee and 
copies of the current draft of the agency's CIP that demonstrate local funding for the project.

30th
Transportation Review Committee to review and recommend approval of the FY 2020 RARF and Federal Fund Closeout ALCP 
project recommendations.**

8th DUE DATE:  All FY 2020 RARF funded Project Reimbursement Requests due to MAG by close of business.

13th
Management Committee to review and recommend approval of the FY 2020 RARF and Federal Fund Closeout ALCP project 
recommendations.**

20th
Transportation Policy Committee to review and recommend approval of the FY 2020 RARF and Federal Fund Closeout ALCP 
project recommendations.**

27th Regional Council to review and approve the FY 2020 RARF and Federal Fund Closeout ALCP project recommendations.**

28th Transportation Review Committee to review and recommend approval of the Draft FY 2021 ALCP.

10th Management Committee to review and recommend approval of the Draft FY 2021 ALCP.

17th Transportation Policy Committee to review and recommend approval of the Draft FY 2021 ALCP.

24th Regional Council to review and approve the Draft FY 2021 ALCP, contingent on a finding of conformity.

* As necessary
** Subject to the availability of RARF and federal fund closeout funds. 

June 2020

April 2020

May 2020

ARTERIAL LIFE CYCLE PROGRAM SCHEDULE: FY 2020

February 2020

January 2020

March 2020
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

CHANDLER
Arizona Ave at Chandler Blvd: 
Intersection Improvements

AII-ARZ-30-03  $ -  $ - 

RARF DES 2004-2006 2 A/CO 0.189

RARF ROW 2004-2006 2 A/CO 1.013

RARF CONST 2006 2 A/CO 2.380

Arizona Ave at Elliot Rd: 
Intersection Improvements

AII-ARZ-10-03  $ -  $ - 

RARF DES 2003 4 A/CO

RARF ROW 2006 4 A/CO

RARF CONST 2007 4 A/CO

Arizona Ave at Ray Rd: 
Intersection Improvements

AII-ARZ-20-03  $ -  $ - 

RARF DES 2005 1 CO  0.162

RARF ROW 2006 1 CO  0.343

RARF CONST 2007 1 CO  2.959

Chandler Blvd at Alma School Rd: 
Intersection Improvements

AII-CHN-10-03  $ -  $ - 

RARF DES 2008-2016 1 D/CO

RARF ROW 2009-2016 1 D/CO

STP-MAG CONST 2017/2018 1 D/CO

Chandler Blvd at Dobson Rd: 
Intersection Improvements

AII-CHN-20-03  $ -  $ - 

RARF DES 2007-2009 1 CO  0.017 0.041

RARF ROW 2007-2010 1 CO 0.026

RARF CONST 2010-2012 1 D/CO

Gilbert Rd: SR-202L to Hunt 
Hwy

ACI-GIL-10-03  $ -  $ - 

Gilbert Rd: SR-202L/Germann 
Rd to Queen Creek Rd

ACI-GIL-10-03-A RARF DES 2008/2009 4 A/CO

RARF ROW 2008/2009 4 A/CO

RARF CONST 2008-2010 4 A/CO

Gilbert Rd:  Queen Creek 
Rd to Hunt Hwy

ACI-GIL-10-03-B RARF DES 2010-2014 4 A/CO

RARF ROW 2010-2014 4 A/CO

Gilbert Rd: Queen Creek 
Rd to Ocotillo Rd

ACI-GIL-10-03-C RARF CONST 2012-2015 4 A/CO

Gilbert Rd: Ocotillo Rd to 
Chandler Heights

ACI-GIL-10-03-D RARF CONST 2013-2015 4 A/CO

Gilbert Rd: Chandler Heights 
Rd to Hunt Hwy

ACI-GIL-10-03-E STP-MAG CONST 2013-2016 4 A/CO

Price Rd Extension Replacement 
Projects

ACI-PRC-10-03  $      14,238,323  $ - 

Chandler Heights Rd: Arizona 
Ave to McQueen Rd

ACI-PRC-10-03-A STP-MAG DES 2015/2016 3

RARF ROW 2016 3

STP-MAG CONST 2018/2019 3

Chandler Heights Rd: 
McQueen Rd to Gilbert Rd

ACI-PRC-10-03-B STP-MAG DES 2017 3

STP-MAG ROW 2018 3

STP-MAG CONST 2019/2020 3

McQueen Rd: Ocotillo Rd to Riggs 
Rd

ACI-PRC-10-03-C RARF DES 2008-2016 3 A/CO

RARF ROW 2010-2016 3 A/CO

PHASE I

4



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

 0.215

 0.314

 2.682

0.235 0.135 0.089 0.005 0.141 0.086 0.001 0.025

0.016 0.129 0.031

2.094

0.139

0.837 1.013

0.427

 0.327

 0.715

 5.036 0.674

1.774 0.661

0.052 0.641 0.116

5.649 1.826 0.062

6.160

0.846

1.037

0.011 0.239 0.011 0.069

6.037

1.721

1.279

6.582

0.892 0.015

0.611 0.100

PHASE IVPHASE IIIPHASE II
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Ocotillo Rd: Arizona Ave 
to McQueen Rd

ACI-PRC-10-03-D RARF DES 2012/2013 3 A/CO

RARF ROW 2014-2016 3 CO

RARF CONST 2014-2016 3 CO

Ocotillo Rd: Cooper 
Rd to Gilbert Rd

ACI-PRC-10-03-E RARF DES 2017 3

RARF ROW 2018 3

RARF CONST 2018/2019 3

Old Price Rd at Queen Creek Rd: 
Intersection Improvements

ACI-PRC-10-03-G RARF DES 2014-2016 3 CO

RARF CONST 2016/2017 3 CO

Price Rd: Santan Fwy 
to Germann Rd

ACI-PRC-10-03-H RARF DES 2005 3 A/CO

RARF CONST 2008 3 A/CO

McQueen Rd: Ocotillo Rd to
Chandler Heights

ACI-PRC-10-03-I STP-MAG CONST 2013-2016 3 A/CO

McQueen Rd: Chandler Heights to 
Riggs Rd

ACI-PRC-10-03-J STP-MAG CONST 2016/2017 3 A/CO

Chandler Heights Rd: 
Gilbert Rd to Val Vista Rd

ACI-PRC-10-03-K STP-MAG DES 2019

STP-MAG ROW 2019

STP-MAG CONST 2023

Ray Rd at Alma School Rd: 
Intersection Improvements

AII-RAY-10-03  $ -  $ - RARF DES 2008/2009 1 CO 0.137

RARF ROW 2009/2010 1 CO

RARF CONST 2011/2012 1 D/CO

Ray Rd at Dobson Rd: 
Intersection Improvements

AII-RAY-20-03  $ -  $     6,451,544 

Ray Rd at Dobson Rd: 
Intersection Improvements Phase 

I
AII-RAY-20-03-A RARF DES 2014-2016 2 D/CO

RARF CONST 2016/2017 2 D/CO

Ray Rd at Dobson Rd: 
Intersection Improvements Phase 

II
AII-RAY-20-03-B STP-MAG DES 2026 2 D

STP-MAG ROW 2027 2 D

STP-MAG CONST 2028 2 D

Ray Rd at McClintock Dr: 
Intersection Improvements

AII-RAY-40-03  $ -  $     3,775,192 

STP-MAG DES 2026 2 D

STP-MAG ROW 2027 2 D

STP-MAG CONST 2028 2 D

Ocotillo Rd: Gilbert Rd to 148th 
Street

ACI-OCT-10-03  $        2,357,546  $ - 

STP-MAG DES 2017

STP-MAG ROW 2018

STP-MAG CONST 2020

Cooper Rd: Alamosa Drive to 
Riggs Rd

ACI-COP-10-03  $      10,992,116  $        474,285 

Cooper Rd: Alamosa Drive to 
Riggs Rd

ACI-COP-10-03-A RARF ROW 2018

Cooper Rd: Alamosa Drive to 
Riggs Rd

ACI-COP-10-03-C STP-MAG DES 2016/2017

STP-MAG CONST 2020

6



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.587 0.007

0.401 0.378

0.173 2.610

0.240 0.000

0.103 0.241

0.428 0.489 4.999

0.167 0.010

1.487

0.172

2.881

3.896

3.049

2.587

0.217

1.863

0.015 0.019 0.129

0.040

0.660

1.063

4.728

0.191

0.546

3.039

0.820

2.358

0.257 0.967

1.037

7.426 2.599 0.474
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Lindsay Road: Ocotillo Rd 
to Hunt Hwy

ACI-LND-10-03  $        7,450,861  $        211,163 

STP-MAG DES 2020

STP-MAG ROW 2022

STP-MAG CONST 2023/2024

CHANDLER/GILBERT
Queen Creek Rd: Arizona Ave to 
Higley Rd

ACI-QNC-10-03  $ -  $     5,112,093 

Queen Creek Rd: Arizona Ave 
to McQueen Rd (CHN)

ACI-QNC-10-03-A RARF DES 2005-2008 2 CO

RARF ROW 2005-2008 2 CO

RARF CONST 2008/2009 2 CO

Queen Creek Rd: McQueen Rd 
to Gilbert Rd (CHN)

ACI-QNC-10-03-B STP-MAG DES 2013-2015 2

STP-MAG ROW 2016 2 D

STP-MAG CONST 2018/2019 2 D

Queen Creek Rd: Val Vista 
Dr to Higley Rd (GIL)

ACI-QNC-10-03-C RARF DES 2010/2011 2 CO

RARF ROW 2010/2011 2 CO

RARF CONST 2011/2012 2 CO

El Mirage Rd: Northern Ave to 
Bell Rd (Phase I)

ACI-ELM-20-03  $        6,207,111  $ - 

RARF DCR 2 A

El Mirage Rd: Bell 
Rd to Picerne Dr (MC)

ACI-ELM-20-03-A RARF DES 2011/2012 2 CO

RARF ROW 2011-2013 2 CO

RARF CONST 2013/2014 2 CO

El Mirage Rd: Northern to Cactus 
(MC)

ACI-ELM-20-03-B RARF DES 2012-2014 2 CO

El Mirage Rd: Cactus to Grand & 
Thunderbird Rd: 127th Ave to 

Grand (ELM)
ACI-ELM-20-03-C RARF DES 2012-2016 2 CO

El Mirage Rd: Northern 
Ave to Peoria Ave (MC)

ACI-ELM-20-03-D RARF DES 2014-2016 2

RARF ROW 2017/2018 2

RARF CONST 2018/2019 2 D

Thunderbird Rd: 127th Ave to 
Grand Avenue (ELM)

ACI-ELM-20-03-E RARF ROW 2015/2016 CO

RARF CONST 2016/2017 CO

El Mirage Rd: Peoria 
Ave to Cactus Rd (ELM)

ACI-ELM-20-03-F RARF ROW 2015/2016 2 D/CO

RARF CONST 2016/2017 2 D/CO

El Mirage Rd: Northern Ave to 
Bell Rd (Phase II)

ACI-ELM-30-03  $        2,352,987  $ - 

El Mirage Rd: Cactus to Grand 
Avenue (ELM)

ACI-ELM-30-03-A RARF ROW 2015/2016 3 CO

RARF CONST 2016/2017 3 CO

Dysart Rd: Northern Ave to Peoria 
Ave

ACI-DYS-10-03  $ -  $ - RARF DES 2018/2019

RARF CONST 2020/2021

FOUNTAIN HILLS
Shea Blvd: Palisades Blvd to 
Cereus Wash

ACI-SHA-10-03  $        2,171,914  $        691,851 

Shea Blvd: Palisades Blvd 
to Fountain Hills Blvd

ACI-SHA-10-03-A RARF DES 2009/2010 1 CO

EL MIRAGE/MARICOPA COUNTY
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

1.214

0.994

5.243 0.211

0.307

1.393

3.972

1.515

1.500 0.787

8.782 4.325

1.346

1.072

8.474

1.105 0.342

4.253

0.669

0.853 0.194 0.065

0.009 0.142 0.497 0.111

0.087 0.017 0.047 0.724

0.109 4.394 1.828 2.363

1.528 1.373 0.630

0.284 1.334 4.910 3.344

0.227 0.299

0.098 1.217 4.247 0.050 0.500

0.026 0.305 1.917 0.147 2.353

0.248
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Shea Blvd: Technology 
Dr to Cereus Wash

ACI-SHA-10-03-B RARF DES 2009-2012 1 D/CO

RARF ROW 2012-2014 1 D/CO

RARF CONST 2015/2016 1 D/CO

Shea Blvd: Palisades Blvd 
to Technology Dr

ACI-SHA-10-03-C RARF PRE-DES 2019 1 D

RARF DES 2021 1 D

RARF ROW 2022 1 D

RARF CONST 2022 1 D

GILBERT
Elliot Rd at Cooper Rd: 
Intersection Improvements

AII-ELT-30-03  $        7,614,063  $ - 

RARF DES 2019 1 D

RARF ROW 2020 1 D

RARF CONST 2021 1 D

Germann Rd: Gilbert Rd to 
Power Rd

ACI-GER-20-03  $      15,500,689  $ - 

Germann Rd: Gilbert Rd 
to Val Vista Dr

ACI-GER-20-03-A RARF DES 2018 1 D

RARF ROW 2019 1 D

RARF CONST 2019-2021 1 D

Germann Rd: Val Vista Dr 
to Higley Rd

ACI-GER-20-03-B RARF DES 2013-2015 1 D/CO

RARF ROW 2014-2016 1 D/CO

RARF CONST 2015/2016 1 D/CO

Guadalupe Rd at Cooper Rd: 
Intersection Improvements

AII-GUD-30-03  $ -  $ - 

RARF DES 2012-2016 1 D/CO

RARF ROW 2012-2016 1 D/CO

RARF CONST 2016/2017 1 D/CO

Guadalupe Rd at Gilbert Rd: 
Intersection Improvements

AII-GUD-40-03  $ -  $ - 

RARF DES 2013-2015 1 D/CO

RARF ROW 2013/2014 1 D/CO

RARF CONST 2014-2016 1 D/CO

Guadalupe Rd at Power Rd: 
Intersection Improvements

AII-GUD-20-03  $ -  $     6,279,771 

RARF DES 2024 4

RARF ROW 2024/2025 4

RARF CONST 2025 4

Ray Rd at Gilbert Rd: 
Intersection Improvements

AII-RAY-30-03  $ -  $     3,774,710 

RARF DES 2027 3 D

RARF ROW 2028 3 D

RARF CONST 2028 3 D

Val Vista Dr: Warner Rd to Pecos 
Rd

ACI-VAL-20-03  $ -  $ - 

RARF DES 2004 2 A/CO  0.600

RARF ROW 2005 2 A/CO  1.248

RARF CONST 2005/2006 2 A/CO  1.616 6.934

Warner Rd at Cooper Rd: 
Intersection Improvements

AII-WNR-10-03  $ -  $ - 

RARF DES 2008 1 CO

RARF ROW 2009/2010 1 CO

RARF CONST 2009/2010 1 CO

10



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.064 0.056 0.033 0.067 0.028 0.036 0.046

0.004 0.003

2.339 0.407 0.002

0.150

0.445

0.135

1.442 0.692

0.300 1.060

0.840

2.808 2.906

0.904 0.814

3.362

6.386 4.938

0.622

0.605 0.024 0.016

1.424 1.942 0.093

0.357 0.188 0.261 0.123

0.020 0.003 0.035 0.625 0.079

0.008 0.111 3.378 0.692

0.092 0.587

0.640

2.455 2.737

6.280

0.208

0.840

2.727

0.514 0.064

0.585 0.049

0.205 2.283
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Higley Rd at Baseline Rd: 
Intersection Improvements

AII-HIG-10-03  $        3,364,258  $ - 

RARF DES 2018

RARF ROW 2019

RARF CONST 2020/2021

Lindsay Road/SR-202L 
Transportation Interchange and 
Corridor Improvements

ACI-LND-20-03  $      16,683,077  $ - 

Lindsay Road/SR-202L 
Transportation Interchange & 

Frontage Road
ACI-LND-20-03-A STP-MAG DES 2018

STP-MAG CONST 2021

Lindsay Road: Pecos Road to 
Germann Road

ACI-LND-20-03-B RARF DES 2018/2019

RARF ROW 2019

RARF CONST 2020/2021

Mustang Drive: Rivulon Blvd to 
Germann Road

ACI-LND-20-03-C RARF DES 2025

STP-MAG CONST 2026

Val Vista Dr: Appleby Rd to Riggs 
Rd

ACI-VAL-30-03  $      19,796,487  $     4,515,452 

RARF DES 2018/2019

RARF ROW 2019/2020

RARF CONST 2020/2021

McQueen Rd at Elliot Rd AII-MCQ-30-03  $        2,992,255  $     1,919,430 

RARF DES 2022

RARF ROW 2022

RARF CONST 2022

Power Rd: Santan Fwy to 
Chandler Heights

ACI-PWR-10-03  $ -  $ - 

Power Rd at Pecos Rd: 
Intersection Improvements (GIL)

ACI-PWR-10-03-A RARF DES 2008 4 A/CO

RARF ROW 2008/2009 4 A/CO

RARF CONST 2008 4 A/CO

Power Rd: Santan Fwy 
to Pecos Rd (MES)

ACI-PWR-10-03-B RARF DES 2010-2012 4 A/CO

RARF ROW 2010-2012 4 A/CO

RARF CONST 2012-2014 4 A/CO

Power Rd: Pecos Rd 
to Chandler Heights (GIL)

ACI-PWR-10-03-C RARF DES 2023/2024 4

RARF ROW 2023/2024 4

RARF CONST 2024/2025 4

Power Rd: Baseline Rd to Santan 
Fwy

ACI-PWR-20-03  $        8,192,650  $ - 

Power Rd: East Maricopa 
Floodway to Santan Fwy/Loop 

202 (MES)
ACI-PWR-20-03-A RARF PRE DES/ DES

2008-2010, 
2021

2 D

RARF ROW 2022 2 D

RARF CONST 2023 2 D

Power Rd: Baseline Rd to East 
Maricopa Floodway (MC)

ACI-PWR-20-03-B RARF DES 2007 2 A/CO

RARF ROW 2007 2 A/CO

RARF CONST 2008/2009 2 A/CO

GILBERT/MARICOPA COUNTY/MESA/QUEEN CREEK

12



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.137 0.161

0.113

3.364

2.225

0.925

1.000

2.000 2.683 1.000

0.676

6.174

2.484

2.440 2.442

5.914 3.819 2.697 4.515

0.288

0.545

2.159 1.919

0.064

0.048

5.032

1.280

2.210

4.700 7.257

0.834

1.534

3.824 2.000

0.251

2.627

4.882
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

MARICOPA COUNTY
Dobson Rd: Bridge over the Salt 
River

ACI-DOB-10-03  $ -  $ - 

RARF DCR 2025 1

El Mirage Rd: Bell Rd to Jomax 
Rd

ACI-ELM-10-03  $           852,764  $ - 

El Mirage Rd: Bell Rd 
to Deer Valley Drive

ACI-ELM-10-03-A RARF DES 2006-2009 3 A/CO

RARF ROW 2003-2007 3 A/CO

RARF CONST 2010/2011 3 A/CO

RARF SAVE 2023

El Mirage Rd: L303 to Jomax ACI-ELM-10-03-C RARF DES 2028 3 D

RARF ROW 2028 3 D

RARF CONST 2028 3 D

El Mirage Rd: Deer 
Valley Dr to L303

ACI-ELM-10-03-D RARF DES 2008 3 A/CO

RARF ROW 2009 3 A/CO

RARF CONST 2009 3 A/CO

Gilbert Rd: Bridge over the Salt 
River

ACI-GIL-20-03  $      39,037,149  $ - RARF STUDY/EA 2009 2 A

RARF DES 2016/2017 2

RARF ROW 2014-2016

RARF CONST 2023-2025 2

McKellips Rd: Bridge over the Salt 
River

ACI-MCK-30-03  $ -  $   14,004,748 

STP-MAG DES 2030 2 D

STP-MAG ROW 2031 2 D

STP-MAG CONST 2035 2 D

McKellips Rd: Loop 101 to 
SRP-MIC/Alma School Rd

ACI-MCK-40-03  $      11,947,507  $   14,567,434 STP-MAG PRE-DES 2013-2016 4 A

RARF DES 2018 4 A

RARF ROW 2021 4 A

RARF CONST 2021/2022 4 A

RARF SAVE 4

Northern Pkwy: Sarival to Grand 
(Phase I)

ACI-NOR-30-03  $ -  $ - 

Northern Parkway: 
Sarival to Dysart

ACI-NOR-30-03-A STP-MAG PRE-DES 2003-2011 1 D/CO

STP-MAG DES 2011/2012 1 D/CO

STP-MAG ROW 2010/2011 1 D/CO

STP-MAG CONST 2011-2013 1 D/CO

Northern Parkway: 
ROW Protection

ACI-NOR-30-03-B STP-MAG ROW 2003-2011 1 D/CO

Northern Pkwy: Sarival to Grand 
(Phase II)

ACI-NOR-10-03  $      55,915,038  $ - 

Northern Parkway: 
Sarival to Dysart

ACI-NOR-10-03-A STP-MAG CONST 2014 CO

Northern Parkway: 
Dysart to 111th

ACI-NOR-10-03-B STP-MAG DES 2012-2015 3 A

STP-MAG ROW 2012-2018 3 A

STP-MAG UTIL 2014-2015

STP-MAG CONST 2019-2022 3

Northern Parkway: Reems and 
Litchfield Overpasses

ACI-NOR-10-03-C STP-MAG DES 2012/2013 3 A/CO

STP-MAG CONST 2014/2015 3 A/CO

14



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.604

1.036

2.561 4.620

0.853

 0.577

1.167

 3.790

0.275 0.700 1.500

1.125

9.000 18.037 2.000 10.000

2.680

11.325

0.294

0.272 0.371 0.946

1.000 0.610

4.886

4.505 14.567

3.197

7.000

9.396 38.025 0.494

2.601

2.400

1.770 0.651 0.560

0.687 1.995 3.346 4.500 0.500

0.469

6.152 14.793 19.295 5.209

0.228

0.120 6.866
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Northern Parkway: 99th Ave 
to 87th Ave

ACI-NOR-10-03-D STP-MAG DES 2019-2021 3

STP-MAG ROW 2021 3

STP-MAG UTIL 2021 3

STP-MAG CONST 2022-2024 3

Northern Parkway: 
Dysart Overpass

ACI-NOR-10-03-E STP-MAG DES 2017/2018 3

Northern Parkway: 
111th Ave to Grand

ACI-NOR-10-03-F STP-MAG ROW 2020/2021 3

Northern Parkway: Loop 101 to 
Grand Ave

Scoping Assessment
ACI-NOR-10-03-G STP-MAG PRE-DES 2019/2020

Northern Parkway: Dysart and El 
Mirage Overpasses

ACI-NOR-10-03-H STP-MAG CONST 2021-2023

Northern Parkway: Sarival to 
Dysart Safety Improvements

ACI-NOR-10-03-I STP-MAG CONST 2020

Northern Pkwy: Sarival to Grand 
(Phase III)

ACI-NOR-20-03  $      68,793,670  $ - 

Northern Parkway: El Mirage 
Alternative Access

ACI-NOR-20-03-A STP-MAG DES 2019-2021 4

STP-MAG ROW 2019-2021 4

STP-MAG CONST 2022/2023 4

Northern Parkway: 
El Mirage Overpass

ACI-NOR-20-03-B STP-MAG DES 2018 4

Northern Parkway: 
Agua Fria to 112th Ave

ACI-NOR-20-03-C STP-MAG DES 2021/2022 4

STP-MAG ROW 2023

STP-MAG CONST 2024/2025 4

Northern Parkway: 
112th Ave to 107th Ave

ACI-NOR-20-03-D STP-MAG DES 2021-2023 4

STP-MAG ROW 2023 4

STP-MAG CONST 2024/2025 4

Northern Parkway: 
107th Ave to 99th Ave

ACI-NOR-20-03-E STP-MAG DES 2021/2022 4

STP-MAG ROW 2023 4

STP-MAG CONST 2023-2025 4

Northern Parkway: 
Loop 101 to 91st Ave 

ACI-NOR-20-03-F STP-MAG DES 2023 4

STP-MAG ROW 2024 4

STP-MAG CONST 2025 4

Northern Pkwy: 91st Ave to 
Grand Ave Intersection 

Improvements
ACI-NOR-20-03-G STP-MAG DES 2024 4

STP-MAG CONST 2026 4

Northern Parkway: 
ROW Protection

ACI-NOR-20-03-H STP-MAG ROW 2022-2026 4

Northern Parkway: 
Ultimate Construction

ACI-NOR-20-03-I STP-MAG CONST 2025-2026 4

Northern Parkway: 
Agua Fria to 99th Ave

ACI-NOR-20-03-J STP-MAG DES 2022 4

16



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.500 0.550

1.603

2.338

7.479 2.000 1.630

0.833

0.943

6.125 9.186

0.248

0.532

2.667

0.943

0.070

12.390

1.190

2.100

12.530

1.589

17.058 12.924

0.299

0.436

2.841

3.301 2.169
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

MESA
Broadway Rd: Country Club Dr 
to Stapley Dr

ACI-BDW-20-03  $      21,106,469  $ - 0.080

Broadway Rd:
Country Club Dr to Mesa Dr

ACI-BDW-20-03-A RARF DES 2020

RARF ROW 2020

RARF CONST 2021/2022

Broadway Rd:
Mesa Dr to Stapley Dr

ACI-BDW-20-03-B RARF DES 2019/2020

RARF ROW 2020

RARF CONST 2021

Country Club Dr at University Dr: 
Intersection Improvements

AII-CCB-10-03  $ -  $     8,325,007 

RARF PRE-DES 2028 3

RARF DES 2028 3

RARF ROW 2028 3 D

RARF CONST 2028 3 D

Crismon Rd: Broadway Rd to 
Germann Rd

ACI-CRS-10-03  $ -  $     9,918,681 

Crismon Rd: Broadway Rd 
to Guadalupe Rd

ACI-CRS-10-03-A RARF DES 2028 4

RARF ROW 2028 4

RARF CONST 2028 4

Dobson Rd at Guadalupe Rd: 
Intersection Improvements

AII-DOB-10-03  $ -  $ - 

RARF PRE-DES 2008 1 CO 0.077

RARF DES 2008-2010 1 CO 0.029

RARF ROW 2009-2010 1 CO

RARF CONST 2010/2011 1 D/CO

Dobson Rd at University Dr: 
Intersection Improvements

AII-DOB-20-03  $ -  $     4,920,757 

RARF DES 2027 3 D

RARF ROW 2027 3 D

RARF CONST 2027 3 D

Elliot Rd: Power Rd to Meridian 
Rd

ACI-ELT-10-03  $      20,983,550  $     5,062,931 

Elliot Rd: Power Rd to Ellsworth 
Rd

ACI-ELT-10-03-A STP-MAG DES 2024 4 A

STP-MAG ROW 2024 4 A

STP-MAG CONST 2025 4 A

Elliot Rd: Ellsworth Rd to Signal 
Butte Rd 

ACI-ELT-10-03-B RARF DES 2017 4 A

RARF ROW 2018 4 A

RARF CONST 2019 4 A

Elliot Rd: Power Rd to Meridian 
Rd

ACI-ELT-10-03-C RARF PRE-DES 2016

Elliot Rd: Signal Butte Rd to 
Meridian Rd

ACI-ELT-10-03-D RARF DES 2016 4 A

RARF ROW 2017 4 A

RARF CONST 2017-2019 4 A

Gilbert Rd at University Dr: 
Intersection Improvements

AII-GIL-10-03  $ -  $ - 

RARF DES 2007 4 A/CO

RARF ROW 2007 4 A/CO

RARF CONST 2009/2010 4 A/CO

18



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.001

0.750

0.350

4.540

1.135

1.000 0.400

6.174 2.534 4.223

0.067

0.141

2.484

5.633

1.254

3.762

4.903

0.077 0.125

0.013 0.344

0.042 1.416

0.457

1.440

3.024

1.304 0.915

0.403 2.743

10.716 1.405

0.001 0.540 0.008 0.699

0.000 0.385

3.528 7.476

0.179

0.055 0.575

 0.188

 0.495

 2.058
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Greenfield Rd: University Rd to 
Baseline Rd

ACI-GRN-20-03  $ -  $ - 

Greenfield Rd: Baseline 
Rd to Southern Ave

ACI-GRN-20-03-A RARF DES 2008/2009 1 CO 0.454

RARF ROW 2008-2010 1 CO 0.001

RARF CONST 2010 1 D/CO

Hawes Rd: Broadway 
Rd to Ray Rd

ACI-HWS-10-03  $      11,522,832  $ - 

Hawes Rd: Broadway Rd to US60 ACI-HWS-10-03-A RARF DES 2024 4

RARF ROW 2024 4

RARF CONST 2025 4

Hawes Rd: Baseline Rd to Elliot 
Rd

ACI-HWS-10-03-B STP-MAG DES 2025 4

STP-MAG ROW 2025 4

STP-MAG CONST 2026/2027 4 D

Hawes Rd: Elliot Rd 
to Santan Freeway

ACI-HWS-10-03-C STP-MAG DES 2025 4

STP-MAG ROW 2026 4

STP-MAG CONST 2026/2027 4

STP-MAG SAVE

Hawes Rd: Santan Freeway 
to Ray Rd

ACI-HWS-10-03-D RARF DES 2009/2010 4 A/CO

RARF ROW 2009/2010 4 A/CO

RARF CONST 2010/2011 4 A/CO

McKellips Rd: East of Sossaman 
to Meridian

ACI-MCK-10-03  $      12,283,308  $ - 

McKellips Rd: East of 
Sossaman to Crismon Rd

ACI-MCK-10-03-A RARF DES 2023 4

STP-MAG ROW 2024 4

STP-MAG CONST 2025 4

McKellips Rd: Crismon 
Rd to Meridian Rd

ACI-MCK-10-03-B RARF DES 2027 4

RARF ROW 2028 4

RARF CONST 2029 4

McKellips Rd: Gilbert Rd to 
Power Rd

ACI-MCK-20-03  $ -  $ - 

RARF STUDY 0.162

Mesa Dr: Southern Ave to US60 
and Mesa Dr to Broadway Rd

ACI-MES-10-03  $        9,923,163  $ - 

Mesa Dr: US 60 to Southern Ave ACI-MES-10-03-A RARF PRE-DES 2008/2009 1 0.044

RARF DES 2010-2012 1 D

RARF ROW 2009-2018 1 D

RARF CONST 2012-2015 1 D

Mesa Dr: 8th Avenue to Main 
Street

ACI-MES-10-03-B RARF PRE-DES 2010 1

RARF DES 2014-2016 1 D

RARF ROW 2016/2017 1 D

RARF CONST 2019/2020 1 D

Pecos Rd: Ellsworth Rd 
to Meridian Rd

ACI-PEC-10-03  $      15,381,130  $ - 

Pecos Rd: Ellsworth Rd 
to Meridian Rd Phase I

ACI-PEC-10-03-A RARF DES 1 D

RARF ROW 1 D

RARF CONST 2021 1 D

20



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

 0.079

0.016 0.198 0.006

 1.619 3.404

0.696

2.088

4.323

0.253

0.350

2.116

1.695

0.061

0.002

0.354

1.205

3.855

7.224

0.015

0.192 0.612 0.356

0.002 0.004 0.217 0.950 0.294 0.044 0.019 0.088 0.007 0.053

1.093 3.879 3.147 4.277 0.792 0.497

0.056

0.132 0.056 0.530 0.314 0.126

0.031 0.659 0.661

9.209

6.985
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Pecos Rd: Ellsworth Rd 
to Meridian Rd Phase II

ACI-PEC-10-03-B RARF DES 2022 1 D

RARF ROW 1 D

RARF CONST 2023/2024 1 D

Ray Rd: Sossaman Rd to 
Meridian Rd

ACI-RAY-20-03  $ -  $ - 

Ray Rd: Sossaman Rd 
to Ellsworth Rd

ACI-RAY-20-03-A RARF DES 2009 4 A/CO

RARF ROW 2009 4 A/CO

RARF CONST  2010/ 2011 4 A/CO

Ray Rd: Ellsworth Rd to Signal 
Butte

ACI-RAY-20-03-B RARF DES 2013 4 A/CO

RARF ROW 2013 4 A/CO

RARF CONST 2013-2015 4 A/CO

Ray Road: Signal Butte to 
Meridian

ACI-RAY-20-03-C RARF CONST 2015 4 A/CO

Signal Butte Rd: Broadway to 
Pecos Rd

ACI-SGB-10-03  $      24,356,899  $ - 

Signal Butte Rd: Broadway Rd to 
Elliot

ACI-SGB-10-03-A STP-MAG DES 2024 4

STP-MAG ROW 2025 4

STP-MAG CONST 2026 4

Signal Butte Road:  Elliot Rd to 
Ray Rd

ACI-SGB-10-03-B RARF DES 2009-2012 4 A

RARF ROW 2014 4 A

RARF CONST 2012-2016 4 A

Signal Butte Rd: Williams Field Rd
 to Germann Rd.

ACI-SGB-10-03-C RARF DES 2019 4

STP-MAG ROW 2020 4

STP-MAG CONST 2021 4

Signal Butte Rd: Ray Rd
to Williams Field Rd

ACI-SGB-10-03-D STP-MAG DES 2028 4

STP-MAG ROW 2028 4

STP-MAG CONST 2028 4

Southern Ave: Country
 Club Dr to Recker Rd

ACI-SOU-10-03  $      27,742,398  $ - 

Southern Ave: Country 
Club Dr to Recker Rd

RARF STUDY 2007 1

Southern at Country Club Dr: 
Intersection Improvements

ACI-SOU-10-03-A RARF DES
2007, 2012, 

2019
1 D

RARF DES 2020 1 D

RARF ROW 2021 1 D

RARF CONST 2021/2022 1 D

Southern Ave at Stapley Dr: 
Intersection Improvements

ACI-SOU-10-03-B RARF PRE-DES 2007 1 0.119

RARF DES
2009- 2013, 

2018
1 D

RARF ROW 2019/2020 1 D

RARF UTIL 2019/2020

STP-MAG CONST 2020/2021 1 D

RARF SAVE 2020/2021

Southern Ave: Gilbert Rd to Val 
Vista Dr

ACI-SOU-10-03-C RARF DES 2021 1 D

RARF ROW 2022 1 D

RARF CONST 2023 1 D

22



FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.580

2.816 5.000

0.266

0.010

2.748

0.103

1.689

3.664

6.340

0.859

0.222

4.191 3.828

1.688

2.353

1.518 7.104

0.342

0.225

1.443

4.801

0.049 0.051 0.058 0.317 0.028 0.421

0.127

0.500

7.277

0.175 3.000

0.232

0.175

4.308
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Southern Avenue: Greenfield Rd 
to Higley Rd

ACI-SOU-10-03-D RARF DES 2017 1 D

RARF ROW 2019 1 D

RARF CONST 2019/2020 1 D

Southern Avenue Area DCR ACI-SOU-10-03-E RARF PRE-DES 2015/2016 CO

Southern Ave: Sossaman to 
Meridian

ACI-SOU-20-03  $ -  $   13,310,248 

Southern Ave: Sossaman 
Rd to Crismon Rd

ACI-SOU-20-03-A RARF DES 2028 4

RARF ROW 2028 4

RARF CONST 2028 4

Southern Ave: Crismon 
Rd to Meridian Rd

ACI-SOU-20-03-B RARF DES 2028 4

RARF ROW 2028 4

RARF CONST 2028 4

Stapley Dr at University Dr: 
Intersection Improvements

AII-STA-10-03  $        7,784,970  $     6,584,626 

RARF DES 2021 4

RARF ROW 2022 4

RARF CONST 2023 4 A

University Dr: Val Vista Dr to 
Hawes Rd

ACI-UNV-10-03  $      20,222,335  $ - 

University Dr: Val Vista 
Dr to Higley Rd

ACI-UNV-10-03-A STP-MAG DES 2026 4

STP-MAG ROW 2026 4

STP-MAG CONST 2026 4

University Dr: Higley Rd
 to Sossaman Rd

ACI-UNV-10-03-B STP-MAG DES 2026 4

STP-MAG ROW 2026 4

STP-MAG CONST 2026 4

University Dr: Sossaman Rd to
88th St

ACI-UNV-10-03-C RARF DES 2016 4 A/CO

RARF ROW 201 4 A/CO

RARF CONST 2017/2018 4 A/CO

Val Vista Dr: University Dr to 
Baseline Rd

ACI-VAL-10-03  $        3,415,847  $     4,722,381 

Val Vista Dr: Baseline Rd to US-60 ACI-VAL-10-03-A RARF DES 2016 3

RARF ROW 2017 3

RARF CONST 2019 3

RARF SAVE

Val Vista Dr: US-60 to Pueblo ACI-VAL-10-03-C RARF DES 2022 3 D

RARF ROW 2022 3 D

RARF CONST 2023 3 D

RARF SAVE 2023

Baseline Rd: 24th Street to 
Consolidated Canal

ACI-BSL-20-03  $        7,726,059  $ - RARF DES 2016

RARF ROW 2017

RARF CONST 2018

RARF SAVE 2020

Mesa Main Street: Mesa Dr to 
Gilbert Rd Light Rail Extension

ACI-LRT-10-03  $      15,475,918  $ - 

STP-MAG FLEX 2013-2019

CMAQ FLEX 2013-2019
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.006 0.259 0.124

0.001 0.000 0.228 0.091

0.011 3.515 2.000

0.105

1.097

3.291

3.625

0.731

2.194

2.371

0.498

1.653

5.633 6.585

1.099

3.521

6.584

1.005

3.284

4.729

0.067 1.730

0.055 0.056 0.014 0.613

0.051 0.798

0.005 0.601 1.404

4.722

0.057 0.224 0.025 0.356

0.004 0.002 0.031

0.103 2.897

4.443

17.272 41.508 16.230 5.392 1.244

8.749 13.494 15.572 16.729 9.500 6.588 9.245 12.737 1.494
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

PEORIA

Beardsley Connection: SR-101L 
to Beardsley Rd at 83rd 
Ave/Lake Pleasant Pkwy

ACI-BRD-10-03  $ -  $ - 

Beardsley Rd: Loop 101 to 83rd 
Ave/Lake Pleasant Parkway

ACI-BRD-10-03-A STP-MAG DES 2007 1 CO

STP-MAG ROW 2007 1 CO

STP-MAG CONST 2009/2010 1 CO

Loop 101 at Beardsley 
Rd/Union Hills Dr

ACI-BRD-10-03-B STP-MAG DES 2007 1 CO

STP-MAG ROW 2007 1 CO

STP-MAG CONST 2009/2010 1 CO

83rd Ave: Butler Rd 
to Mountain View

ACI-BRD-10-03-C RARF DES 2011/2012 2 CO

RARF CONST 2012/2013 2 CO

75th Ave at Thunderbird Rd: 
Intersection Improvement

ACI-BRD-10-03-D RARF DES 2010-2012 2 CO

RARF ROW 2011/2012 2 CO

RARF CONST 2012/2013 2 CO

Happy Valley Rd: L303 to 67th 
Ave

ACI-HPV-10-03  $           700,217  $   11,114,250 

Happy Valley Rd: Agua Fria to 
Loop 303

ACI-HPV-10-03-A RARF DES 2018 4

RARF CONST 2019 4

Happy Valley Rd: Lake Pleasant 
Pkwy to 67th Ave

ACI-HPV-10-03-B RARF DES 2008/2009 4 A/CO

RARF ROW 2008/2009 4 A/CO

RARF CONST 2008-2010 4 A/CO

Happy Valley Rd: Lake Pleasant 
Parkway to Agua Fria

ACI-HPV-10-03-C RARF DES 2017/2018 4 A

RARF ROW 2018 4

RARF CONST 2019 4

Lake Pleasant Pkwy: Union Hills 
to SR74

ACI-LKP-10-03  $ -  $ - 

Lake Pleasant Pkwy: 
West Wing Parkway to Loop 303

ACI-LKP-10-03-A RARF PRE-DES 2010 2 A/CO

RARF DES 2011-2013 2 CO

RARF ROW 2011/2012 2 CO

RARF CONST 2013-2015 2 CO

Lake Pleasant Pkwy: Union 
Hills to Dynamite Rd

ACI-LKP-10-03-B RARF DES 2003 2 A/CO

RARF ROW 2011 2 CO

RARF CONST 2006/2008 2 A/CO 7.027 7.263 8.044

Lake Pleasant Pkwy:
Loop 303 to SR-74/Carefree Hwy

ACI-LKP-10-03-C RARF DES 2027 2 D

RARF ROW 2027 2 D

RARF CONST 2027 2 D

Jomax Rd: SR-303L to Vistancia 
Blvd

ACI-JMX-30-03  $        6,830,090  $   17,761,177 RARF DES 2019

RARF ROW 2020

RARF CONST 2021
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

6.125

10.851

0.584

0.977 1.665

0.462

0.270 0.061

1.000 0.099

2.047

4.842

4.729 9.016

0.952 0.243 0.700

11.114

0.735

1.258 0.842

0.652 1.035

11.023

4.793

1.000

1.000 1.830 2.000 1.000 17.761
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

PHOENIX
Avenida Rio Salado: 51st 
Ave to 7th Street

ACI-RIO-10-03  $ -  $ - 

Avenida Rio Salado Phase I: 51st 
Ave to 43rd Ave and

35th Ave to 7th Street
ACI-RIO-10-03-A STP-MAG STUDY 2007 2 A/CO

STP-MAG DES 2010/2011 2 A/CO

STP-MAG ROW 2012/2013 2 CO

STP-MAG CONST 2013-2016 2 CO

Avenida Rio Salado Phase II: 51st 
Ave to 35th Ave,

7th Ave, and 7th Street
ACI-RIO-10-03-B STP-MAG CONST 2017-2019 2 D

Black Mountain Blvd: SR-51 and 
Loop 101/Pima Fwy to Pinnacle 
Peak Rd

ACI-BMT-10-03  $ -  $ - 

STP-MAG STUDY 2007 1 CO

STP-MAG DES 2011-2015 1 D/CO

STP-MAG ROW 2013-2015 1 D/CO

STP-MAG CONST 2013-2016 1 D/CO

Happy Valley Rd:67th 
Ave to I-17

ACI-HPV-20-03  $           500,000  $   13,291,635 

Happy Valley Rd: 
I-17 to 35th Ave

ACI-HPV-20-03-A RARF DES 2003 4 A/CO

RARF ROW 2004 4 A/CO

RARF CONST 2005 4 A/CO

Happy Valley Rd: 
35th Ave to 43rd Ave

ACI-HPV-20-03-B RARF PREDES 2008 4

RARF DES 2025 4

RARF ROW 2026 4

RARF CONST 2027 4

Happy Valley Rd: 
43rd Ave to 55th Ave

ACI-HPV-20-03-C RARF PREDES 2009 4

RARF DES 2025 v

RARF ROW 2026 4

RARF CONST 2027 4

Happy Valley Rd: 
55th Ave to 67th Ave

ACI-HPV-20-03-D RARF DES 2025 4

RARF ROW 2026 4

RARF CONST 2027 4

Happy Valley Rd: 
I-17 to 35th Ave Scoping and 

Environmental Study
ACI-HPV-20-03-E RARF PRE-DES 2020 4

Sonoran Blvd: 15th 
Ave to Cave Creek

ACI-SON-10-03  $ -  $ - 

RARF PRE-DES 2008 2 A/CO

RARF DES 2009, 2011 2 CO

RARF ROW 2009, 2011 2 CO

RARF CONST 2011-2013 2 CO

SCOTTSDALE/CAREFREE

Pima Rd: SR101L to Happy 
Valley Rd and Dynamite Rd to 
Cave Creek Rd

ACI-PMA-10-03  $      64,707,137  $        625,201 

Pima Rd: Thompson Peak Pkwy to 
Pinnacle Peak (SCT)

ACI-PMA-10-03-A RARF DES 2005-2012 2 CO

RARF ROW 2009-2012 2 CO

RARF CONST 2010-2012 2 CO
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

1.000

17.380

5.308 6.168 13.097 1.240

1.300 0.579 2.060 0.311

1.355

6.496 10.429

0.587

0.011

4.745 0.078

0.401

1.449

3.383

0.457

0.214

3.999

0.457

2.853

0.500

4.235

7.590

6.384 5.170 9.194

0.440 0.748 0.518 0.189

0.008 0.025 0.532 0.061

2.029 6.610 6.686
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

PHASE I

Happy Valley Rd: Pima Rd to 
Alma School Rd

ACI-PMA-10-03-B RARF DES 2019/2020 2 D

RARF ROW 2020 2 D

RARF CONST 2021/2022 2 D

Pima Rd: Pinnacle Peak 
to Happy Valley Rd (SCT)

ACI-PMA-10-03-C RARF DES 2017 2 D

RARF ROW 2018 2 D

RARF CONST 2019-2021 2 D

Pima Rd: Dynamite Blvd 
to Las Piedras (SCT)

ACI-PMA-10-03-D RARF DES 2022-2024 2 D

RARF ROW 2023 2 D

RARF CONST 2024/2025 2 D

Pima Rd: Las Piedras
to Stagecoach Rd (SCT)

ACI-PMA-10-03-G RARF DES 2023/2024 2 D

RARF ROW 2024 2 D

RARF CONST 2025/2026 2 D

Pima Rd: Stagecoach Rd 
to Cave Creek (CFR)

ACI-PMA-10-03-E RARF CONST 2025/2026 2 D

Pima Rd: SR101L to 
Thompson Peak Pkwy (SCT)

ACI-PMA-10-03-F RARF DES 2004-2008 2 A/CO

RARF ROW 2006-2008 2 A/CO

RARF CONST 2006-2008 2 A/CO

SCOTTSDALE
Carefree Hwy: Cave Creek 
Rd to Scottsdale Rd

ACI-CFR-10-03  $        8,011,907  $ - 

RARF DES 2021 3 D

RARF ROW 2023 3 D

RARF CONST 2024/2025 3 D

Loop 101 North Frontage Rds: 
Pima/Princess Dr to Scottsdale 
Rd

ACI-SFN-10-03  $ -  $   29,014,102 

Loop 101 N Frontage Rd: 
Hayden Rd to Scottsdale Rd 

ACI-SFN-10-03-A RARF DES 2007/2008 1 CO 0.611

RARF ROW 2008 1 CO 0.006

RARF CONST 2008/2009 1 CO 2.420

Loop 101 N Frontage Rd:
Pima Rd/Princess Dr to Hayden 

Rd
ACI-SFN-10-03-B RARF DES 2028 1 D

RARF CONST 2028 1 D

Miller Rd/SR-101L Underpass ACI-MLR-10-03  $      13,304,748  $ - RARF PRE-DES 2017/2018 3

Miller Rd/SR-101L Underpass ACI-MLR-10-03-A STP-MAG DES 2018 3

STP-MAG ROW 2019 3

STP-MAG CONST 2019 3 D

STP-MAG SAVE 2021

Miller Road: Princess Blvd. to 
Legacy Blvd

ACI-MLR-10-03-B STP-MAG DES 2024 3 D

STP-MAG ROW 2025 3 D

STP-MAG CONST 2025 3 D

Pima Rd: Happy Valley Rd to 
Dynamite Blvd

ACI-PMA-20-03  $      23,747,179  $ - 

Pima Rd: Happy Valley Rd to 
Jomax Rd

ACI-PMA-20-03-A RARF DES 2020 3

RARF ROW 2021 3

STP-MAG CONST 2021/2022 3

STP-MAG SAVE 2025 3
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

PHASE IVPHASE IIIPHASE II

0.001 0.264 1.206

0.070

6.509 4.531

0.146 0.043 0.603 0.554

3.112

9.846 1.688

0.910 0.280

0.210

3.450 9.280

1.000 1.450

0.350

9.154 6.176

1.387 3.546 0.625

1.061

12.578

1.120

0.840

3.778 2.274

0.708

0.257

28.757

0.010 0.313

7.673

4.030

1.000

0.350

4.152 1.112 1.881 3.000

4.051

1.602
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

Pima Rd: Jomax Rd to Dynamite 
Blvd

ACI-PMA-20-03-B RARF DES 2024/2025 3

STP-MAG CONST 2025/2026 3    

Pima Rd: McKellips Rd to Via 
Linda

ACI-PMA-30-03  $      22,012,411  $                   -    

Pima Rd: Via Linda to Via De 
Ventura

ACI-PMA-30-03-A RARF DES 2019 1 D

RARF ROW 1 D

RARF CONST 2019 1 D

Pima Rd: Via De Ventura to Krail 
St

ACI-PMA-30-03-B RARF DES 2010 1 D/CO

RARF CONST 2010-2012 1 D/CO

Pima Rd: Krail St to Chaparral Rd ACI-PMA-30-03-C RARF DES 2019 1 D

RARF CONST 2019/2020 1 D

Pima Rd: Chaparral 
Rd to Thomas Rd

ACI-PMA-30-03-D RARF DES 2024 1 D

RARF CONST 2025 1 D

Pima Rd: Thomas Rd to 
McDowell Rd

ACI-PMA-30-03-E RARF DES 2028 1 D

RARF CONST 2028 1 D

Scottsdale Airpark Area 
Capacity Improvements

ACI-SAT-10-03  $      29,293,020  $   10,022,023    

Frank Lloyd Wright Blvd at Loop
 101 Traffic Interchange

ACI-SAT-10-03-A RARF DES 2020 3 D    

STP-MAG ROW

STP-MAG CONST 2021 3 D

Raintree Dr at Loop 101
 Traffic Interchange

ACI-SAT-10-03-B RARF DES 2020-2021 3 D

STP-MAG ROW

STP-MAG CONST 2021/2022 3 D

Northsight Blvd: Hayden Rd to 
Frank Lloyd Wright Blvd

ACI-SAT-10-03-C RARF DES 2011-2013 3 A/CO

RARF ROW 2012/2013 3 A/CO

RARF CONST 2013-2015 3 A/CO

Redfield Rd: Raintree Dr to 
Hayden Rd

ACI-SAT-10-03-E RARF DES 2016 3

RARF ROW 2016 3

RARF CONST 2019 3

Raintree Drive: Scottsdale Rd to 
Hayden Rd

ACI-SAT-10-03-F RARF DES 2015-2017 3

RARF ROW 2018 3

RARF CONST 2019 3

Raintree Dr: Hayden Rd to Loop 
101

ACI-SAT-10-03-G RARF DES 2018 3

RARF ROW 2019 3

RARF CONST 2020 3

Frank Lloyd Wright Blvd at 
76th/78th/82nd St  Intersection 

Improvements
ACI-SAT-10-03-H RARF DES 2012/2013 3 A

RARF CONST 2014 3 A

Southbound Loop 101 Frontage 
Road Connections

ACI-SAT-10-03-I RARF PRE DES 2015 3

RARF ROW 2017 3

RARF CONST 2018 3
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

              
PHASE IVPHASE IIIPHASE II

0.560

  4.235 3.407

  

0.009 0.063 0.001 0.005 0.024 0.251

0.986

0.744

6.719

0.002 0.320 0.935

0.821 12.817

0.289 0.420

5.974

0.341

 

0.510

1.063

0.085 0.650

0.840 3.692

0.404 0.496 0.069 0.021

0.014 0.424 3.133 0.007

0.429 3.547 0.802

0.100

0.050

1.350

0.146 0.480 0.543 0.049 0.048 0.820

0.415 3.340 0.193 0.466

11.929

0.024 0.274 0.423

1.050

2.550

0.065

0.333

0.012 0.082 0.018 0.002 0.003
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

Hayden Rd at Loop 101 
Interchange Improvements

ACI-SAT-10-03-J STP-MAG DES 2025 3 D

STP-MAG ROW 3 D

STP-MAG CONST 2026 3 D

Airpark DCR ACI-SAT-10-03-K RARF DES 2013 CO

Scottsdale Rd: Thompson Peak 
Pkwy to Jomax Rd

ACI-SCT-10-03  $        7,928,377  $                   -    

Scottsdale Rd: Thompson Peak 
Pkwy to Pinnacle Peak Pkwy

Phase I
ACI-SCT-10-03-A RARF PRE DES 2009-2011 2 CO    

RARF DES 2011/2012 2 CO    

RARF ROW 2012/2013 2 CO    

RARF CONST 2013-2015 2 CO    

Scottsdale Rd: Thompson Peak 
Pkwy to Pinnacle Peak Pkwy

Phase II
ACI-SCT-10-03-B RARF DES 2024/2025 2 D

RARF ROW 2025 2 D

RARF CONST 2026 2 D

Scottsdale Rd: Pinnacle 
Peak Pkwy to Jomax Rd

ACI-SCT-10-03-C RARF DES 2024/2025 2 D    

RARF ROW 2025 2 D    

RARF CONST 2026 2 D    

Scottsdale Rd: Jomax Rd 
to Carefree Hwy

ACI-SCT-20-03  $      28,496,613  $                   -    

Scottsdale Rd: Jomax 
Rd to Dixileta Dr

ACI-SCT-20-03-A RARF DES 2020/2021 3 D    

STP-MAG ROW 2021 3 D    

STP-MAG CONST 2022 3 D    

STP-MAG SAVE 2023

Scottsdale Rd: Dixileta 
Dr to Carefree Hwy

ACI-SCT-20-03-B RARF DES 2023/2024 3 D    

RARF ROW 2024 3 D    

RARF CONST 2025 3 D    

Shea Blvd: SR-101L 
to SR-87

ACI-SHA-20-03  $      14,115,494    

Shea Blvd at 90th/92nd/96th: 
Intersection Improvements 

ACI-SHA-20-03-A RARF DES 2005 4 A/CO    

RARF ROW 2006 4 A/CO    

RARF CONST 2007 4 A/CO    

Shea Auxiliary Lane from 
90th St to Loop 101 

 ACI-SHA-20-03-B RARF DES 2024 4    

RARF ROW 2024 4    

RARF CONST 2025 4    

Shea Blvd at Via Linda (Phase1): 
Intersection Improvements

ACI-SHA-20-03-C RARF DES 2005 4 A/CO    

RARF CONST 2006 4 A/CO    

Shea Blvd Intersection 
Improvements

ACI-SHA-20-03-D RARF DES 2020 4    

RARF ROW 2021 4    

RARF CONST 2021 4    

RARF SAVE 2022

Shea Blvd at 120/124th St: 
Intersection Improvements

ACI-SHA-20-03-E RARF DES 2010 4 A/CO    

RARF ROW 2010/2011 4 A/CO    

RARF CONST 2011/2012 4 A/CO    
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

              
PHASE IVPHASE IIIPHASE II

0.490 1.730

3.225 8.292

0.229 0.461 0.050

  

 0.694 0.063

 0.610 0.006

  0.129 0.049 0.037

  3.007 3.654 0.821

1.000 0.650

0.350

4.128

  0.280 0.980

  0.350

  0.190

  

  1.190

  0.420

  8.143

6.906

  1.400

  0.350

  10.088

  

0.297  

0.038  

1.492 2.229

 0.646

  1.550

  1.564

0.027  

0.595  

 0.700

 0.500

  4.935

3.792

  0.053

  

  0.130
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RTP Project RTP Code
 Remaining 

Regional Budget 
(FY20) 

Unfunded Due 
to Deficit 

Fund Type Work Phase FY for Work
Original 

RTP Phase
Status

FY06 
2005$

FY07 
2006$

FY08 
2007$

   
PHASE I

Shea Blvd at Mayo/134th St: 
Intersection Improvements

ACI-SHA-20-03-F RARF DES 2005 4 A/CO    

RARF CONST 2006 4 A/CO    

Shea Blvd: SR-101L to 96th St: 
ITS Improvements

ACI-SHA-20-03-G RARF DES 2009 4 A/CO    

RARF CONST 2009/2010 4 A/CO    

Shea Blvd at 124th St: 
Intersection Improvements

ACI-SHA-20-03-N RARF DES 2016 4 A/CO    

RARF CONST 2017 4 A/CO    

Legacy Blvd Hayden 
Rd to Pima Rd

ACI-UNH-10-03  $      19,839,991  $                   -    

RARF PRE-DES 2020

RARF DES 2021 4    

RARF ROW 2022 4    

RARF CONST 2023 4    

RARF SAVE 2024 4

Drinkwater Blvd Bridge ACI-DRK-30-03  $        5,999,000  $                   -    

RARF DES 2018/2019    

RARF CONST 2019/2020    

RARF SAVE 2022    

MAG/MULTI-AGENCY

ITS Program AOP-ITS-10-03  $                   - CMAQ 2006-2026   4.926

Implementation Studies AOP-APL-10-03  $                   - RARF 2006-2026 0.560 1.424 1.382

TOTAL 7.027 14.208 27.693
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FY09
2008$

FY10 
2009$

FY11
2010$

FY12
2011$

FY13
2012$*

FY14
2013$*

FY15
2014$*

FY16
2015$*

FY17
2016$*

FY18
2017$*

FY19
2018$*

FY20 FY21 FY22 FY23 FY24 FY25 FY26
Unfunded 

Due to 
Deficit

              
PHASE IVPHASE IIIPHASE II

0.019  

0.143  

 0.114

 0.230

  0.216

  0.212

  

0.110

  1.100 0.405

  2.095

  11.457

4.673

  

  0.765

  2.935 1.723 0.576

  

4.993 4.536 5.393 5.340 6.891 7.464 6.235 6.194 6.626 3.679 3.679

1.193 1.087 1.123 1.180 1.245 1.332 1.393 1.436 1.498 1.588 1.699 1.793 1.846 1.893 1.943 1.986 2.032 1.208

63.802 58.470 78.594 109.618 73.822 84.017 67.760 72.043 87.481 75.043 57.160 200.411 89.613 90.251 102.949 89.814 87.512 79.322 196.451
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COMPLETED PROJECTS 
 

Since 2006, 80 projects have been completed and are now open to traffic.  Nine agencies in the MAG Region 
have completed projects in the ALCP.  The Table below indicates the completed projects in the ALCP by 
agency, location, and fiscal year completed.  
 

LEAD AGENCY RTP ID LOCATION 
FISCAL 
YEAR 

COMPLETED 

ORIGINAL 
RTP 

PHASE 

Phoenix ACI-HPV-20-03-A Happy Valley: I-17 to 35th Avenue 2005 IV 

Chandler AII-ARZ-30-03 Arizona Ave at Chandler Blvd 2006 II 

Chandler AII-ARZ-10-03 Arizona Ave at Elliot Rd 2006 IV 

Gilbert ACI-VAL-20-03 Val Vista Dr: Warner Rd to Pecos Rd 2006 II 

Scottsdale ACI-SHA-20-03-C Shea at Via Linda (Phase1) 2006 IV 

Scottsdale ACI-SHA-20-03-F Shea Blvd at Mayo/134th Street 2006 IV 

Chandler AII-ARZ-20-03 Arizona Ave at Ray Rd 2007 I 

Scottsdale ACI-SHA-20-03-A Shea at 90th/92nd/96th Streets 2007 IV 

Chandler ACI-PRC-10-03-H Price Rd: Santan to Germann 2008 III 

Peoria ACI-LKP-10-03-B Lake Pleasant Pkwy: Union Hills Dr to Dynamite Rd  2008 II 

Scottsdale ACI-PMA-10-03-F Pima Rd: SR101L to Thompson Peak Parkway 2008 II 

Chandler ACI-QNC-10-03-A Queen Creek Rd: Arizona Ave to McQueen Rd 2009 II 

Gilbert ACI-PWR-10-03-A Power Rd at Pecos: Intersection Improvement 2009 IV 
Maricopa 
County ACI-ELM-10-03-D El Mirage Rd:  Deer Valley Drive to Loop 303 2009 III 

Maricopa 
County ACI-PWR-20-03-B Power Rd: Baseline Rd to East Maricopa Floodway 2009 II 

Scottsdale ACI-SFN-10-03-A Loop 101 (Pima Fwy) North Frontage Rd: Hayden Rd to 
Scottsdale Rd 2009 I 

Chandler ACI-GIL-10-03-A Gilbert Rd: SR202L/Germann Rd to Queen Creek Rd 2010 IV 

Fountain Hills ACI-SHA-10-03-A Shea Blvd: Palisades Blvd. to Fountain Hills Blvd. 
(Design only) 2010 I 

Gilbert AII-WNR-10-03 Warner Rd at Cooper Rd 2010 I 

Mesa AII-GIL-10-03 Gilbert Rd at University Dr 2010 IV 

Peoria ACI-BRD-10-03-A Beardsley Rd Connection:  Loop 101 (Agua Fria Fwy) 
to 83rd Ave/Lake Pleasant Parkway 2010 I 

Peoria ACI-HPV-10-03-B Happy Valley Rd: Lake Pleasant Pkwy to 67th Ave 2010 IV 

Peoria ACI-BRD-10-03-B Loop 101 (Agua Fria Fwy) at Beardsley Rd/Union Hills 
Dr 2010 I 

Chandler AII-CHN-20-03 Chandler Blvd at Dobson Rd 2011 I 

Mesa AII-DOB-10-03 Dobson Rd at Guadalupe Rd 2011 I 

Mesa ACI-GRN-20-03-A Greenfield Rd: Baseline Rd to Southern Ave 2011 I 

Mesa ACI-HWS-10-03-D Hawes Rd: Santan Fwy to Ray Rd 2011 IV 

Mesa ACI-RAY-20-03-A Ray Rd: Sossaman Rd to Ellsworth Rd 2011 IV 
Maricopa 
County ACI-ELM-10-03-A El Mirage Rd: Bell Rd to Deer Valley Drive 2011 III 
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LEAD AGENCY RTP ID LOCATION 
FISCAL 
YEAR 

COMPLETED 

ORIGINAL 
RTP 

PHASE 

Chandler AII-RAY-10-03 Ray Rd at Alma School Rd: Intersection Improvements 2012 II 

Scottsdale ACI-PMA-30-03-B Pima Rd: Via De Ventura to Krail 2012 I 

Scottsdale ACI-SHA-20-03-E Shea Blvd at 120/124th St: Intersection Improvements 2012 IV 

Gilbert ACI-QNC-10-03-C Queen Creek Rd: Val Vista Dr to Higley Rd 2012 II 

Scottsdale ACI-PMA-10-03-A Pima Rd: Thompson Peak Pkwy to Pinnacle Peak 2012 II 

Scottsdale ACI-SHA-20-03-G Shea Blvd: SR-101L to 96th Street: ITS Improvements 2012 IV 
Maricopa 
County ACI-ELM-20-03-B El Mirage Rd: Northern to Cactus (design only) 2013 II 

Peoria ACI-BRD-10-03-C 83rd Ave: Butler Rd to Mountain View 2013 II 

Peoria ACI-BRD-10-03-D 75th Ave at Thunderbird Rd: Intersection Improvement 2013 II 

Phoenix ACI-SON-10-03 Sonoran Blvd: 15th Ave to Cave Creek 2013 II 

Scottsdale ACI-SAT-10-03-H Frank Lloyd Wright at 76th/78th/82nd Street: 
Intersection Improvements 

2014 III 

Maricopa 
County 

ACI-NOR-30-03-A 
ACI-NOR-30-03-B Northern Parkway: Sarival to Dysart 2014 I 

Mesa ACI-PWR-10-03-B Power Rd: Santan Fwy to Pecos Rd 2014 IV 

Chandler ACI-GIL-10-03-B Gilbert Rd: Queen Creek Rd to Hunt Highway (design 
& right-of-way only) 2014 IV 

Mesa ACI-MES-10-03-A Mesa Drive: US 60 to Southern Ave 2014 I 

Scottsdale ACI-SAT-10-03-C Northsight Blvd: Hayden to Frank Lloyd Wright Blvd 2014 III 

Scottsdale ACI-SCT-10-03-B Scottsdale Rd: Thompson Peak Pkwy to Pinnacle Peak 
Rd (Phase I) 2014 II 

Maricopa 
County ACI-ELM-20-03-A El Mirage Rd: Bell Rd to Picerne Dr 2014 II 

Scottsdale ACI-SAT-10-03-K Airpark DCR (design only) 2015 III 

Chandler ACI-GIL-10-03-D Gilbert Rd: Ocotillo Rd to Chandler Heights 2015 IV 
Maricopa 
County ACI-NOR-10-03-C Northern Parkway: Reems and Litchfield Overpasses 2015 III 

Mesa ACI-SGB-10-03-B Signal Butte Road:  Elliot Rd to Ray Rd 2015 IV 

Gilbert AII-GUD-40-03 Guadalupe Rd at Gilbert Rd: Intersection 
Improvements 2015 I 

Peoria ACI-LKP-10-03-A Lake Pleasant Pkwy: West Wing Parkway to Loop 303 2015 II 

Chandler ACI-GIL-10-03-C Gilbert Rd: Queen Creek Rd to Ocotillo Rd 2015 IV 

Fountain Hills ACI-SHA-10-03-B Shea Blvd: Technology Dr to Cereus Wash 2015 I 

Mesa ACI-RAY-20-03-B Ray Rd: Ellsworth Rd to Signal Butte 2015 IV 

Mesa ACI-RAY-20-03-C Ray Road: Signal Butte to Meridian 2015 IV 

Chandler ACI-GIL-10-03-E Gilbert Rd: Chandler Heights Rd to Hunt Hwy 2016 IV 

Chandler ACI-PRC-10-03-C McQueen Rd: Ocotillo Rd to Riggs Rd (design & right-
of-way only) 

2016 III 

Chandler ACI-PRC-10-03-G Old Price Rd at Queen Creek Rd: Intersection 
Improvements 2016 III 

Chandler ACI-PRC-10-03-I McQueen Rd: Ocotillo Rd to Chandler Heights 2016 III 
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LEAD AGENCY RTP ID LOCATION 
FISCAL 
YEAR 

COMPLETED 

ORIGINAL 
RTP 

PHASE 

Gilbert ACI-GER-20-03-B Germann Rd: Val Vista Dr to Higley Rd 2016 I 

Mesa ACI-SOU-10-03-E Southern Avenue Area DCR (design only) 2016 I 

Phoenix ACI-BMT-10-03 Black Mountain Blvd: SR-51 and Loop 101/Pima Fwy to 
Pinnacle Peak Rd 

2016 I 

Chandler ACI-PRC-10-03-D Ocotillo Rd: Arizona Ave to McQueen Rd 2016 III 

El Mirage ACI-ELM-20-03-C El Mirage Rd: Cactus to Grand & Thunderbird Rd: 
127th Ave to Grand (design only) 2016 II 

Chandler ACI-PRC-10-03-J McQueen Rd: Chandler Heights to Riggs Rd 2017 III 

El Mirage ACI-ELM-20-03-F El Mirage Rd: Peoria Ave to Cactus Rd 2017 II 

Chandler AII-RAY-20-03-A Ray Rd at Dobson Rd:  Intersection Improvements 
Phase I 2018 II 

Chandler AII-CHN-10-03 Chandler Blvd at Alma School Rd: Intersection 
Improvements 2018 I 

El Mirage ACI-ELM-20-03-E Thunderbird Rd: 127th Ave to Grand Avenue 2018 II 

El Mirage ACI-ELM-30-03-A El Mirage Rd: Cactus to Grand Avenue 2018 III 

Gilbert AII-GUD-30-03 Guadalupe Rd at Cooper Rd: Intersection 
Improvements 2018 I 

Mesa ACI-UNV-10-03-C University Dr: Sossaman Rd to 88th St 2017 IV 

Phoenix ACI-RIO-10-03-A Avenida Rio Salado Phase I: 51st Ave to 43rd Ave and 
35th Ave to 7th Street 2018 II 

Scottsdale ACI-SHA-20-03-N Shea Blvd at 124th St: Intersection Improvements 2018 IV 

Maricopa 
County ACI-ELM-20-03-D El Mirage Rd: Northern Ave to Peoria Ave 2018 II 

Chandler AII-RAY-20-03-A Ray Rd at Dobson Rd (Phase I) 2019 II 

Mesa  ACI-ELT-10-03-D Elliot Rd: Signal Butte Rd to Meridian Rd 2019 IV 

Mesa ACI-SGB-10-03-B Signal Butte Rd:  Elliot Rd to Ray Rd 2019 IV 
 

REGIONAL TRANSPORTATION PLAN PHASES 
Phase I:  2006-2010 Phase III: 2016-2020 
Phase II: 2011-2015 Phase IV: 2021-2026 
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MAG IMPLEMENTATION STUDIES 

According to House Bill 2546, 10.5 percent of Regional Area Road Funds (RARF) collected is to be allocated to 
arterial streets, including capital expenses and implementation studies.  As established in the MAG Regional 
Transportation Plan approved in 2003, approximately 3.65% percent of the ALCP RARF funds are allocated for 
planning studies for the region.  Implementation studies are conducted by MAG and approved in the MAG 
Unified Planning Work Program (UPWP).   
 
The funding allocated for implementation studies is contingent on RARF revenue collections.  As a result, the 
amounts programmed in the ALCP are estimates derived the Arizona Department of Transportation (ADOT) 
RARF Revenue Forecasts published annually.  The remaining regional budget for the implementation studies 
fluctuate concurrently with the forecasts.  Therefore, the amount of funding published in the ALCP varies by 
fiscal year.  Table 1 details all implementation studies funded by RARF Revenues to date. 
 

TABLE 1 MAG IMPLEMENTATION STUDIES  

RTP Code Implementation Study Name Funding 
Amt (Mil) 

Fiscal 
Year(s) 

        

APL-MAG-10-03-A MAG Commuter Rail Corridor Development Plan 
(Grand Avenue Plan) 0.600 2009 

APL-MAG-10-03-B High Speed Passenger Rail Strategic Plan - Phase 
II Report 0.020 2007 

APL-MAG-10-03-C 
UP Yuma West Commuter Rail Corridor 
Development Plan and Commuter Rail System 
Study 

1.055 2009 

APL-MAG-10-03-D Development of Activity-Based Travel Forecasting 
Model 0.021 2009 

APL-MAG-10-03-E Northwest Valley Local Transit System Study 0.078 2012 

APL-MAG-10-03-F 
US-60/Grand Avenue Corridor Optimization, 
Access Management Plan, and System Study 
(COMPASS) 

0.850 
0.057 

2012 
2014 

APL-MAG-10-03-G MAG FY13 RTP Implementation On-Call 
Consultants 1.568 2013 

APL-MAG-10-03-H Phase II- Inner Loop Traffic Operations Model 0.171 2013 

APL-MAG-10-03-I MAG Managed Lanes Network Development 
Strategy – Phase I 0.690 2013 

APL-MAG-10-03-J Gila Bend Small Area Transportation Study 0.052 2013 

APL-MAG-10-03-K Southwest Valley Local Transit System Study 0.133 2013 

APL-MAG-10-03-L Freight Framework Study 0.085 2013 

APL-MAG-10-03-M Central Phoenix Transportation Framework Study 
– Phase II 0.190 2014 

APL-MAG-10-03-N Public Opinion Consulting Services/Survey 0.049 2014 

APL-MAG-10-03-O Travel Surveys-Data Application On-Call 
Development 0.028 2014 

APL-MAG-10-03-P Travel Surveys-Data Application On-Call Contract 

1.657 
2.500 
0.315 
0.228 

2014 
2015 
2016 
2017 

APL-MAG-10-03-Q On-Board Survey of Transit Users 0.200 2015 

FY 2020 ARTERIAL LIFE CYCLE PROGRAM - OCTOBER 23, 2019 41



TABLE 1 MAG IMPLEMENTATION STUDIES (CONT.)  

RTP Code Implementation Study Name Funding 
Amt (Mil) 

Fiscal 
Year(s) 

        

APL-MAG-10-03-R Grand Avenue Transit Feasibility Study 0.100 2015 

APL-MAG-10-03-S Grand Avenue Traffic Management Study 0.100 2015 

APL-MAG-10-03-T FY 2015 Regional Transportation Plan Engineering 
Projects 0.198 2015 

APL-MAG-10-03-U FY 2016 MAG Associates 0.127 2016 

APL-MAG-10-03-V FY 2016 RTP On-Call Projects 0.232 2016 

APL-MAG-10-03-W Cost-Risk Analysis 0.300 2016 

APL-MAG-10-03-X Transportation Behavior Model and Data On-Call 0.250 
0.250 

2016 
2017 

APL-MAG-10-03-Y I-10/Papago Freeway Tunnel Traffic Operations 
Study 0.075 2016 

APL-MAG-10-03-Z FY 2017 MAG Regional Transportation Planning 
On-Call 0.400 2017 

APL-MAG-20-03-A US-60 Grand Avenue-Sun City Implementation 
Study 0.150 2017 

APL-MAG-20-03-B 2017 Systematic Strategy to Mitigate Intersection 
Left-Turn Crashes On-Call 0.080 2017 

APL-MAG-20-03-C 2018 MAG Regional Transportation On-call 0.400 2017 

APL-MAG-20-03-D 2018 Cost Risk Analysis for the MAG Regional 
Freeway and Highway Program On-Call 0.300 2017 

APL-MAG-20-03-E Rural Paratransit Needs Assessment Study 0.045 2018 

APL-MAG-20-03-F 2018 MAG Models Recalibration On-Call 0.300 
0.400 

2018 
2019 

APL-MAG-20-03-G 2018 MAG Regional Transportation Data On-Call 0.450 2018 

APL-MAG-20-03-H 2018 Transportation Public Opinion Research 0.250 2018 

APL-MAG-20-03-I 2018 Models Integration On-Call 0.250 2018 

APL-MAG-20-03-J 2019 MAG Regional Transportation On-Call 0.600 2018 

APL-MAG-20-03-K 2019 MAG Bicycle Safety Study On-Call 0.080 2019 
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TABLE 1 MAG IMPLEMENTATION STUDIES (CONT.)  

RTP Code Implementation Study Name Funding 
Amt (Mil) 

Fiscal 
Year(s) 

        

APL-MAG-20-03-L 2019 Regional Arterial and Bridge Needs 
Assessment 0.300 2019 

APL-MAG-20-03-M 2019 MAG Regional Special Events Survey and 
Model On-Call 0.200 2019 

APL-MAG-20-03-N 2019 Strategic Transportation Safety Plan 
Update 0.300 2019 

APL-MAG-20-03-O Laveen-South Mountain Transportation Study 0.175 2019 
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DELETIONS & SUBSTITUTE PROJECTS 

Per the Section 220 of the ALCP Policies and Procedures approved by the MAG Regional Council, Lead Agencies 
may delete and/or substitute projects in the ALCP if the original project is deemed not feasible.  Substitute 
projects must be in the same jurisdiction, use the regional funds allocated to the original project; and relieve 
congestion and improve mobility in the same general area addressed by the original project, if possible.  In 
addition, substitute projects may not be completed prior to inclusion in the Arterial Life Cycle Program. 
 

LEAD 
AGENCY RTP ID (S) LOCATION DESCRIPTION DATE 

APPROVED 

FISCAL YEAR 2008 

Scottsdale ACI-SFS-10-03 
ACI-PMA-10-03 

SR101L South Frontage 
Roads: Hayden Rd to 
Pima Rd 

Frontage Rd project deleted, and 
the regional funds were reallocated 
to Pima Rd: SR101L to Thompson 
Peak Parkway project.   

6/25/2008 

FISCAL YEAR 2009 

Scottsdale ACI-SAT-10-03 Scottsdale Airpark 
Tunnel 

Tunnel project deleted after a study 
determined the project was not 
feasible.  A series of substitute 
arterial capacity and intersection 
improvement projects in the vicinity 
of the airpark were added to the 
program. 

6/24/2009 

FISCAL YEAR 2010 

Chandler ACI-PRC-10-03 Price Road Extension 

Project deleted after Chandler’s 
Transportation Master Plan Update 
indicated a change in the City’s 
needs.  A series of substitute 
arterial and capacity intersection 
improvements were added to the 
ALCP.   

7/28/2010 

FISCAL YEAR 2011 

Scottsdale ACI-SAT-10-03-H Hayden Road: Redfield 
to Raintree 

The Hayden Rd project was deleted 
after the Airpark Phase I Study 
indicated other planned 
improvements would sufficiently 
address congestion.  Three arterial 
intersection improvements were 
added on Frank Lloyd Wright at 
76th/78th/82nd Streets.   

9/21/2011 

Scottsdale ACI-SAT-10-03-I 

CAP Canal South 
Frontage Road: Loop 
101 to Frank Lloyd 
Wright 

The CAP Canal South Frontage Rd 
was deleted and replaced with 
three substitute frontage road 
projects in the vicinity of the 
airpark.  One of the three frontage 
roads will be along the CAP in the 
area of the previous project. 

9/21/2011 

FISCAL YEAR 2013 

Mesa ACI-BSL-10-03-A 
ACI-BSL-10-03-B 

Baseline Road: Power 
Rd to Meridian 

The project was substantially 
completed and the remaining 
improvements will be completed by 
adjacent property developers. The 
regional funds were reallocated to 
the Mesa Main Street: Mesa Dr to 
Gilbert Rd Light Rail extension 
project. 

10/24/2012 
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LEAD 
AGENCY RTP ID (S) LOCATION DESCRIPTION DATE 

APPROVED 

FISCAL YEAR 2013 (CONT.) 

Mesa AII-CCB-20-03 County Club Dr at 
Brown Rd 

The project was not needed in the 
planned time horizon due to a 
change in the rate and pattern of 
development. The regional funds 
were reallocated to the Mesa Main 
Street: Mesa Dr to Gilbert Rd Light 
Rail extension project. 

10/24/2012 

Mesa ACI-CRS-10-03-C Crismon Rd: Ray Rd to 
German Rd 

The remaining improvements 
associated with the project will be 
completed by adjacent property 
developers. The regional funds were 
reallocated to the Mesa Main Street: 
Mesa Dr to Gilbert Rd Light Rail 
extension project. 

10/24/2012 

Mesa ACI-GER-10-03 Germann Rd: Ellsworth 
Rd to Signal Butte Rd 

The remaining improvements 
associated with the project will be 
completed by adjacent property 
developers. The regional funds were 
reallocated to the Mesa Main Street: 
Mesa Dr to Gilbert Rd Light Rail 
extension project. 

10/24/2012 

Mesa ACI-GUD-10-03 Guadalupe Rd: Power 
Rd to Meridian Rd 

The project was substantially 
completed and the remaining 
improvements will be completed by 
adjacent property developers. The 
regional funds were reallocated to 
the Mesa Main Street: Mesa Dr to 
Gilbert Rd Light Rail extension 
project. 

10/24/2012 

Mesa ACI-HIG-10-03 
AII-HIG-10-03 

Higley Road Parkway: 
SR 202L to SR 202L 
Grade Separations 

The projects were not feasible due 
to concerns over neighborhood 
impacts. The regional funds were 
reallocated to the Mesa Main Street: 
Mesa Dr to Gilbert Rd Light Rail 
extension project. 

10/24/2012 

Mesa ACI-MCK-20-03-D 
ACI-MCK-20-03-F 

McKellips Rd at Power 
Rd and McKellips Rd at 
Val Vista Dr 

The project was substantially 
completed and the remaining 
improvements will be completed by 
adjacent property developers. The 
regional funds were reallocated to 
the Mesa Main Street: Mesa Dr to 
Gilbert Rd Light Rail extension 
project. 

10/24/2012 

Mesa ACI-MER-10-03 Meridian Rd: Baseline 
Rd to Germann Rd 

The project was not needed in the 
planned time horizon due to a 
change in the rate and pattern of 
development. The regional funds 
were reallocated to the Mesa Main 
Street: Mesa Dr to Gilbert Rd Light 
Rail extension project. 

10/24/2012 
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LEAD 
AGENCY RTP ID (S) LOCATION DESCRIPTION DATE 

APPROVED 

FISCAL YEAR 2013 (CONT.) 

Mesa ACI-THM-10-03 Thomas Road: Gilbert 
Rd to Val Vista Dr 

The project was not needed in the 
planned time horizon due to a 
change in the rate and pattern of 
development. The regional funds 
were reallocated to the Mesa Main 
Street: Mesa Dr to Gilbert Rd Light 
Rail extension project. 

10/24/2012 

FISCAL YEAR 2015 

Chandler 
AII-CHN-30-03 
AII-KYR-10-03 
AII-RAY-50-03 

Chandler Blvd at 
Kyrene Rd, Kyrene Rd 
at Ray Rd, and Ray Rd 
at Rural Rd 

The intersection improvement 
projects ranked low based on 
capacity and safety measures 
compared to other intersections, 
and improvements were not needed 
within the time horizon of the 
ALCP. Regional funds were 
reallocated to Cooper Road: South 
of Queen Creek to Riggs Rd (ACI-
COP-10-03) 

6/25/2014 

Chandler ACI-PRC-10-03-F Price Rd at Germann 
Rd 

The intersection improvement 
project ranked low based on 
capacity and safety measures 
compared to other intersections, 
and improvements were not needed 
within the time horizon of the 
ALCP. Regional funds were 
reallocated to Ocotillo Rd: Gilbert 
Rd to 148th Street (ACI-OCT-10-03) 

6/25/2014 

Mesa ACI-MES-10-03-B Mesa Dr at Broadway 
Rd 

The project limits were extended 
from Mesa Drive at Broadway Road 
to Mesa Drive: 8th Avenue to Main 
Street. The expanded project will 
enhance safety, mobility, connect 
to other regional projects (Mesa 
Drive Phase I), and light rail transit 
along Mesa Drive.  

6/25/2014 

FISCAL YEAR 2016 

Scottsdale ACI-PMA-10-03-B Pima Rd at Happy 
Valley Rd 

The project limits were extended 
from Pima Road at Happy Valley to 
Happy Valley Rd: Pima Rd to Alma 
School Rd. The project will still 
include intersection improvements 
at Pima Road and Happy Valley 
Road. 

6/24/2015 

FISCAL YEAR 2017 

Mesa ACI-VAL-10-03-B Val Vista Dr: Southern 
Ave to University Dr 

Based on projected traffic volumes, 
the City of Mesa anticipates that 
the Val Vista Dr: Southern Avenue to 
University Drive segment will 
maintain an acceptable level of 
service through 2040. Regional 
funds were reallocated to Baseline 
Road: 24th Street to Consolidated 
Canal (ACI-BSL-20-03). 

6/22/2016 
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LEAD 
AGENCY RTP ID (S) LOCATION DESCRIPTION DATE 

APPROVED 

FISCAL YEAR 2017 (CONT.) 

Mesa ACI-SOU-10-03-E Southern Ave at 
Lindsay Rd 

The project limits were expanded to 
Southern Avenue: Gilbert Road to 
Val Vista Drive. The project will still 
include intersection improvements 
at Southern Avenue and Lindsay 
Road. 

6/22/2016 

Mesa ACI-SOU-10-03-D Southern Ave at Higley 
Rd 

The project limits were expanded to 
Southern Avenue: Greenfield Road 
to Higley Road. The project will still 
include intersection improvements 
at Southern Avenue and Higley 
Road. 

6/22/2016 

Mesa ACI-UNV-10-03-B University Dr: Higley 
Rd to Hawes Rd 

The project limits were expanded to 
University Drive: Higley Road to 88th 
Street. 

6/22/2016 

Mesa ACI-VAL-10-03-A Val Vista Dr: Baseline 
Rd to Southern Ave 

The project limits were extended to 
Val Vista Drive: Baseline Road to 
Pueblo Avenue.  

6/22/2016 

FISCAL YEAR 2018 

Chandler ACI-PRC-10-03-B 
Chandler Heights Rd: 
McQueen Rd to Gilbert 
Rd 

The project limits were extended to 
Chandler Heights Road: McQueen 
Road to Val Vista Drive. 

6/28/2017 

Chandler ACI-ARZ-10-03 Arizona Ave: Ocotillo 
Rd to Hunt Hwy 

Improvements on Arizona Avenue 
from Ocotillo Rd to Hunt Highway 
were not needed before the end of 
the ALCP. The funding was 
reallocated to an arterial capacity 
improvement project on Lindsay 
Road from Ocotillo Road to Hunt 
Highway. 

6/28/2017 

Gilbert ACI-RAY-10-03 Ray Rd: Val Vista Dr to 
Power Rd 

Most of Ray Road from Val Vista 
Drive to Power Road has been 
completed by developers. The half-
mile that still needs improvements 
is programmed in the Town of 
Gilbert’s Capital Improvement 
Program but is likely to be 
completed by developers first. The 
funding was reallocated to the 
Lindsay Road: SR-202L Santan 
Transportation Interchange and 
Corridor Improvement project.  

6/28/2017 
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LEAD 
AGENCY RTP ID (S) LOCATION DESCRIPTION DATE 

APPROVED 

FISCAL YEAR 2018 (CONT.) 

Gilbert AII-WRN-20-03 Warner Road at 
Greenfield Road 

A traffic analysis indicates that the 
Warner Road at Greenfield Road is a 
low priority. Regional funding was 
reallocated to the Higley Road at 
Baseline Road intersection 
improvement project. 

6/28/2017 

El Mirage ACI-ELM-30-03-B El Mirage Rd: Grand 
Ave to Picerne Dr 

The original project was deemed to 
be cost prohibitive, largely due to 
the crossing of Grand Avenue and 
the railroad. Funding was 
reallocated to the Dysart Road: 
Northern Avenue to Peoria Avenue 
project. 

6/28/2017 

Mesa AII-LND-10-03 Lindsay Rd at Brown Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon. Funding was shifted to the 
Mesa Main Street: Mesa Dr to Gilbert 
Rd Light Rail extension project. 

9/27/2017 

Mesa ACI-MCK-20-03-A McKellips Rd at Lindsay 
Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon. Funding was shifted to the 
Mesa Main Street: Mesa Dr to Gilbert 
Rd Light Rail extension project. 

9/27/2017 

Mesa ACI-MCK-20-03-B McKellips Rd at 
Greenfield Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon. Funding was shifted to the 
Mesa Main Street: Mesa Dr to Gilbert 
Rd Light Rail extension project. 

9/27/2017 

Mesa ACI-MCK-20-03-C McKellips Rd at Higley 
Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon. Funding was shifted to the 
Mesa Main Street: Mesa Dr to Gilbert 
Rd Light Rail extension project. 

9/27/2017 

Mesa ACI-MCK-20-03-E McKellips Rd at Recker 
Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon. Funding was shifted to the 
Mesa Main Street: Mesa Dr to Gilbert 
Rd Light Rail extension project. 

9/27/2017 
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LEAD 
AGENCY RTP ID (S) LOCATION DESCRIPTION DATE 

APPROVED 

FISCAL YEAR 2019 

Gilbert ACI-GRN-10-03 Greenfield Rd: Elliot 
Rd to Ray Rd 

This section of Greenfield Road had 
previously been completed by 
developers. The funding was 
reallocated to an arterial capacity 
improvement project on Val Vista 
Drive from Appleby Road to Riggs 
Road. 

6/27/2018 

Mesa ACI-BDW-10-03 
ACI-CRS-10-03-B 

Broadway Rd: Dobson 
Rd to Country Club Dr, 
Crismon Rd: Guadalupe 
Rd to Ray Rd 
 

The City of Mesa determined that 
the section of Broadway Road 
between Dobson Road and Country 
Club did not need to be widened to 
a six-lane road. Additionally, 
Crismon Road between Guadalupe 
Road and Ray Road is being 
completed by developers. The 
funding for the two projects was 
reallocated to an arterial capacity 
improvement project on Broadway 
Road from Country Club Drive to 
Stapley Drive. 

6/27/2018 

Scottsdale ACI-SAT-10-03-D 

Frank Lloyd Wright 
Frontage Rd: 
Northsight Blvd to 
Greenway-Hayden Loop 

The project was deemed infeasible 
because of the amount of right-of-
way that would need to be acquired 
from existing commercial property 
owners. Additionally, the capacity 
and multimodal improvements that 
would be served by this project 
were already completed as part of 
other area improvements. The 
funding was reallocated to the 
existing Legacy Boulevard: Hayden 
Road to Pima Road project. 

6/27/2018 

Gilbert AII-ELT-10-03 Elliot Rd at Greenfield 
Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon. Funding was reallocated to 
the existing Elliot Rd at Cooper Rd 
intersection improvement project.  

6/26/2019 

Gilbert AII-GUD-10-03 Guadalupe Rd at 
Greenfield Rd  

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon. Funding was reallocated to 
a new intersection improvement 
project, McQueen Rd at Elliot Rd.  

6/26/2019 

Gilbert AII-ELT-40-03 Elliot Rd at Gilbert Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon The funding was reallocated 
to an existing arterial capacity 
improvement project on Val Vista 
Drive from Appleby Road to Riggs 
Road. 

6/26/2019 
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Gilbert AII-GUD-20-03 Guadalupe Rd at Val 
Vista Dr 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon The funding was reallocated 
to an existing arterial capacity 
improvement project on Val Vista 
Drive from Appleby Road to Riggs 
Road. 

6/26/2019 

Gilbert AII-ELT-50-03 Elliot Rd at Val Vista Dr 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon The funding was reallocated 
to an existing arterial capacity 
improvement project on Val Vista 
Drive from Appleby Road to Riggs 
Road. 

6/26/2019 

Gilbert AII-ELT-20-03 Elliot Rd at Higley Rd 

Traffic volumes and crash data do 
not warrant any improvements 
before the end of the ALCP funding 
horizon The funding was reallocated 
to an existing arterial capacity 
improvement project on Val Vista 
Drive from Appleby Road to Riggs 
Road. 

6/26/2019 

Mesa ACI-GRN-20-03-B 
Greenfield Rd: 
Southern Ave to 
University Rd 

The City of Mesa determined that 
the section of Greenfield Rd: 
Southern Ave to University Rd did 
not need to be widened to a six-
lane road and developers improved 
the scallop sections of this corridor. 
The funding was reallocated to an 
existing intersection improvement 
project at University Road and 
Stapley Drive. 

6/26/2019 

Mesa ACI-SGB-10-03-C 
Signal Butte Rd: 
Williams Field Rd to 
Germann Rd 

The City of Mesa determined that 
an additional one-mile is necessary 
for this corridor. Requested to 
extend the limits of the existing 
Signal Butte Rd: Williams Field Rd to 
Pecos Rd to Germann Rd. No 
additional funding was requested. 

6/26/2019 

Maricopa 
County ACI-JMX-10-03 Jomax Rd: SR-303L to 

Sun Valley Parkway 

Maricopa County Department of 
Transportation requested that the 
right-of-way preservation project be 
transferred to the City of Peoria for 
the design, right-of-way and 
construction of Jomax Rd: SR-303L 
to Vistancia Blvd.  

6/26/2019 

Scottsdale ACI-SAT-10-03-I Southbound Frontage 
Road Connection 

The City of Scottsdale determined 
that this project is infeasible. The 
funding was reallocated to a new 
corridor project, Drinkwater 
Boulevard Bridge. 

6/26/2019 
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ALCP INFLATION RATES 
 

The Regional Transportation Plan (RTP), approved in 2003, listed the original Arterial Life Cycle Program 
project budgets in 2002$.  Traditionally, ALCP projects’ remaining regional budgets have been adjusted to 
account for the past year’s inflation. To keep the program fiscally constrained, however, Regional Council has 
eliminated inflation in every annual update beginning with the Fiscal Year (FY) 2013 ALCP. Reimbursements 
programmed in fiscal years 2019 to 2026 are expressed in 2018 dollars, though they have not been inflated 
since 2011.  Past fiscal years are expressed in the previous year’s dollars.  For example, FY11 expenditures are 
expressed in 2010$. 
 

 
Per the approved ALCP Policies and Procedures, remaining regional budgets are adjusted annually for inflation 
based on the All Items United States Consumer Price Index (CPI), All Urban Consumers.  Information on 
inflation factors is located on the US Department of Labor, Bureau of Labor Statistics website at 
http://www.bls.gov/cpi.  The specific series used for calculating inflation in the ALCP is, “All Urban Consumers 
(Current Series), West Region All Items, 1982-84=100 - CUUR0400SA0.”  
  

 
Since program inflation has been temporary eliminated, lead agencies may inflate previous project 
expenditures consistent with the table below. If program inflation is restored, lead agencies may inflate 
previous project expenditures to current year dollars in accordance with the approved ALCP Policies and 
Procedures.  To inflate expenditures, lead agencies should apply the appropriate multiplier listed in the tables 
below.  

Inflation to 2019$ 
Inflation Rate from: % Multiplier  Inflation Rate from: % Multiplier 

2018$ To 2019$ = 1.000% 1.00000  2009$ To 2019$ = 4.233% 1.04233 
2017$ To 2019$ = 1.000% 1.00000  2008$ To 2019$ = 3.672% 1.03672 
2016$ To 2019$ = 1.000% 1.00000  2007$ To 2019$ = 7.487% 1.07487 
2015$ To 2019$ = 1.000% 1.00000  2006$ To 2019$ = 11.167% 1.11167 
2014$ To 2019$ = 1.000% 1.00000  2005$ To 2019$ = 14.946% 1.14946 
2013$ To 2019$ = 1.000% 1.00000  2004$ To 2019$ = 17.876% 1.17876 
2012$ To 2019$ = 1.000% 1.00000  2003$ To 2019$ = 19.682% 1.19682 
2011$ To 2019$ = 1.000% 1.00000  2002$ To 2019$ = 23.129% 1.23129 
2010$ To 2019$ = 2.604% 1.02604  2001$ To 2019$ = 25.796% 1.25796 
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RESOURCES 

ARTERIAL LIFE CYCLE PROGRAM WEBSITE 
The ALCP website is the primary source for electronic information on the Arterial Life Cycle Program.  The site 
includes links to download current versions of the ALCP program, the ALCP Policies and Procedures, and 
project requirement forms.  In addition, status reports prepared by MAG staff addressing the current ALCP 
schedule, RARF revenues, and the status of current and advanced ALCP projects are available for download.   
http://www.azmag.gov/ALCP 
 
MARICOPA ASSOCIATION OF GOVERNMENTS HOMEPAGE 
The Maricopa Association of Governments (MAG) is a Council of Governments serving the Phoenix metropolitan 
area.  MAG provides a regional forum for analysis, discussion, and resolution of issues including areas of 
transportation, air quality, environment, regional development, and social services.  Regional planning 
documents, newsletters, and other resources are available through this site.  
http://www.azmag.gov/ 
 
MAG TRANSPORTATION IMPROVEMENT PROGRAM  
The MAG Transportation Improvement Program (TIP) is a five-year schedule of specific projects to be 
constructed across the Phoenix metropolitan region.  The current and previously approved versions of the MAG 
TIP are available for download on the TIP home page.   
http://www.azmag.gov/TIP 
 
MAG REGIONAL TRANSPORTATION PLAN & ANNUAL REPORT ON THE STATUS OF THE IMPLEMENTATION OF 
PROPOSITION 400 
The Regional Transportation Plan (RTP) provides a broad vision for the regional transportation system for the 
next two decades, addressing freeways and other highways, streets, transit, airports, bicycle and pedestrian 
facilities, freight, demand management, system management including intelligent transportation systems (ITS), 
and safety.  The Annual Report on the Status of the Implementation of Proposition 400 addresses construction 
status for projects funded by Proposition 400 and provides background information on the overall 
transportation planning, programming and financing process.  The RTP and the Annual Report are available for 
download.  
http://www.azmag.gov/RTP 
  
ADOT LOCAL GOVERNMENT’S SECTION WEBSITE 
The function of the Local Government Section is to provide service to counties, cities, towns, and tribal 
governments in the areas of programming, technical planning, scheduling, engineering expertise, project 
documents & construction plans reviews/approvals, coordination with FHWA, appropriate ADOT 
groups/sections, and provide project development guidelines.  The home page provides links to active 
projects, environmental issues and the Project Development Manual.  
http://www.azdot.gov/business/programs-and-partnerships/LocalPublicAgency/overview 
 
ADOT REGIONAL AREA ROAD FUND WEBSITE 
This Arizona Department of Transportation website provides information on the Regional Area Road Fund 
(RARF) including current revenues, previous fiscal year revenue receipts, and forecasted revenues.  
http://azdot.gov/about/FinancialManagementServices/transportation-funding/regional-area-road-fund 
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