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CHN17-
110CZ

Chandler

Queen Creek Rd: 
McQueen Rd to Gilbert 
Rd & Cooper/Queen 
Creek Rd Intersection 
to Appleby Rd

Construct roadway 
widening

2018 Jun-19 2.0 2 6
STBGP-
MAG

      4,619,916      8,782,084                     -     13,402,000 2017
 STBGP-

MAG 
    8,782,084 

SZ
10

5

Amend: Increase project federal 
amount by $500,000 to account for 
the Cooper/Queen Creek 
intersection work occurring as part 
of the project. Funding to come 
from ACI-COP-10-03-C.

ACI-QNC-10-03-B

CHN15-
120RWZ

Chandler
Cooper Road: Alamosa 
Drive to Riggs Road

Acquisition of right-
of-way for 
roadway widening

2017 Jun-20 1.8 2 4 Local       3,100,000                     -                       -       3,100,000 --  --  -- --

Amend: Combine ROW for ACI-COP-
10-03-A and ACI-COP-10-03-B into 
one project. Revise location to 
reflect combined project. Update 
project costs and reimbursement 
amounts.  Clarify lanes before as 2 
(number of lanes before varies 
between 2 and 4 throughout 
segment). Lanes after remains 
unchanged.  Defer open date for 
segment between Alamosa and 
Chandler Heights from 2019 to 
2020.

ACI-COP-10-03-A

CHN15-
120RRB

Chandler
Cooper Road: Alamosa 
Drive to Riggs Road

Acquisition of right-
of-way for 
roadway widening

2018 Jun-20 1.8 2 4 RARF      (1,160,068)                     -       1,160,068                     -   2018  RARF     1,160,068 --

Amend: Combine ROW for ACI-COP-
10-03-A and ACI-COP-10-03-B into 
one project. Revise location to 
reflect combined project. Update 
project costs and reimbursement 
amounts.  Clarify lanes before as 2 
(number of lanes before varies 
between 2 and 4 throughout 
segment). Lanes after remains 
unchanged.  Defer open date for 
segment between Alamosa and 
Chandler Heights from 2019 to 
2020.

ACI-COP-10-03-A

CHN19-
120CZ

Chandler
Cooper Road: South of 
Queen Creek to  
Chandler Heights

Construct 
Roadway Widening

2018 Jun-19 1.6 4 4
STBGP-
MAG

          253,979      4,201,788                     -       4,455,767 2018
 STBGP-

MAG 
    4,201,788 --

Amend: Delete TIP listing. Project to 
be combined with ACI-COP-10-03-
B.

ACI-COP-10-03-A

CHN17-
121RWZ

Chandler
Cooper Road: Chandler 
Heights Road to Riggs 
Road

Acquisition of right-
of-way for 
roadway widening

2017 Jun-20 1.0 4 4 Local       1,980,000                     -                       -       1,980,000 --  --  -- --

Amend: Delete TIP listing. Project to 
be combined with ACI-COP-10-03-
A.

ACI-COP-10-03-B

CHN17-
121RRB

Chandler
Cooper Road: Chandler 
Heights Road to Riggs 
Road

Acquisition of right-
of-way for 
roadway widening

2018 Jun-20 1.0 4 4 RARF         (571,667)                     -           571,667                     -   2018  RARF         571,667 --

Amend: Delete TIP listing. Project to 
be combined with ACI-COP-10-03-
A.

ACI-COP-10-03-B

CHN19-
121CZ

Chandler
Cooper Road: Chandler 
Heights Road to Riggs 
Road

Construct 
Roadway Widening

2019 Jun-20 1.0 4 4
STBGP-
MAG

      4,575,727      3,022,274                     -       7,598,001 2019
 STBGP-

MAG 
    3,022,274 --

Amend: Delete TIP listing. Project to 
be combined with ACI-COP-10-03-A 
as part of ACI-COP-10-03-C.

ACI-COP-10-03-B

CHN27-
120DRB

Chandler
Cooper Road: Alamosa 
Drive to Riggs Road

Design Roadway 
Widening

2027 Jun-20 1.8 2 4
STBGP-
MAG

            60,986      1,008,939     1,069,925 2027
STBGP-
MAG

    1,008,939 --

Amend: Clarify limits of listing. 
Listing represents reimbursement 
deferred beyond the ALCP funding 
horizon. 

ACI-COP-10-03-C
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CHN19-
135CZ

Chandler
Cooper Road: Alamosa 
Drive to Riggs Road

Construct 
Roadway Widening

2019 Jun-20 1.8 2 4
STBGP-
MAG

      5,329,706      6,724,062                     -     12,053,767 2019
STBGP-
MAG

    6,724,062 

SZ
18

1

Amend: New TIP listing. Combine 
ACI-COP-10-03-A/ACI-COP-10-03-B 
as one construction project. Defer 
ACI-COP-10-03-A work back to FY 
2019. Clarify starting limit from 
"South of Queen Creek" to 
"Alamosa Drive." Clarify lanes 
before as 2 (number of lanes before 
varies between 2 and 4 throughout 
segment). Lanes after remains 
unchanged. Defer open date for 
segment between Alamosa and 
Chandler Heights from 2019 to 
2020. Decrease federal amount by 
$500,000 and transfer to ACI-QNC-
10-03-B to account for intersection 
work occurring as part of that 
project.

ACI-COP-10-03-C

CHN27-
135CZ

Chandler
Cooper Road: Alamosa 
Drive to Riggs Road

Construct 
Roadway Widening

2027 Jun-20 1.8 2 4
STBGP-
MAG

     (2,766,582)      2,766,582                     -                       -   2027
 STBGP-

MAG 
    2,766,582 

SZ
18

1

Amend: Clarify limits of listing. 
Listing represents reimbursement 
deferred beyond the ALCP funding 
horizon. 

ACI-COP-10-03-C

CHN18-
111CRB

Chandler
Ocotillo Rd: Cooper Rd 
to Gilbert Rd

Construct 
Roadway Widening

2018 Sep-18 2.5 2 4 RARF      (3,701,788)                     -       3,701,788                     -   2018  RARF     3,701,788 --

Amend: Advance $3,701,788 in 
RARF from 2019 to 2018 in 
exchange for the Cooper Road 
deferral. Fiscal balance of the ALCP 
is maintained.

ACI-PRC-10-03-E

CHN19-
111CRB

Chandler
Ocotillo Rd: Cooper Rd 
to Gilbert Rd

Construct 
Roadway Widening

2019 Sep-18 2.5 2 4         (519,059)                     -           519,059                     -   2019  RARF         519,059 --

Amend: New TIP listing. Advance a 
portion of the programmed 
reimbursement from 2019 to 2018 
in exchange for the Cooper Road 
deferral. Fiscal balance of the ALCP 
is maintained.

ACI-PRC-10-03-E

ELM16-
103RRB

El Mirage
El Mirage Rd: Peoria 
Avenue to Cactus Road

Acquisition of right-
of-way for 
roadway widening

2016 Dec-16 1.0 2 4 RARF         (299,023)         299,023                     -   2016  RARF         299,023 --

Amend: Correct reimbursement 
amount to reflect actuals.

ACI-ELM-20-03-F

ELM16-
103CRB

El Mirage
El Mirage Rd: Peoria 
Avenue to Cactus Road

Construct roadway 
widening

2016 Dec-16 1.0 2 4 RARF      (1,216,939)     1,216,939                     -   2016  RARF     1,216,939 --

Amend: Correct reimbursement 
amount to reflect actuals.

ACI-ELM-20-03F

MES19-
139PDZ

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Pre-design 
roadway widening

2019 Jun-22 2.0 4 6 Local           817,464                     -                       -           817,464 --  --  -- --

No change, listing shown for display 
purposes only.

ACI-BDW-10-03

MES19-
139PRB

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Pre-design 
roadway widening

2019 Jun-22 2.0 4 6 RARF         (471,365)                     -           471,365                     -   2019  RARF         471,365 --

Amend: Advance unfunded 
reimbursement to 2019; defer AII-
CCB-10-03 reimbursement in 
exchange. ALCP fiscal balance 
maintained.

ACI-BDW-10-03

MES20-
139DZ

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Design Roadway 
Widening

2020 Jun-22 2.0 4 6 Local       3,058,821                     -                       -       3,058,821 --  --  -- --

No change, listing shown for display 
purposes only.

ACI-BDW-10-03
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MES20-
139DRB

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Design Roadway 
Widening

2020 Jun-22 2.0 4 6 RARF         (755,354)                     -           755,354                     -   2020  RARF         755,354 

Amend: Advance unfunded 
reimbursement to 2020; defer AII-
CCB-10-03 reimbursement in 
exchange. ALCP fiscal balance 
maintained.

ACI-BDW-10-03

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Design Roadway 
Widening

2027 Jun-22 2.0 4 6 RARF         (375,659)                     -           375,659                     -   2027  RARF         375,659 

Amend: Delete listing. Advance 
unfunded reimbursement in 
exchange for AII-CCB-10-03. ALCP 
fiscal balance maintained.

ACI-BDW-10-03

MES20-
139RWZ

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Acquisition of right-
of-way for 
roadway widening

2020 Jun-22 2.0 4 6 Local       3,353,555                     -                       -       3,353,555 --  --  -- --

No change, listing shown for display 
purposes only.

ACI-BDW-10-03

MES21-
139RWZ

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Acquisition of right-
of-way for 
roadway widening

2021 Jun-22 2.0 4 6 Local       3,524,003                     -                       -       3,524,003 --  --  -- --

No change, listing shown for display 
purposes only.

ACI-BDW-10-03

MES21-
139RRB

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Acquisition of right-
of-way for 
roadway widening

2021 Jun-22 2.0 4 6 RARF      (1,241,810)                     -       1,241,810                     -   2021  RARF     1,241,810 --

Amend: New TIP listing. Advance 
project right-of-way phase 
reimbursement to 2021 in 
exchange for AII-CCB-10-03. ALCP 
fiscal balance maintained.

ACI-BDW-10-03

MES22-
139RRB

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Acquisition of right-
of-way for 
roadway widening

2022 Jun-22 2.0 4 6 RARF      (1,653,092)                     -       1,653,092                     -   2022  RARF     1,653,092 --

Amend: New TIP listing. Advance 
project right-of-way phase 
reimbursement to 2022 in 
exchange for AII-CCB-10-03. ALCP 
fiscal balance maintained.

ACI-BDW-10-03

MES21-
139CZ

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Construct 
Roadway Widening

2021 Jun-22 2.0 4 6 Local       1,251,776                     -                       -       1,251,776 --  --  -- --

No change, listing shown for display 
purposes only.

ACI-BDW-10-03

MES22-
139CZ

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Construct 
Roadway Widening

2022 Jun-22 2.0 4 6 Local     15,370,998                     -                       -     15,370,998 --  --  -- --

No change, listing shown for display 
purposes only.

ACI-BDW-10-03

MES22-
139CRB

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Construct 
Roadway Widening

2022 Jun-22 2.0 4 6 RARF      (2,203,092)                     -       2,203,092                     -   2022  RARF     2,203,092 --

Amend: New TIP listing. Advance 
project construction phase 
reimbursement to 2022 in 
exchange for AII-CCB-10-03. ALCP 
fiscal balance maintained.

ACI-BDW-10-03

MES23-
139CRB

Mesa
Broadway Rd: Dobson 
Rd to Country Club Dr

Construct 
Roadway Widening

2023 Jun-22 2.0 4 6 RARF      (2,168,053)                     -       2,168,053                     -   2023  RARF     2,168,053 --

Amend: New TIP listing. Advance 
project construction phase 
reimbursement to 2023 in 
exchange for AII-CCB-10-03. ALCP 
fiscal balance maintained.

ACI-BDW-10-03

MES19-
140PRB

Mesa
Country Club Dr at 
University Dr

Pre-design 
intersection 
improvement

2027 Jun-23 1.0 4 6 RARF           (67,397)                     -             67,397                     -   2027  RARF           67,397 --

Amend: Defer reimbursement to 
unfunded year in exchange for ACI-
BDW-10-03 & ACI-ELT-10-03-A. 
ALCP fiscal balance maintained.

AII-CCB-10-03

MES20-
140DRB

Mesa
Country Club Dr at 
University Dr

Design intersection 
improvement

2027 Jun-23 1.0 4 6 RARF         (140,829)                     -           140,829                     -   2027  RARF         140,829 --

Amend: Defer reimbursement to 
unfunded year in exchange for ACI-
BDW-10-03 & ACI-ELT-10-03-A. 
ALCP fiscal balance maintained.

AII-CCB-10-03
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MES21-
140RRB

Mesa
Country Club Dr at 
University Dr

Acquisition of right-
of-way for 
intersection 
improvement

2027 Jun-23 1.0 4 6 RARF      (1,241,810)                     -       1,241,810                     -   2027  RARF     1,241,810 --

Amend: Defer reimbursement to 
unfunded year in exchange for ACI-
BDW-10-03 & ACI-ELT-10-03-A. 
ALCP fiscal balance maintained.

AII-CCB-10-03

MES22-
140RRB

Mesa
Country Club Dr at 
University Dr

Acquisition of right-
of-way for 
intersection 
improvement

2027 Jun-23 1.0 4 6 RARF      (1,241,810)                     -       1,241,810                     -   2027  RARF     1,241,810 --

Amend: Defer reimbursement to 
unfunded year in exchange for ACI-
BDW-10-03 & ACI-ELT-10-03-A. 
ALCP fiscal balance maintained.

AII-CCB-10-03

MES22-
140CRB

Mesa
Country Club Dr at 
University Dr

Construct 
intersection 
improvement

2027 Jun-23 1.0 4 6 RARF      (2,614,373)                     -       2,614,373                     -   2027  RARF     2,614,373 --

Amend: Defer reimbursement to 
unfunded year in exchange for ACI-
BDW-10-03 & ACI-ELT-10-03-A. 
ALCP fiscal balance maintained.

AII-CCB-10-03

MES23-
140CRB

Mesa
Country Club Dr at 
University Dr

Construct 
intersection 
improvement

2027 Jun-23 1.0 4 6 RARF      (3,018,787)                     -       3,018,787                     -   2027  RARF     3,018,787 --

Amend: Defer reimbursement to 
unfunded year in exchange for ACI-
BDW-10-03 & ACI-ELT-10-03-A. 
ALCP fiscal balance maintained.

AII-CCB-10-03

MES19-
141CZ

Mesa
Elliot Rd: Power Rd to 
Ellsworth Rd

Construct 
Roadway Widening

2025 Dec-25 3.0 2 3 RARF   (10,716,174)                     -     10,716,174                     -   2025  RARF   10,716,174 --

Amend: Advance $3,583,567.29 
from unfunded to funded in 
exchange for AII-CCB-10-03-. ALCP 
fiscal balance maintained.

ACI-ELT-10-03-A

-- Mesa
Elliot Rd: Power Rd to 
Ellsworth Rd

Construct 
Roadway Widening

2027 Dec-25 3.0 2 3 RARF      (1,405,171)                     -       1,405,171                      0 2027  RARF     1,405,171 --

Amend: Advance $3,583,567.29 
from unfunded to funded in 
exchange for AII-CCB-10-03-. ALCP 
fiscal balance maintained.

ACI-ELT-10-03-A

-- Mesa
Signal Butte Rd: 
Williams Field Rd. to 
Pecos Rd.

Design new 
roadway

2023 Jun-26 1.0 0 6 Local       2,412,129                     -                       -       2,412,129 --  --  -- --

Amend: Split the project into two 
segments: Signal Butte Rd: Ray Rd 
to Williams Field Road and Signal 
Butte Road: Williams Field Road to 
Pecos Road. No change to work 
years, number of lanes, or open 
date.

ACI-SGB-10-03-D

-- Mesa
Signal Butte Rd: 
Williams Field Rd. to 
Pecos Rd.

Design new 
roadway

2024 Jun-26 1.0 0 6 STBGP      (1,688,490)                     -       1,688,490                     -   2024  STBGP     1,688,490 --

Amend: Split the project into two 
segments: Signal Butte Rd: Ray Rd 
to Williams Field Road and Signal 
Butte Road: Williams Field Road to 
Pecos Road. No change to work 
years, number of lanes, or open 
date.

ACI-SGB-10-03-D

-- Mesa
Signal Butte Rd: 
Williams Field Rd. to 
Pecos Rd.

Acquisition of right-
of-way for new 
roadway

2024 Jun-26 1.0 0 6 Local       7,234,276                     -                       -       7,234,276 --  --  -- --

Amend: Split the project into two 
segments: Signal Butte Rd: Ray Rd 
to Williams Field Road and Signal 
Butte Road: Williams Field Road to 
Pecos Road. No change to work 
years, number of lanes, or open 
date.

ACI-SGB-10-03-D
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-- Mesa
Signal Butte Rd: 
Williams Field Rd. to 
Pecos Rd.

Acquisition of right-
of-way for new 
roadway

2024 Jun-26 1.0 0 6 STBGP      (3,863,993)                     -       3,863,993                     -   2024  STBGP     3,863,993 --

Amend: Split the project into two 
segments: Signal Butte Rd: Ray Rd 
to Williams Field Road and Signal 
Butte Road: Williams Field Road to 
Pecos Road. No change to work 
years, number of lanes, or open 
date.

ACI-SGB-10-03-D

-- Mesa
Signal Butte Rd: 
Williams Field Rd. to 
Pecos Rd.

Construct new 
roadway

2025 Jun-26 1.0 0 6 STBGP      (1,200,000)                     -       1,200,000                     -   2025  STBGP     1,200,000 --

Amend: Split the project into two 
segments: Signal Butte Rd: Ray Rd 
to Williams Field Road and Signal 
Butte Road: Williams Field Road to 
Pecos Road. No change to work 
years, number of lanes, or open 
date.

ACI-SGB-10-03-D

-- Mesa
Signal Butte Rd: 
Williams Field Rd. to 
Pecos Rd.

Construct new 
roadway

2025 Jun-26 1.0 0 6 Local       5,587,923                     -                       -       5,587,923 --  --  -- --

Amend: Split the project into two 
segments: Signal Butte Rd: Ray Rd 
to Williams Field Road and Signal 
Butte Road: Williams Field Road to 
Pecos Road. No change to work 
years, number of lanes, or open 
date.

ACI-SGB-10-03-D

-- Mesa
Signal Butte Rd: 
Williams Field Rd. to 
Pecos Rd.

Construct new 
roadway

2026 Jun-26 1.0 0 6 STBGP      (5,911,546)                     -       5,911,546                     -   2026  STBGP     5,911,546 --

Amend: Split the project into two 
segments: Signal Butte Rd: Ray Rd 
to Williams Field Road and Signal 
Butte Road: Williams Field Road to 
Pecos Road. No change to work 
years, number of lanes, or open 
date.

ACI-SGB-10-03-D

Mesa
Signal Butte Rd: Ray Rd 
to Williams Field Rd

Design new 
roadway

2023 Jun-26 1.0 0 6 Local       1,000,000                     -                       -       1,000,000 --  --  -- --

Amend: New listing. Split the 
project into two segments: Signal 
Butte Rd: Ray Rd to Williams Field 
Road and Signal Butte Road: 
Williams Field Road to Pecos Road. 
No change to work years, number 
of lanes, or open date.

ACI-SGB-10-03-C

Mesa
Signal Butte Rd: Ray Rd 
to Williams Field Rd

Acquisition of right-
of-way for new 
roadway

2024 Jun-26 1.0 0 6 Local       2,000,000                     -                       -       2,000,000 --  --  -- --

Amend: New listing. Split the 
project into two segments: Signal 
Butte Rd: Ray Rd to Williams Field 
Road and Signal Butte Road: 
Williams Field Road to Pecos Road. 
No change to work years, number 
of lanes, or open date.

ACI-SGB-10-03-C

Mesa
Signal Butte Rd: Ray Rd 
to Williams Field Rd

Construct new 
roadway

2025 Jun-26 1.0 0 6 Local       5,000,000                     -                       -       5,000,000 --  --  -- --

Amend: New listing. Split the 
project into two segments: Signal 
Butte Rd: Ray Rd to Williams Field 
Road and Signal Butte Road: 
Williams Field Road to Pecos Road. 
No change to work years, number 
of lanes, or open date.

ACI-SGB-10-03-C
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SCT18-
107CRB

Scottsdale
Redfield Rd: Raintree 
Dr to Hayden Rd

Construct 
Roadway Widening

2018 Jun-18 1.0 3 4 RARF         (350,000)                     -           350,000                     -   2018  RARF         350,000 --

Amend: Defer $1,000,000 of 
programmed reimbursement back 
from 2018 to 2023. Advance ACI-
PMA-10-03-B reimbursement from 
2023 to 2018. Fiscal balance of the 
ALCP maintained.

ACI-SAT-10-03-E

SCT23-
107CRB

Scottsdale
Redfield Rd: Raintree 
Dr to Hayden Rd

Construct 
Roadway Widening

2023 Jun-18 1.0 3 4 RARF      (1,000,000)                     -       1,000,000                     -   2023  RARF     1,000,000 --

Amend: New TIP listing.  Defer 
$1,000,000 of programmed 
reimbursement back from 2018 to 
2023. Advance ACI-PMA-10-03-B 
reimbursement from 2023 to 2018. 
Fiscal balance of the ALCP 
maintained.

ACI-SAT-10-03-E

SCT16-
139DZ

Scottsdale
Happy Valley Rd: Pima 
Rd to Alma School Rd

Design Roadway 
Widening

2018 Dec-23 2.2 2 4 Local       1,428,570                     -                       -       1,428,570 -- -- -- --

Amend: New TIP listing. Advance 
project design phase from 2023 to 
2018. No change to project open 
year or number of lanes.

ACI-PMA-10-03-B

SCT16-
139DRB

Scottsdale
Happy Valley Rd: Pima 
Rd to Alma School Rd

Design Roadway 
Widening

2018 Dec-23 2.2 2 4 RARF      (1,000,000)                     -       1,000,000                     -   2018  RARF     1,000,000 

Amend: New TIP listing. Advance 
project design phase 
reimbursement from 2023 to 2018. 
Exchange with ACI-SAT-10-03-E. 
Fiscal balance of the ALCP 
maintained.

ACI-PMA-10-03-B

SCT17-
120DZ

Scottsdale
Shea Blvd at 124th 
Street

Design pedestrian 
underpass and 
sidewalks

2016 Jan-18 0.3 6 6 RARF           308,529                     -                       -           308,529 --  --  -- ---

Amend: Revise project location 
from 125th Street to 124th Street. 
Amend project description to 
reflect actual work. Amend work 
year to 2016. Amend work phase 
costs. Amend open to service date.

ACI-SHA-20-03-N

SCT17-
120RB

Scottsdale
Shea Blvd at 124th 
Street

Design pedestrian 
underpass and 
sidewalks

2018 Jan-18 0.3 6 6 RARF         (215,971)                     -           215,971                     -   2018  RARF         215,971 ---

Amend: Revise project location 
from 125th Street to 124th Street. 
Amend project description to 
reflect actual work. Amend work 
phase reimbursement Amend open 
to service date.

ACI-SHA-20-03-N

SCT18-
120RWZ

Scottsdale
Shea Blvd at 125th 
Street

Acquisition of right-
of-way for 
intersection 
improvement

2018 Jun-19 0.3 6 6 RARF           125,740                     -                       -           125,740 --  --  -- ---

Amend: Delete TIP listing. No right-
of-way- needed.

ACI-SHA-20-03-N

SCT18-
120RWZ

Scottsdale
Shea Blvd at 125th 
Street

Acquisition of right-
of-way for 
intersection 
improvement

2018 Jun-19 0.3 6 6 RARF           (88,018)                     -             88,018                     -   2018  RARF           88,018 ---

Amend: Delete TIP listing. No right-
of-way- needed.

ACI-SHA-20-03-N

SCT18-
120CZ

Scottsdale
Shea Blvd at 124th 
Street

Construct 
pedestrian 
underpass and 
sidewalks

2017 Dec-17 0.3 6 6 RARF           303,488                     -                       -           303,488 --  --  -- ---

Amend: Revise project location 
from 125th Street to 124th Street. 
Amend project description to 
reflect actual work. Amend work 
year to 2017. Amend work phase 
costs. Amend open to service date.

ACI-SHA-20-03-N
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TIP # Agency Project Location Project 
Description

Fiscal 
Year

Est. Date 
Open

Length 
(miles)

Lanes 
Before

Lanes 
After

Fund 
Type

Local Cost Federal Cost Regional 
Cost

Total Cost Reimb. 
Fiscal 
Year

Fund 
Type

Regional 
Reimb. TR

AC
S Notes: RTP ID

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2018-2022 MAG Transportation Improvement Program and the FY 2018 Arterial Life Cycle Program1

ALCP - IN TIP

SCT18-
120CRB

Scottsdale
Shea Blvd at 124th 
Street

Construct 
pedestrian 
underpass and 
sidewalks

2018 Dec-17 0.3 6 6 RARF         (212,441)                     -           212,441                     -   2018  RARF         212,441 ---

Amend: Revise project location 
from 125th Street to 124th Street. 
Amend project description to 
reflect actual work. Amend work 
phase reimbursement Amend open 
to service date.

ACI-SHA-20-03-N

SCT18-
120SAV

Scottsdale
Shea Blvd at 124th 
Street

Project savings for 
pedestrian 
underpass and 
sidewalks

2018 Dec-17 0.3 6 6 RARF                       -                       -           451,769         451,769 2018  RARF         451,769 ---

Amend: New TIP listing. Create 
project savings phase.

ACI-SHA-20-03-N

SCT20-
126SAV

Scottsdale
Miller Rd at Loop 101 
Underpass

Project savings for 
roadway 
underpass

2020 Jun-22 0.3 0 0
STBGP-
MAG

                      -        4,029,748                     -       4,029,748 2020  STBGP     4,029,748 ---

Amend: Decrease project savings by 
$35,000 to account for DOT20-
831CZ increase.

ACI-MLR-10-03-A

1. Rows in the report are sorted in order by the following columns: Agency, RTP ID, Project Description, Fiscal Year, and Fund Type. Changes are in red font. 
Deletions are show in strike through font. Yellow highlight represents changes made since Management Committee.
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ADOT Highway 2018 DOT18-
834 23433

101 (Pima): I-17 - Pima 
Road

Design-build 
procurement for GPL 
widening and underpass

13 8 10 ----- RFHP ----- Freeway RARF 2018 -                   5,200,000          -                  5,200,000          Admin: No change. Listing shown for display 
purposes only. 

ADOT Highway 2018 DOT18-
833 23433

101 (Pima): I-17 - Pima 
Road

Right-of-way for 
widening and underpass 13 8 10 ----- RFHP ----- Freeway RARF 2018 -                   1,570,000          1,570,000          

Amend: Project right-of-way budget for the 101 
(Pima): I-17 - Pima Road GPL widening had 
previously been set at $1.32 million. This amount 
was inadvertently lowered to $1.2 million. Increase 
project right-of-way phase costs by $0.12 million to 
account for difference. Increase the right-of-way 
phase costs for the underpass at Miller Road from 
$200,000 to $250,000. 

ADOT Highway 2018 DOT18-
831 23433

101 (Pima): I-17 - Pima 
Road

Design-build widening 
and underpass (AC) 13 8 10 ----- RFHP ----- Freeway RARF 2019 152,100,000      -                  152,100,000      

Admin: No change. Listing shown for display 
purposes only. Listing represents the design-build 
advanced construction phase.

ADOT Highway 2018 DOT18-
831C2 23433

101 (Pima): I-17 - Pima 
Road

Design-build widening 
and underpass (Reimb) 13 8 10 ----- RFHP ----- Freeway Federal 2019 130,180,300     (130,180,300)     -                  -                    Amend: Decrease costs to account for the 

additional contribution from the Miller Road project.

ADOT Highway 2018 DOT20-
831CZ 23433

101 (Pima): I-17 - Pima 
Road

Design-build widening 
and underpass (Reimb) 13 8 10 ----- RFHP ----- Freeway STP-MAG 2020 9,275,000         (9,275,000)         -                  -                    

Amend: Increase STP-MAG funding by 35,000 to 
account for the increase in Miller Road Underpass 
ROW phase costs.. Reimbursement listing for AC 
conversion. Listing reflects ALCP federal fund 
contribution for the design phase ($140,000), ROW 
($175,000) and construction phase ($8,960,000) for 
the underpass at Miller Road.

ADOT Highway 2018 DOT20-
831CZ2 23433

101 (Pima): I-17 - Pima 
Road

Design-build widening 
and underpass (Reimb) 13 8 10 ----- RFHP ----- Freeway Local 

(Scottsdale) 2020 -                   (3,975,000)         3,975,000       -                    

Amend: Increase Scottsdale funding by $15,000 to 
account for the increase in Miller Road Underpass 
ROW phase costs. Reimbursement listing. Listing 
reflects ALCP Scottsdale contribution for the design 
phase ($60,000), ROW phase ($75,000) and 
construction phase ($3,840,000) for the underpass 
at Miller Road.

Apache 
Junction Highway 2018 APJ17-

401 47549

Southern Ave, Winchester 
Rd to Royal Palms Rd; 
Winchester Rd, Hondo Ave 
to Southern Ave

Construct bike lanes and 
reconstruct sidewalks 
with ADA compliant 
ramps and driveways.

0.86 0 0
APJ-

0(212)
T

Other SZ183
01C Bike/Ped CMAQ 2018 1,487,598         -                     355,925          1,843,523          

Amend: Increase local cost by $246,007. Agency 
requests FY 2018 closeout funding due to project 
cost increases.

El Mirage Highway 2018 ELM18-
460 49121

El Mirage Rd: Olive 
Avenue to Thunderbird 
Road, Thunderbird Rd: El 
Mirage Road to Grand 
Avenue Frontage Road

Install fiber, install five 
CCTV cameras and 
interconnect six traffic 
signals 

3.7 4 4
ELM-
0(209)

T
Other T0064

01C ITS CMAQ 2018 305,721            -                     18,479            324,200             Amend: Reduce project limits. No change in project 
cost.

TABLE B:  Requested amendments and administrative modifications to the
 FY 2018-2022 MAG Transportation Improvement Program (TIP) and the 2040 Regional Transportation Plan1, TIP AMENDMENT #3

TIP Amendment #3 Reviewed By2
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TABLE B:  Requested amendments and administrative modifications to the
 FY 2018-2022 MAG Transportation Improvement Program (TIP) and the 2040 Regional Transportation Plan1, TIP AMENDMENT #3

TIP Amendment #3 Reviewed By2

Fountain Hills Highway 2018 FTH14-
102 68

Fountain Hills Blvd: Segundo 
Dr to Pinto Dr

Construct/Pave Dirt 
Shoulders 2 2 2 ----- Other SZ039 

01C Air Quality CMAQ 2018 255,364            -                     336,636          592,000             
Amend: Increase local cost by $321,200. Agency 
requests FY 2018 closeout funding due to project 
cost increases.

Glendale Highway 2018 GLN18-
401 15526 Citywide 

Construct Flashing 
Yellow Arrows with 
Geometric Modifications 
at 12 Arterial-Arterial 
intersections 

0 0 0 ----- Other T0031
01C Safety HSIP-MAG 2018 702,776            -                     463,620          1,166,396          

Amend: Increase local cost by $455,489. Agency 
requests FY 2018 closeout funding due to project 
cost increases.

Glendale Highway 2018 GLN16-
405 26638

New River North Shared 
Use Pathway, Patrick Ln to 
Hillcrest Blvd

Construct multiuse path 
and cannal crossing 0.25 0 0

GLN-
0(242)

T
Other SZ107

01C Bike/Ped CMAQ 2018 330,850            -                     312,548          643,398             
Amend: Increase local cost by $121,017. Agency 
requests FY 2018 closeout funding due to project 
cost increases.

Peoria Highway 2018 PEO18-
440 44603

83rd Avenue: Happy Valley 
Road to Jomax Road 

Widen roadway and 
construct sidewalk and 
bike lanes 

1.2 2 2
PEO-
0(224)

T
Other T0068

01C Bike/Ped CMAQ 2018 614,836            -                     388,164          1,003,000          
Amend: Increase local cost by $329,000. Agency 
requests FY 2018 closeout funding due to project 
cost increases.

Notes

1.  Rows in the report are sorted in order by the following columns: Section, Agency, Year and TIP ID. Changes are in red font. Deletions are show 
in strike through font.

     5. Changes are in red font. Deletions are shown in strike through font. 

2. The following are used to indicate MAG Committees reviewing these TIP listings for amendment: TRC = Transportation Committee, MC = 
Management Committee, TPC = Transportation Review Committee, RC = Regional Council

3. The year the federal funds (if any) were apportioned by Congress. This item is included only for informational purposes.

4. For federal projects this is the year the project will authorize. For transit this is the year the project will appear in a grant.
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