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DOT09‐
699

ADOT
30 (I‐10 Reliever): SR303L ‐ 
SR202L, South Mountain

R/W Protection 2011 14 na na RARF  $          5,000,000   $        5,000,000  Amend: Delete existing RW project.

DOT11‐
107

ADOT
303 (Estrella Fwy): Camelback 
Rd ‐ Glendale Ave

R/W Acquisition 2011 2 na na STP‐AZ  $         5,000,000   $          5,000,000   $      10,000,000 Amend: Delete existing RW project.

DOT11‐
108

ADOT
303 (Estrella Fwy): Glendale 
Ave ‐ Peoria Ave

R/W Acquisition 2011 3 na na STP‐AZ  $       68,650,400   $          4,149,600   $      72,800,000 

Admin Mod: Decrease R/W budget by 
$13,100,000.  Proposed cost is now 
$72,800,000; it was previously 
$85,900,000.

DOT11‐
109

ADOT
303 (Estrella Fwy): I‐10 
Reliever/MC85 to I‐10

R/W Acquisition 2011 4 na na RARF  $          5,000,000   $        5,000,000  Amend: Delete existing RW project.

DOT11‐
111

ADOT
303 (Estrella Fwy): Thomas Rd 
‐ Camelback Rd

R/W Acquisition 2011 2 na na NHS  $       52,200,000   $        10,000,000   $      62,200,000 Amend: Delete existing RW project.

DOT11‐
112 ADOT

303 (Estrella Fwy): Waddell 
Rd ‐ Mountain View Rd Construction 2011 4 n/a n/a $       88,642,000  $          5,358,000  $      94,000,000 

Amend: Delete existing project and 
combine this project with DOT12‐123 
(Peoria Ave ‐ Waddell Rd) as a singular 
CMAR poroject.

DOT11‐
122 ADOT

SR303L: Glendale Ave ‐ Peoria 
Ave Utility relocation 2011 3 n/a n/a RARF $          9,800,000  $        9,800,000 

Admin Mod: Increase utility relocation 
budget by $500,000.  Proposed cost is 
now $9,800,000; it was previously 
$9,300,000.

DOT11‐
735

ADOT MAG Regionwide Design Change Orders 2011 na na na RARF  $          3,500,000   $        3,500,000 
Admin Mod: Increase budget from 
$3,000,000 to $3,500,000

DOT11‐
740

ADOT MAG Regionwide
Preliminary Engineering 
(management consultant, 30% 
plans design)

2011 na na na RARF  $        14,500,000   $      14,500,000 
Admin Mod: Decrease budget from 
$15,000,000 to $14,500,000

DOT12‐
123 ADOT

303 (Estrella Fwy): Peoria Ave 
‐ Mountain View Blvd

Construction Management At 
Risk (CMAR) Project 2011 6 2 6

STP‐
AZ/NHS $     149,600,349  $          9,042,651  $    158,643,000 

Amend: Increase construction budget by 
$98,643,000, it was previously 
$60,000,000.  The request is to include 
scope and funding from DOT11‐112 
(Waddell Rd ‐ Mountain View Rd) 
construction project into this project to 
make a singular CMAR project.  Change 
project name from Peoria to Waddell to 
Peoria Ave ‐ Mountain View Blvd.  

New ADOT
SR87: MP 218 ‐ MP 224, NB 
and SB Pavement Preservation  2012 6 n/a n/a NH $199,500 $         3,300,500  $        3,500,000 

Amend: Add a new pavement 
preservation project in fiscal year 2011 
for $3,500,000.

New ADOT
SR87: Riggs Rd ‐ Chandler 
Heights Rd Pavement Preservation  2011 0.93 n/a n/a NH $57,000 $             943,000  $        1,000,000 

Amend: Add a new pavement 
preservation project in fiscal year 2011 
for $1,000,000.

New ADOT
Proposed "I‐11" (Hassayampa 
Fwy): I‐10 (west of Phoenix) 
to US93 (near Wickenburg)

Corridor alternatives analysis 
and environmental study

2011 45 n/a n/a HPP $199,500 $3,300,500 $3,500,000

Amend: Add a new project in FY 2011 for 
study of this segment of the proposed 
freeway. Federal funds include $250,000 
from FY 2010 THUD appropriation, PL 111‐
117, Conference Report 111‐366, 
designated for this specific purpose, and 
$3,050,500 from SAFETEA‐LU (PL 109‐59 
Sec 1702, project #3760, designated for 
ADOT high priority projects. Local match 
will come from un‐programmed ADOT 
contingency funds.

Request for Project Change ‐ 2011‐2015 MAG Transportation Improvement Program

HIGHWAY

Approved MAG Regional Council April 27, 2011
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New ADOT I‐17: 11th Ave Overpass Bridge Repair 2011 na na na STP‐AZ  $              17,100   $             282,900   $           300,000 
Amend: Add a new project in FY 2011 for 
repair of bridge bearing assemblies and 
cracks in steel diaphragms

DOT08‐
6C38

ADOT
202 (Santan Fwy): Lindsay Rd 
to Gilbert Rd

Design and construct multi‐use 
paths

2012 1 n/a n/a CMAQ  $              28,500   $             471,500   $           500,000 
Admin Mod: Defer multi‐use path project 
to FY 2012 from FY 2011.

DOT10‐
6C28

ADOT
30 (I‐10 Reliever): SR303L ‐ 
SR202L, South Mountain

R/W Protection 2012 14 na na RARF  $          5,000,000   $        5,000,000 
Admin Mod: Defer R/W project to FY 
2012 from FY 2011.

DOT10‐
6C29

ADOT
60 (Grand Ave): Loop 101 
(Agua Fria Fwy) to McDowell 
Rd, Phase 1

Widen roadway 2012 13 6 8 NHS  $       20,085,900   $          1,214,100   $      21,300,000 
Amend: Defer construction project to FY 
2012 from FY 2011.  Project is scheduled 
to be advertised by September 30, 2011.

DOT11‐
731

ADOT
202 (South Mountain Fwy): I‐
10 (west) to I‐10 (east)

R/W Acquisition 2012 8 na na RARF  $        60,000,000   $      60,000,000 
Admin Mod: Defer R/W project to FY 
2012 from FY 2011.

DOT12‐
121 ADOT

303(Estrella Fwy): Glendale 
Ave Peoria Ave Construction 2012 3 2 6 NHS $     119,666,700  $          7,233,300  $    126,900,000 

Amend: Increase construction budget by 
$13,900,000.  Proposed cost is now 
$126,900,000; it was previously 
$113,000,000.

DOT12‐
124 ADOT

303(Estrella Fwy): Thomas Rd ‐
Camelback Rd Construction 2012 2 2 6 STP‐AZ $       58,088,800  $          3,511,200  $      61,600,000 

Amend: Decrease construction budget by 
$10,400,000.  Proposed cost is now 
$61,600,000; it was previously 
$72,000,000.

DOT13‐
929 ADOT

101(Pima Fwy): Shea Blvd ‐ 
SR202L, Red Mountain Design general purpose lanes 2012 11 n/a n/a RARF $          6,400,000  $        6,400,000 

Admin Mod: Advance design project to FY 
2012 from FY 2013

DOT98‐
111

ADOT
101L Pima Fwy: Pima Road 
Extension (JPA)

Design roadway extension 2012 3 n/a n/a RARF  $             297,000   $           297,000 
Admin Mod: Defer design project to FY 
2012 from FY 2011.

DOT11‐
105

ADOT 85: Warner Street Bridge Construct bridge 2013 0.1 4 4 NHS  $         4,997,900   $             302,100   $        5,300,000 
Amend: Defer construction project to FY 
2013 from FY 2011.

DOT13‐
136 ADOT

303(Estrella Fwy): Camelback 
Rd ‐ Glendale Ave Construction 2013 2 2 6 STP‐AZ $       52,996,600  $          3,203,400  $      56,200,000 

Amend: Decrease construction budget by 
$6,700,000.  Proposed cost is now 
$56,200,000; it was previously 
$62,900,000.

DOT13‐
139 ADOT

303(Estrella Fwy): Grand 
Ave/SR303L Interchange, 
Interm R/W Acquisition 2013 n/a n/a STP‐AZ $         9,430,000  $             570,000  $      10,000,000 

Amend: Decrease R/W budget by 
$15,000,000.  Proposed cost is now 
$10,000,000; it was previously 
$25,000,000.

DOT14‐
153 ADOT

303(Estrella Fwy): I‐10/303 
Interchange, Phase 1 Landscape design 2013 n/a n/a RARF $             500,000  $           500,000 

Admin Mod: Defer landscape design 
project to FY 2013 from FY 2012

DOT99‐
124 ADOT

101L Pima Fwy: Pima Road 
Extension (JPA) Construct roadway extension 2013 3 8 10 RARF $          3,634,000  $        3,634,000 

Admin Mod: Defer construction project 
to FY 2013 from FY 2012

DOT13‐
141 ADOT

303(Estrella Fwy): I‐10/303 
Interchange, Phase 1 Landscape construction 2014 n/a n/a RARF $          7,000,000  $        7,000,000 

Admin Mod: Defer landscape 
construction project to FY 2014 from FY 
2013

DOT99-
124 ADOT

101L Pima Fwy: Pima 
Road Extension (JPA) Construct roadway extension 2013 3 8 10 RARF  $      3,634,000  $    3,634,000 

Amend: Defer construction project to 
FY 2013 from FY 2012

New ADOT Traffic Operations Center 
Centralized control system for 
ramp meters and signals 2012 n/a n/a n/a CMAQ  $     1,414,500  $           85,500  $    1,500,000 

Amend: Add a new ITS project in 
fiscal year 2012 for $1,500,000.

NEW MAG
Various high risk 
intersections in the region

Perform Road Safety 
Assessments 2011 n/a n/a n/a HSIP  $          12,089  $        200,000  $       212,089 Amend: Add new project to the TIP

*MATERIAL CHANGE - A.R.S. 28-6353 requires that MAG approve any change in priorities, new projects, or requests for changes that would materially increase Freeway Program costs, change Project scope, or change Project Schedule.  The 
Material Change Policy for the MAG Regional Freeway Program is attached.  The requested changes that are Material Changes are highlighted above.
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MMA14‐
111DZ

Maricopa 
County

Northern Parkway: Agua Fria 
Bridge

Advance Design roadway 
widening ‐ repayment of STP‐
MAG in 2016 2012 2016            ‐    0 4 Local $            161,400  $             376,600  $           538,000 

Admin Mod: Change description to 
annotate advance and change year from 
2013 to 2012. TIP Listing will show the 
total cost of the project that is advanced 
with local funds, and the ALCP will 
annotate the reimbursement.  The total 
costs for this phase is $538,000.

MMA15‐
111CZ

Maricopa 
County

Northern Parkway: Agua Fria 
Bridge

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2016 2015 2016            ‐    0 4 Local $        2,016,000  $         4,704,000  $        6,720,000 

Admin Mod: Change description to 
annotate advance construct and change 
year from 2014 to 2015. TIP Listing will 
show the total cost of the project that is 
advanced with local funds, and the ALCP 
will annotate the reimbursement.  The 
total costs for this phase is $6,720,000.

MMA11‐
915

Maricopa 
County

Northern Parkway: 
Corridorwide ROW Protection

Acquisition of right‐of‐way for 
roadway widening 2012 2012          4.1  0 4 STP‐MAG $            814,841  $         2,601,159  $                        ‐    $        3,416,000 Admin Mod: Change costs

NEW
Maricopa 
County

Northern Parkway: 
Corridorwide ROW Protection

Acquisition of right‐of‐way for 
roadway widening 2016 2016 n/a n/a n/a STP‐MAG $        1,288,272  $         3,005,967  $        4,294,239 

Admin Mod: Change costs.  ALCP project 
only ‐ will not be in TIP since it's in 2016

MMA001
26

Maricopa 
County

Northern Parkway: 
Corridorwide ROW Protection

Acquisition of right‐of‐way for 
roadway widening 2017 2017 n/a n/a n/a STP‐MAG $        7,841,937  $       18,297,854  26,139,791$     

Admin Mod: Change costs.  ALCP project 
only ‐ will not be in TIP since it's in 2017

MMA10‐
004RWZ

Maricopa 
County

Northern Parkway: 
Corridorwide ROW Protection

Acquisition of right‐of‐way for 
roadway widening DELETE 0          4.1  0 4 STP‐MAG $                        ‐    $                      ‐   Amend: Delete project

MMA11‐
923

Maricopa 
County

Northern Parkway: Dysart to 
111th

Advance Design roadway 
widening ‐ repayment of STP‐
MAG in 2016 2012 2016          2.5  2 4 Local $            252,000  $             807,000  $        1,059,000 

Admin Mod: Change description to 
annotate advance and change year from 
2013 to 2012, and modify costs

MMA11‐
922

Maricopa 
County

Northern Parkway: Dysart to 
111th

Advance Acquisition of right‐of‐
way for roadway widening ‐ 
repayment of STP‐MAG in 2016 2012 2016          2.5  2 4 Local $            481,200  $         1,122,800  $        1,604,000 

Admin Mod: Change description to 
annotate advance and change year from 
2014 to 2012, and modify costs. TIP 
Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $1,604,000.

NEW
Maricopa 
County

Northern Parkway: Dysart to 
111th

Advance Acquisition of right‐of‐
way for roadway widening ‐ 
repayment of STP‐MAG in 2016 2013 2016          2.5  2 4 Local $        1,443,600  $         3,368,400  $                        ‐    $        4,812,000 

TIP Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $4,812,000.

MMA14‐
113CX

Maricopa 
County

Northern Parkway: Dysart to 
111th

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2016 2014 2016          2.5  2 4 Local $        1,563,771  $         3,648,800  $                        ‐    $        5,212,571 

Admin Mod: Change description to 
annotate advance, and modify costs. TIP 
Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $5,212,571.

Arterial Life Cycle Program and TIP Changes
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MMA15‐
113CX

Maricopa 
County

Northern Parkway: Dysart to 
111th

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2017 2014 2017          2.5  2 4 Local $        2,408,829  $         5,620,600  $                        ‐    $        8,029,429 

Admin Mod: Change description to 
annotate advance, and modify costs. TIP 
Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $8,029,429.

MMA14‐
110DZ

Maricopa 
County

Northern Parkway: Litchfield 
Overpass

Advance Design roadway 
widening ‐ repayment of STP‐
MAG in 2016 2012 2016            ‐    0 4 Local $            307,800  $             718,200  $                        ‐    $        1,026,000 

Admin Mod: Change description to 
annotate advance and change year from 
2014 to 2012. TIP Listing will show the 
total cost of the project that is advanced 
with local funds, and the ALCP will 
annotate the reimbursement.  The total 
costs for this phase is $1,026,000.

NEW
Maricopa 
County

Northern Parkway: Litchfield 
Overpass

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2017 2014 2017            ‐    0 4 Local $            692,100  $         1,614,900  $                        ‐    $        2,307,000 

TIP Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $2,307,000.

MMA15‐
110CZ

Maricopa 
County

Northern Parkway: Litchfield 
Overpass

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2017 2015 2017            ‐    0 4 Local $        2,076,000  $         4,844,000  $                        ‐    $        6,920,000 

Admin Mod: Change description to 
annotate advance, TIP Listing will show 
the total cost of the project that is 
advanced with local funds, and the ALCP 
will annotate the reimbursement.  The 
total costs for this phase is $6,920,000.

MMA14‐
112DZ

Maricopa 
County

Northern Parkway: Northern 
Avenue at L101

Advance Design roadway 
widening ‐ repayment of STP‐
MAG in 2016 2014 2016          0.5  4 6 Local $            150,300  $             350,700  $                        ‐    $           501,000 

Admin Mod: Change description to 
annotate advance, and modify costs, TIP 
Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $501,000.

NEW
Maricopa 
County

Northern Parkway: Northern 
Avenue at L101

Advance Acquisition of right‐of‐
way for roadway widening ‐ 
repayment of STP‐MAG in 2016  2014 2016          0.5  4 6 Local $            877,800  $         2,048,200  $                        ‐    $        2,926,000 

TIP Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $2,926,000.

MMA15‐
112CZ

Maricopa 
County

Northern Parkway: Northern 
Avenue at L101

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2017 2015 2017          0.5  4 6 Local $        1,878,900  $         4,384,100  $                        ‐    $        6,263,000 

TIP Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $6,263,000.

MMA12‐
925

Maricopa 
County

Northern Parkway: Reems 
Overpass

Advance Design roadway 
widening ‐ repayment of STP‐
MAG in 2016 2012 2016            ‐    0 4 Local $            273,300  $             637,700  $                        ‐    $           911,000 

TIP Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $911,000.

MMA13‐
008CZ

Maricopa 
County

Northern Parkway: Reems 
Overpass

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2016 2013 2016            ‐    0 4 Local $            617,700  $         1,441,300  $                        ‐    $        2,059,000 

TIP Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $2,059,000.
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MMA13‐
008CZ

Maricopa 
County

Northern Parkway: Reems 
Overpass

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2017 2014 2017            ‐    0 4 Local $        1,853,100  $         4,323,900  $                        ‐    $        6,177,000 

Admin Mod: Change description to 
annotate advance, and modify costs. TIP 
Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $6,177,000.

NEW
Maricopa 
County

Northern Parkway: Sarival 
Overpass

Advance Design roadway 
widening ‐ repayment of STP‐
MAG in 2016 2011 2016            ‐    0 4 Local $            120,000  $             280,000  $                        ‐    $           400,000 

TIP Listing will show the total cost of the 
project that is advanced with local funds, 
and the ALCP will annotate the 
reimbursement.  The total costs for this 
phase is $400,000.

MMA12‐
928

Maricopa 
County

Northern Parkway: Sarival 
Overpass

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2016 2012 2016            ‐    0 4 Local $            939,000  $         2,191,000  $                        ‐    $        3,130,000 

Admin Mod: Change description to 
annotate advance and change year from 
2014 to 2012. TIP Listing will show the 
total cost of the project that is advanced 
with local funds, and the ALCP will 
annotate the reimbursement.  The total 
costs for this phase is $3,130,000.

MMA15‐
109CZ

Maricopa 
County

Northern Parkway: Sarival 
Overpass

Advance Construct roadway 
widening ‐ repayment of STP‐
MAG in 2016 2013 2016            ‐    0 4 Local $            253,800  $             592,200  $                        ‐    $           846,000 

Admin Mod: Change description to 
annotate advance and change year from 
2015 to 2013. TIP Listing will show the 
total cost of the project that is advanced 
with local funds, and the ALCP will 
annotate the reimbursement.  The total 
costs for this phase is $846,000.

MMA10‐
009DZ

Maricopa 
County

Northern Parkway: Sarival to 
Dysart

Design roadway widening: Using 
FY 2010 STP‐MAG Funds 2011 2011          4.1  0 4 STP‐MAG $            186,197  $         3,196,803  $                        ‐    $        3,383,000 

Admin Mod: Move project from 2010 as 
approved in the 2008‐2012 MAG TIP to 
2011 in the 2011‐2015 MAG TIP 

MMA10‐
917

Maricopa 
County

Northern Parkway: Sarival to 
Dysart

Acquisition of right‐of‐way for 
roadway widening: Using FY 
2010 STP‐MAG Funds 2011 2011          4.1  0 4 STP‐MAG $        1,184,000  $         7,000,000  $                        ‐    $        8,184,000 

Admin Mod: Move project from 2010 as 
approved in the 2008‐2012 MAG TIP to 
2011 in the 2011‐2015 MAG TIP 

MMA11‐
929

Maricopa 
County

Northern Parkway: Sarival to 
Dysart Acquisition of Right‐of‐Way 2011 2011          4.1  0 4 Local $            796,000  $                        ‐    $           796,000 Admin Mod: Change costs

MMA10‐
009CZ

Maricopa 
County

Northern Parkway: Sarival to 
Dysart

Construct roadway widening: 
use $9,396,272 of 2010 STP‐
MAG funds and $4,401,908 of 
2011 STP‐MAG funds 2011

2010 & 
2011          4.1  0 4 STP‐MAG $            591,669  $       13,798,180  $                        ‐   $      19,711,686 

Admin Mod: Change costs and project 
description to reconcile 2010 and 2011 
federal obligation amounts

MMA11‐
106CZ

Maricopa 
County

Northern Parkway: Sarival to 
Dysart Construct roadway widening 2011 2012          4.1  0 4 STP‐MAG $        8,228,628  $       19,200,131  $                        ‐   $      27,428,759 Admin Mod: Change costs

MMA12‐
106CZ

Maricopa 
County

Northern Parkway: Sarival to 
Dysart

Advance Construct widening ‐ 
repayment in $14,422,855 of 
STP‐MAG in 2013 2012 2013          4.1  4 6 Local $        1,473,026  $       14,422,855  $                        ‐   $      15,895,881 

The total cost of the project that is 
advanced with local funds in 2012, and 
the STP‐MAG is reimbursed in 2013.  The 
ALCP will also annotate the 
reimbursement.  The total costs for this 
phase is $15,895,881.

MMA12‐
106RZ

Maricopa 
County

Northern Parkway: Sarival to 
Dysart

Reimbursement for roadway 
widening 2012 0          4.1  4 6 Local $      11,993,441  $                        ‐   $      11,993,441 Amend: Delete project
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