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DOT11‐
720

ADOT 17: Arizona Canal ‐ SR101L Design FMS 2012 6 8 8

CMAQ

$25,593 $423,407 $449,000
Amend: Decrease budget by $151,000.  
Proposed cost is now $449,000; it was 
previously $600,000.

DOT12‐
130

ADOT
51:Glendale Ave ‐ SR101L 
(Pima)

Design FMS 2012 9 8 8

CMAQ

$15,504 $256,496 $272,000

Amend: Increase budget by $52,000.  
Proposed cost is now $272,000; it was 
previously $220,000.  Change project 
name to "Glendale Ave to SR101L 
(Pima)" from "Bell Rd to SR101L (Pima)".

DOT12‐
135

ADOT
I‐10: Dysart Rd to SR101L (Agua 
Fria Fwy)

Landscape Design 2012 4 8 8
RARF

$380,000 $380,000
Amend: Add a new landscape design 
project in FY 2012 for $380,000.

DOT12‐
136

ADOT
I‐10: Dysart Rd to SR101L (Agua 
Fria Fwy)

Landscape Construction 2013 4 8 8
RARF

$3,800,000 $3,800,000
Amend: Add a new landscape 
construction project in FY 2013 for 
$3,800,000.

DOT12‐
857

ADOT MAG Regionwide
Preliminary Engineering 
(management consultant, 
30% plans design)

2012 n/a n/a n/a

RARF

$13,750,000 $13,750,000

Admin Mod: Decrease budget by 
$1,250,000.  Proposed cost is now 
$13,750,000; it was previously 
$15,000,000.

DOT12‐
856

ADOT MAG Regionwide
Preliminary Engineering 
(ADOT staff)

2012 n/a n/a n/a

RARF

$2,750,000 $2,750,000

Admin Mod: Increase budget by 
$1,250,000.  Proposed cost is now 
$2,750,000; it was previously 
$1,500,000.

DOT11‐
118

ADOT MAG Regionwide
Evaluation of ITS in the MAG 
Region

2012 n/a n/a n/a
CMAQ

$18,411 $304,589 $323,000
Amend: Increase budget by $99,000.  
Proposed cost is now $323,000; it was 
previously $224,000.

DOT15‐
198

ADOT
SR24 (Gateway Freeway): Loop 
202 to Ellsworth Rd

Repayment of advanced 
construction

2015 1 0 6
RARF/S
TP‐MAG

 $         500,000   $    147,700,000   $    148,200,000 

Admin Mod:  Add $500K of STP‐MAG 
funds and lower RARF by same amount. 
Total cost does not change.        

DOT12‐
134

ADOT SR51: Northern Ave to Bell Rd  Sign Replacement 2012 7 8 8
NH

$62,700 $1,037,300 $1,100,000
Amend: Add a new sign replacement 
project in FY 2012 for $1,100,000.

DOT11‐
123

ADOT
US60 (Grand Ave): Dysart Rd ‐ 
Agua Fria River, EB Frontage 
Road

Pavement Preservation 
(apply micro seal)

2011 2.6 2 2
STP‐AZ

$29,925 $495,075 $525,000
Amend: Delete existing pavement 
preservation project.  

CHN12‐
117 Chandler

L101/Price Freeway at 
Galveston Drainage 
improvement at Basin 'G'

Construct storm drainage 
pump station 2012 0.1 n/a n/a STP‐AZ $         216,000   $         224,000  $            440,000  Amend: Add to the TIP

GLN04‐
316 Glendale 43rd Ave at Peoria Ave

Design and construct 
gateway facility 2012 0.2 5 5 STP‐TEA $         283,500   $         336,826  $                       ‐   $            620,326 Admin Mod: Defer from 2011 to 2012

GLN11‐
704 Glendale

Maryland Avenue: 67th‐69th & 
79th‐83rd Avenues

Spot Improvements on 
Maryland Avenue for Bike 
Lanes 2012 0.0 0 0 STP‐TEA $           10,037   $         166,039  $                       ‐   $            176,076 Admin Mod: Defer from 2011 to 2012

MMA11‐
109

Maricopa 
County

17th Avenue, Maddock Rd to 
Joy Ranch Rd Pave unpaved road 2012 0.5 2 2 CMAQ $                    ‐     $         314,580  $                       ‐    $            314,580  Admin Mod: Defer from 2011 to 2012

MMA11‐
111

Maricopa 
County

88th Avenue, Deer Valley Rd to 
Williams Rd Pave unpaved road 2012 0.5 2 2 CMAQ $           22,753   $         376,420  $                       ‐    $            399,173  Admin Mod: Defer from 2011 to 2012

PEO11‐
104CZ

Peoria
75th Avenue at Thunderbird 
Rd: Intersection Improvement

Construct intersection 
improvement 2012 0.2 4 6

RARF
 $      1,235,334   $                      ‐   $        1,160,318   $        2,395,653 

Admin Mod: Adjust costs to match 
approved Arterial Life Cycle Program 
amounts

Request for Project Change ‐ 2011‐2015 MAG Transportation Improvement Program

HIGHWAY
Approved by MAG Regional Council on October 26, 2011
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HIGHWAY

PHX10‐
802 Phoenix 55th Avenue at Campbell 

Install crosswalk, strip stop 
bar, bike lanes, lighting 2012 0.25 SRTS ‐$                   250,000$         ‐$                     $            250,000  Add back to TIP, Defer to FY2012

PHX12‐
113D Phoenix

Dunlap: 31st ‐ 43rd Ave and at 
35th Ave

Design project:  Install 
additional street lights on 
south side of Dunlap, and 
add a second left‐turn lane 
for north and southbound 
approaches on 35th Ave at 
Dunlap 2012 1.5 n/a n/a HSIP $              6,801   $         112,519  $            119,320  Amend: Add to the TIP

PHX12‐
113C Phoenix

Dunlap: 31st ‐ 43rd Ave and at 
35th Ave

Install additional street lights 
on south side of Dunlap, and 
add a second left‐turn lane 
for north and southbound 
approaches on 35th Ave at 
Dunlap 2013 1.5 n/a n/a HSIP $           34,006   $         562,597  $            596,603  Amend: Add to the TIP

PHX11‐
112 Phoenix Mitchell Elementary School 

Phase 2 sidewalk 
construction 2012 0.5 SRTS ‐$                   300,000$         ‐$                     $            300,000  Admin Mod: Defer from 2011 to 2012

PHX11‐
190 Phoenix

Roosevelt Street: Central Ave 
to 4th Street

Design Roosevelt Row 
Pedestrian Project 2011 0.3 2 2 STP‐TEA 9,718 160,782 170,500 Admin Mod: Increase project costs

PHX12‐
112 Phoenix

Roosevelt Street: Central Ave 
to 4th Street

Construct Roosevelt Row 
Pedestrian Project 2013 0.3 2 2 STP‐TEA 255,466 589,218 844,684

Admin Mod: Defer from 2012 to 2013, 
decrease federal costs and increase local 
costs

PHX11‐
179 Phoenix

Royal Palm Bicycle at 
Pedestrian Bridge Construction 2012 0.0 0 0 STP‐TEA $         125,000   $         500,000  $            625,000 Admin Mod: Defer from 2011 to 2012

PHX11‐
189 Phoenix Various Locations ‐ Citywide

Pedestrian Countdown 
Signals 2012 0.0 0 0 HSIP  $           99,820  $                       ‐   $              99,820 Admin Mod: Defer from 2011 to 2012

PHX11‐
111 Phoenix Wilson School District Sidewalk construction 2012 0.5 SRTS ‐$                   298,724$         ‐$                     $            298,724  Admin Mod: Defer from 2011 to 2012

QNC11‐
783 Queen Creek Town wide

Design and 
construct/implement ITS 
hardware and software 2012 0 0 0 CMAQ $           29,618   $         490,000  $                       ‐    $            519,618 

Amend: Defer to 2012 and reduce local 
match to 29,618 and total cost to 
519,618.  Project was previously 
$790,000 ‐ total cost.

SCT13‐
102 Scottsdale Hayden Rd/Thomas Rd

Design Intersection 
improvement 2012 0.5 n/a n/a HSIP $              6,328   $         104,703  $            111,031  Add new project. 

SCT12‐
102 Scottsdale Hayden Rd/Thomas Rd

Construct Intersection 
improvement 2014 0.5 n/a n/a HSIP $           63,288   $      1,047,031  $        1,110,319  Add new project. 

SCT14‐
101 Scottsdale

South bank of AZ Canal: 64th St‐
Goldwater Blvd, 64th 
St/Thomas, 64th/Indian School, 
68th/Indian School, ped 
bridge/Lafayette Park

Construct 14‐foot wide 
shared‐use path 2014 0.9 0 0

STP‐
TEA/CM

AQ $         536,905   $      2,323,780  $        2,860,685 

Amend: Add $500,000 Enhancement 
funds to federal cost. Decrease Local 
cost by $500,000 ($1,823,780 ‐ CMAQ 
and $500,000 STP‐TEA)

SUR12‐
801C Surprise

Dove Valley Rd: 187th Ave to 
203rd Ave Pave Unpaved Road 2012 2.0      2 2 CMAQ 68,200$            856,800$         $            925,000 

 Admin Mod: Split project from one into 
two work phases: ROW and Construction 

SUR12‐
801R Surprise

Dove Valley Rd: 187th Ave to 
203rd Ave

Acquire Right of Way for 
Construction 2012 2.0      2 2 CMAQ ‐$                   100,000$         $            100,000 

 Admin Mod: Split project from one into 
two work phases: ROW and Construction 

TMP10‐
620 Tempe

Broadway Rd: Rural Rd to Mill 
Ave

Acquire right‐of‐way and 
construct pedestrian and 
bicycle facilities 
improvements 2012 1.0 5 5 CMAQ $      2,571,780   $      2,571,780  $        5,143,560  Admin Mod: Defer from 2011 to 2012
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TMP10‐
629 Tempe

Salt River: I‐10/Tempe Drain to 
Priest Construct Multi‐use path 2012 0.0 0 0 CMAQ $         558,149   $         461,851  $        1,020,000 Admin Mod: Defer from 2011 to 2012

WKN10‐
801 Wickenburg

US93 Bypass at Hassayampa 
River

Construct Wickenburg 
Pedestrian and Bicycle 
Bridge 2012 0.1 n/a n/a STP‐TEA $           59,397   $         483,279  $                       ‐   $            542,676 Admin Mod: Defer from 2011 to 2012

TIP # Agency Location Workd Description Year
Federal 
Funding 
Type

 Local Cost   Federal Cost   Regional Cost   Total Cost  Notes

GLN12‐
100T Glendale

Glendale: Citywide Paratransit 
& GUS 

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $              2,306  38,152$            $                       ‐   $              40,458 

New Project: STP requires a 5.7% local 
match

GLN11‐
702T Glendale

Glendale: Citywide Paratransit 
& GUS 

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $           61,341   $         245,364  $                       ‐   $            306,705 

Admin Mod: Increase Costs from 
$240,180 to $245,364

VMR11‐
104T METRO

Central Phoenix East Valley 
(CPEV) Fixed Route

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $         136,424   $         545,695  $            682,119 

Admin Mod: Increase Costs from 
$522,671 to $545,695

VMR12‐
106T METRO

Central Phoenix East Valley 
(CPEV) Fixed Route

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $              7,202  119,145$         $            126,347 

New Project: STP requires a 5.7% local 
match

PEO11‐
702T Peoria Peoria: Citywide Paratransit

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $           23,010   $           92,038  $                       ‐   $            115,048 

Admin Mod: Increase Costs from 
$89,899 to $92,038

PEO12‐
100T Peoria Peoria: Citywide Paratransit

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $                 952  15,745$            $                       ‐   $              16,697 

New Project: STP requires a 5.7% local 
match

PHX11‐
708T

Phoenix Regionwide
Purchase bus: standard 40 
foot ‐ 28 replace ‐ 2011 5307 
Funds 2012 5307 $      2,491,298 

 $   12,163,398   $        2,491,298   $      14,654,696 
Original project was for 29 replacement 
vehicles.  Project Split to use CMAQ 
Funds

PHX12‐
103T

Phoenix Regionwide
Purchase bus: standard 40 
foot ‐ 1 replace ‐ 2011 5307 
Funds 2012 CMAQ $           85,382 

 $         438,000   $              85,382   $            523,382 
New Project  

PHX11‐
706T Phoenix Phoenix: Citywide Fixed Route

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $      2,824,502   $   11,298,006  $                       ‐   $      14,122,508 

Admin Mod: Increase Costs from 
$11,051,835  to $11,298,006

PHX12‐
104T Phoenix Phoenix: Citywide Fixed Route

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $           55,177  912,838$         $                       ‐   $            968,015 

New Project: STP requires a 5.7% local 
match

SCT11‐
113T Scottsdale Scottsdale: Fixed Route

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $           24,376   $           97,504  $            121,880 

Admin Mod: Increase Costs from 
$93,391 to $97,504

SCT12‐
102T Scottsdale Scottsdale: Fixed Route

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $              1,830  30,280$            $              32,110 

New Project: STP requires a 5.7% local 
match

SUR11‐
701T Surprise Surprise: Citywide Paratransit

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $              6,001   $           24,002  $                       ‐   $              30,003 

Admin Mod: Increase Costs from 
$23,220 to $24,002

SUR12‐
100T Surprise Surprise: Citywide Paratransit

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $                 348  5,753$              $                       ‐   $                6,101 

New Project: STP requires a 5.7% local 
match

TMP11‐
701T Tempe Tempe: Fixed Route

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $         457,975   $      1,831,900  $                       ‐   $        2,289,875 

Admin Mod: Increase Costs from 
$1,762,335 to $1,831,900

TMP12‐
100T Tempe Tempe: Fixed Route

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $           30,950  512,031$         $                       ‐   $            542,981 

New Project: STP requires a 5.7% local 
match

VMT11‐
709T Valley Metro Regionwide: Fixed Route

Preventive Maintenance ‐ 
2011 5307 Funds 2012 5307 $         677,127   $      2,708,507  $                       ‐   $        3,385,634 

Admin Mod: Increase Costs from 
$2,625,078 to $2,708,507

VMT12‐
102T Valley Metro Regionwide: Fixed Route

Preventive Maintenance ‐ 
2009 & 2011 STP Funds 2012

STP‐
Flex $           37,118  614,074$         $                       ‐   $            651,192 

New Project: STP requires a 5.7% local 
match
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