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CVK07-
601C

Cave Creek Townwide
Pave dirt roads program - 

Construct
2014 0.5 0 0 CMAQ  $                        -  $        180,000  $                 -  $            180,000 

Amend: Agency requested to delete project 
from TIP.

FTH11-
701

Fountain 
Hills

Fountain Hills Blvd: 
Cholla Drive to Crystal 
Point Dr.

Design and construct new 
sidewalk

2014 0.6 2 2 CMAQ  $          130,000  $        300,000  $                 -  $            430,000 Amend: Delete Project.

FTH11-
801

Fountain 
Hills

Shea Blvd: 142nd St to 
Eagle Mountain Pkwy

Construct 12-ft multi-use 
path (Scottsdale section) and 
8-ft sidewalk (Fountain Hills 
section)

2015 0.6 6 6 CMAQ  $          117,000  $        273,000  $                 -  $            390,000 
Amend: Request to defer the project from FY 
2014 to FY 2015.

FTH14-
101

Fountain 
Hills

Shea Blvd. and 
Downtown Area.

Construct initial deployment 
of ITS for traffic signals and 
provide monitoring/control 
sites at Town Hall and the 
Street Yard.

2015 7.0 0 0 CMAQ  $          289,407  $        922,616  $                 -  $        1,212,023 Amend: Request to defer 1 year.

GLN04-
316

Glendale 43rd Ave at Peoria Ave
Design and construct gateway 
facility 2012 NA 5 5 STP-TEA 283,500 336,826  $                 - 620,326

Amend: Agency requested to delete project 
from TIP.

GLN11-
702 Glendale 

New River (East Bank): 
Northern Ave to Bethany 
Home Rd

Construct multi-use path and 
underpasses, with landscaping, 
and lighting in two locations.

2013 Jun-14 2.2 0 0 CMAQ  $         1,102,113  $         550,000  $                  -  $          1,652,113 

Admin: Reduce total project cost by $2,815,007; 
reduce local cost by $2,815,007. Local match is 
33.3% of project phase cost. Project Description 
update; Reduction of total cost due to eliminating 
parking, substantial reduction in lighting to two 
locations, and eliminate signal crossing.

GDY13-
901 Goodyear Citywide

Design and construction of 
fiber optic interconnect in 
existing conduit for traffic 
management through video 
surveillance and data 
collection

2014 15.0 0 0 CMAQ  $            42,000  $        700,000  $                 -  $            742,000 
Admin: Correct local cost from Feb 22, 2012 RC 
action, data entry error.

GDY14-
101 Goodyear

Van Buren Street - 
Estrella Parkway to 
Cotton Lane

Construct traffic signal 
connection to three existing and 
one future traffic signal and 
install CCTV cameras

2015 Jun-16 2 0 0 CMAQ  $            250,863  $         749,164  $                  -  $          1,000,027 Amend: Defer project from FY2014 to FY2015.

MES07-
315

Mesa
Southern Ave at 
Country Club Dr

Add 1 right turn lane and 
three bus pullouts.

2012 CMAQ  $       3,437,000  $        910,000  $                 -  $        4,347,000 Amend: Duplicate entry, delete from TIP.

MES08-
603 Mesa

Dobson Road Bicycle 
and Pedestrian Route 
Improvements 
(Broadway Road to Main 
Street)

Construct a bicycle & pedestrian 
route along Dobson Rd. & 
upgraded on both side of the 
street to provide safer 
pedestrian and bicycle routes.

2012 Jun-13 0.5 4 4 CMAQ  $                        -  $      1,471,700  $                  -  $          1,471,700 Admin: Project authorized by ADOT/FHWA on 
9/12/12; Estimated open date is 2013.

MES12-
814 Mesa

Fiesta Paseo Nodes on 
Southern Avenue 
between Alma School 
and Dobson Road

Construct pedestrian refuge and 
shelters for the Fiesta Pathway 2014 Jun-14 1.0 6 6 CMAQ  $            428,087  $         998,870  $                  -  $          1,426,957 

Amend: Correction to length of project from 2 miles to 
1 mile. Correction of location from Extension to 
Tempe Canal, to: Fiesta Paseo Nodes on Southern 
Ave between Alma Sch. And Dobson Rd.

Table A.  Non-ALCP Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program
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HIGHWAY

MES13-
902 Mesa

West Side Real Time 
Adaptive Proj (initial 
deploy in Fiesta district), 
West city limits to 
Country Club, Broadway 
to Baseline

Upgrade central traffic control 
system software to 
accommodate a lite version of 
adaptive control

2013 Sep-14 4 4 4 CMAQ  $            206,700  $         318,182   -     $             524,882 
Admin: Increase total project cost by $56,700; 
increase local cost by $56,700. Local match rate is 
39.4% of project phase cost.

MES13-
906 Mesa

Anonymous Re-
Identification (ARID) 
Sensors to Detect Travel 
Time and Traffic 
Incidents

Construction 2013 Jul-13 40.0 4 4 CMAQ  $            200,750  $         381,818  $                  -  $             582,568 

Admin: Change Project name. from Bluetooth sensor 
deployment at approximately 80 intersections, to: 
ARID sensors to detect travel time and traffic 
incidents. Update completion date.

PEO13-
902 Peoria

New River Pathway, 
Northern Ave and Olive 
Ave

Construct Olive to Northern multi-
use path with extension to 
connect to Glendale path at 
Northern

2014 Jul-15 1.1 4 4 CMAQ, 
STP-TEA  $            234,889  $         950,000  $                  -  $          1,184,889 Amend: Defer the project from FY 2013 to FY 2014. 

Local cost if 19.8% of total project cost.

PHX09-
624

Phoenix Various Locations
Construct Regional ITS fiber 
optic backbone, phase B-1

2013 30.0 0 0 CMAQ  $                        -  $        665,000  $                 -  $            665,000 
Amend: Defer form FY 2012 to FY 2013 due to 
policy changes at ADOT that occurred just prior 
to expected obligation.

PHX09-
872 Phoenix Various locations Pave/dustproof alleys 2013 Jun-14 31.8 0 0 CMAQ  $            450,000  $      1,050,000  $                  -  $          1,500,000 Admin: Increase mileage to be paved from 3.0 to 32. 

New application allows for increased coverage.
PHX13-
102 Phoenix Various alley locations 

on 33 segments 
Construct dust proof alley 
project 2013 Jun-14 38.1 0 0 CMAQ  $            442,500  $      1,232,750  $                  -  $          1,675,250 Admin: Increase mileage to be paved from 33 to 38 

miles. Update locations.

PHX13-
901 Phoenix

Nevitt Park and Western 
Canal (northwest of 46th 
St and Vineyard Rd)

Nevitt park Bicycle & Pedestrian 
Bridge Crossing: Construction 
Phase

2015 Jun-16 0.5 0 0 CMAQ  $              18,354  $         303,646  $                  -  $             322,000 

Amend: Defer Construction from FY14 to FY 15 and 
reduce construction budget to $322,000 total cost, 
from $892,000., New Design Phase for FY2014, new 
ROW for FY2015. Match is 5.7% of project phase 
cost. Total project cost reduced from $892,000 
($522,000 federal, $370,000 local) to: $547,000 
($515,821 federal, $31,179 local).

PHX13-
901D 
(NEW)

Phoenix
Nevitt Park and Western 
Canal (northwest of 46th 
St and Vineyard Rd)

Nevitt park Bicycle & Pedestrian 
Bridge Crossing: Design Phase 2014 Jun-15 0.5 0 0 CMAQ  $              11,400  $         188,600  $                  -  $             200,000 

Amend: New Design Phase for FY2014. Match is 
5.7% of project phase cost. Defer Construction from 
FY14 to FY 15.

PHX13-
901RW  
(NEW)

Phoenix
Nevitt Park and Western 
Canal (northwest of 46th 
St and Vineyard Rd)

Nevitt park Bicycle & Pedestrian 
Bridge Crossing: ROW Phase 2015 Jun-16 0.5 0 0 CMAQ  $                1,425  $           23,575  $                  -  $               25,000 

Amend: New ROW Phase for FY2015. Match is 5.7% 
of project phase cost. Defer Construction from FY14  
to FY 15.

PHX14-
181 Phoenix Nevitt Park: 46th St and 

Vineyard Rd
Bicycle and Pedestrian Bridge, 
Right-of-Way Acquisition 2015 Jul-16 0.5 0 0 Local  $            200,000  $                      -  $                  -  $             200,000 

Amend: Defer project from 2014 to 2015, update 
project description from Bicycle and Pedestrian 
Bridge, to: Bicycle and Pedestrian Bridge, Right-of-
Way Acquisition. Reduce total/local cost from 
$224,000 to $200,000. 

PHX15-
180 Phoenix Nevitt Park: 46th St and 

Vineyard Rd
Bicycle and Pedestrian Bridge, 
Construction 2016 Jun-16 0.5 0 0 Local  $            500,000  $                      -  $                  -  $             500,000 

Amend: Defer project from 2015 to 2016, update 
project description from Bicycle and Pedestrian 
Bridge, to: Bicycle and Pedestrian Bridge, 
construction. Project is outside of TIP Window, Delete 
from TIP.
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HIGHWAY

SUR12-
817

Surprise
Bell Rd: 141st Ave to 
Loop 303

Construct sidewalks 2012 CMAQ  $          382,500  $        892,500  $                 -  $        1,275,000 
Amend: Delete project from TIP. Requested 
previously.

TMP 14-
102 Tempe Corridors of 

Elliot/Warner/Guadalupe

Construct/install fiber optic 
communication to the signals 
and install wireless radios with 
CCTVs

2015 Sep-16 11 0 0 CMAQ  $            164,286  $         383,333  $                  -  $             547,619 Amend: Defer project from FY2012, to FY 2015. 
Local cost is 30% of total phase cost.

TMP10-
620 Tempe Broadway Rd: Rural Rd 

to Mill Ave

Acquire right-of-way and 
construct pedestrian and bicycle 
facilities improvements

2014 Dec-12 1 5 5 CMAQ  $         1,285,890  $      3,857,670  $                  -  $          5,143,560 Amend: defer project from 2012 to 2014. Local match 
is 25% of total phase cost.

TMP10-
629 Tempe Salt River: I-10/Tempe 

Drain to Priest Construct Multi-use path 2013 Jun-14 0 0 0 CMAQ  $            327,224  $         692,777  $                  -  $          1,020,001 Amend: defer from 2012 to a 2013. Local cost is 32% 
of total phase cost.

YTN12-
101 Youngtown

Grand Avenue and 111th 
Avenue to Olive Avenue 
and Agua Fria Parkway 
(Approximately 117th 
Avenue).

Multiuse Path and Peoria ave 
straightening to accommodate 
multiuse path: Design Phase

2013 Jun-14 1.25m 2 2 Local  $              75,000  $                      -  $                  -  $               75,000 

Amend: Defer Design Phase from FY2012 to 2013, 
modify work description to include Peoria Road 
Straigtening. Project sponcer requests CMAQ from 
FY 2013 closeout if available.

YTN13-
101 Youngtown

Grand Avenue and 111th 
Avenue to Olive Avenue 
and Agua Fria Parkway 
(Approximately 117th 
Avenue).

Multiuse Path and Peoria ave 
straightening to accommodate 
multiuse path: ROW aquistion

2014 Jun-15 1.25m 2 2 Local  $              50,000  $                      -  $                  -  $               50,000 
Defer ROW phase to 2014, modify work description 
to include Peoria Road Straigtening and reduce 
funding from $60,000 down to $50,000. 

YTN14-
101 Youngtown

Grand Avenue and 111th 
Avenue to Olive Avenue 
and Agua Fria Parkway 
(Approximately 117th 
Avenue).

Multiuse Path and Peoria ave 
straightening to accommodate 
multiuse path: Construction 
phase

2014 Jun-15 1.25m 2 2  CMAQ  $            157,200             292,800  $                  -  $             450,000 

Admin: Increase total project cost by $130,500 
(increase local by $130,500), project scope revised to 
address need for straightening Peoria Ave for 
sightline of mulituse pathway. Modify project 
description.

Changes to TIP in Red Strike through denotes project deletion and change to TIP.
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PHX12-
115T Phoenix Regionwide

Purchase Standard 40 ft 
buses 2012 2013 na na na

5309-
SGR                   -       7,000,000  1,433,735        8,433,735 

Amend: New project; Funded at 83% Fed/ 
Reg Match 17%. Federal Register /Vol. 76, 
No. 215 /Monday, November 7, 2011 
/Notices, Project #D2011-BUSP-004.

Changes to TIP in Red Strike through denotes project deletion and change to TIP.

Table B.  Transit Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program

Transit
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Chandler 2012 2013
CHN12-
109DZ

Chandler Blvd at Alma 
School Rd

Design intersection 
improvement

0.3 4 6 Local -$            . 380,031$    380,031$           RARF 266,059$          

Admin: TIP listing project change 
was inadvertently omitted from 
September 26, 2012 action. Defer 
reimbursement year.

Maricopa 
County

2013 2014
MMA12-
106RZ3

Northern Parkway: 
Sarival to Dysart

Construct and 
landscape roadway 
widening

4.1 4 6 Local -$            -$                2,544,850$ 2,544,850$        STP-MAG 2,409,793$       

Amend: Delete TIP listing and 
replace with MMA14-106CLZ

Maricopa 
County

2013 2014
MMA14-
106CLZ

Northern Parkway: 
Sarival to Dysart

Construct and 
landscape roadway 
widening

4.1 4 6 Local -$            -$                2,544,850$ 2,544,850$        STP-MAG 2,399,794$       

Amend: New TIP listing programmed 
at 94.3% federal federal aid funds. 

Mesa 2010 2013
MES12-
126RZ2

Power Rd: Santan Fwy to 
Pecos Rd

Right-of-way 
acquisition for 
roadway widening

1.5 4 6 Local -$            -$                3,823,446$ 3,823,446$        RARF 1,105,171$       

Admin: TIP listing project change 
was inadvertently omitted from 
September 26, 2012 action. Change 
agency, defer funding. TIP listing is 
2/2 for this workphase's FY13 
reimbursement  (MES11-126RWZ is 
1/2).

Mesa 2010 2013
MES12-
126RZ

Power Rd: Santan Fwy to 
Pecos Rd

Reimbursement for 
advance design of 
roadway widening

1.5 4 6 Local -$            -$                1,189,694$ 1,189,694$        RARF 640,185$          

Admin: TIP listing project change 
was inadvertently omitted from 
September 26, 2012 action. Change 
agency, defer funding. TIP listing is 
2/2 for this workphase's FY13 
reimbursement  (MES11-126DZ is 
1/2).

Phoenix 2013 2013
PHX100-

12C

Black Mountain Blvd: SR-
51 and Loop 101 (Pima 
Fwy) to Deer Valley Rd

Construct roadway 
widening

2 0 6 Local -$            -$                546,158$    546,158$           STP-MAG -$                    

Admin: TIP listing project change 
was inadvertently omitted from 
September 26, 2012 action. Defer 
federal reimbursement. 

Scottsdale 2013 2013
SCT15-
116DZ

Scottsdale Airpark Area 
Design Concept 
Report: Scottsdale 
Airpark 

0 0 0 RARF -$            704,000$      301,714$    1,005,714$        RARF 704,000$          

Admin: TIP listing project change 
was inadvertently omitted from 
September 26, 2012 action. New TIP 
listing.

Table C.  Arterial Life Cycle Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement 

ALCP

Changes to TIP in Red Strike through denotes project deletion and change to TIP.
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Cave Creek Highway 2013 CVK14-100
Various Locations - 
Town Wide

Sign Inventory  Management System and 
Sign Upgrades- Phase 3 0.0 0 0 NULL No ----- Safety HSIP 44,330 0 0 44,330

Admend: Advance project from 
FY2014 to 2013. 

Chandler Highway 2014 CHN14-108
Various Locations - 
Citywide

Upgrade Bike Lane Pavement Symbols - 
Phase 2 0.0 0 0 NULL No ----- Safety HSIP 94,555 0 0 94,555

Admend: Delete project from 
TIP. ADOT determined ineligible.

Glendale Highway 2013 GLN14-103
Various Locations - 
Citywide

Sign Inventory  Management System and 
Sign Upgrades- Phase 2 0.0 0 0 NULL No ----- Safety HSIP 180,000 0 0 180,000

Admend: Advance project from 
FY2014 to 2013. 

Litchfield 
Park Highway 2013 LPK14-100

Various Locations - 
Citywide

Sign Inventory  Management System and 
Sign Upgrades - Phase 3 0.0 0 0 NULL No ----- Safety HSIP 45,000 0 0 45,000

Admend: Advance project from 
FY2014 to 2013. 

Scottsdale Highway 2013 SCT14-116
Various Locations - 
Citywide

Pedestrian Countdown Signal Heads - Phase 
2 0.0 0 0 NULL No ----- Safety HSIP 103,876 0 0 103,876

Admend: Advance project from 
FY2014 to 2013. 

Tempe Highway 2013 TMP14-104
Various Locations - 
Citywide

Pedestrian Countdown Signal Heads and 
Audible Push Buttons- Phase 3 0.0 0 0 NULL No ----- Safety HSIP 106,917 0 0 106,917

Admend: Advance project from 
FY2014 to 2013. 

Scottsdale Highway 2013 SCT14-115
Various Locations - 
Citywide

Install Changeable Speed Warning Signs - 
Phase 3 0.0 0 0 NULL No ----- Safety HSIP 101,000 0 0 101,000

Admend: Advance project from 
FY2014 to 2013. 

581,123Change to TIP are in RED total advancing
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Avondale 2013 AVN13-
901

McDowell Rd: 99th Ave 
to Avondale Blvd and 
99th Ave: McDowell Rd  
to 1/8 mile north

Furnish and install 2 1/8 
miles of fiber optic cable, 
conduit, interdict, 
associated equipment at 
9 traffic signals and one 
CCTV camera

2.1 6 6 No ITS CMAQ                 753,467              1,119,429                        -                             433,626                 67,664              1,187,093 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Buckeye 2013 BKY13-
101

7th St: Norton Dr from 
Beloat Rd

Construct pave unpaved 
road project 0.4 2 2 No Air 

Quality CMAQ                 233,225                 233,226                        -                               14,098                 14,097                 247,323 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Buckeye 2013 BKY11-
801

North Watson Road and 
MC85  Phase I and 
Phase II

Pave Unpaved Road 0.2 0 0 No Air 
Quality CMAQ                   64,456                   64,456                        -                                 3,896                   3,896                   68,352 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Chandler 2013 CHN13-
102

Alleys bounded by 
Dobson Rd,  Warner Rd, 
Alma School Rd and 
Knox Rd & Alma School 
Rd, Knox Rd, Arizona 
Ave and Ray Rd.

Design work for Pave Dirt 
Alley project 12.8 0 0 No Air 

Quality
Local 

CMAQ                             -                   80,155                        -                               85,000                   4,845                   85,000 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Chandler 2012
CHN08-
610C

Loop 101 (Price 
Freeway) at Galveston 
Street

Construct multi-use 
path and bridge over 
the Loop 101 (Price 
Freeway) at Galveston 
Street

0.0 0 0 No Bicycle CMAQ              3,707,625              4,342,475                        -                             894,875                          - 4,342,475

Admin: Competitive 
bid process (opened 1-
11-13) yielded higher 
than engineering 
estimate. Increase 
CMAQ funding by 
634,850.

El Mirage 2013 ELM13-
101

Various Arterial Traffic 
Signals within City of El 
Mirage

Design ITS project for 
various arterial traffic 
signals within El Mirage 
limits

13.0 0 0 No ITS Local 
CMAQ                             -                   58,985                        -                               62,550                   3,565                   62,550 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Gilbert 2013 GLB13-
906

Seven intersections near 
Baseline Rd. and Val 
Vista Dr. (approx. 3 
miles)

Gilbert ATMS Fiber East 
Ring Project - Phase II 
(Design)

9.5 0 0 No ITS CMAQ                 122,234                 174,676                        -                               63,000                 10,558                 185,234 
Admin: increase to 
94.3% Federal share 
of phase total cost.

CloseOut Table.  CMAQ CLOSEOUT FFY2013: Non-ALCP Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program

HIGHWAY
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CloseOut Table.  CMAQ CLOSEOUT FFY2013: Non-ALCP Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program

HIGHWAY

Gilbert 2013 GLB13-
101

Seven intersections near 
Baseline Road & Val 
Vista Drive 
(approximately three 
miles)

Design for the installation 
of fiber optic 
communication lines and 
add CCTV cameras, 
traffic signal video 
detection, and controllers 
near 

3.0 0 0 No ITS Local 
CMAQ                             -                   41,677                        -                               44,196                   2,519                   44,196 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Glendale 2013 GLN13-
901

59th Av, Northern and 
Bethany Home: Glendale 
Av,  51st Av and 67th Av; 
Peoria Av,  47th Av and 
67th Av

Variable message signs; 
ITS Conduit and Fiber 7.0 0 0 No ITS CMAQ                 603,437                 972,721                        -                             428,081                 58,797              1,031,518 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Glendale 2013 GLN13-
902

East embankment of 
New river, from Bethany 
Home Rd. to Northern 
Ave

New River Multi-Use 
Path improvments-10-
foot wide, concrete 
cement, paved pathway

1.2 4 4 No Bicycle CMAQ              1,000,000              1,388,096                        -                             472,000                 83,904              1,472,000 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Glendale 2013 GLN09-
610R

Glendale Ave to Glenn 
Dr and 58th Ave to 57th 
Ave.

Construct Pedestrian 
Improvements 0.1 4 4 No Pedestria

n CMAQ                 315,721                 465,735                        -                             178,166                 28,152                 493,887 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Glendale 2013 GLN12-
804 Various locations

Install fiber optic cable 
and CCTV cameras 
along Cactus, Thuderbird 
and Greeway Roads

2.0 5 5 No ITS CMAQ                 621,664                 899,276                        -                             331,969                 54,357                 953,633 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Glendale 2013 GLN11-
702

New River (East Bank): 
Northern Ave to Bethany 
Home Rd

Construct multi-use path 
and underpasses, with 
landscaping, and lighting 
in two locations.

2.2 0 0 Bike/ped CMAQ                 550,000              1,557,943                        -                          1,102,113                 94,170              1,652,113 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Goodyear 2013 GDY11-
713 Citywide

Implement traffic signal 
system, including 
installation of ITS 
backbone and 
communications 
equipment

0.0 0 0 No ITS CMAQ                 700,000                 848,700                        -                             200,000                 51,300                 900,000 
Admin: increase to 
94.3% Federal share 
of phase total cost.

tkennedy
Typewritten Text
Agenda Item 5F. Approved by Regional Council 1-30-2012.



TIP Changes Closeout Page 3 of 5

1/14/2013

Agency Year TIPID Location Work M
ile

s

La
ne

s B
ef

or
e

La
ne

s A
fte

r

In
 A

LC
P MAG 

Mode Funding  Federal  New Federal  Regional  Local  New Local  Total Note

CloseOut Table.  CMAQ CLOSEOUT FFY2013: Non-ALCP Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program

HIGHWAY

MAG 2014 MAG14-
102 Regionwide Pave dirt roads program 0.0 0 0 No Air 

Quality CMAQ              4,898,000                        -                             296,062              5,194,062 

Amend: Delete listing. 
Duplicate listing was 
placeholder prior to 
project programming. 

Maricopa 
County 2013 MMA13-

904

McDowell Rd at 
Avondale Blvd, McDowell 
Rd at Estrella Pkwy, 
MC85 at Avondale Blvd, 
MC85 at Estrella Pkwy

Install arterial DMS and 
associated conduit, pull 
boxes, fiber optic cable, 
communication 
equipment and electrical 
service equipment

0.0 0 0 No ITS CMAQ                 700,000                 943,000                        -                             300,000                 57,000              1,000,000 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Maricopa 
County 2013 MMA13-

902 Region wide
Develop and implement 
arterial ATIS 
Enhancements

0.0 0 0 No ITS CMAQ                 277,083                 402,739                        -                             150,000                 24,344                 427,083 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Maricopa 
County 2013 MMA13-

901

Southwest Valley, 99th 
Ave to Cotton Ln to 
include McDowell Rd, 
Van Buren St, 
MC85/Buckeye

Develop a multi-agency 
Operations Plan 10.0 0 0 No ITS CMAQ                   35,000                   47,150                        -                               15,000                   2,850                   50,000 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Mesa 2013 MES13-
906

Anonymous Re-
Identification (ARID) 
Sensors to Detect Travel 
Time and Traffic 
Incidents

Construction 40.0 4 4 its CMAQ                 381,818                 549,362                        -                             200,750                 33,206                 582,568 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Mesa 2013 MES13-
902

West Side Real Time 
Adaptive Proj (initial 
deploy in Fiesta district), 
West city limits to 
Country Club, Broadway 
to Baseline

Upgrade central traffic 
control system software 
to accommodate a lite 
version of adaptive 
control

4 4 4 its CMAQ                 318,182                 494,964   -                                206,700                 29,918                 524,882 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Peoria 2013 PEO13-
101

Three Corridors: Peoria 
Ave, Northern Ave, and 
Olive Ave

Design ITS upgrade 
project to the existing 
cabinets, traffic 
controllers, existing loop 
detection to video 
detection, and hardware 
and software

15.0 0 0 No ITS Local 
CMAQ                             -                   56,580                        -                               60,000                   3,420                   60,000 

Admin: increase to 
94.3% Federal share 
of phase total cost.
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CloseOut Table.  CMAQ CLOSEOUT FFY2013: Non-ALCP Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program

HIGHWAY

Phoenix 2013 PHX13-
903

32nd St Washington St to 
McDowell Rd

Construct 32nd St 
Pedestrian Enhancement 
(Washington St to 
McDowell Rd)

1.2 0 0 No Pedestria
n CMAQ                 373,000                 455,469                        -                             110,000                 27,531                 483,000 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Phoenix 2013 PHX13-
101

Fiber Optic Backbone 
Expansion Phase B

Design the fiber optic 
backbone expansion 
Phase B

0.0 0 0 No ITS Local 
CMAQ                             -                   94,300                        -                             100,000                   5,700                 100,000 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Phoenix 2013 PHX13-
102

Various alley locations on 
33 segments 

Construct dust proof alley 
project 38.1 2 2 AQ CMAQ              1,232,750              1,579,761                        -                             442,500                 95,489              1,675,250 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Phoenix 2013 PHX09-
624 Various Locations

Construct Regional ITS 
fiber optic backbone, 
phase B-1

30.0 0 0 its CMAQ                 665,000                 627,095                        -                                         -                 37,905                 665,000 

Admin: increase local 
share to 5.7% and 
decrease federal 
share to 94.3%  phase 
total cost, due to MAP-
21 limits.

Phoenix 2013 PHX09-
872 Various locations Pave/dustproof alleys 31.8 0 0 AQ CMAQ              1,050,000              1,414,500                        -                             450,000                 85,500              1,500,000 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Salt River 
Pima-
Maricopa 
Indian 
Community

2013 SRP12-
801

Pave Dirt Roads: Dobson 
Road, Center Rd, Mesa 
Dr, McDonald, and Alma 
School

Pave Unpaved Road 5.4 2 2 No Air 
Quality CMAQ              2,589,595              2,606,104                        -                             174,036               157,527              2,763,631 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Scottsdale 2013 SCT13-
106DZ

Frank Lloyd Wright 
Frontage Rd: Northsight 
to Greenway-Hayden 
Loop

Pre-Design/Design 
roadway widening 0.8 0 2 Yes Street Local 

CMAQ                             -                 948,584                        -                          1,005,922                 57,338              1,005,922 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Scottsdale 2013 SCT13-
119

Various Dirt Roads: Via 
Dona Rd: Scottsdale to 
Pima Rd, Hayden Rd: 
Dynamite to Via Dona, 
Pinnacle Vista Dr: 64th St 
to 69th S

Design work for Pave Dirt 
Roads 3.7 2 2 No Air 

Quality
Local 

CMAQ                             -                 105,658                        -                             112,045                   6,387                 112,045 
Admin: increase to 
94.3% Federal share 
of phase total cost.
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CloseOut Table.  CMAQ CLOSEOUT FFY2013: Non-ALCP Project Changes to the Fiscal Year 2011-2015 MAG Transportation Improvement Program

HIGHWAY

Surprise 2013 SUR11-
714C

Bell Rd: US-60 (Grand 
Ave) to 114th Ave

Design, acquire right of 
way and construct a multi-
use path

2.5 6 6 No Pedestria
n CMAQ                 325,000                 777,975                        -                             500,000                 47,025                 825,000 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Surprise 2013 SUR12-
801C

Dove Valley Rd: 187th 
Ave to 203rd Ave Pave Unpaved Road 0.0 2 2 No Air 

Quality CMAQ                 856,800                 872,275                        -                               68,200                 52,725                 925,000 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Surprise 2013 SUR13-
901

Loop 303: Peoria Ave to 
Mountain View Blvd; 
Loop 303 & Waddell Rd 
to Cotton Ln.

Construct fiber optic 
interconnect to connect 
TI traffic signals, CCTV 
cameras, dynamic 
message signs, and 
connection to ITS fiber 
backbone

4.0 2 2 No ITS CMAQ                 753,437              1,014,987                        -                             322,901                 61,351              1,076,338 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Surprise 2013 SUR13-
101

Various locations on 10 
segments including 
Cactus Rd: 143rd Ave to 
Bullard Ave

Pave Unpaved Shoulders 8.1 2 2 No Air 
Quality CMAQ                 570,000                 581,180                        -                               46,310                 35,130                 616,310 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Tempe 2013 TMP13-
902 City Wide

Procure and install traffic 
control cabinets and 
hardware-Phase 1 of 3

0.0 0 0 No ITS CMAQ                 539,000                 726,110                        -                             231,000                 43,890                 770,000 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Tempe 2013 TMP12-
805

Hardy Dr: University Dr 
to Broadway Rd

Pedestrian and bicycle 
improvements 1.0 4 4 No Pedestria

n CMAQ              1,193,891              1,242,394                        -                             123,600                 75,097              1,317,491 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Tempe 2013 TMP10-
629

Salt River: I-10/Tempe 
Drain to Priest Construct Multi-use path 0 0 0 Bike/ped CMAQ                 692,777                 961,861                        -                             327,224                 58,140              1,020,001 

Admin: increase to 
94.3% Federal share 
of phase total cost.

Youngtown 2013 YTN12-
101

Grand Avenue and 111th 
Avenue to Olive Avenue 
and Agua Fria Parkway 
(Approximately 117th 
Avenue)

Design Phase: Multiuse 
Path and Peoria ave 
straightening to 
accommodate multiuse 
path

1.25
m 2 2 Bike/ped Local 

CMAQ                             -                   70,725                        -                               75,000                   4,275                   75,000 
Admin: increase to 
94.3% Federal share 
of phase total cost.

Projects that have requested project changes from Tier 1, Tier 2 or general requests are noted in RED. 40,261,749     42,959,209     462,000      9,916,300                 2,226,753     50,380,024     
Projects with funding changes due to closeout are noted in GREEN.

totals
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