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Purpose and Scope

This report was developed pursuant to the MAG Federal Programming
Guidelines as approved on October 26, 2011 by the MAG Regional
Council. It is required that project sponsors provide MAG with

schedules that show clearly when key milestones are to be achieved
and an overall project timeline with periodic reporting that
demonstrates that the sponsoring agency is making progress in
achieving these milestones.

These requirements apply to a two year moving window of projects in
the MAG Transportation Improvement Program that are outside the
three 20-year life-cycle programs and that are funded with federal
Congestion Mitigation Air Quality (CMAQ) or sub allocated urbanized
area Surface Transportation Program (MAG-STP) funds. The June report
contains current fiscal year follow up information for the end of year
closeout.

The data for this report was collected in November, 2012 and is the
third round collected under the Guidelines. It includes only CMAQ
funded projects that were programmed in federal fiscal years 2013,
2014, and requests to defer to 2015. No freeway, transit or arterial life-
cycle program projects are included in this report.

Project Milestones and Project Deferrals

The implementation of the Guidelines was phased in during the
October 2011 data collection for the January Report, and an extensive
effort to reprogram projects was completed. As a result of this, many of
the project schedules that were modified are now on track and the
region has greatly reduced the number of deferrals. Because of this, the

project schedules shown in this report include very few cases of
projects failing to meet key deadlines. It is anticipated that with the
completion of the December 2012 data collection effort that all project
schedules will be reviewed and updated to meet key milestones per the
MAG Federal Programing Guidelines.

Data Descriptions
Project Information Columns:

1. First Column: This column identifies the project sponsor, the
identification number in the MAG Transportation Improvement
Program of the project and the Federal Fiscal Year the project is
programmed.

2. Location Cell: The location of the project as it appears in the
MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as defined
in the MAG Transportation Improvement Program.

4. Project Type Cell: This is the type of work to be performed by
the projects. These types include: Design, Right-of-Way,
Construction and Procurement.

5. Design Process Cell: This indicates whether the design is funded
from federal sources. If design is federally funded, a project
may not proceed beyond 30 percent plans without an
environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental
clearance, but may risk substantial revision due to mitigation
measures identified in the environmental clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of



8.

environmental clearance required is determined in the early
stages of the design process.

CMAQ Cell: The amount of CMAQ funds programmed in the
MAG Transportation Improvement Program for the project.
Total Cell: The total local and federal funds programmed for the
project in the MAG Transportation Improvement Program.

Project Scheduling Information Columns:

1.

2.

Design Columns:

a. Start Column: The date that design work on the project
is to begin.

b. 60% Plans Started Column: The date that work on “60
percent plans” began or is anticipated to begin. This
field is not applicable for Right-of-Way, procurement or
design projects.

c. PS&E Completed Column: This is the final plans for the
project. For procurement projects this amounts to the
specifications, estimates and deployment plan needed
to procure equipment and services using federal funds.
This is not applicable for design projects.

Environmental Columns:

a. Tech Docs Started Column: This refers to the date work
on the technical documents (hazardous materials,
cultural and biological surveys) for the environmental
clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this
level of analysis is not needed for the environmental
clearance. In most cases, it is also not required for

3.

4.

right-of-way projects as these studies are completed as
part of the design for the overall project.

Column: The date the
environmental clearance for the project is expected to

b. Clearance Approved

be approved.

Right-of-Way Columns:

a. Inventory Started Column: This is the date that right-of-
way inventory began or is expected to begin. This field
is not applicable for procurement and design projects
and some construction projects that require no right-
of-way.

b. Clearance Approved: The date that the right-of-way
clearance was approved or expected to be approved.

IGA Approval Column:

The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for agencies that
are self-certified to manage the federal design and construction
process. These agencies include the Cities of Chandler, Phoenix,
Scottsdale and Tempe, and Maricopa County.

FHWA Authorization Column:

The date that a federal funding for a project was or is expected
to be approved by the Federal Highway Administration. No
work performed on a project is eligible for federal
reimbursement prior to the date of authorization.

Notes Colum: The cells in this column contain a note about the
project.



7. Target Dates Row: Project Commitment Letters

The cells in this row identify key dates that are to be achieved The Guidelines require that in the December — January Status Report,
for the project to continue in the MAG Transportation an update be given on Commitment Letters for each project 2 year
Improvement Program and to receive federal funding. They prior to project kick-off. A general schedule for projects listed in the TIP
vary by project type (e.g. construction, procurement, etc.), the is as follows:

year the project is programmed and the work activity identified
for the column they are located in.

. Project TIP Commitment Letter
8. Agency Schedule Rows: Work Year Due*
a. Initial Row: The dates provided for the initial status report 2014 November 2012
for the project. 2015 November 2013
b. Current Row: The dates provided for the most recent 2016 November 2014
. . . . 2017 November 2015
information provided for this report. 2018 November 2016
2019 November 2017
9. Schedule Status Rows: 2020 November 2018

a. Months Ahead Row: The number of months that the

X L . * Or when added to TIP after Due Date,
current schedule is ahead of the initial schedule provided.

the Commitment Letter is due at first

b. Months Behind Row: The number of months that the Project Workbook Reporting Due Date.
current schedule is behind the initial schedule provided.

c. Expected Date Row: The date the project is expected to 1. A commitment letter signed by the Manager/Designated
achieve a milestone.

d. Will Meet Target Dates Row: This indicates whether the

milestone is expected to meet target deadlines. A

Representative that local funds, staff time, and resources are
committed to develop, obligate, implement, and complete the

o o project as noted in the project development schedule.
checkmark indicates that it is expected to meet the target

deadline. 2. A copy of an approved local Capital Improvement Program
(CIP)/budget document that documents the project work
phases and local funds committed to complete the project.

Several MAG Programs were in various stages of programming during
the December 2013 report. Included in this May-June Report is an
update on the Commitment letters for projects in FY



Project Commitment Letters Received For Federally Funded Projects in FFY2015 5/20/2014

2015 Letter

2015 Letter

TIP IDs Funding Type on File Note
MMA14-103 CMAQ Yes
MMA15-434C CMAQ Yes
MMA15-436C CMAQ Yes
MMA15-441C CMAQ Yes
MMA15-461 CMAQ Yes
PEO13-102 CMAQ Yes
PHX13-901 CMAQ Yes
PHX13-901RW CMAQ Yes
PHX14-101 CMAQ Yes
PHX15-431C CMAQ Yes
PHX15-441C CMAQ Yes
PHX15-446C CMAQ Yes
PHX15-461 CMAQ Yes
PHX15-463 CMAQ Yes
PVY15-101 HSIP-MAG Yes
QNC13-901C CMAQ Yes
SCT14-104 CMAQ Yes
SCT15-401 CMAQ Defer
SCT15-463 CMAQ
SRP12-801C CMAQ Yes
TMP14-102 CMAQ Yes
TMP15-461 CMAQ Yes
YTN14-101 CMAQ Yes

TIP IDs Funding Type on File Note
APJ14-401 HSIP-MAG Yes
APJ14-402 STP-MAG Yes
APJ15-401 HSIP-MAG Yes
APJ15-461 CMAQ Yes
AVN14-107 CMAQ Yes
AVN15-102 HSIP-MAG Yes
AVN15-103 HSIP-MAG Yes
AVN15-409 HSIP-MAG Yes
AVN15-410 HSIP-MAG Yes
AVN15-441C CMAQ Yes
AVN15-461 CMAQ Yes
BKY14-403 HSIP-MAG Yes
BKY15-431C CMAQ Yes
CHN15-461 CMAQ Yes
CVK15-441C CMAQ Yes
ELM14-101 CMAQ Yes
FTH14-101 CMAQ Defer
GDY14-101 CMAQ Yes
GDY15-461 CMAQ Yes
GLB13-904 CMAQ Yes
GLN15-101 HSIP-MAG Yes
GLN15-401 HSIP-MAG Pending ADOT Eligibility
MAR15-402 STP-MAG Defer
MAR15-470 HSIP-MAG
MES15-441C CMAQ Yes
MES15-461 CMAQ Yes

Note, some agencies submitted commitment letters at design phase.



Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location City of Apache Junction Target Dates NA NA NA NA NA NA NA 9/30/15
Work Completion of an ITS Strategic Plan Initial NA NA NA NA NA NA NA 6/30/15 9/15/15
Agency
Schedule
Project Type Design Current NA NA NA NA NA NA NA 6/30/15 9/15/15
Apache
Junction
Design Process Federally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
APJ15-461 Ahead . . . . . . . . .
(FFY 2015 ) .
Environmental Not Applicable Months 00 00 00 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
cmAQ 141,450 ;’(‘Zem NA NA NA NA NA NA NA 6/30/15 9/15/15
ate
Total 160,000 ol Meet NA g g g g g g g o
arget Dates
Location Ironwood Drive: Broadway Avenue to Apache Trail Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct Roadway Improvements Initial 2/11/13 2/3/14 9/26/14 3/25/14 NA NA 11/20/14 6/26/15 8/26/15
Agency
Schedule
Project Type Construction Current 2/11/13 2/3/14 9/26/14 3/25/14 NA NA 11/20/14 6/26/15 8/26/15
Apache
Junction
Design P Federally Funded Months 00 00 00 0.0 0.0 00 0.0 00 00 None
APJ14-402 esign Process ly Ahead . . . . . . . . .
(FFY 2015 ) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
STP-MAG 1,070,000 Dt 2/11/13 2/3/14 9/26/14 3/25/14 NA NA 11/20/14 6/26/15 8/26/15
ate
Total 1,134,677 ol Meet NA v g V4 o f of o o of
arget Dates
Central A in Avondale): Van Buren Street south to West
Location o venae (in Avondale): Van Buren Street south to Western Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct multiuse path Initial 12/1/12 4/30/13 12/26/13 1/30/13 7/30/13 6/30/13 3/28/13 8/29/13 2/24/14
Agency
Schedule
Project Type Construction Current 12/1/12 4/30/13 2/12/15 10/20/14 12/3/14 6/30/13 12/2/14 8/29/13 2/12/15
Avondale
. Months
AVN14-107 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015 )
Environmental . . Months
Group 2, Categorical Exclusion N 0.0 0.0 15.0 22.0 18.0 0.0 22.0 0.0 13.0
Clearance Behind
Schedule
Status "
cmAQ 1,077,405 E’(‘Zem 12/1/12 4/30/13 2/12/15 10/20/14 12/3/14 6/30/13 12/2/14 8/29/13 2/12/15
ate
Total 3,327,405 s NA o V4 b4 v g Y4 v o o

Target Dates

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location 1-10 and the Agua Fria Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct asphalt path and underpass Initial 4/9/14 11/29/13 5/28/14 1/28/14 2/27/14 1/28/14 4/28/14 5/8/14 9/5/14
Agency
Schedule
Project Type Construction Current 4/9/14 9/24/14 5/29/15 4/9/14 9/26/14 1/28/15 4/12/15 6/3/13 9/5/15
Avondale
. Months
AVN15-441C | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.0 0.0 None
ea
(FFY 2015)
Environmental . . Months
Not Determined at this time 0.0 11.0 13.0 3.0 8.0 13.0 12.0 0.0 13.0
Clearance Behind
Schedule
Status
Expected
CMAQ 1,264,427 Dat 4/9/14 9/24/14 5/29/15 4/9/14 9/26/14 1/28/15 4/12/15 6/3/13 9/5/15
ate
Total 1,340,856 wilieet NA ® of o o b 4 « « e
arget Dates
Location Dysart Rd: Rancho Santa Fe to Indian School Rd Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Procure, construct and install ITS components Initial NA NA NA NA NA NA NA NA NA
Agency
Schedule
Project Type Construction Current NA 5/29/14 10/1/14 9/1/14 9/28/14 NA 8/28/14 NA NA
Avondale
AVN15-461 | Design Process Locally Funded AMh""t(;‘S 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 No right-of-way acquisition is anticipated
ea
(FFY 2015)
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 508,579 Dat NA 5/29/14 10/1/14 9/1/14 9/28/14 NA 8/28/14 NA NA
ate
Total 539,320 ol Meet NA e v b4 s of o o of
arget Dates
Location Dysart Rd from Van Buren St to MC85 (Buckeye Rd). Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Install ADA compliant sidewalks, ramps, bicycle facilities, pedestrian .
Work lighting and rider friendly bus-stop facilities. Initial 5/1/14 9/1/14 4/29/15 8/8/14 10/31/14 5/1/14 6/30/14 5/19/14 7/28/15
Agency
Schedule
Project Type Construction Current 5/1/14 9/1/14 4/29/15 8/8/14 10/31/14 5/1/14 6/30/14 5/19/14 7/28/15
Avondale
Month Group 1, Categorical - No
AVN14-401C | Design Process Locally Funded Ah""tds 0.0 00 00 0.0 0.0 00 0.0 00 00 documents are to submitted for the
ea clearance
(FFY 2015)
Environmental Group 1, Categorical Exclusion Months 00 00 00 0.0 0.0 0.0 0.0 00 0.0
Clearance Behind
Schedule
Status
Expected
TA-MAG 840,685 Dat 5/1/14 9/1/14 4/29/15 8/8/14 10/31/14 5/1/14 6/30/14 5/19/14 7/28/15
ate
Total 941,500 o Meet NA b 4 g g g g g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Avondale (Citywide) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure and Install Sign Management System and Sign Upgrade Initial NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/15 7/30/15
Agency
Schedule
Project Type Procurement Current NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/15 7/30/15
Avondale
. Months
AVN15-102 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Not Applicable Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 222,000 Date NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/15 7/30/15
Total 222,000 wilieet NA v of of o o « « «
arget Dates
Location Avondale (Citywide) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Construct Pedestrian Countdown Signals Initial NA NA 4/1/15 6/30/15 4/1/15 6/30/15 4/1/15 4/1/15 7/30/15
Agency
Schedule
Project Type Procurement Current NA NA 4/1/15 6/30/15 4/1/15 6/30/15 4/1/15 4/1/15 7/30/15
Avondale
. Months
AVN15-103 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Not Applicable Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 105,840 Dat NA NA 4/1/15 6/30/15 4/1/15 6/30/15 4/1/15 4/1/15 7/30/15
ate
Total 105,840 o NA g e e g e g g o
arget Dates
Location Avondale (Citywide) Target Dates NA NA NA NA NA NA NA 9/30/15
Work Design Strategic Transportation Safety Plan Initial NA NA NA NA NA NA NA 4/1/15 7/30/15
Agency
Schedule
Project Type Design Current NA NA NA NA NA NA NA 4/1/15 7/30/15
Avondale
. Months
AVN15-409 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Not Applicable Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
HSIP-MAG 125,851 E’(‘Zem NA NA NA NA NA NA NA 4/1/15 7/30/15
ate
Total 133,458 e s NA g e e g e g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location McDowell Road at Dysart Road Target Dates NA NA NA NA NA NA NA 9/30/15
Work Design Intersection Safety Improvements Initial NA NA NA NA NA NA NA 4/1/15 7/30/15
Agency
Schedule
Project Type Design Current NA NA NA NA NA NA NA 4/1/15 7/30/15
Avondale
. Months
AVN15-410 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Not Applicable Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
HSIP-MAG 235,750 E’(‘Zem NA NA NA NA NA NA NA 4/1/15 7/30/15
ate
Total 250,000 wilieet NA v of o o o « « e
‘arget Dates
Location McDowell Rd from Dysart Road to Avondale Boulevard. Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Install fiber communications backbone Initial 7/5/14 1/31/15 5/25/16 5/1/15 7/30/15 7/5/14 3/2/15 11/4/14 9/3/16
Agency
Schedule
Project Type Construction Current 7/5/14 1/31/15 5/25/16 5/1/15 7/30/15 7/5/14 3/2/15 11/4/14 9/3/16
Avondale
. Months
AVN16-409 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Not Determined at this time Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 424,498 Dat 7/5/14 1/31/15 5/25/16 5/1/15 7/30/15 7/5/14 3/2/15 11/4/14 9/3/16
ate
Total 881,544 o NA g e e g e g g o
‘arget Dates
Location Avondale (Citywide) Target Dates NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16
Work Procure and Install Sign Management System and Sign Upgrade Initial NA NA 4/1/16 6/30/15 4/1/16 NA 4/1/16 4/1/16 7/30/16
Agency
Schedule
Project Type Procurement Current NA NA 4/1/16 6/30/15 4/1/16 NA 4/1/16 4/1/16 7/30/16
Avondale
. Months
AVN16-410 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Not Applicable Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 207,000 Dat NA NA 4/1/16 6/30/15 4/1/16 NA 4/1/16 4/1/16 7/30/16
ate
Total 207,000 e NA v v v 4 « « 4 +f

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location McDowell Road and Dysart Road (4 Intersections) Target Dates NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16
Work Construct Accessible Pedestrian Signal Initial NA NA 5/1/15 6/30/14 5/1/15 NA 5/1/15 4/1/16 7/30/16
Agency
Schedule
Project Type Procurement Current NA NA 5/1/15 6/30/14 5/1/15 NA 5/1/15 4/1/16 7/30/16
Avondale
. Months
AVN16-412 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Not Applicable Months 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 149,904 Dat NA NA 5/1/15 6/30/14 5/1/15 NA 5/1/15 4/1/16 7/30/16
ate
Total 143,904 o NA g e e g e g g o
arget Dates
Location Watson Road North of Van Buren to McDowell Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Pave dirt road Initial 11/26/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
Agency
Schedule
Project Type Construction Current 11/26/13 4/3/14 6/30/15 2/25/14 6/30/14 2/24/14 9/5/14 6/30/15 9/15/15
Buckeye
. Months
BKY15-431C | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 10.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 964,532 Dat 11/26/13 4/3/14 6/30/15 2/25/14 6/30/14 2/24/14 9/5/14 6/30/15 9/15/15
ate
Total 1,049,130 ol Meet NA v g V4 o f of o o of
arget Dates
Location Buckeye (Citywide) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure and Install Sign Management System and Sign Upgrade Initial NA NA 5/12/25 5/1/14 5/1/15 NA NA 5/1/15 9/15/15
Agency
Schedule
Project Type Procurement Current NA NA 5/12/25 5/1/14 5/1/15 NA NA 5/1/15 9/15/15
Buckeye
. Months
BKY14-403 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 00 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 167,400 Dat NA NA 5/12/25 5/1/14 5/1/15 NA NA 5/1/15 9/15/15
ate
Total 167,400 Wil Meet NA e b4 f s of o o of

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Cave Creek Rd: Carefree Hwy to Pima Rd Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct bike lanes Initial 4/3/14 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15
Agency
Schedule
Project Type Construction Current 4/3/14 8/15/14 4/15/15 4/3/14 12/15/14 4/3/14 2/15/15 1/15/15 9/15/15
Cave Creek
. Months
CVK15-441C  Design Process Federally Funded Ahead 0.0 0.0 2.0 0.0 0.0 0.0 5.0 6.0 0.0 None
eal
(FFY 2015)
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 00 6.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 2,938,480 Dat 4/3/14 8/15/14 4/15/15 4/3/14 12/15/14 4/3/14 2/15/15 1/15/15 9/15/15
ate
Total 3,229,420 wilieet NA ® of of o o « « «
arget Dates
Location City of Chandler Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure traffic signal controllers Initial NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15
Agency
Schedule
Project Type Procurement Current NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15
Chandler
. Months
CHN15-461 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 511,766 Dat NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15
ate
Total 542,700 o NA g e e g e g g o
arget Dates
Location Western Canal Crossing Improvement at UPRR Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct multiuse path and crossing Initial 10/1/14 NA NA NA 6/30/15 NA 6/30/16 NA 9/15/16
Agency
Schedule
Project Type Construction Current 10/1/14 NA NA NA 6/30/15 NA 6/30/16 NA 9/15/16
Chandler
. Months
CHN16-402  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status "
cmAQ 355,275 E’(‘Zem 10/1/14 NA NA NA 6/30/15 NA 6/30/16 NA 9/15/16
ate
Total 376,750 e NA v v v 4 « e 4 +f

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Area bounded by Dob: Rd, Alma School Rd, Elliot Rd and Wi
Location R;ea oundec by Bobson ma schoo fotRaand Wamer | = 1arget Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Pave dirt road Initial NA NA 12/31/15 7/1/14 3/31/15 NA 3/31/15 NA 6/30/15
Agency
Schedule
Project Type Construction Current NA NA 12/31/15 7/1/14 3/31/15 NA 3/31/15 NA 6/30/15
Chandler
. Months
CHN16-403 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 00 00 00 0.0 0.0 00 0.0 00 00
Clearance Behind
Schedule
Status
Expected
CMAQ 570,515 Dat NA NA 12/31/15 7/1/14 3/31/15 NA 3/31/15 NA 6/30/15
ate
Total 595,000 wilieet NA v of of o o « « «
arget Dates
Vari Locati Ray, Frye, Pri d tion fi Frye t
Location CZ;';:: ocations on Ray, Frve, Frice and connection from Frye to Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Construct portions of three different bike lanes on Ray Rd, Frye Rd,
Work Price Rd and related improvements. Initial 7/1/14 NA NA NA 6/30/16 NA 6/30/16 NA 6/30/16
Agency
Schedule
Project Type Construction Current 7/1/14 NA NA NA 6/30/16 NA 6/30/16 NA 6/30/16
Chandler
. Months
CHN16-404  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 00 00 00 0.0 0.0 0.0 0.0 00 00
Clearance Behind
Schedule
Status
Expected
TAP-MAG 231,290 Dat 7/1/14 NA NA NA 6/30/16 NA 6/30/16 NA 6/30/16
ate
Total 260,270 wilieet NA v of of o o « « «
arget Dates
Location Various Arterial Traffic Signals within City of El Mirage Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Construct arterial traffic signal enhancements Initial NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15
Agency
Schedule
Project Type Procurement Current NA NA 9/1/14 9/25/13 5/23/14 NA 8/1/14 9/1/14 9/15/15
El Mirage
. Months
ELM14-101  Design Process Locally Funded Ahead 0.0 0.0 11.0 0.0 14.0 0.0 12.0 11.0 0.0 None
ea
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 00 00 00 0.0 0.0 00 0.0 00 00
Clearance Behind
Schedule
Status
Expected
CMAQ 383,495 Dat NA NA 9/1/14 9/25/13 5/23/14 NA 8/1/14 9/1/14 9/15/15
ate
Total 485,300 o NA g e e g e g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Shea Blvd. and Downtown Area. Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Construct initial deployment of ITS for traffic signals and provide .
) Initial 7/1/15 NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15
Work monitoring/control sites at Town Hall and the Street Yard. nitia 1/ /30/ /30/ /30/ /30/ /15/
Agency
Schedule
Project Type Construction Current 7/1/15 1/1/16 6/30/17 7/1/15 6/30/17 NA 6/30/17 6/30/17 9/15/17
Fountain Hills
Agency has requested to defer the project to
FTH14-101  Design Process Federally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 gency has reau prol
Ahead 2017
(FFY 2015)
Environmental . . Months
Group 2, Categorical Exclusion N 0.0 0.0 26.0 0.0 26.0 0.0 26.0 26.0 26.0
Clearance Behind
Schedule
Status
Expected
CMAQ 922,616 Dat 7/1/15 1/1/16 6/30/17 7/1/15 6/30/17 NA 6/30/17 6/30/17 9/15/17
ate
e " " " " " "
Total 1,212,023 Target oates NA b4 b4 b4 b4 4 b4 « b4
Location Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct/Pave Dirt Shoulders Initial NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14
Agency
Schedule
Project Type Construction Current NA 6/1/13 5/1/16 1/1/12 5/3/13 NA 3/1/16 9/26/13 6/1/16
Fountain Hills
. Months
FTH14-102  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 2.0 0.0 0.0 10.0 0.0 None
ea
(FFY 2016 )
Environmental . . Months
Group 2, Categorical Exclusion 0.0 0.0 24.0 0.0 0.0 0.0 22.0 0.0 22.0
Clearance Behind
Schedule
Status
Expected
CMAQ 255,364 Dat NA 6/1/13 5/1/16 1/1/12 5/3/13 NA 3/1/16 9/26/13 6/1/16
ate
Total 270,800 wilieet NA v of o o « « « e
‘arget Dates
Location Fountain Hills (Townwide) Target Dates NA NA NA NA NA NA NA 9/30/16
Work Preliminary Engineering for Arterial Street STOP Sign Upgrade Initial NA NA NA NA NA NA NA 5/1/16 9/15/16
Agency
Schedule
Project Type Design Current NA NA NA NA NA NA NA 5/1/16 9/15/16
Fountain Hills
. Months
FTH14-103  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016 )
Environmental Not Applicable Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
HSIP-MAG 15,000 E’(‘Zem NA NA NA NA NA NA NA 5/1/16 9/15/16
ate
Total 15,000 o Meet NA g g g g g g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Pecos Rd.-Greenfield to Power Rd, Power Rd-Pecos to Queen Creek
i T: 't Dat
Location Rd, Germann Rd-Power to Sossaman Rd arget Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Fiber Installation and ITS Components Initial 7/1/14 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15
Agency
Schedule
Project Type Construction Current 7/1/14 NA 12/31/14 11/1/14 12/31/14 NA 12/31/14 6/30/14 1/31/15
Gilbert
Gi 1, Cat ical Exclusion - No techncial
GLB13-904  Design Process Locally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 6.0 0.0 0.0 roup 1, tategorical Exclusion - No techneia
Ahead documents are submitted
(FFY 2015)
Environmental Group 1, Categorical Exclusion Months 00 00 00 11.0 40 00 0.0 00 1.0
Clearance Behind
Schedule
Status
Expected
CMAQ 137,690 Dat 7/1/14 NA 12/31/14 11/1/14 12/31/14 NA 12/31/14 6/30/14 1/31/15
ate
Total 194,690 o NA g e e g e g g o
‘arget Dates
Location Northwest Gilbert Area Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Fiber Installation and ITS Components, Segment 2. Initial 9/1/14 2/16/15 9/30/15 4/1/15 5/30/15 7/1/15 9/30/15 9/1/14 10/1/15
Agency
Schedule
Project Type Construction Current 9/1/14 2/16/15 9/30/15 4/1/15 5/30/15 7/1/15 9/30/15 9/1/14 10/1/15
Gilbert
GLB16-401  Design Process Locally Funded AMh""t:S 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 No right-of-way acquisition is anticipated
ea
(FFY 2016 )
Environmental Group 2, Categorical Exclusion Months 00 00 00 0.0 0.0 00 0.0 00 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 549,599 Dat 9/1/14 2/16/15 9/30/15 4/1/15 5/30/15 7/1/15 9/30/15 9/1/14 10/1/15
ate
Total 582,900 wilieet NA v of o o b4 « « e
‘arget Dates
67th Avenue between Glendale Ave and Cholla Street, near the
i ) ! Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Location intersection of 83rd Ave/Maryland € 7/ /30/ /1 /30/ /1/ /30/ /30/
Connect approx. 7 intersections, install 4 CCTV cameras, connect
Work fiber communications infrastructure & add equip. to a public safety Initial 11/1/03 1/1/14 7/30/14 10/1/13 2/28/14 4/2/13 4/1/14 11/15/13 9/15/14
bldg. Agency
Schedule
Project Type Construction Current 11/1/03 1/1/14 8/1/15 1/1/14 8/1/14 11/1/13 8/1/15 10/16/13 12/1/15
Glendale
. Months
GLN14-101  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 None
ea
(FFY 2016 )
Environmental . Months
Environmental Assessment 0.0 0.0 13.0 4.0 6.0 8.0 18.0 0.0 16.0
Clearance Behind
Schedule
Status
Expected
CMAQ 904,164 Dat 11/1/03 1/1/14 8/1/15 1/1/14 8/1/14 11/1/13 8/1/15 10/16/13 12/1/15
ate
Total 1,081,664 Wil Meet NA v of o o « « « e

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location 59th Avenue and Olive Target Dates NA NA NA NA NA NA NA 9/30/16
Work Right-of-way Intersection Safety Improvements Initial NA NA NA NA NA NA NA 7/1/14 10/1/14
Agency
Schedule
Project Type Design Current NA NA NA NA NA NA NA 7/1/14 10/1/14
Glendale
GLN14- . Months
Loarw | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY 2016) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
HSIP-MAG 100,382 E’(‘Zem NA NA NA NA NA NA NA 7/1/14 10/1/14
ate
Total 230432 o NA g e e g e g g o
arget Dates
Location Glendale (Citywide) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
P d Install Sign M t System of Local Roads and
Work Si'::‘:;:;:dens Al >lgn Management System of Local Roads an Initial 7/1/14 10/1/14 5/1/15 8/1/14 10/1/14 10/1/14 7/1/15 6/1/14 9/15/15
Agency
Schedule
Project Type Procurement Current 7/1/14 10/1/14 5/1/15 8/1/14 10/1/14 10/1/14 7/1/15 6/1/14 9/15/15
Glendale
. Months
GLN15-101  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2015 )
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 120,000 Dt 7/1/14 10/1/14 5/1/15 8/1/14 10/1/14 10/1/14 7/1/15 6/1/14 9/15/15
ate
Total 120,000 ol Meet NA g g g g g g g o
arget Dates
Location Various Locations Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Fiber Installation and ITS Components Initial 9/1/14 4/1/15 6/1/16 11/1/14 12/1/15 10/1/14 6/1/16 8/1/14 9/15/16
Agency
Schedule
Project Type Construction Current 9/1/14 4/1/15 6/1/16 11/1/14 12/1/15 10/1/14 6/1/16 8/1/14 9/15/16
Glendale
. Months
GLN16-401  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2016 )
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
cmAQ 904,728 Dt 9/1/14 4/1/15 6/1/16 11/1/14 12/1/15 10/1/14 6/1/16 8/1/14 9/15/16
ate
Total 959,415 e s NA g e e g e g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Citywide Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Data Collection Station Installation and Database Development Initial 9/1/14 4/1/15 6/1/16 11/1/14 12/1/15 10/1/14 6/1/16 8/1/14 9/15/16
Agency
Schedule
Project Type Construction Current 9/1/14 4/1/15 6/1/16 11/1/14 12/1/15 10/1/14 6/1/16 8/1/14 9/15/16
Glendale
. Months
GLN16-402  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 555,470 Date 9/1/14 4/1/15 6/1/16 11/1/14 12/1/15 10/1/14 6/1/16 8/1/14 9/15/16
Total 589,046 o NA g e e g e g g o
‘arget Dates
Location 55th Avenue Widening for Bike Lanes and Sidewalk Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Widen roadway to add sidewalk, curb and gutter and bicycle lanes Initial 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
Agency
Schedule
Project Type Construction Current 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
Glendale
. Months
GLN16-403  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 159,266 Date 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
Total 178,893 wilieet NA v of o o « « « e
‘arget Dates
Thunderbird Paseo Pathway at Sweetwater Ave, Thunderbird
Location Paseo Pathway at Hearn Rd, Thunderbird Paseo Pathway at 71st Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Ave
Construct multiuse pathway access improvements, ,the addition of
Work seating elements, drainage apron enhancements, and Initial 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
specialized, unique signage. Agency
Schedule
Project Type Construction Current 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
Glendale
. Months
GLN16-404  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 107,832 Dat 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
ate
Total 118,349 o NA g e e g e g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location New River North Shared Use Pathway, Patrick Ln to Hillcrest Blvd Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct multiuse path and cannal crossing Initial 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
Agency
Schedule
Project Type Construction Current 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
Glendale
. Months
GLN16-405  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 330,850 Dat 4/1/13 4/1/15 3/1/16 6/1/15 1/1/16 2/1/15 3/1/16 3/1/16 5/1/16
ate
Total 370,848 o NA g e e g e g g o
‘arget Dates
Location Northern Parkway Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct Median Cable Barrier Initial 12/1/14 6/15/15 5/1/16 2/1/15 8/1/15 6/15/15 1/1/16 5/1/16 9/15/16
Agency
Schedule
Project Type Construction Current 12/1/14 6/15/15 5/1/16 2/1/15 8/1/15 6/15/15 1/1/16 5/1/16 9/15/16
Glendale
GLN16-406 | Design Process Federally Funded Ath'"‘:S 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 No right-of-way acquisition is anticipated
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 00 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 452,640 Date 12/1/14 6/15/15 5/1/16 2/1/15 8/1/15 6/15/15 1/1/16 5/1/16 9/15/16
Total 480,000 ol Meet NA ® « « « b4 « W J
‘arget Dates
Location Van Buren Street - Estrella Parkway to Cotton Lane Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Install Signal Communications and ITS Components Initial 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 10/30/14 NA
Agency
Schedule
Project Type Construction Current 1/1/13 10/15/14 6/20/15 6/30/14 2/1/15 12/1/13 12/1/14 6/1/14 NA
Goodyear
GDY14-101 | Design Process Locally Funded rh""t:s 0.0 4.0 0.0 0.0 0.0 0.0 0.0 50 0.0 No right-of-way acquisition is anticipated
ea
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 749,164 Dat 1/1/13 10/15/14 6/20/15 6/30/14 2/1/15 12/1/13 12/1/14 6/1/14 NA
ate
Total 1,000,027 Wil Meet NA b4 V4 b4 f of o o of

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location SR303: McDowell Rd to Camelback Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure and install fiber and switch hardware Initial 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 10/30/14 NA
Agency
Schedule
Project Type Procurement Current 1/1/14 8/1/14 6/1/15 6/1/14 3/1/15 1/1/14 3/1/15 6/1/14 9/1/15
Goodyear
. Months
GDY15-461  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0 None
ea
(FFY 2015)
Environmental . . Months
Group 1, Categorical Exclusion N 0.0 2.0 7.0 2.0 10.0 0.0 11.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 219,876 Dat 1/1/14 8/1/14 6/1/15 6/1/14 3/1/15 1/1/14 3/1/15 6/1/14 9/1/15
ate
Total 233,167 wilieet NA v of o o o « « e
arget Dates
Location Goodyear (Citywide) Target Dates NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16
Work Procure and Install Sign Management System and Sign Upgrade Initial NA NA 5/1/16 6/1/14 6/1/15 NA 6/1/15 NA 8/1/16
Agency
Schedule
Project Type Procurement Current NA NA 5/1/16 6/1/14 6/1/15 NA 6/1/15 NA 8/1/16
Goodyear
. Months
GDY16-406  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 75,000 Dat NA NA 5/1/16 6/1/14 6/1/15 NA 6/1/15 NA 8/1/16
ate
Total 75,000 ol Meet NA g g g g g g g o
arget Dates
Location MCG Highway: Porter Road to White and Parker Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct Roadway Widening Initial 9/1/14 12/1/15 9/1/16 6/1/15 9/1/15 9/1/14 12/1/16 9/1/14 9/15/17
Agency
Schedule
Project Type Construction Current 9/1/14 12/1/15 9/1/16 6/1/15 9/1/15 9/1/14 12/1/16 9/1/14 9/15/17
Maricopa
(city)
. Months Agency has requested to defer the project to
MARLS-302 Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2017
(FFY 2015) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
STP-MAG 540,000 Dat 9/1/14 12/1/15 9/1/16 6/1/15 9/1/15 9/1/14 12/1/16 9/1/14 9/15/17
ate
Total 3,548,000 ——— NA b4 b4 b4 b4 b4 * « b4

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Hartman Road from Maricopa Casa Grande Highway to
i Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Location approximately 1.5 miles north. 8 7/ /30/ /1 /30/ /1 /30/ /30/
Work Pave Unpaved Roadway. Initial 5/1/14 NA 6/30/15 5/1/14 2/1/15 5/1/14 5/1/15 5/1/14 9/15/15
Agency
Schedule
Project Type Construction Current 5/1/14 NA 6/30/15 5/1/14 2/1/15 5/1/14 5/1/15 5/1/14 9/15/15
Maricopa
(City)

Design P Federally Funded Months 00 00 00 0.0 0.0 00 0.0 00 00 None
MAR15-407 | Design Process ly Ahead . . . . . . . . .
(FFY2015) .

Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0

Clearance Behind

Schedule
Status
Expected

CMAQ-2.5 529,522 Dat. 5/1/14 NA 6/30/15 5/1/14 2/1/15 5/1/14 5/1/15 5/1/14 9/15/15

ate

Total 538,145 o NA g e e g e g g o

arget Dates

Location Maricopa (Citywide) Target Dates NA NA NA NA NA NA NA 9/30/15

Preliminary Engineering for Sign M. t Systs d Si
Work U':g':g;ary neineering for Sign Management System and Sien Initial NA NA NA NA NA NA NA 5/1/15 9/15/15
Agency
Schedule
Project Type Design Current NA NA NA NA NA NA NA 5/1/15 9/15/15
Maricopa
(city)

Design P Federally Funded Months 00 00 00 0.0 0.0 00 0.0 00 00 None
MAR15-470 | Design Process ly Ahead . . . . . . . . .
(FFY2015) .

Environmental Not Applicable Months 00 00 00 0.0 0.0 0.0 0.0 0.0 0.0

Clearance Behind

Schedule
Status "

HSIP-MAG 188,500 E’(‘Zem NA NA NA NA NA NA NA 5/1/15 9/15/15

ate

Total 188,500 ol Meet NA g g g g g g g o

arget Dates

Location Maricopa (Citywide) Target Dates NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Procure and Install Sign Management System and Sign Upgrade Initial NA NA 5/1/16 9/1/15 1/1/16 NA 1/1/16 5/1/16 NA

Agency
Schedule
Project Type Procurement Current NA NA 5/1/16 9/1/15 1/1/16 NA 1/1/16 5/1/16 NA
Maricopa
(City)

Design Process Federally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
MAR16-470 Ahead : : : : : : : : :
(FFY2016) .

Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0

Clearance Behind

Schedule
Status
Expected

HSIP-MAG 241,800 Dat. NA NA 5/1/16 9/1/15 1/1/16 NA 1/1/16 5/1/16 NA

ate

Total 241,800 e s NA g e e g e g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Various Low Volume Roads Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct/Pave Dirt Roads Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15
Agency
Schedule
Project Type Construction Current NA 6/20/13 10/17/14 6/20/13 12/31/14 6/20/13 6/1/15 NA 6/30/15
Maricopa
County
Design P Federally Funded Months 00 00 00 0.0 0.0 00 0.0 00 00 None
MMA14-103 Design Process ly Ahead . . . . . . . . .
(FFY 2015 ) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 120 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CcMAQ 1,117,455 Dt NA 6/20/13 10/17/14 6/20/13 12/31/14 6/20/13 6/1/15 NA 6/30/15
ate
Total 1,185,000 ol Meet NA e v f s of o o of
arget Dates
Location New River Area Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Pave seven various dirt roads (Phase 1) Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15
Agency
Schedule
Project Type Construction Current NA 6/20/13 4/1/15 6/20/13 11/30/14 6/20/13 6/1/15 NA 6/30/15
Maricopa
County
Design P Federally Funded Months 00 00 00 0.0 0.0 00 0.0 00 00 None
MMA15-434c Design Process ly Ahead . . . . . . . . .
(FFY 2015 ) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 6.0 00 110 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CcMAQ 1,072,645 Dt NA 6/20/13 4/1/15 6/20/13 11/30/14 6/20/13 6/1/15 NA 6/30/15
ate
Total 1,137,481 ol Meet NA v g V4 o f of o o of
arget Dates
Rocki Hills Drive, beginning of Maint to End of
Location ockaway s Brive, beginning of Maintenance to Enc o Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Maintenance
Work Pave dirt road Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15
Agency
Schedule
Project Type Construction Current NA 6/20/13 4/1/15 6/20/13 3/15/15 6/20/13 5/30/15 NA 9/15/15
Maricopa
County
Design Process Federally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
MMA15-436C Ahead : : : . . i . : :
(FFY 2015 ) .
Environmental Not Determined at this time Months 0.0 0.0 6.0 00 150 0.0 0.0 0.0 3.0
Clearance Behind
Schedule
Status
Expected
cMAQ 235,750 pate NA 6/20/13 4/1/15 6/20/13 3/15/15 6/20/13 5/30/15 NA 9/15/15
Total 250,000 e s NA g g g g g g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location McDowell Rd: 76th St to Usery Pass Rd Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct bike lanes Initial NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14
Agency
Schedule
Project Type Construction Current NA 3/22/12 6/30/15 9/30/13 6/30/14 4/12/13 5/1/15 NA 6/30/15
Maricopa
County
Design P Federally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
MMA15-441c | Design Process ly Ahead . . . . . . . . .
(FFY 2015) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 18.0 0.0 4.0 0.0 10.0 0.0 9.0
Clearance Behind
Schedule
Status
Expected
CMAQ 556,747 Date NA 3/22/12 6/30/15 9/30/13 6/30/14 4/12/13 5/1/15 NA 6/30/15
Total 628,667 wilieet NA v of o o o « « e
‘arget Dates
Location Bell Road Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Bell Road Adaptive Signal Control Technology (ASCT) Deployment Initial NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 4/30/15
Agency
Schedule
Project Type Construction Current NA 7/1/14 3/31/15 12/2/13 2/28/15 7/1/14 3/31/15 NA 6/30/15
Maricopa
County
. Months . S -
MMa15-a61 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 No right-of-way acquisition is anticipated
(FFY 2015) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 9.0 130 10 0.0 20
Clearance Behind
Schedule
Status
Expected
CMAQ 2,315,065 Date NA 7/1/14 3/31/15 12/2/13 2/28/15 7/1/14 3/31/15 NA 6/30/15
Total 2,455,000 wilieet NA b4 V4 V4 v g b4 v o o
‘arget Dates
Location New River Area Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Pave seven various dirt roads (Phase 2) Initial 1/1/14 7/1/14 12/31/15 7/1/14 1/31/15 6/30/14 3/31/16 NA 6/30/16
Agency
Schedule
Maricopa Project Type Construction Current 1/1/14 7/1/14 12/31/15 7/1/14 1/31/15 6/30/14 3/31/16 NA 6/30/16
County
. Months
MMA15-  Design Process Locally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
434c2 Ahead
(FFY2016) | Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 1,001,955 Dat 1/1/14 7/1/14 12/31/15 7/1/14 1/31/15 6/30/14 3/31/16 NA 6/30/16
ate
Total 1,062,519 x‘r';:':;‘m NA e v f s of o o of

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
McLellan from 103rd Street to Signal Butte Road and 104th Street
i T: 't Dat
Location from beginning of maintenance to McLellan Road arget Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Pave dirt road Initial NA 7/20/14 5/20/15 7/15/14 6/30/15 7/1/14 12/1/15 NA 11/30/15
Agency
Schedule
Project Type Construction Current NA 7/20/14 5/20/15 7/15/14 6/30/15 7/1/14 12/1/15 NA 11/30/15
Maricopa
County
Design P Locally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
MMA16-401 | Design Process y Ahead A A . . . . . . .
(FFY 2016) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 452,640 Dat NA 7/20/14 5/20/15 7/15/14 6/30/15 7/1/14 12/1/15 NA 11/30/15
ate
Total 480,000 o NA g e e g e g g o
‘arget Dates
Porter Park Path : M Dri d 8th Street the vicinity of
Location orter Paric Pathway: Mesa brive an reet nearthe vicinity o Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Kino Junior High
Work Construct paved shared use path Initial 1/31/11 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14
Agency
Schedule
Project Type Construction Current 1/31/11 8/21/13 9/19/14 7/3/13 5/16/14 6/12/13 7/31/14 NA 9/19/14
Mesa
. Months
MES11-111C2 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental . . Months
Not Determined at this time 0.0 0.0 5.0 0.0 16.0 0.0 3.0 0.0 4.0
Clearance Behind
Schedule
Status
Expected
TAP-MAG 1,358,348 Dat 1/31/11 8/21/13 9/19/14 7/3/13 5/16/14 6/12/13 7/31/14 NA 9/19/14
ate
Total 1,440,454 ol Meet NA e v f s of o o of
‘arget Dates
Location Rio Salado Pathway Segment 3 Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct multi-use pathway Initial 2/24/14 9/23/13 5/31/14 9/23/13 4/16/14 NA 4/25/14 3/31/14 6/30/14
Agency
Schedule
Project Type Construction Current 2/24/14 10/2/14 5/20/15 5/28/14 11/3/14 NA 5/1/15 NA 6/30/15
Mesa
. Months
MES15-441C | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental . . Months
Not Determined at this time 0.0 14.0 13.0 9.0 7.0 0.0 14.0 0.0 13.0
Clearance Behind
Schedule
Status
Expected
CMAQ 999,999 Dat 2/24/14 10/2/14 5/20/15 5/28/14 11/3/14 NA 5/1/15 NA 6/30/15
ate
Total 1,199,504 s NA ® « « e « e e «

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location City of Mesa (Citywide) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure: Radio Communications Upgrade Initial NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15
Agency
Schedule
Project Type Procurement Current NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15
Mesa
. Months
MES15-461  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2015 )
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 00 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
cMAQ 233,864 Dt NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15
ate
Total 248,000 o NA g e e g e g g o
arget Dates
On the Salt River from 202L Red Mtn Frwy, Mile Post 9 to Dobson
i Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Location Road at Loop 202 Red Mitn Frwy, MP 8. 8 7/ /30/ /1 /30/ /1/ /30/ /30/
Work Construct multi use path. Initial 2/24/14 10/2/14 5/20/15 5/28/14 11/3/14 NA 5/1/15 NA 6/30/15
Agency
Schedule
Project Type Construction Current 2/24/14 10/2/14 5/20/15 5/28/14 11/3/14 NA 5/1/15 NA 6/30/15
Mesa
. Months
MES16-404 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
TAP-MAG 1,585,674 bate 2/24/14 10/2/14 5/20/15 5/28/14 11/3/14 NA 5/1/15 NA 6/30/15
Total 1,774,149 ol Meet NA e v f s of o o of
arget Dates
Location Paradise Valley (Townwide) Target Dates NA NA NA NA NA NA NA 9/30/15
Preliminary Engineering for Sign M t Syst d Si
Work U':g':g;ary neineering for ign Management system and Sign Initial NA NA NA NA NA NA NA 5/1/15 9/15/15
Agency
Schedule
Project Type Design Current NA NA NA NA NA NA NA 5/1/15 9/15/15
Paradise
Valley
Design P Federally Funded Months 00 00 00 0.0 0.0 00 0.0 00 00 None
pyy1s.101 | Design Process ly Ahead . . . . . . . . .
(FFY 2015 ) .
Environmental Not Applicable Months 00 00 00 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
HSIP-MAG 30,000 E’(‘Zem NA NA NA NA NA NA NA 5/1/15 9/15/15
ate
Total 30,000 o Meet NA g g g g g g g o

Target Dates

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Paradise Valley (Townwide) Target Dates NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16
Work Procure and Install Sign Management System and Sign Upgrade Initial NA NA 5/1/16 NA NA NA NA 5/1/16 9/15/16
Agency
Schedule
Project Type Procurement Current NA NA 5/1/16 NA NA NA NA 5/1/16 9/15/16
Paradise
Valley
Design P Locally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00 00 None
puy16-g01 | Design Process ly Ahead . . X . . X . X X
(FFY 2016 ) ]
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status "
HSIP-MAG 190,234 E’(‘Zem NA NA 5/1/16 NA NA NA NA 5/1/16 9/15/16
ate
Total 150,234 o NA g e e g e g g o
arget Dates
Location Lake Pleasant Parkway: L303 to SR74 Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Pave Unpaved Shoulders Initial 7/1/12 5/1/14 3/1/15 8/30/13 5/1/14 6/1/12 3/1/14 10/1/13 6/2/14
Agency
Schedule
Project Type Construction Current 7/1/12 10/1/14 7/1/15 8/30/13 5/1/14 6/1/12 3/1/14 4/1/14 6/2/14
Peoria
. Months
PEO13-102 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 0.0 6.0 40 00 0.0 0.0 00 7.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 401,983 Date 7/1/12 10/1/14 7/1/15 8/30/13 5/1/14 6/1/12 3/1/14 4/1/14 6/2/14
Total 426,281 ol Meet NA b 4 g g g g g g o
arget Dates
75th Ave, 2,500 ft north of Greenway to Paradise Ln; Paradise Ln,
i T: 't Dat
Location 75th Ave to 77th Ave arget Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Traffic Signal Communications Deployment Initial 1/30/15 5/30/15 3/28/16 3/30/15 9/30/15 1/30/15 9/30/15 3/30/15 9/15/16
Agency
Schedule
Project Type Construction Current 1/30/15 5/30/15 3/28/16 3/30/15 9/30/15 1/30/15 9/30/15 3/30/15 9/15/16
Peoria
. Months
PEO16-401 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2016)
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 206,772 Dat 1/30/15 5/30/15 3/28/16 3/30/15 9/30/15 1/30/15 9/30/15 3/30/15 9/15/16
ate
Total 219,271 e NA of of of of o o of o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Nevitt Park and Western Canal (northwest of 46th St and Vineyard
Location R;‘" arkand Western Canal (northwest o and Yineyar Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Nevitt park Bicycle & Pedestrian Bridge Crossing: Construction Phase Initial 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Agency
Schedule
Project Type Construction Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Phoenix
. Months
PHX13-901  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015 )
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
cMAQ 300,395 Dat. 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
ate
Total 478,500 o NA g e e g e g g o
arget Dates
Location Indian School Road: Grand Canal to 16th Street Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Construct multi- thway; and multi-use brid, the Grand
Work C:::Ir”c multi-use pathway; and multiuse bridge over the Gram Initial 5/1/14 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15
) Agency
Schedule
Project Type Construction Current 5/1/14 3/2/14 10/15/14 7/29/13 4/28/14 6/6/14 10/1/14 NA 2/1/15
Phoenix
. Months
PHX14-101  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015 )
Environmental Group 2, Categorical Exclusion Months 0.0 6.0 1.0 00 20 40 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
cMAQ 873,422 Dat. 5/1/14 3/2/14 10/15/14 7/29/13 4/28/14 6/6/14 10/1/14 NA 2/1/15
ate
Total 2,208,422 ol Meet NA « « « e b4 e « «
arget Dates
Nevitt Park and Western Canal (northwest of 46th St and Vineyard
Location R;‘" arkand Western Canal (northwest o and vineyar Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Nevitt park Bicycle & Pedestrian Bridge Crossing: ROW Phase Initial 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Agency
Schedule
Project Type Right-of-way Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
Phoenix
PHX13- . Months
sotrw | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
(FFY 2015 ) .
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
cMAQ 26,826 Dat. 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15
ate
Total 46,075 o NA g e e g e g g o

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Phoenix Citywide Alleys Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Dust-Proof Unstabilized Alleys Initial 1/30/13 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15
Agency
Schedule
Project Type Construction Current 1/30/13 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15
Phoenix
. Months
PHX15-431C | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
E’“’""”mema‘ Group 2, Categorical Exclusion BM‘:"ftzs 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
earance schedule ehin,
Status
Expected
CMAQ 1,232,662 Date 1/30/13 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15
Total 1,472,662 x‘r';:':;‘m NA v g V4 o f of o o of
Location Roosevelt Street Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct bike and pedestrian improvements. Initial 10/1/13 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15
Agency
Schedule
Project Type Construction Current 10/1/13 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15
Phoenix
. Months
PHX15-441C | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
E’“’""”mema‘ Not Determined at this time BM‘:"ftzs 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
earance schedule ehin,
Status
Expected
CMAQ 750,260 Date 10/1/13 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15
Total 795,610 x‘r';:":‘m NA o V4 V4 v g b4 v o o
Location Various Locations in Tempe and Phoenix Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Implementation of Regional Bike Share Initial 1/1/14 NA 5/1/15 5/1/14 1/1/15 6/30/14 5/15/15 NA 6/15/15
Agency
Schedule
Project Type Procurement Current 1/1/14 NA 5/1/15 7/1/14 1/1/15 8/1/14 5/15/15 NA 6/15/15
Phoenix
. Months
PHX15-446C | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
g’“’”"”me”ta‘ Not Determined at this time BM‘;'TtZS 0.0 0.0 0.0 20 0.0 10 00 0.0 0.0
earance Schedule ehin,
Status
Expected
CMAQ 1,414,500 Date 1/1/14 NA 5/1/15 7/1/14 1/1/15 8/1/14 5/15/15 NA 6/15/15
Total 1,500,000 Wil Meet NA e v f s of o o of
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Phoenix (Various) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Procure and install Dynamic Message Signs - 7th Ave, Camelback .
Work Road, McDowell Road Initial 8/1/14 12/31/13 6/30/14 9/30/13 6/30/14 NA 6/30/14 NA 6/30/15
Agency
Schedule
Project Type Procurement Current 8/1/14 12/31/14 6/30/15 9/30/14 6/30/15 NA 6/30/15 NA 6/30/15
Phoenix
. Months
PHX15-461 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental . . Months
Not Determined at this time N 0.0 13.0 13.0 13.0 13.0 0.0 13.0 0.0 13.0
Clearance Behind
Schedule
Status
Expected
CMAQ 854,811 Dat 8/1/14 12/31/14 6/30/15 9/30/14 6/30/15 NA 6/30/15 NA 6/30/15
ate
Total 906,481 o NA g e e g e g g o
‘arget Dates
Location City of Phoenix (Various) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Procure, install, and provision traffic monitoring cameras Initial 6/1/14 1/1/14 7/31/14 9/15/13 6/30/15 NA 9/1/14 NA 6/30/15
Agency
Schedule
Project Type Procurement Current 6/1/14 10/1/14 6/30/15 1/30/14 6/30/15 NA 6/30/15 NA 9/15/15
Phoenix
. Months
PHX15-463  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental . . Months
Not Determined at this time 0.0 10.0 12.0 5.0 0.0 0.0 11.0 0.0 3.0
Clearance Behind
Schedule
Status
Expected
CMAQ 730,891 Dat 6/1/14 10/1/14 6/30/15 1/30/14 6/30/15 NA 6/30/15 NA 9/15/15
ate
Total 776,379 wilieet NA v of o o « « « e
‘arget Dates
Location Citywide Target Dates NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16
Work Signal Equipment Upgrades: Flashing Yellow Initial NA NA 8/1/15 5/1/15 8/1/15 NA 8/1/15 NA 10/1/15
Agency
Schedule
Project Type Procurement Current NA NA 8/1/15 5/1/15 8/1/15 NA 8/1/15 NA 10/1/15
Phoenix
. Months
CHN16-401 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016 )
Environmental Group 1, Categorical Exclusion Months 00 00 00 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 633,281 Dat NA NA 8/1/15 5/1/15 8/1/15 NA 8/1/15 NA 10/1/15
ate
Total 671,560 e NA v v v 4 « « 4 +f
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Shea blvd: 32nd St to SR51 Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct multiuse path Initial 7/1/14 7/1/14 3/1/16 NA 5/30/15 NA 5/30/15 NA 6/30/16
Agency
Schedule
Project Type Construction Current 7/1/14 7/1/14 3/1/16 NA 5/30/15 NA 5/30/15 NA 6/30/16
Phoenix
. Months
PHX16-413  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
( FFY 2016 )
E’“’""”mema‘ Group 2, Categorical Exclusion BM‘:"ftzs 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
learance Schedule enin
Status
Expected
cMAQ 364,941 bate 7/1/14 7/1/14 3/1/16 NA 5/30/15 NA 5/30/15 NA 6/30/16
Total 387,000 e s NA g g g g g g g o
Location Rio Salado Pathway: 32nd Street to 40th Street Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct multiuse path and outlooks Initial 7/30/14 1/1/15 3/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
Agency
Schedule
Project Type Construction Current 7/30/14 1/1/15 3/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
Phoenix
. Months
PHX16-415  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
( FFY 2016 )
g’“’”"”me”ta‘ Group 2, Categorical Exclusion BM‘;'TtZS 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
learance Schedule enin
Status
Expected
cMAQ 1,122,642 pate 7/30/14 1/1/15 3/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
Total 1,190,500 x‘r';:':;‘m NA e v f s of o o of
Various Locati
Location arious focations Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Pave dirt alleys Initial 1/30/14 NA 6/30/16 1/30/15 6/30/15 4/30/14 6/30/16 NA 9/15/16
Agency
Schedule
Project Type Construction Current 1/30/14 NA 6/30/16 1/30/15 6/30/15 4/30/14 6/30/16 NA 9/15/16
Phoenix
. Months
PHX16-417 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2016 )
E’“’""”mema‘ Group 2, Categorical Exclusion BM‘:"ftzs 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
learance Schedule enin
Status
Expected
cMAQ 1,253,410 bate 1/30/14 NA 6/30/16 1/30/15 6/30/15 4/30/14 6/30/16 NA 9/15/16
Will Meet
Total 1,329,173 Torget pates NA v Y4 V4 v g o f f o
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Rio Salado Pathway: 40th Street to SR-143 Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work construct multiuse path and underpasses Initial 7/30/14 1/1/15 3/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
Agency
Schedule
Project Type Construction Current 7/30/14 1/1/15 3/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
Phoenix
. Months
PHX16-418  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 2,058,310 Date 7/30/14 1/1/15 3/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
Total 2,182,725 ol Meet NA e v f s of o o of
‘arget Dates
Palm Ln: 35th-37th Av; 36th Av: Palm Ln-McDowell Rd; HAWK - 35th
" . ' T: 't Dat
Location Av between Palm Ln and Granada Rd arget Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Install missing sidewalk on Palm L: d HAWK pedestrian signal
Work nste” mssing sidewalk on Faim fane an pedestrian signa Initial 7/1/14 7/1/14 6/30/15 NA 5/30/16 NA 5/30/16 NA 6/30/16
on 35th Ave.
Agency
Schedule
Project Type Construction Current 7/1/14 7/1/14 6/30/15 NA 5/30/16 NA 5/30/16 NA 6/30/16
Phoenix
. Months
PHX16-419C | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
TAP-MAG 620,447 Dat 7/1/14 7/1/14 6/30/15 NA 5/30/16 NA 5/30/16 NA 6/30/16
ate
Total 657,950 wilieet NA v of o o o « « e
‘arget Dates
Location First Street: McKinley St to Moreland St. Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Construct and right-of-way to reduce roadway width, increase
Work sidewalk width and add parking, landscaping, ramps, benches, Initial 7/1/14 10/30/14 6/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
trash receptacles Agency
Schedule
Project Type Construction Current 7/1/14 10/30/14 6/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
Phoenix
. Months
PHX16-420 | Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 00 00 00 0.0 0.0 00 0.0 00 00
Clearance Behind
Schedule
Status
Expected
TAP-MAG 2,008,873 Dat 7/1/14 10/30/14 6/30/16 NA 6/30/16 NA 6/30/16 NA 9/15/16
ate
Total 2,130,300 Wil Meet NA e v f s of o o of
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
200' E and W of the Thomas Rd & Grand Canal intersection, and
i 4 Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Location approx. 200" N and S along the Grand Canal 8 7/ /30/ /1 /30/ /1 /30/ /30/
Work Construct multi use path segments. Initial 10/1/14 4/20/15 3/1/16 2/1/15 11/2/15 1/11/16 NA NA NA
Agency
Schedule
Project Type Construction Current 10/1/14 4/20/15 3/1/16 2/1/15 11/2/15 1/11/16 NA NA NA
Phoenix
. Months
PHX16-421  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
eal
(FFY 2016 )
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
TAP-MAG 320,988 Dt 10/1/14 4/20/15 3/1/16 2/1/15 11/2/15 1/11/16 NA NA NA
ate
Tou 340.3%0 e NA « « + e b4 e e e
arget Dates
B: Rd: White & Parker Rd to F Rd; F Rd: B: Rd t
Location L::::d e te & Parker Ra to Fuqua Re; Fuqua Rd: Barnes RATO | rarget Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Pave Unpaved Roadway. Initial 10/1/14 2/1/15 5/1/15 10/1/14 3/15/15 10/1/14 3/15/15 5/16/14 9/15/15
Agency
Schedule
Project Type Construction Current 10/1/14 2/1/15 5/1/15 10/1/14 3/15/15 10/1/14 3/15/15 5/16/14 9/15/15
Pinal County Project was first programmed in January,
2014 and therefore, could not meet
PNL15-409 | Design Process Locally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 ) olore, contino me:
Ahead for ight- y
(FFY2015) and 60 percent plans.
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
cMAQ-2.5 1,360,119 E’(‘Ze“e 10/1/14 2/1/15 5/1/15 10/1/14 3/15/15 10/1/14 3/15/15 5/16/14 9/15/15
ate
Total 1,442,332 ol Meet NA b4 « b4 « b4 « af af
arget Dates
Location Midway Rd from Gila Bend Highway to Casa Grande City limits. Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Pave Unpaved Roadway. Initial 10/1/14 2/1/15 5/1/15 10/1/14 3/15/15 10/1/14 3/15/15 5/16/14 6/15/15
Agency
Schedule
Project Type Construction Current 10/1/14 2/1/15 5/1/15 10/1/14 3/15/15 10/1/14 3/15/15 5/16/14 6/15/15
Pinal County Project was first programmed in January,
2014 and therefore, could not meet
PNL15-410 | Design Process Locally Funded Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 ) ) e e
Ahead for ight- y
(FFY2015) and 60 percent plans.
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
cMAQ-2.5 1,178,750 E’(‘ée“e 10/1/14 2/1/15 5/1/15 10/1/14 3/15/15 10/1/14 3/15/15 5/16/14 6/15/15
ate
Total 1,290,950 e s NA « b4 b4 « b4 e e ®
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Ellsworth Rd and Queen Creek Wash to Chandler Heights Blvd. and
i T: 't Dat
Location Queen Creek Wash. arget Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Queen Creek Wash and South Bank Paved Path Initial 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14
Agency
Schedule
Project Type Construction Current 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14
Queen Creek
. Months
QNC13-901C  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 00 00 00 0.0 0.0 00 0.0 00 00
Clearance Behind
Schedule
Status
Expected
CMAQ 525,000 Dat 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14
ate
Total 635,000 wilieet NA v of o o o « « e
arget Dates
P; Dirt Roads: Center St, M Dr, McDonald Dr, and Alma School
Location RZ"E \rt Roads: enter St, Mesa Br, Mcbonald Br, and Ama SO0l 15 rget Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Construct:Pave Unpaved Road Initial 11/15/11 7/1/13 8/1/14 8/1/12 6/30/13 7/28/11 7/1/15 12/1/11 7/1/15
Agency
Salt Ri Schedule
alt River
Pima- Project Type Construction Current 11/15/11 7/1/13 6/30/15 8/1/12 6/30/13 7/28/11 6/30/15 6/30/15 7/1/15
Maricopa
Indian
" . Months
Community | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
SRP12-801C
Environmental . . Months
Group 2, Categorical Exclusion 0.0 0.0 12.0 0.0 0.0 0.0 0.0 47.0 0.0
(FFY2015) Clearance Behind
Schedule
Status
Expected
CMAQ 1,589,595 Dat 11/15/11 7/1/13 6/30/15 8/1/12 6/30/13 7/28/11 6/30/15 6/30/15 7/1/15
ate
Total 4,099,312 ol Meet NA v g V4 o f of o o of
arget Dates
Location Longmore Road, Osborn Rd to McDowell Rd Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Design and construct sidewalk with trees and benches at school bus .
Work stops and other locations as needed Initial 6/1/14 4/1/15 6/30/16 6/30/15 6/30/16 6/1/14 6/30/16 6/30/16 9/15/16
Agency
Salt Ri Schedule
alt River
Pima- Project Type Construction Current 6/1/14 4/1/15 6/30/16 6/30/15 6/30/16 6/1/14 6/30/16 6/30/16 9/15/16
Maricopa
Indian
" . Months
Community | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
SRP16-401
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
(FFY2016) Clearance Behind
Schedule
Status
Expected
CMAQ 497,796 Dat 6/1/14 4/1/15 6/30/16 6/30/15 6/30/16 6/1/14 6/30/16 6/30/16 9/15/16
ate
Total 577,885 e NA v v * 4 « « 4 +f
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Construct 12-ft multi-use path (Scottsdale section) and 8-ft sidewalk .
Work (Fountain Hills section) Initial 3/1/15 4/1/14 3/1/14 3/1/14 6/1/14 NA 6/1/14 NA 6/30/15
Agency
Schedule
Project Type Construction Current 3/1/15 9/1/15 5/31/16 9/1/15 5/31/16 NA 5/31/16 NA 9/15/16
Scottsdale
. Months Agency has requested to defer
SCT15-401 Locally Funded 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Design Process ocally Funde Ahead the project to 2017
(FFY 2015)
Environmental . . Months
Group 2, Categorical Exclusion N 0.0 19.0 30.0 20.0 26.0 0.0 26.0 0.0 16.0
Clearance Behind
Schedule
Status
Expected
CMAQ 273,000 Date 3/1/15 9/1/15 5/31/16 9/1/15 5/31/16 NA 5/31/16 NA 9/15/16
e " " " " " "
Total 390,000 Target oates NA b4 b4 b4 b4 4 b4 4 b4
Location Arizona Canal from Chaparral to Indian Bend Wash Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Design and Construct multi-use path Initial 10/1/12 4/1/14 2/1/15 8/1/14 2/1/15 NA 2/1/15 NA 4/1/15
Agency
Schedule
Project Type Construction Current 10/1/12 4/1/14 2/1/15 8/1/14 2/1/15 NA 2/1/15 NA 4/1/15
Scottsdale
. Months
SCT14-104  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 1,600,000 Dat 10/1/12 4/1/14 2/1/15 8/1/14 2/1/15 NA 2/1/15 NA 4/1/15
ate
Total 3,511,700 ol Meet NA e v b4 s of o o of
‘arget Dates
Location Scottsdale (Various) Target Dates NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15
Work Highway advisory radio deployment Initial 6/1/13 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15
Agency
Schedule
Project Type Procurement Current 6/1/13 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15
Scottsdale
. Months
SCT15-463  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015)
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 380,040 Date 6/1/13 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15
Total 418,040 e s NA g e e g e g g o
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
tart Started CEEEmHEE Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Hayden Rd/Thomas Rd Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct Intersection improvement Initial 9/30/12 11/30/14 5/1/16 1/30/15 9/30/15 11/30/14 5/1/16 NA 5/1/16
Agency
Schedule
Project Type Construction Current 9/30/12 11/30/14 5/1/16 1/30/15 9/30/15 11/30/14 5/1/16 NA 5/1/16
Scottsdale
. Months
SCT12-102C2 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
HSIP-MAG 324,440 Dat 9/30/12 11/30/14 5/1/16 1/30/15 9/30/15 11/30/14 5/1/16 NA 5/1/16
ate
Total 344,051 o NA g e e g e g g o
‘arget Dates
Location Citywide Target Dates NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16
Work Traffic Signal Cabinet Upgrades Initial NA 2/1/15 5/30/15 1/8/15 10/4/15 1/5/15 5/30/15 5/30/15 6/30/15
Agency
Schedule
Project Type Procurement Current NA 2/1/15 5/30/15 1/8/15 10/4/15 1/5/15 5/30/15 5/30/15 6/30/15
Scottsdale
. Months
SCT16-401  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 1, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 678,960 Dat NA 2/1/15 5/30/15 1/8/15 10/4/15 1/5/15 5/30/15 5/30/15 6/30/15
ate
Total 720,000 wilieet NA v of o o « « « e
‘arget Dates
Location Shared Use Pathway Shea Tunnel Access / 124th St Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Construct nonmotorized access improvements to the existing Shea .
Work Tunnel, multiuse path and wash crossings Initial 7/1/14 2/1/15 9/1/15 2/1/15 10/1/15 2/1/15 4/1/15 NA 12/1/15
Agency
Schedule
Project Type Construction Current 7/1/14 2/1/15 9/1/15 2/1/15 10/1/15 2/1/15 4/1/15 NA 12/1/15
Scottsdale
. Months
SCT16-402  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 1,253,032 Date 7/1/14 2/1/15 9/1/15 2/1/15 10/1/15 2/1/15 4/1/15 NA 12/1/15
Total 1,328,772 Wil Meet NA e v f s of o o of

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
c t Canal and alleys, bety McDowell Rd and Culver St,
Location rosscut banal and afleys, between Mcbowell R and tulver Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
west of 66th PI .
Construct multi use path and bridge over the Crosscut Canal and .
Work related paths and access from two alleys. Initial 8/30/14 2/15/15 1/31/16 5/1/15 11/1/15 2/15/15 11/1/15 NA 9/15/16
Agency
Schedule
Project Type Construction Current 8/30/14 2/15/15 1/31/16 5/1/15 11/1/15 2/15/15 11/1/15 NA 9/15/16
Scottsdale
. Months
SCT16-403  Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
( FFY 2016 )
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
TAP-MAG 445,407 Dat. 8/30/14 2/15/15 1/31/16 5/1/15 11/1/15 2/15/15 11/1/15 NA 9/15/16
ate
Total 510,330 wilieet NA o v v of of o o o
arget Dates
Location Corridors of Elliot/Guadalupe/ Warner Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Work Fiber Installation and ITS Components Initial 2/1/14 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15
Agency
Schedule
Project Type Construction Current 2/1/14 4/24/14 6/30/15 4/24/14 12/1/14 NA 11/1/14 NA 9/1/15
Tempe
. Months
TMP14-102 | Design Process Federally Funded Ahead 0.0 1.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2015 )
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 00 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
cMAQ 383,333 Dat. 2/1/14 4/24/14 6/30/15 4/24/14 12/1/14 NA 11/1/14 NA 9/1/15
ate
Total 547,619 o NA g e e g e g g o
arget Dates
Location City of Tempe (Various) Target Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Fiber Optic Int tion at Broadway/I-10 and Rio Salado/Ls
Work 1'01er pic Interconnection at Broadway/I-10 and Rio Salado/Loop Initial 10/1/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15
Agency
Schedule
Project Type Construction Current 10/1/13 9/4/14 6/29/15 11/5/14 6/29/15 7/1/14 6/29/15 NA 9/1/15
Tempe
TMP15-461 | Design Process Federally Funded AMh""t(;‘S 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 No right-of-way acquisition is anticipated
ea
(FFY 2015 )
Environmental Group 2, Categorical Exclusion Months 0.0 70 0.0 5.0 0.0 1.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status
Expected
cMAQ 287,751 Date 10/1/13 9/4/14 6/29/15 11/5/14 6/29/15 7/1/14 6/29/15 NA 9/1/15
Total 305,145 il Meet NA b4 « b4 e b4 e e «

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information

Target Dates

Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Location Rural Rd within Tempe Boundaries Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Conduit and Fiber Installation Initial 1/4/15 3/3/15 6/30/16 6/30/15 6/30/16 1/4/15 6/30/16 NA 9/1/16
Agency
Schedule
Project Type Construction Current 1/4/15 3/3/15 6/30/16 6/30/15 6/30/16 1/4/15 6/30/16 NA 9/1/16
Tempe
. Months
TMP16-403 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 983,626 Dat 1/4/15 3/3/15 6/30/16 6/30/15 6/30/16 1/4/15 6/30/16 NA 9/1/16
ate
Total 1,043,081 ol Meet NA v g V4 b4 f of o o of
‘arget Dates
Location Shared Use Path Priest Drive Underpass Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Work Construct connection for Multi use path Initial 7/1/14 12/15/14 6/30/16 5/15/15 5/15/16 9/15/14 5/15/16 5/15/16 8/1/16
Agency
Schedule
Project Type Construction Current 7/1/14 12/15/14 6/30/16 5/15/15 5/15/16 9/15/14 5/15/16 5/15/16 8/1/16
Tempe
. Months
TMP16-404 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 0.0 0.0 00 0.0 0.0 00 0.0 0.0
Clearance Behind
Schedule
Status
Expected
CMAQ 1,165,396 Date 7/1/14 12/15/14 6/30/16 5/15/15 5/15/16 9/15/14 5/15/16 5/15/16 8/1/16
Total 1,235,839 ol Meet NA e v f s of o o of
‘arget Dates
Highline Canal from east of Priest Drive/Avenida Del Yaqui south
i Target Dates 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16
Location approximately 2.5 miles. 8 /1/ /30/ /1/ /30/ /1/ /30/ /30/
Construct multi use path and associated features such as way-
Work finding signs, lighting, signalized crossings and bike amenities Initial 12/15/14 NA NA NA NA NA NA NA NA
including bike racks. Agency
Schedule
Project Type Construction Current 12/15/14 NA NA NA NA NA NA NA NA
Tempe
. Months
TMP16-405 | Design Process Locally Funded Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 None
ea
(FFY 2016)
Environmental Group 2, Categorical Exclusion Months 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Clearance Behind
Schedule
Status "
TAP-MAG 1,366,661 E’(‘Zem 12/15/14 NA NA NA NA NA NA NA NA
ate
Total 1,467,269 Wil Meet NA v g V4 o f of o o of

Collection Date: May 2014
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Project Status Report (Sorted by Agency, Year and Project Type)

Project Scheduling Information
Design Environmental Right-of-Way
Project Information FHWA Author- Notes
Category IGA Approved L
s 60% Plans S&E C leted ization
et Started PS&E Complete Tech Docs Clearance Inventory Clearance
Started Approved Started Approved
Grand Avenue and 111th Avenue to Olive Avenue and Agua Fria
i T: 't Dat
Location Parkway (Approximately 117th Avenue). arget Dates 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15
Multiuse Path and Peoria Ave straightening to accomodate multiuse .
Work path: Construction phase Initial 3/15/12 4/20/12 6/30/14 12/1/13 3/30/14 3/30/14 6/30/14 6/30/14 9/30/14
Agency
Schedule

Project Type Construction Current 3/15/12 5/30/14 9/30/14 12/1/13 5/30/14 3/15/12 9/30/14 12/30/14 12/30/14

Youngtown
. Months
YTN14-101  Design Process Federally Funded Ahead 0.0 0.0 0.0 0.0 0.0 26.0 0.0 0.0 0.0 None
ea

(FFY 2015)

Environmental Group 2, Categorical Exclusion Months 0.0 28.0 40 0.0 20 0.0 4.0 7.0 40

Clearance Behind

Schedule
Status "
cMAQ 292,800 E’(‘Zem 3/15/12 5/30/14 9/30/14 12/1/13 5/30/14 3/15/12 9/30/14 12/30/14 12/30/14
ate
Will Meet
Total 450,000 Target Dates NA j j j j j j j j

Collection Date: May 2014
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