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I. TIP PROGRAMMING and PROJECT 
MONITORING PROCESS 
 

The Maricopa Association of Governments Transportation 
improvement Program (TIP) was developed pursuant to federal 
guidance and requirements of Title 23 and Title 49 - Chapter 53, of 
the US Code and implements the MAG Regional Transportation Plan 
(RTP).  

It serves as a five-year guide for the preservation, management and 
expansion of public transportation services across Maricopa County 
and portions of Pinal County. Public transportation services include 
highways, arterial streets, transit, demand management, and 
alternative mode improvements.  The TIP includes a five-year capital 
improvement program of transportation projects for the region, a 
financial plan for funding capital, summary on operating and 

maintenance needs, and a report on the status of major projects1.  

MAG Transportation Planning Designations and Roles  
The Maricopa Association of Governments (MAG) is a voluntary 
association of governments and the designated Metropolitan 
Planning Organization (MPO) for Maricopa County and portions of 
Pinal County. The MAG planning area includes all of Maricopa 
County and portions of Pinal County that are located in the MAG 
planning area as defined by the Federal Highway Administration. 

                                                 
1 23 CFR § 450.24(a) 

See Figure 1 for a map of the MAG planning area. MAG is also a 
Council of Governments (COG) as defined by state statutes, and is 
responsible for the Region’s transportation, air quality, water quality, 
and human services planning.  

MAG’s membership includes all of the Region’s cities and towns, 
three Native American Communities, Maricopa County, Pinal County, 
the Arizona Department of Transportation (ADOT), and the Citizens 
Transportation Oversight Committee (CTOC).   

All member agencies are represented on the MAG decision making 
body -- the Regional Council.  The Regional Council includes one 
elected official from each member agency. Two representatives from 
the State of Arizona Transportation Board and one representative 
from the Citizens Transportation Oversight Committee also serve on 

the Regional Council for transportation-related issues2. 

The MAG planning and programming process is designed to 
consider and incorporate input from a wide spectrum of parties and 
organizations.  Parties that provide input include, but are not limited 
to, the following:  members of the general public, directly affected 
communities, local agencies, transportation providers and operators, 
state and federal agencies, other stakeholders, and technical staff 
from MAG and its member agencies.3  

Technical analysis in this planning and programming process is 
provided by numerous committees and task forces as identified in 

                                                 
2 23 CFR § 450.24(b) 
3 23 CFT § 450.324 (b) 
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Figure 2.   Membership on committees is open to all member 
agencies, except where noted, and provision is made at all meetings 
to provide for input from the public and interested organizations.    

Specific transportation areas are addressed by the committees and 
Advisory groups include performance planning related to streets, 
highways, transit, safety, bicycle and pedestrian facilities, airports, 
regional development and air quality. 

The TIP builds on existing regional plans, programs, and policies. 
The TIP was developed through the MAG planning and 
programming process in cooperation with the State of Arizona and 
the region’s counties, cities, towns, tribal governments,  transit 
operators, and general public.  Transit operators in the MAG 
planning area include the City of Phoenix, Valley METRO Rail/RPTA, 
the City of Scottsdale, the City of Peoria, and the City of Glendale. 
The Arizona Department of Transportation is represented on all 
MAG transportation committees, the MAG Management Committee, 
and the Regional Council. See Figure 2 for detail on the MAG 
committees. 

The MAG Regional Transportation Programming 
Guidebook  
The purpose of the Transportation Programming Guidebook is to 
provide MAG member agencies information, instructions, and 
deadlines on the region’s different transportation programs. This 
publication does not duplicate the information in the RTP or the TIP, 
but is a compilation of resources available to member agencies on 
how transportation projects are programmed in the MAG Region. 
The Guidebook is updated annually or as needed and explains the 

available transportation funds, funding allocations, and projections 
and also serves as a source to find the different requirements, 
resources, policies, processes, schedules, and contact information 
organized by types of transportation projects.  

Of note, included in the Guidebook, is the MAG Federal Fund 
Programming Guidelines and Procedures, approved by Regional 
Council on June 24, 2015. Included in the Guidelines and Procedures 
are specific monitoring and tracking processes which include 
producing the MAG Federal Fund Project Status Report twice a year. 
The report monitors the progress of project development and 
project sponsor commitment. 

For more information on MAG Regional Transportation 
Programming Guidebook and contact information for MAG staff, 
please see the appendices. 
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Required Projects in the TIP 
The MAG programming process is developed within a legal 
framework established by applicable state statutes. The legal 
framework requires, at a minimum, that the TIP is consistent with the 
long range metropolitan transportation plan for the region, is shown 
to conform to all applicable federal and state air quality plans and 
standards, has a full provision for the effective involvement of a 
wide-variety of institutional and public actors in the decision making 
process, is financially constrained, and meets all federal congestion 
management process requirements prior to approval by the MAG 
Regional Council. 

To meet Federal requirements, the TIP reports on all projects 
programmed with federal funds as identified in Title 23 and Title 49, 
Chapter 53 of the US Code and on all regionally significant projects 
that are funded with federal and non-federal funds.  The TIP also 
reports on projects that have obligated with federal funds in the 

previous Federal fiscal year4.  

Regionally Significant Projects 
MAG defines a regionally significant project as one that is on a 
facility which serves regional transportation needs (i.e., urban 
freeways, other urban or rural principal arterials; and the one-mile 
grid street network and extensions thereof), and would normally be 
included in the modeling of the transportation network.   

                                                 
4 23 CFR § 450.324 (d) 

 

Regionally significant projects include projects that are greater than 
one-half mile in length, projects that impact freeways or freeway 
interchanges including ramps, and projects that alter the number of 
striped through-lanes for motor vehicle use. All of these are 
reflected in the transportation network used by MAG for regional 
transportation modeling purposes. 

Fixed guideway transit facilities (e.g., trackage for light rail service, or 
dedicated busways) that serve regional transportation needs also 
meet the definition of a regionally significant project.  The 
government agency with jurisdiction for approving the project has 
the responsibility of determining whether or not a transportation 
project is regionally significant and for providing information on 
regionally significant projects through the interagency consultation 
process to MAG. 

In addition, projects that are locally developed that contribute to 
meeting or maintaining air quality standards may be included. 

Sources of Projects – The MAG Regional Transportation 
Plan (RTP) 
Projects included in the TIP are drawn from the Regional 
Transportation Plan (RTP). The RTP provides a policy framework to 
guide regional transportation investments and establishes 
performance measures for regional transportation facilities and 
services that will allow the region to better monitor and improve the 
system in the future.  It also identifies and prioritizes specific 
transportation facilities needed to achieve the congestion, mobility, 
safety, environmental and other goals of the plan. These projects are 
detailed in the maps and texts of the RTP document and in major 
elements of the RTP including: the life-cycle programs for regional 
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freeways and highways, arterial streets, and transit, and the MAG 
competitive Federal Fund Program[2].  

Participating agencies include MAG, the Arizona Department of 
Transportation (ADOT), all MAG member agencies, and general 
public transit providers in the MAG region (City of Phoenix, Valley 
METRO Regional Public Transportation Authority, City of Scottsdale, 
City of Glendale, City of Peoria, City of Maricopa, and Coolidge Area 
Regional Transit).  

Federally-funded and regionally significant projects come from three 
major elements of the region’s long range plan – the RTP:  

Proposition 400 projects in the three life cycle programs: 
Regional Freeway and Highway Program (RFHP), Arterial Life 
Cycle Program (ALCP), and Transit Life Cycle Program (TLCP);  
Federal apportionments and the MAG Federal fund program 
(sub-allocated); and  
Local or privately sponsored projects.  

Funding for the TIP is derived from the MAG Regional 
Transportation Plan that includes a balanced funding distribution of 
projected revenues from Federal allocations, regional half cent sales 
tax revenues and local and private funding. See Table 1 for the 
allocation of federal, regional and state funding by percentage for 
the current TIP.   

 

                                                 
[2] 23 CFR §450.324 (g) 

 

The Life Cycle Programs 
The life cycle programs direct the programming of federal and 
regional funding for major capital projects.  A major funding source 
for the life cycle programs is Proposition 400. Proposition 400 
authorized the continuation of the existing half-cent sales tax for 
transportation in Maricopa County (also known as the Maricopa 
County Transportation Excise Tax) through calendar year 2025 to 
implement arterial street, transit, and regional freeway and highway 
projects. The other major sources for the life cycle program include 
state fuel tax revenues dedicated by statute for the construction of 
controlled access facilities in urban counties and federal funding 
dedicated for transit and roadway construction.  

The three life cycle programs are identified as follows: 

Regional Freeway-Highway Program (RF-HP). This program is 
administered by ADOT and identifies improvements to 
regional freeways and major state highways in the Region. 
Noted on the ADOT website as the Regional Transportation 
Plan Freeway Program (RTP-FP). 
Transit Life Cycle Program (TLCP). This program is 
administered by Valley Metro and addresses transit bus and 
transit rail facilities, operations, and maintenance. 
Arterial Life Cycle Program (ALCP). This program is 
administered by MAG and addresses major arterial street 
projects. 
 

Links to information on projects and dedicated funding for the life 
cycle programs may be found in the Appendices. Please see Table 1 
for a breakdown of projected funding distributions for regional 
funding sources for the life cycle and non-life cycle programs. 
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TABLE 1 
PERCENTAGE DISTRIBUTION OF REGIONAL REVENUES: FY 2018-2022 

(Percentage of Funding Source by Program) 

Modes 

Regional 
1/2 Cent 

ADOT 
St.& 

HURF 
(MAG 

Portion) 

Proceeds, 
Interest, 

3rd PB, & 
Other 

ADOT 
Fed  

FTA 
§5307 

FTA 
§5337 

FTA 
§5309 

FTA 
§5310 

ADOT- 
STBGP 

Flex 

FHWA  
STBGP-

MAG 

FHWA 
CMAQ- 
MAG 

FHWA 
TAP-
MAG 

FHWA 
HSIP 

Total  
Regional 
Funding 

Li
fe

 C
yc

le
 P

ro
gr

am
s 

  FLCP Freeway 56.2% 100.0% 100.0% 100.0% 
      

17.7% 
  

58.1% 

ALCP 
Arterial 
& ITS  

10.1% 
        

86.8% 14.8% 
  

9.3% 

TLCP 

Bus 
Transit  

18.9% 
   

92.7% 
 

100.0% 
 

100.0% 
    

13.4% 

Light 
Rail 
Transit 

14.4% 
    

100.0% 
    

35.9% 
  

15.9% 

N
on

-L
ife

 C
yc

le
 P

ro
gr

am
s Transit**   

7.3% 100.0% 0.7% 

Bicycle /Pedes.    
17.0% 91.8% 1.1% 

Air Quality     
14.6% 0.6% 

Planning 0.4% 
  

11.1% 0.7% 

Safety    
8.2% 100.0% 0.1% 

NonALCP/Other    
2.1% 0.1% 

Total  100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 
Percentages are rounded, variance may be displayed. 

* The Transportation Alternatives program includes Safety, Bicycle and Pedestrian components. 
** Transit non-Life Cycle substantially varies by year. 
1 An $855,585.60 adjustment from the FLCP to the ALCP to correct historic ADOT error is included in FY2017-2021. 

 

1

1
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Federal Funding for the MAG Region 
Federal Funding in the MAG region consists of dedicated, sub-
allocated and competitive funding from regional and state 
processes. Major federal revenue sources include the Federal 
Highway Administration (FHWA), Federal Transit Administration 
(FTA), and Department Transportation (DOT) nationwide competitive 
funding such as Transportation Investment Generating Economic 
Recovery (TIGER), Fostering Advancements in Shipping and 
Transportation for the Long-term Achievement of National 
Efficiencies (FASTLANE), and New Starts and Small Starts grants. See 
Table 2A for a breakdown of projected revenues from these sources. 
The nationwide competitive funding generally is categorized as 
discretionary and is more susceptible to federal recessions and 
budget reductions.  

 
TABLE 2A 

SUMMARY OF FEDERAL FUNDING IN MAG AREA:   
FY 2018-2022 

(Year of Expenditure Dollars in Millions) 

Fiscal 
Year 

FHWA  FTA  Nationwide 
Competitive 

Total 
funding 

2018 327.73 91.12 8.93 427.77
2019 356.61 95.37 68.58 520.55
2020 354.96 97.15 110.62 562.73
2021 362.05 98.73 134.02 594.80
2022 371.84 100.33 118.46 590.62
Total 1773.19 482.69 440.60 2696.48

(Year of Expenditure Dollars in Millions, rounding may occur) 

MAG Federal Fund Program 
The MAG Federal Fund Program includes all federally funded 
projects selected through the MAG competitive selection process. 
These include following project types: 

Bicycle and Pedestrian projects that are funded with federal 
Congestion Air Quality Congestion Mitigation and Air Quality 
Improvement Program (CMAQ) or Transportation 
Alternatives sub-allocated funding (TA). 
Air Quality Projects – i.e. particulate matter paving of 
unpaved roads, and particulate matter street sweepers – 
funded with CMAQ. 
Highway Safety Projects – i.e. various roadway safety 
improvements and non-infrastructure safe routes to school 
projects – funded with a share of federal safety funds that 
was allocated to MAG by ADOT and a share of TA funding 
that MAG has elected to use for non-infrastructure safe 
routes to school projects. 
Pinal County STBGP – these are projects programmed with 
outside urban STBGP funding for member agencies in the 
Pinal County area. 
Mobility for Seniors – these are transit projects funded under 
the federal section 5310 program  to enhance the mobility of 
seniors and individuals with disabilities. This program limited 
to areas within the Phoenix-Mesa urbanized area. 
 

Please see the project listings for more detailed information about 
MAG Federal Program projects. Table 2B provides a breakdown of 
projected funding distributions for regional funding sources. 

Other Federal Funding 
There are several federal funding programs that are neither part of 
the MAG Federal Fund Program or the Life Cycle Programs. These 
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projects included federal funding directly allocated by ADOT, 
planning funds, federal grants received directly by member 
agencies, and some transit funding that is not included in the TLCP. 
Please see the project listings for more detailed information.  

Table 2C provides a breakdown of projected funding distributions 
for regional and federal transit funding by sources for the Phoenix-
Mesa Urbanized area. 

Table 2D provides a breakdown of projected funding distributions 
for regional and federal transit funding by sources for the Avondale-
Goodyear Urbanized area and Rural areas within the MAG planning 
region. 

 

 

 

 

 

 

 

 

 

 

TABLE 2B 
MAG FHWA Sub-allocated Program Funding:  FY 2018-2022 

Regional Project Allocation from State Apportionment 

(Year of Expenditure Dollars in Millions) 

Year CMAQ 
CMAQ 

2.5 
Areas 

HSIP 

Urban 
and Non 

Urban  
STBGP 

Trans. 
Altern. 

Urban & 
NonUrban

Other 
Funding 

Totals 

2018 48.5 .7 1.8 50.2 4.7 .0 105.9
2019 49.9 .7 .0 51.8 4.8 .0 107.3
2020 50.7 .7 .0 52.5 4.9 .0 108.9
2021 51.6 .8 .0 53.3 5.0 .0 110.7
2022 52.4 .8 .0 54.1 5.0 .0 112.3

18-22 253.1 3.7 1.8 262.0 24.5 .0 545.1
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TABLE 2C 
Federal Transit Administration Projected Funding Levels In the Region 

(Millions of Dollars)  

Phoenix-Mesa Urbanized Area 
Apportionments Competitive** 

Fiscal 
Year 

5307~ 
Phx-
Msa 5337 5339 FHWA-MAG* 

FHWA 
ADOT* 

SUB 
TOTAL 

Discre-
tionary 

Discre-
tionary 

5307 & 
5340 

5310 FGM SGR 
HI Bus 

Sub 
Total 
5337 5339(a) 

Transit 
CMAQ Flex 

 STBGP-AZ 
Flex 

5309 S/N 
Starts 

 TIGER, 
5339bc, 
or Other 

2018 52.33 3.11 2.31 3.20 5.51 4.85 17.40 3.01 86.21 8.93 .00

2019 53.44 3.18 4.61 3.10 7.71 4.96 17.93 3.01 90.23 68.58 .00
2020 54.58 3.25 4.68 3.15 7.83 5.06 18.20 3.01 91.92 110.62 .00
2021 55.53 3.31 4.75 3.20 7.95 5.14 18.51 3.01 93.44 134.02 .00
2022 56.50 3.36 4.82 3.25 8.07 5.21 18.81 3.01 94.96 118.46 .00

18-22 272.4 16.2 21.2 15.9 37.1 25.2 90.8 15.0 456.8 440.6 .00
*Reasonably expected     ** Subject to substantial change 
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TABLE 2D 
Federal Transit Administration Projected Funding Levels In the Region 

(Millions of Dollars) 
Avondale-Goodyear (AVN-GY) Urbanized Area Small Urbanized Areas 

TOTAL 

Apportionments* Competitive Selection** 

Fiscal Year 
5307 

AVN-
GY 5337 AVN-GY 

SUB 
TOTAL 

ADOT 
Discre-
tionary 

Discre-
tionary 

ADOT 
Discre-
tionary 

ADOT 
Discre-
tionary 

Discre-
tionary 

5307 & 
5340 

5310 FGM 
SGR HI 

Bus 

Sub 
Total 
5337 

5339(a) 

5307 or 
5339 

5309 
S/N 

Starts 
5310 5311 

 TIGER, 
5339bc, 

or 
Other 

2018 3.18 .00 .00 .00 .00 .00 3.18 1.00 .00 .26 .47 0 4.4 
2019 3.24 .00 .00 .16 .16 .00 3.40 1.00 .00 .26 .47 0 4.7 
2020 3.31 .00 .00 .16 .16 .00 3.47 1.00 .00 .27 .48 0 4.7 
2021 3.37 .00 .00 .17 .17 .00 3.53 1.00 .00 .27 .49 0 4.8 
2022 3.43 .00 .00 .17 .17 .00 3.60 1.00 .00 .28 .49 0 4.9 

18-22 16.5 .0 .0 .7 .7 .0 17.2 5.0 .0 1.3 2.4 .0 23.5 
*Reasonably expected     ** Subject to substantial change
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Local Sponsored Projects 
Projects that are funded with local funds, including private 
development funds are included in the TIP if they are regionally 
significant or contribute to regional air quality maintenance and/or 
attainment.  Information about these types of projects are collected 
through the TIP Data Entry System and are a key component to the 
long range transportation system in the region. Local funding is also 
used as match on many federal and regional projects. See Table 3 
for a summary of Local/Private funding by modes type. Funding is 
subject to substantial change based on federal awards and local 
economy.  
 

TABLE 3 
LOCAL FUNDING IN MAG AREA:  FY 2018-2022 

Year 
5-

year 
ALCP Other RFHP TLCP 

Grand 
Total 

2018 1.50 78.51 164.95 1.91 6.47 253.34
2019 1.98 59.63 187.07 1.89 .19 250.76
2020 6.12 72.91 271.46 1.89 26.83 379.21
2021 .90 33.28 83.37 1.89 65.82 185.26
2022 .00 81.19 220.34 1.89 .01 303.43
Total 10.50 325.53 932.78 9.47 114.32 1392.59

 
 

 

 

Project Performance 
The MAG Performance Measurement Dashboard (MAGnitude) was 
developed to provide a wealth of information about completed 
regional projects. Information available ranges from output 
measures such as speed, mode shares, and trip length to more 
outcome based measures such as congestion, reliability, delay, and 
safety. Locational map, table and chart Information is included for 
system, corridor and segment based geography. The current version 
includes regional freeways and arterial networks, additional features 
are be integrated.  

For more information on project performance and contact 
information for MAG staff involved in project performance, please 
see the appendices. 

Electronic Data Sources and MAG Contacts 
To obtain electronic copies of the Regional Transportation Plan and 
the Transportation Improvement Program, please use the down load 
links identified in appendices. This appendix also identifies 
webpages on the MAG website that provide additional 
information on the RTP and TIP. Contact information for MAG staff 
is also included in the appendix. 
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II. PUBLIC INVOLVEMENT PROCESS 
 

The current federal surface transportation act continues to 
emphasize public involvement in the metropolitan transportation 
planning process that existed under the previous legislation. Its 
intent is to increase public awareness and involvement in 
transportation planning and programming. It requires that 
Metropolitan Planning Organizations such as MAG work 
cooperatively with the state department of transportation and the 
regional transit operator to provide citizens, affected public 
agencies, representatives of transportation agency employees, 
freight shippers, private providers of transportation, representatives 
of users of public transit, and other interested parties a reasonable 
opportunity to comment on proposed transportation plans and 
programs. 

MAG Public Involvement Process 
The MAG process for public involvement receives public opinion in 
accordance with federal requirements, and provides opportunities 
for early and continuing involvement in the transportation planning 
and programming process.[1] In December 2006, the Maricopa 
Association of Governments (MAG) Regional Council adopted a 
public participation plan outlining the public involvement process 
for receiving public opinion, comment and suggestions on 
transportation planning and programming in the MAG region, in 
accordance with federal requirements. The Regional Council 

                                                 
[1] 23 CFR § 450.324 (b) 

 

approved an update to the plan in April 2014. This process provides 
complete information on transportation plans, timely public notice, 
full public access to key decisions, and opportunities for early and 
continuing involvement in the planning process.  

The public involvement process, as defined in the MAG Public 
Participation Plan, is divided into four phases: early phase, mid-
phase, final phase and continuous involvement. The early phase 
meetings are designed to ensure early involvement of the public in 
the development of these plans and programs; the mid-phase 
process provides an opportunity for input on initial plan analysis of 
the TIP and Plan, and the final phase provides an opportunity for 
final comment on the TIP, Plan and Air Quality Conformity Analysis. 
Continuous involvement is conducted throughout the annual 
update process and includes activities such as presenting to 
community and civic groups, distributing press releases and 
newsletters, and coordinating with the Citizens Transportation 
Oversight Committee (CTOC).  

It is important to note that the public involvement process is tied to 
the planning and programming process. If there are changes in the 
planning and programming cycles, there will be changes to the 
public involvement phases. Due to a variety of factors, these cycles 
have changed for the TIP and may not follow the phases outlined in 
the adopted MAG Public Participation Plan. However, MAG 
continues to conduct a proactive, inclusive public outreach process 
and will look to update its Public Participation Plan to reflect any 
changes if/when new cycles are determined.  

To obtain an electronic copy of the MAG public involvement plan 
and MAG public involvement reports please use the web links 
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identified in Appendix. The appendix also includes contact 
information for MAG public involvement staff, and the schedule of 
development for the TIP. 

To obtain an electronic copy of the MAG public involvement plan 
and MAG public involvement reports please use the web links 
identified in Appendix. The appendix also includes contact 
information for MAG public involvement staff, and the schedule of 
development for the TIP. 

MAG Title VI and Environmental Justice Program 
It is the policy of the Maricopa Association of Governments (MAG) 
to assure full compliance with Title VI of the Civil Rights Act of 1964, 
the Civil Rights Restoration Act of 1987, Executive Order 12898 on 
Environmental Justice, and related statutes and regulations in all 
programs and activities5. To provide visual locations of various 
modal projects included in the TIP, maps are included of project 
locations overlaid on communities of concern as defined in the MAG 
Title VI and Environmental Justice Program. For more information, 
please refer to the maps in the Appendix. 

5 For a more detailed discussion and information, please use the following links to the FHWA 
Civil Rights and Environmental Justice websites: 
https://www.fhwa.dot.gov/civilrights/programs/tvi.cfm and 
https://www.fhwa.dot.gov/environment/environmental_justice
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III. AGREEMENTS AND PROCEDURES FOR
PROGRAMMING PROJECTS 

The TIP is based on a number of well established procedures and 
agreements that govern the availability of revenues and factors to 
be considered in programming projects.  This section documents 
those agreements and procedures.  

Statewide Resolution for Transportation Planning and 
Programming Process  
MAG works cooperatively with ADOT to program, develop, and 
implement transportation programs and projects.  MAG also works 
with other Council of Governments (COG) and Metropolitan 
Planning Organizations (MPO) through the Arizona COG Directors 
Association to foster communication and coordinated-planning 
among the COGs throughout Arizona. As part of this process, MAG 
works with its partners through the state’s Resource Allocation 
Committee to assure that state highway funding is distributed 
appropriately. Further, MAG staff participates in the Statewide 
Council of Governments (COG) and Metropolitan Planning 
Organization (MPO) bi-annual planner meetings, and director 
meetings hosted by COG or MPO transportation managers or 
directors6. 

6 23 CFR § 450.324 (g) 

In 1999, a general agreement was reached in Casa Grande between 
the Arizona Department of Transportation (ADOT) and the Councils 
of Government (COG) and Metropolitan Planning Organizations of 
Arizona to guide transportation planning and programming. 
Participants in this agreement included ADOT, the Maricopa 
Association of Governments (MAG), the Pima Association of 
Governments (PAG), the Yuma Metropolitan Planning Organization 
(YMPO), the Flagstaff Metropolitan Planning Organization (FMPO), 
and four remaining council of governments (South Eastern Arizona 
Association of Governments, the Northern Arizona Council of 
Governments, the Central Arizona Association of Governments, and 
the Western Arizona Council of Governments).    

Regional Transit Planning Programming and Fund Allo-
cation Memorandum of Understanding  
In FY 2014 the region updated the agreement between and among 
the Maricopa Association of Governments (MAG), the Regional 
Public Transportation Authority (RPTA), Valley Metro Rail (METRO), 
and the City of Phoenix (COP) regarding transit planning, 
programming and fund allocations based on new surface 
transportation legislation  

Regional Memorandum of Understanding for Trans-
portation Planning 
In FY2013, the MAG region expanded its planning boundaries into 
Pinal County. Also as a result of the 2010 census, the Sun Corridoor 
Metropolitan Planning Organization (SCMPO) was established. MAG, 
SCMPO, ADEQ, and ADOT have developed and signed a 
Memorandum of Understanding (MOU) on September 8, 2016  to 
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guide transportation planning and coordination in the Pinal county 
area of Arizona7. 

Selection of Projects and Consistency with the MAG RTP  
The TIP is a five-year window into the MAG RTP and is based both 
on policies governing project selection and funding levels as well as 
on specific projects that are identified in the RTP

8
.  The RTP 

establishes funding by modal categories: freeways, streets (including 
ITS), highway safety, transit, planning, bicycle/pedestrian, 
transportation alternatives, and air quality.  The RTP also establishes 
20 year life cycle programs for freeway, street and transit projects. 
Each life cycle program prioritizes projects through their procedures 
on an annual basis, in accord with objectives set forth in the RTP and 
projects that follow within the five-year TIP window are included in 
the Report.  Federally funded bicycle, pedestrian, ITS and air quality 
projects that fall outside the life-cycle programs receive funding 
levels set forth in the RTP and are in accord with RTP policies as 
explained in the Transportation Programming Guidebook that 
updated annually and available on the MAG TIP webpage.  

In addition, regionally significant projects proposed by local 
jurisdictions are also included in this Report.  Taken together, these 
procedures define an existing system whereby the MAG region 
selects improvements for managing congestion while maintaining 
urban mobility as identified in the goals and objectives in the RTP.  

7 23 CFR § 450.310 

8 23 CFR § 450.324 (g) 

Setting Freeway Priorities and Agreements with the 
Arizona Department of Transportation  
State statute establishes MAG as the party responsible for setting 
and amending priorities for the Regional Freeway - Highway 
Program (RFHP)9.  The RFHP is a 20-year life-cycle program of 
freeway and state highway projects to be funded with a combination 
of federal, state and regional-half cent sales tax revenues.  The half-
cent sales tax funding for the program and other life-cycle programs 
expires at the end of 2025. 

Through the RTP, MAG has adopted a set of quantitative and 
qualitative criteria to guide its development of the original freeway 
priorities. The final RFHP was developed using a blend of four key 
guidelines: management strategies, value engineering, project 
deferrals, and ‘staying the course.’  The Arizona State Legislature 
affirmed these priorities and criteria and added more requirements 
concerning audits and reporting.   

MAG also details the regional transportation planning efforts 
conducted in the area in partnership with the Arizona Department of 
Transportation in the MAG operating budget, the Unified Planning 
Work Program & Annual Budget (UPWP).   

Prioritizing Regional Arterial Projects: Maricopa County 
Working within the framework provided by the RTP and in 
cooperation with local agencies, MAG develops a financial plan and 
sets policies and priorities for the Arterial Life Cycle Program (ALCP). 
The ALCP is a 20-year program of arterial street capital 
improvements funded from a combination of local agency, regional 

9 23 CFR § 450.324 (j) 
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half-cent sales tax and Federal funding sources for projects within 
Maricopa County10.  The policies and procedures developed for the 
ALCP outline guidance for deferring, advancing, accelerating, and 
other project changes that occur in the ALCP.  They also provide 
eligibility guidelines, the procedures on project information 
exchanges, and process for a local agency seeking reimbursement.  
The MAG TIP includes projects from the ALCP.   

Prioritizing Regional Arterial Projects: Pinal County 
The RTP dedicates approximately 8.2% of MAG STBGP funding for 
Arterial or Bridge projects that are located within Pinal County11. 
Approximately $6.5 million is sub allocated during the FY 2018-2022.  
The maximum federal participation is 94.3% with a 5.7% local 

contribution.  There is an established competitive project selection 
process to program projects with non-ALCP MAG STBGP funds.  
Please see the Transportation Programming Guidebook for 
information on this process and criteria for selecting Pinal County 
road projects. A locational map with the results of the Call For 
Projects may be viewed in the Appendix, figure 7. 

Regional Transit Programming and Agreements 
MAG is the lead agency responsible for programming transit 
projects throughout the region. The MAG Transit Committee is the 
principal MAG technical committee tasked with recommending 
projects to be funded with federal transit funds.  The membership of 
the Transit Committee includes cities, towns, tribes within Maricopa 
County and Maricopa County itself.  The City of Phoenix is the 
designated recipient and there are six transit operators in the region: 
                                                 
10 23 CFR § 450.324 (j) 
11 23 CFR § 450.324 (k) 

City of Phoenix, Valley Metro, City of Glendale, City of Scottsdale, 
City of Peoria, and the Town of Coolidge.[1]  

In 2013, two communities within Pinal County, the City of Maricopa 
and Town of Florence became part of the MAG planning area.  While 
Valley Metro does not provide direct service to Pinal County, 
planning efforts are coordinated to create transit connectivity when 
possible.  Valley Metro’s vanpool program can be used by eligible 
commuters traveling through Maricopa County (either an origin or 
destination in Pinal County would be eligible).  The agencies are also 
included in the MAG Human Services Coordination Transportation 
Plan. 

Since 2012, the Regional Public Transportation Authority (RPTA) and 
Valley Metro Rail (VMR) have operated as a single organization, 
Valley Metro, which continues to have separate governing boards 
under a single Chief Executive Officer.   

In 2003, MAG approved the Regional Transportation Plan (RTP) that 
outlined the transit priorities and projects in the region funded with 
half-cent transportation sales tax and Federal funds.  The Transit Life 
Cycle Program (TLCP) was created to maintain the fiscal balance of 
the project expenditures and revenues as outlined by the priorities 
and projects in the RTP over the 20 years of the plan.  As a financial 
document, the TLCP is approved annually by the Valley Metro /RPTA 
Board and integrated into the MAG RTP as it is updated and as 
appropriate.  Valley Metro/ VMR is the main agency that programs 
the Light Rail portion of the TLCP, which is first approved by the 
Valley Metro /RPTA Board before being integrated into the TLCP.   

                                                 
[1] 23 CFR § 450.324 (j) 
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MAG also details the regional transportation planning efforts 
conducted in the area in partnership with Valley Metro in the MAG 
operating budget, the Unified Planning Work Program & Annual 
Budget.  MAG also has an agreement with the designated grant 
recipient (City of Phoenix) and Valley Metro that outlines 
responsibilities and the basic structure for cooperative planning and 
decision-making regarding transit planning and programming in the 
MAG region.  This agreement can be found in the MAG Unified 
Planning Work Program. 

Rating Bicycle and Pedestrian Federal Funded Projects  
The RTP dedicates 17% of MAG CMAQ and more than 91% of the 
MAG Transportation Alternatives (TA-MAG) funding for bicycle and 
pedestrian construction project costs at a maximum 94.3% Federal 
funding rate with a 5.7% local contribution.  There is an established 
competitive project selection process to program projects with 
CMAQ and TA funds[1].  Please see the Transportation Programming 
Guidebook for information on this process and criteria for selecting 
bicycle and pedestrian projects. A locational map with the results of 
the Call For Projects may be viewed in the Appendix, figure 4. 
Beginning in FY 2018, MAG is setting aside $600,000 of TAP-MAG 
funding that member communities can compete for in order to 
develop bicycle and pedestrian master plans or first time updates.  

Rating ITS Projects 
MAG ITS Projects include: (i) Freeway ITS projects, and (ii) Arterial ITS 
projects.  ITS projects involve a variety of infrastructure 

                                                 
[1] 23 CFR § 450.324 (k) 

improvements.  They can range from fiber optic communication 
links between city traffic signal systems and traffic management 
centers, to new traffic signal systems in growing communities. Funds 
for all Freeway ITS projects, through FY 2026, have been identified in 
the Regional Freeway – Highway Program (RFHP). These projects 
total $143 million and will support the expansion of the Freeway 
Management System12.  Funds for Arterial ITS projects, also 
identified in the RTP, have been accelerated to the first ten years of 
the RTP, ending in 2019.  Based on this acceleration, no additional 
funding beyond the initial $50 million is available for Arterial ITS 
projects in TIP programming years beyond 2019. MAG is underway 
with development of the System Management and Operations Plan 
that will further define elements to incorporate into the 
transportation network.   

A locational map with the results of the Call For Projects through 
FY2019 may be viewed in the Appendix, figure 5. 

Rating Paving of Unpaved Dirt Roads Federal Funded 
Projects  
The RTP dedicates approximately 14.6% of MAG CMAQ funding for 
Air Quality projects that includes paving unpaved road, alley, and 
shoulder projects.  Approximately $24.2 million is suballocated in 
the FY 2018-2022 TIP for paving unpaved road, alley, and shoulder 
projects.  The maximum federal participation is 94.3% with a 5.7% 
local contribution.  There is an established competitive project 
selection process to program projects with CMAQ and CMAQ 2.5 
funds[1].  Please see the Transportation Programming Guidebook for 

                                                 
12 23 CFR § 450.324 (k) 
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information on this process and criteria for selecting paving 
unpaved road projects.  A locational map with the results of the Call 
For Projects may be viewed in the Appendix, Figure 6.  

Acceleration and Advancement of Projects in the FY2018-
2022 MAG TIP 
The freeway, arterial, and transit 20 year life cycle programs have 
specific policies and procedures that document the prioritization, 
project selection, and advancement of projects.  Each program has 
procedures for programming and prioritization of projects including 
advancement of projects from later years in either a life cycle 
program or a TIP.  The freeway program relies on a MAG approved 
Highway Acceleration Policy.  This policy was initially approved in 
2000 with further revisions in 2008.  The Arterial Life Cycle Program 
(ALCP), which began in 2006, relies on the ALCP Policies and 
Procedures. The ALCP Policies and Procedures were first approved in 
2005 and have been updated five times, with the most recent 
revision having been approved in June 2015.  The Transit Life Cycle 
Program (TLCP) that also began in 2006 and relies on the Transit Life 
Cycle Policies and Procedures for programming guidance.   

In addition to the policies set forth in each of the lifecycle programs, 
the MAG federal fund program is guided by the MAG Federal Fund 
Programming Principles.  The MAG Federal Fund Programming 
Principles specifically relate to projects programmed with CMAQ 
funds and and other sub-allocated federal Highway Administration 
funding. These documents outline the policy direction of MAG 
federal funds, the programming and prioritization process, and 
policies related to timely obligation of projects including the 
advancement of federal fund projects.   

Congestion Management Process at MAG13 
The Congestion Management Process (CMP) is a systematic 
approach to addressing congestion problems throughout the MAG 
Transportation Management Area. The CMP is intended to address 
congestion through effective management and operation of 
transportation facilities and services. The framework for the 
development of the CMP is based on metropolitan-wide strategies 
for the tactical development of new, and the improvement of 
existing, transportation facilities and services,  considering a wide 
range of management approaches and solutions. 

It was developed in conjunction with representatives of regional 
partner agencies and member jurisdiction representatives. In its 
earlier stages, The MAG CMP proposed a series of quantitative and 
qualitative criteria and methodologies based on key performance 
measures.  

As part of the final development of the CMP at MAG, an evaluative 
sketch tool was developed focused on congestion-related 
performance measures. This tool has been fully applied to the 
programming process for Congestion Mitigation Air Quality (CMAQ) 
Federal Funds in the development as part of the last three cycles of 
the MAG TIP. The CMP customized sketch tool has also been 
applied as needed for changes in the Arterial Life Cycle Program 
(ALCP) rebalancing efforts.  From time to time, the CMP Tool is 
applied by member jurisdictions for project substitutions and project 
replacements within their non-federally funded agency programs. 
Evaluators and decision-makers at Modal Committees (Arterial 
Streets, ITS, Bicycle and Pedestrian), as well as for the Transportation 
                                                 
13 23 CFR § 450.230 
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Alternatives (TA) program have successfully implemented the tool in 
their project ranking and prioritizing process. In an effort to comply 
with FAST Act requirements, MAG is initiating the development of a 
similar evaluative tool to apply in the project selection process for 
federally funded transit programs, as well as proposing 
modifications to the existing CMP tool to be applied for the 
development of the next generation Regional Transportation Plan. 

MAG will continue to refine the CMP criteria with the assistance of 
the multi-jurisdictional CMP Working Group to develop new 
versions of the evaluative tools for application in various multi-
modal MAP-21/FAST programs.  

Electronic Data Sources and MAG Contacts 
To obtain additional information and electronic copies of the MAG 
UPWP, the MAG Programming Guidebook, the MAG Federal 
Programming Principals, the Arterial Life-Cycle Program and other 
documents please see Appendix for a list of web links. Contact 
information for MAG staff is also included in Appendix. 

 

 

  



21 

IV. Financial Plan 
 

Operating and Maintaining the Transportation System14 
 

Table 4 lists anticipated maintenance and operating expenses in 
year of expenditure dollars of roadways over the five-year life span 
of the TIP based on surveys of MAG member agencies and 
adjustments for roadway size and inflation. 

TABLE 4 
Highway operating and Maintenance Expenditures  

(Year of Expenditure Dollars in Millions) 

Fiscal 
Year 

Pave-
ment 

Traffic 
Signals 

Signs 
& 

Mark-
ings 

Street 
Light-

ing 
Other* Total 

2018 142.1 27.4 44.8 27.4 44.9 286.6
2019 148.7 28.7 46.8 28.7 47.2 300.1
2020 155.7 30.1 49.0 30.1 49.4 314.3
2021 163.1 31.5 51.3 31.5 51.8 329.2
2022 170.7 33.0 53.8 33.0 54.2 344.7

Totals 780.3 150.7 245.7 150.7 247.5 1574.9
*Calculated as the difference between expenditures for the previous 
four categories and total include in the survey data. 

 

 

                                                 
14 23 CFR §450.324(f)(11)(i) 

 

Table 5 provides estimates of operating and maintenance costs for 
public transportation in the Region for fixed route services. 

Table 5 
Transit Operating Expenditures 
(Year of Expenditure Dollars in Millions) 

Year 2018 2019 2020 2021 2022 Total 
Federal 52.3 53.4 54.6 55.5 56.5 272.4 
Regional 49.9 51.9 53.9 56.1 58.3 270.1 
Local 223.4 232.4 241.6 251.3 261.4 1,210.1 
Total 325.6 337.7 350.2 362.9 376.2 1,752.6 

 

Other transit operators om the region include Dial A Ride service 
and a multitude of private non-profit agencies where operating and 
maintenance costs vary greatly and are not captured as costs. 

Cooperatively Developed Funding Estimates15 
Projects included in the TIP rely on four general revenue streams: 
private, local, regional, and federal.  All funding projections are in 
year of expenditure dollars. 

Projections for federal highway funding sub allocated to MAG are 
based on amounts agreed to by MAG and ADOT and FHWA 
published guidance. Projections of federal highway funding in the 
region, that are not sub allocated, are based on ADOT projections 
and are pursuant to the Casa Grande Accords. These accords were 
cooperatively developed by ADOT and all of the metropolitan 
planning organizations and councils of government in the State.    

                                                 
15 23 CFR §450.324(f)(11)(ii) 
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Federal transit funding projections are based on amounts in the 
latest surface transportation act. These projections have been 
reviewed and developed by MAG, Valley Metro and the City of 
Phoenix. 

In addition, obligation authority (OA) for MAG federal funds is 
planned at 94.9 percent for the five-year life span of the TIP. It is 
jointly assumed by MAG, ADOT and the transportation operators in 
the Region that federal funding will continue beyond the expiration 
date of the current Federal surface transportation act. 

Revenue projections for Highway User Revenue Funds (HURF) (per 
gallon fuel taxes, and registration fees) and the regional half-cent 
sales tax are based on econometric forecasting models developed 
and maintained by ADOT. The parameters used in these models are 
periodically subjected to reviews of outside experts in a risk analysis 
to determine appropriate confidence levels for each parameter.  

A 15 percent share of HURF revenue is required to be programmed 
in urban counties, and MAG receives approximately 75 percent of 
this funding. HURF amounts above this level programmed for the 
Region are subject to the requirements of the Casa Grande Accord. 

Projections of funding for locally sponsored projects reflect HURF 
revenue distributed to local public agencies per state stature and a 
variety of general fund and other revenue sources available to local 
governments. Local funding amounts used as matching funds for 
federally funded projects are subject to certification from local 
agency project sponsors. 

Projections of private funding for projects are based on fees and 
exactions for private development. 

Revenue Sources Available to Fund Transportation 
Improvements16 
The following sections detail revenue sources to fund the TIP. 

Private Funds 
Private funding resources are derived through the development of 
private properties, private sponsorship, and subdivisions; they take 
the form of private funding, impact fees and exactions to cover the 
cost of related roadway infrastructure.  As an area characterized by 
rapid urban growth with continued growth expected, revenues from 
this source make up a major part of funding for the TIP.   

This revenue stream is subject to the volatility of the economy, and 
housing market which can decline rapidly, as occurred in the 
recession that began in December, 2007. Privately funded projects in 
the TIP are fully contingent on the fulfillment of conditions 
necessary to provide public infrastructure as part of the land use 
development process.  Should economic conditions decline, these 
projects may be re-scoped or abandoned as warranted by market 
conditions. The funding listed in the TIP for privately funded projects 
matches the costs of privately funded projects reported in the TIP. 

 

                                                 
16 23 CFR §450.324(f)(11)(ii) 
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Local Funds – MAG Member Agencies (excluding ADOT) 
All MAG member agencies have taxing authority. Funding available 
to member agencies for construction, operation, maintenance, 
transportation facilities and services, includes the following: 

Highway User Revenue Funds (HURF) – a shared fuel and 
transportation tax that is distributed by formula to the cities, towns, 
and counties of Arizona 

General fund contributions,  
Bond proceeds, 
Transportation dedicated local sales tax revenues, 
User fees (including transit fare income) 
Property taxes, and  
Various enterprise funds.   

As part of the development of the TIP, member agencies provide 
information on regionally significant projects and costs through an 
electronic database program.  By doing so, the local member 
agencies demonstrate their commitment to fund their projects with 
anticipated local revenues. 

Additionally, MAG requires that member agencies submit 
commitment letters two years in advance of project implementation 
to demonstrate matching funds for regional and federal funded 
projects for which MAG has programming authority (CMAQ, STBGP-
MAG, TA-MAG, HSIP-MAG, and the regional half-cent sales tax). 
Table 6 has a summary of projected Local and Private funding 
projected in the region. 

Table 6 

Local and Private Funding FY2018-22 TIP projections 
(Millions of Year of Expenditure Dollars) 

Regional 
Freeway 
Systems 

Regional 
Arterial & 

Local 
Systems 

Regional 
Transit 

Systems 
 Total All Funding 

105.0 1285.8 254.4 1645.1 
Note: All Funding is subject to change. 

ADOT/State Resources 
15% Funding – State statute sets aside approximately 15 percent 
share of HURF to be used by ADOT for the construction of 
controlled access facilities in urban counties.  Per statute the 
distribution of this funding is based on urban county population and 
the MAG area receives approximately 75 percent of this funding. 

MAG Share of ADOT Discretionary Funds - a 37 percent share of 
ADOT Discretionary Funds is targeted to the MAG Region. These 
funds include federal National Highway Performance Program 
(NHPP), Surface Transportation Program as now called Surface 
Transportation Block Grant Program (STBGP-AZ), and STBGP 
subprograms like Bridge, Rail Safety, and Transportation 
Alternatives. Arizona Revised Statute 28-304 C.1 states that the 
percentage of ADOT discretionary monies allocated to the MAG 
Region in the RTP shall not increase or decrease unless the State 
Transportation Board, in cooperation with the regional planning 
agency, agrees to change the percentage of the discretionary 
monies.  
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Half-cent Sales Tax 
In Maricopa County, a regional half-cent sales tax to fund 
transportation improvements has been in effect since January 1, 
1986.  An extension of this tax, Proposition 400, went into effect on 
January 1, 2006.  This action provides a 20-year extension of the 
half-cent sales tax through calendar year 2025 to implement arterial, 
transit, and freeway projects identified in the MAG RTP.  Projects 
funded from the this tax are managed through three individual 20-
year life-cycle programs as identified in the RTP and reflected in 
projects programmed in the TIP.   

Federal Transit Funding Sub-Allocated to the MAG Region 
The Federal Transit Administration is responsible for administering 
Federal Transit funding nationwide. The following sections describe 
this funding. 

Federal Transit §5307 Funds – Urbanized Area (General Public Transit) 
Funds 
Federal Transit 5307 formula grants are available to large urban 
areas to fund bus purchases and other capital projects. Purchases 
made under this program typically include a 5.7 to 20 percent local 
match.  

Federal Transit §5310 – Enhanced Mobility of Seniors and Individuals 
with Disabilities (5310-MAG) 
Under MAP-21, Federal Transit 5310 funds are now directly allocated 
to urbanized areas over 200,000 in population. The program is 
intended to enhance mobility for seniors and persons with 
disabilities by providing funds for programs to serve the special 
needs of transit-dependent populations beyond traditional public 
transportation services and Americans with Disabilities Act (ADA) 
complementary paratransit services. In the Phoenix-Mesa Urbanized 

Area a part of the MAG planning area, MAG will program funds; for 
all other areas in the MAG region, ADOT will program funds in 
coordination with MAG. 

Federal Transit §5337 – State of Good Repair Program Funds  
The formula-based State of Good Repair (SGR) program is dedicated 
to repairing and upgrading the nation’s rail transit systems along 
with high-intensity motor bus systems that use high-occupancy 
vehicle lanes, including bus rapid transit (BRT).  These funds are 
restricted to urbanized areas with fixed guideway public 
transportation facilities that have operated for at least 7 years. 
Eligible activities include capital projects to maintain a system in a 
state of good repair, including projects to replace and rehabilitate: 
rolling stock; track; line equipment and structures; signals and 
communications; power equipment and substations; passenger 
stations and terminals; security equipment and systems; 
maintenance facilities and equipment; and operational support 
equipment, including computer hardware and software.  

Federal Transit §5339 – Bus and Bus Facility Funds  
Federal Transit 5339 formula funds provide capital funding to 
replace, rehabilitate and purchase buses and related equipment and 
to construct bus-related facilities in the region.   

Federal Transit Funding Awarded through the State 
Highway Agency on a Competitive Basis 
The Arizona Department of Transportation (ADOT) awards the 
following federal funding for transit on a statewide basis: 

Transit §5310 – Enhanced Mobility of Seniors and Individuals 
with Disabilities (under FAST Act includes SAFTEA-LU Section 
5317 – New Freedom Program eligible activities). The state 
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programs for areas under 200,000 in population will be 
noted as 5310-AZ in the listings. 
 
Transit §5311 – Non-Urbanized Area Formula Program (Rural 
Transit Program). The state programs for areas under 50,000 
in population. 

Federal Transit Awarded on a National Basis - §5309 – 
Discretionary Funds 
Federal Transit §5309 funds are made available through competitive 
nationwide discretionary grant programs from the Federal Transit 
Administration (FTA). The competitive discretionary grant programs 
includes grants for bus transit development, “small starts”  and “new 
starts” of Light Rail Transit (LRT) and other high capacity systems, 
and other focused interests.   Project development typically requires 
a 20 to 50 percent local match. These funds are granted at the 
discretion of the FTA, following a competitive evaluation process.   

US Department of Transportation TIGER – Discretionary 
Funds 
The Transportation Investment Generating Economic Recovery, or 
TIGER Discretionary Grant program, provides a unique opportunity 
for the DOT to invest in road, rail, transit and port projects that 
promise to achieve national objectives. TIGER funding is highly 
competitive. 

Federal Highway Funding Sub-Allocated to the MAG 
Region 
Several major federal funding sources administered by the Federal 
Highway Administration are sub-allocated to the MAG Region either 
by statute or long standing policy. These funding sources are 
described below. 

Sub-Allocated Surface Transportation Block Grant (STBGP-MAG) Funds  
The most recent federal surface transportation act – the FAST Act – 
renamed the Surface Transportation Program funding to the Surface 
Transportation Block Grant (STBG) funding. Funding from the 
program may be used on all federal-aid highways plus bridges that 
are not on federal-aid highways with very few restrictions. A share of 
this funding is sub-allocated by statute to urbanized areas such as 
MAG.  

Federal Highway (MAG CMAQ) Funds 
MAG Congestion Mitigation and Air Quality (CMAQ) funds are 
available for projects that improve air quality in areas that do not 
meet clean air standards (“non-attainment” areas). Projects may 
include a wide variety of highway, transit and alternate mode 
projects that contribute to improved air quality. With the exception 
of a small share of funding that is mandated to be used to achieve 
attainment standards for particulate matter of 2.5 microns or smaller 
all CMAQ funding is allocated to MAG by the State. 

Federal Highway Transportation Alternatives (TA-MAG) Funds  
These funds are a set aside from the Surface Transportation Block 
Grant Program allocation to the state. A share of Transportation 
Alternatives (TA-MAG) is sub allocated by federal regulations 
directly to urbanized areas. Additionally, ADOT has allocated the 
rural and small urbanized area funding to the MAG region to MAG 
for programming. These allocations are programmed based on MAG 
programming priorities which provide funding for activities and 
projects for the following: 

on-road and off-road pedestrian and bicycle facilities, 



26 

projects that improve non-driver access to public 
transportation and enhanced mobility, 
safe routes to school projects, and  
 

A set-a-side of $400,000 per year is allocated for eligible Safe Routes 
to School activities (non- infrastructure projects). 

Federal Highway Funding Selected by the State Highway 
Agency – ADOT 
The following sections describe federal funding programmed by 
ADOT in the MAG area. 

Highway Safety Improvement Program Funds (HSIP)    
The goal of the HSIP program is to achieve a significant reduction in 
traffic fatalities and serious injuries on all public roads, including 
public roads that are not owned by the state and roads on tribal 
lands. The HSIP program requires a data-driven, strategic approach 
to improving highway safety on all public roads and it focuses on 
performance. The state sub-allocates approximately 20% of the HSIP 
apportioned funds to its Councils of Governments and Metropolitan 
Planning Organizations until 2018 when the sub-allocation sunsets. 
Total sub-allocation of HSIP funds are projected to provide $3.6 
million in funding from FY 2017 and 2018 in the MAG region. 
Beginning in FY 2019, ADOT will program all HSIP funds. 

National Highway Performance Program (NHPP)  
NHPP are (1) to provide support for the condition and performance 
of the National Highway System (NHS); (2) to provide support for 
the construction of new facilities on the NHS; and (3) to ensure that 
investments of Federal-aid funds in highway construction are 
directed to support progress toward the achievement of 

performance targets established in a State's asset management plan 
for the NHS. 

Transportation Alternatives (TA-AZ) 
Fast Act requires is a set aside from the Surface Transportation Block 
Grant program to Transportation Alternatives, and that the State has 
a competitive process to allow eligible entities to submit projects for 
funding. 

Highway Safety Improvement Program Railroad Grade Crossing (HSIP-
RGC) 
These funds are a set aside in the HSIP to reduce the number of 
fatalities and injuries at public highway-rail grade crossings through 
the elimination of hazards and/or the installation/upgrade of 
protective devices at crossings. 

Federal Hazard Elimination and Safety ( STBGP-HES)  
This funding is a set aside to carry out safety improvement projects 
to reduce the number and severity of crashes at hazardous highway 
locations, sections, and elements on any public road. 

Surface Transportation Block Grant (STBGP-MAG) Funds  
The most recent federal surface transportation act – the FAST Act – 
renamed the Surface Transportation Program funding to the Surface 
Transportation Block Grant (STBG) funding. Several set asides are 
made, such as the Transportation Alternatives, Off-System Bridge, 
and transportation planning. Funding from the program is 
considered the most flexible and may be used on all federal-aid 
highways plus bridges that are not on federal-aid system. The MAG 
region receives a sub-allocation that is dedicated to the MAG 
Arterial Life Cycle Program to the Pinal County Arterial-Bridge 
Program. 
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Federal Highway STBGP-Off System Bridge Funds -– The Surface 
Transportation Program (STBGP-OSB) 
This funding is a set aside for off-system bridges. 

Funding and Cost Estimate Comparison17 
Table 7 provides a breakdown of revenue by revenue source and 
year for the TIP. Table 7A provides a breakdown of programmed 
cost by revenue source and year for the TIP. Table provides a 
breakdown of balances by revenue source and year for the TIP. 
Overall the TIP is balanced by year for each of the revenue streams.

                                                 
17 23 CFR §450.324(f)(11)(iv) 
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Programming 
Category

Type 2018 2019 2020 2021 2022 Total

15% Funds 79.8        79.6        82.4        85.4        88.3        415.4      

Non Federal ADOT 13.4        15.1        14.9        15.2        15.7        74.3        

37% funds 221.8      249.3      246.1      251.4      259.5      1,228.1   
Federal Highway  
Funding ADOT 
Discretionary, 
awarded to the 
Region

NHPP, STBGP-AZ, 
STBGP-OSB, 
STBGP-Freight, 
HSIP*, HSIP-RGC

29.3                 32.8        101.2          14.8             -          178.1 

RARF 291.0      307.6      324.8      341.8      358.8      1,623.9   
PTF 145.3      153.5      162.1      170.7      179.1      810.8      
STBGP-MAG 56.5        58.2        59.0        59.9        60.8        294.5      
CMAQ, CMAQ 2.5 49.2        50.7        51.4        52.3        53.2        256.8      

TA-MAG 4.7          4.8          4.9          5.0          5.0          24.5        

HSIP* 1.8          -         -         -         -         1.8          
Federal Transit 
Administration

5307, 5310, 5337, 
5339

69.0        72.9        74.2        75.5        76.7        368.2      

STBGP-AZ Flex 3.0          3.0          3.0          3.0          3.0          15.0        

5310, 5311, 5339 1.7          1.7          1.7          1.8          1.8          8.7          

TIGER, FASTLANE 5.1          -         -         -         -         5.1          
'5309, 8.9          68.6        110.6      134.0      118.5      440.6      

49.7        60.9        78.1        38.4        58.2        285.2      
254.6      209.8      281.1      68.6        293.5      1,107.7   

1,284.9 1,368.4 1,595.6 1,317.7 1,572.1 7,138.8 
Projected Revenues are subject to substantial change.

Table 7

Projected Revenue by Category and Year (Year of Expenditure in Millions of $)

ADOT Resources

Regional Half-Cent

Federal Highway  
Funding Suballocat-
ed to the Region

FHWA, and Federal 
Transit 
Administration, 
awarded by ADOT

Nationally Awarded 
Federal Funds
Private
Local

Total
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Year 2018 2019 2020 2021 2022 Total
Federal 451.1    542.0    652.2     597.7    578.5     2,821.5  
Regional 516.1    540.7    569.3     597.9    626.2     2,850.1  
Local 268.0    224.9    296.0     83.8      309.2     1,182.0  
Private 49.7      60.9      78.1       38.4      58.2       285.2     
Total 1,284.9 1,368.4 1,595.6  1,317.7 1,572.1  7,138.8  

Year 2018 2019 2020 2021 2022 Total
Federal 447.2    392.3    453.2     422.8    391.9     2,107.4  
Regional 464.6    423.0    138.6     216.9    195.3     1,438.4  
Local 244.1    209.3    273.1     66.1      293.5     1,086.1  
Private 49.7      60.9      78.1       38.4      58.2       285.2     
Total 1,205.6 1,085.4 943.1     744.1    938.9     4,917.1  

Year 2018 2019 2020 2021 2022 Total
Federal 3.9        149.7    199.0     174.9    186.6     714.0     
Regional 51.5      117.7    430.7     381.0    430.9     1,411.8  
Local 23.9      15.6      23.0       17.7      15.7       95.9       
Private -        -       -        -        -         -        
Total 79.3      283.0    652.6     573.6    633.2     2,221.7  

Table 7B
Financial Summary

Revenue Estimate

Programmed Costs

Balance - Revenue Estimate minus Programmed Costs

(Costs in Millions)

2018 2019 2020 2021 2022
5307 42.9      60.5      52.3   54.6   55.5   265.9    5.4%
5339 4.8        4.2        5.0     5.1     5.1     24.1      0.5%
5307-AVN UZA 0.3        4.1        4.2     3.9     3.4     15.8      0.3%
5309-New Starts 41.0      36.2      49.6   48.4   132.2 307.4    6.3%
5310-AZ 0.5        0.5        0.5     0.6     0.6     2.7        0.1%
5310-MAG 2.9        3.0        3.0     3.1     3.2     15.2      0.3%
5337-FGM 0.2        3.7        4.6     4.7     4.7     18.0      0.4%
5337-HI 3.1        3.2        3.1     3.2     3.2     15.8      0.3%
CMAQ 45.2      30.6      22.4   20.4   15.5   134.2    2.7%
CMAQ-2.5 2.1        0.6        -     0.8     0.8     4.3        0.1%
CMAQ-Flex 18.7      11.7      20.2   27.8   41.9   120.4    2.4%
HSIP-AZ 7.7        6.3        -     -     -     14.0      0.3%
HSIP-MAG 1.8        -        -     -     -     1.8        0.0%
NHPP 209.6    172.9    222.0 200.3 75.8   880.5    17.9%
STBGP-AZ -        -        -     -     0.5     0.5        0.0%
STBGP-AZ-Flex 3.0        3.0        3.0     3.0     3.0     15.1      0.3%
STBGP-MAG 50.7      43.0      58.3   44.9   46.4   243.3    4.9%
STBGP-MAGSF1 -        -        -     2.1     -     2.1        0.0%
TAP-MAG 2.2        8.8        5.0     -     -     15.9      0.3%
TIGER 10.3      -        -     -     -     10.3      0.2%
TTP-BIA 0.2        -        -     -     -     0.2        0.0%
Subtotal 447.2    392.3    453.2 422.8 391.9 2,107.4 42.9%
PTF 62.2      48.9      54.7   44.8   71.3   281.8    5.7%
RARF 402.4    374.1    84.0   172.1 124.0 1,156.6 23.5%
Subtotal 464.6    423.0    138.6 216.9 195.3 1,438.4 29.3%
Bonds 7.6        6.8        75.9   8.3     1.8     100.3    2.0%
General Fund 0.4        8.4        21.2   3.6     17.5   51.1      1.0%
HURF 14.1      7.2        1.7     7.2     6.3     36.5      0.7%
Local 211.2    141.1    170.8 47.1   195.2 765.4    15.6%
Other 6.6        30.4      2.0     -     72.7   111.7    2.3%
Sales Tax 4.3        0.7        -     -     -     5.0        0.1%
Sales Tax or Bonds -        14.6      1.5     -     -     16.1      0.3%
Subtotal 244.1    209.3    273.1 66.1   293.5 1,086.1 22.1%
Impact Fees 8.7        -        -     -     -     8.7        0.2%
Private 41.0      60.9      78.1   38.4   58.2   276.5    5.6%
Subtotal 49.7      60.9      78.1   38.4   58.2   285.2    5.8%

1,205.6 1,085.4 943.1 744.1 938.9 4,917.1 100.0%
24.5% 22.1% 19.2% 15.1% 19.1% 100.0%

Note: Regional for highway projects include a portion of State HURF deticated for the construction of
controlled access roadways in urban counties

Federal

Regional

Local

Private

Total
Share

Table 7A
Programmed Cost by Funding Category, Funding Source and Year Programmed

(Cost in Millions)
Funding 
Category

Funding Source
Year Programmed

Total Share
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Financial Strategies to Address and to Ensure the 
Implementation of Transportation Control Measures18 
To insure that adequate funding is available for projects MAG and 
Transportation Control Measures, MAG conducts risk assessments of 
projects and has put into place processes and policies for 
addressing cost and revenue overages and shortfalls. 

Risk Assessment 
The TIP is comprised of a variety of revenue sources that have 
differing sensitivities to economic factors. These include per gallon 
fuel taxes, county-wide sales taxes, fees and revenues obtained 
through the development process and a wide range of taxes 
available to local member agencies including property taxes, sales 
taxes and enterprise funds. 

There is always the risk that anticipated revenues may not meet 
projections. Federal funding is the most important funding stream in 
the TIP. Given the federal deficit, continued declines in national fuel 
tax revenues, and recent struggles to enact full appropriations for 
transportation, federal funds also represent the highest risk revenue 
source used in the TIP. 

To mitigate the uncertainty concerning federal funding levels, 
highly-conservative estimates were used in the TIP. As previously 
noted, federal revenue projections in the TIP are based on the 
continuation of federal surface transportation act beyond 2020 with 
minimal growth. 

                                                 
18 23 CFR §450.324(f)(11)(vi) 

These projections do not assume revenue growth from increases in 
population growth, economic development, or legislation to address 
the continued decline of fuel tax revenues. 

Regional half-cent sales tax funding is the most important regional 
funding source for projects in the TIP. The bulk of regional funding 
comes from the half-cent sales taxes levied within Maricopa County. 
However, regional funding also includes significant funding from 
state fuel-tax revenues that are dedicated by statute for the 
construction of controlled access facilities in urban counties. Most 
major highway and transit projects rely on this funding source. 

Revenue for projects for this source are based on econometric 
models developed and maintained by ADOT. The models include a 
risk analysis designed to ensure that estimates are reasonable and 
hedge against potential downturns in the economy. All projects 
funded from this source are managed in 20-year life-cycle programs 
that are required to be balanced. 

Local funding for projects represents the most stable funding source 
in the TIP since it based on the taxing authority of MAG member 
agency members. Revenue streams available to MAG member 
agencies including sales taxes, property taxes, fuel taxes (through 
the joint state/local HURF fund), bonding and various enterprise 
funds. By national standards, most MAG member agencies are quite 
large -- equivalent to county level agencies or above. 

Private funding also represents a high-risk funding source since it is 
based primarily on housing markets, which can be volatile. All 
private funding is programmed for roadway widening and new 
roadways in outlying areas. No major transit or inlaying highway 
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facilities are programmed with private funding. Should housing 
markets decline, both the need for the facilities and the funding 
available to construct them would be reduced. 

Processes and Polices for Addressing Shortfalls and 
Overages 
The TIP is a living document subject to continual monitoring and 
revisions as conditions warrant. ADOT, transit operators in the 
region, and MAG member agencies are routinely surveyed to verify 
their projects are developing as programmed. Revenue projections 
are updated to reflect the latest available economic data. 

By cost, the overwhelming majority of projects programmed in the 
TIP, including most major capital projects, are part of one of the 
three 20-year lifecycle programs that were developed as part of the 
Regional Transportation Plan. Projects in these programs are 
included in cash flow models that allow for a greater degree of 
control over project development than what is available in TIP. 
Consistent with maintaining adequate cash reserves and physical 
requirements, project development may be accelerated or 
elongated to insure that revenues and expenditures balance (please 
see the appendices of this document for more information on the 
lifecycle program cash flow models).  

These programs also require that revenues and expenditures are 
balanced over their 20-year terms. When projected costs exceed 
projected revenues, a re-balancing effort occurs. Projects are 
reprogrammed to later years in the TIP or to years outside the TIP 
planning horizon.  

These mechanisms were used extensively due to the recession that 
began in December 2007 and ended in 2009. Over six billion dollars 
that was once allocated to freeway, street and transit projects was 
deferred outside the TIP and plan, re-scoped, or abandoned as part 
of these rebalancing processes. For FY 2017 and 2018, the Regional 
Freeway and Highway Program has seen a surplus of projected 
revenues to substantiate a rebalancing that adds many deferred and 
delayed projects back into the life cycle program window. It is 
anticipated that rebalancing will be complete and projects will be 
amended into the FY2018-2022 TIP in the fall of FY2018. 

Revenues and costs associated with projects included in the Arterial 
Life Cycle Program (street projects) are reviewed annually to 
determine that the program is in balance. Over the last few years, 
this has resulted in several re-balancing efforts. In 2012, a similar 
effort for the freeway life-cycle was completed. This effort resulted 
in the removal of $300 million from the program. Currently the ALCP 
is seeing a very small surplus of funding and a rebalancing may be 
considered in the spring or fall FY2018-19. 

Locally sponsored projects outside the three lifecycle programs 
funded through CMAQ or Transportation Alternatives monies are 
closely monitored by MAG. Sponsors are required to provide and 
maintain project development schedules, updated cost information 
and letters of commitment from the top management of sponsoring 
agency. To stay in the TIP, project sponsors must show continuous 
progress. Multiple deferrals of projects are only allowed when the 
cause of the deferral is due to circumstances beyond the control of 
the sponsoring agency and the agency is actively working on the 
project to address the problem. Financial issues such as lack of 
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funding or increased costs may not be used as the basis to defer a 
project. If revenues are available in the current year of the TIP, a 
federal fund closeout session may be held where projects may 
advance or additional work phase funding awards may be 
completed. 

  



33 

V. PROGRAMMED HIGHWAY AND TRANSIT                                
COSTS 

 

OVERVIEW 
 

The following section provides a statistical summary of the FY 2018-
2022 MAG TIP. Table 8 details funding committed for transportation 
projects by project listing section (Highway and Transit), mode, and 
funding source.  The total cost of the FY 2018-2022 MAG TIP is $5.0 
billion, as noted in Table 8.  This amounts to approximately a 16 
percent reduction from the previous FY 2018 – 2022 MAG TIP when it 
was first approved.  Reductions in expenditures were spread across 
categories except for privately funded projects. These reductions are 
likely due to a combination of reduced bonding capacity, fiscal stress 
from the recession, and the declining revenue yield of fuel taxes. 

The Highway Section accounts for 73 percent of the projects 
programmed in the FY 2018-2022 MAG TIP, while the Transit Section 
accounts for the remaining 27 percent of the projects programmed.  
This amounts to a 2 percentage point increase in the transit share of 
costs. A substantial amount of additional transit projects are 
expected to be programmed in the upcoming years.  

The largest source of funding for projects in the FY 2018-2022 MAG 
TIP comes from federal and regional funding sources, followed by 
local and private funding sources. Overall federal funding has 
increased by approximately one percent from the FY 2017–2021 TIP 
when it was adopted.  

Section Mode Federal Regional* Local Private Total Share
Freeway 913.8    911.0       51.0      40.4     1,916.2 39.0%
Street 211.5    245.7       773.1    243.8   1,474.0 30.0%
ITS 8.8        -           6.0        -      14.8      0.3%
Bike/Ped 56.5      -           45.6      1.0       103.1    2.1%
AQ/TDM 74.1      -           7.3        -      81.5      1.7%
Other 0.1        -           0.0        -      0.1        0.0%
Subtotal 1,265.0 1,156.6    883.1    285.2   3,589.8 73.0%

Rail 480.5    201.0       175.1    -      856.5    17.4%
Bus 362.0    80.7         28.0      -      470.7    9.6%
Subtotal 842.5    281.8       203.1    -      1,327.3 27.0%

2,107.4 1,438.4    1,086.1 285.2   4,917.1 100.0%
42.9% 29.3% 22.1% 5.8% 100.0%Share

Note: Regional funding includes a share of State HURF deticated for the 
construction of controlled access facilities in urban counties.

Table 8
Highway and Transit Costs by Mode and Funding Source

(Cost in Millions)

High-
way

Transit

Total

 

Table 9 details project cost by Project Listing Section, funding 
source, and year.  Approximately one billion per year is programmed 
with programmed amounts gradually declining. 

Section Source 2018 2019 2020 2021 2022 Total Share
Federal 308.3    256.6    307.7     266.5 125.8 1,265.0 25.7%
Regional 402.4    374.1    84.0       172.1 124.0 1,156.6 23.5%
Local 221.3    197.3    254.6     34.1   175.8 883.1    18.0%
Private 49.7      60.9      78.1       38.4   58.2   285.2    5.8%
Subtotal 981.7    888.9    724.4     511.1 483.8 3,589.8 73.0%
Federal 138.8    135.7    145.6     156.2 266.1 842.5    17.1%
Regional 62.2      48.9      54.7       44.8   71.3   281.8    5.7%
Local 22.9      11.9      18.5       32.0   117.8 203.1    4.1%
Subtotal 223.9    196.5    218.7     233.1 455.1 1,327.3 27.0%

1,205.6 1,085.4 943.1     744.1 938.9 4,917.1 100.0%
24.5% 22.1% 19.2% 15.1% 19.1% 100.0%Share

Note: Regional funding includes a share of State HURF deticated for the construction of
controlled access facilities in urban counties.

Highway and Transit Costs by Funding Source and Year Programmed
(Cost in Millions)

Table 9

High-
way

Transit

Total
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Highway Project Section 
Table 10 provides a more detailed breakdown of programmed 
project costs by funding source for the Highway Project Section of 
the TIP.   The single largest source of federal funding for highways is 
National Highway Performance Program funds (NHPP).  Federal 
funding sub-allocated to the MAG region -- STBGP-MAG,  CMAQ, 
TAP-MAG and HSIP-MAG --  represents less than one third of total 
federal funding available in the region. 

Freeway Street ITS
Bike/ 
Ped

AQ/ 
TDM Other Total Share

HSIP-AZ 2.0        12.0      -   -      -  -    14.0      0.4%
NHPP 873.2    7.4        -   -      -  -    880.5    24.5%
STBGP-AZ -        0.5        -   -      -  -    0.5        0.0%
Subtotal 875.2    19.9      -   -      -  -    895.1    24.9%
CMAQ 38.7      4.8        8.8   31.3    37.2 -    120.8    3.4%
CMAQ-2.5 -        -        -   -      4.3   -    4.3        0.1%
HSIP-MAG -        1.8        -   -      -  -    1.8        0.0%
STBGP-
MAG -        181.9    -   -      32.5 0.1     214.5    6.0%
STBGP-
MAGSF1 -        2.1        -   -      -  -    2.1        0.1%
TAP-MAG -        1.1        -   14.9    -  -    15.9      0.4%
Subtotal 38.7      191.6    8.8   46.2    73.9 0.1     359.3    10.0%
TIGER -        -        -   10.3    -  -    10.3      0.3%
TTP-BIA -        -        -   -      0.2   -    0.2        0.0%
Subtotal -        -        -   10.3    0.2   -    10.6      0.3%

913.8    211.5    8.8   56.5    74.1 0.1     1,265.0 35.2%
911.0    245.7    -   -      -  -    1,156.6 32.2%
51.0      773.1    6.0   45.6    7.3   0.0     883.1    24.6%
40.4      243.8    -   1.0      -  -    285.2    7.9%

1,916.2 1,474.0 14.8 103.1  81.5 0.1     3,589.8 100.0%
53.4% 41.1% 0.4% 2.9% 2.3% 0.0% 100.0%

Table 10
Highway Costs by Funding Source and Mode

(Cost in Millions)

Funding Categories

Federal

ADOT

MAG

Other

Total

Note: Regional for highway projects include a portion of State HURF deticated for the construction of
controlled access roadways in urban counties

Regional
Local
Private
Total
Share

 

Table 11 provides a breakdown of Highway Project Section cost by 
funding source and year. Programmed costs show a significant 
decline in the last two years of the TIP. 

2018 2019 2020 2021 2022 Total Share
HSIP-AZ 7.7     6.3     -     -     -     14.0      0.4%
NHPP 209.6 172.9 222.0 200.3 75.8   880.5    24.5%
STBGP-AZ -     -     -     -     0.5     0.5        0.0%
Subtotal 217.2 179.2 222.0 200.3 76.3   895.1    24.9%
CMAQ 37.8   26.6   22.4   20.4   13.6   120.8    3.4%
CMAQ-2.5 2.1     0.6     -     0.8     0.8     4.3        0.1%
HSIP-MAG 1.8     -     -     -     -     1.8        0.0%
STBGP-MAG 36.7 41.4 58.3 42.9 35.1 214.5  6.0%
STBGP-
MAGSF1 -     -     -     2.1     -     2.1        0.1%
TAP-MAG 2.2     8.8     5.0     -     -     15.9      0.4%
Subtotal 80.5   77.4   85.7   66.2   49.5   359.3    10.0%
TIGER 10.3   -     -     -     -     10.3      0.3%
TTP-BIA 0.2     -     -     -     -     0.2        0.0%
Subtotal 10.6   -     -     -     -     10.6      0.3%

308.3 256.6 307.7 266.5 125.8 1,265.0 35.2%
402.4 374.1 84.0   172.1 124.0 1,156.6 32.2%
221.3 197.3 254.6 34.1   175.8 883.1    24.6%
49.7   60.9   78.1   38.4   58.2   285.2    7.9%

981.7 888.9 724.4 511.1 483.8 3,589.8 100.0%
27.3% 24.8% 20.2% 14.2% 13.5% 100.0%

Note: Regional for highway projects include a portion of State HURF deticated for the construction
of controlled access roadways in urban counties

Table 11

Funding Categories

Federal

ADOT

MAG

Other

Total

Local
Private
Total
Share

Highway Costs by Funding Source and Year Programmed
(Cost in Millions)

Regional

 

Table 12 details a breakdown of Highway Section costs by MAG 
member agency by year. ADOT costs represent approximately 51 
percent of total highway section costs. The next two agencies that 
have the largest cost commitments are the Town of Gilbert and 
Maricopa County. The majority of the funding programmed for MAG 
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in Table 12 are pass through for the regional ride share program, the 
purchase of PM-10 street sweepers for MAG member agencies and 
funds that will be reprogrammed for projects at a later date. 

Agency 2018 2019 2020 2021 2022 Total Share
ADOT 581.6 509.1 311.6 334.7 161.9 1,898.9 52.9%
Apache Junction 3.5     -     6.9     -     -     10.4      0.3%
Avondale 4.8     3.2     17.6   11.0   32.0   68.7      1.9%
Buckeye 1.2     34.1   24.7   16.1   15.9   92.0      2.6%
Chandler 55.0   23.1   17.7   -     18.6   114.4    3.2%
El Mirage 0.8     10.6   -     -     -     11.4      0.3%
Florence 5.5     -     -     -     -     5.5        0.2%
Fort McDowell 
Yavapai Nation -     -     0.9     -     -     0.9        0.0%
Fountain Hills 0.3     -     1.0     3.8     5.2     10.3      0.3%
Gila River Indian 
Community 0.2     0.2     1.9     -     -     2.4        0.1%
Gilbert 47.0   57.5   77.8   33.2   33.8   249.4    6.9%
Glendale 2.6     1.1     2.5     -     -     6.3        0.2%
Goodyear 5.3     3.0     0.9     -     47.2   56.4      1.6%
Guadalupe 0.5     0.4     5.6     -     -     6.5        0.2%
MAG 10.4   9.6     10.0   16.8   15.9   62.7      1.7%
Maricopa (City) 7.8     15.6   2.5     -     -     25.9      0.7%
Maricopa County 60.3   83.3   98.2   10.2   5.0     257.1    7.2%
Mesa 50.8   48.7   49.6   46.7   106.0 301.8    8.4%
Paradise Valley -     2.1     -     -     -     2.1        0.1%
Peoria 19.0   0.5     7.5     -     1.8     28.8      0.8%
Phoenix 43.7   11.3   8.0     5.8     2.8     71.8      2.0%
Pinal County 3.2     5.6     4.0     -     -     12.8      0.4%
Queen Creek 16.1   6.0     16.5   20.3   11.0   69.9      1.9%
Maricopa Indian 
Community -     -     1.2     -     -     1.2        0.0%
Scottsdale 44.7   35.7   42.4   -     18.0   140.8    3.9%
Surprise 6.9     25.9   12.8   12.5   8.5     66.6      1.9%
Tempe 10.5   2.1     2.5     -     -     15.2      0.4%
Total 981.7 888.9 724.4 511.1 483.8 3,589.8 100.0%
Share 27.3% 24.8% 20.2% 14.2% 13.5% 100.0%

Highway Costs by Agency and Year Programmed
(Cost in Millions)

Table 12

 

Table 13 details Highway Section costs by MAG member agency and 
funding source.  

HURF
General 

Fund
Sales 
Tax

Local Subtotal

ADOT 925.7    912.7      8.6    -        -  11.6   20.2       40.4     1,898.9 52.9%
Apache Junction 3.6        -         0.1    -        -  6.7     6.8         -      10.4      0.3%
Avondale 2.5        -         -    8.5        -  31.3   39.7       26.5     68.7      1.9%
Buckeye 1.1        -         0.1    29.2      -  2.0     31.4       59.6     92.0      2.6%
Chandler 30.1      5.3          0.0    -        -  52.1   52.1       26.8     114.4    3.2%
El Mirage 0.3        6.1          -    -        -  5.0     5.0         -      11.4      0.3%
Florence 0.0        -         -    -        -  5.5     5.5         -      5.5        0.2%
Fort McDowell 
Yavapai Nation 0.8        -         -    -        -  0.1     0.1         -      0.9        0.0%
Fountain Hills 0.3        2.2          -    3.6        -  (1.0)    2.6         5.2       10.3      0.3%
Gila River Indian 
Community 1.5        -         -    -        -  0.9     0.9         -      2.4        0.1%
Gilbert 13.3      43.9        -    -        -  181.2 181.2     11.0     249.4    6.9%
Glendale 3.9        -         -    -        0.4   1.9     2.3         -      6.3        0.2%
Goodyear 1.2        -         1.8    9.9        -  41.9   53.6       1.7       56.4      1.6%
Guadalupe 0.0        -         -    -        -  6.4     6.4         -      6.5        0.2%
MAG 59.8      -         -    -        -  2.9     2.9         -      62.7      1.7%
Maricopa (City) 5.0        -         -    -        -  20.9   20.9       -      25.9      0.7%
Maricopa County 94.0      52.5        10.4  -        -  100.1 110.6     -      257.1    7.2%
Mesa 48.6      85.5        -    -        -  142.2 142.2     25.4     301.8    8.4%
Paradise Valley 2.0        -         -    -        -  0.1     0.1         -      2.1        0.1%
Peoria 2.0        -         0.0    -        -  19.9   19.9       6.9       28.8      0.8%
Phoenix 26.0      0.4          13.3  -        -  32.0   45.4       -      71.8      2.0%
Pinal County 6.0        -         1.6    -        0.7   0.5     2.9         4.0       12.8      0.4%
Queen Creek -        -         -    -        0.2   58.7   58.9       11.0     69.9      1.9%
Maricopa Indian 
Community 1.1        -         -    -        -  0.1     0.1         -      1.2        0.0%
Scottsdale 25.5      48.0        0.3    -        3.6   45.4   49.3       18.0     140.8    3.9%
Surprise 1.9        -         -    -        -  15.9   15.9       48.8     66.6      1.9%
Tempe 8.8        -         0.1    -        -  6.3     6.4         -      15.2      0.4%
Total 1,265.0 1,156.6   36.5  51.1      5.0   790.5 883.1     285.2   3,589.8 100.0%
Share 35.2% 32.2% 1.0% 1.4% 0.1% 22.0% 24.6% 7.9% 100.0%

Share

Note: Regional for highway projects include a portion of State HURF deticated for the construction of controlled access
roadways in urban counties

Table 13
Highway Costs by Funding Source and Mode

(Cost in Millions)

Agency Federal Regional
Local Funding

Private Total
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Transit Project Section 
Table 14 details the Transit section cost by funding category and 
mode.  In this section, the term “Bus” refers to all forms of non-rail 
transit. The term “Highway Transfers” refers to federal funding to be 
transferred from the oversight of the Federal Highway 
Administration to the oversight of Federal Transit Administration for 
the completion of transit projects. 

Total transit funding for the FY 2018-2022 MAG TIP is approximately 
the same as the FY 2017-2021 MAG TIP when it was first approved. 
Highway transfers now account for 13.4 percent of funds 
programmed for transit. 

Rail Bus Total Share
CMAQ 13.4   -   13.4    1.0%
CMAQ-Flex 111.6 8.8   120.4  9.1%
STBGP-MAG 28.8   -   28.8    2.2%
STBGP-AZ-Flex -     15.1 15.1    1.1%
Subtotal 153.8 23.9   177.7    13.4%
5310 -     17.8   17.8      1.3%
5307 1.3     280.4 281.7    21.2%
5309 307.4 -     307.4    23.2%
5337 18.0   15.8   33.8      2.5%
5339 -     24.1   24.1      1.8%
Subtotal 326.7 338.1 664.8    50.1%

480.5 362.0 842.5    63.5%
Regional 201.0 80.7   281.8    21.2%
Local 175.1 28.0   203.1    15.3%
Total 856.5 470.7 1,327.3 100.0%
Share 64.5% 35.5% 100.0%

Table 14
Transit Costs by Funding Source and Mode

(Cost in Millions)

Federal

Highway 
Transfers

Region 
Wide

Total

 

 

Table 15 details Transit Project Section cost by funding category and 
year. Federal funding in the table varies over the five year period 
from $96 million to $208 million.  

2018 2019 2020 2021 2022 Total Share

CMAQ 7.4     4.0     -     -     1.9     13.4      1.0%
CMAQ-Flex 18.7   11.7   20.2   27.8   41.9   120.4    9.1%
STBGP-MAG 14.0   1.6     -     2.0     11.3   28.8      2.2%
STBGP-AZ-Flex 3.0     3.0     3.0     3.0     3.0     15.1      1.1%
Subtotal 43.2   20.3   23.2   32.8   58.1   177.7    13.4%

5310 3.4     3.5     3.6     3.6     3.7     17.8      1.3%
5307 43.2   64.6   56.5   58.4   58.9   281.7    21.2%
5309 41.0   36.2   49.6   48.4   132.2 307.4    23.2%
5337 3.4     6.9     7.7     7.8     7.9     33.8      2.5%
5339 4.8     4.2     5.0     5.1     5.1     24.1      1.8%
Subtotal 95.7   115.4 122.4 123.4 208.0 664.8    50.1%

138.8 135.7 145.6 156.2 266.1 842.5    63.5%
62.2   48.9   54.7   44.8   71.3   281.8    21.2%
22.9   11.9   18.5   32.0   117.8 203.1    15.3%

223.9 196.5 218.7 233.1 455.1 1,327.3 100.0%
16.9% 14.8% 16.5% 17.6% 34.3% 100.0%

Regional
Local
Total
Share

Table 15
Transit Costs by Funding Source and Year Programmed

(Cost in Millions)
Funding Categories

Federal

Highway 
Transfers

Region 
Wide

Total

 

Table 16 details programmed costs by MAG member agency and 
year. Agencies listed are lead project management agencies. 
Approximately 50 percent of programmed transit amounts are for 
rail projects as the Region is currently developing and constructing 
major rail additions. The amounts programmed for MAG are pass-
through funds to transit operators are for preventative maintenance, 
bus purchases, and funds used by operators of the 5310 program. 
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.

Agency 2018 2019 2020 2021 2022 Total Share
ADOT 0.7     0.7     0.7     0.7     0.8     3.6        0.3%
Avondale -     0.0     0.0     0.0     0.0     0.2        0.0%
Glendale 1.7     0.6     0.5     0.6     -     3.3        0.3%
MAG 27.3   27.2   22.2   23.3   49.6   149.6    11.3%
Peoria 0.1     0.2     0.2     0.2     0.2     0.9        0.1%
Phoenix 11.1   30.4   18.2   24.3   24.7   108.7    8.2%
Scottsdale 1.1     -     -     -     -     1.1        0.1%
Valley Metro Rail 142.6 101.5 133.2 143.5 364.2 885.0    66.7%
Valley Metro/RPTA 39.4   36.0   43.6   40.4   15.6   174.9    13.2%
Total 223.9 196.5 218.7 233.1 455.1 1,327.3 100.0%
Share 16.9% 14.8% 16.5% 17.6% 34.3% 100.0%

Table 16
Transit Costs by Agency and Year Programmed

(Cost in Millions)
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VI. OPERATIONS AND MAINTENANCE COSTS  

Overview 
 

The following section outlines operations and maintenance (O & M) 
costs for transportation facilities and services in the MAG planning 
area.   

Highway Facilities and Services19 
Highway facilities and services include all non-police and non-
emergency service activities to maintain and operate roadways, 
including multi-modal features of roadways such as sidewalks, 
bicycle lanes, bus pullouts and other features.  All values in this 
section are in year-of-expenditure dollars and refer to expenditures 
and income instead of costs and revenue since they are based on 
member agency operating budgets. 

Operating budget information was obtained from a survey of MAG 
member agencies. A combination of survey data and Highway 
Performance Monitoring System data was used to estimate 
expenditure values where none was directly available from member 
agencies.   

Projections of the survey data to future years assume growth from 
inflation for all income and expenditure categories, except the 
“Other” expenditure category.  The “Other” expenditure category is 
calculated as the difference between total income and the 
expenditures surveyed; it includes miscellaneous items such as 

                                                 
19 Estimates are based on a survey of MAG member agencies and the Consumer Price
Index.

administration, public outreach, debris removal, street sweeping, 
landscape maintenance, minor capital improvements (e.g. sidewalk 
repair, guard rails, minor street calming measures, etc.), technical 
support and a variety of services and activities.  

Table 17 lists operating and maintenance expenditures.  The largest 
expenditure category is pavement preservation, totaling to 
approximately $780.3 million or roughly 50 percent of operating and 
maintenance expenditures. Expenditures for signing and markings 
and for “Other” are a distant second, and total around $248 million 
each. 

TABLE 17 
Highway operating and Maintenance Expenditures  

(Year of Expenditure Dollars in Millions) 

Fiscal 
Year 

Pave-
ment 

Traffic 
Signals 

Signs 
& 

Mark-
ings 

Street 
Light-

ing 
Other* Total 

2018 142.1 27.4 44.8 27.4 44.9 286.6 
2019 148.7 28.7 46.8 28.7 47.2 300.1 
2020 155.7 30.1 49.0 30.1 49.4 314.3 
2021 163.1 31.5 51.3 31.5 51.8 329.2 
2022 170.7 33.0 53.8 33.0 54.2 344.7 

Totals 780.3 150.7 245.7 150.7 247.5 1574.9 

*Calculated as the difference between expenditures for the previous four categories and 
total include in the survey data. 
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Transit Facilities and Services20 
The region has six service operators (four cities/towns located in 
Maricopa County, two cities/towns located in Pinal County and one 
regional agency) that provide several forms of public transportation: 
demand response, rural service, limited routes, circulators/shuttles, 
local routes, LINK, vanpool, light rail and RAPID/Express routes. 
These services are supported by various types of infrastructure such 
as bus stops, transit centers, park-and-ride lots, light rail stations, 
control centers and maintenance yards. 

As of June 2016, the regional transit network for Maricopa County 
includes 60 local routes, one light rail route, two LINK routes, 20 
Express/RAPID commuter routes, one limited route, one rural 
connector and 18 neighborhood circulators. Passenger boardings for 
this system totaled more than 67.3 million in 2016. 

Operations and maintenance costs cover the cost of the frequency 
of transit service, span of transit service, and maintenance of the 
infrastructure supporting the bus service. Transit operating costs for 
the system and costs for the planned expansions of the system are 
detailed in Table 18; the costs are based on surveys conducted in 
2016. 

Table 18 

20 Based on “Transit Service Inventory, FY 2013 2018” (MAG, February, 2013) and “Transit
Service Inventory, FY 2013 2018 Addendum” (MAG, August, 2013).

Transit Operating Expenditures 
(Year of Expenditure Dollars in Millions) 

Year 2018 2019 2020 2021 2022 Total 
Federal 52.3 53.4 54.6 55.5 56.5 272.4 
Regional 49.9 51.9 53.9 56.1 58.3 270.1 
Local 223.4 232.4 241.6 251.3 261.4 1,210.1 
Total 325.6 337.7 350.2 362.9 376.2 1,752.6 

Operating expenditures grow approximately one percent per year. 
The primary source of funding comes from local and regional 
sources. The role of federal funding in operations is small given that, 
per federal requirements, only a small amount of federal dollars may 
be used for such purpose. The bulk of the federal dollars in the 
region support capital projects.  
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VII. Budgetary Analysis and Financial Plan

Overview 

The financial plan for the FY 2018 – 2022 MAG TIP is developed 
pursuant to the current federal surface transportation act. The federal 
statute requires that the financial plan demonstrates how the 
approved TIP can be implemented, indicates resources from public 
and private sources that are reasonably expected to be available to 
carry out the TIP, and recommends any additional financial strategies 
for needed projects and programs21.  

Section IV documented the public and private financial resources 
available to implement the TIP. It included descriptions of 
anticipated funding streams available to implement the TIP, detailed 
funding projections for each funding stream, and the assumptions 
and methods used to prepare funding projections. As noted, 
funding estimates were cooperatively developed with the state and 
transit operators in the region. 

Costs were detailed in Sections V and VI; Section V provides a 
statistical summary of the TIP. Section VI provides a system level 
examination of highway and transit operations and maintenance 
costs over the life of the TIP. 

This purpose of this section is to demonstrate that adequate 
resources are available to implement the TIP and document that 

21 CFR 450.324(h)(i)(k)

programs and policies are in place to ensure that both funding and 
costs are kept in balance.  

Revenue and Expenditure Comparisons 
The following table summarizes funds the overall balance of funding 
and expenditures for highways and transit projects.  

Table 19  Revised 
Comparison of Highway and Transit Costs and Revenues 

(in millions of YOE $, rounding may occur) 

Highway Transit Total 

Estimated Revenues  5,185.6 1,639.7 6,825.3 

TIP Costs (3,589.8) (1,327.3) (4,917.1) 

Operating & Maintenance Funding 1,574.9 1,639.0 3,213.9 

Operating & Maintenance Costs (1,574.9) (1,639.0) (3,213.9) 

Balance 1,595.8 312.4 1,908.2

The overall balance for the TIP and operating and maintenance cost 
is $1,908 million. The net positive balance demonstrates the fiscal 
constraint of the FY2018-FY2022 MAG TIP. 

Risk Assessment 
The FY 2018-2022 MAG TIP is fiscally constrained. The highway and 
transit programs have a net surplus of $1,586 million and $312 
million, respectively. The TIP is comprised of a variety of revenue 
sources that have differing sensitivities to economic factors. As 
noted in Section IV, the revenue sources include per gallon fuel 
taxes, county-wide sales taxes, fees and revenues obtained through 
the development process and a wide range of taxes available to 
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local member agencies including property taxes, sales taxes and 
enterprise funds. 

There is always the risk that anticipated revenues may not meet 
projections. Federal funding makes up 41 percent of total revenue 
for the TIP and is the most important funding stream in the TIP. 
Given the federal deficit, continued declines in national fuel tax 
revenues, and struggles to address the decline in fuel tax revenues, 
federal funds also represent the highest risk revenue source used in 
the TIP.  

To mitigate the uncertainty concerning federal funding levels, 
conservative estimates were used in the TIP. As noted in Section IV, 
federal revenue projections in the TIP are based on of the 
continuation of federal surface transportation act beyond 2022. 
Specifically, these projections do not assume any increase from 
population growth, economic growth, or any action to address the 
continued decline of fuel tax revenues. 

Regional funding is the single most important funding source for 
projects in the TIP. The bulk of regional funding comes from the 
half-cent sales taxes levied within Maricopa County. However, 
regional funding also includes approximately $415 million of state 
fuel-tax revenues that are dedicated by statute for the construction 
of controlled access facilities in urban counties. Most major highway 
and transit projects rely on this funding source. 

Revenue projects for this source are based on econometric models 
developed and maintained by ADOT. The models include a risk 
analysis designed to ensure that estimates are reasonable and 
hedge against potential downturns in the economy. All projects 

funded from this source are managed in 20-year life-cycle programs 
that are required to be balanced (please see the following section 
for information on these programs). 

Local funding for projects represents the most stable funding source 
in the TIP since it based on the taxing authority of MAG member 
agency members. Revenue streams available to MAG member 
agencies including sales taxes, property taxes, fuel taxes (through 
the joint state/local HURF fund), bonding and various enterprise 
funds. By national standards, most MAG member agencies are quite 
large -- equivalent to county level agencies or above.  

Private funding also represents a high-risk funding source since it is 
based primarily on housing markets, which can be volatile.  All 
private funding is programmed for roadway widening and new 
roadways in outlying areas. No major transit or inlaying highway 
facilities are programmed with private funding. Should housing 
markets decline, both the need for the facilities and the funding 
available to construct them would be reduced. 

Processes and Polices for Addressing Shortfalls and 
Overages 
The TIP is a living document subject to continual monitoring and 
revisions as conditions warrant. ADOT, transit operators in the 
region, and MAG member agencies are routinely surveyed to verify 
their projects are developing as programmed. Revenue projections 
are updated to reflect the latest available economic data. 

By cost, approximately 70 percent of projects programmed in the 
TIP, including most major capital projects, are part of one of the 
three 20-year lifecycle programs that were developed as part of the 
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Regional Transportation Plan. Projects in these programs are 
included in cash flow models that allow for a greater degree of 
control over project development than what is available in TIP. 
Consistent with maintaining adequate cash reserves and physical 
requirements, project development may be accelerated or 
elongated to insure that revenues and expenditures balance (please 
see the appendices of this document for more information on the 
lifecycle program cash flow models). 

These programs also require that revenues and expenditures are 
balanced over their 20-year terms. When projected costs exceed 
projected revenues, a re-balancing effort occurs. Projects are 
reprogrammed to later years in the TIP or to years outside the TIP 
planning horizon.  

These mechanisms were used extensively due to the recession that 
began in December 2007 and ended in 2009. Over six billion dollars 
that was once allocated to freeway, street and transit projects was 
deferred outside the TIP and plan, re-scoped, or abandoned as part 
of these re-balancing processes. 

When revenue surplus occur these mechanisms require the re-
balancing of projects in the 20-year life-cycle programs. As revenue 
estimates for the TIP substantially exceed programmed costs for 
freeway projects, it is anticipated that MAG will need to re-balance 
the freeway program to advance and re-scope projects that were 
previous deferred. 

Revenues and costs associated with projects included in the Arterial 
Life Cycle Program (street projects) are reviewed annually to 
determine that the program is in balance. In 2012, a similar effort for 

the freeway life-cycle was completed. This effort resulted in the 
removal of $300 million from the program. 

 Locally sponsored projects outside the three lifecycle programs 
funded through STBG, CMAQ or Transportation Alternatives monies 
are closely monitored by MAG. Sponsors are required to provide 
and maintain project development schedules, updated cost 
information and letters of commitment from the top management 
of sponsoring agency. To stay in the TIP, project sponsors must 
show continuous progress. Multiple deferrals of projects are only 
allowed when the cause of the deferral is due to circumstances 
beyond the control of the sponsoring agency and the agency is 
actively working on the project to address the problem. Financial 
issues such as lack of funding or increased costs may not be used as 
the basis to defer a project. 
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VIII. Highway Section: Project Listings 
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FY 2018 – 2022 MARICOPA ASSOCIATION OF GOVERNMENTS 

TRANSPORTATION IMPROVEMENT PROGRAM 

HIGHWAY LISTING 

(June 28, 2017 Version)
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Scope 

The following listing includes highway projects programmed for FY 2017 – 2021 in the planning area of the Maricopa Association of Governments. Highway 
projects include: roadway, bicycle, pedestrian and other related projects. Per federal statute and regulation, all highway projects funded from federal 
transportation sources and all regionally significant projects in air quality nonattainment areas are included in the TIP. 

Highway Listing Organization 

This listing is organized into four sections as follows: 

• Data Dictionary – a field-by-field of description of information provided in a listing.
• Current Projects - a listing of projects that have work programmed for the FY 2017 -2021 period. Projects in this section are organized by sponsoring

agency and location.
• Abandoned Projects - a listing of projects that appeared in the previous TIP, but that have no work phases in the FY 2017 - 2021 period and that

have been abandoned.
• Previous Projects - a listing of projects that appeared in the previous TIP, but that have no work phases in the FY 2017 - 2021 period and that are

either underway or completed.

Project Information 

A project is defined as a group of related work activities at a single location necessary to produce an end product. To insure that projects are adequately 
described, individual work activities for projects are detailed by year programmed and include work activities that occur prior to 2014 or after 2018. 
For example, if design for a project began in 2014 and construction is scheduled for 2017, both the design and construction work phases are listed. 

Listing information for projects includes, but is not limited to the following information: 

• Project Location
• Length of project in miles
• Number of through Lanes on the affected facility prior to completion of the project
• Number of through Lanes on the affected facility after the completion of the project
• Total cost of the project
• The federal functional of the affected facility
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Work Phase Information 

As previously noted work information is grouped by project. Project information includes the following: 

• A description of the work to be performed
• Year the work is programmed
• The status of the work
• Funding amounts by funding source
• The total cost of the work activity

Funding Information 

All amounts reported in the TIP are in year-of-expenditure dollars. During data collection for the TIP, project sponsors were required to report whether the 
project was in year-of-expenditure. If the project was not in year-of-expenditure dollars enough information was collected to allow a conversion. This conversion 
applied to projects in the Arterial Life-Cycle Program where inflation rates developed by ADOT were used. 
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Sponsoring 
Agency Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information 

Project 
IDN(s): 

- MAG ID 
- STIP ID 
- RTP ID 

Project 
Location 

Life 
Cycle 
Program 

Work 
IDN(s) : 

- TIP ID 
- ADOT 
TRACS 
- Fed Aid 
ID 

Work 
Descriptions  

- Text 
Description 

Schedule Funding Project 
Total 

Est. 
Date 

Project 
to be 
in use 

Project Type Code 

Project Length (M
i) 

 On Facility Properties  

Air Q
uality Area 

CM
P Reference Code 

Program
 Year 

Status 

Date Funding 
Com

m
itted 

Funding 
Source(s) Amount(s) 

Work  
Phase 
Total 

Facility Type 

 Fed Func Class  

 Thru 
Lanes  

Before 

After 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

1. Sponsoring Agency - The project sponsor. In the Current Projects Section the name appears at the top of the page.

2. Project Identification Numbers - Unique identifiers for the project.

MAG ID - a unique identification number - This number will not be used if a common ID between the STIP and TIP can be established. 

STIP ID - a unique identification number used in the STIP. 

   3. Project Location - A description of the project location.

4. Life Cycle Program - Identifies if project is in an RTP identified 20 year life-cycle program.

         ALCP = Arterial Life-Cycle Program 

         FLCP = Freeway Life-Cycle Program 

         TLCP = Transit Life-Cycle Program 

         None = The project is not part of a life-cycle program 

5. Work Identification Numbers  - A unique identifier for the work phase.

TIP ID - a unique MAG identification number for the work phase 

ADOT TRACS - a unique ADOT identification number for the work phase 

Federal Aid ID - a unique identification number for the authorization 

6. Work Descriptions - A description of the work to be performed.
Text Description - Work description using the following form an action verb (e.g. construct, design, acquire) followed by the direct object of the action verb (e.g. bridge, right-of-Way, ect.) 

 FTA ALI Number - This is the FTA activity breakdown code for the work 

7. Program Year- the fiscal year the work phase is programmed to obligate
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Sponsoring 
Agency Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information 

Project 
IDN(s): 

- MAG ID 
- STIP ID 
- RTP ID 

Project 
Location 

Life 
Cycle 
Program 

Work 
IDN(s) : 

- TIP ID 
- ADOT 
TRACS 
- Fed Aid 
ID 

Work 
Descriptions  

- Text 
Description 

Schedule Funding Project 
Total 

Est. 
Date 

Project 
to be 
in use 

Project Type Code 

Project Length (M
i) 

 On Facility Properties  

Air Q
uality Area 

CM
P Reference Code 

Program
 Year 

Status 

Date Funding 
Com

m
itted 

Funding 
Source(s) Amount(s) 

Work  
Phase 
Total 

Facility Type 

 Fed Func Class  

 Thru 
Lanes  

Before 

After 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

8. Status Code - A description of the work phase status

9. Date Funding Committed- the month and year the work phase obligated.

10. Funding Sources - Funding source associated with the work phase (Please see List of Funding Source Labels for more details).

      11. Amount- Amount of funding source associated with the work phase.

    12. Work Phase Total- Work phase funding total.

    13. Project Total- Total funding for the project.

14. Est. Date Project to be in use - the quarter and the year the project is active. In the case of new roadways this is date the roadway will be open to traffic.

15. Project Type Code - A code indicating the type of project programmed. 

110  Freeway 130  ITS 220  Transit Rail 420  Air Quality 

111  Freeway Interchange 140  Safety 310  Bicycle 430  Maintenance 

120  Street 150  Bridge 320  Pedestrian 900  Other 

121  Street Intersection 210  Transit Bus 410  Telecomms 

16. Project Length  - The length of the facility to the nearest 10th of a mile  after the improvement
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Sponsoring 
Agency Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information 

Project 
IDN(s): 

- MAG ID 
- STIP ID 
- RTP ID 

Project 
Location 

Life 
Cycle 
Program 

Work 
IDN(s) : 

- TIP ID 
- ADOT 
TRACS 
- Fed Aid 
ID 

Work 
Descriptions  

- Text 
Description 

Schedule Funding Project 
Total 

Est. 
Date 

Project 
to be 
in use 

Project Type Code 

Project Length (M
i) 

 On Facility Properties  

Air Q
uality Area 

CM
P Reference Code 

Program
 Year 

Status 

Date Funding 
Com

m
itted 

Funding 
Source(s) Amount(s) 

Work  
Phase 
Total 

Facility Type 

 Fed Func Class  

 Thru 
Lanes  

Before 

After 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

17. Facility Type - A code indicating the type of facility impacted by the project.

110  Freeway 150  Local/Residential Road 232  Transit Center 

111  HOV  199  Other Roadway 301  Pedestrian/Overpass/Underpass 

112  CD Roads 211  Light Rail 800  Canal/Waterway 

113  Metered 212  Commuter Rail 900  Other 

114  Unmetered Ramp 220  Bus only facility 

115  Frontage Rd 231  Park-and-Ride 

18. Fed Func Class  - Actual or proposed federal functional classification of the facility on which the improvement is located

1 Principal Arterial - Interstate 4 Minor Arterial 7 Local 

2 Principal Arterial - Other Freeway or Expressway 5 Major Collector 

3 Principal Arterial - Other 6 Minor Collector 

19. Lanes Before  - The number of through lanes before the completion of the project 

20. Lanes After  - The number of through lanes after the completion of the project

21. Air Quality Area - A code indicating the air quality non attainment area of the project.

M Maricopa County 

P Pinal County 

          22. Congestion Mgmt Process Reference Code - A reference to information on how the CMP was used to select the project
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FY2018-2022 MAG TIP - ADOT Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

RFHP DOT18-801 Predesign and 

Environmental


2018 Planned RARF 11,900,000 11,900,000

RFHP DOT18-802 Design Build 

Procurement


2018 Planned RARF 1,900,000 1,900,000

RFHP DOT19-801 Construct Improvements
 2019 Planned NHPP (2019)

RARF

40,000,000

107,500,000

147,500,000

RFHP DOT18-807 Pre-design and 

environmental for traffic 

interchange

2018 Planned RARF 9,000,000 9,000,000

RFHP DOT21-804 Design for traffic 

interchange`

2021 Planned RARF 26,600,000 26,600,000

RFHP DOT21-805 Right of way for traffic 

interchange

2021 Planned RARF 8,500,000 8,500,000

RFHP Construct traffic 

interchange

2023 Planned RARF 229,400,000 229,400,000

5-year DOT18-702 Design pavement 

preservation


2017 Planned NHPP (2017)

State

301,760

18,240

320,000

5-year DOT20-719 Construct pavement 

preservation


2020 Planned NHPP (2020)

State

21,826,678

1,319,322

23,146,000

12911 10 (Papago): MP 105.95 W. of 

Buckeye - Jct SR85


5-year DOT21-802 Construct pavement 

rehabilitation


2021 Planned NHPP (2021)

State

12,653,174

764,826

13,418,000 13,418,000 Q4, 2022 110 6.4 110 4 4 M 1.0

5-year DOT19-806 Pre-design and 

environmental

2019 Planned RARF 1,100,000 1,100,000

RFHP DOT14-145 Design airport access
 2021 Deferred RARF 1,340,000 1,340,000

RFHP DOT14-146 R/W Acquisition 2022 Deferred NHPP (2022)

RARF

6,090,000

400,000

6,490,000

RFHP DOT15-171 Construct Access Ramps 2023 Deferred RARF 21,070,000 21,070,000

RFHP DOT98-111 Design roadway 

extension

2019 Planned RARF 297,000 297,000

RFHP DOT99-124 Construct roadway 

extension

2020 Planned RARF 3,634,000 3,634,000

A
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

38651 10 (Maricopa): SR-143 to SR-

202L Santan (Near-Term 

Improvement Strategy)


161,300,000 Q2, 2021

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 0.0

16377 10 (Maricopa): SR-

143/Broadway Rd TI, Spine 

Option 4

273,500,000 Q2, 2025

110 8.0 110 9 9

M 0.0

15059 10 (Maricopa): SR-587 to SR-

387


23,466,000 Q4, 2021

111 0.0 110 0 0

P 1.0

45051

i10.009

10 (Maricopa): Sky Harbor 

West Airport Access

30,000,000 Q1, 2025

110 9.5 110 1 4 4

M 0.0

1709

s101.104

101 (Pima): Pima Rd Extension 

(JPA)

3,931,000 Q4, 2020

110 0.0 110 1 0 0

M 0.0110 3.0 110 2 0 4

Printed: 8/23/201754
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT17-718 Predesign, Change of 

Access, & Environmental 

for traffic interchange


2017 Planned RARF 2,750,000 2,750,000

RFHP DOT19-808 Design traffic 

interchange

2019 Planned RARF 5,850,000 5,850,000

RFHP DOT19-809 Right of way for traffic 

interchange

2019 Planned RARF 7,100,000 7,100,000

RFHP DOT21-806 Construct traffic 

interchange

2021 Planned NHPP (2021)

RARF

35,800,000

17,100,000

52,900,000

RFHP DOT17-717 Predesign & 

Environmental for bridge 

(grade separation)

2017 Planned RARF 500,000 500,000

RFHP DOT18-804 Design bridge (grade 

separation)

2018 Planned RARF 2,000,000 2,000,000

RFHP DOT19-802 Right of way and utilities 

for bridge (grade 

separation)


2019 Planned RARF 1,000,000 1,000,000

RFHP DOT19-803 Construct bridge (grade 

separation)

2019 Planned RARF 20,000,000 20,000,000

17481 17: Camelback Rd TI
 68,600,000 Q4, 2022 M 0.0

18577 17: Central Ave Bridge 23,500,000 Q1, 2020

110 0.0 110 0 0

M 0.0110 0.0 110 0 0

Printed: 8/23/201755
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT16-478 Design additional 

general purpose lanes 

and traffic interchanges 

at Happy Valley Road 

and Pinnacle Peak Road 


2016 Underway NHPP (2016)

State

3,542,851

214,149

3,757,000

RFHP DOT16-478D2 Design additional 

general purpose lanes 

and traffic interchanges 

at Happy Valley Road 

and Pinnacle Peak Road 


2017 Underway NHPP (2017)

State

1,037,300

62,700

1,100,000

RFHP DOT18-808 Right of way and utilities 2018 Planned RARF 450,000 450,000

RFHP DOT18-805 Construct additional 

general purpose lanes 

and reconstruct traffic 

interchanges at Happy 

Valley Road and Pinnacle 

Peak Road  


2018 Planned NHPP (2018)

RARF

4,287,000

34,863,000

39,150,000

RFHP DOT20-805 Predesign and 

environmental for traffic 

interchange

2020 Planned NHPP (2020)

RARF

2,650,000

200,000

2,850,000

RFHP DOT22-816 Design traffic 

interchange`

2022 Planned NHPP (2022)

RARF

4,700,000

300,000

5,000,000

RFHP DOT22-817 Right of way and utilities 

for traffic interchange

2022 Planned RARF 1,200,000 1,200,000

RFHP Construct traffic 

interchange

2023 Planned RARF 50,400,000 50,400,000

14603

i17.005

17: Pinnacle Peak Rd to Happy 

Valley Rd

44,457,000 Q1, 2020 M 0.0

30916 17: Indian School Road TI 59,450,000 Q1, 2025

110 1.0 110 8 10

M 0.0110 0.0 110 0 0

Printed: 8/23/201756
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

5-year DOT16-441 Design bridge 

replacement


2016 Planned NHPP (2016)

State

847,757

51,243

899,000

5-year DOT17-415 Bridge replacement 2020 Planned NHPP (2020)

State

4,715,000

285,000

5,000,000

31546 17: Mores Gulch 5,899,000 Q4, 2018 M 0.0110 0.2 110 1 4 4

Printed: 8/23/201757
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other DOT15-491 R/W Acquisition
 2015 Underway NHPP (2015)

RARF

338,699,000

324,207,000

662,906,000

RFHP DOT15-494 Conversion for Advance 

R/W Acquisition


2015 Underway NHPP (2015)

RARF

182,387,000

72,613,000

255,000,000

Other DOT15-490 Preliminary Engineering
 2015 Underway NHPP (2015)

RARF

16,200,000

13,800,000

30,000,000

RFHP DOT15-493 Conversion for Advance 

Preliminary Engineering

2015 Underway RARF 15,900,000 15,900,000

Other DOT15-492 Design, Construct and 

Maintain


2015 Underway NHPP (2015)

RARF

394,139,000

679,584,000

1,073,723,000

RFHP DOT16-491 Conversion for Advance 

R/W Acquisition


2016 Underway NHPP (2016)

RARF

120,236,000

125,160,458

245,396,458

RFHP DOT16-490 Conversion for Advance 

Preliminary Engineering


2016 Underway RARF 34,983,562 34,983,562

RFHP DOT16-492 Conversion for Advance 

Design, Construct and 

Maintain


2016 Underway NHPP (2016)

RARF

54,561,000

152,846,198

207,407,198

RFHP DOT17-491 Conversion for Advance 

R/W Acquisition


2017 Planned NHPP (2017) 46,876,000 46,876,000

RFHP DOT17-490 Conversion for Advance 

Preliminary Engineering


2017 Planned RARF 4,900,000 4,900,000

0 8 M 0.046948

s202.201

202 (South Mountain): I-10 

Maricopa (MP 54) to I-10 

Papago (MP 76) (Design-Build-

Maintain)

3,414,208,439 2019 110 22.0 110 2

Printed: 8/23/201758
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT17-492 Conversion for Advance 

Design, Construct and 

Maintain


2017 Planned NHPP (2017)

RARF

95,811,000

298,309,000

394,120,000

RFHP DOT17-709 Reimbursement to City 

of Phoenix (two 

positions in Phoenix to 

coordinate activities 

related to the South 

Mountain Freeway)


2017 Underway RARF 350,000 350,000

RFHP DOT18-490 Conversion for Advance 

Preliminary Engineering


2018 Planned RARF 2,490,903 2,490,903

RFHP DOT18-492 Conversion for Advance 

Design, Construct and 

Maintain


2018 Planned NHPP (2018)

RARF

146,335,000

239,331,000

385,666,000

RFHP DOT19-490 Conversion for Advance 

Design, Construct and 

Maintain


2019 Planned NHPP (2019)

RARF

4,247,000

50,242,318

54,489,318

RFHP DOT17-425 Design Landscape 2017 Planned RARF 500,000 500,000

RFHP DOT18-417 Construct Landscape
 2018 Planned RARF 5,000,000 5,000,000

RFHP DOT15-464 Design FMS 2015 Completed CMAQ (2015)

RARF

471,500

28,500

500,000

RFHP DOT18-461 Construct FMS 2018 Planned CMAQ (2018)

RARF

3,922,880

237,120

4,160,000

RFHP DOT16-462 Design FMS 2016 Planned CMAQ (2016)

RARF

518,650

31,350

550,000

RFHP DOT19-702 Construct FMS 2019 Planned CMAQ (2019)

RARF

3,734,280

225,720

3,960,000

46948

s202.201

[Continued from previous 

page.]








202 (South Mountain): I-10 

Maricopa (MP 54) to I-10 

Papago (MP 76) (Design-Build-

Maintain)

0 8 M 0.0

31949

s303.013

303 (Estrella): I-10/303L TI, 

Phase II

3,414,208,439 2019 110 22.0 110 2

4 4 M 1.0

34669

s303.013

303 (Estrella): I-10 - Northern 

Ave

5,500,000 Q4, 2019 110 1.0 110 2

6 6 M 0.0

25845

s303.015

303 (Estrella): Lake Pleasant Rd 

- I-17

4,660,000 Q2, 2019 110 5.0 110 2

4 4 M 0.04,510,000 Q2, 2020 110 5.0 110 2

Printed: 8/23/201759
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT17-721 Right of Way and 

Utilities for Frontage 

Road


2017 Planned RARF 300,000 300,000

RFHP DOT18-806 Construct Frontage Road 




2018 Planned RARF 6,000,000 6,000,000

5-year DOT20-802 Design rehabilitation of 

rest area


2020 Planned NHPP (2020)

State

424,350

25,650

450,000

5-year DOT21-803 Construct rehabilitation 

of rest area

2021 Planned NHPP (2021)

State

2,168,900

131,100

2,300,000

3771 60 (Grand Ave): Los Altos Dr to 

Kerkes Street


5-year DOT19-723 Construct pavement 

preservation


2018 Planned NHPP (2018)

State

2,388,619

144,381

2,533,000 2,533,000 Q4, 2020 110 1.5 131 2 2 M 1.0

5-year DOT16-443 Design left turn bay 

extension


2016 Planned NHPP (2016)

State

122,590

7,410

130,000

5-year DOT19-724 Construct Left Turn Bay 

Extension


2019 Planned NHPP (2019)

State

132,020

7,980

140,000

36508 60 (Superstition): Superior - 

Gila County Line


5-year DOT20-803 Construct pavement 

rehabilitation


2020 Planned NHPP (2020)

State

7,661,875

463,125

8,125,000 8,125,000 Q4, 2021 110 10.1 110 2 2 P 1.0

5-year DOT18-705 Design pavement 

preservation


2017 Planned NHPP (2017)

State

301,760

18,240

320,000

5-year DOT20-721 Construct pavement 

preservation


2020 Planned NHPP (2020)

State

27,767,578

1,678,422

29,446,000

5-year DOT17-703 Design Sign Replacement
 2017 Planned HSIP-AZ (2017) 161,000 161,000

5-year DOT17-701 Sign replacement
 2018 Planned HSIP-AZ (2018)

State

1,961,440

118,560

2,080,000

20802 60 (Grand Ave): Greenway Rd - 

Thompson Ranch (Thunderbird 

Rd) TI


0 0 M 0.0

47312 60 (Grand Ave): Hassayampa 

Rest Area


6,300,000 Q3, 2018 110 0.0 115

0 0 M 1.0

13479 60 (Superstition): Kings Ranch 

Road (EB)


2,750,000 Q4, 2022 110 0.0 110

4 4 P 1.0

48767 8: East of Yuma/Maricopa 

County Line


270,000 Q1, 2020 110 0.1 110 3

4 4 M 1.0

26977 8: Gila Bend Rest Area to I-10


29,766,000 Q4, 2021 110 13.0 110 1

4 4 M 1.02,241,000 Q4, 2019 110 54.0 110 1

Printed: 8/23/201760
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

5-year DOT15-429 Design pavement 

preservation


2015 Underway STP-AZ (2015)

State

377,200

22,800

400,000

5-year DOT19-720 Construct pavement 

preservation


2018 Planned NHPP (2018)

State

15,559,500

940,500

16,500,000

5-year DOT18-703 Design pavement 

preservation


2017 Planned NHPP (2017)

State

301,760

18,240

320,000

5-year DOT20-720 Construct pavement 

preservation


2019 Planned NHPP (2019)

State

21,374,038

1,291,962

22,666,000

5-year DOT18-706 Design Scour Retrofit
 2018 Planned NHPP (2018)

State

188,600

11,400

200,000

5-year DOT20-723 Construct Scour Retrofit
 2020 Planned NHPP (2020)

State

122,590

7,410

130,000

RFHP DOT11-105D Design new bridge
 2016 Planned RARF 430,000 430,000

RFHP DOT11-105 Construct Bridge 2018 Planned RARF 5,300,000 5,300,000

5-year DOT17-705 Design Widening
 2017 Planned NHPP (2017)

State

2,357,500

142,500

2,500,000

5-year DOT17-704 Utilities
 2017 Planned NHPP (2017)

State

471,500

28,500

500,000

5-year DOT18-707 Right of Way
 2018 Planned NHPP (2018)

State

4,715,000

285,000

5,000,000

5-year DOT20-724 Construct Widening
 2020 Planned NHPP (2020)

State

38,663,000

2,337,000

41,000,000

RFHP DOT20-703 Design widening 2017 Planned RARF 4,200,000 4,200,000

RFHP DOT21-702 Construct widening 2020 Planned NHPP (2020)

RARF

46,000,000

2,800,000

48,800,000

RFHP DOT21-703 Predesign and 

Environmental for 

widening


2019 Planned RARF 390,000 390,000

RFHP DOT20-801 Design for widening
 2020 Planned NHPP (2020)

RARF

2,230,000

200,000

2,430,000

RFHP Construct widening 2023 Planned RARF 39,600,000 39,600,000

20889 8: MP 96 - Paloma Road
 4 4 M 1.0

35542 8: SW of Maricopa to S of 

Stanfield


16,900,000 Q4, 2019 110 10.0 110 1

4 4 P 1.0

46734 8: Wash Bridge #1505


22,986,000 Q4, 2021 110 10.0 110 1

4 4 M 1.0

39146

s085.002

85: Warner Street Bridge

330,000 Q4, 2020 110 0.1 110 1

0 4 M 0.0

23404 93: Tegner Street - SR89 "The 

Gap"


5,730,000 Q4, 2018 110 0.2 131 3

2 4 M 0.0

31591

s101.102

101 (Pima): SR 51 Piestewa - 

Princess Dr

49,000,000 Q3, 2021 110 5.0 131 3

8 10 M 0.0

65690

s101.202

101 (Price): US-60 Superstition - 

SR-202L Santan

53,000,000 Q2, 2022 110 6.0 110 2

8 10 M 0.042,420,000 Q2, 2025 110 6.5 110 2

Printed: 8/23/201761
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT17-722 Design for general 

purpose lanes


2017 Planned RARF 8,505,000 8,505,000

RFHP DOT17-723 Right of Way and 

Utilities for general 

purpose lanes


2017 Planned RARF 1,320,000 1,320,000

RFHP DOT19-804 Construct widening 2019 Planned NHPP (2019)

RARF

54,600,000

39,000,000

93,600,000

RFHP DOT20-702 Design widening 2017 Planned RARF 4,100,000 4,100,000

RFHP DOT17-724 Environmental Update
 2017 Planned RARF 500,000 500,000

RFHP DOT21-701 Construct widening 2020 Planned NHPP (2020)

RARF

53,700,000

3,300,000

57,000,000

RFHP DOT19-807 Pre-design and 

environmental for 

freeway widening from 4 

lanes to 6, plus HOV 

lanes

2019 Planned RARF 2,300,000 2,300,000

RFHP DOT20-804 Coordination with Gila 

River Indian Community

2020 Planned RARF 200,000 200,000

RFHP DOT07-637 Design freeway widening 

from 4 lanes to 6, plus 

HOV lanes

2021 Planned RARF 3,860,000 3,860,000

RFHP DOT09-698 Widen freeway from 4 

lanes to 6, plus HOV 

lanes

2025 Planned RARF 59,100,000 59,100,000

RFHP DOT18-809 Pre-design for widening 2018 Planned RARF 16,000,000 16,000,000

RFHP DOT22-801 Design widening 2022 Planned NHPP (2022)

RARF

49,000,000

3,000,000

52,000,000

RFHP DOT22-802 Right of Way for 

widening


2022 Planned NHPP (2022)

RARF

16,000,000

1,000,000

17,000,000

RFHP Construct Widening
 2023 Planned RARF 520,600,000 520,600,000

67118

s101.101

101 (Pima): I-17 - SR51 

Piestewa

8 10 M 0.0

72670

s101.103

101 (Pima): Princess Dr - Shea 

Blvd

103,425,000 Q2, 2021 110 7.0 110 2

8 10 M 0.0

60858

i10.104

10 (Maricopa): SR202L Santan - 

Riggs Rd

61,600,000 Q2, 2022 110 4.0 110 2

4 8 M 1.0

36077

i17.001

17: I-10 East - US-60 Grand 

Avenue

65,460,000 Q4, 2026 110 6.0 110 1

6 8 M 0.0605,600,000 Q3, 2026 110 7.0 110 1
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT14-413 Right of Way 2015 Underway NHPP (2015)

RARF

4,054,900

245,100

4,300,000

RFHP DOT17-727 Predesign & 

Environmental for New 

Freeway


2017 Planned RARF 240,000 240,000

RFHP DOT19-701 Design Freeway 2018 Planned RARF 8,000,000 8,000,000

RFHP DOT19-805 Right of way for Freeway
 2019 Planned RARF 20,200,000 20,200,000

RFHP DOT21-801 Construct Freeway 2021 Planned NHPP (2021)

RARF

73,796,000

17,874,000

91,670,000

45939

s303.012

303 (Estrella): MC 85 - Van 

Buren St


0 6 M 0.0124,410,000 Q4, 2022 110 5.0 110 2
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT11-116 Dynamic Message Signs 

(DMS), Travel Times

2011 Completed RARF 170,000 170,000

RFHP DOT12-132 Dynamic Message Signs 

(DMS), Travel Times

2012 Completed RARF 170,000 170,000

RFHP DOT13-146 Dynamic Message Signs 

(DMS), Travel Times

2013 Completed RARF 170,000 170,000

RFHP DOT14-174 Dynamic Message Signs 

(DMS), Travel Times

2014 Completed RARF 170,000 170,000

RFHP DOT15-194 Dynamic Message Signs 

(DMS), Travel Times

2015 Completed RARF

State

0

170,000

170,000

RFHP DOT16-407 Dynamic Message Signs 

(DMS), Travel Times

2016 Planned State 170,000 170,000

RFHP DOT17-403 Dynamic Message Signs 

(DMS), Travel Times

2017 Planned RARF

State

0

170,000

170,000

RFHP DOT18-404 Dynamic Message Signs 

(DMS), Travel Times

2018 Planned State 170,000 170,000

RFHP DOT19-709 Dynamic Message Signs 

(DMS) Travel Times

2019 Planned State 170,000 170,000

RFHP DOT20-707 Dynamic Message Signs 

(DMS) Travel Times

2020 Planned State 170,000 170,000

RFHP DOT21-711 Dynamic Message Signs 

(DMS) Travel Times

2021 Planned State 170,000 170,000

RFHP DOT22-803 Dynamic Message Signs 

(DMS), Travel Times


2022 Planned State 170,000 170,000

9967 MAG regionwide 0 0 M 0.02,040,000 Q4, 2022 110 0.0 110 1
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT16-461 Design FMS 2016 Planned CMAQ (2016)

RARF

518,650

31,350

550,000

RFHP DOT19-703 Construct FMS 2019 Planned CMAQ (2019)

RARF

4,017,180

242,820

4,260,000

33892 10 (Papago): Perryville Rd to 

Bullard Ave


RFHP DOT18-460 Construct FMS 2018 Planned CMAQ (2018)

RARF

3,922,880

237,120

4,160,000 4,160,000 Q4, 2019 110 6.0 110 6 6 M 1.0

RFHP DOT18-462 Design FMS 

Rehabilitation


2018 Planned CMAQ (2018)

State

377,200

22,800

400,000

RFHP DOT19-704 Design FMS 2019 Planned CMAQ (2019)

RARF

471,500

28,500

500,000

RFHP DOT18-416 Construct FMS 2020 Planned CMAQ (2020)

RARF

3,300,500

199,500

3,500,000

RFHP DOT17-461 Construct FMS 

Rehabilitation, Phase 2

2017 Planned CMAQ (2017)

State

1,858,264

112,324

1,970,588

RFHP DOT20-722 Design FMS 

Rehabilitation

2020 Planned CMAQ (2020)

RARF

479,044

28,956

508,000

RFHP DOT20-705 Construct FMS 

Rehabilitation

2020 Planned CMAQ (2020)

RARF

4,450,960

269,040

4,720,000

RFHP DOT21-713 Freeway Management 

System Projects

2021 Planned CMAQ (2021)

RARF

7,902,340

477,660

8,380,000

RFHP DOT22-814 Freeway Management 

System Projects

2022 Planned CMAQ (2022)

RARF

5,922,040

357,960

6,280,000

RFHP Freeway Management 

System Projects

2023 Planned RARF 6,280,000 6,280,000

RFHP Freeway Management 

System Projects

2024 Planned RARF 6,280,000 6,280,000

RFHP Freeway Management 

System Projects

2025 Planned RARF 6,280,000 6,280,000

27800

s303.013

303 (Estrella): Northern Ave - 

Clearview Blvd

6 6 M 0.0

35674

j60.306

60 (Superstition): Crismon Rd - 

Idaho Rd

4,810,000 Q2, 2020 110 7.5 110 2

4 4 M 0.0

13227 MAG regionwide

4,400,000 Q2, 2021 110 4.0 110 2

0 0 M 0.0

50646 MAG regionwide

7,198,588 Q2, 2021 110 0.0 110

0 0 M 0.033,500,000 Q4, 2026 110 0.0 110
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Freeway service patrols 

(2006-2010)

2010 Completed State 2,927,000 2,927,000

RFHP DOT11-736 Freeway service patrols 2011 Completed State 800,000 800,000

RFHP DOT12-852 Freeway service patrols 2012 Completed State 900,000 900,000

RFHP DOT13-946 Freeway Service Patrols 2014 Completed State 900,000 900,000

RFHP DOT14-160 Freeway Service Patrols 2014 Completed State 900,000 900,000

RFHP DOT15-182 Freeway Service Patrols 2015 Completed State 1,000,000 1,000,000

RFHP DOT16-409 Freeway Service Patrols 2016 Underway State 1,000,000 1,000,000

RFHP DOT17-404 Freeway Service Patrols 2017 Planned State 1,000,000 1,000,000

RFHP DOT18-406 Freeway Service Patrols 2018 Planned State 1,000,000 1,000,000

RFHP DOT19-711 Freeway Service Patrols 2019 Planned State 1,000,000 1,000,000

RFHP DOT20-710 Freeway Service Patrols 2020 Planned State 1,000,000 1,000,000

RFHP DOT21-714 Freeway Service Patrols 2021 Planned State 1,000,000 1,000,000

RFHP DOT22-815 Freeway Service Patrols 2022 Planned State 1,000,000 1,000,000

RFHP Freeway Service Patrols 2023 Planned State 1,000,000 1,000,000

RFHP Freeway Service Patrols 2024 Planned State 1,000,000 1,000,000

RFHP Freeway Service Patrols 2025 Planned State 1,000,000 1,000,000

RFHP Freeway Service Patrols 2026 Planned State 1,400,000 1,400,000

RFHP Freeway Service Patrols 2027 Planned State 1,400,000 1,400,000

RFHP Freeway Service Patrols 2028 Planned State 1,400,000 1,400,000

RFHP Freeway Service Patrols 2029 Planned State 1,400,000 1,400,000

0.0 110 2 0 0 M 0.016909 I-10, I-17, SR-51, US-60, SR-

101L, SR-202L, SR-303L


25,827,000 Q4, 2032 110

Printed: 8/23/201766
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Freeway Service Patrols 2030 Planned State 1,400,000 1,400,000

RFHP Freeway Service Patrols 2031 Planned State 1,400,000 1,400,000

5-year DOT18-840 Design, install high 

friction surface 

treatment





2018 Planned HSIP-AZ (2018)

State

29,082

1,758

30,840

5-year DOT19-840 Construction, install high 

friction surface 

treatment


2019 Planned HSIP-AZ (2019)

State

247,386

14,953

262,339

16909 [Continued from previous 

page.]








25,827,000 Q4, 2032 110 0.0

110 0 0 M 1.032877 SR101L (Price)/US60 ramps & 

SR202L (Red Mountain)/I-10 

ramps


293,179 Q4, 2020 110 0.0

110 2 0 0 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Maintenance (landscape, 

litter removal and 

sweeping) (2006-2010)

2010 Completed RARF 49,300,000 49,300,000

RFHP DOT11-737 Maintenance (landscape, 

litter removal and 

sweeping)

2011 Completed RARF 11,700,000 11,700,000

RFHP DOT12-854 Maintenance (landscape, 

litter removal and 

sweeping)

2012 Completed RARF 12,500,000 12,500,000

RFHP DOT13-937 Maintenance (landscape, 

litter removal and 

sweeping)

2013 Completed RARF 12,100,000 12,100,000

RFHP DOT14-161 Maintenance (landscape, 

litter removal and 

sweeping)

2014 Completed RARF 12,700,000 12,700,000

RFHP DOT15-183 Maintenance (landscape, 

litter removal and 

sweeping)

2015 Completed RARF 12,900,000 12,900,000

RFHP DOT16-410 Maintenance (landscape, 

litter removal and 

sweeping)

2016 Underway RARF 12,900,000 12,900,000

RFHP DOT17-406 Maintenance (landscape, 

litter removal and 

sweeping)

2017 Planned RARF 13,100,000 13,100,000

RFHP DOT18-408 Maintenance (landscape, 

litter removal and 

sweeping)

2018 Planned RARF 13,300,000 13,300,000

RFHP DOT19-712 Maintenance 

(Landscape, litter & 

sweep)

2019 Planned RARF 13,500,000 13,500,000

M 0.019443 MAG regionwide 343,600,000 Q4, 2032 110 0.0 110 5 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le
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gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT20-711 Maintenance 

(Landscape, litter & 

sweep)

2020 Planned RARF 13,700,000 13,700,000

RFHP DOT21-715 Maintenance 

(Landscape, litter & 

sweep)

2021 Planned RARF 13,900,000 13,900,000

RFHP DOT22-812 Maintenance 

(Landscape, litter & 

sweep)

2022 Planned RARF 14,100,000 14,100,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2023 Planned RARF 13,600,000 13,600,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2024 Planned RARF 13,800,000 13,800,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2025 Planned RARF 14,000,000 14,000,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2026 Planned RARF 14,000,000 14,000,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2027 Planned RARF 16,500,000 16,500,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2028 Planned RARF 16,500,000 16,500,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2029 Planned RARF 16,500,000 16,500,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2030 Planned RARF 16,500,000 16,500,000

RFHP Maintenance 

(Landscape, litter & 

sweep)

2031 Planned RARF 16,500,000 16,500,000

19443 [Continued from previous 

page.]
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n
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lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Preserve and maintain 

Freeway Management 

System

2010 Completed State 3,280,000 3,280,000

RFHP DOT11-772 Preserve and maintain 

FMS

2011 Completed State 720,000 720,000

RFHP DOT12-858 Preserve and maintain 

FMS

2012 Completed State 720,000 720,000

RFHP DOT13-943 Preserve and maintain 

FMS

2013 Completed State 720,000 720,000

RFHP DOT14-169 Preserve and maintain 

FMS

2014 Completed State 720,000 720,000

RFHP DOT15-401 Preserve and maintain 

FMS

2015 Completed State 720,000 720,000

RFHP DOT16-404 Preserve and maintain 

FMS

2016 Underway State 720,000 720,000

RFHP DOT17-401 Preserve and maintain 

FMS

2017 Planned State 720,000 720,000

RFHP DOT18-401 Preserve and maintain 

FMS

2018 Planned State 720,000 720,000

RFHP DOT19-710 FMS Preservation 2019 Planned State 720,000 720,000

RFHP DOT20-708 FMS Preservation 2020 Planned State 720,000 720,000

RFHP DOT21-712 FMS Preservation 2021 Planned State 720,000 720,000

RFHP DOT22-813 FMS Preservation 2022 Planned State 720,000 720,000

RFHP FMS Preservation 2023 Planned State 720,000 720,000

RFHP FMS Preservation 2024 Planned State 720,000 720,000

RFHP FMS Preservation 2025 Planned State 720,000 720,000

2827 I-10, I-17, SR-51, US-60, SR-

101L, SR-202L, SR-303L


14,080,000 Q4, 2025 M 0.0110 0.0 110 1 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Right-of-way protection 

(2006-2010)

2010 Completed RARF 25,000,000 25,000,000

RFHP DOT11-733 Advance Acquire Right 

Of Way

2011 Completed RARF 4,000,000 4,000,000

RFHP DOT12-849 Advance Acquire Right 

Of Way

2012 Completed RARF 4,000,000 4,000,000

RFHP DOT13-142 Advance acquire right of 

way

2013 Completed RARF 3,000,000 3,000,000

RFHP DOT14-157 Advance acquire right of 

way

2014 Completed RARF 3,000,000 3,000,000

RFHP DOT16-414 Advance Acquire Right 

Of Way

2016 Underway RARF 1,500,000 1,500,000

RFHP DOT17-409 Advance Acquire Right 

Of Way

2017 Planned RARF 1,500,000 1,500,000

RFHP DOT18-411 Advance Acquire Right 

Of Way

2018 Planned RARF 1,500,000 1,500,000

RFHP DOT19-716 R/W Advance 

Acquisition

2019 Planned RARF 1,500,000 1,500,000

RFHP DOT20-715 R/W Advance 

Acquisition

2020 Planned RARF 1,500,000 1,500,000

RFHP DOT21-719 R/W Advance 

Acquisition

2021 Planned RARF 1,500,000 1,500,000

RFHP DOT22-809 R/W Advance 

Acquisition

2022 Planned RARF 1,500,000 1,500,000

RFHP R/W Advance 

Acquisition

2023 Planned RARF 1,500,000 1,500,000

RFHP R/W Advance 

Acquisition

2024 Planned RARF 1,500,000 1,500,000

RFHP R/W Advance 

Acquisition

2025 Planned RARF 1,500,000 1,500,000

RFHP R/W Advance 

Acquisition

2026 Planned RARF 2,000,000 2,000,000

RFHP R/W Advance 

Acquisition

2027 Planned RARF 2,000,000 2,000,000

RFHP R/W Advance 

Acquisition

2028 Planned RARF 2,000,000 2,000,000

30990 MAG regionwide 60,000,000 Q4, 2029 M 0.0110 0.0 110 7 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Preliminary Engineering 

(ADOT Staff) (2006-

2010)

2010 Completed RARF 7,000,000 7,000,000

RFHP DOT11-739 Preliminary engineering 

(ADOT staff)

2011 Completed RARF 1,500,000 1,500,000

RFHP DOT12-856 Preliminary engineering 

(ADOT staff)

2012 Completed RARF 2,750,000 2,750,000

RFHP DOT13-939 Preliminary Engineering 

(ADOT Staff)

2013 Completed RARF 1,500,000 1,500,000

RFHP DOT14-168 Preliminary Engineering 

(ADOT Staff)

2014 Completed RARF 1,500,000 1,500,000

RFHP DOT15-189 Preliminary Engineering 

(ADOT Staff)

2015 Completed RARF 1,500,000 1,500,000

RFHP DOT16-418 Preliminary Engineering 

(ADOT Staff)

2016 Underway RARF 1,500,000 1,500,000

RFHP DOT17-411 Preliminary Engineering 

(ADOT Staff)

2017 Planned RARF 1,500,000 1,500,000

RFHP DOT18-413 Preliminary Engineering 

(ADOT Staff)

2018 Planned RARF 1,500,000 1,500,000

RFHP DOT19-713 Preliminary Engineering 

(ADOT Staff)

2019 Planned RARF 1,500,000 1,500,000

RFHP DOT20-712 Preliminary Engineering 

(ADOT Staff)

2020 Planned RARF 1,500,000 1,500,000

RFHP DOT21-716 Preliminary Engineering 

(ADOT Staff)

2021 Planned RARF 1,500,000 1,500,000

RFHP DOT22-806 Preliminary Engineering 

(ADOT Staff)

2022 Planned RARF 1,500,000 1,500,000

0 0 M 0.046386 MAG regionwide 39,750,000 Q4, 2032 110 0.0 110 2
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Preliminary Engineering 

(ADOT Staff)

2023 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2024 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2025 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2026 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2027 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2028 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2029 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2030 Planned RARF 1,500,000 1,500,000

RFHP Preliminary Engineering 

(ADOT Staff)

2031 Planned RARF 1,500,000 1,500,000

46386 [Continued from previous 

page.]
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Risk Management 

Indemnification (2006-

2010)

2010 Completed RARF 12,500,000 12,500,000

RFHP DOT11-743 Risk management 

indemnification

2011 Completed RARF 2,500,000 2,500,000

RFHP DOT12-861 Risk management 

indemnification

2012 Completed RARF 2,300,000 2,300,000

RFHP DOT13-941 Risk Management 

Indemnification

2013 Completed RARF 2,300,000 2,300,000

RFHP DOT14-165 Risk Management 

Indemnification

2014 Completed RARF 925,000 925,000

RFHP DOT15-187 Risk Management 

Indemnification

2015 Completed RARF 2,300,000 2,300,000

RFHP DOT16-417 Risk Management 

Indemnification

2016 Underway RARF 2,300,000 2,300,000

RFHP DOT17-410 Risk Management 

Indemnification

2017 Planned RARF 2,300,000 2,300,000

RFHP DOT18-412 Risk Management 

Indemnification

2018 Planned RARF 2,300,000 2,300,000

RFHP DOT19-719 Risk Management 

Indemnification

2019 Planned RARF 2,300,000 2,300,000

RFHP DOT20-718 Risk Management 

Indemnification

2020 Planned RARF 2,300,000 2,300,000

RFHP DOT21-722 Risk Management 

Indemnification

2021 Planned RARF 2,300,000 2,300,000

RFHP DOT22-808 Risk Management 

Indemnification

2022 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2023 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2024 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2025 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2026 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2027 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2028 Planned RARF 2,300,000 2,300,000

46842 MAG regionwide 59,625,000 Q4, 2032 110 0.0 110 2 0 0 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Risk Management 

Indemnification

2029 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2030 Planned RARF 2,300,000 2,300,000

RFHP Risk Management 

Indemnification

2031 Planned RARF 2,300,000 2,300,000

110 2 0 0 M 0.046842 [Continued from previous 

page.]
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans) 

(2006-2010)

2010 Completed RARF 102,600,000 102,600,000

RFHP DOT11-740 Preliminary engineering 

(management 

consultant, 30% plans 

design)

2011 Completed RARF 14,500,000 14,500,000

RFHP DOT12-857 Preliminary engineering 

(management 

consultant, 30% plans 

design)

2012 Completed RARF 14,873,000 14,873,000

RFHP DOT13-938 Preliminary Engineering 

(Management 

Consultants, 30% Plans 

Design)

2013 Completed RARF 12,000,000 12,000,000

RFHP DOT14-162 Preliminary Engineering 

(Management 

Consultants, 30% Plans 

Design)

2014 Completed RARF 10,000,000 10,000,000

RFHP DOT15-184 Preliminary Engineering 

(Management 

Consultants, 30% Plans 

Design)

2015 Completed RARF 8,000,000 8,000,000

RFHP DOT16-419 Preliminary Engineering 

(Management 

Consultants, 30% Plans 

Design)

2016 Underway RARF 2,650,000 2,650,000

RFHP DOT17-412 Preliminary Engineering 

(Management 

Consultants, 30% Plans 

Design)

2017 Planned RARF 2,500,000 2,500,000

M 0.049223 MAG regionwide 233,623,000 Q4, 2029 110 0.0 110 2 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT18-414 Preliminary Engineering 

(Management 

Consultants, 30% Plans 

Design)

2018 Planned RARF 2,500,000 2,500,000

RFHP DOT19-714 Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2019 Planned RARF 2,000,000 2,000,000

RFHP DOT20-713 Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2020 Planned RARF 2,000,000 2,000,000

RFHP DOT21-717 Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2021 Planned RARF 2,000,000 2,000,000

RFHP DOT22-805 Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2022 Planned RARF 2,000,000 2,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2023 Planned RARF 2,000,000 2,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2024 Planned RARF 2,000,000 2,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2025 Planned RARF 2,000,000 2,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2026 Planned RARF 5,000,000 5,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2027 Planned RARF 5,000,000 5,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2028 Planned RARF 10,000,000 10,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2029 Planned RARF 10,000,000 10,000,000

49223 [Continued from previous 

page.]
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
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e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
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lass 

 Thru Lanes 

P
ro
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ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2030 Planned RARF 10,000,000 10,000,000

RFHP Preliminary Engineering 

(Mgmt. Cons. 30% Plans)

2031 Planned RARF 10,000,000 10,000,000

49223 [Continued from previous 

page.]
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Design Change Orders 

(2006-2010)

2010 Completed RARF 16,038,000 16,038,000

RFHP DOT11-735 Design change orders 2011 Completed RARF 3,500,000 3,500,000

RFHP DOT12-850 Design change orders 2012 Completed RARF 3,063,000 3,063,000

RFHP DOT13-940 Design Change Orders 2013 Completed RARF 3,000,000 3,000,000

RFHP DOT14-158 Design Change Orders 2014 Completed RARF 3,000,000 3,000,000

RFHP DOT15-180 Design Change Orders 2015 Completed RARF 2,500,000 2,500,000

RFHP DOT16-413 Design Change Orders 2016 Underway RARF 2,500,000 2,500,000

RFHP DOT17-408 Design Change Orders 2017 Planned RARF 2,500,000 2,500,000

RFHP DOT18-410 Design Change Orders 2018 Planned RARF 2,500,000 2,500,000

RFHP DOT19-708 Design Change Orders 2019 Planned RARF 2,500,000 2,500,000

RFHP DOT20-706 Design Change Orders 2020 Planned RARF 2,500,000 2,500,000

RFHP DOT21-710 Design Change Orders 2021 Planned RARF 2,500,000 2,500,000

RFHP DOT22-807 Design Change Orders 2022 Planned RARF 2,500,000 2,500,000

RFHP Design Change Orders 2023 Planned RARF 2,500,000 2,500,000

RFHP Design Change Orders 2024 Planned RARF 2,500,000 2,500,000

RFHP Design Change Orders 2025 Planned RARF 2,500,000 2,500,000

RFHP Design Change Orders 2026 Planned RARF 2,000,000 2,000,000

RFHP Design Change Orders 2027 Planned RARF 2,000,000 2,000,000

RFHP Design Change Orders 2028 Planned RARF 2,000,000 2,000,000

RFHP Design Change Orders 2029 Planned RARF 2,000,000 2,000,000

0 0 M 0.030130 MAG regionwide 68,101,000 Q4, 2032 110 0.0 110 2
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Design Change Orders 2030 Planned RARF 2,000,000 2,000,000

RFHP Design Change Orders 2031 Planned RARF 2,000,000 2,000,000

RFHP DOT15-415D Design traffic 

interchange

2014 Underway IM (2014)

RARF

138,000

58,257

196,257

RFHP DOT15-415D2 Design traffic 

interchange

2015 Underway RARF 803,743 803,743

RFHP DOT15-415RW Right of way acquisition 

for traffic interchange

2015 Underway RARF 900,000 900,000

RFHP DOT17-711 Design Traffic 

Interchange


2017 Planned RARF 510,000 510,000

RFHP DOT17-712 Right of Way and 

Utilities for Traffic 

Interchange


2017 Planned RARF 1,750,000 1,750,000

RFHP DOT18-803 Construct traffic 

interchange

2018 Planned RARF 15,560,000 15,560,000

5-year DOT16-439 Scoping Lighting 

Upgrade


2016 Underway NHPP (2016)

State

188,600

11,400

200,000

5-year DOT17-428 Design LED Lighting 

Upgrade 


2017 Planned NHPP (2017)

State

943,000

57,000

1,000,000

5-year DOT19-721 Construct LED Lighting 

Upgrade 


2019 Planned NHPP (2019)

State

11,316,000

684,000

12,000,000

30130 [Continued from previous 

page.]








0 0 M 0.0

35521

i10.006

10 (Papago): Fairway Dr (El 

Mirage Rd) TI

68,101,000 Q4, 2032 110 0.0 110 2

0 0 M 0.0

42301 Regionwide


19,720,000 Q4, 2019 110 0.0 110 1

0 0 M 1.013,200,000 Q4, 2020 110 0.0 110 1
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Right of way property 

management - building 

and lands upkeep (2006-

2010)

2010 Completed RARF 2,500,000 2,500,000

RFHP DOT11-742 Right of way property 

management

2011 Completed RARF 500,000 500,000

RFHP DOT12-860 Right of way property 

management

2012 Completed RARF 500,000 500,000

RFHP DOT13-947 Right of Way  Property 

Management

2013 Completed RARF 450,000 450,000

RFHP DOT14-163 Right of Way  Property 

Management

2014 Completed RARF 450,000 450,000

RFHP DOT15-185 Right of Way  Property 

Management

2015 Completed RARF 450,000 450,000

RFHP DOT16-405 Right of way property 

management

2016 Underway RARF 450,000 450,000

RFHP DOT17-402 Right of way property 

management

2017 Planned RARF 450,000 450,000

RFHP DOT18-402 Right of way property 

management

2018 Planned RARF 450,000 450,000

RFHP DOT19-717 R/W Property 

Management

2019 Planned RARF 400,000 400,000

RFHP DOT20-716 R/W Property 

Management

2020 Planned RARF 400,000 400,000

RFHP DOT21-720 R/W Property 

Management

2021 Planned RARF 400,000 400,000

RFHP DOT22-811 R/W Property 

Management

2022 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2023 Planned RARF 400,000 400,000

0.0 110 7 0 0 M 0.03730 MAG regionwide 11,400,000 Q4, 2030 110
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP R/W Property 

Management

2024 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2025 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2026 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2027 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2028 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2029 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2030 Planned RARF 400,000 400,000

RFHP R/W Property 

Management

2031 Planned RARF 400,000 400,000

3730 [Continued from previous 

page.]








MAG regionwide

11,400,000 Q4, 2030 110 0.0 110 7 0 0 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP Right of way plans and 

titles (2006-2010)

2010 Completed RARF 12,500,000 12,500,000

RFHP DOT11-741 Right of way plans and 

titles

2011 Completed RARF 2,500,000 2,500,000

RFHP DOT12-859 Right of way plans and 

titles

2012 Completed RARF 2,500,000 2,500,000

RFHP DOT13-945 Right of way plans and 

titles

2013 Completed RARF 1,800,000 1,800,000

RFHP DOT14-164 Right of way plans and 

titles

2014 Completed RARF 1,800,000 1,800,000

RFHP DOT15-186 Right of way plans and 

titles

2015 Completed RARF 1,800,000 1,800,000

RFHP DOT16-411 Right of way plans and 

titles

2016 Underway RARF 900,000 900,000

RFHP DOT17-407 Right of way plans and 

titles

2017 Planned RARF 900,000 900,000

RFHP DOT18-409 Right of way plans and 

titles

2018 Planned RARF 900,000 900,000

RFHP DOT19-715 R/W  Plans & Titles 2019 Planned RARF 900,000 900,000

RFHP DOT20-714 R/W  Plans & Titles 2020 Planned RARF 900,000 900,000

RFHP DOT21-718 R/W  Plans & Titles 2021 Planned RARF 900,000 900,000

RFHP DOT22-810 R/W  Plans & Titles 2022 Planned RARF 900,000 900,000

RFHP R/W  Plans & Titles 2023 Planned RARF 900,000 900,000

RFHP R/W  Plans & Titles 2024 Planned RARF 900,000 900,000

RFHP R/W  Plans & Titles 2025 Planned RARF 900,000 900,000

RFHP R/W  Plans & Titles 2026 Planned RARF 900,000 900,000

RFHP R/W  Plans & Titles 2027 Planned RARF 900,000 900,000

RFHP R/W  Plans & Titles 2028 Planned RARF 900,000 900,000

19798 MAG regionwide 34,600,000 Q4, 2029 110 0.0 110 7 0 0 M 0.0

Printed: 8/23/201783
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

RFHP DOT16-435 Risk Analysis Process, FY 

2016

2016 Planned RARF 60,000 60,000

RFHP DOT17-427 Risk Analysis Process, FY 

2017


2017 Planned RARF 60,000 60,000

RFHP DOT18-418 Risk Analysis Process, FY 

2018


2018 Planned RARF 65,000 65,000

RFHP DOT19-705 Risk Analysis Process, FY 

2019


2019 Planned RARF 65,000 65,000

RFHP DOT20-717 Risk Analysis Process FY 

2020

2020 Planned RARF 70,000 70,000

RFHP DOT21-721 Risk Analysis Process FY 

2021

2021 Planned RARF 70,000 70,000

RFHP DOT22-804 Risk Analysis Process FY 

2022

2022 Planned RARF 75,000 75,000

21022 I-17 RFHP DOT18-708 Signal, Ramp Meter, 

Connected, Automated 

Vehicle


2018 Planned CMAQ (2018)

State

177,040

10,701

187,741 187,741 110 0.0 110 0 0 M 1.0

5-year DOT16-424 Right of Way and 

Utilities for Roundabout

2017 Planned HSIP-AZ (2017) 3,100,000 3,100,000

5-year DOT15-409 Construct Roundabout 2018 Planned HSIP-AZ (2018) 4,476,000 4,476,000

20725 MAG regionwide 465,000 110 0.0

####199 2 2 P 0.03776 88: at Superstition Blvd 7,576,000 Q4, 2017 140 0.3

110 0 0 M 1.0

Printed: 8/23/201784
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Other APJ16-402D

T006001D

APJ-0(213)T

Design Roadway and 

Pedestrian 

Improvements


2016 Underway STP-MAG (2016)

Local

56,580

3,420

60,000

Other APJ16-402RW Acquisition of right-of-

way for Roadway and 

Pedestrian 

Improvements


2016 Planned Local 1,500 1,500

Other APJ18-401

T006001C

APJ-0(213)T

Construct Roadway and 

Pedestrian 

Improvements


2018 Underway STBGP-MAG (2018)

Local

1,484,784

89,748

1,574,532

Other APJ18-460D

T010401D

APJ-0(215)T

Design wireless 

communication to all 

Apache Junction traffic 

signals 


2017 Planned STBGP-MAG (2017)

Local

94,222

5,695

99,917

Other APJ18-460

T010401C

APJ-0(215)T

Install wireless 

communication to all 

Apache Junction traffic 

signals


2018 Underway CMAQ (2018)

Local

267,340

16,160

283,500

17221 Merdian Road: Broadway 

Avenue to Southern Avenue

Other APJ11-103 Design and Construct 

Roadway Widenings

2020 Planned Local 2,800,000 2,800,000 2,800,000 Q4, 2020 120 1.0 131 4 2 4 M 0.0

1392 Merdian Road: Southern 

Avenue to Baseline Avenue

Other APJ11-101 Design and Construct 

Roadway Widenings

2020 Planned Local 2,800,000 2,800,000 2,800,000 Q4, 2020 120 1.0 131 4 2 6 M 0.0

Other APJ18-403

T006101D

APJ-0(214)T

Design Roadway 

Widening and 

Improvements

2016 Underway STP-MAG (2016)

Local

224,864

13,592

238,456

Other APJ20-701

T006101C

APJ-0(214)T

Construct Roadway 

Widening and 

Improvements


2020 Planned STBGP-MAG (2020)

Local

348,387

970,811

1,319,198

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

13206 Delaware Dr: Apache Trail to 

Superstition Blvd.


1,636,032 Q4, 2018

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0

4476 Apache Junction (Citywide)
 383,417 Q4, 2019

120 0.5 140 5 2 2

P 1.0

30485 Southern Ave: Delaware Dr to 

Ironwood Dr

1,557,654 Q2, 2021

130 0.0 900 0 0

P 0.0 ####120 0.5 131 4 2 4
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

Other APJ17-401D

SZ18303D

APJ-0(212)T

Design for bike lanes and 

reconstruction of 

sidewalks with ADA 

compliant ramps and 

driveways.

2015 Underway CMAQ (2015)

Local

169,740

265,260

435,000

Other APJ17-401

SZ18301C

APJ-0(212)T

Construct bike lanes and 

reconstruct sidewalks 

with ADA compliant 

ramps and driveways.

2018 Planned CMAQ (2018)

Local

1,487,598

109,918

1,597,516

47549 Southern Ave, Winchester Rd 

to Royal Palms Rd; Winchester 

Rd, Hondo Ave to Southern 

Ave

2,032,516 Q4, 2018 P 0.0330 0.9 132 0 0

Printed: 8/23/201786
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10086 107th Avenue: McDowell Road 

to MC85

Other AVN20-701 Construct Roadway 

Widening

2020 Planned Local 7,000,000 7,000,000 7,000,000 Q4, 2020 120 2.0 131 4 4 6 M 0.0

11076 99th Avenue: Thomas to 

Encanto (W 1/2, 0.5 miles)

Other AVN16-401 Construct Roadway 

Widening

2020 Planned Private 2,000,000 2,000,000 2,000,000 Q4, 2020 120 0.5 131 4 4 6 M 0.0

31605 Agua Fria Shared Use Path 

Connector: I-10 and the Agua 

Fria Channel (Phase 1)


Other AVN15-441C

SZ078 01C

CM-AVN-0(215)T

Construct asphalt path 

and underpass

2019 Planned CMAQ (2019)

Local

1,264,427

76,429

1,340,856 1,340,856 Q4, 2018 330 0.2 301 0 0 M 1.0

9782 Agua Fria Shared Use Path 

Connector: Agua Fria Channel 

to Friendship Park (Phase 2)


Other AVN15-441C2 Construct bridge and 

connection to Friendship 

Park


2020 Planned Local 1,059,144 1,059,144 1,059,144 Q4, 2020 330 0.2 301 0 0 M 1.0

49029 Avondale Bouleavard: Palm 

Lane to McDowell Road (W 

1/2, .25 miles)

Other AVN17-403 Construct Roadway 

Widening and 

Improvements

2021 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2021 120 0.3 131 4 2 4 M 0.0

47266 Avondale Boulevard-Lower 

Buckeye to Miami

Other AVN11-101 Construct pedestrian 

and bike facilities

2020 Planned Local 1,050,000 1,050,000 1,050,000 Q4, 2020 330 1.0 131 4 4 4 M 0.0

46907 Broadway: Avondale Blvd to 

111th Avenue ( S 1/2, .25 

miles) Roadway Improvements

Other AVN22-801 Add 1 lane, curb, gutter, 

sidewalk

2022 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2022 120 0.3 131 4 2 3 M 0.0

42877 Buckeye Road (MC85) : East 

Side of Bridge to  .15 mi east of 

El Mirage ( S 1/2, .50mi)

Other AVN22-802 Add curb, gutter, 

sidewalks

2022 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2022 330 0.5 131 3 4 4 M 0.0

23477 Dysart Road: Whyman to 

Lower Buckeye, (W & E 1/2, 

.5mi)

Other AVN21-701 Construct new roadway 2021 Planned Private 6,000,000 6,000,000 6,000,000 Q4, 2021 120 0.5 131 7 0 4 M 0.0

41581 Dyasrt Road: .10 mi south of 

Indian School to .25 mi south 

of I.S

Other AVN18-401 Construct roadway 

widening and 

improvements

2018 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2018 120 0.2 131 4 4 5 M 0.0

45776 Dysart Road: Indian School to 

.25 miles south

Other AVN15-403 Construct roadway 

widening and 

improvements

2020 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2020 120 0.3 131 3 4 5 M 0.0

39295 El Mirage (Fairway Drive) & I-

10 Freeway

Other AVN16-403 Construct improvements 

for a traffic interchange

2018 Planned Local 400,000 400,000 400,000 Q4, 2018 111 1.0 110 1 0 4 M 0.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use
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ct Typ

e
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e

Work  Phase Total

Facility Typ
e

 Fe
d
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n
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lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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49054 El Mirage: I-10 to Van Buren (E 

1/2, .50 miles)

Other AVN15-402 Construct roadway 

widening

2020 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2020 120 0.5 131 4 2 4 M 0.0

44693 El Mirage: Camelback to Indian 

School Road (E 1/2, 1.0 miles)

Other AVN20-703 Construct roadway 

widening

2020 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2020 120 1.0 131 4 2 4 M 0.0

43893 Indian School: 100th Avenue to 

99th Avenue ( N & S 1/2, .25 

mi)

Other AVN18-405 Construct roadway 

widening

2018 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2018 120 0.3 131 3 4 6 M 0.0

Other AVN18-460D Scoping and PE to install 

fiber backbone to 

connect two existing 

backbone runs on Dysart 

Rd fiber


2016 Completed CMAQ (2016)

Local

134,378

8,122

142,500

Other AVN18-460 Install fiber backbone to 

connect two existing 

backbone runs on Dysart 

Rd fiber


2018 Planned CMAQ (2018)

Local

278,279

16,821

295,100

1697 Lower Buckeye Rd: .30 miles 

east of 119th Avenue to 

Avondale Blvd ( S 1/2, .15 

miles) Roadway Improvements

Other AVN18-412 Construct roadway 

widening and 

improvements

2021 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2021 120 0.2 131 4 2 4 M 0.0

41488 Lower Buckeye Road:  4th 

Street to Vermeersch ( N & S 

1/2, .75 miles) Roadway 

Improvements

Other AVN22-803 Add 2 lanes, curb, gutter, 

sidewalk and bridge 

(County/FCDMC)

2022 Planned Local 30,000,000 30,000,000 30,000,000 Q4, 2022 120 0.8 131 4 2 4 M 0.0

36372 Lower Buckeye Road: Litchfield 

to .20 miles east  ( S 1/2, .20 

miles) Roadway Improvements

Other AVN21-702 Construct roadway 

widening and 

improvements

2021 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2021 120 0.2 131 4 2 4 M 0.0

28760 McDowell Road: 117th Avenue 

to Avondale Blvd. ( N & S 1/2, 

.30 miles) Roadway 

Improvements

Other AVN16-404 Construct roadway 

widening and 

improvements

2020 Planned Private 2,000,000 2,000,000 2,000,000 Q4, 2020 120 0.3 131 4 4 6 M 0.0

19001 McDowell Road: 119th Avenue 

to 117th Avenue

Other AVN18-406 Construct roadway 

widening

2020 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2020 120 0.2 131 4 4 6 M 0.0

3533 Dysart Rd: Van Buren Rd to 

north of I-10


437,600 Q4, 2019 M 1.0130 0.5 131 6 6
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10935 Garden Lakes Elementary, 

Estrella Vista STEM Academy, 

Michael Anderson Elementary, 

Littleton Elementary, Canyon 

Breeze Elementary

Other AVN18-701 Safe Routes to School 

Studies


2018 Planned TAP-MAG (2018)

Local

96,186

5,814

102,000 102,000 140 0.0 900 0 0 M 1.0

48252 Quentin Elementary, Collier 

Elementary, Legacy Traditional 

School, Rancho Santa Fe 

Elementary


Other AVN20-704 Safe Routes to School 

Studies


2020 Planned TAP-MAG (2020)

Local

77,326

4,674

82,000 82,000 140 0.0 900 0 0 M 1.0

9283 Dysart Road at McDowell Road
 Other AVN20-472 

SH63601C

AVN-0(220)T

Construct Transit and 

Pedestrian 

improvements

2020 Planned STBGP-MAG (2020)

Local

79,046

4,778

83,824 83,824 Q4, 2021 120 0.0 131 0 0 M 1.0

Other AVN16-411 Design multi use path 

with lighting, 

landscaping, water 

fountains, and other 

pedestrian and bicycle 

amenities.

2015 Planned Local 364,965 364,965

Other AVN17-406

SL738 01C/01D

AVN-0(221)T

Construct multi use path 

with lighting, 

landscaping, water 

fountains, and other 

pedestrian and bicycle 

amenities.

2019 Underway TAP-MAG (2019)

Local

2,011,664

171,596

2,183,260

15841 Van Buren, 105th Ave. to 101st 

Ave

Other AVN21-703 Construct roadway 

widening and 

improvements

2021 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2023 120 1.0 131 5 2 3 M 0.0

15185 Van Buren: 101st to 99th 

Avenue ( s 1/2, .25 miles) 

Roadway Improvements

Other AVN18-408 Construct roadway 

widening and 

improvements

2021 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2021 120 0.3 131 4 5 6 M 0.0

28 Van Buren: 107th Avenue to 

105th Avenue ( S 1/2, .25 

miles) Roadway 

Improvenments

Other AVN17-405 Construct roadway 

widening and 

improvements

2020 Planned Private 1,500,000 1,500,000 1,500,000 Q4, 2020 120 0.3 131 4 3 5 M 0.0

99 Van Buren St: Agua Fria River 

to 113th Ave

2,548,225 Q4, 2018 M 0.0330 1.7 131 4 4 4
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29304 Van Buren: 111th Avenue to 

107th Avenue (  N 1/2, .50 

miles) Roadway Improvements

Other AVN15-408 Construct roadway 

widening and 

improvements

2018 Planned Private 2,000,000 2,000,000 2,000,000 Q4, 2018 120 0.5 131 4 2 6 M 0.0

Printed: 8/23/201790



FY2018-2022 MAG TIP - Buckeye Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

23622 Apache Rd: Lower Buckeye Rd 

to SRP/WAPA powerline(s)

Other BKY13-110 Construct roadway 

widening

2021 Planned Private 2,200,562 2,200,562 2,200,562 Q1, 2022 120 0.5 131 4 2 4 M 0.0

19475 Apache Rd: RID Canal to Lower 

Buckeye Rd

Other BKY13-111 Construct  two through 

lanes

2019 Planned Private 2,266,667 2,266,667 2,266,667 Q1, 2020 120 0.5 132 4 2 4 M 0.0

35663 Apache Rd: Yuma to WAPA 

power lines


Other BKY18-401 Construct two through 

lanes


2022 Planned Private 3,000,000 3,000,000 3,000,000 Q4, 2023 120 1.0 132 0 2 M 0.0

28378 Beardsley Pkwy: Desert Vista 

Blvd (West) to Desert Oasis 

Blvd

Other BKY12-114 Construct new four lane 

roadway

2020 Completed Private 1,500,000 1,500,000 1,500,000 Q4, 2021 120 1.0 132 4 2 4 M 0.0

31723 Dean Rd: RID Canal to 

Southern Ave

Other BKY12-907 Street improvements, 

new pavement, utility 

relocation as necessary, 

striping and sidewalks

2022 Planned Local 11,578,367 11,578,367 11,578,367 Q4, 2023 120 2.0 131 4 2 4 M 0.0

Other BKY13-118 (Construct new four lane 

roadway) The 

developerd phased this 

project and only 2 lanes 

were construced by the 

developer in the first 

phase.

2016 Completed Private 2,000,000 2,000,000

Other BKY20-801 Two additional through 

lanes to be constructed 

in phase 2.

2020 Planned Private 2,000,000 2,000,000

46845 McDowell Rd: Dean Rd 

(alignment) to Verrado Way

Other BKY12-107 Construct two through 

lanes

2019 Planned Private 2,000,000 2,000,000 2,000,000 Q1, 2019 120 1.0 131 4 2 4 M 0.0

6055 McDowell Road: Verrado Way 

to 202nd Avenue, North and 

South side of the road, 

(Verrado).

Other TBD Construct 4 lane 

roadway, (Verrado).

2019 Planned Private 2,400,000 2,400,000 2,400,000 Q1, 2019 120 0.6 131 4 0 4 M 0.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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16902 Indian School Rd: Sunrise Ln to 

Verrado Way

4,000,000 Q1, 2020
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 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 0.0120 0.0 131 7 0 4
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Other BKY13-104 Construct  through lanes 2019 Planned Private 5,042,340 5,042,340

Other BKY13-105 Construct  through lanes 2019 Planned Private 2,000,000 2,000,000

9903 Miller Rd: Maricopa Rd to 

Narramore Ave

Other BKY10-901 East half street 

improvements, new 

pavement, utility 

relocation as necessary, 

striping and sidewalks

2020 Planned Local 8,500,000 8,500,000 8,500,000 Q4, 2021 120 0.8 132 5 2 4 M 0.0

4807 Miller Rd: Narramore Ave to 

Hazen Rd

Other BKY10-902 Street improvements, 

new pavement, utility 

relocation as necessary, 

striping and sidewalks

2020 Planned Local 3,737,210 3,737,210 3,737,210 Q4, 2021 120 1.0 131 4 2 6 M 0.0

8362 Perryville Road: McDowell 

Road to Roosevelt Street, West 

half or the road, (Marwest)

Other TBD Construct two additional 

southbound lanes

2019 Planned Private 1,200,000 1,200,000 1,200,000 Q4, 2019 120 0.3 131 4 2 4 M 0.0

6425 Pinnacle Peak Rd: 259th Ave 

(alignment) to 271st Ave

Other BKY13-120 Construct new six lane 

roadway

2021 Planned Private 3,000,000 3,000,000 3,000,000 Q1, 2022 120 1.5 131 7 0 6 M 0.0

3599 Rainbow Rd: Durango St to RID 

Canal


Other BKY16-401 Construct two through 

lanes


2020 Planned Private 7,000,000 7,000,000 7,000,000 Q4, 2021 120 0.8 132 2 4 M 0.0

Other BKY17-401D

T006201D

BKY-0(213)T

Design multiuse path
 2016 Underway CMAQ (2016)

Local

285,559

35,441

321,000

Other BKY17-401

T006201C

BKY-0(213)T

Construct multiuse path 2018 Planned CMAQ (2018)

Local

1,083,628

110,500

1,194,128

9097 Rooks Rd: Baseline Rd to MC-

85

Other BKY12-117 Construct new two lane 

roadway, intersection 

and railroad crossing 

improvements

2019 Planned Private 4,750,000 4,750,000 4,750,000 Q1, 2019 120 0.5 132 4 0 2 M 0.0

108 Miller Rd: Lower Buckeye Rd to 

RID Canal

7,042,340 Q1, 2020 M 0.0

27041 Rainbow Rd: Durango St to 

Lower Buckeye Rd; Lower 

Buckeye Rd: Rainbow Rd to 

Watson Rd; Watson Rd to 

Durango St.


1,515,128 Q4, 2018

120 0.5 131 4 2 4

M 0.0330 2.0 132 0 0
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13944 Southern Ave: Apache Rd to 

Miller Rd

Other BKY13-116 Construct four through 

lanes


2021 Planned Private 7,756,320 7,756,320 7,756,320 Q1, 2022 120 1.0 131 5 2 6 M 0.0

47206 Southern Ave: Watson Rd to 

231st Ave (alignment)

Other BKY12-108 Construct four through 

lanes


2022 Planned Private 1,320,000 1,320,000 1,320,000 Q1, 2023 120 0.5 131 4 2 6 M 0.0

47460 Thomas Rd: Acacia Way to 

Tuthill Rd (alignment)

Other BKY13-125 Construct new two lane 

roadway

2019 Planned Private 1,000,000 1,000,000 1,000,000 Q1, 2020 120 0.0 131 7 0 2 M 0.0

13358 Thomas Rd: 199th Avenue to 

Tuthill Rd - Arroyo Seco

Other BKY12-113 Construct  two through 

lanes

2020 Planned Local 2,000,000 2,000,000 2,000,000 Q1, 2022 120 1.0 132 5 0 2 M 0.0

14078 Turner Rd: Baseline Rd to 0.5 

miles north

Other BKY13-109 Construct two through 

lanes, for intersection 

realignemnt at Baseline 

Road

2019 Planned Private 1,750,000 1,750,000 1,750,000 Q1, 2020 120 0.5 132 5 2 4 M 0.0

16413 Watson Rd: Durango St to 

Lower Buckeye Rd

Other BKY12-905 Street improvements, 

new pavement, utility 

relocation as necessary, 

striping and sidewalks

2019 Planned Local 2,572,970 2,572,970 2,572,970 Q4, 2020 120 1.0 131 4 2 6 M 0.0

1866 Watson Rd: Extension to MC-

85

Other BKY07-702 Construct new roadway 

with crossing over Palo 

Verde Nuclear 

Generating Station water 

line, BID Canal and RR 

Tracks

2019 Planned Local 2,852,000 2,852,000 2,852,000 Q4, 2020 120 1.0 131 4 0 2 M 0.0

1201 Watson Rd: Lower Buckeye Rd 

to Roosevelt Irrigation District 

Canal

Other BKY13-113 Construct  two through 

lanes

2019 Planned Private 4,247,730 4,247,730 4,247,730 Q1, 2020 120 0.5 131 4 2 4 M 0.0

17270 Westpark Loop Rd: Rooks Rd 

(South) to Rooks Rd (North)

Other BKY12-115 Construct new four lane 

roadway

2021 Planned Private 3,122,400 3,122,400 3,122,400 Q1, 2022 120 1.0 131 7 0 4 M 0.0

45745 Yuma Road: Tuthill Road to 

199th Avenue, south half or 

the road, (Mountain View 

South)

Other TBD Construction of the 

ultimate half street on 

the South side of Yuma 

Road.

2019 Planned Private 2,000,000 2,000,000 2,000,000 Q1, 2019 120 0.5 131 2 4 M 0.0
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38402 Alma School Road, Willis Road 

to Pecos Road

Other CHN11-105 Construct Roadway 

widening 

2020 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2020 120 1.0 131 3 4 6 M 0.0

Other TBD Design Bike Lane 

Extensions

2017 Underway Local 416,500 416,500

Other TBD Construct Bike Lane 

Extensions

2018 Planned Local 2,690,000 2,690,000
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11153 Kyrene Road, North of Ray 

Road to Chandler Boulevard; 

McClintock Drive, North of Ray 

Road to Santan Freeway

3,106,500 Q3, 2018
P

ro
je

ct Le
n

gth
 (M

i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 1.0310 0.0 131 6 0 0
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ALCP CHN110-07D Design intersection 

improvement

2008 Completed RARF

Local

117,505

50,360

167,865

ALCP CHN110-07DZ2 Design intersection 

improvement

2009 Completed RARF

Local

117,505

50,360

167,865

ALCP CHN110-08RW Acquisition of right-of-

way for intersection 

improvement

2009 Completed RARF

Local

16,380

7,020

23,400

ALCP CHN110-07DZ3 Design intersection 

improvement

2010 Completed RARF

Local

135,436

58,044

193,480

ALCP CHN110-07DZ4 Design intersection 

improvement

2011 Completed RARF

Local

88,561

37,955

126,516

ALCP CHN12-109DZ Design intersection 

improvement

2012 Completed RARF

Local

5,281

2,263

7,544

ALCP CHN14-109DRB Design intersection 

improvement

2014 Completed RARF

Local

140,910

-140,910

0

ALCP CHN14-109DZ Design intersection 

improvement

2014 Completed Local 372,487 372,487

ALCP CHN110-08RWZ2 Acquisition of right-of-

way for intersection 

improvement

2014 Completed HSIP (2014)

Local

1,184,190

71,579

1,255,769

ALCP CHN14-109RWZ Acquisition of right-of-

way for intersection 

improvement

2014 Completed Local 731,607 731,607

ALCP CHN15-109DRB Design intersection 

improvement

2015 Completed RARF

Local

86,317

-86,317

0

ALCP CHN16-109DRB Design intersection 

improvement

2016 Completed RARF

Local

1,283

-1,283

0

ALCP CHN17-109DRB Design intersection 

improvement

2017 Completed RARF

Local

25,422

-25,422

0

ALCP CHN15-109RRB Acquisition of right-of-

way for intersection 

improvement

2017 Completed RARF

Local

129,078

-129,078

0

ALCP CHN110-09C Construct intersection 

improvement

2017 Planned HSIP-AZ (2017)

Local

4,208,929

1,334,806

5,543,735

4 6 M 0.043457

AII-CHN-10-03

Chandler Blvd at Alma School 

Rd

10,810,358 Q3, 2017 120 0.3 131 3
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- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e
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d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP CHN16-109CZ Construct intersection 

improvement

2017 Planned STBGP-MAG (2017)

Local

2,093,545

126,545

2,220,090

ALCP CHN20-109RRB Acquisition of right-of-

way for intersection 

improvement

2018 Completed RARF

Local

389,893

-389,893

0

ALCP CHN27-109SRB Project Savings for 

intersection 

improvement

2027 Planned RARF

Local

941,543

-941,543

0

Other CHN18-440

T007301D

CHN-0(239)D

Design bike lanes
 2016 Underway CMAQ (2016)

Local

81,570

4,931

86,501

Other CHN18-440D2

T007301D

CHN-0(239)D

Design bike lanes 
 2017 Planned CMAQ (2017)

Local

70,000

32,261

102,261

Other CHN19-740 Right of way for bike 

lanes


2019 Planned Local 50,000 50,000

Other CHN20-740

T007301C

CHN-0(239)D

Construct bike lanes
 2020 Planned CMAQ (2020)

Local

454,597

27,478

482,075

42703 Chandler Heights Rd: Arizona 

Ave to McQueen Rd

Other CHN12-806 Reconstruct roadway to 

add 1 through lane in 

each direction

2018 Planned Local 8,676,000 8,676,000 8,676,000 Q4, 2019 120 1.0 131 3 2 4 M 0.0

ALCP CHN18-122DZ Design roadway 

widening

2019 Underway Local 1,147,000 1,147,000

ALCP CHN20-122RWZ Aquisition of right-of-

way for roadway 

widening

2022 Planned Local 1,470,000 1,470,000

ALCP CHN21-122CZ Construct roadway 

widening

2023 Planned STP-MAG (2023)

Local

1,179,633

8,390,367

9,570,000

13672 Chandler Heights Rd: Sunland 

Dr to Arizona Ave

Other CHN20-702 Road Widening 2018 Planned Local 8,676,000 8,676,000 8,676,000 Q4, 2020 120 0.3 131 4 3 4 M 1.0

43457

AII-CHN-10-03

[Continued from previous 

page.]








Chandler Blvd at Alma School 

Rd

4 6 M 0.0

21966 Chandler Boulevard: I-10 to 

56th Street

10,810,358 Q3, 2017 120 0.3 131 3

6 6 M 1.0

37355

ACI-PRC-10-03-

K

Chandler Heights Rd: Gilbert 

Rd to Val Vista Rd

720,837 Q4, 2021 330 0.6 131

2 4 M 1.012,187,000 Q3, 2023 120 2.0 131
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP CHN18-109DZ

SZ170 01D

Design roadway 

widening

2015 Underway STP-MAG (2015)

Local

1,037,300

62,700

1,100,000

ALCP CHN15-109RWZ Acquisition of right-of-

way for roadway 

widening

2015 Underway Local 710,000 710,000

ALCP CHN18-109RRB Acquisition of right-of-

way for roadway 

widening

2017 Underway RARF

Local

11,130

-11,130

0

ALCP CHN19-109RRB Acquisition of right-of-

way for roadway 

widening

2018 Underway RARF

Local

239,395

-239,395

0

ALCP CHN18-109CZ Construct roadway 

widening

2018 Planned STP-MAG (2018)

Local

6,037,296

2,638,705

8,676,001

ALCP CHN18-113DZ Design roadway 

widening

2017 Planned STBGP-MAG (2017)

Local

1,721,360

104,048

1,825,408

ALCP CHN20-113RWZ Acquisition of right-of-

way for roadway 

widening

2018 Planned STP-MAG (2018)

Local

1,980,300

119,700

2,100,000

ALCP CHN20-113CZ Construct Roadway 

Widening

2020 Planned STP-MAG (2020)

Local

3,101,861

9,916,139

13,018,000

ALCP CHN17-121RWZ Acquisition of right-of-

way for intersection 

improvement

2017 Planned Local 1,980,000 1,980,000

ALCP CHN17-121RRB Acquisition of right-of-

way for intersection 

improvement

2018 Planned RARF

Local

571,667

-571,667

0

ALCP CHN19-121CZ Construct roadway 

improvements

2019 Planned STP-MAG (2019)

Local

3,022,274

4,575,727

7,598,001

ALCP Acquisition of right-of-

way for intersection 

improvement

2027 Planned RARF

Local

1,008,939

-1,008,939

0

ALCP Construct roadway 

improvements

2027 Planned RARF

Local

2,766,582

-2,766,582

0

47131

ACI-PRC-10-03-

A

Chandler Heights Road:  

Arizona Avenue to McQueen 

Road

2 4 M 0.0

48659

ACI-PRC-10-03-

B

Chandler Heights Road: 

McQueen Road to Gilbert Rd

10,486,001 Q3, 2019 120 1.0 131 3

2 4 M 0.0

11537

ACI-COP-10-03-

B

Cooper Road: Chandler Heights 

to Riggs Road

16,943,408 Q2, 2021 120 3.0 131 3

4 4 M 0.0 ####9,578,001 Q2, 2020 120 1.0 131 3

Printed: 8/23/201797
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP CHN15-120RWZ Acquisition of right-of-

way for roadway 

widening

2017 Planned Local 1,120,000 1,120,000

ALCP CHN15-120RRB Acquisition of right-of-

way for roadway 

widening

2018 Planned RARF

Local

588,401

-588,401

0

ALCP CHN19-120CZ Construct Roadway 

Widening

2018 Planned STP-MAG (2018)

Local

4,201,788

253,979

4,455,767

25614 40 signalized intersections 

along Chandler Blvd and Ray 

Rd


Other CHN19-760 Install bicycle detection 

system


2019 Planned CMAQ (2019)

Local

792,120

47,880

840,000 840,000 Q4, 2020 130 0.0 131 0 0 M 1.0

2926

6ST693

Lindsay Road: Brooks Farm Rd 

to South of Chandler Heights

Other CHN12-105 Construct Roadway 

widening 

2022 Planned Private 17,150,000 17,150,000 17,150,000 Q4, 2022 120 0.0 131 4 2 4 M 0.0

ALCP CHN20-123DZ Design roadway 

widening

2020 Planned STP-MAG (2020)

Local

1,214,325

970,675

2,185,000

ALCP Acquisition of right-of-

way for roadway 

widening

2023 Planned STP-MAG (2023)

Local

994,000

1,136,000

2,130,000

ALCP Construct roadway 

widening

2024 Planned STP-MAG (2024)

Local

2,224,771

16,145,229

18,370,000

ALCP Construct roadway 

widening

2027 Planned STP-MAG (2027)

Local

3,017,765

-3,017,765

0

ALCP CHN17-114DRB Design Roadway 

Widening

2016 Planned STP-MAG (2016)

Local

820,410

-820,410

0

ALCP CHN17-114DZ Design Roadway 

Widening

2017 Planned Local 1,756,500 1,756,500

ALCP CHN18-114RWZ Acquisition of right-of-

way for roadway 

widening

2018 Planned Local 790,000 790,000

ALCP CHN19-114CZ Construct Roadway 

Widening

2019 Planned STP-MAG (2019)

Local

2,357,546

4,409,394

6,766,940

ALCP Project Savings for 

Roadway Widening

2027 Planned Local 13,752,000 13,752,000

8255

ACI-COP-10-03-

A

Cooper Road: South of Queen 

Creek to  Chandler Heights

4 4 M 0.0 ####

45421

ACI-LND-10-03

Lindsay Road: Ocotillo Rd to 

Hunt Hwy

5,575,767 Q2, 2019 120 1.6 131 3

2 4 M 1.0

22414

ACI-OCT-10-03

Ocotillo Rd: Gilbert Rd to 148th 

Street

22,685,000 Q3, 2022 120 3.0 131

2 4 M 0.023,065,440 Q2, 2028 120 2.0 131 3

Printed: 8/23/201798
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP CHN16-111DZ Design roadway 

widening

2017 Planned Local 1,674,875 1,674,875

ALCP CHN16-111RWZ Acquisition of right-of-

way for roadway 

widening

2017 Planned Local 1,580,000 1,580,000

ALCP CHN17-111RRB Acquisition of right-of-

way for roadway 

widening

2017 Planned RARF

Local

102,635

-102,635

0

ALCP CHN18-111DRB Design roadway 

widening

2018 Planned RARF

Local

1,069,777

-1,069,777

0

ALCP CHN19-111RRB Acquisition of right-of-

way for roadway 

widening

2018 Planned RARF

Local

1,106,000

-1,106,000

0

ALCP CHN18-111CZ Construct roadway 

widening

2018 Planned Local 4,710,000 4,710,000

ALCP CHN18-111CRB Construct roadway 

widening

2019 Planned RARF

Local

4,220,847

-4,220,847

0

8723 Ocotillo, Rincon to 

Cobblestone 

Other CHN20-703 Roadway widening 2019 Planned Local 6,712,000 6,712,000 6,712,000 Q4, 2020 120 0.5 131 4 2 4 M 1.0

ALCP CHN18-110DZ Design roadway 

widening

2013 Completed STP-MAG (2013)

Local

1,514,800

91,563

1,606,363

ALCP CHN18-110DZ2 Design roadway 

widening

2013 Completed Local 557,637 557,637

ALCP CHN16-110RWZ Acquisition of right-of-

way for roadway 

widening

2016 Underway STP-MAG (2016)

Local

1,500,000

90,670

1,590,670

ALCP CHN17-110CZ Construct roadway 

widening

2018 Planned STP-MAG (2018)

Local

7,079,241

6,322,759

13,402,000

ALCP Acquisition of right-of-

way for roadway 

widening

2027 Planned STP-MAG (2027)

Local

786,631

-786,631

0

ALCP Construct Roadway 

Widening

2027 Planned STBGP-MAG (2027)

Local

4,325,463

-4,325,463

0

12508

ACI-PRC-10-03-

E

Ocotillo Road:  Cooper Road to 

Gilbert Rd

2 4 M 0.0

45793

ACI-QNC-10-

03-B

Queen Creek Rd: McQueen Rd 

to Gilbert Rd

7,964,875 Q3, 2018 120 2.5 131 3

2 6 M 0.017,156,670 Q2, 2019 120 2.0 131 3
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP CHN19-105DZ Design Intersection 

Improvement

2014 Completed Local 232,487 232,487

ALCP CHN15-105DRB Design Intersection 

Improvement

2015 Completed RARF

Local

14,993

-14,993

0

ALCP CHN16-105DRB Design Intersection 

Improvement

2016 Completed RARF

Local

19,095

-19,095

0

ALCP CHN14-105CZ Construct intersection 

improvement

2016 Completed Local 300,000 300,000

ALCP CHN17-105DRB Design Intersection 

Improvement

2017 Completed RARF

Local

128,653

-128,653

0

ALCP CHN15-105CRB Construct intersection 

improvement

2017 Completed RARF

Local

39,519

-39,519

0

ALCP CHN18-105CRB Construct intersection 

improvement

2018 Completed RARF

Local

63,740

-63,740

0

36418 Various alleys in Chandler
 Other CHN20-701C Pave unpaved alley
 2020 Planned CMAQ (2020)

Local

944,954

57,118

1,002,072 1,002,072 Q4, 2021 420 14.5 150 0 0 M 1.0

20041 Western Canal Crossing 

Improvement at UPRR

Other CHN16-402

SZ15701C

CHN-0(232)D

Construct multiuse path 

and crossing

2018 Planned CMAQ (2018)

Local

355,275

21,475

376,750 376,750 Q4, 2018 330 0.0 800 0 0 M 0.0

13885

AII-RAY-20-03-

A

Ray Rd at Dobson Rd (Phase I) 4 4 M 0.0532,487 Q4, 2015 120 0.3 131 3

Printed: 8/23/2017100
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ALCP ELM18-105DZ Design roadway 

widening

2018 Planned Local 500,000 500,000

ALCP ELM19-105DZ Design roadway 

widening

2019 Planned Local 412,000 412,000

ALCP ELM19-105CZ Construct roadway 

widening

2019 Planned Local 10,188,000 10,188,000

ALCP ELM16-104CRB Construct roadway 

widening

2016 Underway RARF

Local

26,354

-26,354

0

ALCP ELM18-102CZ Construct roadway 

widening

2016 Underway Local 2,176,695 2,176,695

ALCP ELM17-104CRB Construct Roadway 

Widening

2017 Underway RARF

Local

304,741

-304,741

0

ALCP ELM19-102CZ Construct roadway 

widening

2017 Underway Local 14,009,319 14,009,319

ALCP ELM18-104CRB Construct Roadway 

Widening

2018 Underway RARF

Local

10,875,428

-10,875,428

0

ALCP ELM27-104SAV Project Savings for 

Roadway Widening

2019 Underway RARF

Local

2,346,393

-2,346,393

0

Other ELM18-460D

T006401D

ELM-0(209)T

Design: fiber , install five 

CCTV cameras and 

interconnect six traffic 

signals


2016 Underway CMAQ (2016)

Local

84,399

5,102

89,501

Other ELM18-460

T006401C

ELM-0(209)T

Install fiber, install five 

CCTV cameras and 

interconnect six traffic 

signals


2018 Planned CMAQ (2018)

Local

305,721

18,479

324,200

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Schedule Funding Project Total Est. Date 
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Work  Phase Total

Facility Typ
e
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 Thru Lanes 

3597

ACI-DYS-10-03

Dysart Rd: Northern Ave to 

Peoria Ave

11,100,000 Q4, 2019

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0

16064

ACI-ELM-30-03-

A

El Mirage Rd: Cactus Road to 

Grand Avenue

16,186,014 Q4, 2017

120 2.0 131 2 4

M 0.0

49121 El Mirage Rd: Olive Avenue to 

Grand Ave frontage road, 

Thunderbird Rd: 127th Ave to 

El Frio St, Peoria Ave: El Mirage 

Rd to 121st Ave


413,701 Q1, 2019

120 1.5 131 4 4 4

M 1.0130 5.0 131 4 4

Printed: 8/23/2017101
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17307 Florence Heights: SH 287 to SH 

79

Other FLO14-401 Construct Roadway 

Widening

2018 Planned Local 2,170,000 2,170,000 2,170,000 Q4, 2018 120 0.3 131 2 4 P 0.0 ####

38377 Anthem and Florence K-8
 Other FLO18-701 Safe Routes to School 

Studies


2018 Planned TAP-MAG (2018)

Local

39,606

2,394

42,000 42,000 140 0.0 900 0 0 M 1.0

34208 SR 287 Florence-Coolidge Hwy 

and SR 79b Traffic Circle

Other FLO18-401 Construct Traffic Circle 2018 Planned Local 1,500,000 1,500,000 1,500,000 Q4, 2018 120 0.3 131 2 2 P 0.0 ####

14690 Town of Florence (Various) Other FLO16-403 Dust Mitigation on 

Unpaved Shoulders and 

Remediation

2018 Planned Local 1,800,000 1,800,000 1,800,000 Q4, 2019 420 5.8 132 2 4 P 0.0 ####

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

Work  Phase Total
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Other FTM16-401

53100

Pre-design and Design 

Phases

2016 Underway TTP-BIA (2016) 96,650 96,650

Other FTM18-701

53100

Construct: Pave three 

dirt road segments.


2020 Planned CMAQ (2020)

Local

841,940

50,891

892,831

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Schedule Funding Project Total Est. Date 

Project to 

be in use
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Work  Phase Total

Facility Typ
e
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 Thru Lanes 

29604 U Nee Way: Fort McDowell 

Road to 0.25 miles west, Gu 

Mah Road: Hillside Road to Sim 

Gweemah Road, Mohave Road 

East (Sandtrap Road): Fort 

McDowell Road to End. 


989,481 Q4, 2020

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0120 1.0 150 7 2 2
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19881 Fountain Hills (Townwide) Other FTH15-101 Procure and Install 

Arterial Street STOP Sign 

Upgrade

2018 Planned HSIP-MAG (2018) 46,800 46,800 46,800 Q4, 2018 140 0.0 900 0 0 M 1.0

Other FTH12-102

SZ039  01C

CM-FTH-0(208)S

Design work for Pave 

Dirt shoulder project

2017 Underway Local 104,900 104,900

Other FTH14-102

SZ039 01C

Construct/Pave Dirt 

Shoulders

2018 Planned CMAQ (2018)

Local

255,364

15,436

270,800

44892 Fountain Hills Blvd: Glenbrook 

Blvd to North Town Limit

Other FTH12-002 Construct roadway 

widening including bike 

lanes, turn pockets, 

sidewalk and landscaped 

median

2022 Planned Private 5,200,000 5,200,000 5,200,000 Q4, 2022 120 2.0 132 5 2 4 M 0.0

ALCP FTH18-102PDZ Pre-design roadway 

widening

2020 Planned Local 214,286 214,286

ALCP FTH18-102PRB Pre-design roadway 

widening

2020 Planned RARF

Local

150,000

-150,000

0

ALCP FTH18-102DRB Design Roadway 

Widening

2020 Planned RARF

Local

444,877

-444,877

0

ALCP FTH19-102DZ Design roadway 

widening

2020 Planned Local 763,745 763,745

ALCP FTH19-102RRB Acquisition of right-of-

way for roadway 

widening

2021 Planned RARF

Local

134,709

-134,709

0

ALCP FTH20-102RWZ Acquisition of right-of-

way for roadway 

widening

2021 Planned Local 192,440 192,440

ALCP FTH21-102CRB Construct roadway 

widening

2021 Planned RARF

Local

721,164

-721,164

0

ALCP FTH21-102CZ Construct roadway 

widening

2021 Planned Local 3,580,265 3,580,265

ALCP FTH22-102CRB Construct roadway 

widening

2022 Planned RARF

Local

721,164

-721,164

0

ALCP Construct roadway 

widening

2027 Planned RARF 691,851 691,851

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

68 Fountain Hills Blvd: Segundo Dr 

to Pinto Dr

375,700 Q2, 2018

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 0.0

27512

ACI-SHA-10-03-

C

Shea Blvd: Palisades Blvd. to 

Technology Dr

5,442,587 Q3, 2022

420 2.0 132 4 2 2

M 0.0120 2.2 131 3 4 6

Printed: 8/23/2017104



FY2018-2022 MAG TIP - Gila River Indian Community Projects Version: 123 - 06/28/2017Highway Section

B
e
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A
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r

46122 Elliot Road
 Other GRC18-401 Double chip seal an 

existing dirt road


2018 Planned TTP-BIA (2018) 230,000 230,000 230,000 Q4, 2018 420 0.5 900 2 2 M 1.0

Other GRC19-701 Design Roadway 

Reconstruction and 

Improvements

2019 Planned Local 235,754 235,754

Other GRC20-701 Construct Roadway 

Reconstruction and 

Improvements

2020 Planned STBGP-MAG (2020)

Local

1,270,000

632,868

1,902,868

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

17333 Gilbert Road: Hunt Highway to 

SR-87

2,138,622 Q2, 2021

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

P 1.0120 2.5 131 4 2 2

Printed: 8/23/2017105



FY2018-2022 MAG TIP - Gilbert Projects Version: 123 - 06/28/2017Highway Section

B
e
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A
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Other GLB16-410D

H8863 01D

Preliminary Design 

(Phase I - DCR) for New 

Freeway Interchange 

2016 Underway Local 800,000 800,000

Other GLB16-410RW Final Design/Right of 

Way for Proposed 

Freeway Interchange

2017 Planned Local 6,339,000 6,339,000

Other GLB16-410C Construction of 

Proposed Freeway 

Interchange

2019 Planned Local 30,400,000 30,400,000

ALCP GLB15-108DRB Design intersection 

improvement

2018 Planned RARF

Local

492,100

-492,100

0

ALCP GLB16-108DZ Design intersection 

improvement

2018 Planned Local 1,957,000 1,957,000

ALCP GLB17-108RWZ Acquisition of right-of-

way for intersection 

improvement

2018 Planned Local 1,360,800 1,360,800

ALCP GLB17-108CZ Construct intersection 

improvement

2018 Planned Local 3,514,000 3,514,000

ALCP GLB17-108RRB Acquisition of right-of-

way for intersection 

improvement

2019 Planned RARF

Local

840,000

-840,000

0

ALCP GLB16-108CZ Construct intersection 

improvement

2019 Planned Local 8,579,000 8,579,000

ALCP GLB18-108CRB Construct intersection 

improvement

2020 Planned RARF

Local

2,808,167

-2,808,167

0
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C
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

21195 202 (Santan): Lindsay Road TI 37,539,000 Q4, 2020

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 1.0

8305

AII-ELT-30-03

Elliot Rd at Cooper Dr 15,410,800 Q2, 2020

110 0.8 110 2 6 6

M 0.0120 0.5 131 4 4 6

Printed: 8/23/2017106



FY2018-2022 MAG TIP - Gilbert Projects Version: 123 - 06/28/2017Highway Section

B
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A
ir Q

u
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A
ir Q

u
ality C
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d

e

C
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o
d
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P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
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d
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C
o

m
m
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d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB18-110DRB Design intersection 

improvement

2019 Planned RARF

Local

739,272

-739,272

0

ALCP GLB18-110DZ Design intersection 

improvement

2019 Planned Local 2,065,000 2,065,000

ALCP GLB18-110RWZ Acquisition of right-of-

way for intersection 

improvement

2019 Planned Local 1,680,000 1,680,000

ALCP GLB19-110RRB Acquisition of right-of-

way for intersection 

improvement

2019 Planned RARF

Local

840,000

-840,000

0

ALCP GLB18-110CZ Construct intersection 

improvement

2019 Planned Local 1,150,000 1,150,000

ALCP GLB19-110CZ Construct intersection 

improvement

2020 Planned Local 8,879,000 8,879,000

ALCP GLB20-110CRB Construct intersection 

improvement

2020 Planned RARF

Local

2,195,900

-2,195,900

0

ALCP Construct intersection 

improvement

2027 Planned RARF

Local

3,600,121

-3,600,121

0

ALCP GLB21-113DRB Design intersection 

improvement

2021 Planned RARF

Local

868,700

-868,700

0

ALCP GLB21-113DZ Design intersection 

improvement

2021 Planned Local 3,101,000 3,101,000

ALCP GLB22-113CRB Construct intersection 

improvement

2022 Planned RARF

Local

2,905,518

-2,905,518

0

ALCP GLB22-113CZ Construct intersection 

improvement

2022 Planned Local 9,331,225 9,331,225

26163

AII-ELT-40-03

Elliot Rd at Gilbert Rd 13,774,000 Q2, 2020 M 0.0

28235

AII-ELT-10-03

Elliot Rd at Greenfield Rd 12,432,225 Q4, 2022

120 0.5 131 4 4 6

M 0.0120 0.5 131 4 4 6

Printed: 8/23/2017107



FY2018-2022 MAG TIP - Gilbert Projects Version: 123 - 06/28/2017Highway Section
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP Design intersection 

improvement

2022 Planned Local 1,241,000 1,241,000

ALCP Design intersection 

improvement

2022 Planned RARF

Local

868,700

-868,700

0

ALCP Acquisition of right-of-

way for intersection 

improvement

2023 Planned Local 1,200,000 1,200,000

ALCP Acquisition of right-of-

way for intersection 

improvement

2023 Planned RARF

Local

840,000

-840,000

0

ALCP Construct intersection 

improvement

2023 Planned Local 9,056,000 9,056,000

ALCP Construct Intersection 

Improvement

2023 Planned RARF

Local

2,066,492

-2,066,492

0

ALCP Construct intersection 

improvement

2027 Planned RARF

Local

1,136,823

-1,136,823

0

41917

AII-ELT-20-03

Elliot Rd at Higley Rd 11,497,000 Q4, 2023 M 0.0120 0.5 131 4 4 6

Printed: 8/23/2017108



FY2018-2022 MAG TIP - Gilbert Projects Version: 123 - 06/28/2017Highway Section
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C
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d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB19-114DRB Design intersection 

improvement

2020 Planned RARF

Local

217,279

-217,279

0

ALCP GLB19-114DZ Design intersection 

improvement

2020 Planned Local 1,032,000 1,032,000

ALCP GLB21-114DZ Design intersection 

improvement

2021 Planned Local 1,089,000 1,089,000

ALCP GLB20-114RRB Acquisition of right-of-

way for intersection 

improvement

2021 Planned RARF

Local

760,477

-760,477

0

ALCP GLB20-114RWZ Acquisition of right-of-

way for intersection 

improvement

2021 Planned Local 1,512,000 1,512,000

ALCP GLB20-114CZ Construct intersection 

improvement

2021 Planned Local 11,348,000 11,348,000

ALCP GLB21-114CRB Construct intersection 

improvement

2022 Planned RARF

Local

2,797,437

-2,797,437

0

ALCP Construct intersection 

improvement

2027 Planned RARF

Local

699,021

-699,021

0

39986

AII-ELT-50-03

Elliot Rd at Val Vista Dr 14,981,000 Q2, 2021 M 0.0120 0.5 131 4 4 6

Printed: 8/23/2017109



FY2018-2022 MAG TIP - Gilbert Projects Version: 123 - 06/28/2017Highway Section
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ate

 Fu
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C
o
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m
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d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB16-115DZ Design roadway 

widening

2017 Underway Local 2,454,000 2,454,000

ALCP GLB17-115RWZ Acquisition of right-of-

way for roadway 

widening

2017 Completed Local 4,803,000 4,803,000

ALCP GLB17-115CZ Construct roadway 

widening

2017 Planned Local 2,926,000 2,926,000

ALCP GLB18-115DRB Design roadway 

widening

2018 Underway RARF

Local

1,717,800

-1,717,800

0

ALCP GLB18-115RRB Acquisition of right-of-

way for roadway 

widening

2018 Planned RARF

Local

885,770

-885,770

0

ALCP GLB18-115CZ Construct roadway 

widening

2018 Planned Local 10,930,000 10,930,000

ALCP GLB19-115RRB Acquisition of right-of-

way for roadway 

widening

2019 Planned RARF

Local

2,476,330

-2,476,330

0

ALCP GLB19-115CRB Construct roadway 

widening

2019 Planned RARF

Local

6,386,414

-6,386,414

0

ALCP GLB20-115CRB Construct roadway 

widening

2020 Planned RARF

Local

3,480,016

-3,480,016

0

ALCP Construct roadway 

widening

2027 Planned RARF

Local

1,458,151

-1,458,151

0

8180

ACI-GER-20-03-

A

Germann Rd: Gilbert Rd to Val 

Vista Rd

21,113,000 Q4, 2019 M 0.0120 2.0 131 3 2 6

Printed: 8/23/2017110



FY2018-2022 MAG TIP - Gilbert Projects Version: 123 - 06/28/2017Highway Section
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB120-08D Design intersection 

improvement

2011 Completed RARF

Local

356,936

152,972

509,908

ALCP GLB120-08RW Acquisition of right-of-

way for intersection 

improvement

2012 Completed RARF

Local

19,933

8,543

28,475

ALCP GLB120-08RW2 Acquire right of way for 

intersection 

improvement

2012 Completed RARF

Local

3,411

1,462

4,873

ALCP GLB13-107DZ Design intersection 

improvement

2013 Completed RARF

Local

187,983

80,564

268,547

ALCP GLB14-107DRB Design intersection 

improvement

2014 Completed RARF

Local

261,167

-261,167

0

ALCP GLB14-107DZ Design intersection 

improvement

2014 Completed Local 415,000 415,000

ALCP GLB14-107RRB Acquisition of right-of-

way for intersection 

improvement

2014 Completed RARF

Local

35,196

-35,196

0

ALCP GLB14-107RWZ Acquire right of way for 

intersection 

improvement

2014 Completed Local 50,280 50,280

ALCP GLB15-107DRB Design intersection 

improvement

2015 Completed RARF

Local

122,684

-122,684

0

ALCP GLB15-107DZ Design intersection 

improvement

2015 Completed Local 225,000 225,000

ALCP GLB15-107RRB Acquisition of right-of-

way for intersection 

improvement

2015 Completed RARF

Local

624,747

-624,747

0

ALCP GLB15-107RWZ Acquisition of right-of-

way for intersection 

improvement

2015 Completed Local 892,496 892,496

ALCP GLB15-107CRB Construct intersection 

improvement

2015 Underway RARF

Local

111,052

-111,052

0

ALCP GLB15-107CZ Construct intersection 

improvement

2015 Underway Local 158,646 158,646

4 6 M 0.024369

AII-GUD-30-03

Guadalupe Rd at Cooper Rd 10,301,501 Q4, 2017 120 0.5 131 3

Printed: 8/23/2017111



FY2018-2022 MAG TIP - Gilbert Projects Version: 123 - 06/28/2017Highway Section
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB16-107DZ Design intersection 

improvement

2016 Completed Local 112,275 112,275

ALCP GLB17-107DRB Design intersection 

improvement

2017 Completed RARF

Local

78,590

-78,590

0

ALCP GLB16-107CZ Construct intersection 

improvement

2017 Underway Local 7,636,000 7,636,000

ALCP GLB18-107CRB Construct intersection 

improvement

2018 Underway RARF

Local

691,614

-691,614

0

ALCP GLB22-118DRB Design intersection 

improvement

2022 Planned RARF

Local

287,694

-287,694

0

ALCP GLB22-118DZ Design intersection 

improvement

2022 Planned Local 1,825,000 1,825,000

ALCP GLB22-118RWZ Acquisition of right-of-

way for intersection 

improvement

2022 Planned Local 1,320,000 1,320,000

ALCP GLB23-118RRB Acquisition of right-of-

way for intersection 

improvement

2023 Planned RARF

Local

545,210

-545,210

0

ALCP Construct intersection 

improvement

2023 Planned Local 7,351,000 7,351,000

ALCP Construct Intersection 

Improvement

2024 Planned RARF

Local

2,159,351

-2,159,351

0

ALCP Construct Intersection 

Improvement

2027 Planned RARF

Local

1,919,430

-1,919,430

0

24369

AII-GUD-30-03

[Continued from previous 

page.]








Guadalupe Rd at Cooper Rd

4 6 M 0.0

25732

AII-GUD-10-03

Guadalupe Rd at Greenfield Rd

10,301,501 Q4, 2017 120 0.5 131 3

4 6 M 0.010,496,000 Q2, 2024 120 0.5 131 3

Printed: 8/23/2017112
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
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Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB22-119DRB Design intersection 

improvement

2022 Planned RARF

Local

239,409

-239,409

0

ALCP GLB22-119DZ Design intersection 

improvement

2022 Planned Local 2,019,000 2,019,000

ALCP GLB22-119RRB Acquisition of right-of-

way for intersection 

improvement

2022 Planned RARF

Local

840,000

-840,000

0

ALCP GLB22-119RWZ Acquisition of right-of-

way for intersection 

improvement

2022 Planned Local 1,320,000 1,320,000

ALCP GLB23-119CRB Construct intersection 

improvement

2023 Planned RARF

Local

2,695,783

-2,695,783

0

ALCP GLB23-119CZ Construct intersection 

improvement

2023 Planned Local 9,308,000 9,308,000

49446 Guadalupe Rd, Higley Rd, 

Williams Field Rd

Other GLB22-801 Gilbert ATMS Fiber East 

Ring Project Phase I 

2022 Planned Local 4,862,000 4,862,000 4,862,000 Q4, 2022 130 15.0 131 4 6 6 M 0.0

6991

AII-GUD-50-03

Guadalupe Rd at Val Vista Dr 4 6 M 0.012,647,000 Q2, 2023 120 0.5 131 3
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c C
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- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB17-121PDZ Pre-design intersection 

improvements

2017 Underway Local 40,000 40,000

ALCP GLB18-121DRB Design intersection 

improvement

2018 Planned RARF

Local

333,510

-333,510

0

ALCP GLB18-121DZ Design intersection 

improvement

2018 Planned Local 595,000 595,000

ALCP GLB18-121RWZ Aquisition of right-of-

way for intersection 

improvement

2018 Planned Local 110,000 110,000

ALCP GLB19-121RRB Aquisition of right-of-

way for intersection 

improvement

2019 Planned RARF

Local

77,000

-77,000

0

ALCP GLB19-121CZ Construct intersection 

improvement

2019 Planned Local 4,174,000 4,174,000

ALCP GLB20-121CRB Construct intersection 

improvement

2020 Planned RARF

Local

1,500,000

-1,500,000

0

ALCP GLB22-121CRB Construct intersection 

improvement

2022 Planned RARF

Local

1,864,258

-1,864,258

0

Other GLB09720D Design/Right of Way 2017 Underway Local 1,100,000 1,100,000

Other GLB09-720C Construct roadway 

widening

2018 Planned Local 4,859,000 4,859,000

Other GLB12-807D Design and right of way 

for roadway widening

2018 Planned Local 1,000,000 1,000,000

Other GLB12-807C Construct roadway 

widening

2019 Planned Local 1,446,000 1,446,000

14774

AII-HIG-10-03

Higley Rd at Baseline Rd 4 5 M 1.0 ####

21812 Lindsay Rd: Pecos Rd to 

Germann Rd

4,919,000 Q2, 2021 120 0.5 131 4

2 4 M 0.0

2950 Lindsay Rd: Queen Creek Rd to 

Ocotillo Rd

5,959,000 Q4, 2018 120 1.0 131 4

2 4 M 0.02,446,000 Q4, 2019 120 1.0 132 4
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Schedule Funding Project Total Est. Date 

Project to 

be in use
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Work  Phase Total

Facility Typ
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c C
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Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP GLB18-122DZ Design transportation 

interchange and 

frontage roads

2018 Planned Local 661,000 661,000

ALCP GLB20-122DZ Design Interchange 2020 Planned Local 1,500,000 1,500,000

ALCP GLB21-122CZ Construct Transportation 

Interchange and 

Frontage Road

2021 Planned STP-MAG (2021)

Local

2,225,017

134,500

2,359,517

ALCP GLB22-122CZ Construct Transportation 

Interchange and 

Frontage Road (Special 

Projects Fund)

2021 Planned STP-Flex (2021)

Local

2,096,500

126,725

2,223,225

ALCP GLB25-122CZ Utility Relocation for 

Transportation 

Interchange

2021 Planned Local 342,500 342,500

ALCP GLB30-122CZ Construct Transportation 

Interchange

2021 Planned Local 16,000,000 16,000,000

ALCP GLB17-123DZ Design roadway 

widening

2017 Underway Local 1,308,243 1,308,243

ALCP GLB18-123DRB Design roadway 

widening

2018 Underway RARF

Local

925,285

-925,285

0

ALCP GLB18-123RWZ Aquisition of right-of-

way for roadway 

widening

2018 Planned Local 1,224,757 1,224,757

ALCP GLB18-123CZ Construct roadway 

widening

2018 Planned Local 5,959,000 5,959,000

ALCP GLB19-123RRB Aquisition of right-of-

way for roadway 

widening

2019 Planned RARF

Local

1,000,000

-1,000,000

0

ALCP GLB22-123CRB Construct roadway 

widening

2022 Planned RARF

Local

5,683,077

-5,683,077

0

ALCP GLB18-124DRB Design new roadway 2018 Planned RARF

Local

675,500

-675,500

0

ALCP GLB18-124DZ Design new roadway 2018 Planned Local 965,000 965,000

ALCP GLB21-124CZ Construct new roadway 2021 Planned STP-MAG (2021)

Local

6,174,198

373,205

6,547,403

40655

ACI-LND-20-03-

A

Lindsay Road/SR-202L TI & 

Frontage Rd

2 4 M 1.0 ####

40400

ACI-LND-20-03-

B

Lindsay Road: Pecos Road to 

Germann Road

23,086,242 Q4, 2022 120 1.3 115 3

4 6 M 1.0

8050

ACI-LND-20-03-

C

Mustang Drive: Rivulon Blvd to 

Germann Road

8,492,000 Q2, 2019 120 1.0 132

0 2 M 1.07,512,403 Q4, 2022 120 0.8 131
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Work  Phase Total
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c C
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Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

19275 Ocotillo Road: Greenfield to 

Higley

Other GLB20-801 Construction of Ocotillo 

Road from 

approximately 1/4 mile 

east of Greenfield Road 

to Higley Road to minor 

arterial standards. 

2020 Planned Local 61,103,000 61,103,000 61,103,000 Q4, 2020 120 1.0 132 4 2 2 M 0.0

7608 Pecos Rd: Gilbert Rd to Lindsay 

Rd

Other GLB04-105 Construct roadway 

widening and 

improvements

2018 Planned Private 4,000,000 4,000,000 4,000,000 Q4, 2018 120 1.0 132 4 2 4 M 0.0

ALCP GLB22-120DZ Design intersection 

improvement

2022 Planned Local 574,000 574,000

ALCP Design intersection 

improvement

2023 Planned Local 517,000 517,000

ALCP Acquisition of right-of-

way for intersection 

improvement

2023 Planned Local 1,200,000 1,200,000

ALCP Construct intersection 

improvement

2023 Planned Local 5,303,000 5,303,000

ALCP Design intersection 

improvement

2027 Planned RARF

Local

207,556

-207,556

0

ALCP Acquisition of right-of-

way for intersection 

improvement

2027 Planned RARF

Local

840,000

-840,000

0

ALCP Construct intersection 

improvement

2027 Planned RARF

Local

2,727,154

-2,727,154

0

4129 Recker Rd: Elliot Rd to Warner 

Rd

Other GLB02-808 Construct roadway 

widening and 

improvements

2018 Planned Private 4,000,000 4,000,000 4,000,000 Q4, 2018 120 0.0 132 4 2 4 M 0.0

48998 Recker Rd: Ray Rd to Warner 

Rd

Other GLB10-726 Construct roadway 

widening and 

improvements

2018 Planned Local 2,579,000 2,579,000 2,579,000 Q4, 2018 120 0.0 131 4 2 4 M 0.0

19897

AII-RAY-30-03

Ray Rd at Gilbert Rd 4 6 M 0.07,594,000 Q2, 2023 120 0.5 131 3
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c C
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Project IDN(s):

- MAG ID
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Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other GLB09-724D Final design and right of 

way activities for the 

completion of full width 

improvements to Val 

Vista Drive

2020 Planned Local 5,315,000 5,315,000

Other GLB09-724C Construct roadway 

widening and 

improvements

2021 Planned Local 15,516 15,516

43657 Val Vista Dr: Ocotillo Rd to 

Chandler Heights Rd

Other GLB12-810 Construct roadway 

widening

2019 Planned Local 5,000,000 5,000,000 5,000,000 Q4, 2019 120 1.0 131 4 2 6 M 0.0

14677 Warner Rd: Higley Rd to Recker 

Rd

Other GLB08-714 Construct roadway 

widening

2018 Planned Private 3,000,000 3,000,000 3,000,000 Q4, 2018 120 1.0 131 4 2 6 M 0.0

Other GLB18-440

T011801D

GIL-0(216)T

Design grade separated 

bike/ped bridge


2018 Underway Local 504,903 504,903

Other GLB18-441 Right of way for grade 

separated bike/ped 

bridge


2018 Planned Local 85,000 85,000

Other GLB19-740

T011801C

GIL-0(216)T

Construct grade 

separated bike/ped 

bridge


2019 Underway CMAQ (2019)

Local

2,829,943

171,057

3,001,000

14165 Val Vista Dr:  Appleby Road
 to 

Rigg


2 6 M 0.0

25086 Western Powerline Trail over 

Union Pacific Railroad


5,330,516 Q4, 2021 120 0.3 131 4

0 0 M 1.03,590,903 Q4, 2020 330 0.0 301
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Other GLN18-440

T007101D

GLN-0(257)T

Design Half Street 

Improvements and 

Sidewalk


2016 Underway CMAQ (2016)

Local

183,885

11,115

195,000

Other GLN18-440D2

T007101D

GLN-0(257)T

Design Half Street 

Improvements and 

Sidewalk 


2017 Underway CMAQ (2017)

Local

94,300

5,700

100,000

Other GLN19-740 Acquire Right of Way 

(NWC or Myrtle & 67th 

Ave)


2019 Planned Local 6,000 6,000

Other GLN20-740

T007101C

GLN-0(257)T

Construct Half Street 

Improvements and 

Sidewalk


2020 Planned CMAQ (2020)

Local

1,097,275

147,025

1,244,300

Other GLN17-440

T006901D

GLN-0(255)T

Design Sidewalk 

Improvements


2016 Underway CMAQ (2016)

Local

83,927

5,073

89,000

Other GLN17-440D2

T006901D

GLN-0(255)T

Design Sidewalk 

Improvements 


2017 Underway CMAQ (2017)

Local

46,207

2,793

49,000

Other GLN18-442

T006901C

GLN-0(255)T

Construct Sidewalk 

Improvements


2018 Planned CMAQ (2018)

Local

257,156

42,844

300,000

Other GLN16-407

T003101D

Design Flashing Yellow 

Arrows with Geometric 

Modifications at 12 

Arterial-Arterial 

intersections


2016 Underway HSIP-MAG (2016)

Local

174,309

1,949

176,258

Other GLN18-401

T003101C

Construct Flashing 

Yellow Arrows with 

Geometric Modifications 

at 12 Arterial-Arterial 

intersections


2018 Completed HSIP-MAG (2018)

Local

702,776

8,131

710,907
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e
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 Thru Lanes 

38127 67th Avenue, Glendale Avenue 

to Orangewood Ave and 

Orangewood Avenue, 67th 

Avenue to US 60 (Grand Ave)


1,545,300 Q4, 2021

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 1.0

44632 Camelback Road, 79th Avenue 

to 83rd Avenue


438,000 Q4, 2019

330 1.0 140 0 0

M 1.0

15526 Citywide
 887,165 Q2, 2019

330 0.5 131 4 4

M 1.0140 0.0 131 0 0
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Project IDN(s):
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- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other GLN19-401

T011901D

GLN-0(259)T

Design Flashing Yellow 

Arrows with Geometric 

Modifications at 22 

intersections


2017 Underway HSIP-MAG (2017)

Local

288,000

34,515

322,515

Other GLN20-401

T011901C

GLN-0(259)T

Construct Flashing 

Yellow Arrows with 

Geometric Modifications 

at 22 Arterial-Arterial 

intersections





2020 Planned Local 1,300,807 1,300,807

Other GLN18-460D

T007701D

GLN-0(254)T

Design: EVP system 

citywide at 48 

intersections


2016 Underway CMAQ (2016)

Local

117,875

7,125

125,000

Other GLN18-460D2

T007701D

GLN-0(254)T

Design: EVP system 

citywide at 48 

intersections 


2017 Underway CMAQ (2017)

Local

41,339

2,499

43,838

Other GLN18-460

T007701C

GLN-0(254)T

Install EVP system 

citywide at 48 

intersections


2018 Planned CMAQ (2018)

Local

399,832

311,416

711,248

Other GLN19-760D

T007601D

GLN-0(253)T

Design fiber, 

communication, and 

CCTV


2016 Underway CMAQ (2016)

Local

166,966

10,092

177,058

Other GLN19-760D2

T007601D

GLN-0(253)T

Design fiber, 

communication, and 

CCTV 


2017 Underway CMAQ (2017)

Local

37,856

2,289

40,145

Other GLN19-760

T007601C

GLN-0(253)T

Install fiber, 

communication, and 

CCTV


2019 Planned CMAQ (2019)

Local

800,000

48,358

848,358

39353 Citywide
 1,623,322 Q2, 2021 M 1.0

5164 Glendale (Citywide)
 880,086 Q4, 2019

140 0.0 131 0 0

M 1.0

32449 Camelback Rd: 51st Ave to 91st 

Ave


1,065,561 Q4, 2020

130 0.0 900 0 0

M 1.0130 5.0 131 4 4
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- ADOT TRACS

- Fed Aid ID

35999 Thunderbird Paseo Pathway at 

Sweetwater Ave, Thunderbird 

Paseo Pathway at Hearn Rd, 

Thunderbird Paseo Pathway at 

71st Ave, Sk

Other GLN16-404

SZ10801C

GLN-0(243)T

Construct multiple 

access points to 

pathways

2018 Planned CMAQ (2018)

Local

107,832

234,456

342,288 342,288 Q4, 2018 330 0.0 800 0 0 M 0.0

26638 New River North Shared Use 

Pathway, Patrick Ln to Hillcrest 

Blvd

Other GLN16-405

SZ10701C

GLN-0(242)T

Construct multiuse path 

and cannal crossing

2018 Planned CMAQ (2018)

Local

330,850

191,531

522,381 522,381 Q4, 2018 330 0.3 800 0 0 M 0.0

Other GLN18-441

T007001D

GLN-0(256)T

Design Sidewalk 

Improvements


2016 Underway CMAQ (2016)

Local

54,694

3,306

58,000

Other GLN18-441D2

T007001D

GLN-0(256)T

Design Sidewalk 

Improvements 


2017 Underway CMAQ (2017)

Local

83,149

5,026

88,175

Other GLN19-741

T007001C

GLN-0(256T)

Construct Sidewalk 

Improvements


2019 Planned CMAQ (2019)

Local

223,402

46,698

270,100

19624 Paradise Lane, 55th Avenue to 

59th Avenue


416,275 Q4, 2020 M 1.0330 0.5 140 2 2
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33054 Broadway Rd: Estrella Pkwy to 

Bullard Ave

Other GDY99-001 Pave dirt road, add 2 

lanes and bridge

2022 Deferred Private 1,150,000 1,150,000 1,150,000 Q4, 2022 120 1.0 131 4 2 4 M 0.0

19483 Cotton Lane: Indian School to 

Thomas

Other GDY13-911 Street Improvement - 

Construct four lane 

arterial street

2022 Deferred Local 4,800,000 4,800,000 4,800,000 Q4, 2022 120 1.0 131 5 2 4 M 0.0

2328 Elliot Rd: 185th Ave to Rainbow 

Valley Rd

Other GDY10-711 Reconstruct road from 2 

to 4 lanes

2022 Deferred Local 3,750,000 3,750,000 3,750,000 Q4, 2022 120 1.0 131 6 2 4 M 0.0

28611 Estrella Pkwy: MC-85 to 

Vineyard Ave

Other GDY10-712 Reconstruct road from 2 

to 4 lanes with bridge 

widening at Gila River 

and on-road bike lane

2022 Deferred Local 34,112,849 34,112,849 34,112,849 Q4, 2022 120 1.0 131 4 2 4 M 0.0

19799 Harrison Street: 158th to 

Estrella

Other GDY13-915 Street Improvements 2022 Deferred Local 1,150,000 1,150,000 1,150,000 Q4, 2022 120 1.0 131 7 0 4 M 0.0

Other GDY18-460D Scoping and PE to install 

fiber along Elwood St, 

CCTV, connect two 

signals to TMC


2016 Completed STP-MAG (2016)

Local

75,440

4,560

80,000

Other GDY18-460D2 Design fiber along 

Elwood St, CCTV, 

connect two signals to 

TMC 


2017 Planned CMAQ (2017)

Local

165,025

9,975

175,000

Other GDY18-460 Install fiber along 

Elwood St, CCTV, 

connect two signals to 

TMC


2018 Planned CMAQ (2018)

Local

348,661

41,235

389,896

26302 Litchfield Rd at Yuma Rd Other GDY07-705 Improve intersection 

including right-turn 

lanes, dual left-turn 

lanes and bus bay

2022 Deferred Local 1,750,000 1,750,000 1,750,000 Q4, 2022 120 0.1 131 4 4 4 M 0.0

31817 Lower Buckeye Rd: Estrella 

Pkwy to 159th Ave

Other GDY97-008 Reconstruct 2 lanes, 

curb, gutter, sidewalk & 

landscape

2022 Deferred Private 500,000 500,000 500,000 Q4, 2022 120 1.0 131 2 2 4 M 0.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use
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Work  Phase Total

Facility Typ
e
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 Thru Lanes 

26912 Elwood St: Cotton Ln to Estrella 

Pkwy, Cotton Ln: Estrella Pkwy 

to Elwood St, Estrella Pkwy: 

Elliot Rd to Cotton Ln, Elliot Rd: 

San Gabriel Dr to Estrella Pkwy


644,896 Q4, 2019

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0130 0.0 900 0 0
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d
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n

c C
lass 

 Thru Lanes 

P
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ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

2534 Sarival Ave: Harrison Rd to 

Yuma Rd

Other GDY12-905 Street Improvement - 

Add second south bound 

lane and relocate power 

poles

2019 Planned Local 600,000 600,000 600,000 Q4, 2019 120 0.5 131 4 2 3 M 0.0

26179 Sarival: MC85 to Eddie Albert Other GDY12-907 Street Improvement - 

Add two north bound 

and one south bound 

lanes

2020 Planned Local 900,000 900,000 900,000 Q4, 2020 120 0.3 131 4 2 5 M 0.0

23554 Goodyear (Citywide) Other GDY16-406

SH607 01C/01D/03D

GDY-0(208)T

Procure and Install Sign 

Management System 

and Sign Upgrade

2018 Underway HSIP-MAG (2018) 75,000 75,000 75,000 Q3, 2017 140 0.0 900 0 0 M 0.0

30048 SR303/Interstate 10 Traffic 

Interchange

Other GDY11-104 Install eight traffic 

signals at four traffic 

interchanges

2018 Planned Local 4,013,000 4,013,000 4,013,000 Q2, 2018 140 0.0 131 2 0 0 M 0.0

49879 Various locations Other GDY17-402

SZ12001C

GDY-0(210)T

Fiber Installation and 

Signal Communications 

Hardware

2018 Planned CMAQ (2018)

Local

820,001

49,566

869,567 869,567 Q4, 2017 130 0.0 900 0 0 M 0.0

5855 Yuma Road: Sarival to 167th 

Avenue

Other GDY12-903 Street Improvement - 3 

eastbound lanes, curb 

gutter, sidewalk, street 

lights, relocate power 

poles, add second lane 

westbound to 165th 

avenue

2019 Planned Local 2,400,000 2,400,000 2,400,000 Q4, 2019 120 0.5 131 4 2 6 M 0.0
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Other GDL17-401 Design of reconstruction 

and safety 

improvements


2018 Planned Local 501,690 501,690

Other GDL18-401 Utility relocation for 

reconstruction and 

safety improvements


2019 Planned Local 390,000 390,000

Other GDL19-401 Construct reconstruction 

and safety 

improvements


2020 Planned Local 5,541,600 5,541,600

16795 Frank Elementary School
 Other GDL20-701 Safe Routes to School 

Study


2020 Planned TAP-MAG (2020)

Local

20,746

1,254

22,000 22,000 Q4, 2020 140 0.0 900 0 0 M 1.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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e
 C

o
d

e

Work  Phase Total

Facility Typ
e
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 Thru Lanes 

32278 Avenida del Yaqui: Calle Senu 

to Highline Canal


6,433,290 Q4, 2020

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0120 1.0 131 2 2
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Other MAG21-831 PM-10 Paving Projects 

Placeholder. Detailed 

programming expected 

Early to mid FFY2018.

2021 Planned CMAQ (2021)

Local

5,500,000

332,450

5,832,450

Other MAG22-831 PM-10 Paving Projects 

Placeholder. Detailed 

programming expected 

Early to mid FFY2018.

2022 Planned CMAQ (2022)

Local

4,500,000

272,004

4,772,004

Other MAG21-832 PM-2.5 Paving Projects 

Placeholder. Detailed 

programming expected 

Early to mid FFY2018.

2021 Planned CMAQ-2.5 (2021)

Local

784,610

47,426

832,036

Other MAG22-832 PM-2.5 Paving Projects 

Placeholder. Detailed 

programming expected 

Early to mid FFY2018.

2022 Planned CMAQ-2.5 (2022)

Local

797,992

48,235

846,227
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

47291 Regionwide PM-10 non-

Attainment/maintenance 

areas.

10,604,454

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 1.0

42548 PM-2.5 non-

Attainment/maintenance areas 

in Pinal County.

1,678,263

420 0.0 900 0 0

M 1.0420 0.0 900 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG16-4PIP Project Initiation Pool for 

MAG funded CMAQ, 

STP, TAP, HSIP, and STP 

projects.


2016 Planned STP-MAG (2016)

Local

19,803

1,197

21,000

Other MAG18-7PIP Project Initiation Pool for 

MAG funded CMAQ, 

STP, TAP, HSIP, and STP 

projects. 


2018 Planned STBGP-MAG (2018)

Local

130,134

7,866

138,000

10280 MAG regionwide 159,000 M 1.0900 0.0 900 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG14-480 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed.

2014 Completed CMAQ (2014)

PTF

16,456,512

994,720

17,451,232

Other MAG15-480 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed.

2015 Completed CMAQ (2015)

PTF

16,456,512

994,720

17,451,232

Other MAG16-480 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed.

2016 Underway CMAQ (2016)

PTF

16,731,837

2,862,861

19,594,698

Other MAG17-480 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed.

2018 Planned CMAQ (2018)

PTF

16,655,798

1,766,079,376

1,782,735,174

Other MAG18-480 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed.

2018 Planned CMAQ (2018)

PTF

17,222,013

1,040,991

18,263,004

0 0 M 1.05339 Regionwide 1,970,343,227 900 0.0 900
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG18-780 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed. 

Funding transfers from 

FHWA to FTA.

2018 Planned CMAQ (2018)

PTF

17,396,571

1,051,542

18,448,113

Other MAG19-780 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed. 

Funding transfers from 

FHWA to FTA.

2019 Planned CMAQ (2019)

PTF

17,931,319

1,083,866

19,015,185

Other MAG20-780 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed. 

Funding transfers from 

FHWA to FTA.


2020 Planned CMAQ (2020)

PTF

18,200,846

1,100,157

19,301,003

Other MAG21-780 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed. 

Funding transfers from 

FHWA to FTA.

2021 Planned CMAQ (2021)

PTF

18,511,265

19,630,185

38,141,450

5339 [Continued from previous 

page.]








Regionwide

0 0 M 1.01,970,343,227 900 0.0 900
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

5339 [Continued from previous 

page.]








Regionwide

Other MAG22-880 FHWA Funding: Flex to 

Transit. Annual Amount 

Placeholder. See 

Program of Projects for 

Detail when developed. 

2022 Planned CMAQ (2022)

PTF

18,805,434

1,136,702

19,942,136 1,970,343,227 900 0.0 900 0 0 M 1.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG11-708 Transportation planning 

and air quality studies 

and support

2011 Completed STP-MAG (2011)

Local

4,200,000

260,000

4,460,000

Other MAG12-114 Transportation planning 

and air quality studies 

and support

2012 Completed STP-MAG (2012)

Local

4,500,000

272,004

4,772,004

Other MAG13-101 Transportation planning 

and air quality studies 

and support

2013 Completed STP-MAG (2013)

Local

4,800,000

290,138

5,090,138

Other MAG14-107R Transportation planning 

and air quality studies 

and support

2014 Completed STP-MAG (2014)

Local

5,100,000

308,271

5,408,271

Other MAG15-407 Transportation planning 

and air quality studies 

and support

2015 Completed STP-MAG (2015)

Local

5,400,000

326,405

5,726,405

Other MAG15-431 Purchase PM-10 

Certified Street 

Sweepers

2015 Completed CMAQ (2015)

Local

1,414,238

85,484

1,499,722

Other MAG15-431C2 Purchase PM-10 

Certified Street 

Sweepers. Closeout fixed 

amount.


2015 Completed CMAQ (2015)

Local

793,069

47,937

841,006

Other MAG15-431C3 Purchase PM-10 

Certified Street 

Sweepers


2015 Completed CMAQ (2015)

Local

914,076

55,252

969,328

Other MAG15-432 Regional Rideshare and 

Telework Program

2015 Underway CMAQ (2015) 477,750 477,750

Other MAG15-433 Travel Reduction 

Program

2015 Underway CMAQ (2015) 135,000 135,000

Other MAG15-434 Trip Reduction Program 2015 Underway CMAQ (2015) 962,347 962,347

0.0 900 0 0 M 0.023273 Regionwide 101,046,825 420
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG16-435 Transportation planning 

and air quality studies 

and support

2016 Underway STP-MAG (2016)

Local

5,700,000

344,539

6,044,539

Other MAG16-431 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation

2016 Planned CMAQ (2016)

Local

934,057

56,459

990,516

Other MAG16-431C2 Purchase PM-10 

Certified Street 

Sweepers (Carry 

Forward from FY 2015)


2016 Planned CMAQ (2016)

Local

606,056

36,633

642,689

Other MAG16-431C3 Purchase PM-10 

Certified Street 

Sweepers


2016 Planned CMAQ (2016)

Local

459,704

27,787

487,491

Other MAG16-432 Regional Rideshare and 

Telework Program

2016 Planned CMAQ (2016) 643,393 643,393

Other MAG16-433 Travel Reduction 

Program

2016 Planned CMAQ (2016) 68,587 68,587

Other MAG16-434 Trip Reduction Program 2016 Planned CMAQ (2016) 892,816 892,816

Other MAG17-435 Transportation planning 

and air quality studies 

and support

2017 Planned STBGP-MAG (2017)

Local

6,000,000

362,672

6,362,672

Other MAG17-431 Purchase PM-10 

Certified Street 

Sweepers

2017 Planned CMAQ (2017)

Local

1,983,898

119,917

2,103,815

Other MAG17-432 Regional Rideshare and 

Telework Program

2017 Planned CMAQ (2017) 650,000 650,000

Other MAG17-433 Travel Reduction 

Program

2017 Planned CMAQ (2017) 135,000 135,000

Other MAG17-434 Trip Reduction Program 2017 Planned CMAQ (2017) 962,347 962,347

23273 [Continued from previous 

page.]








Regionwide

101,046,825 420 0.0 900 0 0 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG18-435 Transportation and Air 

Quality planning and  

support

2018 Planned STBGP-MAG (2018)

Local

6,300,000

380,806

6,680,806

Other MAG18-701 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation


2018 Planned CMAQ (2018)

Local

1,138,685

68,828

1,207,513

Other MAG18-701C2 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation 


2018 Planned CMAQ (2018)

Local

626,524

37,870

664,394

Other MAG18-702 Regional Rideshare and 

Telework Program


2018 Planned CMAQ (2018) 650,000 650,000

Other MAG18-703 Travel Reduction 

Program


2018 Planned CMAQ (2018) 135,000 135,000

Other MAG18-704 Trip Reduction Program
 2018 Planned CMAQ (2018) 962,347 962,347

Other MAG19-735 Transportation and Air 

Quality planning and  

support


2019 Planned STBGP-MAG (2019)

Local

6,385,239

343,148

6,728,387

Other MAG19-701 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation

2019 Planned CMAQ (2019)

Local

1,036,596

62,657

1,099,253

23273 [Continued from previous 

page.]
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG19-701C2 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation


2019 Planned CMAQ (2019)

Local

423,133

25,576

448,709

Other MAG19-702 Regional Rideshare and 

Telework Program


2019 Planned CMAQ (2019) 650,000 650,000

Other MAG19-703 Travel Reduction 

Program


2019 Planned CMAQ (2019) 135,000 135,000

Other MAG19-704 Trip Reduction Program
 2019 Planned CMAQ (2019) 962,347 962,347

Other MAG20-735 Transportation and Air 

Quality planning and  

support

2020 Planned STBGP-MAG (2020)

Local

6,476,905

348,074

6,824,979

Other MAG20-701 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation

2020 Planned CMAQ (2020)

Local

1,339,423

80,962

1,420,385

Other MAG20-702 Regional Rideshare and 

Telework Program


2020 Planned CMAQ (2020) 650,000 650,000

Other MAG20-703 Travel Reduction 

Program


2020 Planned CMAQ (2020) 135,000 135,000

Other MAG20-704 Trip Reduction Program
 2020 Planned CMAQ (2020) 962,347 962,347

Other MAG21-735 Transportation and Air 

Quality planning and  

support


2021 Planned STBGP-MAG (2021)

Local

6,582,479

353,748

6,936,227

23273 [Continued from previous 

page.]
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG21-701 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation


2021 Planned CMAQ (2021)

Local

1,339,423

80,962

1,420,385

Other MAG21-702 Regional Rideshare and 

Telework Program 


2021 Planned CMAQ (2021) 650,000 650,000

Other MAG21-703 Travel Reduction 

Program 


2021 Planned CMAQ (2021) 135,000 135,000

Other MAG21-704 Trip Reduction Program 
 2021 Planned CMAQ (2021) 962,347 962,347

Other MAG22-735 Transportation and Air 

Quality planning and  

support.

2022 Planned STBGP-MAG (2022)

Local

6,707,546

360,469

7,068,015

Other MAG22-701 Purchase PM-10 

Certified Street 

Sweepers and Project 

Implementation

2022 Planned CMAQ (2022)

Local

1,400,545

84,656

1,485,201

Other MAG22-702 Regional Rideshare and 

Telework Program 

2022 Planned CMAQ (2022)

Local

650,000

0

650,000

Other MAG22-703 Travel Reduction 

Program 

2022 Planned CMAQ (2022) 135,000 135,000

Other MAG22-704 Trip Reduction Program 2022 Planned CMAQ (2022) 962,347 962,347

23273 [Continued from previous 

page.]
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAG18-805 Sub-allocated Bicycle 

and Pedestrian Master 

Plans and First Time 

Updates (Unified 

Planning Work Program)


2018 Planned TAP-MAG (2018)

Local

480,000

120,000

600,000

Other MAG19-805 Sub-allocated Bicycle 

and Pedestrian Master 

Plans and First Time 

Updates (Unified 

Planning Work Program)


2019 Planned TAP-MAG (2019)

Local

480,000

120,000

600,000

Other MAG20-805 Sub-allocated Bicycle 

and Pedestrian Master 

Plans and First Time 

Updates (Unified 

Planning Work Program)


2020 Planned TAP-MAG (2020)

Local

480,000

120,000

600,000

Other MAG21-805 Sub-allocated Bicycle 

and Pedestrian Master 

Plans and First Time 

Updates (Unified 

Planning Work Program)


2021 Planned TAP-MAG (2021)

Local

480,000

120,000

600,000

Other Sub-allocated Bicycle 

and Pedestrian Master 

Plans and First Time 

Updates (Unified 

Planning Work Program)


2022 Planned TAP-MAG (2022)

Local

480,000

120,000

600,000

900 0 0 M 1.011203 Regionwide 3,000,000 330 0.0
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Other MAR17-402 Design Roadway Paving 2017 Planned Local 250,000 250,000

Other MAR18-401 Construct Roadway 

Paving

2018 Planned Local 2,500,000 2,500,000

Other MAR17-403 Design Roadway 

Improvements

2018 Planned Local 250,000 250,000

Other MAR18-402 Construct Roadway 

Improvements

2019 Planned Local 2,500,000 2,500,000

Other MAR19-760D Scoping and PE to install 

conduit & fiber, CCTV 

cameras, & wireless 

comm. and interconnect 

6 signals


2017 Planned Local 140,000 140,000

Other MAR19-760 Install conduit & fiber, 

CCTV cameras, & 

wireless comm. and 

interconnect 6 signals


2019 Planned CMAQ (2019)

Local

400,000

75,920

475,920

Other MAR14-403

T008601D

MAR-0(206)T

Design Roadway 

Widening

2016 Planned STP-MAG (2016)

Local

512,000

31,000

543,000

Other MAR15-402

T008601C

MAR-0(206)T

Construct Roadway 

Widening (Balance of 

CAG Awarded Funding)


2018 Planned STBGP-MAG (2018)

Local

28,000

1,700

29,700

Other MAR15-402C2

T008601C

MAR-0(206)T

Construct Roadway 

Widening (MAG 

Awarded Pinal County 

STP Funding)





2018 Planned STBGP-MAG (2018)

Local

2,000,000

251,256

2,251,256

Other MAR15-402C3

T008601C

MAR-0(206)T

Construct Roadway 

Widening (Special 

Projects Fund)


2018 Planned STBGP-MAG (2018)

Local

510,500

30,857

541,357
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

48986 Bolwin Road: Hartman Rd to 

Murphy Rd

2,750,000 Q4, 2018

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

P 0.0 ####

21288 Hartman Road: Honeycutt Rd 

to Bowlin Rd

2,750,000 Q4, 2019

120 1.0 131 2 2

P 0.0 ####

20950 Maricopa (Citywide)
 615,920 Q4, 2020

120 1.0 131 2 3

P 1.0

15724 MCG Highway: Porter Road to 

White and Parker

3,365,313 Q4, 2018

130 0.0 900 0 0

P 0.0 ####120 1.0 131 2 4
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MAR15-406 Design Roadway 

Widening

2015 Underway Local 2,232,750 2,232,750

Other MAR17-401 Construct Roadway 

Widening

2019 Planned Local 12,652,250 12,652,250

42701 Porter Rd: Farrell Rd to 1.9 mi 

South, Farrell Rd: Hartmann Rd 

to Maricopa-Casa Grande Hwy

Other MAR18-701 Pave unpaved road 





2018 Planned CMAQ-2.5 (2018)

Local

2,066,658

124,919

2,191,577 2,191,577 Q4, 2019 420 4.8 199 2 2 M 0.0

Other MAR14-406 Design Roadway 

Widening

2020 Planned Local 500,000 500,000

Other MAR15-403 Construct Roadway 

Widening

2020 Planned Local 2,000,000 2,000,000

566 Maricopa- Cas Grande Hwy: 

White and Parker Rd to Eastern 

City of Maricopa Boundary

14,885,000 Q4, 2020 P 0.0 ####

5965 White and Parker Rd: South of 

Honeycutt to Cowpath Rd

2,500,000 Q4, 2020

120 1.0 131 2 4

P 0.0 ####120 1.0 131 2 4
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B
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Other MMA11-719D Design 2017 Underway Local 360,000 360,000

Other MMA11-719RW Right of Way Acquistion 2017 Underway Local 2,500,000 2,500,000

Other MMA11-719C1 Construction 2019 Planned Local 11,275,000 11,275,000

Other MMA11-719C2 Construction 2020 Planned Local 13,897,000 13,897,000

ALCP MMA10-819RWZ5 Acquisition of right-of-

way for roadway 

widening

2003 Completed RARF

Local

207,188

88,795

295,983

ALCP MMA10-819RWZ4 Acquisition of right-of-

way for roadway 

widening

2004 Completed RARF

Local

207,188

88,795

295,983

ALCP MMA10-819RWZ3 Acquisition of right-of-

way for roadway 

widening

2005 Completed RARF

Local

207,188

88,795

295,983

ALCP MMA 300-07AD Design roadway 

widening

2006 Completed RARF

Local

150,879

102,787

253,666

ALCP MMA10-819RWZ2 Acquisition of right-of-

way for roadway 

widening

2006 Completed RARF

Local

207,188

88,795

295,983

ALCP MMA310-07AD Design roadway 

widening

2007 Completed RARF

Local

150,879

102,787

253,666

ALCP MMA10-819RWZ Acquisition of right-of-

way for roadway 

widening

2007 Completed RARF

Local

207,188

88,795

295,983

ALCP MMA-08-931 Design roadway 

widening

2008 Completed RARF

Local

150,879

102,787

253,666

ALCP MMA-09-932 Design roadway 

widening

2009 Completed RARF

Local

150,879

102,787

253,666

ALCP MMA10-801 Construct roadway 

widening

2010 Completed RARF

Local

2,561,354

1,097,723

3,659,077

ALCP MMA11-107CZ Construct roadway 

widening

2011 Completed Local 7,377,418 7,377,418

ALCP MMA15-107CRB Construct roadway 

widening

2015 Completed RARF

Local

4,619,782

-4,619,782

0

ALCP MMA20-117SRB Project Savings for 

roadway widening

2022 Committed RARF 852,764 852,764

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

27564 Deer Valley Rd: El Mirage Rd to 

110th Ave

28,032,000 Q2, 2020

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 0.0

28135

ACI-ELM-10-03-

A

El Mirage Rd: Bell Rd to Deer 

Valley Drive

14,383,837 Q3, 2010

120 2.0 140 7 0 4

M 0.0120 3.0 131 4 2 4
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MMA14-114DZ2 Design roadway 

widening

2014 Underway RARF

Local

9,426

4,040

13,466

ALCP MMA13-114RW2Z Acquisition of right-of-

way for roadway 

widening

2014 Underway Local 500,000 500,000

ALCP MMA14-114RRB Acquisition of right-of-

way for roadway 

widening

2014 Underway RARF

Local

86,887

-86,887

0

ALCP MMA15-114DZ Design roadway 

widening

2015 Underway Local 920,000 920,000

ALCP MMA15-115DRB Design roadway 

widening

2015 Underway RARF

Local

141,665

-141,665

0

ALCP MMA15-114RRB Acquisition of right-of-

way for roadway 

widening

2015 Underway RARF

Local

16,946

-16,946

0

ALCP MMA15-114RWZ Acquisition of right-of-

way for roadway 

widening

2015 Underway Local 375,000 375,000

ALCP MMA16-115DRB Design roadway 

widening

2016 Underway RARF

Local

497,199

-497,199

0

ALCP MMA16-114RRB Acquisition of right-of-

way for roadway 

widening

2016 Underway RARF

Local

46,577

-46,577

0

ALCP MMA16-114RWZ Acquisition of right-of-

way for roadway 

widening

2016 Underway Local 375,000 375,000

ALCP MMA15-114CZ Construct roadway 

widening

2016 Planned Local 1,000,000 1,000,000

ALCP MMA17-114DZ Design roadway 

widening

2017 Underway Local 200,000 200,000

ALCP MMA17-115DRB Design roadway 

widening

2017 Underway RARF

Local

110,702

-110,702

0

ALCP MMA17-114RRB Acquisition of right-of-

way for roadway 

widening

2017 Underway RARF

Local

724,325

-724,325

0

ALCP MMA16-114CRB Construct roadway 

widening

2017 Planned RARF

Local

108,873

-108,873

0

ALCP MMA17-114CZ Construct roadway 

widening

2017 Planned Local 11,288,000 11,288,000

2 6 M 0.038335

ACI-ELM-20-03-

D

El Mirage Rd: Northern Avenue 

to Peoria Avenue

16,098,297 Q3, 2019 120 2.0 131 4
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MMA17-114CRB Construct roadway 

widening

2018 Planned RARF

Local

7,157,701

-7,157,701

0

ALCP MMA20-114SAV Project savings for 

roadway widening

2020 Planned RARF 1,426,831 1,426,831

ALCP MMA08-811 Pre-Design roadway 

widening

2009 Completed Local 641,512 641,512

ALCP MMA08-811PZ2 Pre-Design roadway 

widening

2009 Completed Local 643,983 643,983

ALCP MMA14-103RWZ Aquisition of right-of-

way for bridge 

costruction

2014 Completed Local 1,607,430 1,607,430

ALCP MMA16-103DZ Design Bridge and new 

Roadway

2016 Underway Local 2,000,000 2,000,000

ALCP MMA17-103DRB Design Bridge and new 

Roadway

2017 Underway RARF

Local

274,799

-274,799

0

ALCP MMA17-103RRB Aquisition of right-of-

way for bridge 

costruction

2017 Completed RARF

Local

1,125,201

-1,125,201

0

ALCP MMA18-103DRB Design Bridge and 

Roadway Improvements 

2018 Underway RARF

Local

700,000

-700,000

0

ALCP MMA19-103CZ Construct Bridge and 

Roadway Improvements

2020 Underway Local 65,000,000 65,000,000

ALCP MMA20-103CRB Construct Bridge and 

Roadway Improvements 

2020 Underway RARF

Local

9,794,789

-9,794,789

0

ALCP MMA21-103CRB Construct Bridge and 

Roadway Improvements 

2021 Underway RARF

Local

17,714,864

-17,714,864

0

ALCP MMA22-103CRB Construct Bridge and 

Roadway Improvements 

2022 Underway RARF

Local

13,027,496

-13,027,496

0

38335

ACI-ELM-20-03-

D

[Continued from previous 

page.]








2 6 M 0.0

18552

ACI-GIL-20-03

Gilbert Road Bridge over the 

Salt River

16,098,297 Q3, 2019 120 2.0 131 4

4 4 M 0.069,892,925 Q2, 2022 120 1.6 131 4
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- FTA ALI Number

Schedule Funding Project Total Est. Date 
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Work  Phase Total

Facility Typ
e
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d

 Fu
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c C
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 Thru Lanes 

P
ro
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 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

5-year MMA18-802 Design, install high 

friction surface 

treatment


2018 Planned HSIP-AZ (2018)

Local

67,897

4,104

72,001

5-year MMA19-803 Construction, install high 

friction surface 

treatment


2019 Planned HSIP-AZ (2019)

Local

576,941

34,873

611,814

15625 Bush Highway, MP 31.75 - MP 

32.6 & Maricopa Rd, MP 12 - 

MP 12.5


0 0 M 1.0683,815 Q4, 2020 120 0.0 131

Printed: 8/23/2017140



FY2018-2022 MAG TIP - Maricopa County Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)
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- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d
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Work  Phase Total

Facility Typ
e

 Fe
d
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c C
lass 

 Thru Lanes 

P
ro
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ct Le

n
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 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MMA08-813 Pre-Design roadway 

widening

2009 Completed Local 628,553 628,553

ALCP MMA13-105PDZ Pre-design for roadway 

widening

2013 Completed STP-MAG (2013)

Local

294,433

126,186

420,619

ALCP MMA17-121DZ Design Roadway 

Widening and 

Improvements

2017 Underway Local 1,075,000 1,075,000

ALCP MMA17-121DRB Design Roadway 

Widening and 

Improvements

2018 Underway RARF

Local

750,000

-750,000

0

ALCP MMA19-121RRB Acquisition of right-of-

way for roadway 

widening and 

improvements

2019 Planned RARF

Local

840,000

-840,000

0

ALCP MMA19-121RWZ Acquisition of right-of-

way for roadway 

widening and 

improvements

2019 Planned Local 1,200,000 1,200,000

ALCP MMA19-121CZ Construct Roadway 

Widening and 

Improvements

2020 Planned Local 9,280,000 9,280,000

ALCP MMA20-121CRB Construct Roadway 

Widening and 

Improvements 

2020 Planned RARF

Local

1,000,000

-1,000,000

0

ALCP MMA21-121CRB Construct Roadway 

Widening and 

Improvements 

2021 Planned RARF

Local

5,496,000

-5,496,000

0

ALCP MMA22-121SAV Project savings for 

roadway widening and 

improvements

2023 Planned RARF 4,505,274 4,505,274

ALCP Project savings for 

roadway widening and 

improvements

2027 Planned RARF 14,567,434 14,567,434

8868

ACI-MCK-40-

03

McKellips Rd: Loop 101 (Pima 

Fwy) to SRP-MIC/Alma School 

Rd

4 4 M 0.031,676,880 Q2, 2021 120 2.0 131 3

Printed: 8/23/2017141
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ
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Work  Phase Total

Facility Typ
e
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d

 Fu
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c C
lass 

 Thru Lanes 

P
ro
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 (M
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MMA17-406D

T010501D

MMA-0(270)D

PE and final design for 

roadway paving


2017 Planned Local 376,500 376,500

Other MMA18-401RW Right of way acquistion 

for roadway paving


2018 Planned Local 36,229 36,229

Other MMA19-701C

T010501C

MMA-0(270)D

Pave unpaved road
 2019 Planned CMAQ (2019)

Local

979,331

400,669

1,380,000

ALCP MMA21-126DZ Design roadway 

widening

2021 Planned STP-MAG (2021)

Local

1,048,114

449,192

1,497,306

ALCP Acquisition of right-of-

way for roadway 

widening (AC)

2023 Planned Local 14,797,050 14,797,050

ALCP Acquisition of right-of-

way for roadway 

widening (Reimb)

2023 Planned STP-MAG (2023)

Local

5,646,000

-5,646,000

0

ALCP Acquisition of right-of-

way for roadway 

widening (Reimb)

2024 Planned STP-MAG (2024)

Local

1,400,198

-1,400,198

0

ALCP Construct roadway 

widening (AC)

2024 Planned Local 17,825,810 17,825,810

ALCP Construct roadway 

widening (Reimb)

2024 Planned STP-MAG (2024)

Local

8,102,000

-8,102,000

0

ALCP Construct roadway 

widening (Reimb)

2025 Planned STP-MAG (2025)

Local

4,376,065

-4,376,065

0

ALCP MMA18-119WZ Acquisition of right-of-

way for roadway 

widening  (reimb)

2019 Planned STP-MAG (2019)

Local

500,000

-500,000

0

ALCP MMA25-119RWZ Acquisition of right-of-

way for roadway 

widening (AC)

2019 Planned Local 5,067,860 5,067,860

ALCP MMA30-119RWZ Acquisition of right-of-

way for roadway 

widening  (reimb)

2020 Planned STP-MAG (2020)

Local

500,000

-500,000

0

ALCP MMA19-119RWZ Acquisition of right-of-

way for roadway 

widening  (reimb)

2021 Planned STP-MAG (2021)

Local

3,778,993

-3,778,993

0

8496 Miller Rd, Tonopah-Salome 

Highway to Van Buren Street.


2 2 M 1.0

5374

ACI-NOR-20-

03-E

Northern Parkway: 107th to 

99th

1,792,729 Q4, 2019 420 1.0 199

4 6 M 0.0

17909

ACI-NOR-10-

03-F

Northern Parkway: 111th Ave 

to Grand

34,120,166 Q2, 2025 120 1.0 131 3

0 0 M 0.05,067,860 Q2, 2021 120 5.5 131 3

Printed: 8/23/2017142
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
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Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
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c C
lass 

 Thru Lanes 

P
ro
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 (M
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MMA21-125DZ Design roadway 

widening

2021 Planned STP-MAG (2021)

Local

911,943

191,508

1,103,451

ALCP MMA22-125RWZ Acquisition of right-of-

way for roadway 

widening

2022 Planned STP-MAG (2022)

Local

3,112,289

653,581

3,765,870

ALCP Construct roadway 

widening (AC)

2023 Planned Local 16,284,286 16,284,286

ALCP Construct roadway 

widening (Reimb)

2023 Planned STP-MAG (2023)

Local

9,299,000

-9,299,000

0

ALCP Construct roadway 

widening (Reimb)

2024 Planned STP-MAG (2024)

Local

2,100,000

-2,100,000

0

ALCP MMA14-112DZ

SZ091 03D

Design intersection 

improvement

2017 Planned Local 720,000 720,000

ALCP MMA16-112DZ

SZ091 03D

Design roadway 

widening (Reimb)

2017 Planned STBGP-MAG (2017)

Local

279,317

-279,317

0

ALCP MMA18-112DZ

SZ091 03D

Design roadway 

widening (Reimb)

2018 Planned STBGP-MAG (2018)

Local

399,643

-399,643

0

ALCP MMA20-112DZ

SZ091 03D

Design intersection 

improvement (AC)

2018 Planned Local 2,000,000 2,000,000

ALCP MMA14-112RWZ

SZ091

Acquisition of right-of-

way for roadway 

widening (Reimb)

2018 Planned STP-MAG (2018)

Local

47,150

-47,150

0

ALCP MMA15-112RWZ

SZ091 01R

Acquisition of right-of-

way for roadway 

widening (AC)

2018 Planned Local 1,850,000 1,850,000

ALCP MMA21-112DZ

SZ091

Design intersection 

improvement (Reimb)

2019 Planned STP-MAG (2019)

Local

1,886,000

-1,886,000

0

ALCP MMA19-112RWZ

SZ091

Acquisition of right-of-

way for roadway 

widening (Reimb)

2019 Planned STP-MAG (2019)

Local

1,697,400

-1,697,400

0

ALCP MMA14-112CZ

SZ091 01C

Construct Roadway 

Widening (AC)

2019 Planned Local 7,704,000 7,704,000

ALCP MMA20-112CZ

SZ091 01C

Construct Roadway 

Widening (Reimb)

2020 Planned STP-MAG (2020)

Local

7,264,872

-7,264,872

0

7516

ACI-NOR-20-

03-D

Northern Parkway: 111th to 

107th

4 6 M 0.0

4620

ACI-NOR-10-

03-D

Northern Parkway: 99th Ave to 

East Loop 101 Ramps

21,153,607 Q2, 2025 120 0.5 131 3

4 6 M 0.012,274,000 Q4, 2020 120 0.5 131 3

Printed: 8/23/2017143
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- Text Description
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Schedule Funding Project Total Est. Date 
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Work  Phase Total

Facility Typ
e
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d
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c C
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Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MMA21-124DZ Design roadway 

widening

2021 Planned STP-MAG (2021)

Local

228,429

97,285

325,714

ALCP Construct roadway 

widening

2023 Planned STP-MAG (2023)

Local

2,588,864

1,109,513

3,698,377

ALCP MMA20-113CZ Construct Overpasses 

and Parkway Mainline 

(AC)

2019 Planned Local 38,986,000 38,986,000

ALCP MMA21-113CZ Construct Overpasses 

and Parkway Mainline 

(Reimb)

2020 Planned STP-MAG (2020)

Local

17,704,928

-17,704,928

0

ALCP MMA22-113CZ Construct Overpasses 

and Parkway Mainline 

(Reimb)

2021 Planned STP-MAG (2021)

Local

19,058,870

-19,058,870

0

ALCP MMA15-113DZ

SZ092 03D

Design Roadway 

Widening (AC)

2017 Planned Local 883,178 883,178

ALCP MMA20-113DZ

SZ092 03D

Design Roadway 

Widening (reimb)

2017 Planned STBGP-MAG (2017)

Local

50,000

-50,000

0

ALCP MMA18-113DZ

SZ092 03D

Design Roadway 

Widening (reimb)

2018 Planned STBGP-MAG (2018)

Local

782,837

-782,837

0

45336

ACI-NOR-20-

03-C

Northern Parkway: Agua Fria to 

111th Ave

2 4 M 0.0

18301

ACI-NOR-10-

03-H

Northern Parkway: Dysart and 

El Mirage Overpasses

4,024,091 Q2, 2024 120 1.0 131 3

0 4 M 1.0

26961

ACI-NOR-10-

03-E

Northern Parkway: Dysart 

Overpass

38,986,000 Q4, 2020 120 0.8 131 3

0 4 M 0.0883,178 Q4, 2020 120 0.1 131 3
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Schedule Funding Project Total Est. Date 
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P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total
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e
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c C
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Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MMA11-923 Design roadway 

widening

2012 Underway STP-MAG (2012)

Local

1,770,367

758,729

2,529,096

ALCP MMA11-922

SZ046 01R

Acquisition of right-of-

way for roadway 

widening (reimb)

2012 Underway STP-MAG (2012)

Local

686,731

-686,731

0

ALCP MMA12-118RWZ

SZ046 01R

Acquisition of right-of-

way for roadway 

widening (AC)

2012 Underway Local 8,610,641 8,610,641

ALCP MMA11-923D2 Design bridge 

construction and 

roadway widening

2013 Underway STP-MAG (2013)

Local

651,204

2,074,942

2,726,146

ALCP MMA13-118RW3Z

SZ046 01R

Acquisition of right-of-

way for roadway 

widening (reimb)

2013 Underway STP-MAG (2013)

Local

1,995,077

-1,995,077

0

ALCP MMA13-118RW2Z

SZ046 01R

Acquisition of right-of-

way for roadway 

widening (reimb)

2014 Underway STP-MAG (2014)

Local

1,933,575

-1,933,575

0

ALCP MMA13-118RWZ

SZ046 01R

Acquisition of right-of-

way for roadway 

widening (reimb)

2014 Underway STP-MAG (2014)

Local

1,412,066

-1,412,066

0

ALCP MMA14-113CX2 Construct Utilities 2014 Completed STP-MAG (2014)

Local

469,252

28,634

497,886

ALCP MMA15-118RWZ

SZ046 01R

Acquisition of right-of-

way for roadway 

widening (AC)

2015 Underway Local 7,089,359 7,089,359

ALCP MMA16-118RRB

SZ046 01R

Acquisition of right-of-

way for roadway 

widening  (reimb)

2016 Underway STP-MAG (2016)

Local

2,000,000

-2,000,000

0

ALCP MMA17-118RRB

SZ046 01R

Acquisition of right-of-

way for roadway 

widening  (reimb)

2016 Underway STP-MAG (2016)

Local

2,500,000

-2,500,000

0

ALCP MMA17-118DZ Design Roadway 

Widening

2017 Underway STBGP-MAG (2017)

Local

560,000

33,850

593,850

ALCP MMA18-118RWZ

SZ046 01R

Acquisition of right-of-

way for roadway 

widening  (reimb)

2018 Underway STBGP-MAG (2018)

Local

500,000

-500,000

0

ALCP MMA15-113CX

SZ046 01C

Construct Roadway 

Widening (Reimb)

2018 Planned STP-MAG (2018)

Local

5,375,100

-5,375,100

0

2.5 131 3 2 4 M 0.033360

ACI-NOR-10-

03-B

Northern Parkway: Dysart to 

111th

52,836,978 Q4, 2019 120
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Project to 
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c C
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Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MMA19-113CZ

SZ046 01C

Construct Roadway 

Widening (AC)

2018 Planned Local 30,790,000 30,790,000

ALCP MMA15-113C2X

SZ046 01C

Construct Roadway 

Widening (Reimb)

2019 Planned STP-MAG (2019)

Local

23,659,870

-23,659,870

0

ALCP MMA19-122CZ Design new roadway 2019 Planned STP-MAG (2019)

Local

248,156

106,355

354,511

ALCP MMA21-122CZ Construct new roadway 2021 Planned STP-MAG (2021)

Local

2,666,753

161,195

2,827,948

16264

ACI-NOR-20-

03-B

Northern Parkway: El Mirage 

Overpass

ALCP MMA19-123DZ Design roadway 

overpass and mainline

2018 Planned STP-MAG (2018)

Local

943,000

57,000

1,000,000 1,000,000 Q4, 2020 120 0.4 131 3 0 4 M 0.0

Other MMA18-801 Design & Utilities 2018 Planned Local 1,380,000 1,380,000

Other MMA19-802 Design, Utilities, and 

ROW

2019 Planned Local 1,770,000 1,770,000

Other MMA20-801 Intersection 

Improvements and 

Widen Roadway and , 

Construction

2020 Planned Local 5,600,000 5,600,000

Other MMA21-801 Construction 2021 Planned Local 4,450,000 4,450,000

Other TBD4 Design, Utilities, & ROW 2018 Planned Local 4,740,000 4,740,000

Other TBD5 Widen Roadway, 

Construction

2019 Planned Local 6,450,000 6,450,000

Other TBD6 Construction 2020 Planned Local 1,750,000 1,750,000

Other TBD Widen Roadway, Utilities 2018 Planned Local 3,400,000 3,400,000

Other TBD2 Construction 2019 Planned Local 8,330,000 8,330,000

Other TBD3 Construction 2020 Planned Local 240,000 240,000

Other TBD Construction 2017 Planned Local 3,095,000 3,095,000

Other TBD Construction 2018 Planned Local 245,000 245,000

Other MMA13-701RW

STP-QCR-0(001A)

Acquire right of way for 

new roadway


2017 Underway Local 2,075,000 2,075,000

Other MMA13701UT Utility Relocation 2017 Underway Local 3,110,000 3,110,000

Other MMA13-701C

STP-QCR-0(001A)

Construct new roadway
 2018 Planned Local 4,165,000 4,165,000

33360

ACI-NOR-10-

03-B

[Continued from previous 

page.]








52,836,978 Q4, 2019 120 2.5

948

ACI-NOR-20-

03-A

Northern Parkway: El Mirage 

Alternative Access

3,182,459 Q4, 2021 120 12.5

131 3 2 4 M 0.0

17477 Olive Ave: Sarival Ave to Reems 

Rd

13,200,000 Q1, 2021 120 1.4

131 3 4 8 M 0.0

21834 Olive Ave: SR303 to Sarival Ave 12,940,000 Q1, 2020 120 1.0

132 4 2 4 M 0.0

34436 Olive Avenue: Citrus Rd to 

Cotton Ln

11,970,000 Q2, 2020 120 1.5

132 4 2 4 M 0.0

41554 Riggs Rd, Recker to Power Rd 3,340,000 Q4, 2018 120 1.0

132 4 2 5 M 0.0

18784 Riggs Rd: Ellsworth to Crismon
 9,350,000 Q4, 2019 120 1.0

131 2 6 M 0.0

131 0 2 M 0.0
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Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MMA15-401U Utility Relocation 2017 Underway Local 2,500,000 2,500,000

Other MMA15-401C Construct roadway 

widening

2018 Planned Local 10,010,000 10,010,000

Other TBD Design 2017 Underway Local 10,000 10,000

Other TBD Right of Way Acquisition 2017 Underway Local 80,000 80,000

Other TBD Right of Way Acquistion 2018 Planned Local 200,000 200,000

Other MMA19-801 Construction 2019 Planned Local 880,000 880,000

Other TBD Construction 2020 Planned Local 880,000 880,000

Other MMA18-702 SRTS Support Activity 

Project


2018 Planned TAP-MAG (2018)

Local

47,150

2,850

50,000

Other MMA19-703 SRTS Support Activity 

Project


2019 Planned TAP-MAG (2019)

Local

47,148

2,850

49,998

Other MMA20-702 SRTS Support Activity 

Project


2020 Planned TAP-MAG (2020)

Local

47,150

2,850

50,000

Other MMA19-760D

T010801D

MMA-0(273)D

Scoping to upgrade 

RADS server and 

hardware and provide 

system integration


2019 Planned Local 30,000 30,000

Other MMA19-760

T010801C

MMA-0(273)D

Upgrade RADS server 

and hardware and 

provide system 

integration


2019 Planned CMAQ (2019)

Local

122,590

37,410

160,000

44107 Riggs Rd, Power Rd to Hawes 

Rd

12,510,000 Q2, 2018 120 2.0

18067 Rittenhouse Road at Queen 

Creek Wash

2,050,000 Q1, 2020 120 0.3

131 4 2 4 M 0.0

48757 Tumbleweed Elementary, 

Maryland Elementary, Lowell 

School, Moon Mountain 

Elementary


149,998 140 0.0

140 2 4 M 0.0

33915 MCDOT RADS Expansion and 

Enhancements


190,000 Q4, 2020 130 0.0

900 0 0 M 1.0

900 0 0 M 1.0
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use
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Work  Phase Total

Facility Typ
e
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c C
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 Thru Lanes 
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 (M
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MMA18-460D

T010601D

MMA-0(271)D

Scoping and PE to 

upgrade TMC 

workstations, video wall 

display, network 

equipment, and system


2017 Planned Local 90,000 90,000

Other MMA18-460

T010601C

MMA-0(271)D

Upgrade TMC 

workstations, video wall 

display, network 

equipment, and system


2018 Planned CMAQ (2018)

Local

299,874

108,126

408,000

Other MMA18-701 Walk-N-Rollers SRTS 

Support Activity Project

2018 Planned TAP-MAG (2018)

Local

47,150

2,850

50,000

Other MMA19-702 Walk-N-Rollers SRTS 

Support Activity Project


2019 Planned TAP-MAG (2019)

Local

47,148

2,850

49,998

Other MMA20-701 Walk-N-Rollers SRTS 

Support Activity Project


2020 Planned TAP-MAG (2020)

Local

47,150

2,850

50,000

9968 Maricopa County DOT 

Transportation Management 

Center


498,000 Q4, 2019 130 0.0

900 0 0 M 1.014968 David Crockett Elementary, 

Encanto Elementary, Clarendon 

Elementary, Montebello 

Elementary


149,998 140 0.0

900 0 0 M 1.0
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ALCP MES16-154DZ Design roadway 

widening

2016 Underway Local 660,650 660,650

ALCP MES17-154DRB Design roadway 

widening

2017 Underway RARF

Local

56,968

-56,968

0

ALCP MES17-154RWZ Aquisition of right-of-

way for roadway 

widening

2017 Planned Local 36,750 36,750

ALCP MES18-154DRB Design roadway 

widening

2018 Underway RARF

Local

603,682

-603,682

0

ALCP MES18-154RRB Aquisition of right-of-

way for roadway 

widenign

2018 Planned RARF

Local

36,750

-36,750

0

ALCP MES17-154CZ Construct Roadway 

Widening

2018 Planned Local 4,185,042 4,185,042

ALCP MES18-154CRB Construct roadway 

widening

2018 Planned RARF

Local

1,000,000

-1,000,000

0

ALCP MES19-154CRB Construct roadway 

widening

2019 Planned RARF

Local

6,442,690

-6,442,690

0

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 
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Work  Phase Total

Facility Typ
e
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 Thru Lanes 

23441

ACI-BSL-20-03

Baseline Rd: 24th Street to 

Consolidated Canal

4,882,442 Q4, 2018

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 0.0 ####120 1.0 131 4 4 6
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES100-06P Pre-Design roadway 

widening

2008 Completed RARF

Local

80,364

34,442

114,806

ALCP MES100-06PZ2 Pre-Design roadway 

widening

2010 Completed RARF

Local

1,198

513

1,711

ALCP MES19-139PDZ Pre-Design roadway 

widening

2019 Planned Local 817,464 817,464

ALCP MES19-139PRB Predesign for Roadway 

Widening

2019 Planned RARF

Local

403,969

-403,969

0

ALCP MES20-139DRB Design roadway 

widening

2020 Planned RARF

Local

614,525

-614,525

0

ALCP MES20-139DZ Design roadway 

widening

2020 Planned Local 3,058,821 3,058,821

ALCP MES20-139RWZ Acquisition of right-of-

way for roadway 

widening

2020 Planned Local 3,353,555 3,353,555

ALCP MES21-139RWZ Acquisition of right-of-

way for roadway 

widening

2021 Planned Local 3,524,003 3,524,003

ALCP MES21-139CZ Construct roadway 

widening

2021 Planned Local 1,251,776 1,251,776

ALCP MES22-139CZ Construct roadway 

widening

2022 Planned Local 15,370,998 15,370,998

ALCP Acquisition of right-of-

way for roadway 

widening

2026 Planned RARF

Local

1,576,279

-1,576,279

0

ALCP Construct Roadway 

Widening

2026 Planned RARF

Local

1,156,554

-1,156,554

0

ALCP Design roadway 

widening

2027 Planned RARF

Local

375,659

-375,659

0

ALCP Acquisition of right-of-

way for roadway 

widening

2027 Planned RARF

Local

1,151,190

-1,151,190

0

ALCP Construct Roadway 

Widening

2027 Planned RARF

Local

3,214,591

-3,214,591

0

31126

ACI-BDW-10-

03

Broadway Rd: Dobson Rd to 

Country Club Dr

27,493,134 Q2, 2022 M 0.0120 2.0 131 3 4 6

Printed: 8/23/2017150



FY2018-2022 MAG TIP - Mesa Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES19-140PDZ Pre-Design intersection 

improvement

2019 Planned Local 136,819 136,819

ALCP MES19-140PRB Predesign for 

intersection 

improvement

2019 Planned RARF

Local

67,397

-67,397

0

ALCP MES20-140DRB Design intersection 

improvement

2020 Planned RARF

Local

140,829

-140,829

0

ALCP MES20-140DZ Design intersection 

improvement

2020 Planned Local 1,164,936 1,164,936

ALCP MES20-140RWZ Acquisition of right-of-

way for intersection 

improvement

2020 Planned Local 1,165,896 1,165,896

ALCP MES21-140DZ Design intersection 

improvement

2021 Planned Local 28,329 28,329

ALCP MES21-140RRB Acquisition of right-of-

way for intersection 

improvement

2021 Planned RARF

Local

1,241,810

-1,241,810

0

ALCP MES21-140RWZ Acquisition of right-of-

way for intersection 

improvement

2021 Planned Local 5,615,192 5,615,192

ALCP MES22-140RRB Acquisition of right-of-

way for intersection 

improvement

2022 Planned RARF

Local

1,241,810

-1,241,810

0

ALCP MES22-140CRB Construct Intersection 

Improvement

2022 Planned RARF

Local

2,614,373

-2,614,373

0

ALCP MES22-140CZ Construct intersection 

improvement

2022 Planned Local 2,279,554 2,279,554

ALCP MES23-140CRB Construct Intersection 

Improvement

2023 Planned RARF

Local

3,018,787

-3,018,787

0

ALCP MES23-140CZ Construct intersection 

improvement

2023 Planned Local 14,877,378 14,877,378

29678

AII-CCB-10-03

Country Club Dr at University 

Dr

25,268,104 Q2, 2023 M 0.0120 1.0 131 3 4 6
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

1893 East Canal SUP Gilber to 

University

Other TBD Construct shared-use 

path

2020 Planned Local 1,400,000 1,400,000 1,400,000 330 1.2 800 0 0 M 1.0

ALCP MES17-142DRB Design roadway 

widening

2017 Planned RARF

Local

1,458

-1,458

0

ALCP MES17-142DZ Design roadway 

widening

2017 Planned Local 1,900,500 1,900,500

ALCP MES18-142DRB Design roadway 

widening

2018 Planned RARF

Local

1,246,786

-1,246,786

0

ALCP MES18-142RWZ Acquisition of right-of-

way for roadway 

widening

2018 Planned Local 577,880 577,880

ALCP MES20-142RRB Acquisition of right-of-

way for roadway 

widening

2019 Planned RARF

Local

385,253

-385,253

0

ALCP MES18-142CZ Construct roadway 

widening

2019 Planned Local 15,904,836 15,904,836

ALCP MES25-142CRB Construct roadway 

widening

2019 Planned RARF

Local

725,450

-725,450

0

ALCP MES20-142CRB Construct roadway 

widening

2020 Planned RARF

Local

3,384,539

-3,384,539

0

ALCP MES21-142CRB Construct roadway 

widening

2021 Planned RARF

Local

5,998,235

-5,998,235

0

30478 Elliot Rd: Hawes Rd to Loop 

202 (Santan Fwy)

Other MES08-801 Construct roadway 

widening and 

improvements

2018 Planned Private 2,800,000 2,800,000 2,800,000 Q4, 2018 120 0.3 131 4 2 6 M 0.0

ALCP MES16-155DZ Design Roadway 

Widening

2016 Completed Local 932,719 932,719

ALCP MES17-155RWZ Acquisition of Right-of-

Way for Roadway 

Widening

2017 Underway Local 10,500 10,500

ALCP MES17-155CZ Construct Roadway 

Widening

2017 Underway Local 285,715 285,715

ALCP MES18-155CZ Construct Roadway 

Widening

2018 Planned Private 17,074,233 17,074,233

ALCP MES21-155CRB Construct Roadway 

Widening

2018 Planned RARF

Local

1,526,252

-1,526,252

0

ALCP MES19-155CZ Construct Roadway 

Widening

2019 Planned Local 1,877,849 1,877,849

16883

ACI-ELT-10-03-

B

Elliot Rd: Ellsworth to Signal 

Butte Rd

18,383,216 Q2, 2020 M 0.0

8128

ACI-ELT-10-03-

D

Elliot Rd: Signal Butte Rd to 

Meridian

20,181,016 Q4, 2018

120 2.0 131 4 2 6

M 1.0 ####120 1.0 131 4 2 6
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C
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d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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gth

 (M
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES21-144PDZ Pre-Design roadway 

widening

2021 Planned Local 765,761 765,761

ALCP MES22-144DZ Design roadway 

widening

2022 Planned Local 1,334,256 1,334,256

ALCP Acquisition of right-of-

way for roadway 

widening

2023 Planned Local 3,145,678 3,145,678

ALCP Construct roadway 

widening

2023 Planned Local 2,730,753 2,730,753

ALCP Construct roadway 

widening

2024 Planned Local 5,199,954 5,199,954

ALCP Predesign Roadway 

Widening

2027 Planned RARF

Local

536,032

-536,032

0

ALCP Design roadway 

widening

2027 Planned RARF

Local

233,465

-233,465

0

ALCP Acquisition of right-of-

way for roadway 

widening

2027 Planned RARF

Local

2,596,179

-2,596,179

0

ALCP Construct roadway 

widening

2027 Planned RARF

Local

3,218,949

-3,218,949

0

9857 Hawes Rd: Elliot Rd to Paloma 

Ave alignment

Other MES08-805 Construct roadway 

widening and 

improvements

2019 Planned Private 2,800,000 2,800,000 2,800,000 Q4, 2019 120 0.5 131 7 2 4 M 0.0

Other MES18-460D

T012301D

MES-0(235)D

Scoping and PE to install 

cabinets & controllers at 

50 locations and 

establish 

communications


2016 Underway Local 140,000 140,000

Other MES18-460

T012301C

MES-0(235)D

Install cabinets & 

controllers at 50 

locations and establish 

communications


2018 Underway CMAQ (2018)

Local

780,000

374,509

1,154,509

25278 L202 Red Mountain SUP Val 

Vista to Power Rd

Other TBD Construct shared-use 

path

2020 Planned Local 4,100,000 4,100,000 4,100,000 Q3, 2021 330 3.5 131 0 0 M 1.0

5503

ACI-GRN-20-

03-B

Greenfield Rd: Southern Ave to 

University Dr

13,176,402 Q2, 2024 M 0.0

8337 Mesa (Citywide)
 1,294,509 Q4, 2019

120 3.0 131 4 4 6

M 1.0130 0.0 900 0 0
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Work Descriptions 

- Text Description
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Schedule Funding Project Total Est. Date 

Project to 
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Work  Phase Total
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other TBD Construction of Lehi 

Crossing Trail, 3.5 miles 

in City

2017 Planned Local 3,200,000 3,200,000

Other TBD Design and construct a 

shared use path that will 

extend along the SRP 

canal service road.

2020 Planned Local 9,500,000 9,500,000

ALCP MES21-145DZ Design intersection 

improvement

2021 Planned CMAQ (2021)

Local

343,566

280,440

624,006

ALCP MES22-145RWZ Acquisition of right-of-

way for intersection 

improvement

2021 Planned CMAQ (2021)

Local

438,610

1,406,943

1,845,552

ALCP MES23-145CZ Construct intersection 

improvement

2021 Planned CMAQ (2021)

Local

3,136,569

1,344,244

4,480,812

ALCP MES133-11D Pre-Design intersection 

improvement

2007 Completed RARF

Local

39,666

17,625

57,291

ALCP MES22-156DZ Design intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

208,226

89,240

297,466

ALCP MES22-156RWZ Acquisition of right-of-

way for intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

45,150

19,350

64,500

ALCP MES22-156CZ Construct intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

2,376,659

1,018,568

3,395,227

14053 Lehi Crossing Trail 12,700,000 M 1.0

23192

AII-LND-10-03

Lindsay Rd at Brown Rd 6,950,370 Q2, 2023

330 4.8 800 0 0

M 0.0

27208

ACI-MCK-20-

03-B

McKellips Rd at Greenfield Rd 3,814,483 Q2, 2024

120 0.5 131 4 4 6

M 0.0120 0.5 131 3 4 4
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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Work  Phase Total

Facility Typ
e
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d
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES134-11D Pre-Design intersection 

improvement

2007 Completed RARF

Local

39,667

18,144

57,811

ALCP MES21-147PDZ Pre-Design Intersection 

Improvement

2021 Planned STBGP-MAG (2021)

Local

40,708

17,446

58,154

ALCP MES22-147DZ Design intersection 

improvement

2022 Planned STBGP-AZ (2022)

Local

529,550

226,950

756,500

ALCP MES22-147RWZ Acquisition of right-of-

way for intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

763,115

327,049

1,090,164

ALCP MES22-147CZ Construct intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

4,976,686

2,132,866

7,109,552

ALCP MES131-08DZ Pre-Design intersection 

improvement

2007 Completed RARF

Local

42,512

18,219

60,731

ALCP MES21-146PDZ Pre-Design intersection 

improvement

2021 Planned Local 122,523 122,523

ALCP MES21-146PRB Pre-Design intersection 

improvement

2021 Planned STBGP-MAG (2021)

Local

43,255

-43,255

0

ALCP MES21-146DRB Design intersection 

improvement

2021 Planned STBGP-MAG (2021)

Local

165,977

-165,977

0

ALCP MES21-146DZ Design intersection 

improvement

2021 Planned Local 589,900 589,900

ALCP MES22-146RWZ Acquisition of right-of-

way for intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

795,684

341,007

1,136,691

ALCP MES22-146CZ Construct intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

5,132,212

2,199,519

7,331,731

2456

ACI-MCK-20-

03-C

McKellips Rd at Higley Rd 9,072,181 Q2, 2024 M 0.0

44642

ACI-MCK-20-

03-A

McKellips Rd at Lindsay Rd 9,241,576 Q2, 2024

120 0.5 131 3 4 6

M 0.0120 0.5 131 3 4 6
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ
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d

e

Work  Phase Total

Facility Typ
e

 Fe
d
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c C
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 Thru Lanes 

P
ro
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n
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 (M
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES22-157DZ Design intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

566,002

242,572

808,574

ALCP MES22-157RWZ Acquisition of right-of-

way for intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

803,010

344,147

1,147,157

ALCP MES22-157CZ Construct intersection 

improvement

2022 Planned STBGP-MAG (2022)

Local

2,024,417

1,230,247

3,254,664

ALCP MES09-911 Pre-Design intersection 

improvement

2010 Completed RARF

Local

55,513

23,791

79,304

ALCP MES14-130DZ Design roadway 

widening

2014 Underway Local 758,643 758,643

ALCP MES15-130DZ Design roadway 

widening

2015 Underway Local 1,975,437 1,975,437

ALCP MES25-130DRB Design roadway 

widening

2015 Underway RARF

Local

131,590

-131,590

0

ALCP MES15-130RWZ Acquisition of right-of-

way for roadway 

widening

2015 Underway Local 623,588 623,588

ALCP MES16-130DRB Design roadway 

widening

2016 Underway RARF

Local

55,547

-55,547

0

ALCP MES16-130RWZ Acquisition of right-of-

way for roadway 

widening

2016 Underway Local 623,588 623,588

ALCP MES17-130DRB Design roadway 

widening

2017 Underway RARF

Local

529,858

-529,858

0

ALCP MES18-130DRB Design roadway 

widening

2018 Underway RARF

Local

50,000

-50,000

0

ALCP MES16-130RRB Acquisition of right-of-

way for roadway 

widening

2018 Underway RARF

Local

1,740,693

-1,740,693

0

ALCP MES17-130CRB Construct roadway 

widening

2018 Planned RARF

Local

9,208,597

-9,208,597

0

ALCP MES17-130CZ Construct roadway 

widening

2018 Planned Local 16,845,415 16,845,415

45133

ACI-MCK-20-

03-E

McKellips Rd at Recker 5,210,395 Q4, 2024 M 0.0

13167

ACI-MES-10-

03-B

Mesa Dr: 8th Avenue to Main 

Street

20,905,975 Q2, 2018

120 0.5 131 3 4 4

M 0.0120 1.0 131 3 4 4

Printed: 8/23/2017156
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
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c C
lass 

 Thru Lanes 

P
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gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES150-07P Pre-Design roadway 

widening

2008 Completed RARF

Local

43,929

18,827

62,756

ALCP MES150-07PZ2 Pre-Design roadway 

widening

2009 Completed RARF

Local

14,508

6,218

20,726

ALCP MES150-09RW Acquisition of right-of-

way for roadway 

widening

2009 Underway RARF

Local

2,057

882

2,939

ALCP MES150-08D Design roadway 

widening

2010 Completed RARF

Local

192,410

82,462

274,872

ALCP MES10-012RWZ Acquisition of right-of-

way for roadway 

widening

2010 Underway RARF

Local

3,730

1,598

5,328

ALCP MES11-125DZ Design roadway 

widening

2011 Completed RARF

Local

612,343

262,433

874,776

ALCP MES11-125RWZ Acquisition of right-of-

way for roadway 

widening

2011 Underway RARF

Local

217,288

93,124

310,412

ALCP MES12-125DZ Design roadway 

widening

2012 Completed RARF

Local

356,193

152,654

508,847

ALCP MES12-125RWZ Acquisition of right-of-

way for roadway 

widening

2012 Underway RARF

Local

950,156

407,210

1,357,366

ALCP MES12-125RWZ2 Acquisition of right-of-

way for roadway 

widening

2012 Underway RARF

Local

294,324

126,139

420,463

ALCP MES150-10C Construct roadway 

widening

2012 Completed RARF

Local

1,092,981

468,421

1,561,402

ALCP MES14-125CZ Construct roadway 

widening

2013 Completed Local 4,391,017 4,391,017

ALCP MES14-125CZ2 Construct roadway 

widening

2013 Completed Local 6,043,661 6,043,661

ALCP MES150-10CZ2 Construct roadway 

widening

2013 Completed RARF

Local

3,878,680

1,662,291

5,540,971

ALCP MES14-125RWZ Acquisition of right-of-

way for roadway 

widening

2014 Underway RARF

Local

43,599

18,685

62,284

ALCP MES14-125CRB Construct roadway 

widening

2014 Completed RARF

Local

3,147,284

-3,147,284

0

ALCP MES14-125CZ3 Construct roadway 

widening

2014 Completed Local 167,387 167,387

4 5 M 0.019918

ACI-MES-10-

03-A

Mesa Dr: US-60 (Superstition 

Fwy) to Southern

21,605,208 Q2, 2014 120 1.0 131 3

Printed: 8/23/2017157
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES15-125CRB Construct roadway 

widening

2015 Completed RARF

Local

4,276,960

-4,276,960

0

ALCP MES25-125CRB Construct Roadway 

Widening

2016 Completed RARF

Local

792,418

-792,418

0

ALCP MES26-125RRB Aquisition of Right-of-

Way for Roadway 

Widening

2017 Completed RARF

Local

19,448

-19,448

0

ALCP MES27-125CRB Construct Roadway 

Widening

2017 Completed RARF

Local

497,376

-497,376

0

ALCP MES26-126RRB Aquisition of Right-of-

Way for Roadway 

Widening

2018 Completed RARF

Local

88,134

-88,134

0

ALCP MES20-148PRB Pre-design roadway 

widening

2020 Planned RARF

Local

700,000

-700,000

0

ALCP MES21-148PDZ Pre-design roadway 

widening

2020 Planned Local 1,096,980 1,096,980

ALCP MES21-148DRB Design roadway 

widening

2021 Planned RARF

Local

725,239

-725,239

0

ALCP MES21-148DZ Design roadway 

widening

2021 Planned Local 1,800,717 1,800,717

ALCP MES21-148RRB Acquisition of right-of-

way for roadway 

widening

2021 Planned RARF

Local

1,000,000

-1,000,000

0

ALCP MES21-148RWZ Acquisition of right-of-

way for roadway 

widening

2021 Planned Local 1,935,329 1,935,329

ALCP MES21-148CZ Construct roadway 

widening

2021 Planned Local 2,277,276 2,277,276

ALCP MES22-148RRB Acquisition of right-of-

way for roadway 

widening

2022 Planned RARF

Local

5,139,880

-5,139,880

0

ALCP MES22-148RWZ Acquisition of right-of-

way for roadway 

widening

2022 Planned Local 7,950,321 7,950,321

ALCP MES22-148CZ Construct roadway 

widening

2022 Planned Local 10,126,007 10,126,007

ALCP MES23-148CRB Construct roadway 

widening

2023 Planned RARF

Local

7,816,011

-7,816,011

0

19918

ACI-MES-10-

03-A

[Continued from previous 

page.]








Mesa Dr: US-60 (Superstition 

Fwy) to Southern

4 5 M 0.0

28240

ACI-PEC-10-03

Pecos Rd: Ellsworth Rd to 

Meridian Rd

21,605,208 Q2, 2014 120 1.0 131 3

2 6 M 0.025,186,630 Q2, 2023 120 3.0 131 3

Printed: 8/23/2017158
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES11-014DZ Pre-Design/Design of 

roadway widening

2008 Completed Local 191,564 191,564

ALCP MES09-014DZ Pre-Design/Design of 

roadway widening

2009 Completed Local 191,564 191,564

ALCP MES10-014DZ Pre-Design/Design of 

roadway widening

2010 Completed Local 191,564 191,564

ALCP MES20-138DRB Design Roadway 

Widening

2020 Planned RARF

Local

834,095

-834,095

0

ALCP MES20-138DZ Design roadway 

widening

2020 Planned Local 2,864,875 2,864,875

ALCP MES21-138RRB Acquisition of right-of-

way for roadway 

widening

2021 Planned RARF

Local

1,534,353

-1,534,353

0

ALCP MES21-138RWZ Acquisition of right-of-

way for roadway 

widening

2021 Planned Local 4,190,000 4,190,000

ALCP MES22-138CRB Construct Roadway 

Widening

2022 Planned RARF

Local

5,824,202

-5,824,202

0

ALCP MES22-138CZ Construct roadway 

widening

2022 Planned Local 23,941,240 23,941,240

7807 Power Rd: Mesquite to 1/4 

miles north

Other MES12-127 Construction of east half 

improvements

2022 Deferred Private 1,400,000 1,400,000 1,400,000 Q4, 2022 120 0.3 131 3 4 5 M 0.0

Other MES08-808 Ph1: Construct full 1/2 

street; west half of Signal 

Butte: Ray to Point 22 

Blv (Warner); 1 mile

2013 Completed Private 2,000,000 2,000,000

Other MES14-402 Ph3: Construct full 1/2 

street; east half of Signal 

Butte: Ray to Via 

Toscano

2014 Completed Private 250,000 250,000

Other MES18-401 Ph2: Construct full 1/2 

street; west half of Signal 

Butte: Point 22 Blv 

(Warner) to Rueben; 2/3 

mile

2018 Planned Private 1,330,000 1,330,000

24453

ACI-PWR-20-

03-A

Power Rd: East Maricopa 

Floodway to Santan Fwy/Loop 

202

4 6 M 0.0

47799 Signal Butte Rd: Elliot Rd to Ray 

Rd

31,570,808 Q2, 2023 120 3.5 131 3

2 6 M 0.03,580,000 Q4, 2018 120 2.0 131 4

Printed: 8/23/2017159
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES09-132DZ Design roadway 

widening

2009 Completed Local 509,270 509,270

ALCP MES11-132DZ Design roadway 

widening

2011 Completed Local 335,692 335,692

ALCP MES11-132DZ2 Design roadway 

widening

2011 Completed Private 250,000 250,000

ALCP MES12-132DZ Design roadway 

widening

2012 Completed Private 250,000 250,000

ALCP MES12-132CZ Construct Roadway 

Widening

2012 Completed Local 2,188,853 2,188,853

ALCP MES13-132CZ Construct Roadway 

Widening

2013 Completed Local 3,749,753 3,749,753

ALCP MES13-132CZ2 Construct Roadway 

Widening

2013 Completed Local 556,830 556,830

ALCP MES13-132CZ3 Construct Roadway 

Widening

2013 Completed Private 2,209,300 2,209,300

ALCP MES14-132RWZ Acquisition of right-of-

way for roadway 

widening

2014 Completed Local 450,000 450,000

ALCP MES14-132CZ Construct roadway 

widening

2014 Completed Local 1,046,615 1,046,615

ALCP MES14-132CZ2 Construct Roadway 

Widening

2014 Completed Private 1,933,873 1,933,873

ALCP MES15-132DRB Design roadway 

widening

2018 Completed RARF

Local

859,235

-859,235

0

ALCP MES15-132RRB Acquisition of right-of-

way for roadway 

widening

2018 Completed RARF

Local

222,187

-222,187

0

ALCP MES18-132CRB Construct roadway 

widening

2018 Completed RARF

Local

3,500,000

-3,500,000

0

ALCP MES20-132CRB Construct roadway 

widening

2020 Completed RARF

Local

750,000

-750,000

0

ALCP MES21-132CRB Construct roadway 

widening

2021 Completed RARF

Local

554,450

-554,450

0

ALCP MES22-132CRB Construct roadway 

widening

2022 Completed RARF

Local

402,500

-402,500

0

ALCP MES16-132CRB Construct roadway 

widening

2025 Completed RARF

Local

2,388,697

-2,388,697

0

17469

ACI-SGB-10-03-

B

Signal Butte Road:  Elliot Rd to 

Ray Rd

4 6 M 0.013,480,185 Q1, 2015 120 2.0 131 4

Printed: 8/23/2017160
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 
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P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total
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 Fe
d
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ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other MES17-440

T012201D

MES-0(234)D

Design Multiuse Path
 2016 Underway Local 153,915 153,915

Other MES19-740

T012201C

MES-0(234)D

Construct Multiuse Path
 2019 Underway TAP-MAG (2019)

Local

2,003,013

138,051

2,141,064

Other MES17-441 Design Multiuse Path
 2017 Planned Local 150,915 150,915

Other MES19-741 Construction of Multiuse 

Path


2019 Planned TAP-MAG (2019)

Local

2,032,624

139,840

2,172,464

4347 South Canal Shared Use Path: 

Consolidated Canal Shared Use 

Path to McDowell Road


0 0 M 1.0

21402 Southeast Pathway (Phase 2): 

Elliot Road to Hawes Road





2,294,979 Q4, 2019 330 3.5 800

0 0 M 1.02,323,379 Q4, 2019 330 1.9 900

Printed: 8/23/2017161
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES181-09D Design intersection 

improvement

2007 Completed Local 338,218 338,218

ALCP MES181-015DZ Design intersection 

improvement

2012 Completed RARF

Local

341,572

226,581

568,153

ALCP MES181-015DZ2 Design intersection 

improvement

2013 Completed Local 378,501 378,501

ALCP MES18-149DRB Design intersection 

improvement

2019 Planned RARF

Local

225,000

-225,000

0

ALCP MES18-149DZ Design intersection 

improvement

2019 Planned Local 293,687 293,687

ALCP MES19-149RRB Acquisition of right-of-

way for intersection 

improvement

2019 Planned RARF

Local

1,443,245

-1,443,245

0

ALCP MES19-149RWZ Acquisition of right-of-

way for intersection 

improvement

2019 Planned Local 1,710,760 1,710,760

ALCP MES20-149CRB Construct Intersection 

Improvement

2020 Planned RARF

Local

3,000,000

-3,000,000

0

ALCP MES20-149CZ Construct Intersection 

Improvement

2020 Planned Local 5,578,343 5,578,343

ALCP MES21-149CRB Construct Intersection 

Improvement

2021 Planned RARF

Local

1,800,815

-1,800,815

0

ALCP MES21-149CZ Construct Intersection 

Improvement

2021 Planned Local 3,779,553 3,779,553

46901

ACI-SOU-10-03-

A

Southern Ave at Country Club 

Dr

4 6 M 0.012,647,215 Q2, 2021 120 0.5 131 3

Printed: 8/23/2017162
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES183-09D Pre-Design intersection 

improvement

2007 Completed RARF

Local

119,000

53,913

172,913

ALCP MES183-09DZ Design intersection 

improvement

2009 Completed RARF

Local

49,330

21,142

70,472

ALCP MES10-016DZ2 Design intersection 

improvement

2010 Completed RARF

Local

10,520

4,509

15,029

ALCP MES11-016DZ3 Design intersection 

improvement

2011 Completed RARF

Local

34,076

14,604

48,679

ALCP MES12-016DZ Design intersection 

improvement

2011 Completed RARF

Local

301,277

129,119

430,396

ALCP MES12-016DZ2 Design intersection 

improvement

2012 Completed RARF

Local

23,764

10,184

33,948

ALCP MES13-016DZ Design intersection 

improvement

2013 Completed RARF

Local

15,797

6,770

22,567

ALCP MES19-150DRB Design intersection 

improvement

2018 Planned RARF

Local

365,271

-365,271

0

ALCP MES19-150DZ Design intersection 

improvement

2018 Planned Local 661,225 661,225

ALCP MES19-150RRB Acquisition of right-of-

way for intersection 

improvement

2019 Planned RARF

Local

365,000

-365,000

0

ALCP MES19-150RWZ Acquisition of right-of-

way for intersection 

improvement

2019 Planned Local 6,117,782 6,117,782

ALCP MES19-150CZ Construct intersection 

improvement (AC)

2019 Planned Local 11,461,368 11,461,368

ALCP MES20-150CZ Construct intersection 

improvement (Reimb)

2019 Planned HSIP-AZ (2019)

Local

6,315,471

-6,315,471

0

ALCP MES20-150RRB Acquisition of right-of-

way for intersection 

improvement

2020 Planned RARF

Local

3,310,000

-3,310,000

0

0.5 131 3 4 6 M 0.0651

ACI-SOU-10-03-

B

Southern Ave at Stapley Dr 19,034,380 Q2, 2021 120
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

651

ACI-SOU-10-03-

B

[Continued from previous 

page.]








Southern Ave at Stapley Dr

ALCP MES20-150CRB Construct intersection 

improvement (Reimb)

2020 Planned STP-MAG (2020)

Local

7,487,556

-7,487,556

0 19,034,380 Q2, 2021 120 0.5 131 3 4 6 M 0.0

ALCP MES17-151DZ Design roadway 

widening

2019 Planned Local 891,112 891,112

ALCP MES18-151RWZ Aquisition of right-of-

way for roadway 

widening

2019 Planned Local 246,557 246,557

ALCP MES18-151DRB Design roadway 

widening

2020 Planned RARF

Local

232,148

-232,148

0

ALCP MES19-151RRB Aquisition of right-of-

way for roadway 

widening

2020 Planned RARF

Local

175,000

-175,000

0

ALCP MES19-151CZ Construct roadway 

widening

2020 Planned Local 5,688,464 5,688,464

ALCP MES20-151CRB Construct roadway 

widening

2021 Planned RARF

Local

1,131,958

-1,131,958

0

ALCP MES23-151CRB Construct roadway 

widening

2023 Planned RARF

Local

3,176,038

-3,176,038

0

36089

ACI-SOU-10-03-

C

Southern Ave: Gilbert Rd to Val 

Vista Dr

6,826,133 Q2, 2021 120 2.5 131 3 4 4 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES18-135DZ Design intersection 

improvement

2016 Underway Local 790,583 790,583

ALCP MES18-135DRB Design intersection 

improvement

2017 Underway RARF

Local

5,737

-5,737

0

ALCP MES17-135RRB Acquisition of right-of-

way for intersection 

improvement

2017 Planned RARF

Local

526

-526

0

ALCP MES17-135RWZ Acquisition of right-of-

way for intersection 

improvement

2017 Planned Local 189,000 189,000

ALCP MES19-135DRB Design intersection 

improvement

2018 Underway RARF

Local

241,238

-241,238

0

ALCP MES19-135RRB Acquisition of right-of-

way for intersection 

improvement

2018 Planned RARF

Local

132,300

-132,300

0

ALCP MES18-135CZ Construct intersection 

improvement

2018 Planned Local 5,539,835 5,539,835

ALCP MES20-135CRB Construct intersection 

improvement

2019 Planned RARF

Local

917,700

-917,700

0

ALCP MES23-135CRB Construct intersection 

improvement

2021 Planned RARF

Local

1,963,712

-1,963,712

0

ALCP MES25-135CRB Construct intersection 

improvement

2023 Planned RARF

Local

2,973,277

-2,973,277

0

8073

ACI-SOU-10-03-

D

Southern Avenue: Greenfield 

Rd to Higley Rd

6,519,417 Q2, 2018 120 1.5 131 3 4 4 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
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gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES19-152DRB Design intersection 

improvement

2019 Planned RARF

Local

498,499

-498,499

0

ALCP MES19-152DZ Design intersection 

improvement

2019 Planned Local 952,276 952,276

ALCP MES19-152RWZ Acquisition of right-of-

way for intersection 

improvement

2019 Planned Local 1,199,391 1,199,391

ALCP MES20-152DZ Design intersection 

improvement

2020 Planned Local 516,091 516,091

ALCP MES20-152RRB Acquisition of right-of-

way for intersection 

improvement

2020 Planned RARF

Local

1,653,311

-1,653,311

0

ALCP MES20-152RWZ Acquisition of right-of-

way for intersection 

improvement

2020 Planned Local 489,167 489,167

ALCP MES20-152CRB Construct intersection 

improvement

2020 Planned RARF

Local

304,000

-304,000

0

ALCP MES20-152CZ Construct intersection 

improvement

2020 Planned Local 8,009,338 8,009,338

ALCP MES21-152CRB Construct intersection 

improvement

2021 Planned RARF

Local

5,329,161

-5,329,161

0

ALCP MES21-152CZ Construct intersection 

improvement

2021 Planned Local 8,195,163 8,195,163

49255

AII-STA-10-03

Stapley Dr at University Dr 19,361,426 Q4, 2023 120 0.5 131 3 4 6 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES22-158DZ Design roadway 

widening

2022 Planned STP-MAG (2022)

Local

1,005,060

562,425

1,567,485

ALCP MES22-158RWZ Acquisition of right-of-

way for roadway 

widening

2023 Planned Local 5,029,608 5,029,608

ALCP Construct roadway 

widening

2023 Planned Local 9,199,175 9,199,175

ALCP Construct roadway 

widening

2024 Planned Local 331,001 331,001

ALCP MES22-158RRB Acquisition of right-of-

way for roadway 

widening

2025 Planned STP-MAG (2025)

Local

3,284,375

-3,284,375

0

ALCP Construct Roadway 

Widening

2025 Planned STP-MAG (2025)

Local

4,728,945

-4,728,945

0

ALCP MES16-153DZ Design roadway 

widening

2016 Underway Local 132,000 132,000

ALCP MES16-153RWZ Aquisition of right-of-

way for roadway 

widening

2016 Underway Local 10,000 10,000

ALCP MES17-153CRB Construct roadway 

widening

2017 Planned RARF

Local

66,704

-66,704

0

ALCP MES17-153CZ Construct roadway 

widening

2017 Planned Local 3,533,792 3,533,792

ALCP MES21-153CRB Construct roadway 

widening

2018 Planned RARF

Local

2,419,447

-2,419,447

0

ALCP MES21-154DZ Design roadway 

widening

2022 Planned STP-MAG (2022)

Local

1,099,104

471,045

1,570,149

ALCP MES22-154RWZ Acquisition of right-of-

way for roadway 

widening

2022 Planned STP-MAG (2022)

Local

3,520,725

1,508,882

5,029,607

ALCP MES22-154CRB Construct Roadway 

Widening (Reimb)

2022 Planned STP-MAG (2022)

Local

2,000,000

-2,000,000

0

ALCP MES22-154CZ Construct roadway 

widening (AC)

2022 Planned Local 9,000,000 9,000,000

ALCP MES22-154CRB Construct Roadway 

Widening (Reimb)

2023 Planned STP-MAG (2023)

Local

4,584,125

-4,584,125

0

30455

ACI-UNV-10-

03-B

University Dr: Higley Rd to 

Sossaman Rd

16,127,269 Q2, 2024 120 3.0

35295

ACI-UNV-10-

03-C

University Dr: Sossaman Rd to 

88th St

3,675,792 Q2, 2017 120 1.5

131 3 4 6 M 0.0

####

21831

ACI-UNV-10-

03-A

University Dr: Val Vista Dr to 

Higley

15,599,756 Q4, 2024 120 2.0

131 4 4 6 M 0.0

131 3 4 4 M 0.0

Printed: 8/23/2017167



FY2018-2022 MAG TIP - Mesa Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP MES16-136DZ Design roadway 

widening

2016 Planned Local 134,099 134,099

ALCP MES17-136DRB Design roadway 

widening

2017 Planned RARF

Local

54,943

-54,943

0

ALCP MES18-136RRB Acquisition of right-of-

way for roadway 

widening

2017 Planned RARF

Local

88,935

-88,935

0

ALCP MES19-136DRB Design roadway 

widening

2018 Planned RARF

Local

88,926

-88,926

0

ALCP MES16-136RWZ Acquisition of right-of-

way for roadway 

widening

2018 Planned Local 127,050 127,050

ALCP MES18-136CRB Construct Roadway 

Widening

2018 Planned RARF

Local

606,762

-606,762

0

ALCP MES18-136CZ Construct roadway 

widening

2018 Planned Local 866,803 866,803

ALCP MES18-153DRB Design roadway 

widening

2020 Planned RARF

Local

594,299

-594,299

0

ALCP MES18-153DZ Design roadway 

widening

2020 Planned Local 707,630 707,630

ALCP MES19-153RRB Aquisition of right-of-

way for roadway 

widening

2020 Planned RARF

Local

760,065

-760,065

0

ALCP MES19-153RWZ Aquisition of right-of-

way for roadway 

widening

2020 Planned Local 915,206 915,206

ALCP MES20-153CZ Construct roadway 

widening

2020 Planned Local 5,628,102 5,628,102

ALCP MES20-153CRB Construct roadway 

widening

2021 Planned RARF

Local

1,403,666

-1,403,666

0

ALCP Project savings for 

roadway widening

2027 Planned RARF 4,722,381 4,722,381

10040

ACI-VAL-10-03-

A

Val Vista Dr: Baseline Rd to US-

60

1,127,952 Q2, 2018 120 1.0

####131 4 4 6 M 0.04940

ACI-VAL-10-03-

C

Val Vista Dr: US-60 to Pueblo 11,973,319 Q2, 2020 120 1.5

131 3 4 6 M 0.0
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Other PVY16-440 Design 6' colored 

concrete sidewalk


2016 Underway Local 290,000 290,000

Other PVY17-440 Right of Way for 6' 

colored concrete 

sidewalk


2017 Underway Local 350,000 350,000

Other PVY19-740 Construct 6' colored 

concrete sidewalk


2019 Planned CMAQ (2019)

Local

1,958,977

118,411

2,077,388

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 
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P
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Work  Phase Total

Facility Typ
e
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1094 Lincoln Drive: 660 feet west of 

Scottsdale Road to 32nd Street


2,717,388 Q4, 2020

P
ro
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ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0330 2.0 132 4 4
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13559 83rd Ave at BNSF RR Crossing Other PEO10-720 Narrow intersection to 

remove railroad crossing

2022 Deferred Local 1,800,000 1,800,000 1,800,000 Q4, 2022 120 0.0 131 4 4 4 M 0.0

Other PEO17-440

T006801D

PEO-0(224)T

Design roadway 

widening, bike lanes, and 

sidewalk construction


2016 Underway CMAQ (2016)

Local

141,922

8,578

150,500

Other PEO18-440

T006801C

PEO-0(224)T

Widen roadway and 

construct sidewalk and 

bike lanes


2018 Underway CMAQ (2018)

Local

614,836

59,164

674,000

7451 City of Peoria, DCSB Building, 

TMC  9875 N. 85th Avenue

Other PEO17-401

T0001

PEO-0(223)T

TMC Equipment 

Upgrade

2018 Planned CMAQ (2018)

Local

482,345

29,156

511,501 511,501 Q4, 2018 130 0.0 900 0 0 M 0.0

5697 Dixileta Rd: Vistancia Blvd to 

135th

Other PEO20-704 Construct Roadway 2020 Planned Private 6,880,000 6,880,000 6,880,000 Q1, 2021 120 0.8 900 7 0 4 M 1.0

ALCP PEO17-106DZ Design roadway 

widening

2017 Underway Local 315,000 315,000

ALCP PEO18-106CZ Construct roadway 

widening

2018 Planned Local 2,800,000 2,800,000

ALCP PEO16-105DZ Design Bridge and 

Roadway Improvements

2016 Planned Local 4,300,000 4,300,000

ALCP PEO17-105DRB Design Bridge and 

Roadway Improvements

2018 Planned RARF

Local

1,895,430

-1,895,430

0

ALCP PEO19-105CZ Construct Bridge and 

Roadway Improvements

2018 Planned Local 14,735,000 14,735,000

ALCP PEO27-105CRB Construct Roadway 

Widening

2027 Planned RARF

Local

11,114,250

-11,114,250

0

20004 Peoria (Citywide)
 Other PEO19-760 Install 72 flashing yellow 

arrow signal heads & 

cabinet and controllers 

at 12 locations


2019 Planned CMAQ (2019)

Local

358,340

21,660

380,000 380,000 Q4, 2020 130 0.0 900 0 0 M 1.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 
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Work  Phase Total

Facility Typ
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44603 83rd Avenue: Happy Valley 

Road to Jomax Road


824,500 Q4, 2019

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0

22421

ACI-HPV-10-03-

A

Happy Valley Rd: Agua Fria to 

Loop 303

3,115,000 Q4, 2018

330 1.2 140 2 2

M 0.0

48141

ACI-HPV-10-03-

C

Happy Valley Rd: Lake Pleasant 

Parkway to the Agua Fria

19,035,000 Q4, 2018

120 0.8 131 4 4 6

M 0.0120 1.5 131 3 4 6

Printed: 8/23/2017170



FY2018-2022 MAG TIP - Peoria Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

Other PEO18-441 Design Multi-use Path
 2018 Planned Local 260,000 260,000

Other PEO19-440 Acquisition of right-of-

way / easements for 

Multi-use Path


2019 Planned Local 131,000 131,000

Other PEO19-740 Construction of Multi-

use Path


2020 Planned CMAQ (2020)

Local

539,622

44,618

584,240

31628 New River Multi-use Path, 

Happy Valley Road to Pinnacle 

Peak Road


975,240 Q4, 2021 M 1.0330 1.0 800 0 0
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Other PHX15-402 Design 2015 Underway Local 500,000 500,000

Other PHX16-407 Right of Way 2016 Deleted Local 1,400,000 1,400,000

Other PHX17-409 Construction 2018 Planned Local 6,600,000 6,600,000

Other PHX17-414 Design 2017 Planned Local 770,000 770,000

Other PHX18-412 Construction 2019 Planned Local 5,472,000 5,472,000

ALCP PHX12-101RWZ2 Acquisition of Right-of-

Way for Roadway 

Widening

2012 Completed Local 1,580,000 1,580,000

ALCP PHX20-101CZ Construct Roadway 

Widening

2017 Planned Local 14,900,000 14,900,000

ALCP PHX17-101CZ Construct Roadway 

Widening

2018 Planned Local 1,996,124 1,996,124

ALCP PHX21-101CZ Construct Roadway 

Widening

2019 Planned Local 399,225 399,225

Other PHX16-411 Design 2021 Planned Local 350,000 350,000

Other PHX17-413 Right of Way 2021 Planned Local 1,500,000 1,500,000

Other PHX18-411 Construction 2021 Planned Local 3,000,000 3,000,000

Other PHX19-760D Scoping and PE for 

Central Core ARID - 

Phases 1 & 2


2017 Planned Local 258,995 258,995

Other PHX19-760 Central Core ARID - 

Phases 1 & 2


2019 Planned CMAQ (2019)

Local

913,060

82,474

995,534

Other PHX11-173 Construction 2011 Completed Local 800,000 800,000

Other PHX12-174 Construction 2012 Completed Local 1,375,996 1,375,996

Other PHX13-175 Construction 2013 Completed Local 800,000 800,000

Other PHX14-176 Construction 2014 Completed Local 800,000 800,000

Other PHX15-177 Construction 2015 Completed Local 800,000 800,000

Other PHX16-404 Construction 2016 Completed Local 800,000 800,000

Other PHX17-404 Construction 2017 Deleted Local 800,000 800,000

Other PHX18-404 Construction 2018 Planned Local 1,000 1,000

Other PHX19-801 Construction 2019 Planned Local 145,000 145,000

Other PHX20-802 Construction 2020 Planned Local 195,000 195,000

Other PHX21-801 Construction 2021 Planned Local 358,000 358,000
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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e
 C

o
d

e

Work  Phase Total

Facility Typ
e
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d
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c C
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 Thru Lanes 

25574 27th Ave: Lower Buckeye - 

Buckeye

8,500,000 Q4, 2018

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 0.0

42805 3rd St: McDowell to Indian 

School

6,242,000 Q4, 2019

120 1.0 131 4 2 4

M 0.0

22423

ACI-RIO-10-03-

B

Avenida Rio Salado Phase II: 

Avenida Rio Salado: 51st Ave to 

35th Ave, 7th Ave, and 7th 

Street

18,875,349 Q4, 2018

120 2.0 131 4 4 4

M 1.0

25433 Cave Creek Rd: Union Hills - 

Pima Fwy

4,850,000 Q4, 2022

120 3.0 131 4 3 6

M 0.0

29846 Phoenix (Citywide)
 1,254,529 Q4, 2020

120 1.0 131 4 4 6

M 1.0

28895 Dust Control 6,874,996 Q4, 2022

130 0.0 900 0 0

M 0.0420 0.0 900 7 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other PHX18-414D Design eighteen HAWK 

signals to be constructed 

in three phases


2017 Planned Local 270,000 270,000

Other PHX18-415 Right of Way for four 

HAWK Signals (Phase 2: 

Maryvale Pkwy/Glenrosa 

Ave, 35th Ave/Behrend 

St, Van Buren St/30th St, 

Buckeye Rd/16th Ave)


2018 Planned Local 120,000 120,000

Other PHX18-416 Construct eight HAWK 

signals (McDowell 

Rd/41st Ave, McDowell 

Rd/67th Ave, Van Buren 

St/36th St, 15th 

Ave/Whitton Ave, 15th 

Ave/Highland, and 

Lower Buckeye Rd/72nd 

Ave, Durango/33rd Dr, 

McDowell Rd/34th St

2018 Planned TAP-MAG (2018)

Local

1,770,011

153,989

1,924,000

Other PHX19-740 Right of way for six 

HAWK signals and 

crossings  (Phase 3: 

Buckeye Rd/16th Ave, 

Thomas Rd/Dayton St, 

16th St/Indian School 

Rd, 16th St/Palm Ln, 

Greenw

2019 Planned Local 360,000 360,000

0 0 M 1.08193 Various locations in Phoenix
 4,791,000 Q4, 2021 330 0.0 131
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other PHX19-741 Construct four HAWK 

Signals (Phase 2: 

Maryvale Pkwy/Glenrosa 

Ave, 35th Ave/Behrend 

St, Van Buren St/30th St, 

Buckeye Rd/16th Ave)


2019 Planned TAP-MAG (2019)

Local

830,783

73,717

904,500

Other PHX20-741 Construct six HAWK 

signals and crossings 

(Phase 3: Buckeye 

Rd/16th Ave, Thomas 

Rd/Dayton St, 16th 

St/Indian School Rd, 

16th St/Palm Ln, 

Greenway Rd/38

2020 Planned TAP-MAG (2020)

Local

1,121,227

91,273

1,212,500

Other PHX16-441 Design and 

environmental work for 

a shared use pathway 

along two sides of Grand 

Canal


2016 Underway Local 2,003,430 2,003,430

Other Right of Way Acquisition 

for a shared use pathway 

along two sides of Grand 

Canal

2017 Planned Local 1,000,000 1,000,000

Other PHX17-445 Construction of shared 

use path along one side 

of Grand Canal; 

landscape and irrigation; 

street and ped lighting; 

signal crossing at 

canal/arterial in

2018 Planned Local 13,756,000 13,756,000

8193 [Continued from previous 

page.]








Various locations in Phoenix


0 0 M 1.0

26713 Grand Canal: 15th Ave to 16th 

St.; 36th St. to 40th St. (Phase 

1)


4,791,000 Q4, 2021 330 0.0 131

0 0 M 1.016,759,430 Q2, 2019 330 3.4 800
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other PHX16-442 Design and 

environmental work for 

a shared use pathway 

along one side of Grand 

Canal


2016 Planned Local 1,512,260 1,512,260

Other PHX17-446 Right of way work, 

easements, and 

purchases for shared use 

path along one side of 

Grand Canal


2017 Planned Local 1,000,000 1,000,000

Other PHX18-413 Construct shared use 

path along one side of 

Grand Canal; 

landscape/irrigation; 

lighting; signal crossings; 

site furnishings and 

public art features

2018 Planned TIGER (2018)

Local

10,330,000

5,437,740

15,767,740

Other PHX09-824 Design New 6 lane 

roadway

2021 Planned Local 600,000 600,000

Other PHX11-848 Acquire right of way for 

new 6 lane roadway

2022 Planned Local 2,250,000 2,250,000

Other PHX18-403 Construct roadway 2023 Planned Local 16,000,000 16,000,000

Other PHX19-742 Bikeshare Station Siting
 2019 Planned Local 50,000 50,000

Other PHX20-742 Bikeshare Equipment 

(Bikes, Racks, Kiosks, 

Map Signs)


2020 Planned CMAQ (2020)

Local

918,426

56,574

975,000

37140 Grand Canal: I-17 to 15th Ave; 

16th St. to 36th St., and 40th 

St. to Priest Dr. (Phase 2)


0 0 M 1.0

13530 North Valley Pkwy: Lone 

Mountain Rd (Sonoran Blvd) - 

N of Dixileta Rd

18,280,000 Q3, 2018 330 8.0 800

4 6 M 0.0

32160 Phoenix (Citywide): Bikeshare


18,850,000 Q4, 2023 120 1.0 131 7

0 0 M 1.01,025,000 Q4, 2021 330 0.0 900
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other PHX17-450 Bikeshare Station Siting
 2017 Planned Local 37,000 37,000

Other PHX18-417 Bikeshare Equipment 

(Bikes, Racks, Kiosks, 

Map Signs)


2018 Planned CMAQ (2018)

Local

918,426

55,515

973,941

41978 Indian School Road: 47th 

Avenue to 79th Avenue

Other PHX17-710

T011601C

PHX-0(337)D

Installation of 

retroreflective 

backplates at 11 

signalized intersections

2018 Underway HSIP-MAG (2018)

Local

220,000

48,211

268,211 268,211 Q4, 2018 140 4.0 131 6 6 M 1.0

Other PHX17-451 Design pedestrian 

improvements on south 

side and stripe bicycle 

lanes on both sides.


2017 Planned Local 103,000 103,000

Other PHX19-743 Construct pedestrian 

improvements on south 

side and stripe bicycle 

lanes on both sides.


2019 Planned CMAQ (2019)

Local

888,895

53,730

942,625

Other PHX17-447 Design sidewalk, curb 

and gutter, ADA ramps 

and lighting


2017 Planned Local 291,750 291,750

Other PHX20-740 Construct sidewalk, curb 

and gutter, ADA ramps 

and lighting


2020 Planned CMAQ (2020)

Local

1,428,494

86,346

1,514,840

32521 Phoenix (Citywide): Bikeshare
 0 0 M 1.0

43874 Roeser Road: 32nd Street to 

550 Ft. East of 36th Street (@ 

the San Francisco Canal)


1,010,941 Q4, 2019 330 0.0 900

2 2 M 1.0

7139 Area bounded by Peoria 

Avenue to the north, Mountain 

View Road to the south, 7th 

Avenue to the east and 15th 

Avenue to the west


1,045,625 Q4, 2020 330 0.7 140

2 2 M 1.01,806,590 Q4, 2021 330 6.0 150
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other PHX17-452 Design Bicycle Lanes and 

Pedestrian 

Improvements


2017 Planned Local 235,000 235,000

Other PHX19-744 Right of Way for Bicycle 

Lanes and Pedestrian 

Improvements


2019 Planned Local 200,000 200,000

Other PHX20-743 Utility Relocation for 

Bicycle Lanes and 

Pedestrian 

Improvements


2020 Planned Local 189,650 189,650

Other PHX20-744 Construct Bicycle Lanes 

and Pedestrian 

Improvements


2020 Planned TAP-MAG (2020)

Local

2,310,350

139,650

2,450,000

Other PHX19-702D PE and final design for 

alley paving


2019 Planned Local 64,000 64,000

Other PHX20-701C Pave unpaved alley
 2020 Planned CMAQ (2020)

Local

1,414,500

85,500

1,500,000

Other PHX17-444D2 PE and final design for 

alley paving


2017 Planned Local 25,000 25,000

Other PHX18-450C Pave unpaved alley
 2018 Planned CMAQ (2018)

Local

1,532,375

187,000

1,719,375

Other PHX18-451D PE and final design for 

alley paving


2018 Planned Local 25,000 25,000

Other PHX19-701C Pave unpaved alley
 2019 Planned CMAQ (2019)

Local

1,621,960

188,040

1,810,000

38700 Van Buren St: 7th Street to 

24th Street


4 2 M 0.0

5005 Various alleys in Phoenix


3,074,650 Q4, 2021 330 2.0 131

0 0 M 1.0

9077 Various alleys in Phoenix


1,564,000 Q4, 2021 420 25.7 900

2 2 M 1.0

34527 Various alleys in Phoenix


1,744,375 Q4, 2019 420 23.9 199

0 0 M 1.01,835,000 Q4, 2020 420 29.0 900
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use
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Work  Phase Total
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other PHX11-855 Bridge inspection 

program

2011 Completed Local 250,000 250,000

Other PHX12-866 Bridge inspection 

program

2012 Completed Local 250,000 250,000

5-year PHX13-933

SB454 01C

BR-PHX-0(283)T

Bridge Inspection 

Program

2013 Completed STP-BR (2013)

Local

377,200

22,800

400,000

5-year PHX14-141

SB460 01C

Federal-aid Highway 

System Bridge 

Inspections

2015 Underway STP-AZ (2015)

Local

176,624

10,676

187,300

Other PHX15-142 Bridge inspection 

program

2015 Underway Local 500,000 500,000

5-year PHX16-422

T0005 01X/01D

PHX-0(330)D

Off Federal-aid Highway 

System Bridge 

Inspections and 

AASHTOWare Bridge 

Rating Software for 

bridge inspections 


2016 Completed STP-AZ (2016)

Local

136,842

8,271

145,113

5-year PHX16-422A

T0002 01X/01D

PHX-0(329)D

Federal-aid Highway 

System Bridge 

Inspections and 

AASHTOWare Bridge 

Rating Software for 

bridge inspections


2016 Completed STP-AZ (2016)

Local

228,158

13,791

241,949

5-year PHX16-422A3

T008401X

PHX-0(334)D

Off Federal-aid Highway 

System Bridge 

Inspections and 

AASHTOWare Bridge 

Rating Software for 

bridge inspections  


2016 Underway STP-AZ (2016)

Local

75,129

4,541

79,670

0.0 131 2 0 0 M 0.046556 Various locations 3,233,034 Q4, 2021 150

Printed: 8/23/2017178



FY2018-2022 MAG TIP - Phoenix Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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e

Work  Phase Total

Facility Typ
e
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c C
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 (M
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

5-year PHX16-422A4

T008301X

PHX-0(333)D

Federal-aid Highway 

System Bridge 

Inspections and 

AASHTOWare Bridge 

Rating Software for 

bridge inspections 


2016 Underway STP-AZ (2016)

Local

168,799

10,203

179,002

Other PHX17-408 Bridge inspection 

program

2017 Planned Local 500,000 500,000

Other PHX18-407 Bridge inspection 

program

2018 Planned Local 500,000 500,000

Other PHX11-852 Bridge rehabilitation 2011 Completed Local 358,000 358,000

Other PHX12-863 Bridge rehabilitation 2012 Completed Local 358,000 358,000

Other PHX14-143 Bridge rehabilitation 2014 Completed Local 358,000 358,000

Other PHX15-144 Bridge rehabilitation 2015 Completed Local 208,000 208,000

Other PHX13-934 Bridge Rehabilitation 2016 Planned Local 358,000 358,000

Other PHX18-408 Bridge rehabilitation 2018 Planned Local 358,000 358,000

46556 [Continued from previous 

page.]








Various locations

3,233,034 Q4, 2021 150 0.0

131 2 0 0 M 0.046784 Various locations 1,998,000 Q4, 2018 120 0.0

131 2 0 0 M 0.0
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Other PNL17-404D

T006501D

PPN-0(216)T

PE and final design for 

roadway paving


2016 Underway CMAQ (2016)

Local

122,590

7,410

130,000

Other PNL19-701C

T006501C

PPN-0(216)T

Pave unpaved road
 2019 Underway CMAQ-2.5 (2019)

Local

612,140

37,001

649,141

25773 Bella Vista Rd, Attaway Rd To 

Quail Run Ln

Other PNL20-702 Widen Roadway 2020 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2020 120 1.0 131 2 3 P 1.0

12517 Carefree Pl, SR347 to Pepper Pl 

& other roads

Other TBD Pave Dirt Road 2019 Planned Local 500,000 500,000 500,000 Q3, 2019 420 4.1 150 2 2 P 1.0

37130 Gantzel Rd, Painted Desert 

(Hash Knife Draw alignment) 

To 0.5 Miles North

Other PHX20-801 Widen Roadway 2020 Planned Private 1,500,000 1,500,000 1,500,000 Q4, 2021 120 0.5 131 4 5 P 0.0

Other PNL17-403

T005601D

PPN-0(214)T

Design Roadway 

Widening and 

Improvements


2016 Planned STP-MAG (2016)

Local

230,258

13,918

244,176

Other PNL19-402

T005601C

PPN-0(214)T

Construct Roadway 

Widening and 

Improvements


2019 Planned STBGP-MAG (2019)

Local

1,630,060

98,530

1,728,590

20387 Meridian Rd, Ocotillo Rd to 

Pima Rd

Other PNL20-706 Construct Roadway 2020 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2020 120 1.0 140 0 2 P 1.0

Other PNL17-405D

60640589

PPN-0(215)T

PE and final design for 

roadway paving


2016 Planned CMAQ (2016)

Local

264,040

15,960

280,000

Other PNL18-404C

T0066 01C

Pave unpaved road
 2018 Planned CMAQ (2018)

Local

1,569,630

126,821

1,696,451

32115 Pinal County (SIP Program 

Various Roads)

Other PNL18-701 Dust Mitigation 2018 Planned Local 1,500,000 1,500,000 1,500,000 Q4, 2018 120 15.0 131 7 2 2 P 1.0

27518 Pinal County (Various) Other PNL19-701 Pave unpaved roads 2019 Planned Local 267,117 267,117 267,117 Q4, 2020 120 0.6 131 7 2 2 P 1.0

33246 Reed Rd, Bartlett Rd to Cactus 

Forest Rd

Other TBD Pave Dirt Road 2019 Planned Local 91,667 91,667 91,667 Q3, 2019 420 0.7 150 2 2 P 1.0

32098 Sage Brush Ave, Schnepf Rd to 

Sierra Vista Dr

Other TBD Pave Dirt Road 2019 Planned Local 110,000 110,000 110,000 Q2, 2019 420 1.0 150 2 2 P 1.0

15801 Skylne Dr, (0.5 East Of Felix Rd) 

To (0.5 Miles East)

Other PNL20-701 Widen Roadway 2020 Planned Private 500,000 500,000 500,000 Q4, 2021 120 0.5 131 7 2 3 P 1.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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42788 Barnes Rd, Fuqua Rd to 

Stanfield Rd


779,141 Q4, 2020

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

P 1.0

46602 Germann Road: Meridian Road 

to Ironwood Drive


1,972,766 Q2, 2020

420 1.0 199 2 2

P 0.0

4151 Midway Rd, 0.5 mi South of SR 

84 to Cornman Rd


1,976,451 Q2, 2019

120 1.2 131 4 0 4

P 1.0420 2.5 140 5 2 2
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)
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P
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 (M
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 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

Other PNL17-406D

T006701D

PPN-0(217)T

PE and final design for 

roadway paving


2016 Underway CMAQ (2016)

Local

358,340

21,660

380,000

Other PNL19-702C

T006701C

PPN-0(217)T

Pave unpaved road
 2019 Underway CMAQ (2019)

Local

2,143,017

129,536

2,272,553

24676 Stanfield Road, Talla Rd to 

Miller Rd


2,652,553 Q4, 2020 P 1.0420 3.5 199 2 2
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26782 Chandler Heights Rd: Ellsworth 

Rd to Power Rd

Other QNC07-701 Widen roadway 2020 Planned Local 1,500,000 1,500,000 1,500,000 Q4, 2018 120 3.0 131 4 2 4 M 0.0

5125 Ellsworth at Queen Creek 

Alignment

Other TBD1 Widen Intersection 2018 Planned Local 3,000,000 3,000,000 3,000,000 Q4, 2018 121 0.3 131 4 6 M 0.0

46542 Germann Rd: Ellsworth to 

Crismon

Other TBD Widen Roadway 2019 Planned Local 6,000,000 6,000,000 6,000,000 Q4, 2021 120 1.0 131 2 4 M 0.0

11195 Hawes Rd at Creekview 

Ranches

Other QNC18-701 Widen Roadway 2018 Planned Local 244,000 244,000 244,000 Q2, 2018 120 0.3 131 3 4 M 1.0

11683 Hawes Rd: Rittenhouse to 

Ocotillo


Other QNC07-719 Widen roadway 2022 Planned Private 5,000,000 5,000,000 5,000,000 Q4, 2024 120 1.0 131 4 2 4 M 0.0

36402 Hunt Highway: Power to 

Sossaman

Other QNC20-702 Construct New Roadway 2021 Planned Local 7,050,000 7,050,000 7,050,000 Q2, 2022 120 1.0 131 2 4 M 1.0

3538 Meridian Rd: 2035' South of 

Ocotillo to Riggs Rd

Other QNC18-401 Construct New Roadway 2020 Planned Private 6,000,000 6,000,000 6,000,000 Q4, 2022 120 1.0 131 0 6 P 0.0 ####

42144 Ocotillo Road: Sossaman Rd to 

Hawes Rd

Other TBD Widen Roadway 2022 Planned Local 6,000,000 6,000,000 6,000,000 Q4, 2022 120 1.0 131 2 4 M 0.0

32807 Power Rd: Riggs to Hunt Other QNC21-701 Construct New Roadway 2021 Planned Local 8,250,000 8,250,000 8,250,000 Q2, 2022 120 1.0 131 2 4 M 1.0

28561 Queen Creek Road - Ellsworth 

to Signal Butte

Other TBD Widen Roadway 2021 Planned Local 5,000,000 5,000,000 5,000,000 Q4, 2021 120 2.0 131 2 4 M 0.0

Other QNC13-903RW2

STP-QCR-0(001A)

Acquire right of way for 

new roadway


2017 Planned Local 4,150,000 4,150,000

Other QNC13-903C2

STP-QCR-0(001A)

Construct new roadway
 2018 Planned Local 12,850,000 12,850,000

12531 Rittenhouse Rd: Ocotillo to 

Alliance Lumber

Other QNC13-102 Intersection 

Improvements

2020 Planned Local 9,000,000 9,000,000 9,000,000 Q1, 2021 120 2.4 131 4 2 4 M 0.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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61 Riggs Rd: Crismon to Meridian
 17,000,000 Q4, 2019

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 0.0120 2.0 131 0 2
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Other SRP17-401D

T007801D

SRI-0(203)T

PE and final design for 

roadway paving


2016 Underway CMAQ (2016)

Local

122,590

7,410

130,000

Other SRP20-701C

T007801C

SRI-0(203)T

Pave unpaved road
 2020 Planned CMAQ (2020)

Local

1,126,885

68,115

1,195,000

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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e
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 Thru Lanes 

10372 McDonald Drive Subdivision 

(bounded by May St, 

McDonald Rd, Dobson Rd and 

Montebello Av) and Palm ln, 

Harris Dr to Gilbert Rd


1,325,000 Q4, 2021

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0420 2.1 150 7 2 2
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12739 128th St at Via Linda Dr Other SCT20-701 Construct roundabout or 

traffic signal at the 

intersection to address 

school traffic issues

2020 Planned Local 800,000 800,000 800,000 Q2, 2020 120 0.3 140 5 4 4 M 1.0

8292 98th St: McDowell Mnt Ranch 

Rd to Notre Dame School 

frontage road

Other SCT20-706 Construct new road 2020 Planned Local 1,000,000 1,000,000 1,000,000 Q2, 2020 120 0.1 140 7 2 4 M 0.0

49272 Alma School Pkwy: Jomax Rd to 

Pinnacle Vista Rd

Other SCT20-707 Widen roadway from 

two to four lanes

2020 Planned Local 1,100,000 1,100,000 1,100,000 Q2, 2020 120 0.6 140 7 2 4 M 0.0

22303 Citywide Other SCT16-401 Traffic Signal Cabinet 

Upgrades

2018 Planned CMAQ (2018)

Local

678,960

41,040

720,000 720,000 Q4, 2016 130 0.0 900 0 0 M 0.0

5-year SCT12-102D Design Intersection 

improvement

2013 Completed HSIP-AZ (2013)

Local

141,450

858,550

1,000,000

Other SCT14-110 ROW for intersection 

improvement

2014 Completed Local 200,000 200,000

Other SCT12-102

SH531 01C

HSIP-SCT-0(217)D

Construct Intersection 

improvement

2018 Underway HSIP-AZ (2018)

Local

1,240,631

1,500,000

2,740,631

Other SCT12-102C2 Construct Intersection 

improvement

2018 Planned HSIP-MAG (2018)

Local

324,440

19,611

344,051

Other SCT18-440 Design Underpass and 

Path Connections


2018 Planned Local 248,000 248,000

Other SCT18-441 Right of Way for 

Underpass and Path 

Connections


2018 Planned Local 70,000 70,000

Other SCT19-740 Construct Underpass 

and Path Connections


2019 Planned CMAQ (2019)

Local

1,182,569

84,481

1,267,050
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 
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P
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Work  Phase Total

Facility Typ
e
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 Thru Lanes 

39514 Hayden Rd/Thomas Rd 4,284,682 Q4, 2019

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 0.0

39237 Indian Bend Wash Path at 

Chaparral Road, east of Hayden 

Road


1,585,050 Q4, 2020

140 0.1 131 3 6 6

M 1.0330 0.0 301 0 0

Printed: 8/23/2017184



FY2018-2022 MAG TIP - Scottsdale Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d
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n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other SCT17-440 Design bike lanes, 

narrow travel & median 

lanes


2016 Underway CMAQ (2016)

Local

443,210

26,790

470,000

Other SCT18-442 Construct bike lanes, 

narrow travel and 

median lanes.


2018 Planned CMAQ (2018)

Local

3,152,449

215,551

3,368,000

ALCP SCT16-126PDRB Pre-design roadway 

widening

2017 Planned RARF

Local

10,294

-10,294

0

ALCP SCT16-126PDZ Pre-design roadway 

widening

2017 Planned Local 1,000,000 1,000,000

ALCP SCT18-126PDRB Pre-design roadway 

widening

2018 Planned RARF

Local

689,706

-689,706

0

ALCP SCT20-126DZ Design new roadway 2020 Planned STP-MAG (2020)

Local

700,000

300,000

1,000,000

ALCP SCT20-126RWZ Acquisition of right-of-

way for new roadway

2020 Planned STP-MAG (2020)

Local

3,500,000

1,500,000

5,000,000

ALCP SCT20-126CZ Construct roadway 

widening

2020 Planned STP-MAG (2020)

Local

9,104,748

3,902,035

13,006,783

26216 Miller Rd: Pinnacle Peak to 

Happy valley Rd

Other SCT20-702 Add one lane in each 

direction on Miller Rd 

alignment to connect 

Pinnacle Peak Rd to 

Happy Valley Rd

2020 Planned Local 4,140,000 4,140,000 4,140,000 Q2, 2020 120 0.5 131 4 0 4 M 0.0

22556 McDowell Road: Pima Road to 

64th Street


3,838,000 Q4, 2019 M 1.0

29198

ACI-MLR-10-

03

Miller Rd at Loop 101 

Underpass

20,006,783 Q2, 2022

330 3.0 131 4 6 6

M 0.0120 1.3 131 4 0 6
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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Work  Phase Total

Facility Typ
e
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d
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 Thru Lanes 

P
ro

je
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gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other SCT20-740 Design bike lanes, 

sidewalk, roundabout, 

narrow travel & median 

lanes


2020 Planned Local 245,000 245,000

Other SCT20-741 Right of way for bike 

lanes, sidewalk, 

roundabout, narrow 

travel & median lanes


2020 Planned Local 70,000 70,000

Other SCT20-742 Construct bike lanes, 

sidewalk, roundabout, 

narrow travel & median 

lanes


2020 Planned TAP-MAG (2020)

Local

1,214,450

83,408

1,297,858

ALCP SCT11-112DZ Design roadway 

widening

2016 Underway Local 1,794,575 1,794,575

ALCP SCT18-112DRB Design roadway 

widening

2018 Underway RARF

Local

1,256,203

-1,256,203

0

ALCP SCT19-112CRB Construct roadway 

widening

2019 Planned RARF

Local

8,206,551

-8,206,551

0

ALCP SCT19-112CZ Construct roadway 

widening

2019 Planned Local 14,720,071 14,720,071

ALCP SCT12-113DZ Design roadway 

widening

2015 Underway Local 188,029 188,029

ALCP SCT15-113DRB Design roadway 

widening

2015 Underway RARF

Local

8,617

-8,617

0

ALCP SCT16-113DRB Design roadway 

widening

2016 Underway RARF

Local

62,688

-62,688

0

ALCP SCT17-113DRB Design roadway 

widening

2017 Underway RARF

Local

889

-889

0

ALCP SCT18-113DRB Design roadway 

widening

2018 Underway RARF

Local

279,995

-279,995

0

ALCP SCT13-113CZ Construct roadway 

widening

2018 Planned Local 2,166,419 2,166,419

ALCP SCT16-113CRB Construct roadway 

widening

2018 Planned RARF

Local

986,494

-986,494

0

41564 Osborn Road: Hayden Road to 

Scottsdale Road


1,612,858 Q4, 2021 M 1.0

4292

ACI-PMA-30-

03-C

Pima Rd:  Krail to Chaparral Rd 16,514,646 Q2, 2019

330 1.0 140 5 4 4

M 0.0

4095

ACI-PMA-30-

03-A

Pima Rd:  Via Linda to Via De 

Ventura

2,354,448 Q2, 2018

120 1.8 131 3 2 4

M 0.0120 1.3 131 3 2 4
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d
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c C
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 Thru Lanes 

P
ro
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 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP SCT15-125DRB Design roadway 

widening

2017 Planned RARF

Local

146,351

-146,351

0

ALCP SCT15-125DZ Design roadway 

widening

2017 Planned Local 1,922,140 1,922,140

ALCP SCT18-125DRB Design roadway 

widening

2018 Planned RARF

Local

1,199,148

-1,199,148

0

ALCP SCT16-125RWZ Acquisition of right-of-

way for roadway 

widening

2018 Planned Local 4,445,000 4,445,000

ALCP SCT17-125RRB Acquisition of right-of-

way for roadway 

widening

2018 Planned RARF

Local

3,111,500

-3,111,500

0

ALCP SCT17-125CZ2 Construct roadway 

widening

2019 Planned Local 14,649,975 14,649,975

ALCP SCT18-125CRB Construct roadway 

widening

2019 Planned RARF

Local

8,268,699

-8,268,699

0

ALCP SCT19-125CRB Construct roadway 

widening

2020 Planned RARF

Local

3,264,803

-3,264,803

0

ALCP SCT14-118DZ Design roadway 

widening

2018 Planned Local 1,005,922 1,005,922

ALCP SCT16-118DRB Design roadway 

widening

2018 Planned RARF

Local

704,145

-704,145

0

ALCP SCT15-118RWZ Acquisition of right-of-

way for roadway 

widening

2019 Planned Local 5,029,608 5,029,608

ALCP SCT17-118RRB Acquisition of right-of-

way for roadway 

widening

2019 Planned RARF

Local

1,050,000

-1,050,000

0

ALCP SCT18-118CRB Construct roadway 

widening

2020 Planned RARF

Local

4,550,000

-4,550,000

0

ALCP SCT20-118CZ Construct roadway 

widening

2020 Planned Local 14,673,501 14,673,501

36968

ACI-PMA-10-

03-C

Pima Rd: Pinnacle Peak Rd to 

Happy Valley Rd

21,017,115 Q2, 2021 M 0.0

7209

ACI-SAT-10-03-

G

Raintree Drive: Hayden Road to 

Loop 101

20,709,031 Q2, 2020

120 1.0 131 3 4 6

M 0.0120 1.0 131 4 8 8
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e
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d
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n

c C
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 Thru Lanes 

P
ro
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 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP SCT13-122DZ Design roadway 

widening

2015 Underway Local 3,575,000 3,575,000

ALCP SCT15-122DRB Design roadway 

widening

2015 Underway RARF

Local

146,263

-146,263

0

ALCP SCT16-122DRB Design roadway 

widening

2016 Underway RARF

Local

479,715

-479,715

0

ALCP SCT17-122DRB Design roadway 

widening

2017 Underway RARF

Local

542,864

-542,864

0

ALCP SCT14-122RWZ Acquisition of right-of-

way for roadway 

widening

2017 Planned Local 5,715,000 5,715,000

ALCP SCT17-122RRB Acquisition of right-of-

way for roadway 

widening

2017 Planned RARF

Local

415,235

-415,235

0

ALCP SCT18-122DRB Design roadway 

widening

2018 Underway RARF

Local

916,141

-916,141

0

ALCP SCT14-122RRB Acquisition of right-of-

way for roadway 

widening

2018 Planned RARF

Local

4,000,000

-4,000,000

0

ALCP SCT14-122CZ Construct roadway 

widening

2018 Planned Local 13,575,000 13,575,000

ALCP SCT17-122CRB Construct roadway 

widening

2018 Planned RARF

Local

4,578,230

-4,578,230

0

ALCP SCT18-122CRB Construct roadway 

widening

2019 Planned RARF

Local

4,973,851

-4,973,851

0

ALCP SCT14-107DZ Design roadway 

widening

2016 Underway Local 142,857 142,857

ALCP SCT17-107RWZ Acquisition of right-of-

way for roadway 

widening

2017 Planned Local 72,000 72,000

ALCP SCT16-107DRB Design roadway 

widening

2018 Underway RARF

Local

100,000

-100,000

0

ALCP SCT17-107RRB Acquisition of right-of-

way for roadway 

widening

2018 Planned RARF

Local

50,000

-50,000

0

ALCP SCT15-107CZ Construct roadway 

widening

2018 Planned Local 2,000,000 2,000,000

ALCP SCT18-107CRB Construct roadway 

widening

2018 Planned RARF

Local

1,350,000

-1,350,000

0

29852

ACI-SAT-10-03-

F

Raintree Drive: Scottsdale Rd 

to Hayden Rd

22,865,000 Q2, 2019 M 0.0

21671

ACI-SAT-10-03-

E

Redfield Rd: Raintree Dr to 

Hayden Rd

2,214,857 Q2, 2018

120 1.2 131 4 0 2

M 0.0120 1.0 131 4 3 4
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other SCT18-701 Safe Routes to School 

Coordinator


2018 Planned TAP-MAG (2018)

Local

47,149

2,850

49,999

Other SCT19-701 Safe Routes to School 

Coordinator


2019 Planned TAP-MAG (2019)

Local

47,149

2,850

49,999

Other SCT20-708 Safe Routes to School 

Coordinator


2020 Planned TAP-MAG (2020)

Local

47,149

2,850

49,999

10630 Shared Use Pathway 

WestWorld/Indian Bend

Other SCT17-402

T002601C

SCT-0(227)D

Construct sidewalk, 

multiuse path and 

enhanced street 

crossings

2018 Underway CMAQ (2018)

Local

4,223,645

255,300

4,478,945 4,478,945 Q4, 2017 330 4.7 800 0 0 M 0.0

ALCP SCT17-120DRB Design intersection 

improvement

2017 Planned RARF

Local

88,018

-88,018

0

ALCP SCT17-120DZ Design intersection 

improvement

2017 Planned Local 125,740 125,740

ALCP SCT18-120RRB Acquisition of right-of-

way for intersection 

improvement

2018 Planned RARF

Local

88,018

-88,018

0

ALCP SCT18-120RWZ Acquisition of right-of-

way for intersection 

improvement

2018 Planned Local 125,740 125,740

ALCP SCT18-120CRB Construct intersection 

improvement

2018 Planned RARF

Local

704,145

-704,145

0

ALCP SCT18-120CZ Construct intersection 

improvement

2018 Planned Local 1,005,922 1,005,922

39829 Citywide 149,997 M 1.0

22240

ACI-SHA-20-03-

N

Shea Blvd at 125th Street 1,257,402 Q2, 2019

140 0.0 900 0 0

M 0.0120 0.3 131 3 6 6
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

ALCP SCT13-124DZ Design roadway 

widening

2015 Underway Local 500,000 500,000

ALCP SCT15-124DRB Design roadway 

widening

2015 Underway RARF

Local

12,265

-12,265

0

ALCP SCT16-124DRB Design roadway 

widening

2016 Underway RARF

Local

81,547

-81,547

0

ALCP SCT17-124DRB Design roadway 

widening

2017 Underway RARF

Local

17,874

-17,874

0

ALCP SCT14-124RWZ Acquisition of right-of-

way for roadway 

widening

2017 Planned Local 3,857,100 3,857,100

ALCP SCT18-124DRB Design roadway 

widening

2018 Underway RARF

Local

240,387

-240,387

0

ALCP SCT16-124RRB Acquisition of right-of-

way for roadway 

widening

2018 Planned RARF

Local

1,204,145

-1,204,145

0

ALCP SCT14-124CZ Construct roadway 

widening

2018 Planned Local 2,600,000 2,600,000

ALCP SCT17-124CRB Construct roadway 

widening

2018 Planned RARF

Local

1,495,899

-1,495,899

0

12309 Union Hills from Scottsdale to 

Hayden

Other SCT13-115 Construct new road 2022 Planned Private 18,000,000 18,000,000 18,000,000 Q4, 2022 120 1.0 140 7 0 4 M 0.0

12577

ACI-SAT-10-03-

I

Southbound Loop 101 

Frontage Road Connections

6,957,100 Q4, 2018 M 0.0120 0.8 131 2 0 4
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44574 163rd - Jomax Road to Grand 

Avenue

Other TBD Construct 2 additional 

Northbound lanes in 

with curb, gutter,raised 

median and sidewalks

2021 Planned Private 11,275,000 11,275,000 11,275,000 Q3, 2021 120 3.5 131 4 6 M 1.0

Other SUR18-440D

T006301D

SUR-0(230)T

Design 5-foot cycle track 

& pedestrian 

improvements.


2016 Underway CMAQ (2016)

Local

179,170

10,830

190,000

Other SUR18-440

T006301C

SUR-0(230)T

Construct 5-foot cycle 

track and pedestrian 

improvements


2018 Planned CMAQ (2018)

Local

1,551,235

348,765

1,900,000

39293 Cactus Road, Cotton Ln to 

Sarival 

Other TBD Construct 2 lanes in each 

direction with median, 

gutter, and sidewalks.

2022 Planned Private 3,434,000 3,434,000 3,434,000 Q4, 2022 120 1.0 131 2 4 M 0.0

10823 Cactus Road from 175th Ave to 

Perryville Road

Other SUR20-702 Construct 2 lanes in each 

direction with curb, 

gutter, and sidewalks

2020 Planned Private 1,500,000 1,500,000 1,500,000 Q4, 2020 120 1.5 131 2 4 M 1.0

12723 Civic Center Parkway , Bell Rd 

to Paradise ln

Other TBD Construct 2 lanes in each 

direction with curb, 

gutter, raised median, 

and sidewalks

2018 Planned Private 3,840,000 3,840,000 3,840,000 Q3, 2018 120 0.5 140 0 4 M 0.0

36203 Greenway Rd, Cotton Lane to 

Sarival Avenue 

Other TBD Construct 2 lanes in each 

direction with curb, 

gutter, raised median, 

and southern sidewalks

2022 Planned Local 5,100,000 5,100,000 5,100,000 Q2, 2022 120 1.0 131 4 2 4 M 0.0

9555 Happy Valley Road between El 

Granada Blvd to US60

Other SUR20-701 Construct 2 lanes in each 

direction with curb, 

gutter, and sidewalks

2019 Planned Private 20,000,000 20,000,000 20,000,000 Q4, 2019 120 5.0 131 7 0 4 M 1.0

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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e

Work  Phase Total

Facility Typ
e

 Fe
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lass 

 Thru Lanes 

17038 Bullard Avenue: Greenway 

Road to Peoria Avenue


2,090,000 Q4, 2019

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 1.0330 3.0 140 2 2
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 
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Work  Phase Total

Facility Typ
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 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

17933 Litchfield Road, Cactus to  

Desert Cove

Other SUR11-120 Construct 2 lanes in each 

direction with curb, 

gutter, raised median, 

and sidewalks

2021 Planned Local 1,237,500 1,237,500 1,237,500 Q2, 2021 120 0.5 131 4 2 4 M 0.0

33043 Litchfield Road, Sweetwater to 

Cactus 

Other SUR11-119 Construct 2 lanes in each 

direction with curb, 

gutter, raised median, 

and sidewalks

2020 Planned Local 2,189,000 2,189,000 2,189,000 Q2, 2020 120 0.6 131 4 2 4 M 0.0

19758 Marley Park - Sweetwater 

Avenue from 144th Ave to 

Litchfield Road

Other TBD Construct 2 lanes in each 

direction with curb, 

gutter, raised median, 

and sidewalks

2019 Planned Private 2,500,000 2,500,000 2,500,000 Q2, 2019 120 0.7 140 0 4 M 0.0

37516 Peoria Avenue, Peryville to 

Beardsley 

Other TBD Half street 

improvements including 

two lanes of pavement

2019 Planned Private 800,000 800,000 800,000 Q3, 2019 120 0.5 131 0 2 M 0.0

39227 Peoria Avenue between Sarival 

Ave to Reems Road

Other SUR18-701 Construct 3 lanes in each 

direction with curb, 

gutter, and sidewalks

2018 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2018 120 1.0 131 2 6 M 1.0

15488 Perryville Road, Cactus to 

Deasert Cove

Other TBD Half street 

improvements including 

two lanes of pavement

2019 Planned Private 800,000 800,000 800,000 Q2, 2019 120 0.5 131 4 0 2 M 0.0

Other SUR18-703 Safe Routes to School 

Studies


2018 Planned TAP-MAG (2018)

Local

73,000

4,413

77,413

Other SUR18-701 SRTS Support Activity 

Project


2018 Planned TAP-MAG (2018)

Local

15,677

948

16,625

Other SUR19-702 SRTS Support Activity 

Project


2019 Planned TAP-MAG (2019)

Local

21,740

1,314

23,054

Other SUR20-703 SRTS Support Activity 

Project


2020 Planned TAP-MAG (2020)

Local

27,811

1,681

29,492

40465 Kingswood, West Point, and 

Sonoran Heights Elementary


146,584 M 1.0140 0.0 900 0 0
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 
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Work  Phase Total

Facility Typ
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 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

13556 Canyon Ridge, Cimarron 

Springs, Sunset Hills, and 

Western Peaks Elementary

Other SUR19-705 Safe Routes to School 

Studies


2019 Planned TA-MAG (2019)

Local

94,300

5,700

100,000 100,000 120 0.0 131 0 0 M 1.0

40416 Sarival Avenue , Greenway to 

Waddell

Other TBD Construct 2 lanes in the 

Southern direction with 

curb, gutter, raised 

median, sidewalks and 

bike lane.

2020 Planned Local 7,000,000 7,000,000 7,000,000 Q2, 2020 120 1.0 131 2 4 M 0.0

Other SUR18-702 SRTS Support Activity 

Project


2018 Planned TAP-MAG (2018)

Local

15,667

947

16,614

Other SUR19-703 SRTS Support Activity 

Project


2019 Planned TAP-MAG (2019)

Local

21,739

1,314

23,053

Other SUR20-704 SRTS Support Activity 

Project


2020 Planned TAP-MAG (2020)

Local

27,811

1,681

29,492

31815 Marley Park and Rancho 

Gabriela Elementary


Other SUR20-706 SRTS Support Activity 

Project


2020 Planned TAP-MAG (2020)

Local

33,241

2,009

35,250 35,250 140 0.0 900 0 0 M 1.0

Other SUR18-704 SRTS Support Activity 

Project


2018 Planned TAP-MAG (2018)

Local

15,677

948

16,625

Other SUR19-704 SRTS Support Activity 

Project


2019 Planned TAP-MAG (2019)

Local

21,740

1,314

23,054

Other SUR20-705 Safe Routes to School 

Studies


2020 Planned TAP-MAG (2020)

Local

27,811

1,681

29,492

42479 Tierra Buena, Bullard to Statler Other TBD Construct 2 lanes in the 

eastern direction with 

curb, gutter, raised 

median, sidewalks and 

bike lane.

2020 Planned Private 2,000,000 2,000,000 2,000,000 Q2, 2020 120 0.7 140 2 4 M 0.0

21709 ACA, Imagine Prep, and 

Imagine Rosefield Schools


69,159 M 1.0

39571 Ashton Ranch, Countryside, 

Parkview Elementary


69,171

140 0.0 900 0 0

M 1.0140 0.0 900 0 0
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID
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Schedule Funding Project Total Est. Date 
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Work  Phase Total
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 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

30899 Waddell Road, SR 303 to 

Reems Road 

Other TBD Construct 3 lanes in each 

direction with curb, 

gutter, raised median, 

and southern sidewalks

2019 Planned Private 1,605,000 1,605,000 1,605,000 Q2, 2019 120 0.5 131 2 6 M 0.0
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16475 10' Shared Use Path on 8th 

Street

Other TMP17-403

SZ173 01D/01C

TMP-0(243)D

Construct connection for 

Multi use path

2018 Planned CMAQ (2018)

Local

1,379,021

83,355

1,462,376 1,462,376 Q4, 2017 330 1.2 140 0 0 M 0.0

Other TMP18-440 Design bicycle and 

pedestrian facility 

improvements


2018 Planned Local 236,500 236,500

Other TMP19-740 Construct bicycle and 

pedestrian facility 

improvements


2019 Planned TAP-MAG (2019)

Local

1,584,282

109,718

1,694,000

Other TMP14-131 Arterial, Collector, 

Residential Asset 

Preservation

2014 Completed Local 5,528,128 5,528,128

Other TMP15-401 Arterial, Collector, 

Residential Asset 

Preservation

2015 Completed Local 4,205,977 4,205,977

Other TMP16-401 Arterial, Collector, 

Residential Asset 

Preservation

2016 Underway Local 4,605,877 4,605,877

Other TMP17-401 Arterial, Collector, 

Residential Asset 

Preservation

2017 Planned Local 5,045,767 5,045,767

Other TMP18-401 Arterial, Collector, 

Residential Asset 

Preservation

2018 Planned Local 5,539,995 5,539,995

Other TMP18-460D

T012001D

TMP-0(250)D

Scoping and PE to install 

DMS, CCTV cameras, 

wireless link, bicycle 

detection, & EVP 

networking


2016 Underway Local 62,500 62,500

Other TMP18-460

T012001C

TMP-0(250)D

Install DMS, CCTV 

cameras, wireless link, 

bicycle detection, & EVP 

networking


2018 Underway CMAQ (2018)

Local

392,010

23,695

415,705
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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Work  Phase Total

Facility Typ
e
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 Thru Lanes 

14137 Alameda Drive: 48th Street to 

Rural Road


1,930,500 Q4, 2020

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 1.0

28348 Citywide 24,925,744 Q4, 2018

330 3.0 140 2 2

M 0.0

11549 Tempe (Citywide)
 478,205 Q4, 2019

430 0.0 131 7 0 0

M 1.0130 0.0 900 0 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
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e

Work  Phase Total

Facility Typ
e
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d
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 Thru Lanes 

P
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other TMP19-760D

T012101D

TMP-0(251)D

Scoping and PE for Phase 

2 - Install DMS, CCTV 

cameras, wireless link, 

bicycle detection, & EVP 

networking


2017 Underway Local 62,500 62,500

Other TMP19-760

T012101C

TMP-0(251)D

Phase 2 - Install DMS, 

CCTV cameras, wireless 

link, bicycle detection, & 

EVP networking


2019 Underway CMAQ (2019)

Local

392,010

23,695

415,705

Other TMP17-441

T009201D

TMP-0(248)D

Design shared-use path 

underpass


2016 Planned CMAQ (2016)

Local

158,896

9,605

168,501

Other TMP18-442

T009201C

TMP-0(248)D

Construct shared-use 

path underpass


2018 Planned CMAQ (2018)

Local

1,231,275

94,425

1,325,700

Other TMP17-405 Phase II ROW: Traffic 

Signal Improvements


2018 Planned HSIP-MAG (2018) 30,000 30,000

Other TMP18-402 Phase III Construction: 

Traffic Signal 

Improvements


2018 Planned HSIP-MAG (2018) 675,324 675,324

Other TMP17-442 Environmental Clearance 

Preliminary/Final 

Design/PS&E for Multi-

use Path


2017 Planned Local 490,000 490,000

Other TMP20-740 Construction of Multi-

use Path


2020 Planned CMAQ (2020)

Local

2,315,065

219,935

2,535,000

2586 Tempe (Citywide)
 478,205 Q4, 2020 M 1.0

275 Rio Salado River at McClintock 

Drive


1,494,201 Q4, 2019

130 0.0 900 0 0

M 1.0

35126 Rural Road and Southern 

Avenue 


705,324 Q2, 2019

330 0.1 800 0 0

M 1.0

423 Union Pacific Railroad Tempe 

South Spur Line - University 

Drive to Baseline Road


3,025,000 Q4, 2020

140 0.0 131 0 0

M 1.0330 4.0 900 0 0
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 
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P
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Work  Phase Total

Facility Typ
e
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c C
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 Thru Lanes 

P
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other TMP17-440

T009301D

TMP-0(249)D

Design multi-use path
 2016 Planned CMAQ (2016)

Local

153,709

9,291

163,000

Other TMP18-441

T009301C

TMP-0(249)D

Construct multi-use path
 2018 Planned CMAQ (2018)

Local

793,063

62,937

856,000

19300 Divot Drive: Kyrene Road to 

Western Canal


1,019,000 Q4, 2019 M 1.0330 0.5 800 0 0
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ADOT 8639 101 (Price): Marlboro Ave Other DOT14-424 Utility relocation 2014 Deleted State 50,000 50,000 50,000 Q4, 2015 110 0.1 110 2 8 8 M 0.0

5-year DOT14-420 Design spot safety 

improvements

2014 Deleted HSIP-AZ (2014)

State

582,774

35,226

618,000

5-year DOT14-104 Spot Safety 

Improvements

2014 Deleted HSIP-AZ (2014)

State

2,060,455

124,545

2,185,000

Avondale 24608 Broadway: Litchfield to 

Avondale Blvd

Other AVN20-702 Add 4 lanes, curb, 

gutter, sidewalk

2020 Deleted Private 3,000,000 3,000,000 3,000,000 Q4, 2020 120 3.0 131 7 0 4 M 0.0

Avondale 3654 Indian School: .75mi. Of El 

Mirage to 111th Avenue ( N 

1/2, .75 mi.)

Other Add 1 lane 2024 Deleted Private 1,000,000 1,000,000 1,000,000 Q4, 2024 120 0.8 131 3 4 5 M 0.0

Avondale 9052 Indian School: Litchfield to 

Dysart

Other Add 2 lanes, curb, 

gutter, sidewalks

2025 Deleted Local 3,000,000 3,000,000 3,000,000 Q4, 2025 120 2.0 131 3 4 6 M 0.0

Avondale 48253 Indian School Road: Westwind 

to 103rd Avenue ( N 1/2, .25 

mi)

Other AVN19-701 add 1 lane 2019 Deleted Private 1,000,000 1,000,000 1,000,000 Q4, 2019 120 0.3 131 3 4 5 M 0.0

Avondale 28032 Southern Ave: Agua Fria River 

(East-Side) to Vermeersch ( N 

1/2, .50 miles) Roadway 

Improvements

Other Add 1 lane, curb, gutter, 

sidewalk

2024 Deleted Local 1,000,000 1,000,000 1,000,000 Q4, 2024 120 0.5 131 4 2 3 M 0.0

Avondale 24119 Thomas Road: .53 mi east of 

128th Drive to West Bank of 

Aqua Fria

Other Add lane 2022 Deleted Private 1,000,000 1,000,000 1,000,000 Q4, 2022 120 0.5 131 4 2 3 M 0.0

Avondale 43636 Thomas Road: East Bank of 

Aqua Fria to 0.40 miles east ( N 

1/2, .40 mi)

Other add lane 2023 Deleted Private 1,000,000 1,000,000 1,000,000 Q4, 2023 120 0.4 131 4 2 3 M 0.0

Other BKY13-901

SZ024 01C

CM-BKY-0(210)A

Alarcon Blvd and Kino 

Place Pedestrian 

Corridor Project

2014 Deleted CMAQ (2014)

Local

400,000

24,178

424,178

Other BKY13-901C2 Alarcon Blvd and Kino 

Place Pedestrian 

Corridor Project

2014 Deleted CMAQ (2014)

Local

445,485

26,928

472,413
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

ADOT 27339 88: Tonto Forest (Goldfield Rd - 

Canyon Lake)

2,803,000 Q4, 2015
P

ro
je

ct Le
n

gth
 (M

i)

 On Facility Properties 

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

M 0.0

Buckeye 8988 Town of Buckeye 896,591 Q4, 2015

140 7.0 131 4 2 2

M 0.0330 10.0 131 7 2 2
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e
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d
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c C
lass 

 Thru Lanes 

P
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gth

 (M
i)

 On Facility Properties 

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other BKY10-802

SS939  03D

CM-BKY-0(205)A

Design pave dirt road 

project

2012 Deleted 11-Nov Local 48,840 48,840

Other BKY11-801

SS939  03C

CM-BKY-0(205)A

Pave Unpaved Road 2013 Deleted CMAQ (2013)

Local

249,518

15,082

264,600

Other BKY11-801C2 Pave Unpaved Road 2014 Deleted CMAQ (2014)

Local

8,500

514

9,014

Chandler 44934 Arizona, Chandler Heights Rd 

to 0.75 mile north

Other CHN12-116 Construct Road 

Widening

2014 Deleted Private 3,000,000 3,000,000 3,000,000 Q4, 2014 120 0.8 131 3 5 6 M 0.0

Chandler 32395 Chandler Blvd: Colorado Street 

to McQueen Road

Other CHN06-213 Widen roadway from 4 

to 6 lanes, plus turn 

lanes

2024 Deleted Local 14,645,755 14,645,755 14,645,755 Q4, 2024 120 0.5 131 3 4 6 M 0.0

Other FLO16-402 Design New Roadway 2016 Deleted Local 330,000 330,000

Other FLO17-401 Construct New Roadway 2017 Deleted Local 1,120,000 1,120,000

Goodyear 27542 Elwood St: 159th Ave to 

Cotton Lane

Other GDY97-002 Construct new 2 lane 

roadway, curb, gutter, 

sidewalk and landscape

2018 Deleted Private 400,000 400,000 400,000 Q4, 2018 120 1.0 131 7 0 2 M 0.0

Peoria 25225 67th Ave at Peoria Ave Other PEO09-712 Widen intersection 2018 Deleted Local 1,200,000 1,200,000 1,200,000 Q4, 2018 120 0.1 131 4 4 6 M 0.0

Other PHX16-409 Design Roadway 2016 Deleted Local 500,000 500,000

Other PHX17-411 Right-Of-Way 

Acquisition

2017 Deleted Local 1,000,000 1,000,000

Other PHX18-409 Construct Roadway 2018 Deleted Local 3,300,000 3,300,000

Other PHX13-184 Pre-Design Roadway 

Widening

2015 Deleted Local 35,000 35,000

Other PHX16-401 Design Roadway 

Widening

2016 Deleted Local 500,000 500,000

Other PHX18-402 Construction 2018 Deleted Local 2,000,000 2,000,000

Phoenix 4606 75th Ave: Broadway - Lower 

Buckeye

Other PHX12-923 Construction 2015 Deleted Local 550,000 550,000 550,000 Q4, 2016 120 1.0 131 4 4 4 M 0.0

Other PHX12-924 Design roadway 2019 Deleted Local 500,000 500,000

Other PHX16-403 Accquire right-of-way 2020 Deleted Local 1,400,000 1,400,000

Other PHX17-403 Construct roadway 2021 Deleted Local 2,500,000 2,500,000

Buckeye 19163 North Watson Road and MC85  

Phase I and Phase II

322,454 Q4, 2014 M 0.0

Florence 2149 Attaway Rd: Hunt Hwy to SR 

79

1,450,000 Q4, 2017

420 0.5 131 7 2 2

P 0.0 ####

Phoenix 47873 27th Ave: Pima Fwy - Deer 

Valley

4,800,000 Q4, 2019

120 1.0 131 2 4

M 0.0

Phoenix 8184 35th Ave: Olney Dr - Dobbins 2,535,000 Q4, 2018

120 1.0 131 4 4 4

M 0.0

Phoenix 18412 83rd Ave: Lower Buckeye - 

Buckeye

4,400,000 Q4, 2021

120 0.5 131 7 2 4

M 0.0120 1.0 131 4 2 4
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
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n
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 (M
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 On Facility Properties 

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Other PHX08-716 Design reconstruction of 

roadway to 74ft section,  

adding 1 through lane in 

each direction

2016 Deleted Local 640,000 640,000

Other PHX10-733 Acquire right of way for 

reconstruction of 

roadway to 74ft section, 

adding 1 through lane in 

each direction

2017 Deleted Local 500,000 500,000

Other PHX09-620 Reconstruct roadway to 

74ft section, adding 1 

through lane in each 

direction

2018 Deleted Local 4,000,000 4,000,000

Other PHX16-410 Design 2020 Deleted Local 650,000 650,000

Other PHX17-412 Right of Way 2020 Deleted Local 2,000,000 2,000,000

Other PHX18-410 Construction 2020 Deleted Local 4,000,000 4,000,000

Phoenix 29445 Shea blvd: 32nd St to SR51 Other PHX16-413

SZ138

Construct multiuse path 2018 Deleted CMAQ (2018)

Local

364,941

22,059

387,000 387,000 Q4, 2018 330 0.1 131 0 0 M 0.0

Pinal County 17870 Bella Vista Rd, (Sierra Vista Rd 

Alignment) To Quail Run Ln

Other PNL20-703 Widen Roadway 2020 Deleted Private 1,000,000 1,000,000 1,000,000 Q4, 2021 120 1.0 131 2 3 P 0.0

Pinal County 43282 Guadalupe Rd: Meridian Rd to 

Delaware Drive

Other PNL15-401 Construct new roadway 2015 Deleted Local 270,000 270,000 270,000 Q4, 2016 120 0.5 131 0 2 P 0.0 ####

Pinal County 17423 Ironwood Dr, Westboork Rd To 

Pima Rd

Other PNL20-704 Widen Roadway 2020 Deleted Private 350,000 350,000 350,000 Q4, 2021 120 0.4 131 5 6 P 1.0

Queen Creek 19737 220th St: Queen Creek to Ryan Other Construct New Roadway 2016 Deleted Private 1,396,896 1,396,896 1,396,896 Q2, 2017 120 1.0 131 0 2 M 1.0

Queen Creek 1548 Cloud Rd: 213th St to 218th St Other QNC13-103 Widen roadway 2017 Deleted Private 600,000 600,000 600,000 Q4, 2018 120 0.3 140 7 2 2 M 0.0

Queen Creek 9412 Ryan Rd: Crismon to Signal 

Butte

Other QNC21-702 Construct New Roadway 2021 Deleted Private 3,182,228 3,182,228 3,182,228 Q2, 2022 120 2.0 131 0 2 M 1.0

Scottsdale 16027 Shea Blvd: Scottsdale Rd to 

Fountain Hills

Other SCT12-812 Construct multi-use path 

and sidewalk (Fountain 

Hills is lead agency - 

local match only)

2013 Deleted Local 35,100 35,100 35,100 Q4, 2013 330 0.0 131 3 0 0 M 0.0

Phoenix 38110 91st Ave: Indian School Rd to 

Camelback Rd

5,140,000 Q4, 2018 M 0.0

Phoenix 5750 Camelback Rd: 44th St - 56th 

St

6,650,000 Q4, 2021

120 1.0 131 4 4 6

M 0.0120 1.0 131 4 4 4
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ADOT 3766

i10.103

10 (Maricopa): Baseline Rd Ray 

Rd, EB (Near-Term 

Improvement Strategy)

RFHP DOT16-427 Design General Purpose 

Lane

2016 Completed RARF 2,170,000 2,170,000 2,170,000 110 4.0 110 1 8 10 M 0.0

ADOT 27313

i10.103

10 (Maricopa): Baseline Rd Ray 

Rd, WB (Near-Term 

Improvement Strategy)

RFHP DOT16-428 Design General Purpose 

Lane

2016 Completed RARF 1,390,000 1,390,000 1,390,000 110 2.0 110 1 8 10 M 0.0

RFHP DOT16-429 Design CD Roads 2016 Completed RARF 2,650,000 2,650,000

RFHP DOT16-430 R/W acquisition for CD 

Roads

2016 Completed RARF 9,433,000 9,433,000

RFHP DOT16-431 Design Braided Ramp 2016 Completed RARF 2,830,000 2,830,000

RFHP DOT16-432 R/W acquisition for 

Braided Ramp

2016 Completed RARF 1,960,000 1,960,000

ADOT 29720 10 (Maricopa): Highline Canal, 

Spine Option 7


RFHP DOT17-715 Predesign & 

Environmental for Bike 

Path


2017 Planned RARF 300,000 300,000 300,000 Q4, 2019 110 0.0 110 0 0 M 1.0

ADOT 20649 10 (Maricopa): West of SR 587 5-year DOT15-430 Design pavement 

preservation


2015 Completed STP-AZ (2015)

State

282,900

17,100

300,000 300,000 110 2.0 110 1 4 4 P 1.0

ADOT 22552 10 (Maricopa): Western Canal, 

Spine Option 5


RFHP DOT17-714 Predesign & 

Environmental for Bike 

Path


2017 Planned RARF 300,000 300,000 300,000 Q4, 2019 110 0.0 110 0 0 M 1.0

ADOT 3531 10 (Papago): 35th Ave - 43rd 

Ave, WB


5-year DOT17-417-c2

H878601C

Construction for 

restriping

2018 Planned NHPP (2017)

State

3,300,500

199,500

3,500,000 3,500,000 Q3, 2018 110 1.0 110 10 11 M 0.0

5-year DOT15-431 Design pavement 

preservation


2015 Underway STP-AZ (2015)

State

377,200

22,800

400,000

5-year DOT19-722 Construct pavement 

preservation


2017 Planned NHPP (2017)

State

19,685,125

1,189,875

20,875,000

ADOT 11793 10 (Papago): I-10/SR101L EN 

Ramp


5-year DOT17-417-c4

H878601C

Construction for 

restriping

2018 Planned NHPP (2017)

State

452,640

27,360

480,000 480,000 Q3, 2018 111 0.0 110 0 0 M 0.0

ADOT 34387 10 (Papago): I-10/SR101L WN 

Ramp

5-year DOT17-417-c3

H878601C

Construction for 

restriping

2018 Planned NHPP (2017)

State

23,575

1,425

25,000 25,000 Q3, 2018 111 0.0 110 0 0 M 0.0

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Facility Typ
e
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d

 Fu
n

c C
lass 

 Thru Lanes 

ADOT 12367

i10.102

10 (Maricopa): Broadway Rd - 

Baseline Rd, EB (Near-Term 

Improvement Strategy)

12,083,000
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

M 0.0

ADOT 37083 10 (Papago): County Line - 

Salome Road


21,275,000

110 2.0 110 1 10 10

M 0.0

ADOT 24524

i10.102

10 (Maricopa): Broadway Rd - 

Baseline Rd, WB (Near-Term 

Improvement Strategy)

4,790,000

110 2.0 110 1 10 10

M 1.0110 10.0 110 1 4 4
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

5-year DOT13-190 Design Drainage 

Improvements

2013 Completed NHPP (2013)

State

564,000

300,000

864,000

5-year DOT14-190 Construct Drainage 

Improvements

2015 Completed NHPP (2015)

State

1,791,700

108,300

1,900,000

ADOT 221 10 (Papago): 67th Ave & 

SR101L/SR51

RFHP DOT14-431 Construct noise walls 2015 Completed RARF 854,000 854,000 854,000 Q3, 2015 110 0.5 110 1 10 10 M 0.0

ADOT 1888

i10.005

10 (Papago): Cotton Lane - 

Litchfield Rd

RFHP DOT15-462 Design FMS 2015 Completed CMAQ (2015)

RARF

471,500

28,500

500,000 500,000 Q2, 2019 110 4.0 110 1 10 10 M 0.0

5-year DOT15-411 Design pavement 

preservation

2014 Completed NHPP (2014)

State

301,760

18,240

320,000

5-year DOT15-411D2 Design pavement 

preservation


2017 Planned NHPP (2017)

State

566,743

34,257

601,000

5-year DOT17-417 Construct pavement 

preservation (Master 

listing)

2017 Planned NHPP (2017)

State

24,989,500

1,510,500

26,500,000

5-year DOT14-422 Design bridge deck 

rehabilitation

2014 Completed NHPP (2014)

State

235,750

14,250

250,000

5-year DOT17-418 Bridge rehabilitation 2017 Planned NHPP (2017)

State

471,500

28,500

500,000

5-year DOT15-412 Design pavement 

preservation

2014 Completed NHPP (2014)

State

301,760

18,240

320,000

5-year DOT17-419 Construct pavement 

preservation

2017 Planned NHPP (2017)

State

5,678,746

343,254

6,022,000

5-year DOT14-423 Design bridge 

rehabilitation

2014 Completed NHPP (2014)

State

235,750

14,250

250,000

5-year DOT17-429 Construct Bridge 

Rehabilitation


2016 Completed NHPP (2016)

State

377,200

22,800

400,000

5-year DOT13-165 Preliminary Engineering, 

Ph 1 & 2 for sign 

rehabilitation

2013 Completed NHPP (2013)

State

188,600

11,400

200,000

5-year DOT16-416 Construct sign 

rehabilitation

2016 Completed NHPP (2016)

State

1,886,000

114,000

2,000,000

ADOT 10541 15th Ave & BNSF - Civil (PHX) 

RR Crossing #025-451A


5-year DOT17-706 Construct Road 

Approach & Sidewalk


2017 Planned STP-RGC (2017)

State

103,730

6,270

110,000 110,000 Q3, 2018 140 0.1 140 4 4 M 1.0

M 0.0

ADOT 25488 10 (Papago): Dysart Rd - Black 

Canyon Hwy

27,421,000 Q4, 2019

110 1.0 110 1 10 10ADOT 10381 10 (Papago): 3rd Ave to 3rd St 

Deck Park Tunnel

2,764,000 Q4, 2015

M 0.0

ADOT 9061 10 (Papago): SR85 - Verrado 

(WB)

6,342,000 Q4, 2019

110 1.0 110 1 10 10

M 0.0

ADOT 6407 10 (Papago): SR101/I-10 Ramp 

#2201 and Ramp SE #2202

750,000 Q4, 2018

110 13.0 110 1 10 10

M 0.0

ADOT 44267 101 (Price): Red Mountain - 

Chandler Blvd

2,200,000 Q2, 2017

110 1.0 110 1 10 10

M 0.0

ADOT 45455 10 (Maricopa): University Dr TI 

Underpass, Str #2004

650,000 Q4, 2018

110 8.0 110 1 4 4

M 0.0110 9.0 110 2 8 8
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ADOT 43265 15th Ave & UPRR - Civil (PHX) 

RR Crossing #741-459D


5-year DOT17-707 Construct Road 

Approach & Sidewalk


2017 Planned STP-RGC (2017)

State

239,522

14,478

254,000 254,000 Q3, 2018 140 0.1 140 4 4 M 1.0

5-year DOT15-471

SR244

ROW Acquisition 2015 Completed STP-RGC (2015)

State

19,000

1,000

20,000

5-year DOT15-474 Railroad Surface and 

Signal by UPRR


2015 Completed STP-RGC (2015)

State

288,000

12,000

300,000

5-year DOT16-466

SR244

Civil improvements by 

City of Phoenix


2016 Completed STP-RGC (2016) 95,000 95,000

5-year DOT15-470

SR243

ROW Acquisition
 2015 Completed STP-RGC (2015)

State

28,000

2,000

30,000

5-year DOT15-475 Railroad Surface and 

Signal by UPRR


2015 Completed STP-RGC (2015)

State

1,958,000

42,000

2,000,000

5-year DOT16-465

SR243

Civil improvements by 

City of Phoenix


2016 Completed STP-RGC (2016) 222,000 222,000

5-year DOT13-196 Design Electrical 

Rehabilitation

2013 Completed NHS (2013)

State

165,025

9,975

175,000

5-year DOT13-197 Design for ADA Ramp 

Improvement & 

Pavement Maintenance

2013 Completed NHS (2013)

State

188,600

11,400

200,000

5-year DOT15-133 Construct Electrical 

Rehabilitation

2015 Underway NHPP (2015)

State

1,886,000

114,000

2,000,000

5-year DOT14-430 Design scour retrofit 2014 Completed NHPP (2014)

State

148,051

8,949

157,000

5-year DOT14-110 Scour Retrofit 2016 Completed NHPP (2016)

State

660,100

39,900

700,000

ADOT 49599

i17.001

17: 16th St - 19th Ave (Near-

Term Improvement Strategy)

RFHP DOT16-433 Design Auxiliary Lanes 2016 Underway RARF 5,600,000 5,600,000 5,600,000 110 3.0 110 1 6 6 M 0.0

5-year DOT14-425 Design bridge 

rehabilitation

2014 Completed NHPP (2014)

State

254,610

15,390

270,000

5-year DOT17-420 Construct bridge 

rehabilitation

2017 Planned NHPP (2017)

State

612,950

37,050

650,000

M 1.0

ADOT 42529 15th Avenue and UPRR 

crossing (741-459D), north of 

Grant, Phoenix, AZ


2,252,000 Q4, 2016

140 0.1 140 2 2ADOT 43658 15th Avenue and BNSF 

crossing (025-451A), north of 

Grant, Phoenix, AZ

415,000 Q4, 2016

M 0.0

ADOT 19816 17:  New River Bridge, Str 

#1290 & 1291

857,000 Q4, 2016

110 0.1 110 6 6

M 1.0

ADOT 6988 17:  Buckeye Rd, Grant St, 

Jefferson St & Adams St

2,375,000 Q4, 2016

140 0.1 140 2 2

M 0.0110 1.0 110 1 6 6

M 0.0

ADOT 43941 17: 19th Ave TI Overpass, Str 

#717

920,000 Q4, 2018

150 0.2 110 1 4 4
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ADOT 11038 17: I-10/I-17 (the Stack) N-W 

and S-W Ramps

5-year DOT17-417-c1

H878601C

Construction for 

restriping and reduce N-

W lanes from 2 to 1 on 

ramps, and extend run 

out on S-W Ramp

2018 Planned NHPP (2017)

State

37,720

2,280

40,000 40,000 Q3, 2018 111 0.0 110 0 0 M 0.0

5-year DOT14-426 Design bridge 

rehabilitation

2014 Underway NHPP (2014)

State

253,667

15,333

269,000

5-year DOT17-421 Construct bridge 

rehabilitations

2017 Planned NHPP (2017)

State

377,200

22,800

400,000

ADOT 2170

s202.104

202 (Santan): Dobson Rd - Ray 

Rd

RFHP DOT16-460 Construct FMS 2016 Underway CMAQ (2016)

RARF

5,940,900

359,100

6,300,000 6,300,000 Q4, 2017 110 5.5 110 2 6 6 M 0.0

RFHP DOT15-463 Design FMS 2015 Completed CMAQ (2015)

RARF

475,232

124,768

600,000

RFHP DOT17-460 Construct FMS 2017 Planned CMAQ (2017)

State

6,035,200

364,800

6,400,000

ADOT 36807 202 (Santan): Gilbert Rd - I-10
 RFHP DOT17-726 Predesign & 

Environmental for 

general purpose lanes


2017 Planned RARF 2,000,000 2,000,000 2,000,000 Q4, 2023 110 11.0 110 8 10 M 0.0

ADOT 26046 202 (Santan): SR-24 - Gilbert 

Rd


RFHP DOT17-725 Predesign & 

Environmental for HOV


2017 Planned RARF 500,000 500,000 500,000 Q3, 2019 110 10.0 110 6 8 M 0.0

ADOT 25194 202 (Red Mountain):  

McKellips Rd

5-year DOT15-150 Preliminary Engineering 

Ph 1 & 2, Pump Station 

Flood Erosion Control

2015 Underway STP-AZ (2015)

State

47,150

2,850

50,000 50,000 Q4, 2017 110 0.1 110 2 6 6 M 0.0

ADOT 1203 24 (Williams Gateway): 

Ellsworth Rd - Ironwood Dr, 

Interim Phase 1


RFHP DOT17-719 Predesign & 

Environmental for New 

Freeway


2017 Planned RARF 300,000 300,000 300,000 Q4, 2020 110 4.0 110 0 4 M 0.0

ADOT 23704 27th Ave and Thomas at BNSF 

crossings (025-430G & 025-

617C)


5-year DOT16-467

SR245

Design
 2016 Underway STP-RGC (2016)

State

131,000

2,000

133,000 133,000 140 0.0 900 0 0 M 1.0

ADOT 18960 17: Jefferson St Underpass, Str 

#554

669,000 Q4, 2018

M 0.0110 5.5 110 2 6 6

M 0.0

ADOT 12318

s202.104

202 (Santan): Ray Rd - 

Broadway Rd

7,000,000 Q3, 2018

110 1.0 110 1 6 6
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RFHP DOT14-153 Landscape Design 2013 Completed RARF 500,000 500,000

RFHP DOT13-141 Landscape Construction 2015 Completed RARF 7,630,000 7,630,000

ADOT 5658 303 (Estrella): Happy Valley 

Pkwy - Lake Pleasant Pkwy


RFHP DOT17-728 Predesign & 

Environmental for 

general purpose lanes


2017 Planned RARF 500,000 500,000 500,000 Q2, 2020 110 6.0 110 4 6 M 0.0

RFHP DOT13-153 Design new freeway 

interchange

2014 Completed NHPP (2014)

RARF

7,064,956

427,044

7,492,000

RFHP DOT15-428 Right of Way acquisition
 2015 Completed STP-AZ (2015)

RARF

2,382,018

143,982

2,526,000

RFHP DOT16-415 Construct new freeway 

interchange

2016 Underway NHPP (2016)

RARF

42,000,000

39,494,000

81,494,000

ADOT 46473 32nd St and UPRR crossing 

(741-536B), north of Air Lane, 

Phoenix, AZ

5-year DOT15-472

SR250

Construct Railroad 

Safety Project


2015 Underway STP-RGC (2015)

State

219,000

14,000

233,000 233,000 Q4, 2016 140 0.1 140 2 2 M 1.0

ADOT 6966 347: John Wayne Parkway 

Sidewalk Enhancement Ph II

5-year DOT15-419 Sidewalk Enhancement 2015 Underway STP-TEA (2015)

State

736,483

44,517

781,000 781,000 Q4, 2016 330 1.0 131 4 4 P 0.0

5-year DOT16-472

SR234

Design for Rail Safety 

Project


2016 Underway STP-RGC (2016)

State

66,466

3,534

70,000

5-year DOT16-473

SR234

ROW Acquisition
 2016 Underway STP-RGC (2016)

State

14,145

855

15,000

5-year DOT16-474

SR234

Construction of Rail 

Safety Project


2016 Underway STP-RGC (2016)

State

647,165

11,011

658,176

ADOT 18955 40th St and UPRR crossing (741-

539W), north of Air Lane, 

Phoenix, AZ

5-year DOT15-473

SR251

Construct Railroad 

Safety Project


2015 Underway STP-RGC (2015)

State

220,000

14,000

234,000 234,000 Q4, 2016 140 0.1 140 2 2 M 1.0

ADOT 6263 60 (Grand Ave): Los Altos Dr - 

Kerkes St


5-year DOT16-444 Design pavement 

preservation


2016 Planned NHPP (2016)

State

330,050

19,950

350,000 350,000 110 1.5 110 4 4 M 1.0

ADOT 45878 60 (Grand Ave): MP 82 - Aguila
 5-year DOT15-427 Design pavement 

preservation


2015 Completed STP-AZ (2015)

State

97,129

5,871

103,000 103,000 110 3.3 110 3 4 4 M 1.0

ADOT 41438

s303.013

303 (Estrella): I-10/303 

Interchange, Phase 1

8,130,000 Q2, 2016

M 0.0

ADOT 35744 35th Ave, north of Buckeye Rd. 

@ UPRR 741-448R, Phx, AZ


743,176

110 1.0 110 2 0 4

M 0.0

ADOT 42975

s303.013

303 (Estrella): I-10/303L 

System Interchange, Phase II

91,512,000 Q1, 2018

110 0.0 110 2 0 0

M 1.0140 0.1 131 4 5 5
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ADOT 33859 60 (Grand Ave): New River WB 5-year DOT17-416 Bridge rehabilitation 2017 Planned NHPP (2017)

State

471,500

28,500

500,000 500,000 Q4, 2018 120 0.2 131 3 6 6 M 0.0

RFHP DOT14-156D Design Traffic 

Interchange

2014 Completed NHPP (2014)

RARF

943,000

57,000

1,000,000

RFHP DOT14-156 R/W Acquisition 2015 Completed NHPP (2015)

RARF

4,715,000

2,493,000

7,208,000

RFHP DOT15-156C Construct Traffic 

Interchange

2016 Underway RARF 7,000,000 7,000,000

5-year DOT14-415 Design drainage 

improvements

2014 Completed NHPP (2014)

State

463,956

28,044

492,000

5-year DOT16-422 Construct drainage 

improvements

2016 Underway NHPP (2016)

State

1,671,939

101,061

1,773,000

5-year DOT15-414D Design pavement 

preservation


2015 Completed NHPP (2015)

State

99,958

6,042

106,000

5-year DOT15-414 Construct pavement 

preservation

2015 Underway NHPP (2015)

State

4,196,350

253,650

4,450,000

5-year DOT15-414D2 Design pavement 

preservation


2016 Underway NHPP (2016)

State

22,632

1,368

24,000

5-year DOT15-426 Document Highway 

Easement


2015 Underway STP-AZ (2015)

State

323,449

19,551

343,000

5-year DOT15-426A Document Highway 

Easement 


2016 Underway NHPP (2016)

State

62,238

3,762

66,000

M 0.0

ADOT 21164 8: Bender Wash, MP 126 2,265,000 Q3, 2016

111 0.0 131 3 6 6ADOT 36542

j60.004

60 (Grand Ave): Thompson 

Ranch (Thunderbird)

15,208,000 Q4, 2016

M 0.0

ADOT 17408 88: Apache Junction - SR188
 409,000 Q4, 2016

120 8.9 131 4 4

M 0.0

ADOT 13018 85: Gila Bend Airport - MP 

130.42

4,580,000

110 0.4 110 1 4 4

M 1.0120 45.0 131 2 2
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5-year DOT13-102 Pavement Preservation 2013 Deleted STP-AZ (2013)

State

3,772,000

228,000

4,000,000

5-year DOT13-107 Design Pavement 

Preservation

2014 Underway STP-AZ (2014)

State

1,057,103

63,897

1,121,000

5-year DOT13-107D2 Design Pavement 

Preservation

2014 Underway STP-AZ (2014)

State

221,925

13,414

235,339

5-year DOT13-107D3 Design Pavement 

Preservation


2014 Underway STP-AZ (2015)

State

60,975

3,686

64,661

5-year DOT14-114 Pavement Preservation 2014 Deleted STP-AZ (2014)

State

3,805,948

230,052

4,036,000

5-year DOT16-423C Spot safety 

improvements and 

pavement preservation

2015 Deleted NHPP (2015)

State

4,590,455

277,472

4,867,927

5-year DOT16-423C2 Spot safety 

improvements and 

pavement preservation

2015 Deleted HSIP-AZ (2015)

State

2,185,000

132,073

2,317,073

5-year DOT13-107D4 Design Pavement 

Preservation 


2016 Underway NHPP (2016)

State

198,030

11,970

210,000

5-year DOT13-107D5 Design Pavement 

Preservation  


2017 Planned NHPP (2017)

State

66,010

3,990

70,000

5-year DOT16-437 Spot Safety 

Improvements


2017 Planned HSIP-AZ (2017) 2,185,000 2,185,000

5-year DOT16-438 Construct Pavement 

Preservation


2017 Planned NHPP (2017)

State

6,426,545

388,455

6,815,000

RFHP DOT17-713 Predesign & 

Environmental for 

general purpose lanes, 

Miller Road traffic 

interchange, and 

Watson Road traffic 

interchange

2017 Planned RARF 2,400,000 2,400,000

RFHP Design widening 2032 Planned RARF 2,800,000 2,800,000

RFHP Construct widening 2034 Planned RARF 40,000,000 40,000,000

M 0.0

ADOT 85213

i10.003

10 (Papago): SR85 - Verrado 

Way

45,200,000 Q4, 2035

110 9.0 131 5 2 2ADOT 20301 88: Apache Junction - Forest 

Road 213

25,922,000 Q4, 2018

M 0.0110 7.0 110 1 4 6
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ADOT 5872 Alma School Rd @ UPRR 741-

650B, Mesa, AZ


5-year DOT16-470

SR231

ROW Acquisition and 

Railroad/Mesa 

Construction


2017 Underway STP-RGC (2017)

State

840,000

17,168

857,168 857,168 140 0.1 131 4 6 6 M 1.0

ADOT 21647 Alma School Road City of Mesa 

RR Crossing #741-650B


5-year DOT17-708 Construct Rail Road 

Crossing Work


2017 Planned STP-RGC (2017)

State

792,120

47,880

840,000 840,000 Q4, 2018 140 0.1 131 4 4 M 1.0

RFHP DOT13-952 Right of way acquisition 

for traffic interchange

2015 Completed NHPP (2015)

RARF

4,243,500

2,756,500

7,000,000

RFHP DOT15-140C Construct Traffic 

Interchange 

Improvements

2015 Underway RARF 49,200,000 49,200,000

ADOT 11184 60(Grand Ave): New River WB 

#314

5-year DOT15-418 Design bridge 

rehabilitation

2015 Underway NHPP (2015)

State

248,009

14,991

263,000 263,000 120 0.2 131 6 6 M 0.0

5-year DOT17-710 Construct permanent 

restoration of 

landscaping


2017 Planned NHPP (2017)

State

1,660,600

239,400

1,900,000

5-year DOT17-710C2 Construct permanent 

restoration of 

landscaping


2017 Planned Emergency Relief 

(2017)

2,300,000 2,300,000

M 0.0

ADOT 4921 MAG regionwide
 4,200,000 Q4, 2018

110 0.3 131 3 6 6ADOT 35240

j60.004

60 (Grand Ave): SR303L - 

SR101L corridor, Grand at Bell 

Traffic Interchange

56,200,000 Q4, 2016

M 1.0110 0.0 110 0 0
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RFHP DOT15-460 DPS Officers to Co-

Locate in the ADOT 

Traffic Operations 

Center. Administration 

and procure small 

equipment.

2015 Underway NHPP (2015)

RARF

225,000

225,000

450,000

RFHP DOT16-464A DPS Officers to Co-

Locate in the ADOT 

Traffic Operations 

Center

2016 Planned NHPP (2016)

RARF

213,000

212,000

425,000

RFHP DOT17-462A DPS Officers to Co-

Locate in the ADOT 

Traffic Operations 

Center

2017 Planned NHPP (2017)

RARF

213,000

212,000

425,000

ADOT 24186 60 (Superstition): Stapley Dr to 

Greenfield Rd

5-year DOT15-424 Drainage Study 2015 Underway State 91,000 91,000 91,000 Q4, 2016 110 4.0 110 2 10 10 M 0.0

ADOT 24242 Elliot & Kyrene at UPRR (741-

575S) Tempe, AZ


Other DOT16-468

T0042

Design
 2017 Planned STP-RGC (2017)

State

52,000

1,000

53,000 53,000 140 0.0 900 0 0 M 1.0

RFHP DOT10-771 Rehabilitate FMS 

facilities

2011 Completed CMAQ (2011)

RARF

2,301,863

139,137

2,441,000

RFHP DOT14-173 Design FMS 

Rehabilitation

2013 Completed CMAQ (2013)

State

377,200

22,800

400,000

RFHP DOT14-173D2 Design FMS 

Rehabilitation: DMS 

Retrofits Kits, and 

associated components


2014 Completed CMAQ (2014)

State

150,880

9,120

160,000

RFHP DOT15-193 Construct FMS 

Rehabilitation: DMS 

Retrofits Kits, and 

associated components


2015 Underway CMAQ (2015)

State

1,247,485

241,635

1,489,120

M 1.0

ADOT 9545 MAG regionwide (I-10, I-17, SR-

202, SR-51, US-60)

4,490,120 Q4, 2016

110 0.0 110 0 0ADOT 48053 ADOT Traffic Operation Center 

(TOC) Control Room


1,300,000

M 0.0110 0.0 110 2 0 0
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Project IDN(s):
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RFHP DOT11-GAN09 STP-MAG funds available 

for repayment of GANs 

or AC projects

2011 Completed STP-MAG (2011)

RARF

31,206,331

-31,206,331

0

RFHP DOT12-GAN10 STP-MAG funds available 

for repayment of GANs 

or AC projects

2012 Completed STP-MAG (2012)

RARF

30,297,408

-30,297,408

0

RFHP DOT13-150 STP-MAG funds available 

for repayment of GANs 

or AC projects

2013 Completed STP-MAG (2013)

RARF

34,100,000

-34,100,000

0

RFHP DOT14-180 STP-MAG funds available 

for repayment of GANs 

or AC projects

2014 Completed STP-MAG (2014)

RARF

33,779,743

-33,779,743

0

RFHP DOT15-195 STP-MAG funds available 

for repayment of GANs 

or AC projects

2015 Completed STP-MAG (2015)

RARF

33,368,200

-33,368,200

0

RFHP DOT16-GAN09 STP-MAG funds available 

for repayment of GANs 

or AC projects

2016 Underway STP-MAG (2016)

RARF

12,568,400

-12,568,400

0

M 0.0110 0.0 110 4 0 0ADOT 2393 MAG regionwide 0 Q4, 2016
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- RTP ID

RFHP DOT11-124 Highway Project 

Acceleration Notes 

(HPAN) Interest 

Payments

2012 Completed State 10,000,000 10,000,000

RFHP DOT11-131 Highway Project 

Acceleration Notes 

(HPAN) Interest 

Payments

2012 Completed RARF 5,700,000 5,700,000

RFHP DOT11-132 Advance construct new 

freeway segment using 

Highway Project 

Acceleration Notes 

(HPAN).  Repayment in 

2015.

2012 Completed State 148,200,000 148,200,000

RFHP DOT14-101 Reimbursement for 

Advance Design (City of 

Mesa TIP# DOT10-850)

2014 Completed RARF 12,000,000 12,000,000

RFHP DOT14-102 Reimbursement for 

Advance Right-of-Way 

Acquisition (City of 

Mesa,TIP# DOT10-851)

2014 Completed RARF 33,000,000 33,000,000

RFHP DOT15-198 Repayment of advanced 

construction.

2015 Completed NHPP (2015)

RARF

500,000

77,335,000

77,835,000

RFHP DOT14-182 Landscape design 2014 Completed RARF 290,000 290,000

RFHP DOT15-199 Landscape construction 2016 Underway RARF 4,700,000 4,700,000

ADOT 27452 I-10  and SR 101L - Various 

Locations

5-year DOT15-169 Construct Drainage 

Tunnel Improvements

2015 Underway STP-AZ (2015)

State

1,487,111

89,889

1,577,000 1,577,000 Q3, 2016 430 0.0 110 1 8 8 M 0.0

RFHP DOT13-110D Design FMS 2013 Completed NHS (2013)

State

565,800

34,200

600,000

RFHP DOT16-420 Construct FMS 2015 Completed CMAQ (2015)

RARF

5,108,231

308,769

5,417,000

ADOT 9652 17:  Thomas Rd - Peoria Ave 5-year DOT15-106 Construct Sign 

Rehabilitation

2015 Underway NHPP (2015)

State

2,357,500

142,500

2,500,000 2,500,000 Q4, 2016 110 6.0 110 1 8 8 M 0.0

ADOT 218

s024.001

24 (Williams Gateway): L202 to 

Ellsworth.

286,735,000 Q4, 2015

M 1.0

ADOT 43116

i10.006

10 (Papago): Litchfield Rd to 

83rd Ave

6,017,000 Q4, 2017

110 0.0 110 2 0 0

M 0.0

ADOT 8100

s303.013

303 (Estrella):  Grand 

Ave/SR303L Interchange, 

Interim


4,990,000 Q4, 2016

110 0.0 110 2 0 0

M 0.0110 7.0 110 1 10 10
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ADOT 16029 17: Central Avenue OP #725 5-year DOT15-405 Construct Bridge 

Rehabilitation

2015 Underway NHPP (2015)

State

943,000

57,000

1,000,000 1,000,000 Q4, 2015 110 0.1 110 1 6 8 M 0.0

5-year DOT15-406 Design Pavement 

Preservation

2014 Completed NHPP (2014)

State

794,949

48,051

843,000

5-year DOT15-407 Construct Pavement 

Preservation

2017 Planned NHPP (2017)

State

15,559,500

940,500

16,500,000

ADOT 23305 17: Peoria Ave and Union Hils 5-year DOT16-401 Construct Drainage 

Grate Improvements

2016 Underway NHPP (2016)

State

377,200

22,800

400,000 400,000 Q4, 2017 110 0.1 110 1 8 8 M 0.0

RFHP DOT16-463 Install loop detectors
 2016 Underway CMAQ (2016)

State

1,244,760

75,240

1,320,000

RFHP DOT16-463C2 Install loop detectors
 2016 Underway NHPP (2016)

State

810,980

49,020

860,000

ADOT 25760 MAG regionwide





5-year DOT16-442 Design permanent 

restoration of 

landscaping


2016 Underway NHPP (2016)

State

394,174

23,826

418,000 418,000 110 0.0 110 1 0 0 M 1.0

5-year DOT14-490 Design pump station 

improvements

2014 Completed NHPP (2014)

State

235,750

14,250

250,000

5-year DOT15-417 Design/Construct pump 

station improvements

2015 Completed NHPP (2015)

State

2,074,600

125,400

2,200,000

5-year DOT15-423 Design Pump Station 

Rehabilitation

2015 Underway NHPP (2015)

State

337,594

20,406

358,000

5-year DOT17-431 Construct Pump Station 

Rehabilitation


2017 Planned NHPP (2017)

State

2,423,510

146,490

2,570,000

5-year DOT15-422 Design Pump Station 

Rehabilitation

2015 Underway NHPP (2015)

State

204,631

12,369

217,000

5-year DOT15-422D2 Design Pump Station 

Rehabilitation


2017 Planned NHPP (2017)

State

66,953

4,047

71,000

5-year DOT17-430 Construct Pump Station 

Rehabilitation


2017 Planned NHPP (2017)

State

2,395,220

144,780

2,540,000

M 0.0

ADOT 27772 86 locations on I-10, I-17, US-

60, and SR-51


2,180,000 Q4, 2017

110 10.9 110 1 4 8ADOT 38329 17: MP 198 to MP 208.9 (19th 

Ave - Arizona Canal Trail)

17,343,000 Q4, 2017

M 0.0

ADOT 14419 60 (Superstition): Stapley Dr, 

Gilbert Rd, Val Vista Dr & 48th 

St

2,928,000 Q4, 2017

110 0.1 110 1 10 10

M 1.0

ADOT 19638 10 (Papago): 3rd Ave, 3rd St & 

16th St

2,450,000 Q4, 2015

110 0.0 110 0 0

M 0.0110 0.3 110 1 8 8

M 0.0

ADOT 16391 17: Cactus Rd, Thunderbird Rd 

and Greenway Rd

2,828,000 Q4, 2017

110 0.4 110 2 10 10
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Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information
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Other DOT15-416D

SF046 01D/03D/01C

MES-0(231)T

Design new bicycle racks 

and enclosures on the 

east and west sides of 

campus; Demolish 

masonry wall on west 

side of the campus, 

install wrought iron


2016 Underway SRTS (2016) 42,500 42,500

Other DOT15-416C

SF046 01D/03D/01C

MES-0(231)T

Construct new bicycle 

racks and enclosures on 

the east and west sides 

of campus; Demolish 

masonry wall on west 

side of the campus, 

install wrought iro

2017 Planned SRTS (2017) 62,400 62,400

ADOT 17105 SR-347
 RFHP DOT17-730 Signal Performance 

Measure/ Adaptive 

Signal Control


2017 Planned CMAQ (2017)

State

295,417

17,857

313,274 313,274 110 0.0 110 0 0 P 1.0

5-year DOT14-414 Design Roundabout 2014 Completed HSIP-AZ (2014) 500,000 500,000

5-year DOT15-408 Construct Roundabout 2017 Planned HSIP-AZ (2017) 2,100,000 2,100,000

ADOT 25910 87: Gila River Bridge 5-year DOT15-410 Scour Retrofit 2017 Planned Bridge (2017) 900,000 900,000 900,000 Q4, 2017 900 0.3 110 2 2 P 0.0 ####

5-year DOT15-420 Design 2015 Underway NHPP (2015)

State

5,186,500

313,500

5,500,000

5-year DOT15-421 Right of Way Acquisition 2015 Underway NHPP (2015)

State

471,500

28,500

500,000

5-year DOT16-426 Right of Way Acquisition 2016 Underway NHPP (2016)

State

5,186,500

313,500

5,500,000

5-year DOT17-702 Right of Way 2017 Planned NHPP (2017)

State

6,883,900

416,100

7,300,000

5-year DOT17-424 Construction 2017 Planned NHPP (2017)

State

6,070,459

834,551

6,905,010

5-year DOT17-424C2 Construction 2017 Planned TIGER (2017) 15,000,000 15,000,000

5-year DOT17-424C3 Construction 2017 Planned State 15,370,281 15,370,281

ADOT 29806 Sequoia Charter School, 1460 

Horne St., Mesa, AZ 85204

104,900 Q4, 2018

P 0.0 ####

ADOT 6350 347: Union Pacific Railroad 

Crossing

56,075,291 Q4, 2017

140 0.3 199 2 2

M 0.0

ADOT 42481 79: At SR 79B 2,600,000 Q4, 2016

140 0.0 900 7 0 0

P 0.0120 1.0 131 3 6 6
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ADOT 4097 Paradise Valley (Townwide)
 5-year DOT16-477 Traffic & Criminal 

Software (TraCS), 

Paradise Valley PD 

electronic crash data 

transmission 


2016 Underway HSIP-AZ (2016) 50,000 50,000 50,000 Q2, 2017 140 0.0 900 0 0 M 1.0

ADOT 497 Scottsdale (Citywide)
 5-year DOT16-440 Traffic & Criminal 

Software (TraCS), 

Scottsdale PD electronic 

crash data transmission


2016 Underway HSIP-AZ (2016) 50,000 50,000 50,000 900 0.0 900 0 0 M 1.0

ADOT 44904 Various UPRR crossings across 

Maricopa County


5-year DOT16-471

T0015

Design for upgrading 

railroad signals to LED

2016 Underway STP-RGC (2016) 30,000 30,000 30,000 140 0.0 900 0 0 M 1.0

ADOT 37037 Various UPRR crossings across 

Maricopa County


5-year DOT16-445 Construct LED Railroad 

Signals


2016 Planned STP-RGC (2016) 540,000 540,000 540,000 Q4, 2017 140 0.0 900 0 0 M 1.0

RFHP DOT12-117 R/W Acquisition 2012 Completed IM (2012)

RARF

23,480,700

1,419,300

24,900,000

RFHP DOT12-117RW2 R/W Acquisition 2015 Underway NHPP (2015)

RARF

7,100,000

3,000,000

10,100,000

RFHP DOT12-117RW3 R/W Acquisition
 2017 Planned RARF 1,982,000 1,982,000

ADOT 32682 17: I-10 Stack Interchange - SR-

101L

RFHP DOT18-826 Construct wrong-way 

driver detection


2017 Underway RARF 4,000,000 4,000,000 4,000,000 Q4, 2019 110 14.0 110 8 8 M 1.0

Apache 

Junction

25746 City of Apache Junction Other APJ15-461

SZ112

APJ-ITS-1

Completion of an ITS 

Stategic Plan

2015 Underway CMAQ (2015)

Local

141,450

18,550

160,000 160,000 Q4, 2015 130 0.0 900 0 0 P 0.0

Other APJ12-401

SF003 02D

APJ-0(206)A

Design concrete 

sidewalks, curb and 

gutter, ADA ramps, bike 

lane striping 

2012 Completed SRTS (2012) 86,504 86,504

Other APJ15-402

SF003 02D

APJ-0(206)A

Construct concrete 

sidewalks, curb and 

gutter, ADA ramps, bike 

lane striping 

2015 Completed SRTS (2015) 313,094 313,094

M 0.0

Apache 

Junction

8209 Ironwood Drive, Southern 

Avenue, and Idaho Road in 

Apache Junction

399,598 Q4, 2016

110 11.0 110 1 10 14ADOT 20988

i10.101

10 (Maricopa): 32nd St - 

SR202L, Santan, Phase 2

36,982,000 Q4, 2022

P 0.0140 0.5 132 0 0
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Other APJ13-105 Design Roadway 

Improvements

2013 Completed STP-MAG (2013)

Local

130,000

7,858

137,858

Other APJ14-402

SS984 01C

APJ-0(205)A

Construct Roadway 

Improvements

2015 Underway STP-MAG (2015)

Local

1,670,000

262,259

1,932,259

Other APJ13-104

SH576 592 591 03D

Design Safety Pullouts 2013 Completed HSIP-AZ (2013)

Local

123,684

7,476

131,160

Other APJ14-401

SH576 01C

Construct Safety 

Pullouts (Phase I)

2015 Underway HSIP-MAG (2015)

Local

232,805

14,072

246,877

Other APJ15-401

SH592 01C

Construct Safety 

Pullouts (Phase 2)

2015 Underway HSIP-MAG (2015)

Local

301,068

18,198

319,266

Other APJ16-401

SH591 01C

Construct Safety 

Pullouts (Phase 3)

2015 Underway HSIP-MAG (2015)

Local

299,903

18,128

318,031

Avondale 2359 99th Ave: Indian School Rd to 

Osborn (W 1/2-.5 miles)

Other AVN08-801 Construct Roadway 

Widening

2017 Planned Private 2,000,000 2,000,000 2,000,000 Q4, 2017 120 0.5 131 4 4 6 M 0.0

Other AVN10-009 Design & Purchase Right-

of-Way for Intersection 

Capacity & Safety 

Improvement

2016 Completed Local 550,000 550,000

Other AVN15-401 Construct Intersection 

Capacity & Safety 

Improvement

2016 Completed Local 1,500,000 1,500,000

Avondale 8790 McDowell Rd: 103rd Ave to .20 

mi east (S 1/2, .20 mi)

Other AVN15-406 Add curb and gutter 2015 Planned Private 800,000 800,000 800,000 Q4, 2015 330 0.2 131 4 6 6 M 0.0

Other AVN12-104 Design multiuse path 2014 Completed Local 147,104 147,104

Other AVN14-107

SZ043 01C

CM-AVN-0(214)F

Construct multiuse path 2015 Underway CMAQ (2015)

Local

1,277,405

1,650,000

2,927,405

P 0.0 ####

Apache 

Junction

29181 Ironwood Drive: Elliot Avenue 

to Baseline Avenue

1,015,334 Q4, 2017

120 0.5 131 4 4Apache 

Junction

1483 Ironwood Drive: Broadway 

Avenue to Apache Trail

2,070,117 Q4, 2016

M 0.0

Avondale 28006 Central Avenue (in Avondale): 

Van Buren Street south to 

Western Avenue

3,074,509 Q4, 2015

120 1.0 131 3 4 5

P 0.0 ####

Avondale 29280 Avondale & Buckeye 

Intersection

2,050,000 Q4, 2016

140 1.0 131 4 4

M 0.0330 1.0 131 7 4 4
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Other AVN14-401 ADA compliant 

sidewalks, ramps, 

bicycle facilities, 

pedestrian lighting and 

rider friendly bus-stop 

facilities.

2014 Completed Local 166,730 166,730

Other AVN14-401C

SZ144 01C/01D

AVN-0(219)T

Install ADA compliant 

sidewalks, ramps, 

bicycle facilities, 

pedestrian lighting and 

rider friendly bus-stop 

facilities.

2015 Underway TAP-MAG (2015)

Local

1,440,685

436,447

1,877,132

Other AVN15-461D Design ITS installations 2013 Underway CMAQ (2013)

Local

88,850

5,371

94,221

Other AVN15-461

SZ079 01C

CM-AVN-0(216)T

Procure, construct and 

install ITS components

2015 Underway CMAQ (2015)

Local

508,579

30,741

539,320

Other AVN15-461C2

SZ079 01C

CM-AVN-0(216)T

Procure, construct and 

install ITS components


2016 Underway CMAQ (2016)

Local

194,899

5,101

200,000

Avondale 34134 Indian School: 103rd to 100th 

Avenue ( S 1/2, .25 mi)

Other Add throug lane 2016 Completed Private 1,000,000 1,000,000 1,000,000 Q4, 2016 120 0.3 131 3 4 5 M 0.0

Avondale 31352 Indian School: .14 mi east of 

Dysart to .43 mi east of Dysart 

(S 1/2, .30 mi.)

Other AVN18-403 Add 1 lane, curb, gutter, 

sidewalks

2015 Underway Private 1,000,000 1,000,000 1,000,000 Q4, 2015 120 0.3 131 3 4 5 M 0.0

Avondale 14073 Lower Buckeye Road: El Mirage 

to .12 Miles East of El Mirage ( 

N 1/2, .125 miles) Roadway 

Improvements

Other AVN18-409 Add 2 lanes, curb, 

gutter, sidewalk

2015 Completed Private 800,000 800,000 800,000 Q4, 2015 120 0.1 131 4 2 4 M 0.0

Avondale 49316 McDowell Rd from Dysart 

Road to Avondale Boulevard.

Other AVN16-409

T003401C

Install fiber 

communications 

backbone

2017 Planned CMAQ (2017)

Local

424,498

457,046

881,544 881,544 Q4, 2017 130 0.0 900 0 0 M 0.0

Avondale 13437 McDowell Rd: 107th Ave to 

Harbour Shores

Other AVN17-404 Construct roadway 

widening and 

improvements

2017 Planned Private 1,500,000 1,500,000 1,500,000 Q4, 2017 120 0.2 131 4 5 6 M 0.0

M 0.0

Avondale 954 Dysart Rd: Rancho Santa Fe to 

Indian School Rd

833,541 Q4, 2016

330 1.0 131 4 4 4Avondale 14216 Dysart Rd from Van Buren St to 

MC85 (Buckeye Rd).

2,043,862 Q4, 2016

M 0.0130 2.3 900 0 0
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Avondale 896 McDowell Rd: 113th Ave to 

107th Ave

Other AVN16-405 Add 2 lanes, curb, gutter 2015 Completed Private 2,000,000 2,000,000 2,000,000 Q4, 2015 120 0.4 131 4 4 6 M 0.0

Other AVN14-109

SH636 01C/03D

AVN-0(220)T

Preliminary Engineering 

for Pedestrian 

Countdown Signals

2014 Completed HSIP-MAG (2014) 45,000 45,000

Other AVN16-412D

SH636 01C/03D

AVN-0(220)T

Design Pedestrian 

Countdown Signals and 

Accessible Pedestrian 

Signals


2016 Completed HSIP-MAG (2016) 50,000 50,000

Other AVN16-412

SH636 01C/03D

AVN-0(220)T

Construct Pedestrian 

Countdown Signals and 

Accessible Pedestrian 

Signals

2017 Underway HSIP-MAG (2017) 205,744 205,744

Other AVN16-412C2

SH63601C

AVN-0(220)T

Construct Pedestrian 

Countdown Signals and 

Accessible Pedestrian 

Signals


2017 Planned STBGP-MAG (2017)

Local

254,707

15,396

270,103

Avondale 27771 Rio Vista Elementary, Corte 

Sierra Elementary, Avondale 

Middle, Lattie Coor 

Elementary, Elice C. Felix 

Elementary

Other AVN19-702 Safe Routes to School 

Studies


2016 Planned TAP-MAG (2016)

Local

96,186

5,814

102,000 102,000 140 0.0 900 0 0 M 1.0

M 0.0140 0.0 900 0 0Avondale 17590 Avondale (Citywide) 570,847 Q3, 2016
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Other AVN14-108

SH627 01D/03D

AVN-0(217)T

Preliminary Engineering 

for Sign Management 

System and Sign 

Upgrade

2014 Underway HSIP-MAG (2014) 115,000 115,000

Other AVN15-102 Procure and Install Sign 

Management System 

and Sign Upgrade

2015 Planned HSIP-MAG (2015) 222,000 222,000

Other AVN16-410

T0009

AVN-0(223)T

Design Sign 

Management System 

and Sign Upgrade 

(Combine Phase 3 and 4)

2017 Planned HSIP-MAG (2017) 75,000 75,000

Other AVN17-470 Procure and Install Sign 

Management System 

and Sign Upgrade 

(Combine Phase 3 and 4)


2017 Planned HSIP-MAG (2017) 348,000 348,000

Avondale 21337 Thomas Road: RID to 99th 

Avenue ( N 1/2. .50 mi)

Other AVN15-404 Construct roadway 

widening

2017 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2017 120 0.5 131 4 3 4 M 0.0

Avondale 34868 Van Buren: 105th Avenue to 

103rd Avenue ( N 1/2, .50 

miles) Roadway Improvements

Other AVN18-407 Add 2 lanes, curb, 

gutter, sidewalks

2016 Completed Private 2,000,000 2,000,000 2,000,000 Q4, 2016 120 0.5 131 4 2 3 M 0.0

Avondale 4223 Van Buren: 119th Avenue to 

Avondale Blvd ( N1/2, .50 

miles) Roadway Improvements

Other AVN16-407 Construct roadway 

widening and 

improvements

2017 Planned Private 1,500,000 1,500,000 1,500,000 Q4, 2017 120 0.5 131 4 4 6 M 0.0

Avondale 16763 Van Buren: East side of Aqua 

Fria  Bridge to .35 mi east of 

Bridge ( N 1/2, .35 miles)

Other AVN15-407 Construct roadway 

widening and 

improvements

2017 Planned Private 1,500,000 1,500,000 1,500,000 Q4, 2017 120 0.4 131 4 4 6 M 0.0

Buckeye 37987 215th Avenue: Van Buren to 

Roosevelt Street, West side of 

the road, (Roosevelt Street 

Improvement District)

Other TBD Construct two additional 

lane s

2017 Planned Private 1,250,000 1,250,000 1,250,000 Q4, 2017 120 0.5 132 2 4 M 0.0

Avondale 36576 Avondale (Citywide) 760,000 Q2, 2018 M 0.0140 0.0 900 0 0
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Buckeye 48780 Beardsley Pkwy: Canyon 

Springs Blvd to Desert Vista 

Blvd (West)

Other BKY11-106 Construct new four lane 

roadway

2015 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2016 120 1.0 131 7 0 4 M 0.0

Buckeye 10298 Desert Oasis Blvd: Beardsley 

Pkwy to CAP Canal

Other BKY13-117 Construct new four lane 

roadway

2017 Planned Private 500,000 500,000 500,000 Q1, 2018 120 0.5 131 5 0 4 M 0.0

Buckeye 18880 Indian School Rd: Jackrabbit 

Trail to Sunrise Ln


Other BKY18-402 Construct two additional 

through lanes


2017 Planned Private 3,000,000 3,000,000 3,000,000 Q4, 2018 120 1.5 132 2 4 M 0.0

Other TBD Construct one additional 

southbound lane 700 

feet South to Indian 

School, (Jackrabbit 

Corner)

2017 Completed Private 450,000 450,000

Other TBD Construct one additional 

southbound lane North 

of Indian School, (Village 

Grove)

2017 Planned Private 750,000 750,000

Buckeye 40787 Jackrabbit Trail: 1/4 mile south 

of Bethany Home to Mid-

Section, West half of the road, 

(Canyon Views)

Other TBD Construct the Ultimate 

half street creating one 

northbound and one 

southbound lanes.

2017 Planned Private 750,000 750,000 750,000 Q4, 2017 120 0.3 132 4 0 2 M 0.0

Buckeye 16114 Roosevelt Street: 215th 

Avenue to Verrado Way, North 

Side of the road, (Roosevelt 

Street Improvement District)

Other TBD Construct two lane 

roadway

2017 Planned Local 1,000,000 1,000,000 1,000,000 Q4, 2017 120 0.5 132 0 2 M 0.0

M 1.0120 0.4 131 4 2 3Buckeye 5258 Jackrabbit Trail : 700' south of 

Indian School Road North to 

Park Street, West half of the 

road, (Village Grove, Jackrabbit 

Corner)

1,200,000 Q4, 2017
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Other BKY14-402 Study and Design Sign 

Management System 

and Sign Upgrade

2014 Completed HSIP-MAG (2014) 220,500 220,500

Other GDY14-102

SH607 01C/01D/03D

GDY-0(208)T

Preliminary Engineering 

for Sign Management 

System and Sign 

Upgrade

2014 Completed HSIP-MAG (2014) 180,000 180,000

Other BKY14-403

SH634

BKY-0(212)T

Procure and Install Sign 

Management System 

and Sign Upgrade

2017 Underway HSIP-MAG (2017) 167,400 167,400

Buckeye 13930 Van Buren Street: 215th 

Avenue to 221st Avenue, 

North side of the street, 

(Roosevelt Street Improvement 

District)

Other TBD Construct two lane 

roadway

2017 Planned Local 2,000,000 2,000,000 2,000,000 Q4, 2017 120 0.8 131 4 0 2 M 0.0

Buckeye 1283 Verrado Way: McDowell Road 

to I-10


Other BKY15-401 Construct  three lanes
 2016 Completed Private 1,300,000 1,300,000 1,300,000 Q4, 2016 120 0.3 131 3 6 M 0.0

Buckeye 43255 Verrado Way: Park Meadows 

Dr to McDowell Road


Other BKY15-402 Construct one lane
 2016 Completed Private 1,300,000 1,300,000 1,300,000 Q4, 2017 120 0.3 131 3 4 M 0.0

Buckeye 5373 Verrado Way: Sunrise Ln to 1.5 

miles north

Other BKY04-401B Construct new roadway 2015 Underway Private 1,500,000 1,500,000 1,500,000 Q4, 2016 120 1.0 131 7 0 4 M 0.0

Other BKY15-431D Design Dirt Road Paving 2013 Completed CMAQ (2013)

Local

215,000

12,996

227,996

Other BKY15-431C

SZ095 01C

CM-BKY-0(211)T

Pave dirt road 2016 Underway CMAQ (2016)

Local

964,532

84,598

1,049,130

Other CVK15-441D

SZ097 03D

CM-CVK-0(204)T

Design bike lane project 2013 Completed CMAQ (2013)

Local

320,000

19,343

339,343

Other CVK15-441C

SZ097 01C

CM-CVK-0(204)T

Construct bike lanes 2015 Completed CMAQ (2015)

Local

3,538,480

215,629

3,754,109

Buckeye 23362 Buckeye (Citywide) 567,900 Q3, 2017

M 0.0

Cave Creek 10932 Cave Creek Rd: Carefree Hwy 

to Pima Rd

4,093,452 Q4, 2015

420 1.0 199 2 2

M 0.0

Buckeye 6894 Watson Road North of Van 

Buren to McDowell

1,277,126 Q4, 2016

140 0.0 900 0 0

M 0.0330 8.4 900 0 0
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Chandler 48418 Lindsay Rd,Brooks Farm Rd to 

just north of Chandler Heights 

Rd

Other CHN14-401 Construct Road 

Widening

2017 Completed Private 2,000,000 2,000,000 2,000,000 Q4, 2017 120 2.0 131 5 4 4 M 0.0

Chandler 30466 Chandler Heights, Arizona to 

Union Pacific Railroad

Other CHN12-102 Construct Roadway 

widening 

2016 Completed Private 4,000,000 4,000,000 4,000,000 Q4, 2016 120 0.5 131 4 2 4 M 0.0

Chandler 46678 Chandler Heights, Gilbert to 

Four Peaks Way

Other CHN11-106 Construct Roadway 

widening 

2016 Completed Private 1,500,000 1,500,000 1,500,000 Q1, 2017 120 0.5 131 4 2 4 M 0.0

Chandler 41324 Chandler Heights, White Drive 

to Lindsay

Other CHN12-103 Construct Road 

Widening

2017 Completed Private 1,000,000 1,000,000 1,000,000 Q4, 2017 120 0.3 131 4 2 4 M 0.0

Chandler 31914 City of Chandler Other CHN15-461

SZ159 01D/01C

CHN-0(233)D

Procure traffic signal 

controllers

2015 Underway CMAQ (2015)

Local

511,766

30,934

542,700 542,700 Q4, 2015 130 #### 900 0 0 M 0.0

Chandler 13058 Citywide Other CHN16-401

T0016

CHN-0(238)D

Signal Equipment 

Upgrades: Flashing 

Yellow

2017 Underway CMAQ (2016)

Local

633,281

110,882

744,163 744,163 Q4, 2016 130 0.0 900 0 0 M 0.0

Chandler 13676

ACI-COP-10-03-

C

Cooper Road: South of Queen 

Creek to Riggs Road

ALCP CHN15-135DZ Design Roadway 

Widening

2015 Underway STP-MAG (2015)

Local

1,037,300

62,700

1,100,000 1,100,000 Q3, 2019 120 2.6 131 4 4 4 M 1.0 ####

ALCP CHN14-104CZ Construct roadway 

widening

2013 Completed Local 4,852,759 4,852,759

ALCP CHN14-104C2Z Construct roadway 

widening

2014 Completed Local 4,852,759 4,852,759

ALCP CHN17-104CRB Construct roadway 

widening

2015 Completed RARF

Local

6,160,000

-6,160,000

0

ALCP CHN12-103CZ Construct roadway 

widening

2012 Completed RARF

Local

5,648,609

2,449,368

8,097,978

ALCP CHN12-103CZ2 Construct roadway 

widening

2013 Completed Local 2,669,406 2,669,406

ALCP CHN14-103CRB Construct roadway 

widening

2014 Completed RARF

Local

1,826,185

-1,826,185

0

ALCP CHN15-103CRB Construct roadway 

widening

2015 Completed RARF

Local

62,375

-62,375

0

M 0.0

Chandler 10548

ACI-GIL-10-03-

C

Gilbert Rd:  Queen Creek to 

Ocotillo

10,767,384 Q2, 2014

120 1.0 131 3 2 4Chandler 7687

ACI-GIL-10-03-

D

Gilbert Rd:  Ocotillo Rd to 

Chandler Heights

9,705,518 Q2, 2014

M 0.0120 1.0 131 3 2 4
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ALCP CHN10-110DZ Design roadway 

widening

2010 Completed RARF

Local

591,291

253,411

844,702

ALCP CHN11-110DZ Design roadway 

widening

2011 Completed RARF

Local

591,291

253,411

844,702

ALCP CHN11-110RWZ Acquisition of right-of-

way for roadway 

widening

2011 Completed RARF

Local

51,686

22,151

73,837

ALCP CHN12-110DZ Design roadway 

widening

2012 Completed RARF

Local

591,291

253,411

844,702

ALCP CHN12-110RWZ Acquisition of right-of-

way for roadway 

widening

2012 Completed RARF

Local

551,799

236,485

788,284

ALCP CHN13-110RWZ Acquisition of right-of-

way for roadway 

widening

2013 Completed RARF

Local

89,563

38,384

127,947

ALCP CHN14-110RRB Acquisition of right-of-

way for roadway 

widening

2014 Completed RARF

Local

115,524

-115,524

0

ALCP CHN14-110RWZ Acquisition of right-of-

way for roadway 

widening

2014 Completed Local 1,109,932 1,109,932

ALCP CHN15-110DRB Design roadway 

widening

2015 Completed RARF

Local

661,428

-661,428

0

Chandler 25129 Lindsay, Riggs Rd to 0.25 south Other CHN12-107 Construct Road 

Widening

2017 Completed Private 1,000,000 1,000,000 1,000,000 Q4, 2017 120 0.3 131 4 2 4 M 0.0

ALCP CHN10-101DZ Design roadway 

widening

2011 Completed Local 1,274,216 1,274,216

ALCP CHN10-101RWZ Acquisition of right-of-

way for roadway 

widening

2012 Completed Local 1,578,192 1,578,192

ALCP CHN15-101DRB Design roadway 

widening

2015 Completed RARF

Local

891,951

-891,951

0

ALCP CHN15-101RRB Acquisition of right-of-

way for roadway 

widening

2015 Completed RARF

Local

611,427

-611,427

0

ALCP CHN16-101DRB Design roadway 

widening

2016 Completed RARF

Local

14,787

-14,787

0

ALCP CHN16-101RRB Acquisition of right-of-

way for roadway 

widening

2016 Completed RARF

Local

99,620

-99,620

0

M 0.0

Chandler 20462

ACI-PRC-10-03-

C

McQueen Road:  Ocotillo Road 

to Riggs Road

2,852,407 Q2, 2018

120 4.0 131 3 2 4Chandler 1792

ACI-GIL-10-03-

B

Gilbert Rd: Queen Creek to 

Hunt Hwy

4,634,106 Q2, 2013

M 0.0120 2.0 131 3 2 4
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Chandler 2308

ACI-PRC-10-03-

J

McQueen Road: Chandler 

Heights to Riggs Road

ALCP CHN10-101CZ 2 Construct roadway 

widening

2015 Underway STP-MAG (2015)

Local

3,049,391

1,710,609

4,760,000 4,760,000 Q2, 2016 120 1.0 900 3 2 4 M 0.0 ####

ALCP CHN12-102RWZ Acquire right-of-way for 

roadway widening

2013 Completed HSIP (2013)

Local

565,800

67,533

633,333

ALCP CHN13-102C2Z Relocate utilities and 

construct roadway.

2013 Completed HSIP (2013)

Local

1,157,061

139,878

1,296,939

ALCP CHN14-102DRB Design Roadway 

Widening

2014 Completed RARF

Local

586,845

-586,845

0

ALCP CHN14-102DZ Design roadway 

widening

2014 Completed Local 834,221 834,221

ALCP CHN14-102RRB Acquisition of right-of-

way for roadway 

widening

2014 Completed RARF

Local

401,477

-401,477

0

ALCP CHN14-102CRB Construct roadway 

widening

2014 Completed RARF

Local

172,996

-172,996

0

ALCP CHN14-102CZ Relocate utilities and 

construct roadway 

widening.

2014 Completed HSIP-AZ (2014)

Local

2,250,773

4,856,124

7,106,897

ALCP CHN15-102DRB Design Roadway 

Widening

2015 Completed RARF

Local

7,159

-7,159

0

ALCP CHN15-102RRB Acquisition of right-of-

way for roadway 

widening

2017 Completed RARF

Local

378,261

-378,261

0

ALCP CHN16-102CRB Construct roadway 

widening

2017 Completed RARF

Local

2,610,453

-2,610,453

0

ALCP Project savings for 

roadway widening

2027 Completed RARF 1,407,736 1,407,736

Chandler 32919 Ocotillo, Cobblestone to 

Lindsay

Other CHN12-108 Construct Roadway 

widening 

2017 Completed Private 1,500,000 1,500,000 1,500,000 Q4, 2017 120 0.5 131 4 2 4 M 0.0

Chandler 32294 Ocotillo, Redwood Dr to 

Norman Wy

Other CHN20-701 Construct Road 

Widening

2017 Planned Local 2,788,000 2,788,000 2,788,000 Q4, 2020 120 0.5 131 4 3 4 M 1.0

M 0.0120 1.0 131 3 2 4Chandler 34064

ACI-PRC-10-03-

D

Ocotillo Road:  Arizona Avenue 

to McQueen Road

11,279,126 Q2, 2015
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ALCP CHN14-112DZ Design Intersection 

Improvement

2014 Completed Local 238,250 238,250

ALCP CHN15-112DRB Design Intersection 

Improvement

2015 Completed RARF

Local

167,338

-167,338

0

ALCP CHN14-112CZ Construct roadway 

widening

2015 Planned Local 4,192,020 4,192,020

ALCP CHN16-112DRB Design Intersection 

Improvement

2016 Completed RARF

Local

10,025

-10,025

0

ALCP CHN20-112CRB Construct roadway 

widening

2016 Planned RARF

Local

2,845,202

-2,845,202

0

ALCP CHN30-112CRB Construct roadway 

widening

2017 Planned RARF

Local

89,212

-89,212

0

Chandler 43703 Area bounded by Dobson Rd, 

Alma School Rd, Elliot Rd and 

Warner Rd

Other CHN16-403

SZ163 01C/01D

CHN-0(234)D

Pave dirt road 2016 Underway CMAQ (2016)

Local

570,515

34,485

605,000 605,000 Q4, 2016 420 15.3 900 7 2 2 M 0.0

Chandler 14906 Queen Creek, Cooper Road to 

Eagle Drive

Other CHN12-113 Construct Road 

Widening

2016 Underway Private 1,000,000 1,000,000 1,000,000 Q4, 2016 120 0.3 131 4 2 6 M 0.0

Chandler 21942 Queen Creek, Cooper Road to 

Emmet Drive

Other CHN12-114 Construct Road 

Widening

2016 Planned Private 2,000,000 2,000,000 2,000,000 Q4, 2016 120 0.5 131 3 2 6 M 0.0

Chandler 22895 Queen Creek, Emmett Drive to 

Gilbert Rd

Other CHN12-115 Construct Road 

Widening

2016 Planned Private 2,000,000 2,000,000 2,000,000 Q4, 2016 120 0.5 131 4 2 6 M 0.0

Chandler 39196

ACI-PRC-10-03-

G

Price Rd at Queen Creek Rd:  

Intersection Improvements

4,430,270 Q2, 2015 M 0.0120 0.8 131 3 6 6
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Other CHN15-401

TAP-MAG-CHN-

0(231)D

SZ154 01D/01C

Design portions of three 

different bike lanes on 

Ray Rd, Frye Rd, Price Rd 

and related 

improvements. Add 

multi-use path to 

connect Frye Rd. bike 

route

2015 Completed Local 70,000 70,000

Other CHN16-404

SZ154

CHN-0(231)D

Construct portions of 

three different bike 

lanes on Ray Rd, Frye 

Rd, Price Rd and related 

improvements. Add 

multi-use path to 

connect Frye Rd. bike 

route to Cooper Rd.

2017 Underway TAP-MAG (2016)

Local

231,290

128,985

360,275

Other CHN16-404C2

SZ154

CHN-0(231)D

Construct portions of 

three different bike 

lanes on Ray Rd, Frye 

Rd, Price Rd and related 

improvements. Add 

multi-use path to 

connect Frye Rd. bike 

route to Cooper Rd.


2017 Planned TAP-MAG (2017)

Local

144,024

8,706

152,730

M 0.0330 0.0 900 0 0Chandler 36735 Various Locations on Ray, Frye, 

Price and connection from Frye 

to Cooper

583,005 Q4, 2017
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ALCP ELM12-101DZ Design roadway 

widening

2012 Completed Local 115,853 115,853

ALCP ELM12-101D2Z Design roadway 

widening

2013 Completed Local 442,539 442,539

ALCP ELM14-101DRB Design roadway 

widening

2014 Completed RARF

Local

852,944

-852,944

0

ALCP ELM14-101DZ Design roadway 

widening

2014 Completed Local 660,100 660,100

ALCP ELM15-101DRB Design roadway 

widening

2015 Completed RARF

Local

193,740

-193,740

0

ALCP ELM15-101DZ Design roadway 

widening

2015 Completed Local 276,772 276,772

ALCP ELM16-101DRB Design roadway 

widening

2016 Completed RARF

Local

64,822

-64,822

0

ALCP ELM16-101DZ Design roadway 

widening

2016 Completed Local 92,602 92,602

ALCP ELM14-103RWZ Acquisition of right-of-

way for roadway 

widening

2015 Underway Local 1,206,889 1,206,889

ALCP ELM15-103RRB Acquisition of right-of-

way for roadway 

widening

2015 Underway RARF

Local

226,735

-226,735

0

ALCP ELM15-103CRB Construct roadway 

widening

2015 Underway RARF

Local

98,475

-98,475

0

ALCP ELM16-103RRB Acquisition of right-of-

way for roadway 

widening

2016 Underway RARF

Local

292,821

-292,821

0

ALCP ELM14-103CZ Construct roadway 

widening

2016 Underway Local 4,454,359 4,454,359

ALCP ELM16-103CRB Construct roadway 

widening

2016 Underway RARF

Local

1,090,310

-1,090,310

0

ALCP ELM17-103CRB Construct roadway 

widening

2017 Underway RARF

Local

4,247,317

-4,247,317

0

ALCP ELM17-103CZ Construct roadway 

widening

2017 Underway Local 4,612,258 4,612,258

El Mirage 28008 Riverview, Dysart and 

Thompson Ranch Elementary 

Schools


Other ELM20-701 School Speed Display 

Signs


2017 Planned TAP-MAG (2017)

Local

38,192

2,308

40,500 40,500 140 0.0 900 0 0 M 1.0

El Mirage 10959

ACI-ELM-20-03-

C

El Mirage Rd: Cactus to Grand 

& Thunderbird Rd: 127th 

Avenue  to Grand

1,587,866 Q2, 2013

M 0.0120 1.0 131 4 2 4

M 0.0

El Mirage 1652

ACI-ELM-20-03-

F

El Mirage Rd: Peoria Avenue to 

Cactus Road

10,273,506 Q4, 2016

120 0.0 131 4 0 0
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ALCP ELM13-102RWZ Acquisition of right-of-

way for roadway 

widening

2015 Underway Local 2,183,108 2,183,108

ALCP ELM15-102RRB Acquisition of right-of-

way for roadway 

widening

2015 Underway RARF

Local

1,528,176

-1,528,176

0

ALCP ELM20-102RRB Acquisition of right-of-

way for roadway 

widening

2016 Underway RARF

Local

1,373,158

-1,373,158

0

ALCP ELM21-102RWZ Acquisition of right-of-

way for roadway 

widening

2016 Underway Local 1,961,655 1,961,655

ALCP ELM14-102CZ Construct roadway 

widening

2016 Underway Local 2,714,286 2,714,286

ALCP ELM15-102CRB Construct roadway 

widening

2016 Underway RARF

Local

283,792

-283,792

0

ALCP ELM21-102RRB Acquisition of right-of-

way for roadway 

widening

2017 Underway RARF

Local

630,383

-630,383

0

ALCP ELM22-102RWZ Acquisition of right-of-

way for roadway 

widening

2017 Underway Local 900,547 900,547

ALCP ELM16-102CRB Construct roadway 

widening

2017 Underway RARF

Local

1,334,125

-1,334,125

0

ALCP ELM16-102CZ Construct roadway 

widening

2017 Underway Local 7,000,137 7,000,137

Other ELM13-101 Design ITS project for 

various arterial traffic 

signals within El Mirage 

limits

2014 Completed Local 62,550 62,550

Other ELM14-101

SZ103 01C

CM-ELM-0(218)T

Construct  arterial traffic 

signal enhancements

2015 Underway CMAQ (2015)

Local

451,122

27,268

478,390

Florence 11908 Adamsville Rd: Central to 

Centennial Park Ave

Other FLO15-401 Construct Roadway 

Widening

2016 Underway Local 2,000,000 2,000,000 2,000,000 Q4, 2019 120 0.5 131 2 4 P 0.0 ####

Florence 46749 Attaway: Palmer to Hunt Hwy Other FLO15-403 Construct Roadway 

Widening

2015 Underway Local 1,477,000 1,477,000 1,477,000 Q4, 2016 120 0.3 131 2 3 P 0.0 ####

Florence 21667 Florence Kelvin Hwy: SR 79 to 

Quail Run

Other FLO16-401 Construct Roadway 

Widening

2016 Planned Private 1,714,000 1,714,000 1,714,000 Q4, 2016 120 1.0 131 2 4 P 0.0 ####

El Mirage 24809

ACI-ELM-20-03-

E

Thunderbird Rd: 127th Avenue 

to Grand Avenue

14,759,733 Q4, 2017

M 0.0130 13.0 131 4 0 0

M 0.0

El Mirage 22485 Various Arterial Traffic Signals 

within City of El Mirage

540,940 Q4, 2016

120 0.5 131 4 4 4
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Florence 49365 Main Street: Ruggles St to 

Butte Ave

5-year FLO14-402 Construct Roadway 

Improvements

2016 Underway STP-TEA (2016)

Local

500,000

30,223

530,223 530,223 Q4, 2016 120 0.3 131 2 2 P 0.0 ####

Florence 24449 Town of Florence (Various) Other FLO15-405 Dust Mitigation on 

Unpaved Shoulders and 

Remediation

2015 Underway Local 521,000 521,000 521,000 Q4, 2019 420 0.5 132 2 2 P 0.0 ####

Fort 

McDowell 

Yavapai 

Nation

7071 Fort McDowell Trail System Other FTM17-703 Design 2017 Planned TTP-BIA (2017) 98,371 98,371 98,371 Q4, 2017 120 1.0 900 2 2 M 1.0

Other FTM16-402

53900

Pre-design and Design 

Phases

2016 Underway FLHP-IRR (2016) 80,000 80,000

Other FTM17-702

53900

Construction Phase 2017 Planned TTP-BIA (2017) 98,371 98,371

Fort 

McDowell 

Yavapai 

Nation

24021 Hillside Road at Mohave Road 178,371 Q4, 2017 M 1.0120 0.3 150 2 2
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ALCP FTH09-907 Design roadway 

widening

2009 Completed RARF

Local

64,044

27,447

91,491

ALCP FTH10-002DZ Design roadway 

widening

2010 Completed RARF

Local

55,664

23,856

79,521

ALCP FTH11-002DZ Design roadway 

widening

2011 Completed RARF

Local

33,043

14,161

47,204

ALCP FTH12-002DZ Design roadway 

widening

2012 Completed RARF

Local

67,274

28,832

96,106

ALCP FTH12-002DZ2 Design roadway 

widening

2013 Completed RARF

Local

27,664

11,856

39,520

ALCP FTH14-101DRB Design Roadway 

Widening

2014 Completed RARF

Local

35,960

-35,960

0

ALCP FTH14-101DZ Design roadway 

widening

2014 Completed Local 51,371 51,371

ALCP FTH14-101RRB Acquisition of right-of-

way for roadway 

widening

2014 Completed RARF

Local

3,975

-3,975

0

ALCP FTH14-101RWZ Acquisition of right-of-

way for roadway 

widening

2014 Completed Local 10,045 10,045

ALCP FTH15-101DRB Design Roadway 

Widening

2015 Completed RARF

Local

45,706

-45,706

0

ALCP FTH15-101DZ Design roadway 

widening

2015 Completed Local 62,294 62,294

ALCP FTH15-101RRB Acquisition of right-of-

way for roadway 

widening

2015 Completed RARF

Local

3,057

-3,057

0

ALCP FTH15-101CRB Construct roadway 

widening

2015 Completed RARF

Local

2,338,505

-2,338,505

0

ALCP FTH15-101CZ Construct roadway 

widening

2015 Completed Local 3,340,722 3,340,722

ALCP FTH16-101CZ Construct roadway 

widening

2016 Completed Local 584,646 584,646

ALCP FTH17-101CRB Construct roadway 

widening

2016 Completed RARF

Local

407,437

-407,437

0

ALCP FTH18-101CRB Construct roadway 

widening

2017 Completed RARF

Local

1,815

-1,815

0

M 0.0120 0.8 131 3 5 6Fountain 

Hills

29576

ACI-SHA-10-03-

B

Shea Blvd: Technology Dr to 

Cereus Wash

4,402,919 Q2, 2015
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Gila River 

Indian 

Community

7085 Field Road: Nelson Road to 

Wetcamp Road


Other GRC17-401 Double chip seal an 

existing dirt road


2017 Planned TTP-BIA (2017) 480,000 480,000 480,000 Q4, 2018 420 1.0 900 2 2 P 0.0

Gila River 

Indian 

Community

23699 Imperial Road: Sesame Road to 

the Canal


Other GRC16-401 Double chip seal an 

existing dirt road


2016 Planned FLHP-IRR (2016) 1,000,000 1,000,000 1,000,000 Q4, 2017 420 2.0 199 2 2 P 0.0

Gila River 

Indian 

Community

19628 Maize Road: Sesame Road to 

Moffet Road


Other GRC17-402 Double chip seal an 

existing dirt road


2017 Planned TTP-BIA (2017) 1,000,000 1,000,000 1,000,000 420 1.8 199 2 2 P 0.0

Gila River 

Indian 

Community

26783 Orchard Road: Casa Blanca 

Road to Wetcamp Road


Other GRC17-403 Double chip seal an 

existing dirt road


2017 Planned TTP-BIA (2017) 1,000,000 1,000,000 1,000,000 Q4, 2018 420 2.0 199 2 2 P 0.0
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ALCP GLB14-103DZ Design roadway 

widening

2014 Completed Local 820,729 820,729

ALCP GLB14-103RW2Z Acquisition of right-of-

way for roadway 

widening

2014 Completed Local 254,898 254,898

ALCP GLB15-103DRB Design roadway 

widening

2015 Completed RARF

Local

621,908

-621,908

0

ALCP GLB15-103DZ Design roadway 

widening

2015 Completed Local 67,712 67,712

ALCP GLB15-103RRB Acquisition of right-of-

way for roadway 

widening

2015 Completed RARF

Local

605,333

-605,333

0

ALCP GLB15-103RWZ Acquisition of right-of-

way for roadway 

widening

2015 Completed Local 609,864 609,864

ALCP GLB15-103CRB Construct roadway 

widening

2015 Completed RARF

Local

1,424,160

-1,424,160

0

ALCP GLB15-103CZ Construct roadway 

widening

2015 Completed Local 2,034,514 2,034,514

ALCP GLB16-103RRB Acquisition of right-of-

way for roadway 

widening

2016 Completed RARF

Local

24,300

-24,300

0

ALCP GLB16-103RWZ Acquisition of right-of-

way for roadway 

widening

2016 Completed Local 34,715 34,715

ALCP GLB16-103CRB Construct roadway 

widening

2016 Completed RARF

Local

1,941,951

-1,941,951

0

ALCP GLB16-103CZ Construct roadway 

widening

2016 Completed Local 2,774,216 2,774,216

ALCP GLB17-103RRB Acquisition of right-of-

way for roadway 

widening

2017 Completed RARF

Local

15,675

-15,675

0

ALCP GLB17-103RWZ Acquisition of right-of-

way for roadway 

widening

2017 Completed Local 22,393 22,393

ALCP GLB17-103CZ Construct roadway 

widening

2017 Completed Local 132,445 132,445

ALCP GLB18-103CRB Construct Roadway 

widening

2017 Completed RARF

Local

92,712

-92,712

0

Gilbert 34743

ACI-GER-20-03-

B

Germann Rd: Val Vista Dr to 

Higley

6,751,483 Q3, 2015 M 0.0120 2.0 131 3 2 6
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ALCP GLB13-109DZ Design intersection 

improvement

2013 Completed RARF

Local

92,305

39,559

131,864

ALCP GLB14-109DRB Design intersection 

improvement

2014 Completed RARF

Local

586,994

-586,994

0

ALCP GLB14-109DZ Design intersection 

improvement

2014 Completed Local 838,562 838,562

ALCP GLB14-109RRB Acquisition of right-of-

way for intersection 

improvement

2014 Completed RARF

Local

640,431

-640,431

0

ALCP GLB14-109RWZ Acquisition of right-of-

way for intersection 

improvement

2014 Completed Local 1,200,000 1,200,000

ALCP GLB14-109CZ Construct intersection 

improvement

2014 Completed Local 1,100,000 1,100,000

ALCP GLB15-109DZ Design intersection 

improvement

2015 Completed Local 119,000 119,000

ALCP GLB15-109RWZ Acquisition of right-of-

way for intersection 

improvement

2015 Completed Local 150,000 150,000

ALCP GLB15-109CRB Construct intersection 

improvement

2015 Completed RARF

Local

2,455,089

-2,455,089

0

ALCP GLB16-109CZ Construct intersection 

improvement

2015 Completed Local 7,417,018 7,417,018

ALCP GLB16-109CRB Construct Intersection 

Improvement

2016 Completed RARF

Local

2,486,982

-2,486,982

0

ALCP GLB17-109CRB Construct Intersection 

Improvement

2016 Completed RARF

Local

249,841

-249,841

0

Gilbert 46844 Higley Rd: Warner Rd to SR 

202L Santan Fwy


Other GLB05-108 Reconstruct roadway to 

add one through lane in 

each direction


2015 Underway Local 8,054,000 8,054,000 8,054,000 Q4, 2016 120 0.5 131 4 2 4 M 0.0

M 0.0120 0.5 131 3 4 6Gilbert 47974

AII-GUD-40-03

Guadalupe Rd at Gilbert Rd 10,956,444 Q2, 2015
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Gilbert 11047 Lindsay Rd: Germann Rd to 

Queen Creek Rd

Other GLB09-719 Add 1 lane in each 

direction

2016 Underway Private 4,000,000 4,000,000 4,000,000 Q4, 2018 120 1.0 131 4 2 4 M 0.0

Gilbert 41961 Northwest Gilbert Area Other GLB16-401

SZ160 01D/01C

GIL-0(215)T

Fiber Installation and ITS 

Components, Segment 

2.

2016 Underway CMAQ (2016)

Local

1,095,671

66,309

1,161,980 1,161,980 Q4, 2017 130 0.0 900 0 0 M 0.0

Gilbert 7053 Pecos Rd.-Greenfield to Power 

Rd, Power Rd-Pecos to Queen 

Creek Rd, Germann Rd-Power 

to Sossaman Rd

Other GLB13-904

SZ132 01C/01D

GIL-0(231)T

Fiber Installation and ITS 

Components

2015 Completed CMAQ (2015)

Local

137,690

57,000

194,690 194,690 Q4, 2016 130 5.0 131 3 6 6 M 0.0

Gilbert 16366 Ray Rd: Higley Rd to Recker Rd Other GLB08-712 Construct roadway 

widening

2017 Planned Private 1,000,000 1,000,000 1,000,000 Q4, 2017 120 1.0 131 4 2 6 M 0.0

5-year GLB12-102D

SF039 03D

GIL-0(214)T

Design pedestrian 

crossing improvements

2015 Completed TAP-AZ (2015) 130,000 130,000

5-year GLB12-102C

SF039 03D

GIL-0(214)T

Construct pedestrian 

crossing improvements

2016 Completed TAP-AZ (2016) 270,000 270,000

5-year GLB13-907D

SL730 02D

TEA-GIL-0(211)F

Design Pedestrian and 

Bicycle Mid-Block 

Crossings

2014 Completed STP-TEA (2014)

Local

198,030

11,970

210,000

5-year GLB13-907C

SL730 01C

TEA-GIL-0(211)F

Construct Pedestrian 

and Bicycle Mid-Block 

Crossings

2016 Underway STP-TEA (2016)

Local

551,970

33,364

585,334

Gilbert 35992 Warner Rd: Claiborne Rd to 

Higley Rd

Other GLB05-113 Reconstruct roadway to 

add 2 through lanes in 

each direction

2015 Completed Private 1,500,000 1,500,000 1,500,000 Q4, 2015 120 1.0 131 6 2 6 M 0.0

Glendale 5347 55th Avenue Widening for Bike 

Lanes and Sidewalk

Other GLN16-403

SZ106

GLN-0(244)T

Widen roadway to add 

sidewalk, curb and 

gutter and bicycle lanes

2017 Planned CMAQ (2017)

Local

159,266

299,859

459,125 459,125 Q4, 2017 330 0.1 140 0 0 M 0.0

Gilbert 23182 Seven elementary school sites 400,000 Q4, 2017

M 0.0330 0.0 900 4 0 0

M 0.0

Gilbert 10335 Eastern Canal at Baseline Rd, 

SRP Powerline at Guadalupe 

Rd, SRP Powerline and Elliot 

Road

795,334 Q4, 2016

140 0.3 900 2 2
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Other GLN14-104

SH635

GLN-0(246)T

Design Intersection 

Safety Improvements

2014 Planned HSIP (2014)

Local

309,332

22,028

331,360

Other GLN14-104RW

SH635

GLN-0(246)T

Right-of-way  

Intersection Safety 

Improvements

2016 Planned HSIP-MAG (2016)

Local

100,382

6,068

106,450

Other GLN17-402

SH63501C

GLN-0(246)T

Construct Intersection 

Safety Improvements

2017 Planned HSIP-MAG (2017)

Local

848,700

51,300

900,000

Other GLN17-402C2

SH63501U

GLN-0(246)T

SRP Prior Rights 69kV 

Relocations and 12kV 

service requests.


2017 Planned HSIP-MAG (2017)

Local

382,270

23,106

405,376

Other GLN12-101-X Design to connect seven 

intersections

2012 Completed Local 210,000 210,000

Other GLN14-101

SZ076 01C

CM-GLN-0(241)T

Connect approx. 7 

intersections, install 4 

CCTV cameras, connect  

fiber communications 

infrastructure  & add 

equip. to a public safety 

bldg.

2016 Underway CMAQ (2016)

Local

971,144

58,702

1,029,846

Other GLN15-402

SL739 01D/03D/01C

GLN-0(250)T

Design HAWK related 

improvements -

accessible ramps, 

countdown pedestrian 

signals, street lighting, 

and striping.

2015 Underway TAP-MAG (2015)

Local

127,305

7,695

135,000

Other GLN17-403

SL73901C

GLN-0(250)T

Construct HAWK related 

improvements -

accessible ramps, 

countdown pedestrian 

signals, street lighting, 

and striping.

2017 Planned TAP-MAG (2017)

Local

278,110

22,810

300,920

Glendale 46208 59th Avenue and Olive 1,743,186 Q4, 2018

M 0.0

Glendale 45468 65TH Ave and Bethany Home 

Rd.

435,920 Q4, 2017

130 3.0 131 3 0 0

M 0.0

Glendale 23969 67th Avenue between 

Glendale Ave and Cholla 

Street, near the intersection of 

83rd Ave/Maryland

1,239,846 Q4, 2016

140 0.0 900 0 0

M 0.0330 0.1 131 4 4 4
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Glendale 30196 Citywide Other GLN16-402

SZ143 01C/01D

GLN-0(249)T

Data Collection Station 

Installation and 

Database Development

2017 Planned CMAQ (2017)

Local

555,470

33,576

589,046 589,046 Q4, 2017 130 0.0 900 0 0 M 0.0

Glendale 14192 Citywide
 Other GLN17-470

T010101X

GLN-0(258)T

Glendale Schools 

Support Activity Project


2017 Underway TAP-MAG (2017)

Local

43,811

2,648

46,459 46,459 Q4, 2017 140 0.0 900 0 0 M 1.0

Glendale 36051 Grand Canal in west Glendale, 

from Loop 101 to New River

5-year GLN08-802

SL619 01C

TEA-GLN-0(203)A

Construct a 1.5-mile 

multi-use pathway

2016 Underway STP-TEA (2016)

Local

632,222

37,307

669,529 669,529 Q4, 2016 330 1.0 800 2 0 0 M 0.0

Glendale 24235 Maryland Ave,  95th Ave to 

99th Ave

Other GLN17-401

SZ142 01C/01D

GLN-0(248)T

Lane Control Signs and 

Dynamic Message Signs

2017 Underway CMAQ (2017)

Local

1,222,193

73,876

1,296,069 1,296,069 Q4, 2017 130 0.0 900 0 0 M 0.0

Glendale 15088 Maryland Avenue: 67th-69th & 

79th-83rd Avenues

5-year GLN11-704

SL671 01C

TEA-GLN-0(220)A

Spot Improvements on 

Maryland Avenue for 

Bike Lanes

2015 Underway STP-TEA (2015)

Local

369,276

22,321

391,597 391,597 Q4, 2016 120 0.0 140 5 0 0 M 0.0

Other GLN12-102D

SF015 02D

TAP-GLN-0(239)T

Design Sidewalk 

Improvements

2014 Completed TAP-MAG (2014)

Local

137,018

8,282

145,300

Other GLN12-102C

SF015 01C

SRS-GLN-0(239)T

Construct Sidewalk 

Improvements

2015 Underway SRTS (2015)

Local

400,000

198,000

598,000

Glendale 15375 Northern Parkway Other GLN15-401 Design Median Cable 

Barrier

2015 Planned Local 120,000 120,000 120,000 Q3, 2017 140 0.0 131 3 0 0 M 1.0

Other GLN14-105

SH608 01C/01D/03D

GLN-0(245)T

Preliminary Engineering 

for Sign Management 

System  of Local Roads 

and Sign Upgrade

2014 Completed HSIP-MAG (2014) 125,000 125,000

Other GLN15-101

SH608 01C/01D/03D

GLN-0(245)T

Procure and Install Sign 

Management System  of 

Local Roads and Sign 

Upgrade

2015 Underway HSIP-MAG (2015) 240,000 240,000

Glendale 30579 Citywide
 Other GLN16-408

T0024 01X

GLN-0(251)D

Update Safe Routes to 

School Maps


2016 Underway TAP-MAG (2016)

Local

75,346

4,554

79,900 79,900 Q2, 2017 140 0.0 900 0 0 M 1.0

M 0.0

Glendale 9120 Glendale (Citywide) 365,000 Q2, 2016

330 0.0 140 5 2 2Glendale 45033 Myrtle Avenue 743,300 Q2, 2017

M 0.0140 0.0 900 0 0
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Glendale 22016 Various Locations Other GLN16-401

SZ141 01C/01D

GLN-0(247)T

Fiber Installation and ITS 

Components

2017 Planned CMAQ (2017)

Local

904,728

54,687

959,415 959,415 Q4, 2018 130 0.0 900 0 0 M 0.0

Goodyear 10796 Indian School Road - SR303 to 

Sarival

Other GDY17-401 Construct New Roadway 2016 Completed Private 1,127,295 1,127,295 1,127,295 Q3, 2016 120 1.0 131 4 2 6 M 0.0

Goodyear 15198 Sarival: Van Buren to Portland Other GDY13-910 Street Improvement - 

Add second north bound 

lane and relocate power 

poles

2016 Planned Local 1,200,000 1,200,000 1,200,000 Q4, 2016 120 1.0 131 4 3 4 M 0.0

Goodyear 5582 SR303: McDowell Rd to 

Camelback

Other GDY15-461

SZ119 01C/01D

GDY-0(209)T

Procure and install fiber 

and switch hardware

2015 Underway CMAQ (2015)

Local

219,876

13,291

233,167 233,167 Q4, 2015 130 3.0 115 0 0 M 0.0

Goodyear 24850 Van Buren - 161st Avenue to 

Sarival

Other GDY09-901 Street Improvement - 

Add second west bound 

lane

2016 Planned Local 480,000 480,000 480,000 Q4, 2016 120 1.0 131 4 3 4 M 0.0

Other GDY12-101 Design for Installation of  

Signal Communications 

and ITS Components

2014 Completed Local 50,000 50,000

Other GDY14-101

SZ118 01C/01D

GDY-0(207)T

Install Signal 

Communications and ITS 

Components

2015 Underway CMAQ (2015)

Local

749,164

45,284

794,448

Goodyear 7388 Van Buren: Estrella Parkway to 

158th Avenue

Other GDY10-902 Street Improvement - 

Widen south side of Van 

Buren.  Relocate RID 

facility

2017 Planned Local 1,750,000 1,750,000 1,750,000 Q4, 2018 120 1.0 131 4 3 5 M 0.0

Litchfield 

Park

22608 Litchfield Road: Bird Ln to 

Camelback Rd.


Other LPK17-401

T0004

LPK-0(204)T

Construct 8' wide 

sidewalk and related 

ADA upgrades with 

landscaping

2017 Planned CMAQ (2017)

Local

313,725

172,635

486,360 486,360 Q4, 2017 330 0.3 132 0 0 M 0.0

MAG 43616 Avondale (Citywide) Other MAG15-470 Design Strategic 

Transportation Safety 

Plan

2015 Underway HSIP-MAG (2015)

Local

125,851

7,607

133,458 133,458 Q3, 2016 140 0.0 900 0 0 M 0.0

M 0.0130 2.0 131 4 0 0Goodyear 27007 Van Buren Street - Estrella 

Parkway to Cotton Lane

844,448 Q4, 2015
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MAG 2582 Pinal County
 Other MAG17-705 Combine, update and 

integrate three Regional 

Strategic Transportation 

Safety Studies into one 

comprehensive Pinal 

County Strategic 

Transportation Safety 

Progrm (with SCMPO 

and CAG)


2017 Planned HSIP-MAG (2017) 105,000 105,000 105,000 140 0.0 900 0 0 P 1.0

Maricopa 

(City)

20953 347: Bowlin Rd - Juan St 5-year MAR16-401 Construction: Safe 

Routes to School 

Project, programmed by 

CAG.

2016 Underway TAP-AZ (2016) 233,000 233,000 233,000 Q4, 2017 140 0.0 131 3 0 0 P 1.0

Other MAR15-404 Design New Roadway 2015 Planned Local 337,500 337,500

Other MAR15-405 Construct New Roadway 2017 Underway Local 2,250,000 2,250,000

Maricopa 

(City)

23488 Farrell Rd, 1.4 mi West of 

Hartman Rd to Maricopa-Casa 

Grande Hwy


Other MAR17-405D PE and final design for 

roadway paving


2017 Planned Local 187,262 187,262 187,262 Q4, 2019 420 1.5 140 2 2 P 1.0

Maricopa 

(City)

14945 Farrell Rd, Hartman Rd to 1.4 

mi West


Other MAR17-406D PE and final design for 

roadway paving


2017 Planned Local 187,262 187,262 187,262 Q4, 2019 420 1.4 140 2 2 P 1.0

Other MAR14-407

SZ152 01C/01D

MAR-0(203)T

Design Roadway Paving. 2015 Underway CMAQ-2.5 (2015)

Local

83,740

5,062

88,802

Other MAR14-407D2 ADOT Design Review 

Fees

2015 Underway CMAQ-2.5 (2015)

Local

28,290

1,710

30,000

Other MAR15-407 Pave Unpaved Roadway. 2016 Planned CMAQ-2.5 (2016)

Local

501,232

30,297

531,529

Other MAR14-401 Design New Roadway 2014 Completed Local 450,000 450,000

Other MAR15-401 Construct New Roadway 2015 Underway Local 2,550,000 2,550,000

Maricopa 

(City)

28264 


Garvey Avenue from the 

Edison Road Extension to SR

2,587,500 Q4, 2017

P 0.0

Maricopa 

(City)

40640 Honeycutt Road: Porter Rd to 

White and Parker Road

3,000,000 Q4, 2015

420 1.5 199 7 2 2

P 0.0 ####

Maricopa 

(City)

38156 Hartman Road from Maricopa 

Casa Grande Highway to 

approximately 1.5 miles north.

650,331 Q4, 2016

120 0.8 131 0 2

P 0.0 ####120 1.0 131 2 4
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Maricopa 

(City)

1818 Porter Rd, Farrell Rd to 1.9 mi 

South


Other MAR17-407D PE and final design for 

roadway paving


2017 Planned Local 187,262 187,262 187,262 Q4, 2019 420 1.9 199 2 2 P 1.0

Maricopa 

(City)

17562 Porter Road
 Other MAR16-402

T005401X

MAR-0(205)T

Safe Routes to School 

Study and Maps


2016 Underway TAP-MAG (2016)

Local

75,440

4,560

80,000 80,000 Q2, 2017 140 0.0 900 0 0 P 1.0

Other MAR15-470

SH641 01D/03D

MAR-0(204)T

Preliminary 

Engineering/Design/ 

Procurement/ 

Installation for Sign 

Management System 

and Sign Upgrade (Phase 

I)


2015 Underway HSIP-MAG (2015) 173,500 173,500

Other MAR16-470

SH641 01C

MAR-0(204)T

Preliminary 

Engineering/Design/ 

Procurement/ 

Installation for Sign 

Management System 

and Sign Upgrade (Phase 

II)


2016 Underway HSIP-MAG (2016) 241,800 241,800

5-year MMA13-190 Design, right-of-way, 

and utility relocation for 

Rail Safety 

Improvements

2014 Completed HSIP-RGC (2014)

Local

205,616

131,305

336,921

5-year MMA15-190 Construction for Rail 

Safety Improvements

2015 Underway HSIP-RGC (2015)

Local

1,358,000

29,000

1,387,000

Other MMA15-190C2 Construction for Rail 

Safety Improvements


2015 Underway Local 544,053 544,053

P 1.0

Maricopa 

County

20230 Avondale Blvd at MC 85:  RR 

and Intersection modifications

2,267,974 Q2, 2015

140 0.0 900 0 0Maricopa 

(City)

48528 Maricopa (Citywide) 415,300 Q3, 2017

M 0.0140 0.1 131 4 4
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Other MMA15-431D Design adaptive signal 

control

2013 Underway CMAQ (2013)

Local

300,000

18,134

318,134

Other MMA15-461

SZ087 01C

CM-MMA-0(246)D

Bell Road Adaptive 

Signal Control 

Technology (ASCT) 

Deployment

2015 Underway CMAQ (2015)

Local

2,315,065

139,935

2,455,000

Maricopa 

County

2415 Countywide at Madison Rose, 

Madison Heights & Joseph Zito 

Elementary Schools

Other MMA15-404

SF043 01D/01X

MMA-0(257)F

Purchase educational 

materials, incentives and 

services 

2015 Underway TAP-MAG (2015)

Local

124,191

9,507

133,698 133,698 Q4, 2016 140 0.0 900 0 0 M 0.0

ALCP MMA11-116DZ Design roadway 

widening

2011 Completed Local 83,827 83,827

ALCP MMA11-116RWZ Acquisition of right-of-

way for roadway 

widening

2011 Completed Local 838,268 838,268

ALCP MMA12-116DZ Design roadway 

widening

2012 Completed Local 125,740 125,740

ALCP MMA12-116RWZ Acquisition of right-of-

way for roadway 

widening

2012 Completed Local 838,268 838,268

ALCP MMA12-116D2Z Design roadway 

widening

2013 Completed Local 83,827 83,827

ALCP MMA13-116RWZ Acquisition of right-of-

way for roadway 

widening

2013 Completed Local 838,268 838,268

ALCP MMA13-116CZ Construct roadway 

widening

2013 Completed Local 1,634,623 1,634,623

ALCP MMA14-116CZ Construct roadway 

widening

2014 Completed Local 2,570,000 2,570,000

ALCP MMA17-120CRB Construct Roadway 

Widening

2017 Committed RARF

Local

4,252,701

-4,252,701

0

Other MMA11-114 Design work for Pave 

Dirt Roads

2013 Completed CMAQ (2013)

Local

282,900

17,100

300,000

Other MMA12-103 Right of way acquistion 2013 Completed Local 100,000 100,000

Other MMA14-103

SZ066 01C

CM-MMA-0(243)D

Construct/Pave Dirt 

Roads

2016 Underway CMAQ (2016)

Local

1,167,446

142,554

1,310,000

M 0.0

Maricopa 

County

7162

ACI-ELM-20-03-

A

El Mirage Rd: Bell Road to 

Picerne Drive

7,012,820 Q4, 2014

130 7.0 131 0 0Maricopa 

County

28557 Bell Road 2,773,134 Q4, 2015

M 0.0420 2.5 900 7 2 2

M 0.0

Maricopa 

County

269 Various Low Volume Roads 1,710,000 Q1, 2016

120 0.5 131 4 4 10
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Maricopa 

County

36775 MC 85 at 83rd Ave Other MMA15-402 Construct roadway and 

drainage improvements 

at intersection

2015 Underway Local 16,500,000 16,500,000 16,500,000 Q3, 2018 121 0.0 131 4 4 4 M 0.0

Maricopa 

County

25204 McDowell Rd: 76th St to Usery 

Pass Rd

Other MMA15-441C

SZ090 01C

CM-MMA-0(247)D

Construct bike lanes 2015 Underway CMAQ (2015)

Local

599,845

36,258

636,103 636,103 Q4, 2015 330 2.1 900 0 0 M 0.0

Maricopa 

County

19273 Moon Mountain, Nevitt and 

C.O. Greenfield Elementary 

Schools


Other MMA17-470 Safe Routes to School 

Support Activity Project


2017 Planned TAP-MAG (2017)

Local

47,146

2,850

49,996 49,996 Q4, 2017 140 0.0 900 0 0 M 1.0

Other MMA15-434D Design paving project 2013 Completed CMAQ (2013)

Local

220,000

13,298

233,298

Other MMA15-434C2

SZ125 01C/01D

MMA-0(252)D

Pave seven various dirt 

roads (Phase 2)

2017 Planned CMAQ (2017)

Local

1,001,955

60,564

1,062,519

Maricopa 

County

6103

ACI-NOR-10-

03-G

Northern Parkway: Loop 101 

to Grand Ave

ALCP MMA17-124PDZ Pre-design/Study 

Roadway Improvements

2017 Underway STBGP-MAG (2017)

Local

943,000

57,000

1,000,000 1,000,000 Q2, 2018 120 0.0 131 3 0 0 M 1.0 ####

ALCP MMA12-117DZ

SZ04703D

Design roadway 

widening

2012 Completed STP-MAG (2012)

Local

228,092

13,787

241,879

ALCP MMA12-117CZ

SZ04703C

Construct Roadway 

Widening

2012 Completed STP-MAG (2012)

Local

119,514

7,224

126,738

ALCP MMA13-117C2Z Construct roadway 

widening

2013 Completed STP-MAG (2013)

Local

540,000

32,641

572,641

ALCP MMA13-117CZ Construct roadway 

widening

2013 Completed STP-MAG (2013)

Local

1,460,000

824,502

2,284,502

ALCP MMA14-117CZ Construct roadway 

widening

2014 Completed STP-MAG (2014)

Local

4,865,952

4,771,543

9,637,495

ALCP MMA15-117CZ Construct roadway 

widening

2015 Completed Local 11,125,000 11,125,000

Maricopa 

County

3286 Olive, Litchfield to El Mirage Other Roadway Widening and 

Intersection 

Improvements

2017 Planned Local 12,500,000 12,500,000 12,500,000 Q4, 2023 120 2.0 132 4 2 4 M 0.0

Maricopa 

County

11374 Olive, Reems to Litchfield Other Roadway Widening 2017 Planned Local 11,000,000 11,000,000 11,000,000 Q4, 2022 120 1.0 132 6 2 4 M 0.0

Maricopa 

County

15820 New River Area 1,295,817 Q4, 2017

M 0.0120 0.2 131 3 2 4

M 0.0

Maricopa 

County

43901

ACI-NOR-10-

03-C

Northern Parkway: Reems and 

Litchfield Overpasses

23,988,255 Q4, 2014

420 4.4 900 2 2

Printed: 8/23/2017246



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Maricopa 

County

21453 10th Street, Dove Valley Road 

to Paint Your Wagon Trail and 

Dove Valley Road, 12th Street 

to 14th Street

Other MMA17-403

SZ126 01C/01D

MMA-0(253)D

Pave dirt road 2017 Planned CMAQ (2017)

Local

1,112,740

67,260

1,180,000 1,180,000 Q4, 2017 420 0.7 900 7 2 2 M 0.0

Maricopa 

County

25813 31st Avenue from Olney 

Avenue to McNeil Street; 

Olney Avenue from Beginning 

of Maintenance to 31st 

Avenue; 44th Avenue from End 

of Maintenance to Calle Poco; 

45th Avenue from Estrella 

Drive to Gumina Avenue

Other MMA17-404

SZ127 01C/01D

MMA-0(254)D

Pave dirt road 2017 Planned CMAQ (2017)

Local

792,120

47,880

840,000 840,000 Q4, 2017 420 0.7 900 7 2 2 M 0.0

Maricopa 

County

4374 Countywide at Clovis 

Campbell, Loma Linda & EAGLE 

College Prep Elementary 

Schools 

Other MMA15-403

SF044 01D/01X

MMA-0(258)F

Purchase educational 

materials, incentives and 

services 

2015 Underway TAP-MAG (2015)

Local

120,793

9,301

130,094 130,094 Q4, 2016 140 0.0 900 0 0 M 0.0

Maricopa 

County

33291 Various Locations Along Riggs 

Road

Other TBD

SZ168 01C

MMA-(256)D

Construction 2017 Underway Local 511,000 511,000 511,000 Q1, 2017 120 3.5 131 0 0 M 1.0

Maricopa 

County

19026 Riggs Rd, Sun Lakes Blvd to 

Arizona Ave and Alma School 

Rd, Chandler Heights Blvd to 

Riggs Rd.

Other MMA17-402

SZ168 01C/01D

MMA-0(256)D

Regional Community 

Network New 

Connections

2016 Underway CMAQ (2016)

Local

882,259

53,328

935,587 935,587 Q4, 2017 130 0.0 900 0 0 M 0.0

Maricopa 

County

41325 Riggs Rd, Hawes Rd to 

Ellsworth Rd

Other MMA14-401 Construct roadway 

widening

2017 Planned Local 3,100,000 3,100,000 3,100,000 Q2, 2018 120 1.0 131 4 2 4 M 0.0

Other MMA15-436D Design paving project 2013 Underway CMAQ (2013)

Local

37,500

2,267

39,767

Other MMA15-436C

SZ086 01C

CM-MMA-0(245)D

Pave dirt road 2016 Underway CMAQ (2016)

Local

235,750

14,250

250,000

Other MMA15-436C2

SZ086 01C

CM-MMA-0(245)D

Pave dirt road
 2017 Underway CMAQ (2017)

Local

252,427

15,258

267,685

Maricopa 

County

43587 Various Other MMA17-401

SZ167 01C/01D

MMA-0(255)D

Fiber Installation and ITS 

Software Upgrade

2016 Underway CMAQ (2016)

Local

429,988

105,132

535,120 535,120 Q4, 2017 130 0.0 900 0 0 M 0.0

Maricopa 

County

28188 Rockaway Hills Drive, 

beginning of Maintenance to 

End of Maintenance

557,452 Q4, 2016 M 0.0420 0.7 199 2 2

Printed: 8/23/2017247



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Mesa 26463 City of Mesa (Citywide) Other MES15-461

SZ121 01C/01D

MES-0(228)D

Procure: Radio 

Communications 

Upgrade

2015 Underway CMAQ (2015)

Local

233,864

14,136

248,000 248,000 Q4, 2015 130 3.0 900 0 0 M 0.0

Mesa 28925 Citywide Other MES16-402

SZ186 01C/01D

MES-0(233)D

Integrate 911 Data in 

RADS to Support 

Incident Management

2016 Underway CMAQ (2016)

Local

103,471

6,254

109,725 109,725 Q4, 2016 130 0.0 900 0 0 M 0.0

Mesa 41157 Consolidated Canal: Adobe to 

Lindsay

Other MES16-441 Install lighting on shared 

use path

2016 Underway Local 1,150,000 1,150,000 1,150,000 Q2, 2017 330 2.6 800 0 0 M 0.0

Other MES13-124 Construct new roadway 2013 Completed Private 3,028,890 3,028,890

Other MES17-402 Construct new roadway 2016 Completed Private 2,000,000 2,000,000

ALCP MES16-143PDZ Pre-Design Roadway 

Widening

2016 Underway Local 255,266 255,266

ALCP MES17-143PRB Pre-Design Roadway 

Widening

2017 Underway RARF

Local

178,756

-178,756

0

Mesa 24488 Elliot Rd: Signal Butte Rd to 

Mountain Rd

Other MES08-802 Construct roadway 

widening and 

improvements

2017 Planned Local 2,500,000 2,500,000 2,500,000 Q4, 2018 120 0.5 131 4 4 6 M 0.0

Mesa 11952 Ellsworth Rd at Pecos Rd Other MES08-803 Construct roadway 

widening and 

improvements

2017 Planned Private 3,200,000 3,200,000 3,200,000 Q4, 2022 120 0.3 131 3 2 6 M 0.0

Mesa 36561 Ellsworth Rd: McKellips Rd to 

McLellan Rd

Other MES08-804 Construct roadway 

widening and 

improvements

2017 Underway Private 2,000,000 2,000,000 2,000,000 Q2, 2017 120 0.5 131 4 2 4 M 0.0

Other MES08-806 McKellips: Hawes to 

88th St: Widen roadway 

to add 1 through lane in 

each direction and a 

center turn lane

2012 Completed Private 1,000,000 1,000,000

Other MES17-401 McKellips: 88th St to 

Ellsworth: Widen 

roadway to add 1 

through lane in each 

direction and a center 

turn lane

2015 Planned Private 1,200,000 1,200,000

M 0.0

Mesa 21111

ACI-ELT-10-03-

C

Elliot Rd: Power Rd to 

Meridian Rd

255,266 Q2, 2020

120 1.0 131 7 0 4Mesa 3936 Spine East Road (replacement 

for Crismon Road), Ray Rd to 

Warner Rd

5,028,890 Q4, 2016

M 0.0120 1.0 131 4 2 4

M 1.0

Mesa 24534 McKellips Rd: Hawes Rd to 

Ellsworth Rd

2,200,000 Q4, 2020

120 6.0 131 2 6
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Other MES11-111

H8280  01C

SRS-999-A(325)A

Design: park pathway 

(SRTS)

2012 Underway 14-Sep SRTS (2012) 130,000 130,000

Other MES11-111D Design paved shared use 

path

2013 Deleted SRTS (2013) 76,705 76,705

Other MES14-401

H8280  01C

Construct park pathway 

(TA-MAG)

2014 Deleted 14-Sep Local 82,106 82,106

Other MES11-111C1

H8280 01C

SRS-999-A(325)A

Construct paved shared 

use path

2015 Underway SRTS (2015) 291,000 291,000

Other MES11-111C2

H8280 01C

TAP-999-A(325)A

Construct paved shared 

use path

2015 Underway TAP-MAG (2015)

Local

1,437,666

82,220

1,519,886

ALCP MES14-131CZ Construct roadway 

widening

2014 Planned Private 5,393,444 5,393,444

ALCP MES15-131CZ Construct roadway 

widening

2015 Planned Private 2,667,243 2,667,243

Mesa 37705 Ray Road, Ellsworth Rd to 

Crismon Rd

Other MES12-128 Construct Southern half 

street (2 lanes)


2016 Planned Private 9,764,123 9,764,123 9,764,123 Q4, 2016 120 1.0 131 7 0 2 M 0.0

ALCP MES15-133CZ Construct Roadway 

Widening

2014 Completed Local 2,000,000 2,000,000

ALCP MES25-133CRB Construct Roadway 

Widening

2017 Committed RARF

Local

103,401

-103,401

0

Mesa 150 Porter Park Pathway: Mesa 

Drive and 8th Street near the 

vicinity of Kino Junior High

2,099,697 Q1, 2016

M 0.0

Mesa 26262

ACI-RAY-20-03-

C

Ray Road: Signal Butte to 

Meridian Rd

2,000,000 Q2, 2015

120 2.0 131 3 0 6

M 0.0

Mesa 672

ACI-RAY-20-03-

B

Ray Rd: Ellsworth to Meridian 8,060,687 Q3, 2015

330 1.0 900 2 0 0

M 0.0120 1.0 131 3 0 4
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Other MES15-441D

SZ080 03D

CM-MES-0(207)D

Design shared-use path 

project

2013 Completed CMAQ (2013)

Local

146,500

86,354

232,854

Other MES15-441C

SZ080 01C

CM-MES-0(227)T

Construct multi-use 

pathway and 

lighting/safety 

improvements to tunnel 

at SR202/Wrigleyville 

West Entrance 





2015 Underway CMAQ (2015)

Local

1,599,999

462,636

2,062,635

Other MES16-404

SZ080 01C

CM-MES-0(227)T

Construct multi-use 

pathway and 

lighting/safety 

improvements to tunnel 

at SR202/Wrigleyville 

West Entrance 


2015 Completed TAP-MAG (2015)

Local

1,585,674

275,388

1,861,062

Mesa 28507 Signal Butte, Ray Rd to 

Galveston

Other MES13-126 Construction of the east 

half (3 lane) arterial road

2016 Planned Private 2,199,309 2,199,309 2,199,309 Q4, 2016 120 0.0 131 7 0 3 M 0.0

ALCP MES16-150PDZ Southern Avenue Area 

Design Concept Report

2015 Completed Local 150,000 150,000

ALCP MES16-150PDRB Southern Avenue Area 

Design Concept Report

2016 Completed RARF

Local

105,000

-105,000

0

Mesa 46864 Various Locations Other MES16-401

SZ177 01D/01C

MES-0(232)D

Procure and Install: East 

Valley Arterial 

Congestion Monitoring: 

Wireless detectors.

2016 Completed CMAQ (2016)

Local

655,385

39,615

695,000 695,000 Q4, 2016 130 0.0 900 0 0 M 0.0

M 1.0

Mesa 2248

ACI-SOU-10-03-

E

Southern Avenue Area 150,000

330 1.4 900 0 0Mesa 40596 Rio Salado Segments 3 and 4: 

SR101 to Dobson Road


4,156,551 Q4, 2015

M 1.0 ####120 0.0 131 4 0 0
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Other PVY15-101

SH633 01C/01D

PVY-0(203)T

Preliminary Engineering 

for Sign Management 

System and Sign 

Upgrade

2015 Underway HSIP-MAG (2015) 30,000 30,000

Other PVY16-401

SH633 01C/01D

PVY-0(203)T

Procure and Install Sign 

Management System 

and Sign Upgrade

2016 Underway HSIP-MAG (2016) 190,234 190,234

Other PEO16-401D

SZ169 01C/01D

Design Traffic Signal 

Communications 

Deployment


2015 Underway CMAQ (2015)

Local

88,642

5,358

94,000

Other PEO16-401

SZ169 01C/01D

PEO-0(222)T

Traffic Signal 

Communications 

Deployment

2017 Underway CMAQ (2017)

Local

206,772

12,499

219,271

Other PEO13-901D

SZ062  01C

CM-PEO-0(218)T

Design conduit, pull 

boxes, fiber, and CCTV 

cameras

2014 Completed Local 145,500 145,500

Other PEO13-901

SZ062 01C

CM-PE0-0(218)S

Install conduit, pull 

boxes, fiber, and CCTV 

cameras

2014 Completed CMAQ (2014)

Local

700,649

42,351

743,000

Other PEO13-901C2

SZ062 01C

CM-PE0-0(218)S

Install conduit, pull 

boxes, fiber, and CCTV 

cameras

2015 Completed CMAQ (2015)

Local

29,001

1,753

30,754

Peoria 30822 83rd Ave; Happy Valle Rd to 

Jomax Rd

Other PEO13-104 Construct roadway 2016 Planned Private 5,000,000 5,000,000 5,000,000 Q4, 2016 120 1.0 131 7 2 4 M 0.0

ALCP PEO10-003DZ Design roadway 

widening

2011 Completed RARF

Local

291,854

125,382

417,235

ALCP PEO11-103CZ Construct roadway 

widening

2011 Completed Local 181,096 181,096

ALCP PEO12-103DZ Design roadway 

widening

2012 Completed RARF

Local

291,854

125,382

417,235

ALCP PEO12-103CZ Construct roadway 

widening

2012 Completed Local 2,378,632 2,378,632

ALCP PEO13-103CRB Construct roadway 

widening

2013 Completed RARF

Local

977,008

-977,008

0

ALCP PEO15-103CRB Construct roadway 

widening

2015 Completed RARF

Local

1,665,042

-1,655,042

10,000

M 1.0

Peoria 42970 75th Ave, 2,500 ft north of 

Greenway to Paradise Ln; 

Paradise Ln, 75th Ave to 77th 

Ave

313,271 Q4, 2016

140 0.0 900 0 0Paradise 

Valley

10170 Paradise Valley (Townwide) 220,234 Q3, 2017

M 0.0

Peoria 16056

ACI-BRD-10-03-

C

83rd Avenue: Butler Rd to 

Mountain View

3,404,198 Q3, 2012

130 0.0 131 7 2 2

M 0.0

Peoria 1615 83rd Ave: Lone Cactus  and 

continuing north to Jomax Rd

919,254 Q4, 2015

130 0.0 900 0 0

M 0.0120 1.0 131 4 2 4
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5-year PEO12-110

SH535 03D

HSIP-PEO-0(215)A

Design intersection 

improvement.

2013 Underway HSIP-AZ (2013)

Local

647,465

212,235

859,700

5-year PEO14-102

SH535 01R

HSIP-PEO-0(215)A

Acquisition of right-of-

way for intersection 

improvement.

2015 Underway HSIP-AZ (2015)

Local

657,278

39,729

697,007

5-year PEO12-110D2 Design intersection 

improvement.


2016 Planned HSIP-AZ (2016)

Local

94,300

5,700

100,000

5-year PEO15-104C1 Relocate utilities 2016 Underway HSIP-AZ (2016)

Local

734,112

44,374

778,486

Other PEO15-104

SH535 01C

HSIP-PEO-0(215)A

Construct/add dual left 

turn lanes and right turn 

lanes on all approaches, 

raised median, and 

upgrade bike/pedestrian 

facilities at

2017 Planned HSIP-AZ (2017)

Local

3,374,379

203,966

3,578,345

Other PEO15-104C2

SH535 01C

HSIP-PEO-0(215)A

Construct/add dual left 

turn lanes and right turn 

lanes on all approaches, 

raised median, and 

upgrade bike/pedestrian 

facilities


2017 Underway STBGP-MAG (2017)

Local

1,014,285

2,711,281

3,725,566

Other PEO12-103 Design Pave Unpaved 

Shoulder project

2013 Completed Local 41,919 41,919

Other PEO13-102 Pave Unpaved Shoulders 2015 Completed CMAQ (2015)

Local

793,983

48,000

841,983

M 0.0

Peoria 36197 Lake Pleasant Parkway: L303 to 

SR74

883,902 Q4, 2015

140 0.1 131 4 4 4Peoria 26578 Intersection of Cactus Rd and 

75th Avenue

9,739,104 Q4, 2017

M 0.0420 1.0 900 2 2 2
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ALCP PEO10-807 Pre-Design roadway 

widening

2010 Completed Local 1,050,445 1,050,445

ALCP PEO12-101PDRB Pre-Design Roadway 

Widening

2012 Completed RARF

Local

735,311

-735,311

0

ALCP PEO12-101DZ Design roadway 

widening

2012 Completed RARF

Local

1,257,604

-1,257,604

0

ALCP PEO13-101DZ Design roadway 

widening

2012 Completed Local 2,998,875 2,998,875

ALCP PEO10-101RWZ Acquisition of right-of-

way for roadway 

widening

2012 Completed Local 2,409,832 2,409,832

ALCP PEO11-101RWZ Acquisition of right-of-

way for roadway 

widening

2012 Completed RARF

Local

651,760

-651,760

0

ALCP PEO14-101CZ Construct roadway 

widening

2014 Completed Local 15,747,675 15,747,675

ALCP PEO16-101DRB Design roadway 

widening

2016 Completed RARF

Local

841,609

-841,609

0

ALCP PEO16-101RRB Acquisition of right-of-

way for roadway 

widening

2016 Completed RARF

Local

350

-350

0

ALCP PEO21-101RRB Acquisition of right-of-

way for roadway 

widening

2016 Completed RARF

Local

928,331

-928,331

0

ALCP PEO25-101RRB Acquisition of right-of-

way for roadway 

widening

2016 Completed RARF

Local

106,441

-106,441

0

ALCP PEO16-101CRB Construct Roadway 

Widening

2016 Completed RARF

Local

1,408,041

-1,408,041

0

ALCP PEO25-101CRB Construct Roadway 

Widening

2016 Completed RARF

Local

6,520,156

-6,520,156

0

ALCP PEO26-101CRB Construct Roadway 

Widening

2016 Completed RARF

Local

3,095,175

-3,095,175

0

M 0.0120 2.5 131 4 2 4Peoria 28009

ACI-LKP-10-03-

A

Lake Pleasant Pkwy: West 

Wing Parkway to Loop 303

22,206,828 Q3, 2014
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5-year PEO12-111

SH536 03D

HSIP-PEO-0(216)A

Design intersection 

improvement.

2013 Underway HSIP-AZ (2013)

Local

775,600

74,400

850,000

5-year PEO14-103

SH536 01R

HSIP-PEO-0(216)A

Acquisition of right-of-

way for intersection 

improvement.

2015 Underway HSIP-AZ (2015)

Local

901,843

269,497

1,171,340

5-year PEO12-111D2 Design intersection 

improvement.


2016 Underway HSIP-AZ (2016)

Local

94,300

5,700

100,000

5-year PEO15-105C1 Utility relocation 2016 Underway HSIP-AZ (2016)

Local

832,357

211,470

1,043,827

Other PEO15-105

SH536 01C

HSIP-PEO-0(216)A

Construct/add dual left 

turn lanes and right turn 

lanes on all approaches, 

raised median, and 

upgrade bike/pedestrian 

facilities at

2017 Planned HSIP-AZ (2017)

Local

3,480,960

210,408

3,691,368

Other PEO15-105C2

SH536 01C

HSIP-PEO-0(216)A

Construct/add dual left 

turn lanes and right turn 

lanes on all approaches, 

raised median, and 

upgrade bike/pedestrian 

facilities


2017 Underway STBGP-MAG (2017)

Local

562,215

1,506,004

2,068,219

Peoria 7203 Vistancia Blvd: Central Arizona 

Canal to Twin Buttes Pkwy

Other PEO10-803 Construct new 4 lane 

roadway with median

2015 Underway Private 12,000,000 12,000,000 12,000,000 Q4, 2016 120 2.0 131 7 0 4 M 0.0

Peoria 13715 Westland; Vistancia to Sunrise 

Point

Other PEO12-106 Construct roadway 2016 Completed Private 4,000,000 4,000,000 4,000,000 Q4, 2016 120 1.0 131 7 0 2 M 0.0

Phoenix 19845 107th Ave, Camelback Rd to 

Indian School Rd

Other PHX17-418

SZ17501C

PHX-0(301)T

Construct additional 

through lanes and 

pedestrian and bicycle 

improvements


2017 Planned CMAQ (2017)

Local

1,500,000

3,250,000

4,750,000 4,750,000 Q4, 2019 330 1.0 131 2 4 M 0.0

Peoria 44015 Peoria Ave and 75th Ave 8,924,754 Q4, 2017 M 0.0121 0.1 131 4 4 4
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Other PHX07-703 Design roadway to 64ft 

section, adding 2 

through lanes

2012 Completed Local 140,000 140,000

Other PHX07-704 Acquire right of way for 

reconstruction of 

roadway to 64ft section

2013 Underway Local 937,500 937,500

Other PHX10-629 Reconstruct roadway to 

64ft section, adding 2 

through lanes

2015 Underway Local 4,852,000 4,852,000

Other PHX15-189 Design 2015 Deleted Local 500,000 500,000

Other PHX16-405 Right of Way 2016 Deleted Local 1,500,000 1,500,000

Other PHX17-405 Construction 2016 Underway Local 4,800,000 4,800,000

5-year DOT15-425

SR204

Right of Way acquisition 

for Rail-Safety project


2016 Underway STP-RGC (2016)

Local

30,000

46,929

76,929

5-year DOT16-469 Construction, utility, and 

soft costs for 

construction of 

improvements





2017 Planned STP-RGC (2017)

Local

325,400

524,752

850,152

Phoenix 14030 56th St, Lone Mountain to 

Cave Creek


Other PHX15-408 Construct two through 

lanes


2015 Planned Private 189,126 189,126 189,126 Q4, 2015 120 1.4 131 2 4 M 0.0

Other PHX13-186 Design 2013 Completed Local 594,000 594,000

Other PHX14-187 Right-of-Way 2017 Deleted Local 500,000 500,000

Other PHX15-188 Construction 2017 Deleted Local 4,800,000 4,800,000

Other PHX07-705 Acquire right of way and 

construct new 6 lane 

roadway to 64ft section

2014 Completed Local 3,000,000 3,000,000

Other PHX14-190 Design 2017 Completed Local 500,000 500,000

Other PHX15-191 Right-of-Way 2017 Completed Local 1,806,000 1,806,000

Other PHX19-701 Construction 2017 Completed Local 5,050,000 5,050,000

M 0.0

Phoenix 29906 35th Ave: Dobbins Rd - 

Baseline Rd

6,800,000 Q4, 2017

120 1.0 131 4 2 4Phoenix 14497 32nd St: Southern Ave to 

Broadway Rd

5,929,500 Q4, 2016

M 1.0

Phoenix 15600 56th St: Deer Valley - Pinnacle 

Peak

5,894,000 Q4, 2017

140 0.0 900 0 0

M 0.0

Phoenix 64 35th Avenue and Indian School 

Rd. at BNSF crossings (025-

425K & 025-424D)

927,081

120 1.0 131 4 2 4

M 0.0120 0.3 131 7 0 6

M 0.0

Phoenix 16774 64th St: Utopia - Loop 101 10,356,000 Q4, 2017

120 1.0 131 7 2 4
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Other PHX09-724 Design reconstruction of 

roadway to 74ft section

2013 Completed Local 510,864 510,864

Other PHX10-732 Acquire right of way for 

reconstruction of 

roadway to 74ft section

2013 Deleted Local 250,000 250,000

Other PHX11-736 Reconstruct roadway to 

74ft section

2015 Deleted Local 3,100,000 3,100,000

Other PHX10-729 Design and (ROW- 

Complete)

2013 Completed Local 2,399,214 2,399,214

Other PHX14-425 Utilities 2014 Completed Local 62,504 62,504

Other PHX15-433 Utilities 2015 Completed Local 321,625 321,625

Other PHX16-402 Construct roadway 2016 Planned Local 5,900,000 5,900,000

ALCP PHX05-501 Pre-Design Roadway 

Widening

2005 Completed HPP (2005) 2,459,820 2,459,820

ALCP PHX10-101DZ Design roadway 

widening

2010 Completed HPP (2010)

Local

1,032,590

62,415

1,095,005

ALCP PHX200-11D Design Roadway 

Widening

2010 Completed HPP (2010)

Local

4,398,488

265,868

4,664,356

ALCP PHX12-101RWZ Acquisition of right-of-

way for roadway 

widening

2012 Completed STP-MAG (2012)

Local

23,188,621

9,937,980

33,126,601

ALCP PHX13-101DZ Design roadway 

widening

2013 Completed STP-MAG (2013)

Local

1,000,000

428,571

1,428,571

ALCP PHX12-101CZ Construct Roadway 

Widening

2013 Underway Local 31,088,342 31,088,342

ALCP PHX13-101CZ Construct roadway 

widening

2013 Underway STP-MAG (2013)

Local

6,168,197

-6,168,197

0

ALCP PHX16-101CZ Construct Utilities for 

Roadway Widening

2013 Underway Local 8,856,864 8,856,864

ALCP PHX14-101CZ Construct roadway 

widening

2014 Underway STP-MAG (2014)

Local

13,096,805

-13,096,805

0

ALCP PHX15-101CZ Construct roadway 

widening

2015 Underway STP-MAG (2015)

Local

1,239,589

-1,239,589

0

Phoenix 30567 75th Ave: Lower Buckeye Rd to 

Buckeye Rd

3,860,864 Q4, 2015

M 0.0

Phoenix 10072

ACI-RIO-10-03-

A

Avenida Rio Salado Phase I: 

51st Ave to 43rd Ave and 35th 

Ave to 7th Street

82,719,559 Q3, 2015

120 1.0 131 4 4 4

M 0.0

Phoenix 9233 7th Ave: Southern Ave to the 

Salt River

8,683,343 Q4, 2016

120 1.0 131 4 4 4

M 0.0120 5.0 131 4 6 6
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Other PHX11-844 Design roadway 

widening from 4 lanes to 

6

2012 Completed Local 566,000 566,000

Other PHX12-926 Right-of-Way 2013 Completed Local 1,210,000 1,210,000

Other PHX15-138 Construct roadway 

widening from 4 lanes to 

6

2015 Underway Local 2,700,000 2,700,000

M 0.0120 1.0 131 4 4 6Phoenix 19232 Baseline Rd: 59th - 51st Ave 4,476,000 Q4, 2016
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ALCP PHX07-102PZ Pre-Design roadway 

widening

2007 Completed Local 40,728 40,728

ALCP PHX100-06D1 Design Ramps and 

Roadway Improvements

2011 Completed STP-MAG (2011)

Local

1,299,690

247,560

1,547,250

ALCP PHX100-60D2 Design Ramps and 

Roadway Improvements

2013 Completed STP-MAG (2013)

Local

578,935

110,272

689,207

ALCP PHX14-102DZ

SS979 02D

Design Ramps and 

Roadway Improvements

2014 Completed STP-MAG (2014)

Local

1,759,000

335,048

2,094,048

ALCP PHX14-102DZ2

SS979 02D

Design Ramps and 

Roadway Improvements

2014 Completed STP-MAG (2014)

Local

47,150

2,850

50,000

ALCP PHX14-102DZ3

SS979 02D

Design Ramps and 

Roadway Improvements

2014 Completed Local 437,505 437,505

ALCP PHX15-102DZ Design Ramps and 

Roadway Improvements

2014 Completed STP-MAG (2014)

Local

250,000

47,619

297,619

ALCP PHX17-102DZ

SS979 02D

Design Ramps and 

Roadway Improvements

2014 Completed STP-MAG (2014)

Local

3,772

228

4,000

ALCP PHX100-07RW Acquisition of Right-of-

Way for Ramps and 

Roadway Improvements

2014 Completed STP-MAG (2014)

Local

1,354,880

598,020

1,952,900

ALCP PHX13-102CZ

SS979 01C

Construct Roadway 

Improvements (Phase I)

2014 Underway Local 8,508,610 8,508,610

ALCP PHX14-102CZ

SS979 01C

Construct Roadway 

Improvements (Phase I)

2014 Underway STP-MAG (2014)

Local

5,672,659

-5,672,659

0

ALCP PHX15-102CZ3

H8080 01C

Construct Ramps and 

Roadway Improvements 

(Phase II)

2014 Underway STP-MAG (2014)

Local

823,569

-823,569

0

0 6 M 0.0Phoenix 6424

ACI-BMT-10-

03

Black Mountain Blvd: SR-51 

and Loop 101 (Pima Fwy) to 

Pinnacle Peak Rd

36,146,462 Q1, 2016 120 2.0 131 4
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ALCP PHX18-102CZ

H8080 01C

Construct Ramps and 

Roadway Improvements 

(Phase II)

2014 Underway Local 20,194,450 20,194,450

ALCP PHX16-102DZ

SS979 02D

Design Ramps and 

Roadway Improvements

2015 Completed STP-MAG (2015)

Local

311,327

18,818

330,145

ALCP PHX15-102CZ2

H8080 01C

Construct Ramps and 

Roadway Improvements 

(Phase II)

2015 Underway STP-MAG (2015)

Local

10,410,067

-10,410,067

0

ALCP PHX16-102CZ

H8080 01C

Construct Ramps and 

Roadway Improvements 

(Phase II)

2015 Underway STP-AZ (2015)

Local

2,884,206

-2,884,206

0

ALCP PHX19-102CZ

H8080 01C

Construct Ramps and 

Roadway Improvements 

(Phase II)

2015 Underway STP-MAG (2015)

Local

18,723

-18,723

0

Other PHX14-406 Design 2014 Completed Local 850,000 850,000

Other PHX15-404 Right of Way 2015 Completed Local 2,000,000 2,000,000

Other PHX16-412 Construction 2017 Planned Local 1,200,000 1,200,000

Other PHX15-403 Roadway Improvement 2015 Deleted Local 750,000 750,000

Other PHX16-408 Right-of-way Acquisition 2016 Deleted Local 1,500,000 1,500,000

Other PHX17-410 Roadway Improvement 2017 Planned Local 5,200,000 5,200,000

Phoenix 6424

ACI-BMT-10-

03

[Continued from previous 

page.]








Black Mountain Blvd: SR-51 

and Loop 101 (Pima Fwy) to 

Pinnacle Peak Rd

4 6 M 0.0

Phoenix 12397 Buckeye Rd: Central Ave to 7th 

St

4,050,000 Q4, 2017 120 1.0 131 4

0 6 M 0.0

Phoenix 40096 Buckeye Rd: 7th St to 16th St

36,146,462 Q1, 2016 120 2.0 131 4

4 4 M 0.07,450,000 Q4, 2018 120 1.0 131 4
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RFHP PHX16-440RW Acquire Right of Way on 

half street arterial 

roadway.


2016 Underway RARF 2,000,000 2,000,000

RFHP PHX16-440C Design and Construct a 

half street arterial 

roadway with drainage 

faciliites


2016 Underway RARF 9,500,000 9,500,000

RFHP PHX16-440RW2 Acquire Right of Way on 

half street arterial 

roadway.


2017 Underway RARF 600,000 600,000

Other PHX15-463D

SZ100 03D

CM-PHX-0(286)T

Design CCTV PTZ traffic 

monitoring cameras

2013 Completed CMAQ (2013)

Local

73,000

4,413

77,413

Other PHX15-463

SZ100 01C

CM-PHX-0(286)T

Procure, install, and 

provision traffic 

monitoring cameras

2017 Planned Local 776,379 776,379

Other PHX11-151 Implement Streets 

Enterprise GIS Project

2011 Completed Local 69,000 69,000

Other PHX12-152 Implement Streets 

Enterprise GIS Project

2012 Completed Local 100,000 100,000

Other PHX13-153 Implement Streets 

Enterprise GIS Project

2013 Completed Local 100,000 100,000

Other PHX14-154 Implement Streets 

Enterprise GIS Project

2014 Completed Local 100,000 100,000

Other PHX15-155 Implement Streets 

Enterprise GIS Project

2015 Completed Local 100,000 100,000

Phoenix 13710 Creighton Elementary
 Other PHX17-471

T012601X

PHX-0(339)D

Safe Routes to School 

Support Activity Project


2017 Underway TAP-MAG (2017)

Local

20,229

1,223

21,452 21,452 Q4, 2017 140 0.0 900 0 0 M 1.0

0 2 M 0.0

Phoenix 35323 City of Phoenix (Various)

12,100,000 Q4, 2017 110 1.2 131Phoenix 15073

s202.999

Chandler Blvd: 19th Ave-27th 

Ave


0 0 M 0.0469,000 Q4, 2015 130 0.0 900 7

0 0 M 0.0

Phoenix 32493 City Wide

853,792 Q4, 2016 130 59.0 900
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Phoenix 30424 Creighton School 

District/Biltmore Preparatory


Other PHX17-470

T009801X

PHX-0(336)D

Safe Routes to School 

Framework Study


2017 Underway TAP-MAG (2017)

Local

20,746

5,454

26,200 26,200 Q4, 2017 140 0.0 900 0 0 M 1.0

Other PHX15-407D Design two HAWKs. 2014 Completed Local 145,000 145,000

Other PHX15-407

SZ158

Construct two HAWKs. 2015 Underway TAP-MAG (2015)

Local

499,771

75,584

575,355

Other PHX13-188 Construct Roadway and 

Bridge

2013 Completed Private 150,000 150,000

Other PHX17-401 Construct Roadway and 

Bridge

2016 Underway Local 13,110,420 13,110,420

Other PHX18-401 Construct Roadway and 

Bridge

2017 Planned Local 956,001 956,001

Phoenix 25720 Downtown Phoenix Other PHX17-416

T012401C

PHX-0(338)D

Downtown Traffic 

Management System 

Upgrade, and additional 

DMSs

2017 Underway CMAQ (2017)

Local

1,320,907

79,843

1,400,750 1,400,750 Q4, 2017 130 0.0 900 0 0 M 0.0

Other PHX16-435

T009701X

PHX-0(335)D

Safe Routes to School 

Support Activity project: 

Eagles Quest for Safety 

Vest


2017 Underway TAP-MAG (2017)

Local

28,997

1,753

30,750

Other PHX17-421

T012501X

PHX-0(342)D

Safe Routes to School 

Support Activity project: 

Eagles Quest for Safety 

Vest


2017 Underway TAP-MAG (2017)

Local

47,150

2,850

50,000

Phoenix 35657 Desert Foothills Parkway 0.09 

mi. north of Thistle Landing Dr; 

and Central Avenue at Olympic

0 6 M 0.0

Phoenix 37213 Eagle College Prep: South 

Mountain, Harmony, Mesa, 

Maryvale


14,216,421 Q4, 2017 120 0.3 131 7

0 0 M 0.0

Phoenix 4579 Dove Valley Rd: I-17 Freeway 

to North Valley Pkwy

720,355 Q4, 2016 330 0.0 900

0 0 M 1.080,750 Q2, 2017 140 0.0 900
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Other PHX15-405 Design and right-of-way 

to reduce roadway 

width,  increase 

sidewalk width and add 

parking, landscaping, 

ramps, benches, trash 

receptacles, bike racks

2015 Completed Local 715,806 715,806

Other PHX16-420

SZ162 01D/03D

PHX-0(297)D

Construct and right-of-

way to reduce roadway 

width,  increase 

sidewalk width and add 

parking, landscaping, 

ramps, benches, trash 

receptacles, bike rac

2016 Underway TAP-MAG (2016)

Local

2,008,873

121,427

2,130,300

Other PHX15-406 Design and right-of-way 

for multi use path 

segments.

2015 Completed Local 180,000 180,000

Other PHX16-421

SL741 01D/01C

PHX-0(328)D

Construct multi use path 

segments.

2016 Underway TAP-MAG (2016)

Local

320,988

81,402

402,390

2 2 M 0.0

Phoenix 43991 200' E and W of the Thomas 

Rd & Grand Canal intersection, 

and approx. 200' N and S along 

the Grand Canal

2,846,106 Q4, 2017 330 0.5 199 7Phoenix 26476 First Street:  McKinley St to 

Moreland St.

0 0 M 0.0582,390 Q4, 2017 330 0.1 800
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ALCP PHX03-205A Design roadway 

widening

2003 Completed Local 713,625 713,625

ALCP PHX03-205B Acquisition of right-of-

way for roadway 

widening

2004 Completed Local 14,567 14,567

ALCP PHX03-205C Construct roadway 

widening

2005 Completed Local 6,432,876 6,432,876

ALCP PHX15-205DRB Design Roadway 

Widening

2015 Completed RARF

Local

587,159

-587,159

0

ALCP PHX15-205RRB Acquisition of right-of-

way for roadway 

widening

2015 Completed RARF

Local

10,538

-10,538

0

ALCP PHX15-205CRB Construct roadway 

widening

2015 Completed RARF

Local

4,745,028

-4,745,028

0

ALCP PHX27-205CRB Design roadway 

widening

2027 Completed RARF

Local

78,362

-78,362

0

Other PHX12-101 Design a 10' wide multi-

use pathway; and a pre-

fabricated multi-use 

bridge over the Grand 

Canal.

2012 Completed Local 693,182 693,182

Other PHX14-403 2013 ROW 2014 Completed Local 2,753 2,753

Other PHX14-101

SZ04501C

Construct multi-use 

pathway


2017 Planned CMAQ (2017)

Local

471,500

28,500

500,000

3 6 M 0.0

Phoenix 31449 Indian School Road: Grand 

Canal to 16th Street

7,161,068 Q1, 2008 120 1.0 131 4Phoenix 49611

ACI-HPV-20-03-

A

Happy Valley: I-17 to 35th 

Avenue

6 6 M 0.01,195,935 Q4, 2018 330 0.3 131 3
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Other PHX12-106

SF017 01C

SRS-PHX-0(278)T

Design Sidewalk, Curb 

and Gutter,

ADA Ramps and Street 

Lighting

installation- west side of 

17th

Ave between Broadway 

Rd to

Roeser Rd

2013 Completed SRTS (2013) 80,000 80,000

Other PHX12-106C

SF017 01C

SRS-PHX-0(278)T

ConstructSidewalk, Curb 

and Gutter,

ADA Ramps and Street 

Lighting

installation- west side of 

17th

Ave between Broadway 

Rd to

Roeser Rd

2015 Underway SRTS (2015) 251,000 251,000

Other PHX12-106C2

SF017 01D

SRTS PHX-0(278)D

Construct Sidewalk, 

Curb & Gutter, ADA 

Ramps and Street 

Lighting installation- 

west side of 17thAve 

between Broadway Rd 

to Roeser


2015 Underway TAP-MAG (2015)

Local

48,621

2,938

51,559

Other PHX11-168 Construction 2011 Completed Local 120,000 120,000

Other PHX12-169 Construction 2012 Completed Local 120,000 120,000

Other PHX13-170 Construction 2013 Completed Local 77,850 77,850

Other PHX14-171 Construction 2014 Completed Local 77,850 77,850

Other PHX15-172 Construction 2015 Completed Local 77,850 77,850

Other PHX13-901D

SZ115 03D

CM-PHX-0(290)D

Nevitt Park Bicycle & 

Pedestrian Bridge 

Crossing: Design Phase

2014 Completed CMAQ (2014)

Local

188,600

46,400

235,000

Other PHX13-901

SZ115 01C

CM-PHX-0(290)D

Nevitt park Bicycle & 

Pedestrian Bridge 

Crossing: Construction 

Phase

2015 Underway CMAQ (2015)

Local

327,221

178,105

505,326

2 2 M 0.0

Phoenix 16206 Left Turn Arrows

382,559 Q4, 2015 140 0.3 140 7Phoenix 41711 Jorgensen Elementary School - 

1701 W Roeser Rd

4 4 M 0.0740,326 Q4, 2015 330 0.1 131 4

0 0 M 0.0

Phoenix 47854 Nevitt Park and Western Canal 

(northwest of 46th St and 

Vineyard Rd)

473,550 Q4, 2015 120 0.0 131 3
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Other PHX16-419D Design and right-of-way 

to install missing 

sidewalk on Palm Lane 

and HAWK pedestrian 

signal on 35th Ave.

2015 Underway Local 185,050 185,050

Other PHX16-419C

SL740 01D/01C

PHX-0(302)D

Install missing sidewalk 

on Palm Lane and HAWK 

pedestrian signal on 

35th Ave.

2016 Planned TAP-MAG (2016)

Local

620,447

37,503

657,950

Other PHX16-417

T0012

PHX-0(331)D

Pave dirt alleys 2016 Underway CMAQ (2016)

Local

1,253,410

235,823

1,489,233

Other PHX16-417C2

T0012

PHX-0(331)D

Pave dirt alleys
 2017 Planned CMAQ (2017)

Local

915,490

172,244

1,087,734

Phoenix 23599 Various Locations: Quarter 

Sections 27-19, 27-20, 27-25, 

28-19.

Other PHX17-417

T012801C

PHX-0(341)D

Pave dirt alleys 2017 Underway CMAQ (2017)

Local

2,168,900

525,261

2,694,161 2,694,161 Q4, 2017 420 29.1 900 7 2 2 M 0.0

Other PHX15-461D

SZ099 03D

CM-PHX-0(285)T

Design dynamic message 

sign installation

2013 Underway CMAQ (2013)

Local

108,000

6,528

114,528

Other PHX15-461

SZ099 01C

CM-PHX-0(285)T

Procure and install 

Dynamic Message Signs - 

7th Ave, Camelback 

Road, McDowell Road

2016 Planned CMAQ (2016)

Local

834,811

1,124,910

1,959,721

Phoenix 23908 Various Locations in Phoenix Other PHX15-446CR1

SZ172 01D/01X

PHX-0(300)D

Procure bicycles, kiosks, 

racks, and smart bike 

technology for Regional 

Bike Share Program

2016 Underway CMAQ (2016)

Local

777,975

47,025

825,000 825,000 Q4, 2016 330 0.0 900 0 0 M 0.0

Phoenix 6650 Rio Salado Pathway: 32nd 

Street to SR 143

Other PHX16-415

SZ137 01C/01D

PHX-0(293)D

Construct multiuse path 

and outlooks

2016 Underway CMAQ (2016)

Local

3,180,952

192,273

3,373,225 3,373,225 Q4, 2016 330 2.2 800 0 0 M 0.0

Phoenix 28439 Riverview Dr: 18th St - 22nd St Other PHX11-195 Construct bridge 2017 Planned Local 2,351,250 2,351,250 2,351,250 Q4, 2017 120 0.3 131 7 0 2 M 0.0

Phoenix 46392 Palm Ln: 35th-37th Av; 36th 

Av: Palm Ln-McDowell Rd; 

HAWK - 35th Av between Palm 

Ln and Granada Rd

2 2 M 0.0

Phoenix 46850 Phoenix (Various)

2,576,967 Q4, 2016 420 29.2 900 7

2 2 M 0.0

Phoenix 13027 Various Locations: Quarter 

Sections 25-26, 25-28, 25-29,  

25-30

843,000 Q4, 2017 330 0.3 199

0 0 M 0.02,074,249 Q4, 2016 130 22.0 131
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Other PHX15-441D

SZ102 03D

CM-PHX-0(271)D

Design sidewalks, bike 

lanes, pedestrian bump 

outs, landscaping shade 

elements

2013 Completed CMAQ (2013)

Local

99,000

5,984

104,984

Other PHX15-441C

SZ102 01C

CM-PHX-0(271)D

Construct bike and 

pedestrian 

improvements.

2015 Underway CMAQ (2015)

Local

1,263,626

620,776

1,884,402

Phoenix 19658 Sonoran Boulevard Other PHX17-420 Acquisition of right-of-

way for roadway 

widening

2017 Planned Local 1,800,000 1,800,000 1,800,000 Q2, 2017 120 8.0 132 4 2 2 M 0.0 ####

Phoenix 40117 Sonoran Desert Drive: I-17 

Freeway to North Valley 

Parkway

Other PHX15-435 Construct Roadway 2015 Underway Private 6,200,000 6,200,000 6,200,000 Q4, 2015 120 1.5 131 4 0 6 M 0.0 ####

Other PHX11-856 Bridge systems 

maintenance

2011 Completed Local 69,000 69,000

Other PHX12-865 Bridge Systems 

Maintenance

2012 Completed Local 17,000 17,000

Other PHX13-935 Bridge Systems 

Maintenance

2013 Completed Local 17,000 17,000

Other PHX14-145 Bridge systems 

maintenance

2014 Completed Local 17,000 17,000

Other PHX15-146 Bridge systems 

maintenance

2015 Completed Local 17,000 17,000

Other PHX11-110 Equipment Rental for 

bridge inspections

2011 Completed Bridge (2011)

Local

64,595

3,905

68,500

Other PHX12-105 Equipment Rental for 

bridge inspections

2012 Completed Bridge (2012)

Local

182,471

11,030

193,501

5-year PHX13-107

SB453 01C

BR-PHX-0(282)T

Equipment Rental for 

bridge inspections

2013 Completed STP-BR (2013)

Local

182,471

11,030

193,501

Other PHX15-108 Equipment Rental for 

bridge inspections

2015 Completed Local 69,877 69,877

5-year PHX14-110

SB461 01C

Off Federal-aid Highway 

System Bridge 

Inspections

2015 Underway STP-AZ (2015)

Local

63,700

3,850

67,550

0 0 M 0.0

Phoenix 11439 Various locations

1,989,386 Q4, 2015 330 0.3 900Phoenix 15376 Roosevelt Street

0 0 M 0.0592,929 Q4, 2018 150 0.0 900 1

0 0 M 0.0

Phoenix 33174 Various Locations

137,000 Q4, 2016 120 0.0 900 2
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Phoenix 9403 Vista del Sur
 Other PHX17-472

T012701X

PHX-0(340)D

Safe Routes to School 

Support Activity Project


2017 Underway TAP-MAG (2017)

Local

19,332

5,200

24,532 24,532 Q4, 2017 140 0.0 900 0 0 M 1.0

Other PHX12-107

SF018 01C

SRS-PHX-0(279)T

Design Sidewalk, Curb 

and Gutter, ADA Ramps, 

Street Lighting 

installation- north side 

of Yuma St between 

27th Ave and 28th Ave.

2013 Completed SRTS (2013) 88,000 88,000

Other PHX12-107C

SF018 01C

Construct: Sidewalk, 

Curb and Gutter, ADA 

Ramps, Street Lighting 

installation- north side 

of Yuma St between 

27th Ave and 28th Ave. 

(ST87110136)

2015 Completed SRTS (2015) 310,800 310,800

Other PHX12-107C2

SF018 01C

Construct: Sidewalk, 

Curb and Gutter, ADA 

Ramps, Street Lighting 

installation- north side 

of Yuma St between 

27th Ave and 28th Ave.


2015 Completed TAP-MAG (2015)

Local

94,082

5,686

99,768

Other PNL14-409

SZ146 01C / 02D

PPN-0(210)T

Design Roadway Paving. 2014 Completed CMAQ-2.5 (2014)

Local

264,040

45,960

310,000

Other PNL15-409

SZ146 01C/01D

PPN-0(210T)

Pave Unpaved Roadway. 2016 Underway CMAQ-2.5 (2016)

Local

1,568,714

94,822

1,663,536

Pinal County 32391 Gantzel Rd, Omega Dr To Hunt 

Hwy


Other PNL16-403 Construct Roadway 

Widening


2016 Planned Local 1,900,000 1,900,000 1,900,000 Q4, 2017 120 0.8 131 0 4 P 0.0

Phoenix 8257 Yuma Street: 33rd Avenue to 

28th Avenue

2 2 P 0.01,973,536 Q3, 2016 420 2.5 199 5

2 2 M 0.0

Pinal County 49438 Barnes Rd: White & Parker Rd 

to Fuqua Rd; Fuqua Rd: Barnes 

Rd to Lealand Rd

498,568 Q4, 2015 140 0.3 140 7

Printed: 8/23/2017267



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Other PNL14-402 Design New Roadway 2014 Completed Local 87,645 87,645

Other PNL16-401 Construct New Roadway 2015 Completed Local 367,739 367,739

Pinal County 33407 Huisatch Rd Garnet Rd to 

Amarillo Vly Rd

Other TBD Pave Dirt Road 2017 Planned Local 175,000 175,000 175,000 Q3, 2017 420 1.0 140 2 2 P 1.0

Pinal County 43451 Hunt Hwy, Gary Rd To Bella 

Vista


Other PNL16-404 Construction
 2016 Underway Local 7,949,294 7,949,294 7,949,294 Q4, 2017 120 3.6 131 2 4 P 0.0

Pinal County 1527 Hunt Hwy Ph 5,  Magma to 

Hiller Rd

Other TBD Reconstruct & Widen 

Roadway

2017 Planned Local 15,000,000 15,000,000 15,000,000 Q1, 2018 120 3.5 132 2 5 P 1.0

Other PNL14-404 Design Roadway 

Widening

2014 Completed Local 470,000 470,000

Other PNL18-403 Construct Roadway 

Widening

2017 Planned Local 15,000,000 15,000,000

Pinal County 14005 Hunt Hwy: Thompson Rd to 

Gary Rd

Other PNL15-404 Construct Roadway 

Widening

2015 Completed Local 5,421,483 5,421,483 5,421,483 Q4, 2016 120 1.9 131 2 4 P 0.0 ####

Pinal County 44386 LaBarranca Rd Hidden Vly Rd 

to Sage St

Other TBD Pave Dirt Rod 2016 Completed Local 100,000 100,000 100,000 Q4, 2016 420 1.0 140 2 2 P 1.0

Other PNL19-401 Design Roadway 

Improvements

2016 Planned Local 250,000 250,000

Other PNL20-401 Construct Roadway 

Improvements

2017 Deleted Local 3,250,000 3,250,000

Other PNL14-410

SZ147 01C/01D

PPN-0(211)T

Design Roadway Paving. 2015 Underway CMAQ (2015)

Local

136,735

8,265

145,000

Other PNL14-410D2

SZ147 01C/01D

PPN-0(211)T

Design Roadway Paving.
 2015 Underway CMAQ (2016)

Local

46,735

2,825

49,560

Other PNL15-410

SZ147 01C/01D

PPN-0(211)T

Pave Unpaved Roadway. 2017 Planned CMAQ-2.5 (2017)

Local

1,178,750

112,200

1,290,950

Pinal County 46606 Ocotillo Rd Gantzel Rd to 

Kenworthy Rd

Other TBD Reconstruct & Widen 

Roadway

2017 Planned Local 250,000 250,000 250,000 Q2, 2017 120 1.0 132 3 5 P 0.0

Pinal County 42312 Pima Rd: Ironwood Drive to 

Murphy Avenue


Other PNL15-411 Add new EB through 

lane.


2015 Underway Private 250,000 250,000 250,000 Q4, 2016 120 0.3 131 2 3 P 0.0

Pinal County 19923 Pinal County (Various) Other Dirt Road Paving 2016 Planned Local 320,000 320,000 320,000 Q4, 2017 120 1.7 131 7 2 2 P 1.0

Pinal County 30741 Guadalupe Rd: Meridian Rd to 

Delaware Drive

2 4 P 0.0 ####

Pinal County 20982 McCartney Rd: I-10 to Evans 

Rd

15,470,000 Q2, 2017 120 2.5 131

0 2 P 0.0 ####

Pinal County 33523 Hunt Hwy: Bella Vista Rd to 

Magma Rd

455,384 Q4, 2015 120 0.5 131

2 2 P 0.01,485,510 Q4, 2018 420 1.5 199 7

2 4 P 0.0 ####

Pinal County 44178 Midway Rd from  Gila Bend 

Highway to Casa Grande City 

limits.

3,500,000 Q4, 2018 120 3.0 131
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Pinal County 11388 Pinal County (Various) Other PNL17-402 Dust Mitigation 2017 Planned Local 1,500,000 1,500,000 1,500,000 Q4, 2017 420 15.0 132 2 2 P 0.0 ####

Pinal County 39087 Pinal County (Various) Other PNL16-402 Dust Mitigation 2016 Planned Local 150,000 150,000 150,000 Q4, 2016 420 7.3 132 2 2 P 0.0 ####

Pinal County 23808 Ralston Rd, Teel Rd to Val Vista 

Rd

Other PNL20-705 Pave and Widen 

Roadway

2016 Completed Private 200,000 200,000 200,000 Q1, 2016 120 0.8 140 2 2 P 1.0

Pinal County 13078 Wildwood Rd, Amarillo Vly Rd 

to Warren Rd

5-year TBD Pave Dirt Road 2016 Completed Local 400,000 400,000 400,000 Q3, 2016 420 1.0 199 2 2 P 1.0

Queen Creek 17863 Chandler Heights at Sossaman Other Widen intersection, 

upgrade signal

2016 Underway Local 707,670 707,670 707,670 Q2, 2016 120 0.1 131 4 2 2 M 1.0

Queen Creek 15400 Crismon Rd: Queen Creek to 

Germann

Other Construct New Roadway 2016 Underway Private 3,478,700 3,478,700 3,478,700 Q2, 2017 120 1.0 131 0 2 M 1.0

Other QNC13-901D Design bike/ped path 2012 Completed CMAQ (2012)

Local

115,000

36,980

151,980

Other QNC13-901C

SZ042 01C

CM-QCR-0(213)S

Queen Creek Wash and 

South Bank Paved Path

2015 Underway CMAQ (2015)

Local

525,000

110,000

635,000

Queen Creek 17480 Ellsworth Road Ryan to 

Germann

Other Construct turn lane 2016 Completed Local 3,919,120 3,919,120 3,919,120 Q4, 2016 120 0.5 131 4 4 M 1.0

Queen Creek 11879 Hawes Rd: Rittenhouse Rd to 

1000 ft south of Queen Creek 

Rd

Other QNC07-721 Widen roadway 2016 Underway Private 500,000 500,000 500,000 Q2, 2016 120 1.0 131 4 2 3 M 0.0

5-year QNC12-102D

SL714 02D

TEA-QCR-0(209)A

Design a one mile 8' 

wide multi-use path

2012 Completed STP-TEA (2012)

Local

123,533

98,000

221,533

5-year QNC12-100

SL714 01C

TEA-QCR-0(209)A

Contruct a one mile 8' 

wide multi-use path

2015 Underway STP-TEA (2015)

Local

486,926

29,432

516,358

Other QNC15-401 operations 2015 Underway Local 30,000 30,000

Queen Creek 13118 Ocotillo Rd: 209th Way to 

Ellsworth Loop Rd

Other QNC07-722 Widen roadway 2015 Underway Private 4,500,000 4,500,000 4,500,000 Q2, 2016 120 1.0 131 4 2 4 M 0.0

Queen Creek 12627 Ocotillo Rd: Recker Rd to 

Power Rd

Other QNC08-750 New 4 lane road 2016 Underway Private 6,000,000 6,000,000 6,000,000 Q4, 2016 120 1.0 131 7 0 2 M 0.0

Queen Creek 35113 Ocotillo Rd: Signal Butte Rd to 

220th Rd

Other QNC07-730 Widen roadway 2015 Underway Private 1,000,000 1,000,000 1,000,000 Q4, 2016 120 0.5 131 5 2 4 M 0.0

Queen Creek 21617 Power Rd: Chandler Heights to 

Riggs Rd

Other TBD Widen Roadway 2017 Planned Local 6,197,685 6,197,685 6,197,685 Q4, 2024 120 1.0 131 2 4 M 0.0

Queen Creek 13728 Power Rd: Ocotillo to Brooks 

Farm, Phase 1

Other QNC20-701 Construct New Roadway 2017 Planned Local 4,000,000 4,000,000 4,000,000 Q4, 2018 120 0.5 131 2 6 M 0.0

Queen Creek 16385 Ellsworth Rd and Queen Creek 

Wash to Chandler Heights 

Blvd. and Queen Creek Wash.

0 0 M 0.0767,891 Q4, 2015 330 1.0 900 4

0 0 M 0.0

Queen Creek 11637 North Bank Queen Creek 

Wash: Hawes Rd and Ellsworth

786,980 Q4, 2015 330 1.0 131 4
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Queen Creek 21513 Power Rd: Riggs Rd to Cloud 

Rd

Other QNC09-773 Widen roadway, adding 

NB lane

2016 Underway Private 2,500,000 2,500,000 2,500,000 Q4, 2017 120 0.5 131 4 2 5 M 0.0

Queen Creek 33662 Queen Creek Rd: Crismon Rd 

to 213th St

Other QNC07-735 Widen roadway 2016 Completed Private 2,500,000 2,500,000 2,500,000 Q4, 2016 120 1.0 131 7 2 4 M 0.0

Other SRP16-401C2 Construct sidewalk with 

trees and benches at 

school bus stops and 

other locations as 

needed 


2016 Planned CMAQ (2016)

Local

161,792

9,780

171,572

Other SRP16-401

SZ155 01D/01C

CMAQ-SRI-0(202)T

Design and construct 

sidewalk with trees and 

benches at school bus 

stops and other 

locations as needed

2016 Underway CMAQ (2016)

Local

497,796

30,089

527,885

Other SRP12-801RW

SS842 01R

CM-SRI-0(201)A

ROW: Unpaved Road 2013 Completed CMAQ (2013)

Local

280,944

16,982

297,926

Other SRP12-801C Construct:Pave Unpaved 

Road

2015 Underway CMAQ (2015)

Local

2,908,651

1,190,661

4,099,312

Scottsdale 47227 126th St at Via Linda Other SCT-708 Construct roundabout 2016 Planned Local 800,000 800,000 800,000 Q2, 2020 120 0.1 131 4 4 4 M 0.0

Scottsdale 36554 96th St and Thunderbird Other SCT20-705 Construct roundabout or 

traffic signal at the 

intersection to address 

school traffic issues

2016 Planned Local 650,000 650,000 650,000 Q2, 2020 120 0.1 131 4 4 4 M 0.0

Other SCT12-129 Design multi-use path 2012 Completed CMAQ (2012) 600,000 600,000

Other SCT14-104

SZ030 01C

CM-SCT-0(218)A

Design and Construct 

multi-use path

2015 Underway CMAQ (2015)

Local

2,200,000

1,311,700

3,511,700

Scottsdale 12544 Citywide Other SCT17-401 Traffic Signal Cabinet 

Upgrades

2017 Planned CMAQ (2017)

Local

678,960

41,040

720,000 720,000 Q4, 2017 130 0.0 900 0 0 M 0.0

Scottsdale 18381 Thomas Rd: 60th Street to 

Pima Road


Other SCT18-460

T007401C/01D

SCT-0(228)D

Install 17 video 

detection cameras and 

TMC software


2016 Underway CMAQ (2016)

Local

368,713

22,287

391,000 391,000 Q4, 2019 130 3.5 131 4 4 M 1.0

Salt River 

Pima-

Maricopa 

Indian 

Community

38989 Longmore Road, Osborn Rd to 

McDowell Rd

2 2 M 0.0

Scottsdale 14796 Arizona Canal from Chaparral 

to Indian Bend Wash

4,397,238 Q4, 2016 420 5.0 140 7

0 0 M 0.0

Salt River 

Pima-

Maricopa 

Indian 

Community

23100 Pave Dirt Roads: Center St, 

Mesa Dr, McDonald Dr, and 

Alma School Rd

699,457 Q4, 2016 330 1.6 140

0 0 M 0.04,111,700 Q4, 2015 330 2.0 800 3
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Scottsdale 31241 Legacy from Hayden to 

Hualapai

Other SCT13-116 Construct new road 2015 Underway Private 13,000,000 13,000,000 13,000,000 Q4, 2016 120 0.0 131 7 0 4 M 0.0

Scottsdale 12038 Miller Road from Loop 101 to 

76th St

Other SCT13-117 Construct new road 2015 Underway Private 15,000,000 15,000,000 15,000,000 Q4, 2016 120 0.4 131 7 0 4 M 0.0

Scottsdale 37995 Miller Road from Princess to 

Loop 101 

Other SCT13-118 Construct new road 2015 Underway Private 15,000,000 15,000,000 15,000,000 Q4, 2016 120 0.6 131 7 0 4 M 0.0
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ALCP SCT13-105D2Z Pre-Design/Design 

roadway widening

2012 Completed RARF

Local

286,103

122,616

408,719

ALCP SCT13-105DZ Pre-Design/Design 

roadway widening

2012 Completed RARF

Local

404,497

173,356

577,852

ALCP SCT14-105RWZ Acquisition of right-of-

way for roadway 

widening

2012 Completed RARF

Local

14,175

6,075

20,250

ALCP SCT13-105DZ3 Pre-Design/Design 

roadway widening

2013 Completed RARF

Local

209,514

89,792

299,305

ALCP SCT14-105RWZ2 Acquisition of right-of-

way for roadway 

widening

2013 Completed RARF

Local

423,596

181,541

605,137

ALCP SCT15-105CZ Construct roadway 

widening

2013 Completed RARF

Local

428,525

183,653

612,178

ALCP SCT14-105DRB Design roadway 

widening

2014 Completed RARF

Local

68,649

-68,649

0

ALCP SCT14-105DZ Design roadway 

widening

2014 Completed Local 258,101 258,101

ALCP SCT14-105RRB Acquisition of right-of-

way for roadway 

widening

2014 Completed RARF

Local

3,133,199

-3,133,199

0

ALCP SCT14-105RW Z Acquisition of right-of-

way for roadway 

widening

2014 Completed Local 1,555,714 1,555,714

ALCP SCT14-105RWZ3 Acquisition of right-of-

way for roadway 

widening

2014 Completed Local 4,476,000 4,476,000

ALCP SCT13-105CZ Construct roadway 

widening

2014 Completed Local 6,183,847 6,183,847

ALCP SCT14-105CR B Construct roadway 

widening

2014 Completed RARF

Local

3,546,850

-3,546,850

0

ALCP SCT14-105CZ Construct roadway 

widening

2014 Completed Local 6,087,332 6,087,332

ALCP SCT15-105DRB Design roadway 

widening

2015 Completed RARF

Local

21,202

-21,202

0

ALCP SCT15-105RRB Acquisition of right-of-

way for roadway 

widening

2015 Completed RARF

Local

7,382

-7,382

0

ALCP SCT15-105CRB Construct roadway 

widening

2015 Completed RARF

Local

802,435

-802,435

0

2 4 M 0.021,084,436 Q4, 2014 120 0.4 131 4Scottsdale 28410

ACI-SAT-10-03-

C

Northsight Blvd: Hayden to 

Frank Lloyd Wright
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Scottsdale 33997 Pinnacle Peak Rd: Miller Rd to 

Pima Rd

Other SCT-703 Construct four lane 

minor arterial 

2016 Planned Local 25,000,000 25,000,000 25,000,000 Q2, 2022 120 1.5 132 4 2 4 M 0.0

ALCP SCT15-116DZ Design Concept Report: 

Scottsdale Airpark

2013 Completed RARF

Local

229,368

98,301

327,668

ALCP SCT16-116DZ Design Concept Report: 

Scottsdale Airpark

2014 Completed RARF

Local

460,919

197,537

658,455

ALCP SCT17-116DZ Design Concept Report: 

Scottsdale Airpark

2015 Completed RARF

Local

13,714

5,877

19,591

ALCP SCT18-116DZ Design Concept Report: 

Scottsdale Airpark

2015 Completed RARF

Local

36,673

15,717

52,390

ALCP SCT210-08AP Pre-Design roadway 

widening

2009 Completed RARF

Local

693,962

297,412

991,375

ALCP SCT10-014PDZ Pre-Design roadway 

widening

2010 Completed RARF

Local

63,355

42,412

105,767

ALCP SCT11-014DZ Design roadway 

widening

2011 Completed RARF

Local

609,641

261,275

870,916

ALCP SCT210-10ARW Acquisition of right-of-

way for roadway 

widening

2012 Completed RARF

Local

128,739

55,174

183,912

ALCP SCT210-10AC Construct roadway 

widening

2013 Completed RARF

Local

3,007,125

1,288,768

4,295,893

ALCP SCT14-014DRB Design roadway 

widening

2014 Completed RARF

Local

6,286

-6,286

0

ALCP SCT14-014RRB Acquisition of right-of-

way for roadway 

widening

2014 Completed RARF

Local

39,797

-39,797

0

ALCP SCT14-014CRB Construct roadway 

widening

2014 Completed RARF

Local

3,709,348

-3,709,348

0

ALCP SCT14-014CZ Construct roadway 

widening

2014 Completed Local 10,000,000 10,000,000

ALCP SCT16-014RRB Acquisition of right-of-

way for roadway 

widening

2015 Completed RARF

Local

37,393

-37,393

0

ALCP SCT15-014CRB Construct roadway 

widening

2015 Completed RARF

Local

820,680

-820,680

0

Scottsdale 49302

ACI-SAT-10-03-

K

Scottsdale Airpark Area

4 4 M 0.016,447,863 Q4, 2014 120 2.0 131 3

0 0 M 0.0

Scottsdale 20203

ACI-SCT-10-03-

A

Scottsdale Rd: Thompson Peak 

Pkwy to Pinnacle Peak Rd 

(Phase I)

1,058,104 Q2, 2013 900 0.0 900 4
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Scottsdale 19686 Shared Use Pathway Shea 

Tunnel Access / 124th St

Other SCT16-402

SZ161 01C/01D

SCT-0(226)D

Construct nonmotorized 

access improvements to 

the existing Shea Tunnel, 

multiuse path and wash 

crossings

2016 Underway CMAQ (2016)

Local

1,253,032

75,740

1,328,772 1,328,772 Q4, 2016 330 1.0 131 0 0 M 0.0

Surprise 3193 Arizona Charter Academy - 

Surprise

Other SUR15-402

SF045 01D/01X

SUR-0(220)T

Procure consultant 

services to conduct SRTS 

Study

2015 Underway TAP-MAG (2015)

Local

66,482

6,019

72,501 72,501 Q4, 2016 140 0.0 900 0 0 M 0.0

Surprise 10259 Bullard Avenue between 

Peoria and Greenway Road

Other SUR17-701 Construct 2 lanes and a 

separated bike track

2017 Planned Private 359,595 359,595 359,595 Q4, 2017 120 3.0 131 4 2 4 M 1.0

Surprise 42472 Surprise (Citywide)
 Other SUR18-460

T007501X

SUR-0(231)T

Develop ITS stragetic 

plan and 

implementation plan


2016 Underway CMAQ (2016)

Local

141,450

8,550

150,000 150,000 Q4, 2019 130 0.0 900 0 0 M 1.0

Surprise 676 Dysart Elementary School 

District: Citywide


Other SUR16-404

T003601X

SUR-0(228)T

Safe Routes to School 

Support Activity project: 

Crosswalk Safety 

Equipment


2016 Underway TAP-MAG (2016)

Local

10,373

627

11,000 11,000 Q2, 2017 140 0.0 900 0 0 M 1.0

Surprise 31472 Dysart School District
 Other SUR17-470

T004901X

SUR-0(229)T

Walking and Biking 

Maps


2017 Planned TAP-MAG (2017)

Local

94,300

5,700

100,000 100,000 Q4, 2017 140 0.0 900 0 0 M 1.0

Surprise 48095 Marley Park and Rancho 

Gabriela Elementary Schools


Other SUR16-403

T003501X

SUR-0(227)T

Safe Routes to School 

Study and Maps


2016 Underway TAP-MAG (2016)

Local

39,606

2,394

42,000 42,000 Q2, 2017 140 0.0 900 0 0 M 1.0

Surprise 32552 Parkview, Countryside and 

Ashton Ranch Elementary 

Schools


Other SUR16-402

T003301X

SUR-0(226)T

Safe Routes to School 

Study and Maps


2016 Underway TAP-MAG (2016)

Local

58,466

3,534

62,000 62,000 Q2, 2017 140 0.0 900 0 0 M 1.0
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Other SUR16-401RW

SZ145 01C/01D

SUR-0(219)T

Acquire Right of Way 

from Arizona State Land


2016 Underway Local 392,426 392,426

Other SUR16-401

SZ145 01C/01D

SUR-0(219)T

Pave dirt road 2016 Underway CMAQ (2016)

Local

707,250

42,750

750,000

Surprise 34183 Reems Rd: Peoria Ave to 

Mountain View Blvd


Other SUR17-401

SZ187 01D/01C

SUR-0(224)T

Fiber Optic Backbone 

Installation


2017 Planned CMAQ (2017)

Local

804,851

123,649

928,500 928,500 Q4, 2017 130 5.3 132 2 2 M 0.0

Other TMP15-461D

SZ083 03D

CM-TMP-0(234)D

Design fiber optic 

interconnection

2013 Completed CMAQ (2013)

Local

36,000

2,176

38,176

Other TMP15-461

SZ083 01C

CM-TMP-0(234)D

Fiber Optic 

Interconnection at 

Broadway/I-10 and Rio 

Salado/Loop 101

2015 Underway CMAQ (2015)

Local

287,751

17,394

305,145

Other TMP11-107 Street Microsurfacing 2011 Completed Local 367,150 367,150

Other TMP12-115 Street Microsurfacing 2012 Completed Local 367,150 367,150

Other TMP13-125 Street Microsurfacing 2013 Completed Local 524,500 524,500

Other TMP14-135 Street Microsurfacing 2014 Completed Local 524,500 524,500

Other TMP15-143 Street Microsurfacing 2015 Completed Local 367,150 367,150

Surprise 3941 Jomax Road from 147th 

Avenue to East City Limit 

(133rd Avenue)

0 0 M 0.0

Tempe 11401 Citywide

343,321 Q4, 2015 130 90.0 900

2 2 M 0.0

Tempe 39643 City of Tempe (Various)

1,142,426 Q4, 2016 420 1.5 900 7

0 0 M 0.02,150,450 Q4, 2015 430 0.0 131 2

Printed: 8/23/2017275



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Highway Section

B
e

fo
re

A
fte

r

Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Other TMP11-106 Arterial Street  

Reconstruction and 

Improvements

2011 Completed Local 561,643 561,643

Other TMP12-113 Arterial Street  

Reconstruction and 

Improvements

2012 Completed Local 668,125 668,125

Other TMP12-114 Arterial Street  

Reconstruction and 

Improvements

2012 Completed Local 668,125 668,125

Other TMP13-123 Arterial Street  

Reconstruction and 

Improvements

2013 Completed Local 1,069,000 1,069,000

Other TMP13-124 Arterial Street  

Reconstruction and 

Improvements

2013 Completed Local 1,069,000 1,069,000

Other TMP14-134 Arterial Street  

Reconstruction and 

Improvements

2014 Completed Local 1,175,900 1,175,900

Other TMP15-142 Arterial Street  

Reconstruction and 

Improvements

2015 Completed Local 668,125 668,125

Other TMP14-401

SZ131 01C/01D

TMP-0(238)D

Design for Fiber 

Installation and ITS 

Components

2014 Completed Local 60,000 60,000

Other TMP14-102

SZ131 01C/01D

TMP-0(238)D

Fiber Installation and ITS 

Components

2015 Underway CMAQ (2015)

Local

383,333

164,286

547,619

0 0 M 0.0

Tempe 35758 Corridors of Elliot/Guadalupe/ 

Warner

5,879,918 Q4, 2015 430 0.0 131 1Tempe 45332 Citywide

0 0 M 0.0607,619 Q4, 2015 130 11.0 900 3
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Other TMP15-402 Design ADA compliant 

street crossing 

treatments, bridges, 

landscaping, lighting and 

concrete path.

2015 Underway Local 330,736 330,736

Other TMP17-404

T0025 01C/01D

TMP-0(245)D

Construct ADA 

compliant street 

crossings and multi use 

path including 

landscaping, signs, 

lighting, signalized 

crossings, bike 

amenities, and bridges.

2017 Underway TAP-MAG (2017)

Local

3,233,617

225,457

3,459,074

Other TMP11-108 Installation of 

Pedestrian ITS Devices

2011 Completed Local 25,000 25,000

Other TMP12-116 Installation of 

Pedestrian ITS Devices

2012 Completed Local 25,000 25,000

Other TMP13-127 Installation of 

Pedestrian ITS Devices

2014 Completed Local 25,000 25,000

Other TMP14-136 Installation of 

Pedestrian ITS Devices

2014 Completed Local 25,000 25,000

Other TMP15-144 Installation of 

Pedestrian ITS Devices

2015 Completed Local 25,000 25,000

Tempe 27276 Various locations in Tempe Other TMP15-403

SZ173 01D/01C

TMP-0(244)D

Implementation of 

Regional Bike Share, 

including procuring 

bikes, kiosks, racks, etc.

2016 Underway CMAQ (2016)

Local

1,118,893

67,632

1,186,525 1,186,525 Q4, 2016 330 0.0 900 0 0 M 0.0

0 0 M 0.0

Tempe 31425 Citywide

3,789,810 Q4, 2018 330 4.0 800Tempe 1814 Highline Canal from east of 

Priest Drive/Avenida Del Yaqui 

to Chandler City limits


0 0 M 0.0125,000 Q4, 2015 130 0.0 131 5
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Other TMP17-402

SZ166 01C/01D

TMP-0(240)D

Conduit and Fiber 

Installation

2017 Planned CMAQ (2017)

Local

1,871,016

113,093

1,984,109

Other TMP17-402C2

SZ16601C

TMP-0(240)D

Conduit and Fiber 

Installation


2017 Planned CMAQ (2017)

Local

477,165

28,842

506,007

Tempe 45587 Shared Use Path Priest Drive 

Underpass

Other TMP16-404

SZ171 01C/01D

TMP-0(242)D

Construct connection for 

Multi use path

2016 Underway CMAQ (2016)

Local

1,165,396

70,443

1,235,839 1,235,839 Q4, 2016 330 0.1 131 0 0 M 0.0

Other TMP11-102 Asphalt Mill and Overlay 2011 Completed Local 1,754,665 1,754,665

Other TMP12-109 Asphalt Mill and Overlay 2012 Completed Local 1,775,300 1,775,300

Other TMP13-120 Asphalt Mill and Overlay 2013 Completed Local 1,431,885 1,431,885

Other TMP15-139 Asphalt Mill and Overlay 2015 Completed Local 1,438,710 1,438,710

Other TMP12-117 Install new/upgrade 

modular traffic signals

2012 Completed Local 180,000 180,000

Other TMP13-128 Install new/upgrade 

modular traffic signals

2013 Completed Local 600,000 600,000

Other TMP14-137 Install new/upgrade 

modular traffic signals

2014 Completed Local 180,000 180,000

Other TMP15-145 Install new/upgrade 

modular traffic signals

2015 Completed Local 180,000 180,000

0 0 M 0.0

Tempe 30409 Various Locations

2,490,116 Q4, 2017 130 0.0 900 3Tempe 40077 Rural Rd within Tempe 

boundaries

0 0 M 0.01,140,000 Q4, 2015 120 0.0 131 3

0 0 M 0.0

Tempe 36470 Various locations

6,400,560 Q4, 2015 430 0.0 131 7
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Project Location Program Work IDN(s) :

- TIP ID

- ADOT TRACS

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Other TMP11-103 Minor Streets and Alleys 

Improvements and Dust 

Control

2011 Completed Local 29,543 29,543

Other TMP12-110 Minor Streets and Alleys 

Improvements and Dust 

Control

2012 Completed Local 29,543 29,543

Other TMP13-121 Minor Streets and Alleys 

Improvements and Dust 

Control

2013 Completed Local 33,974 33,974

Other TMP14-132 Minor Streets and Alleys 

Improvements and Dust 

Control

2014 Completed Local 33,974 33,974

Other TMP15-140 Minor Streets and Alleys 

Improvements and Dust 

Control

2015 Completed Local 33,974 33,974

Wickenburg 40083 US93 Bypass at Hassayampa 

River

5-year WKN10-801

SL690 01C

TEA-WBG-0(201)A

Construct Wickenburg 

Pedestrian and Bicycle 

Bridge

2015 Underway STP-TEA (2015)

Local

436,129

26,362

462,491 462,491 Q4, 2016 900 0.0 131 4 0 0 M 0.0

Other YTN12-101

SS940 03D

CM-YTN-0(201)A

Multiuse Path and 

Peoria Ave straightening 

to accomodate multiuse 

path: design

2013 Completed CMAQ (2013)

Local

70,725

4,275

75,000

5-year YTN12-101D2 Multiuse Path and 

Peoria Ave straightening 

to accomodate multiuse 

path: design

2013 Completed STP-TEA (2013)

Local

94,300

5,700

100,000

5-year YTN13-101 Multiuse Path and 

Peoria Ave straightening 

to accomodate multiuse 

path: ROW acquistion.

2014 Completed STP-TEA (2014)

Local

42,845

57,155

100,000

Other YTN14-101

SS940 01C

CM-YTN-0(201)A

Multiuse Path and 

Peoria Ave straightening 

to accomodate multiuse 

path: Construction 

phase

2015 Completed CMAQ (2015)

Local

707,250

42,750

750,000

Tempe 39097 Various locations

2 2 M 0.01,025,000 Q4, 2015 330 5.0 140 3

0 0 M 0.0

Youngtown 29762 Grand Avenue and 111th 

Avenue to Olive Avenue and 

Agua Fria Parkway 

(Approximately 117th Avenue).

161,008 Q1, 2016 420 0.0 900 7

Printed: 8/23/2017279
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FY 2018 – 2022 MARICOPA ASSOCIATION OF GOVERNMENTS 

TRANSPORTATION IMPROVEMENT PROGRAM 

TRANSIT LISTING 

(June 28, 2017 Version)
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Scope 

The following listing includes highway projects programmed for FY 2017 – 2021 in the planning area of the Maricopa Association of Governments. Highway 
projects include: roadway, bicycle, pedestrian and other related projects. Per federal statute and regulation, all highway projects funded from federal 
transportation sources and all regionally significant projects in air quality nonattainment areas are included in the TIP. 

Highway Listing Organization 

This listing is organized into four sections as follows: 

• Data Dictionary – a field-by-field of description of information provided in a listing.
• Current Projects - a listing of projects that have work programmed for the FY 2017 -2021 period. Projects in this section are organized by sponsoring

agency and location.
• Abandoned Projects - a listing of projects that appeared in the previous TIP, but that have no work phases in the FY 2017 - 2021 period and that

have been abandoned.
• Previous Projects - a listing of projects that appeared in the previous TIP, but that have no work phases in the FY 2017 - 2021 period and that are

either underway or completed.

Project Information 

A project is defined as a group of related work activities at a single location necessary to produce an end product. To insure that projects are adequately 
described, individual work activities for projects are detailed by year programmed and include work activities that occur prior to 2014 or after 2018. 
For example, if design for a project began in 2014 and construction is scheduled for 2017, both the design and construction work phases are listed. 

Listing information for projects includes, but is not limited to the following information: 

• Project Location
• Length of project in miles
• Number of through Lanes on the affected facility prior to completion of the project
• Number of through Lanes on the affected facility after the completion of the project
• Total cost of the project
• The federal functional of the affected facility
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Work Phase Information 

As previously noted work information is grouped by project. Project information includes the following: 

• A description of the work to be performed
• Year the work is programmed
• The status of the work
• Funding amounts by funding source
• The total cost of the work activity

Funding Information 

All amounts reported in the TIP are in year-of-expenditure dollars. During data collection for the TIP, project sponsors were required to report whether the 
project was in year-of-expenditure. If the project was not in year-of-expenditure dollars enough information was collected to allow a conversion. This conversion 
applied to projects in the Arterial Life-Cycle Program where inflation rates developed by ADOT were used. 
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Sponsoring 
Agency Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information 

Project 
IDN(s): 

- MAG ID 
- STIP ID 
- RTP ID 

Project 
Location 

Life 
Cycle 
Program 

Work 
IDN(s) : 

- TIP ID 
- ADOT 
TRACS 
- Fed Aid 
ID 

Work 
Descriptions  

- Text 
Description 

Schedule Funding Project 
Total 

Est. 
Date 

Project 
to be 
in use 

Project Type Code 

Project Length (M
i) 

 On Facility Properties  

Air Q
uality Area 

CM
P Reference Code 

Program
 Year 

Status 

Date Funding 
Com

m
itted 

Funding 
Source(s) Amount(s) 

Work  
Phase 
Total 

Facility Type 

 Fed Func Class  

 Thru 
Lanes  

Before 

After 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

1. Sponsoring Agency - The project sponsor. In the Current Projects Section the name appears at the top of the page.

2. Project Identification Numbers - Unique identifiers for the project.

MAG ID - a unique identification number - This number will not be used if a common ID between the STIP and TIP can be established. 

STIP ID - a unique identification number used in the STIP. 

   3. Project Location - A description of the project location.

4. Life Cycle Program - Identifies if project is in an RTP identified 20 year life-cycle program.

         ALCP = Arterial Life-Cycle Program 

         FLCP = Freeway Life-Cycle Program 

         TLCP = Transit Life-Cycle Program 

         None = The project is not part of a life-cycle program 

5. Work Identification Numbers  - A unique identifier for the work phase.

TIP ID - a unique MAG identification number for the work phase 

ADOT TRACS - a unique ADOT identification number for the work phase 

Federal Aid ID - a unique identification number for the authorization 

6. Work Descriptions - A description of the work to be performed.
Text Description - Work description using the following form an action verb (e.g. construct, design, acquire) followed by the direct object of the action verb (e.g. bridge, right-of-Way, ect.) 

 FTA ALI Number - This is the FTA activity breakdown code for the work 

7. Program Year- the fiscal year the work phase is programmed to obligate
288



Sponsoring 
Agency Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information 

Project 
IDN(s): 

- MAG ID 
- STIP ID 
- RTP ID 

Project 
Location 

Life 
Cycle 
Program 

Work 
IDN(s) : 

- TIP ID 
- ADOT 
TRACS 
- Fed Aid 
ID 

Work 
Descriptions  

- Text 
Description 

Schedule Funding Project 
Total 

Est. 
Date 

Project 
to be 
in use 

Project Type Code 

Project Length (M
i) 

 On Facility Properties  

Air Q
uality Area 

CM
P Reference Code 

Program
 Year 

Status 

Date Funding 
Com

m
itted 

Funding 
Source(s) Amount(s) 

Work  
Phase 
Total 

Facility Type 

 Fed Func Class  

 Thru 
Lanes  

Before 

After 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

8. Status Code - A description of the work phase status

9. Date Funding Committed- the month and year the work phase obligated.

10. Funding Sources - Funding source associated with the work phase (Please see List of Funding Source Labels at the end of the Data Dictionary for more details).

      11. Amount- Amount of funding source associated with the work phase.

    12. Work Phase Total- Work phase funding total.

    13. Project Total- Total funding for the project.

14. Est. Date Project to be in use - the quarter and the year the project is active. In the case of new roadways this is date the roadway will be open to traffic.

15. Project Type Code - A code indicating the type of project programmed. 

110  Freeway 130  ITS 220  Transit Rail 420  Air Quality 

111  Freeway Interchange 140  Safety 310  Bicycle 430  Maintenance 

120  Street 150  Bridge 320  Pedestrian 900  Other 

121  Street Intersection 210  Transit Bus 410  Telecomms 

16. Project Length  - The length of the facility to the nearest 10th of a mile  after the improvement
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Sponsoring 
Agency Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information 

Project 
IDN(s): 

- MAG ID 
- STIP ID 
- RTP ID 

Project 
Location 

Life 
Cycle 
Program 

Work 
IDN(s) : 

- TIP ID 
- ADOT 
TRACS 
- Fed Aid 
ID 

Work 
Descriptions  

- Text 
Description 

Schedule Funding Project 
Total 

Est. 
Date 

Project 
to be 
in use 

Project Type Code 

Project Length (M
i) 

 On Facility Properties  

Air Q
uality Area 

CM
P Reference Code 

Program
 Year 

Status 

Date Funding 
Com

m
itted 

Funding 
Source(s) Amount(s) 

Work  
Phase 
Total 

Facility Type 

 Fed Func Class  

 Thru 
Lanes  

Before 

After 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 

17. Facility Type - A code indicating the type of facility impacted by the project.

110  Freeway 150  Local/Residential Road 232  Transit Center 

111  HOV  199  Other Roadway 301  Pedestrian/Overpass/Underpass 

112  CD Roads 211  Light Rail 800  Canal/Waterway 

113  Metered 212  Commuter Rail 900  Other 

114  Unmetered Ramp 220  Bus only facility 

115  Frontage Rd 231  Park-and-Ride 

18. Fed Func Class  - Actual or proposed federal functional classification of the facility on which the improvement is located

1 Principal Arterial - Interstate 4 Minor Arterial 7 Local 

2 Principal Arterial - Other Freeway or Expressway 5 Major Collector 

3 Principal Arterial - Other 6 Minor Collector 

19. Lanes Before  - The number of through lanes before the completion of the project 

20. Lanes After  - The number of through lanes after the completion of the project

21. Air Quality Area - A code indicating the air quality non attainment area of the project.

M Maricopa County 

P Pinal County 

          22. Congestion Mgmt Process Reference Code - A reference to information on how the CMP was used to select the project
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FY2018-2022 MAG TIP - ADOT Projects Version: 123 - 06/28/2017Transit Section

B
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A
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r

Other DOT18-782T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2018 Planned 5310-AZ (2018)

State

485,751

164,518

650,269

Other DOT19-782T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2019 Planned 5310-AZ (2019)

State

507,181

171,776

678,957

Other DOT20-782T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2020 Planned 5310-AZ (2020)

State

529,767

179,426

709,193

Other DOT21-782T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2021 Planned 5310-AZ (2021)

State

553,574

187,489

741,063

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

Work  Phase Total

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
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g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

P
ro

je
ct Typ

e
 C

o
d

e

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

3,554,135 230 0.0 90023272 Various (Avondale-Goodyear 

UZA, Rural MAG) 

0 0 M 1.0
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Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

Work  Phase Total

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

P
ro

je
ct Typ

e
 C

o
d

e

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

23272 [Continued from previous 

page.]








Various (Avondale-Goodyear 

UZA, Rural MAG) 

Other DOT22-882T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2022 Planned 5310-AZ (2022)

State

578,666

195,987

774,653 3,554,135 230 0.0 900 0 0 M 1.0
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B
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A
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r

Other AVN17-420T Transit Security 

(57.20.10)

2017 Planned 5307-AVN UZA 

(2017)

Local

31,104

7,776

38,879

Other AVN18-423T Transit Security 

(57.20.10)

2019 Planned 5307-AVN UZA 

(2018)

Local

31,757

7,939

39,696

Other MAG20-712T Transit Security 

(57.20.10)

2020 Planned 5307-AVN UZA 

(2019)

Local

32,430

8,107

40,537

Other AVN20-701T Transit Security 

(57.20.10)

2021 Planned 5307-AVN UZA 

(2020)

Local

33,117

8,279

41,397

Other AVN22-701T Transit Security 

(57.20.10)

2022 Planned 5307-AVN UZA 

(2021)

Local

33,697

8,424

42,121

Other Transit Security


 (57.20.10)

2023 Planned 5307-AVN UZA 

(2022)

Local

34,287

8,572

42,859

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

10195 Regionwide 245,490

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 0.0210 0.0 900 0 0
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TLCP GLN10-805T

AZ-90-X109

AZ-90-X109-00

Purchase bus:  30 foot - 

2 replace (GUS) 

(11.12.04)

2012 Underway 5307 (2011)

PTF

320,000

80,000

400,000

TLCP GLN11-701T

AZ-90-X114

AZ-90-X114-00

Purchase bus: < 30 foot - 

2 replace (dial-a-ride) 

(11.12.04)

2015 Committed 5307 (2012)

PTF

144,000

36,000

180,000

TLCP GLN12-814T

AZ-90-X124

Purchase bus: < 30 foot - 

5 replace (dial-a-ride) 

(11.12.04)

2015 Deferred 5307 (2013)

PTF

395,828

69,852

465,680

TLCP GLN13-903T Purchase bus: < 30 foot - 

3 replace (dial-a-ride) 

(11.12.04)

2015 Planned 5307 (2015)

PTF

214,689

37,887

252,576

TLCP GLN17-434T Purchase bus: < 30 foot - 

3 replace (GUS) 

(11.12.04)

2018 Planned 5307 (2017)

PTF

323,850

57,150

381,000

TLCP GLN17-435T Purchase bus: 30 foot - 1 

replace (GUS) (11.12.03)

2018 Planned 5307 (2017)

PTF

183,175

32,325

215,500

TLCP GLN17-436T Purchase bus: < 30 foot - 

11 replace (dial-a-ride) 

(11.12.04)

2018 Planned 5307 (2017)

PTF

863,005

152,295

1,015,300

TLCP GLN18-437T Purchase bus: < 30 foot - 

1 replace (GUS) 

(11.12.04)

2019 Planned 5307 (2018)

PTF

110,500

19,500

130,000

TLCP GLN18-438T Purchase bus: < 30 foot - 

5 replace (dial-a-ride) 

(11.12.04)

2019 Planned 5307 (2018)

PTF

387,591

68,399

455,990

TLCP GLN20-701T Purchase bus: 30 foot - 1 

replace (GUS) (11.12.03)

2020 Planned 5307 (2019)

PTF

388,661

68,587

457,248

TLCP GLN21-701T Purchase bus: < 30 foot - 

3 replace (dial-a-ride) 

(11.12.04)

2021 Planned 5307 (2020)

PTF

246,718

43,538

290,256

TLCP GLN21-702T Purchase bus: < 30 foot - 

2 replace (GUS) 

(11.12.04)

2021 Planned 5307 (2020)

PTF

234,459

41,375

275,834

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

Work  Phase Total

A
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ality A
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a

A
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u
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d

e

C
M
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e
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e

P
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e
ar
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s

D
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d
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g 
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d

Funding Source(s) Amount(s)

P
ro

je
ct Typ

e
 C

o
d

e

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

27692 Regionwide 6,054,384 210 0.0 900 0 0 M 0.0
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Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

Work  Phase Total

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

P
ro

je
ct Typ

e
 C

o
d

e

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

TLCP Purchase bus: < 30 foot - 

11 replace (dial-a-ride)


 (11.12.04)

2023 Planned 5307 (2022)

PTF

935,000

165,000

1,100,000

TLCP Purchase bus: < 30 foot - 

2 replace (GUS)


 (11.12.04)

2023 Planned 5307 (2022)

PTF

246,500

43,500

290,000

TLCP Purchase bus: < 30 foot - 

1 replace (GUS)


 (11.12.04)

2023 Planned 5339 (2022)

PTF

123,250

21,750

145,000

27692 [Continued from previous 

page.]








Regionwide

6,054,384 210 0.0 900 0 0 M 0.0
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Other MAG18-781T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2018 Planned 5310-MAG (2018)

Local

2,908,846

985,191

3,894,037

Other MAG19-781T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2019 Planned 5310-MAG (2019)

Local

2,975,749

1,007,851

3,983,600

Other MAG20-781T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2020 Planned 5310-MAG (2020)

Local

3,035,264

1,028,008

4,063,272

Other MAG21-781T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2021 Planned 5310-MAG (2021)

Local

3,095,970

1,048,568

4,144,538

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 
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gth

 (M
i)

 On Facility Properties 
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Funding Source(s) Amount(s)

0 0 M 1.025878 Various (Phoenix-Mesa UZA) 
 20,308,731 230 0.0 900
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a
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ir Q

u
ality C

o
d

e
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Funding Source(s) Amount(s)

25878 [Continued from previous 

page.]








Various (Phoenix-Mesa UZA) 


Other MAG22-881T §5310. Estimated Annual 

Full Apportionment 

Placeholder. Detail will 

conclude after annual or 

multiyear programming 

for Capital, Mobility 

Management, New 

Freedom projects.

2022 Planned 5310-MAG (2022)

Local

3,154,793

1,068,491

4,223,284 20,308,731 230 0.0 900 0 0 M 1.0

Other MAG14-419T

AZ-90-X131

JARC apportionment 

(30.09.01)

2015 Planned 5307-JARC (2014)

PTF

1,875,527

468,882

2,344,409

Other MAG16-403T ADA improvements
 2017 Planned PTF

Local

1,000,000

250,000

1,250,000

5-year MAG18-801T ADA Operating
 2018 Planned 5307 (2017)

Local

1,500,000

1,500,000

3,000,000

Other MAG17-404T ADA Improvements
 2018 Planned PTF

Local

1,500,000

375,000

1,875,000

Other MAG18-405T Other


 (30.09.01)

2019 Planned 5307 (2018)

Local

1,500,000

375,000

1,875,000

Other MAG20-715T Other
 2020 Planned 5307 (2019)

Local

1,500,000

375,000

1,875,000

Other MAG21-704T Other
 2021 Planned 5307 (2020)

Local

1,500,000

375,000

1,875,000

TLCP MAG22-706T ITS
 2022 Planned 5307 (2021)

PTF

6,276,623

1,569,156

7,845,779

Other MAG22-707T Other
 2022 Planned 5307 (2021)

Local

1,500,000

375,000

1,875,000

Other Unprogrammed
 2023 Planned 5307 (2023)

Local

5,338,620

1,334,655

6,673,275

5800 Regionwide 0 0 M 0.030,488,463 Q4, 2018 210 0.0 900

Printed: 8/23/2017299



FY2018-2022 MAG TIP - MAG Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
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u
ality C
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e
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e
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ce
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gram
 Y
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ar
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s

D
ate
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o

m
m

itte
d

Funding Source(s) Amount(s)

Other MAG18-802T Preventive Maintenance
 2018 Planned 5307 (2017)

Local

4,074,689

1,018,672

5,093,361

5-year MAG18-803T Preventive Maintenance
 2018 Planned STBGP-AZ-Flex 

(2017)

Local

347,310

86,828

434,138

Other MAG18-804T Preventive Maintenance
 2018 Planned 5337-HI (2018)

Local

2,308,994

577,249

2,886,243

Other MAG18-707T Preventive Maintenance 

(11.7A.00)

2019 Planned 5337-HI (2018)

Local

187,160

46,790

233,950

Other MAG18-708T Preventive Maintenance 

(11.7A.00)

2019 Planned STBGP-AZ-Flex 

(2018)

Local

295,310

73,828

369,138

Other MAG18-416T Preventive Maintenance 

(11.7A.00)

2019 Planned 5307 (2018)

Local

12,601,278

3,150,319

15,751,597

Other MAG20-705T Preventive Maintenance 

(11.7A.00)

2020 Planned STBGP-AZ-Flex 

(2019)

Local

29,310

7,328

36,638

Other MAG20-711T Preventive Maintenance 

(11.7A.00)

2020 Planned 5307 (2019)

Local

12,996,631

3,249,158

16,245,788

Other MAG20-706T Preventive Maintenance 

(11.7A.00)

2021 Planned 5307 (2020)

Local

13,800,402

3,450,100

17,250,502

Other MAG21-703T Preventive Maintenance 

(11.7A.00)

2021 Planned STBGP-AZ-Flex 

(2020)

Local

41,710

10,428

52,138

Other MAG22-702T Preventive Maintenance 

(11.7A.00)

2022 Planned 5307 (2021)

Local

13,879,045

3,469,761

17,348,806

Other MAG22-704T Preventive Maintenance 

(11.7A.00)

2022 Planned STBGP-AZ-Flex 

(2021)

Local

4,110

1,028

5,138

Other MAG22-801T Preventive Maintenance


 (11.7A.00)

2022 Planned STBGP-AZ-Flex 

(2022)

Local

30,310

7,578

37,888

0.0 900 0 0 M 0.037858 Regionwide 93,365,074 Q4, 2018 210

Printed: 8/23/2017300
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
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e
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re
n

ce
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d

e
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gram
 Y
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s

D
ate

 Fu
n

d
in

g 

C
o

m
m
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d

Funding Source(s) Amount(s)

Other Preventive Maintenance


 (11.7A.00)

2023 Planned 5307 (2022)

Local

13,824,090

3,456,023

17,280,113

Other Preventive Maintenance


 (11.7A.00)

2023 Planned 5337-HI (2022)

Local

271,710

67,928

339,638

TLCP MAG18-705T Purchase bus: standard 

40 foot - 4 Expand

2018 Planned CMAQ-Flex (2017)

PTF

2,030,820

358,380

2,389,200

TLCP MAG18-711T Purchase bus: standard 

40 foot - 7 expand


2018 Planned 5307 (2017)

Local

3,344,880

836,220

4,181,100

TLCP MAG18-714T Purchase bus: 

Articulated - 4 Expand

2018 Planned CMAQ-Flex (2017)

PTF

3,002,200

529,800

3,532,000

TLCP MAG19-711T Purchase bus: standard 

40 foot - 6 expand


2019 Planned 5307 (2018)

Local

3,137,224

553,628

3,690,852

TLCP MAG19-713T Purchase bus: standard 

40 foot - 2 expand


2019 Planned 5307 (2019)

Local

1,077,129

190,082

1,267,211

TLCP MAG22-701T Purchase bus: Standard - 

20 expand


2022 Planned 5307 (2021)

PTF

11,424,000

2,016,000

13,440,000

TLCP MAG22-705T Purchase bus: 

Articulated - 5 expand


2022 Planned 5307 (2021)

PTF

4,136,847

730,032

4,866,879

37858 [Continued from previous 

page.]








Regionwide

93,365,074 Q4, 2018 210 0.0

900 0 0 M 1.037637 Regionwide 33,367,242 210 0.0

900 0 0 M 0.0

Printed: 8/23/2017301
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TLCP PEO09-801T

AZ-90-X103

AZ-90-X103-00

Purchase bus: < 30 foot - 

3 replace (dial-a-ride) - 

FY2010 5307 Funds 

(11.12.04)

2014 Completed 5307 (2011)

PTF

205,610

51,403

257,013

TLCP PEO17-422T Purchase bus: < 30 foot - 

1 replace (dial-a-ride) 

(11.12.04)

2018 Planned 5307 (2017)

PTF

75,480

13,320

88,800

TLCP PEO18-423T Purchase bus: < 30 foot - 

2 replace (dial-a-ride) 

(11.12.04)

2019 Planned 5307 (2018)

PTF

155,036

27,360

182,396

TLCP PEO20-701T Purchase bus: < 30 foot - 

2 replace (dial-a-ride) 

(11.12.04)

2020 Planned 5307 (2019)

PTF

164,478

29,026

193,504

TLCP PEO21-701T Purchase bus: < 30 foot - 

2 replace (dial-a-ride) 

(11.12.04)

2021 Planned 5307 (2020)

PTF

169,413

29,896

199,309

TLCP PEO22-702T Purchase bus: < 30 foot - 

2 replace (dial-a-ride) 

(11.12.04)

2022 Planned 5307 (2021)

PTF

174,495

30,793

205,288

TLCP Purchase bus: < 30 foot - 

2 replace (dial-a-ride)


 (11.12.04)

2023 Planned 5307 (2022)

PTF

179,730

31,717

211,447

Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID
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e
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D
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 Fu
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Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

47404 Peoria 1,337,757

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

M 0.0210 0.0 900 0 0

Printed: 8/23/2017302
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Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

A
ir Q

u
ality A

re
a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
Work Descriptions 

- Text Description

- FTA ALI Number

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding

TLCP PEO11-702T

AZ-90-X109

AZ-90-X109-00

Preventive Maintenance - 

2011 5307  Funds 

(11.7A.00)

2015 Underway 5307 (2012) 93,898 93,898

TLCP PEO12-100T

AZ-95-X009

STP-AZ-95-X009-00

Preventive maintenance - 

2009 & 2011 STP Funds 

(11.7A.00)

2015 Underway STP-Flex (2012) 21,497 21,497

TLCP PEO12-807T

AZ-90-X114-00

ADA Complementary 

Paratransit


 (30.09.01)

2016 Underway 5307 (2012)

Local

133,607

33,402

167,009

Other PEO13-901T ADA Complementary 

Paratransit


 (30.09.01)

2016 Planned 5307 (2013)

Local

64,786

16,197

80,983

Other PEO17-701T ADA Operating
 2017 Planned 5307 (2016)

Local

3,125

781

3,906

Other PEO18-801T ADA Operating
 2018 Planned 5307 (2018)

Local

18,613

4,653

23,266

8403 Peoria: Citywide Paratransit 390,559 M 0.0210 0.0 900 0 0

Printed: 8/23/2017303
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Other PHX13-102T

AZ-90-X124

Support Services for 

Grant Management 

(11.72.03)

2014 Planned 5307 (2013)

Local

40,000

10,000

50,000

Other PHX11-102T

AZ-90-X109

AZ-90-X109-00

Support Services for 

Grant Management 

(11.72.03)

2015 Underway 5307 (2011)

Local

40,000

10,000

50,000

Other PHX12-102T

AZ-90-X114

AZ-90-X109-00

Support Services for 

Grant Management 

(11.72.03)

2015 Underway 5307 (2012)

Local

40,000

10,000

50,000

Other PHX15-103T Support Services for 

Grant Management 

(11.72.03)

2015 Planned 5307 (2015)

Local

40,000

10,000

50,000

Other PHX14-102T

AZ-90-X131

Support Services for 

Grant Management 

(11.72.03)

2016 Planned 5307 (2014)

Local

40,000

10,000

50,000

Other PHX16-433T Support Services for 

Grant Management

2017 Planned 5307 (2016)

Local

40,000

10,000

50,000

Other PHX17-441T Support Services for 

Grant Management

2018 Planned 5307 (2017)

Local

40,000

10,000

50,000

Other PHX18-447T Support Services for 

Grant Management

2019 Planned 5307 (2018)

Local

40,000

10,000

50,000

Other PHX19-703T Support Services for 

Grant Management

2019 Planned 5307 (2019)

Local

40,000

10,000

50,000

Other PHX21-702T Support Services for 

Grant Management

2021 Planned 5307 (2020)

Local

40,000

10,000

50,000

Other PHX22-706T Support Services for 

Grant Management

2022 Planned 5307 (2021)

Local

40,000

10,000

50,000

A
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A
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u
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C
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

32671 Regionwide 550,000

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

M 0.0210 0.0 900 0 0

Printed: 8/23/2017304
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX11-707T Purchase bus: < 30 foot - 

30 replace (dial-a-ride) 

(11.12.04)

2012 Committed 5307 (2012)

PTF

2,170,728

542,682

2,713,410

TLCP PHX13-902T Purchase bus: < 30 foot - 

35 replace (dial-a-ride) 

(11.12.04)

2013 Planned CMAQ-Flex (2013)

PTF

155,550

27,450

183,000

Other PHX13-402T

AZ-34-0002

Purchase bus: standard 

40 foot - 6 replace

2015 Underway 5339 (2013)

PTF

2,733,600

482,400

3,216,000

TLCP PHX14-104T

AZ-90-X131

Purchase bus: < 30 foot - 

15 replace (dial-a-ride) 

(11.12.04)

2015 Planned 5307 (2014)

PTF

803,250

141,750

945,000

Other PHX14-406T

AZ-90-X131

Purchase bus: standard 

40 foot - 3 replace 

(11.12.01)

2015 Planned 5307 (2014)

PTF

1,476,450

260,550

1,737,000

Other PHX14-409T

AZ-90-X131

Purchase bus: standard 

40 foot - 7 replace 

(11.12.01)

2015 Planned 5307 (2014)

PTF

3,314,150

584,850

3,899,000

Other PHX14-410T

AZ-90-X133

Purchase bus: standard 

40 foot - 1 replace 

(11.12.01)

2015 Planned 5307-AVN UZA 

(2014)

PTF

473,450

83,550

557,000

Other PHX14-416T

AZ-90-X131

Purchase bus: standard 

40 foot - 2 replace 

(11.12.01)

2015 Planned 5307 (2014)

PTF

911,200

160,800

1,072,000

Other PHX14-417T

AZ-90-X131

Purchase bus: standard 

40 foot - 4 replace 

(11.12.01)

2015 Planned 5307 (2014)

PTF

1,968,600

347,400

2,316,000

Other PHX14-418T

AZ-90-X131

Purchase bus: standard 

40 foot - 3 replace 

(11.12.01)

2015 Planned 5307 (2014)

PTF

1,366,800

241,200

1,608,000

Other PHX14-419T

AZ-90-X133

Purchase bus: standard 

40 foot - 2 replace 

(11.12.01)

2015 Planned 5307-AVN UZA 

(2014)

PTF

984,300

173,700

1,158,000

0 0 M 0.08434 Regionwide 223,849,408 210 0.0 900

Printed: 8/23/2017305
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX15-105T Purchase bus: < 30 foot - 

18 replace (dial-a-ride)


 (11.12.04)

2015 Planned 5307 (2015)

PTF

1,009,800

178,200

1,188,000

Other PHX15-421T Purchase bus: standard 

40 foot - 2 replace 





 (11.12.01)

2015 Planned 5307 (2015)

PTF

884,000

156,000

1,040,000

Other PHX15-422T Purchase bus: standard 

40 foot - 1 replace 

(11.12.01)

2015 Planned 5307-AVN UZA 

(2015)

PTF

442,000

78,000

520,000

Other PHX15-423T Purchase bus: standard 

40 foot - 11 replace


 (11.12.01)

2015 Planned 5339 (2015)

PTF

4,862,000

858,000

5,720,000

Other PHX15-424T Purchase bus: standard 

40 foot - 1 replace 

(11.12.01)

2015 Planned STP-AZ-Flex (2015)

PTF

442,000

78,000

520,000

Other PHX15-425T Purchase bus: < 30 foot - 

3 replace (circulator) 

(11.12.04)

2015 Planned 5307 (2015)

PTF

234,600

41,400

276,000

Other PHX15-426T Purchase bus: < 30 foot - 

4 replace (dial-a-ride) 





 (11.12.04)

2015 Planned 5339 (2015)

PTF

197,324

66,676

264,000

Other PHX15-435T Purchase bus: 

Articulated - 6 replace





2015 Planned 5307 (2015)

PTF

4,227,900

746,100

4,974,000

Other PHX15-436T Purchase bus: 

Articulated - 3 replace 

(RAPID)


2015 Planned 5307 (2015)

PTF

2,261,850

399,150

2,661,000

Other PHX16-427T Purchase bus: 

Articulated - 5 replace 

(11.12.06)

2015 Planned 5307 (2015)

PTF

3,769,750

665,250

4,435,000
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX12-115T

AZ-04-0026

Purchase Standard 40 ft 

buses, 15 replacements. 

(11.12.01)

2015 Planned 5309-SGR (2012)

PTF

7,000,000

1,433,735

8,433,735

TLCP PHX12-401T Purchase bus: < 30 foot - 

3 Replace (dial-a-ride) 

(11.12.04)

2016 Planned 5307 (2012)

Local

158,400

39,600

198,000

Other PHX14-407T

AZ-34-0004

Purchase bus: standard 

40 foot - 9 replace 

(11.12.01)

2016 Planned 5339 (2014)

PTF

4,429,350

781,650

5,211,000

Other PHX14-408T

AZ-90-X131

Purchase bus: < 30 foot - 

4 replace (circulator) 

(11.12.04)

2016 Planned 5307 (2014)

PTF

299,200

52,800

352,000

Other PHX14-411T

AZ-34-0004

Purchase bus: < 30 foot - 

7 replace (dial-a-ride) 

(11.12.04)

2016 Planned 5339 (2014)

PTF

374,850

66,150

441,000

Other PHX15-427T Purchase bus: 

Articulated - 24 replace 

(11.12.06)

2017 Planned 5307 (2016)

PTF

16,728,000

2,952,000

19,680,000

Other PHX16-426T Purchase bus: < 30 foot - 

12 replace (dial-a-ride) 

(11.12.04)

2017 Planned 5307 (2016)

PTF

703,800

124,200

828,000

Other PHX16-428T Purchase bus: < 30 foot - 

2 replace (dial-a-ride) 

(11.12.04)

2017 Planned 5307 (2016)

PTF

117,300

20,700

138,000

Other PHX16-429T Purchase bus: 

Articulated - 5 replace 

(11.12.06)

2017 Planned 5339 (2016)

PTF

3,748,918

662,250

4,411,168

Other PHX16-430T Purchase bus: < 30 foot - 

7 replace (dial-a-ride) 

(11.12.04)

2017 Planned 5307 (2016)

PTF

410,550

72,450

483,000

Other PHX16-431T Purchase bus: 30 foot - 2 

replace (DASH) 

(11.12.03)

2017 Planned 5307 (2016)

PTF

875,500

154,500

1,030,000

Other PHX16-432T Purchase bus: 

Articulated - 4 replace 

(11.12.06)

2017 Planned 5337-HI (2016)

PTF

2,788,000

492,000

3,280,000
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX17-436T Purchase bus: 

Articulated - 3 replace 

(11.12.06)

2017 Planned 5307 (2016)

PTF

2,251,650

397,350

2,649,000

TLCP PHX17-439T Purchase bus: 

Articulated - 2 replace 

(11.12.06)

2017 Planned 5307 (2014)

PTF

1,438,318

327,682

1,766,000

Other PHX17-701T Purchase bus: standard 

40 foot - 5 Expand

2017 Planned 5307 (2013)

PTF

2,782,178

490,973

3,273,150

Other PHX17-706T Purchase bus: < 30 foot - 

4 replace (dial-a-ride)

2017 Planned 5339 (2016)

PTF

234,600

41,400

276,000

Other PHX17-707T Purchase bus: 

Articulated - 2 replace 

(11.12.01)

2017 Planned 5307-AVN UZA 

(2016)

PTF

1,394,000

246,000

1,640,000

TLCP PHX17-708T Purchase bus: 

Articulated - 1 replace 

(11.12.01)

2017 Planned 5307-AVN UZA 

(2017)

PTF

750,550

132,450

883,000

TLCP PHX17-709T Purchase bus: 

Articulated - 7 replace

2017 Planned 5307 (2013)

PTF

5,191,068

989,932

6,181,000

TLCP VMT17-401 Purchase bus: standard 

40 foot - 2 replace


 (11.12.01)

2017 Planned 5307-AVN UZA 

(2015)

PTF

1,000,000

176,471

1,176,471

TLCP PHX17-435T Purchase bus: < 30 foot - 

20 replace (dial-a-ride) 

(11.12.04)

2018 Planned 5307 (2017)

PTF

1,224,000

216,000

1,440,000

TLCP PHX17-437T Purchase bus: < 30 foot - 

4 replace (dial-a-ride) 

(11.12.04)

2018 Planned 5307 (2017)

PTF

244,800

43,200

288,000

TLCP PHX17-438T Purchase bus: < 30 foot - 

6 replace (dial-a-ride) 

(11.12.04)

2018 Planned 5307 (2017)

PTF

367,200

64,800

432,000

TLCP PHX17-440T Purchase bus: 30 foot - 2 

replace (DASH) 

(11.12.03)

2018 Planned 5307 (2017)

PTF

911,200

160,800

1,072,000
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX18-701T Purchase bus: 

Articulated - 2 replace

2018 Planned 5307 (2017)

PTF

1,501,100

264,900

1,766,000

TLCP PHX18-443T Purchase bus: < 30 foot - 

29 replace (dial-a-ride) 

(11.12.04)

2019 Planned 5307 (2018)

PTF

1,848,750

326,250

2,175,000

TLCP PHX18-444T Purchase bus: 

Articulated - 10 replace 

(11.12.06)

2019 Planned 5307 (2017)

PTF

7,505,500

1,324,500

8,830,000

TLCP PHX18-445T Purchase bus: < 30 foot - 

1 replace (dial-a-ride) 

(11.12.04)

2019 Planned 5339 (2018)

PTF

63,750

11,250

75,000

TLCP PHX18-446T Purchase bus: < 30 foot - 

5 replace (dial-a-ride) 

(11.12.04)

2019 Planned 5307 (2018)

PTF

318,750

56,250

375,000

TLCP PHX18-702T Purchase bus: 

Articulated - 11 replace

2019 Planned 5307 (2018)

PTF

8,293,450

1,463,550

9,757,000

TLCP PHX19-791T Purchase bus: 

Articulated - 6 replace

2019 Planned 5307 (2018)

PTF

4,523,700

798,300

5,322,000

TLCP PHX19-792T Purchase bus: 

Articulated - 4 replace

2019 Planned 5337-HI (2018)

PTF

3,015,800

532,200

3,548,000

TLCP PHX20-702T Purchase bus: < 30 foot - 

2 replace (dial-a-ride)

2020 Planned 5307 (2019)

PTF

26,265

4,635

30,900

TLCP PHX20-703T Purchase bus: < 30 foot - 

23 replace (dial-a-ride)

2020 Planned 5339 (2019)

PTF

302,048

53,303

355,350

TLCP PHX20-704T Purchase bus: < 30 foot - 

4 replace (circulator)

2020 Planned 5339 (2019)

PTF

350,200

61,800

412,000

TLCP PHX20-705T Purchase bus: 

Articulated - 4 replace

2020 Planned 5337-HI (2019)

PTF

3,098,110

546,725

3,644,835
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX20-791T Purchase bus: 

Articulated - 15 replace

2020 Planned 5307 (2019)

PTF

11,698,125

2,064,375

13,762,500

TLCP PHX21-701T Purchase bus: < 30 foot - 

25 replace (dial-a-ride)

2021 Planned 5307 (2020)

PTF

340,000

60,000

400,000

TLCP PHX21-703T Purchase bus: < 30 foot - 

3 replace (circulator)

2021 Planned 5339 (2020)

PTF

270,530

47,741

318,270

TLCP PHX21-704T Purchase bus: 

Articulated - 16 replace


2021 Planned 5307 (2020)

PTF

12,852,340

2,268,060

15,120,400

TLCP PHX21-705T Purchase bus: 

Articulated - 5 replace


2021 Planned 5339 (2020)

PTF

4,011,030

707,829

4,718,859

TLCP PHX21-706T Purchase bus: 

Articulated - 4 replace

2021 Planned 5337-HI (2020)

PTF

3,151,460

556,140

3,707,600

TLCP PHX22-701T Purchase bus: 

Articulated - 16 replace


2022 Planned 5307 (2021)

PTF

13,237,910

2,336,102

15,574,012

TLCP PHX22-703T Purchase bus: 

Articulated - 5 replace


2022 Planned 5339 (2021)

PTF

4,132,900

733,979

4,866,879

TLCP PHX22-705T Purchase bus: 

Articulated - 4 replace

2022 Planned 5337-HI (2021)

PTF

3,198,730

564,482

3,763,212

TLCP PHX22-707T Purchase bus: < 30 foot - 

18 replace (dial-a-ride)


2022 Planned 5307 (2021)

PTF

209,100

36,900

246,000

TLCP PHX22-708T Purchase bus: < 30 foot - 

12 replace (dial-a-ride)


2022 Planned 5339 (2021)

PTF

139,400

24,600

164,000
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP Purchase bus: < 30 foot - 

35 replace (dial-a-ride) 


 (11.12.04)

2023 Planned 5307 (2022)

PTF

2,677,500

472,500

3,150,000

TLCP Purchase bus: 

Articulated - 9 replace


 (11.12.06)

2023 Planned 5307 (2022)

PTF

7,650,000

1,350,000

9,000,000

TLCP Purchase bus: < 30 foot - 

2 replace (dial-a-ride)


 (11.12.04)

2023 Planned 5307-AVN UZA 

(2022)

PTF

179,730

31,717

211,447

TLCP Purchase bus: 

Articulated - 6 replace


 (11.12.06)

2023 Planned 5339 (2023)

PTF

5,090,210

900,000

5,990,210
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX12-833TA Purchase bus: standard 

40 foot - 37 replace 

(11.12.01)

2012 Underway 5307 (2012)

PTF

15,956,857

3,989,214

19,946,071

TLCP PHX14-135T Purchase bus: <30 foot - 

3 replacements (Dial a 

Ride)

2013 Planned 5307 (2013)

PTF

160,650

28,350

189,000

TLCP PHX14-195T Purchase bus: standard 

40 foot - 7 replacements.

2013 Planned CMAQ-Flex (2013)

PTF

3,314,150

584,850

3,899,000

TLCP PHX11-708T

AZ-90-X109

AZ-90-X109-00

Purchase bus: standard 

40 foot - 28 replace - 

2011 5307 Funds 

(11.12.01)

2014 Underway 5307 (2012) 12,163,398 12,163,398

TLCP PHX13-107T

AZ-95-X015

Purchase bus: standard 

40 foot - 12 replace 

(11.12.01)

2014 Planned CMAQ-Flex (2013)

PTF

6,065,376

366,624

6,432,000

TLCP PHX13-124T

AZ-54-0001

Construct regional park 

and ride (Desert Sky)

2015 Planned 5337-FGM (2013)

PTF

540,196

135,049

675,245

TLCP PHX12-103T

AZ-95-X009

CM-AZ-95-X009-00

Purchase bus: standard 

40 foot - 1 replace - 2011 

5307 Funds (11.12.01)

2015 Underway CMAQ-Flex (2012) 438,000 438,000

TLCP PHX12-833TB

AZ-95-X015

STP-AZ-95-X015-00

Purchase bus: standard 

40 foot - 3 replace 

(11.12.01)

2015 Underway STP-Flex (2012)

PTF

1,525,066

92,183

1,617,249

TLCP PHX13-120T

AZ-90-X128

Purchase bus: standard 

40 foot - 4 replacements 

(11.12.07)

2015 Planned 5307-AVN UZA 

(2013)

PTF

1,822,400

321,600

2,144,000

TLCP PHX13-122T

AZ-34-0002

Purchase bus: standard 

40 foot - 6 replacements.

2015 Planned 5339 (2013)

PTF

2,733,600

482,400

3,216,000

TLCP PHX13-903T

AZ-90-X124

Purchase bus: standard 

40 foot - 40 replace 

(11.12.01)

2015 Planned 5307 (2013)

PTF

1,822,400

321,600

2,144,000
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ
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d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
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lass 

 Thru Lanes 

P
ro
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 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP PHX14-105T

AZ-90-X124

Purchase bus: standard 

40 foot - 8 replace 

(11.12.01)

2015 Planned 5307 (2013)

PTF

7,101,750

1,253,250

8,355,000

TLCP PHX14-134T

AZ-34-0002

Purchase bus: standard 

40 foot - 3 replacements.

2015 Planned 5339 (2013)

PTF

1,476,450

260,550

1,737,000

Other PHX13-121T

AZ-34-0002

Preventitive 

Maintenance

2015 Planned 5339 (2013)

Local

194,148

48,537

242,685

TLCP PHX19-802T Purchase bus: < 30 foot - 

2 replace (dial-a-ride)


 (11.12.04)

2019 Planned 5307-AVN UZA 

(2018)

PTF

155,036

27,360

182,396

900 0 0 M 0.048909 [Continued from previous 

page.]








Regionwide

63,381,044 210 0.0

Printed: 8/23/2017313



FY2018-2022 MAG TIP - Valley Metro Rail Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Other VMR19-713T Fixed guideway corridor - 

Capitol/I-10 West Phase I 
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2020 Planned CMAQ-Flex (2019)

PTF

1,273,123

318,281

1,591,404

Other VMR18-420T2 Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Private Utility 

Relocation

2020 Planned CMAQ-Flex (2019)

PTF

1,217,617

304,404

1,522,021

Other VMR18-426T2 Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- construct transitway

2021 Planned CMAQ-Flex (2020)

PTF

17,989,183

4,497,296

22,486,479

Other VMR18-428T2 Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- construct transitway

2022 Planned CMAQ-Flex (2021)

PTF

23,998,065

5,999,516

29,997,581

Other VMR22-801T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- construct transitway


2022 Planned CMAQ-Flex (2022)

PTF

12,214,363

3,053,591

15,267,954

Other Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- construct transitway


2023 Planned CMAQ-Flex (2023)

PTF

12,077,847

3,019,462

15,097,309
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 Thru Lanes 

14037 Capitol/I-10 West Light Rail 

Phase I: Central Ave to State 

Capitol

85,962,748 Q4, 2023

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

M 1.0220 1.5 211 0 0
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR15-105T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Project Development

2017 Planned CMAQ-Flex (2016)

PTF

971,130

242,783

1,213,913

TLCP VMR14-104T Fixed guideway corridor - 

Phx West - Preliminary 

Engineering/FEIS (2012 

CMAQ)


 (13.71.01)

2018 Planned CMAQ-Flex (2012)

PTF

821,250

49,641

870,891

TLCP VMR18-419T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Right Of Way 

Acquisition

2020 Planned CMAQ-Flex (2019)

PTF

321,654

80,414

402,068

TLCP VMR18-420T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Private Utility 

Relocation

2020 Planned CMAQ-Flex (2018)

PTF

3,801,283

950,321

4,751,604

TLCP VMR18-421T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Non-Prior Rights Utility 

Relocation

2020 Planned CMAQ-Flex (2019)

PTF

10,772,390

2,693,098

13,465,488

TLCP VMR18-422T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- construct transitway

2020 Planned CMAQ-Flex (2018)

PTF

2,806,478

701,620

3,508,098

TLCP VMR18-423T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Right Of Way 

Acquisition

2021 Planned CMAQ-Flex (2019)

PTF

440,171

110,043

550,214

TLCP VMR18-424T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Private Utility 

Relocation

2021 Planned CMAQ-Flex (2019)

PTF

2,764,057

691,014

3,455,071

0 0 M 0.049041 I-10 WEST Phoenix 105,448,722 Q4, 2023 220 0.0 900 4
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR18-425T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Non-Prior Rights Utility 

Relocation

2021 Planned CMAQ-Flex (2019)

PTF

5,528,114

1,382,029

6,910,143

TLCP VMR18-426T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- construct transitway

2021 Planned CMAQ-Flex (2019)

PTF

1,100,993

275,248

1,376,241

TLCP VMR18-427T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- Right Of Way 

Acquisition

2022 Planned CMAQ-Flex (2020)

PTF

112,910

28,228

141,138

TLCP VMR18-428T Fixed guideway corridor - 

Capitol/I-10 West Phase I 

- construct transitway

2022 Planned CMAQ-Flex (2020)

PTF

5,585,553

1,396,388

6,981,941

TLCP VMR15-106T Fixed guideway corridor - 

Phx West - Final Design 

(13.71.02)

2023 Planned CMAQ-Flex (2017)

PTF

1,433,357

358,339

1,791,696

TLCP VMR17-418T Fixed guideway corridor - 

Phx West - Final Design

2023 Planned PTF 16,832,200 16,832,200

Other VMR23-701T Fixed guideway corridor - 

Phx West - Final Design


2023 Planned 5307-AVN UZA 

(2023)

Local

333,753

83,438

417,191

TLCP VMR15-107T Fixed guideway corridor - 

Phx West - Right Of Way 

Acquisition (14.06.60)

2023 Planned PTF 16,100,000 16,100,000

TLCP VMR17-417T Fixed guideway corridor - 

Phx West - Right Of Way 

Acquisition

2023 Planned PTF 16,010,825 16,010,825

49041 [Continued from previous 

page.]








I-10 WEST Phoenix

0 M 0.0105,448,722 Q4, 2023 220 0.0 900 4 0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

49041 [Continued from previous 

page.]








I-10 WEST Phoenix

TLCP VMR18-430T Fixed guideway corridor - 

Phx West - Uitlity 

relocation (non-prior 

rights)

2023 Planned PTF 10,670,000 10,670,000 105,448,722 Q4, 2023 220 0.0 900 4 0 0 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR14-404T

AZ-54-0004

Overhaul friction brakes - 

Phase 2

2016 Planned 5337-FGM (2014)

PTF

340,563

542,572

883,135

TLCP VMR16-409T Overhaul gear units - 

phase 1

2017 Planned 5337-FGM (2016)

PTF

395,633

98,908

494,541

TLCP VMR16-701T Overhaul pantograph 2017 Planned PTF 233,712 233,712

TLCP VMR17-412T Overhaul traction 

motors

2017 Planned 5337-FGM (2017)

PTF

401,567

100,392

501,959

Other VMR17-705T Overhaul Gears
 2017 Planned 5337-FGM (2015)

PTF

221,735

55,434

277,169

TLCP VMR15-406T Overhaul traction 

motors

2018 Planned 5337-FGM (2017)

PTF

242,316

60,579

302,895

TLCP VMR15-407T Overhaul high speed 

circuit breakers

2018 Planned PTF 411,449 411,449

TLCP VMR15-408T Overhaul HVAC, 

pantograph, motor and 

center trucks

2018 Planned PTF 2,460,655 2,460,655

TLCP VMR16-411T Overhaul traction 

motors - phase 2

2019 Planned PTF 353,333 353,333

TLCP VMR19-701T Overhaul couplers - 

phase 2

2019 Planned 5337-FGM (2017)

PTF

1,804,983

451,246

2,256,229

TLCP VMR19-702T Overhaul gear units - 

phase 2

2019 Planned 5337-FGM (2017)

PTF

1,039,741

259,935

1,299,676

TLCP VMR19-703T Overhaul motor truck - 

phase 2

2019 Planned 5337-FGM (2018)

PTF

Local

474,814

118,704

593,518

TLCP VMR19-704T Overhaul high speed 

circuit breakers - phase 2

2019 Planned PTF 189,150 189,150

Other VMR19-705T Overhaul motor truck - 

phase 2

2019 Planned PTF 47,815 47,815

TLCP VMR19-706T Overhaul brake resistors - 

phase 2

2019 Planned PTF 422,448 422,448

TLCP VMR19-712T Overhaul center truck - 

phase 2

2019 Planned 5337-FGM (2018)

PTF

Local

382,720

95,680

478,400

TLCP VMR18-413T Overhaul friction brakes 2020 Planned 5337-FGM (2019)

PTF

344,346

86,087

430,433

23739 Regionwide 34,779,917 Q4, 2018 220 0.0 900 0 0 M 0.0
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR20-707T Overhaul couplers - 

phase 3

2020 Planned 5337-FGM (2019)

PTF

Local

465,920

116,480

582,400

TLCP VMR20-708T Refurbish journal 

bearing MT axle - phase 

3

2020 Planned 5337-FGM (2019)

PTF

Local

228,266

57,067

285,333

TLCP VMR20-709T Overhaul gear units - 

phase 3

2020 Planned 5337-FGM (2019)

PTF

Local

981,546

245,387

1,226,933

Other VMR20-710T OMC Evap pcooler 

replacement - phase 1

2020 Planned 5337-FGM (2019)

PTF

Local

96,000

24,000

120,000

TLCP VMR20-711T Overhaul motor truck - 

phase 3

2020 Planned 5337-FGM (2019)

PTF

Local

513,066

128,267

641,333

TLCP VMR20-712T Overhaul traction 

motors - phase 3

2020 Planned 5337-FGM (2019)

PTF

Local

282,666

70,667

353,333

TLCP VMR20-713T Overhaul couplers - 

phase 4

2020 Planned 5337-FGM (2019)

PTF

Local

465,920

116,480

582,400

TLCP VMR20-714T Overhaul friction brakes - 

phase 2

2020 Planned 5337-FGM (2019)

PTF

Local

688,690

172,173

860,863

Other VMR20-715T Systemwide 

refurbishments

2020 Planned 5337-FGM (2019)

PTF

Local

543,580

135,895

679,475

Other VMR21-706T Systemwide 

refurbishments

2021 Planned 5337-FGM (2020)

PTF

Local

3,720,254

930,064

4,650,318

TLCP VMR21-707T Overhaul friction brakes - 

phase 3

2021 Planned 5337-FGM (2020)

PTF

Local

492,976

123,244

616,220

TLCP VMR21-708T Overhaul couplers - 

phase 5

2021 Planned 5337-FGM (2020)

PTF

Local

465,920

116,480

582,400

Other VMR22-707T Systemwide 

refurbishments

2022 Planned 5337-FGM (2021)

PTF

Local

4,749,337

1,187,334

5,936,671

900 0 0 M 0.023739 [Continued from previous 

page.]
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use
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e

Work  Phase Total

Facility Typ
e

 Fe
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 Thru Lanes 

P
ro
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 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

23739 [Continued from previous 

page.]








Regionwide

Other Systemwide 

refurbishments


2023 Planned 5337-FGM (2022)

PTF

4,820,577

1,205,144

6,025,721 34,779,917 Q4, 2018 220 0.0 900 0 0 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

ALCP VMR12-102RWZ ROW, Land and 

Improvements

2012 Underway CMAQ (2012)

Local

5,811,062

351,252

6,162,314

ALCP VMR12-102PFZ Professional Services 2012 Underway CMAQ (2012)

Local

2,546,100

153,900

2,700,000

ALCP VMR12-102UAZ Unallocated Contingency 2012 Underway CMAQ (2012)

Local

392,288

23,712

416,000

ALCP VMR13-102RWZ ROW, Land and 

Improvements

2013 Underway CMAQ (2013)

Local

1,883,220

113,832

1,997,052

ALCP VMR14-101RWZ ROW, Land and 

Improvements

2013 Underway CMAQ (2013)

Local

623,323

37,677

661,000

ALCP VMR15-101RWZ ROW, Land and 

Improvements (140-60)

2013 Underway CMAQ (2013)

Local

477,254

28,848

506,102

ALCP VMR13-101PDZ Professional Services 

(140-80)

2013 Underway CMAQ (2013)

Local

943,000

57,000

1,000,000

ALCP VMR13-102PFZ Professional Services 2013 Underway CMAQ (2013)

Local

6,767,330

409,054

7,176,384

ALCP VMR14-101FZ Finance Charges (140-

80)

2013 Underway CMAQ (2013)

Local

392,288

23,712

416,000

ALCP VMR15-101UAZ2 Unallocated Contingency 

(140-10)

2013 Underway CMAQ (2013)

Local

388,265

23,469

411,734

ALCP VMR16-101DZ9 Professional Services 2013 Underway CMAQ (2013)

Local

2,018,870

122,032

2,140,902

ALCP VMR14-101DZ Professional Services 

(ALI 13.71.02)

2014 Planned CMAQ (2014)

Local

571,500

34,545

606,045

ALCP VMR14-102RWZ ROW, Land and 

Improvements

2014 Underway CMAQ (2014)

Local

1,437,247

86,875

1,524,122

ALCP VMR14-102SSCZ Sitework and Special 

Conditions

2014 Underway CMAQ (2014)

Local

6,383,816

385,872

6,769,688

ALCP VMR14-102SSTZ Stations, Stops and 

Terminals

2014 Underway CMAQ (2014)

Local

727,035

43,946

770,981

ALCP VMR14-102FZ Finance Charges 2014 Underway CMAQ (2014)

Local

835,970

50,531

886,501

ALCP VMR14-102PFZ Professional Services 2014 Underway CMAQ (2014)

Local

2,321,181

140,305

2,461,486

ALCP VMR14-102UAZ Unallocated Contingency 2014 Underway CMAQ (2014)

Local

1,415,806

85,579

1,501,385

M 0.0 ####41266

ACI-LRT-10-03

Mesa Main Street: Mesa Dr to 

Gilbert Rd LRT

162,125,259 Q2, 2019 120 2.0 211 3 4 2
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro
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n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

ALCP VMR14-102VZ Vehicles 2014 Underway CMAQ (2014)

Local

1,878,945

113,574

1,992,519

ALCP VMR16-102RWZ ROW, Land and 

Improvements

2016 Underway STP-MAG (2016)

Local

2,000,000

120,891

2,120,891

ALCP VMR19-102RWZ ROW, Land and 

Improvements

2016 Underway CMAQ (2016)

Local

200,000

12,090

212,090

ALCP VMR16-102GTEZ Guideway and Track 

Elements

2016 Underway STP-MAG (2016)

Local

4,230,587

255,719

4,486,306

ALCP VMR16-102SSCZ Sitework and Special 

Conditions

2016 Underway STP-MAG (2016)

Local

4,872,286

294,507

5,166,793

ALCP VMR18-102SSCZ Sitework and Special 

Conditions

2016 Underway CMAQ (2016)

Local

1,256,939

75,976

1,332,915

ALCP VMR19-102GTEZ Guideway and Track 

Elements

2016 Underway CMAQ (2016)

Local

7,485,345

452,455

7,937,800

ALCP VMR19-102SSTZ Stations, Stops and 

Terminals

2016 Underway CMAQ (2016)

Local

200,000

12,089

212,089

ALCP VMR20-102SSTZ Stations, Stops and 

Terminals

2016 Underway CMAQ (2016)

Local

581,553

35,152

616,705

ALCP VMR20-102SSTZ2 Stations, Stops and 

Terminals

2016 Underway CMAQ (2016)

Local

1,760,369

106,406

1,866,775

ALCP VMR21-102SSCZ Sitework and Special 

Conditions

2016 Underway CMAQ (2016)

Local

516,038

31,192

547,230

ALCP VMR16-102FZ Finance Charges 2016 Underway STP-MAG (2016)

Local

200,786

12,137

212,923

ALCP VMR16-102PFZ Professional Services 2016 Underway STP-MAG (2016)

Local

2,000,000

120,891

2,120,891

ALCP VMR16-102SYSZ Systems 2016 Underway STP-MAG (2016)

Local

3,737,821

225,934

3,963,755

ALCP VMR16-102UAZ Unallocated Contingency 2016 Underway STP-MAG (2016)

Local

230,587

13,938

244,525

ALCP VMR18-102PFZ Professional Services 2016 Underway CMAQ (2016)

Local

4,041,678

244,301

4,285,979

ALCP VMR31-102VZ Vehicles 2016 Underway CMAQ (2016)

Local

687,394

41,550

728,944

ALCP VMR17-102RWZ ROW, Land and 

Improvements

2017 Underway STBGP-MAG (2017)

Local

100,000

6,045

106,045

ALCP VMR17-102GTEZ Guideway and Track 

Elements

2017 Underway STBGP-MAG (2017)

Local

6,136,386

370,916

6,507,302

41266

ACI-LRT-10-03
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- TIP ID

- Grant ID

- Fed Aid ID

ALCP VMR17-102SSCZ Sitework and Special 

Conditions

2017 Underway STBGP-MAG (2017)

Local

10,189,665

615,918

10,805,583

ALCP VMR17-102SSTZ Stations, Stops and 

Terminals

2017 Underway STBGP-MAG (2017)

Local

667,933

40,373

708,306

ALCP VMR17-102FZ Finance Charges 2017 Underway STBGP-MAG (2017)

Local

100,000

6,045

106,045

ALCP VMR17-102PFZ Professional Services 2017 Underway STBGP-MAG (2017)

Local

200,000

12,089

212,089

ALCP VMR17-102SYSZ Systems 2017 Underway STBGP-MAG (2017)

Local

7,833,892

473,523

8,307,415

ALCP VMR17-102UAZ Unallocated Contingency 2017 Underway STBGP-MAG (2017)

Local

200,000

12,089

212,089

ALCP VMR17-102VZ Vehicles 2017 Underway STBGP-MAG (2017)

Local

6,485,948

392,046

6,877,994

ALCP VMR22-102SYSZ Systems 2017 Underway CMAQ (2017)

Local

9,500,000

574,231

10,074,231

ALCP VMR18-102RWZ ROW, Land and 

Improvements

2018 Underway STBGP-MAG (2018)

Local

1,596,464

96,499

1,692,963

ALCP VMR18-102SSTZ Stations, Stops and 

Terminals

2018 Underway CMAQ (2018)

Local

1,213,106

73,327

1,286,433

ALCP VMR18-102SSTZ2 Stations, Stops and 

Terminals

2018 Underway STBGP-MAG (2018)

Local

1,786,894

108,009

1,894,903

ALCP VMR23-102SSCZ Sitework and Special 

Conditions

2018 Underway STBGP-MAG (2018)

Local

2,936,627

177,506

3,114,133

ALCP VMR18-102UAZ Unallocated Contingency 2018 Underway STBGP-MAG (2018)

Local

8,840,310

530,356

9,370,666

41266

ACI-LRT-10-03
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- Text Description

- FTA ALI Number
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Work  Phase Total

Facility Typ
e
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c C
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

ALCP VMR18-102VZ Vehicles 2018 Underway STBGP-MAG (2018)

Local

5,060,845

305,905

5,366,750

ALCP VMR20-102UAZ Unallocated Contingency 2019 Underway STP-MAG (2019)

Local

1,074,644

64,957

1,139,601

ALCP VMR23-102VZ Vehicles 2019 Underway CMAQ (2019)

Local

2,537,481

153,379

2,690,860

ALCP VMR24-102VZ Vehicles 2019 Underway CMAQ (2019)

Local

1,495,374

90,388

1,585,762

ALCP VMR26-102VZ Vehicles 2019 Underway STP-MAG (2019)

Local

495,622

29,958

525,580

ALCP VMR19-102FZ Finance Charges 2021 Underway STP-MAG (2021)

Local

1,565,026

94,599

1,659,625

ALCP VMR20-102FZ Finance Charges 2021 Underway STP-MAG (2021)

Local

100,000

6,045

106,045

ALCP VMR25-102VZ Vehicles 2021 Underway STP-MAG (2021)

Local

334,974

20,248

355,222

ALCP VMR22-102SAVZ Project Savings 2022 Planned STP-MAG (2022) 6,455,485 6,455,485

ALCP VMR23-102SAVZ Project Savings 2022 Planned CMAQ (2022) 1,933,242 1,933,242

ALCP VMR18-102FZ Finance Charges 2022 Underway STP-MAG (2022)

Local

2,510,242

151,733

2,661,975

ALCP VMR21-102FZ Finance Charges 2022 Underway STBGP-MAG (2022)

Local

62,888

3,801

66,689

ALCP VMR22-102FZ Finance Charges 2022 Underway STBGP-MAG (2022)

Local

137,112

8,288

145,400

41266

ACI-LRT-10-03
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
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n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR21-709T Fixed guideway corridor - 

Northwest Phase II - 

Project Development

2021 Planned PTF 3,855,045 3,855,045

TLCP VMR22-703T Fixed guideway corridor - 

Northwest Phase II - 

Right-of-way acquisition

2022 Planned 5309-New Starts 

(2021)

PTF

Local

1,518,941

2,640,574

4,159,515

Other VMR22-803T Fixed guideway corridor - 

Northwest Phase II - 

Right-of-way acquisition


2022 Planned 5309-New Starts 

(2022)

Local

5,234,592

9,099,962

14,334,554

TLCP VMR22-701T Fixed guideway corridor - 

Northwest Phase II - 

Construction

2022 Planned 5309-New Starts 

(2021)

PTF

Local

12,403,797

1,252,395

20,310,747

33,966,939

TLCP VMR22-702T Fixed guideway corridor - 

Northwest Phase II - Non-

prior Rights Utility 

Relocation

2022 Planned 5309-New Starts 

(2021)

PTF

1,324,275

2,302,159

3,626,434

Other VMR22-802T Fixed guideway corridor - 

Northwest Phase II - 

Construction


2022 Planned 5309-New Starts 

(2022)

Local

14,496,373

25,200,903

39,697,276

TLCP VMR22-704T Fixed guideway corridor - 

Northwest Phase II - 

Vehicle acquisition

2022 Planned 5309-New Starts 

(2021)

PTF

3,012,323

5,236,714

8,249,037

36905 Northwest Extension Phase II: 

19th Avenue to Metrocenter 

Mall


107,888,800 Q4, 2023 M 0.0220 0.0 211 0 0

Printed: 8/23/2017325
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR15-401T Purchase Light Rail 

Vehicles: 8 Expansion 


 (12.13.20)

2016 Planned CMAQ-Flex (2015)

PTF

15,250,550

3,234,965

18,485,515

TLCP VMR15-401T2 Purchase Light Rail 

Vehicles: 8 Expansion   

(12.13.20)

2017 Planned CMAQ-Flex (2016)

PTF

12,024,775

2,216,982

14,241,757

TLCP VMR15-401T3 Purchase Light Rail 

Vehicles: 8 Expansion   

(12.13.20)

2018 Planned CMAQ-Flex (2017)

PTF

3,000,000

636,364

3,636,364

TLCP VMR15-401T4 Purchase Light Rail 

Vehicles: 8 Expansion   

(12.13.20)

2019 Planned CMAQ-Flex (2018)

PTF

3,000,000

636,364

3,636,364

11715 Regionwide 40,000,000 Q4, 2016 M 1.0220 0.0 211 0 0

Printed: 8/23/2017326
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR19-707T Fixed guideway corridor - 

South Central - 

Engineering/Final Design

2019 Planned 5309-New Starts 

(2018)

PTF

Local

3,104,825

1,384,752

1,720,073

6,209,650

TLCP VMR19-708T Fixed guideway corridor - 

South Central - 

Engineering/Final Design

2019 Planned 5309-New Starts 

(2018)

PTF

Local

6,377,135

2,844,202

3,532,932

12,754,269

TLCP VMR19-709T Fixed guideway corridor - 

South Central - Right-of-

way Acquisition

2019 Planned 5309-New Starts 

(2018)

PTF

Local

1,189,005

530,296

658,709

2,378,010

TLCP VMR20-716T Fixed guideway corridor - 

South Central - 

Engineering/Final Design

2020 Planned 5309-New Starts 

(2019)

PTF

Local

3,277,767

1,461,884

1,815,882

6,555,533

TLCP VMR20-719T Fixed guideway corridor - 

South Central - Right-of-

way Acquisition

2020 Planned 5309-New Starts 

(2019)

PTF

Local

5,948,368

2,652,972

3,295,395

11,896,735

TLCP VMR20-717T Fixed guideway corridor - 

South Central - Non-

Prior Rights Utility 

Relocation

2020 Planned 5309-New Starts 

(2019)

PTF

Local

10,006,883

4,463,070

5,543,812

20,013,765

TLCP VMR20-718T Fixed guideway corridor - 

South Central - Private 

Utility Relocation

2020 Planned 5309-New Starts 

(2019)

PTF

Local

5,337,005

2,380,304

2,956,701

10,674,010

TLCP VMR21-704T Fixed guideway corridor - 

South Central - Right-of-

way Acquisition

2021 Planned 5309-New Starts 

(2020)

PTF

Local

9,369,471

4,178,784

5,190,686

18,738,941

TLCP VMR21-701T Fixed guideway corridor - 

South Central - 

Construction

2021 Planned 5309-New Starts 

(2020)

PTF

Local

24,383,515

10,875,047

13,508,467

48,767,029

0 0 M 0.048054 South Central Light Rail: 

Washington Ave to Baseline Rd


524,246,317 Q4, 2023 220 5.0 211

Printed: 8/23/2017327
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR21-702T Fixed guideway corridor - 

South Central - Non-

Prior Rights Utility 

Relocation

2021 Planned 5309-New Starts 

(2020)

PTF

Local

3,424,520

1,527,336

1,897,184

6,849,040

TLCP VMR21-703T Fixed guideway corridor - 

South Central - Private 

Utility Relocation

2021 Planned 5309-New Starts 

(2020)

PTF

Local

1,369,808

610,934

758,874

2,739,616

TLCP VMR21-705T Fixed guideway corridor - 

South Central - Vehicle 

Acquisition

2021 Planned 5309-New Starts 

(2020)

PTF

Local

9,889,341

4,410,646

5,478,695

19,778,682

TLCP VMR22-705T Fixed guideway corridor - 

South Central - 

Construction

2022 Planned 5309-New Starts 

(2021)

PTF

Local

60,470,955

26,970,046

33,500,909

120,941,910

TLCP VMR22-706T Fixed guideway corridor - 

South Central - Vehicle 

Acquisition

2022 Planned 5309-New Starts 

(2021)

PTF

Local

16,916,519

7,544,767

9,371,752

33,833,038

Other Fixed guideway corridor - 

South Central - 

Construction


2023 Planned 5309-New Starts 

(2022)

PTF

Local

76,758,020

34,234,075

42,523,945

153,516,040

Other Fixed guideway corridor - 

South Central - Vehicle 

Acquisition


2023 Planned 5309-New Starts 

(2022)

PTF

Local

24,300,025

10,837,810

13,462,214

48,600,049

48054 [Continued from previous 

page.]
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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d

e

Work  Phase Total

Facility Typ
e
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c C
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 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR11-708T

AZ-95-X009

Central Mesa Light Rail 

Extension


Construction. (13.71.02)

2013 Planned CMAQ-Flex (2011)

PTF

700,462

310,228

1,010,690

TLCP VMR14-108T Final Design


 (14.08.80)

2015 Planned PTF 3,800,688 3,800,688

TLCP VMR14-434T Right-of-Way Acquisition


 (14.06.60)

2015 Planned PTF 1,200,000 1,200,000

TLCP VMR13-107T

AZ-03-0066

Preliminary 

Engineering/FEIS


2015 Planned CMAQ-Flex (2013)

PTF

3,657,808

912,027

4,569,835

TLCP VMR14-435T Utility Relocation (Prior 

Rights)


 (14.04.40)

2015 Planned PTF 5,312,500 5,312,500

TLCP VMR13-934T

AZ-95-X015

Right-of-Way Acquisition  

(13.75.91)

2018 Planned CMAQ-Flex (2017)

PTF

3,684,672

921,168

4,605,840

TLCP VMR13-937T Utility Relocation (Prior 

Rights)  (13.75.95)

2018 Planned CMAQ-Flex (2017)

PTF

2,400,000

600,000

3,000,000

TLCP VMR13-933T Stations, Stops and 

Terminals  (14.02.20)

2018 Planned 5309-New Starts 

(2017)

PTF

1,098,000

902,000

2,000,000

TLCP VMR13-935T Fixed guideway corridor - 

Tempe South - Utility 

Relocation (Non-Prior 

Rights) (14.04.40)

2018 Planned 5309-New Starts 

(2017)

Local

9,004,400

7,395,600

16,400,000

TLCP VMR15-109T Guideway and Track 

Elements  (14.01.10)

2018 Planned 5309-New Starts 

(2017)

PTF

9,553,500

7,846,500

17,400,000

TLCP VMR17-408T Systems  (14.05.50) 2018 Planned 5309-New Starts 

(2017)

PTF

9,663,300

7,936,700

17,600,000

TLCP VMR17-407T Vehicle Acquisition  

(13.13.20)

2018 Planned 5309-New Starts 

(2017)

PTF

3,404,100

2,795,900

6,200,000

3.0 900 0 0 M 0.013425 Tempe Streetcar: Rio Salado 

Parkway to Apache 

Blvd/Dorsey Lane with 

Downtown Mill Ave/Ash Loop


216,145,394 Q4, 2018 220

Printed: 8/23/2017329
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR17-409T Unallocated Contingency  

(14.09.90)

2018 Planned 5309-New Starts 

(2017)

Local

8,235,800

6,764,200

15,000,000

TLCP VMR15-436T Tempe Streetcar - 

Unallocated Contingency

2019 Planned 5309-New Starts 

(2018)

PTF

6,000,000

6,728,000

12,728,000

TLCP VMR13-104T Tempe Streetcar - 

Construct Transitway 

2019 Planned CMAQ-Flex (2018)

PTF

360,000

90,000

450,000

TLCP VMR14-109T Tempe Streetcar - 

Guideway and Track 

Elements 

2019 Planned 5309-New Starts 

(2018)

PTF

4,557,100

5,110,100

9,667,200

TLCP VMR15-108T Tempe Streetcar - 

Construct Transitway 

2019 Planned CMAQ-Flex (2016)

PTF

935,222

233,806

1,169,028

TLCP VMR17-410T Tempe Streetcar - 

Systems 

2019 Planned 5309-New Starts 

(2018)

PTF

7,660,000

8,589,500

16,249,500

TLCP VMR17-411T Tempe Streetcar - 

Support Facilities 

2019 Planned 5309-New Starts 

(2018)

PTF

379,000

425,000

804,000

TLCP VMR18-433T Tempe Streetcar - 

Construct Transitway 

2019 Planned CMAQ-Flex (2018)

PTF

7,428,810

1,857,203

9,286,013

TLCP VMR17-703T Tempe Streetcar - 

Vehicle Acquisition  

(13.13.20)

2019 Planned 5309-New Starts 

(2018)

PTF

3,404,100

3,817,200

7,221,300

TLCP VMR19-710T Tempe Streetcar - 

Finance Charges

2019 Planned 5309-New Starts 

(2018)

PTF

985,700

1,105,300

2,091,000

TLCP VMR19-711T Tempe Streetcar - 

Professional Services 

2019 Planned 5309-New Starts 

(2018)

PTF

Local

2,500,000

2,803,400

5,303,400

TLCP VMR12-914T Tempe Streetcar - 

Systems 

2020 Planned 5309-New Starts 

(2019)

PTF

2,745,300

3,078,400

5,823,700

13425 [Continued from previous 

page.]








Tempe Streetcar: Rio Salado 

Parkway to Apache 

Blvd/Dorsey Lane with 

Downtown Mill Ave/Ash Loop


216,145,394 Q4, 2018 220 3.0 900 0 0 M 0.0
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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e

Work  Phase Total

Facility Typ
e
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d
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n

c C
lass 

 Thru Lanes 

P
ro
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n
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 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

TLCP VMR19-714T Tempe Streetcar - 

Guideway and Track 

Elements  (14.01.10)

2020 Planned 5309-New Starts 

(2019)

PTF

2,490,300

2,792,500

5,282,800

TLCP VMR20-702T Tempe Streetcar - 

Sitework 

2020 Planned 5309-New Starts 

(2019)

PTF

Local

2,936,500

3,292,800

6,229,300

TLCP VMR20-703T Tempe Streetcar - 

Stations, Stops and 

Terminals 

2020 Planned 5309-New Starts 

(2019)

PTF

Local

425,800

477,500

903,300

TLCP VMR20-704T Tempe Streetcar - 

Vehicle Acquisition 

2020 Planned 5309-New Starts 

(2019)

PTF

Local

3,604,500

4,041,900

7,646,400

TLCP VMR20-701T Tempe Streetcar - 

Finance Charges

2020 Planned 5309-New Starts 

(2019)

PTF

985,700

1,105,300

2,091,000

TLCP VMR20-705T Tempe Streetcar - 

Finance Charges

2020 Planned 5309-New Starts 

(2019)

PTF

649,600

728,400

1,378,000

TLCP VMR20-706T Tempe Streetcar - 

Professional Services 

2020 Planned 5309-New Starts 

(2019)

PTF

Local

3,307,500

3,708,800

7,016,300

TLCP VMR19-715T Tempe Streetcar - 

Unallocated Contingency 

(14.09.90)

2020 Planned 5309-New Starts 

(2019)

PTF

7,875,000

8,830,600

16,705,600

13425 [Continued from previous 

page.]








Tempe Streetcar: Rio Salado 

Parkway to Apache 

Blvd/Dorsey Lane with 

Downtown Mill Ave/Ash Loop


216,145,394 Q4, 2018 220 3.0 900 0 0 M 0.0
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
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o
d

e

Work  Phase Total

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Other VMR22-806T Fixed guideway corridor - 

West Phoenix/Central 

Glendale - Project 

Development


2022 Planned 5309-New Starts 

(2022)

Local

3,106,465

3,106,465

6,212,930

Other VMR22-804T Fixed guideway corridor - 

West Phoenix/Central 

Glendale - Final Design


2022 Planned 5309-New Starts 

(2022)

Local

1,911,287

1,911,286

3,822,573

Other VMR22-807T Fixed guideway corridor - 

West Phoenix/Central 

Glendale - Right-of-way 

acquisition


2022 Planned 5309-New Starts 

(2022)

Local

7,321,823

7,321,823

14,643,646

Other VMR22-805T Fixed guideway corridor - 

West Phoenix/Central 

Glendale - Non-prior 

Rights Utility Relocation


2022 Planned 5309-New Starts 

(2022)

PTF

4,520,363

4,520,362

9,040,725

211 0 0 M 0.012939 West Phoenix/Central 

Glendale: 19th Ave/Camelback 

to 59th Ave/Glendale


33,719,874 Q4, 2026 220 7.0

Printed: 8/23/2017332
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Other VMT17-702T Purchase bus: 30 foot - 8 

expand (ZOOM) 

(11.12.01)

2017 Planned 5307-AVN UZA 

(2016)

PTF

1,381,250

243,750

1,625,000

TLCP VMT18-801T Purchase bus: 30 foot - 1 

expand (ZOOM)


 (11.12.01)

2018 Planned 5307-AVN UZA 

(2017)

PTF

276,250

48,750

325,000

TLCP VMT18-401T Purchase bus: standard 

40 foot - 2 replace 

(ADOT Funded)


 (11.12.01)

2019 Planned 5307-AVN UZA 

(2018)

PTF

935,000

165,000

1,100,000

Other VMT19-801T Purchase bus: standard 

40 foot - 2 expand 


 (11.12.01)

2019 Planned 5307-AVN UZA 

(2018)

PTF

935,000

165,000

1,100,000

TLCP VMT20-708T Purchase bus: standard 

40 foot - 2 replace 

(ADOT funded)


 (11.12.01)

2020 Planned 5307-AVN UZA 

(2019)

PTF

963,900

170,100

1,134,000

Other VMT20-801T Purchase bus: standard 

40 foot - 2 expand  


 (11.12.01)

2020 Planned 5307-AVN UZA 

(2020)

PTF

963,900

170,100

1,134,000

Other VMT20-802T Purchase bus: 30 foot - 8 

replace (ZOOM)


 (11.12.01)

2020 Planned 5307-AVN UZA 

(2019)

PTF

1,505,366

265,653

1,771,019

TLCP VMT20-712T Purchase bus: 

Articulated - 1 replace  

(ADOT Funded)


2021 Planned 5307-AVN UZA 

(2020)

PTF

756,020

189,005

945,025

Other VMT21-801T Purchase bus: standard 

40 foot - 1 expand


2021 Planned 5307-AVN UZA 

(2020)

PTF

554,723

97,892

652,615

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 
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ct Le

n
gth

 (M
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 On Facility Properties 
A
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Funding Source(s) Amount(s)

0 0 M 0.027060 Regionwide 11,460,034 210 0.0 900

Printed: 8/23/2017333
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
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c C
lass 

 Thru Lanes 
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 On Facility Properties 
A
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Funding Source(s) Amount(s)

TLCP VMT22-704T Purchase bus: 

Articulated - 1 replace 


2022 Planned 5307-AVN UZA 

(2021)

PTF

778,700

194,675

973,375

TLCP Purchase bus: standard 

40 foot - 1 replace 


 (11.12.01)

2023 Planned 5307-AVN UZA 

(2022)

PTF

595,000

105,000

700,000

TLCP VMT17-701T Purchase bus: < 30 foot - 

4 replace (Rural)

2017 Planned 5339 (2016)

PTF

550,800

97,200

648,000

TLCP VMT21-705T Purchase bus: < 30 foot - 

3 replace (Rural)

2021 Planned 5339 (2020)

PTF

453,900

80,100

534,000

TLCP VMT19-701T Purchase bus: <30 foot - 

8 replace (Tempe)

2019 Planned 5307 (2018)

PTF

1,065,288

187,992

1,253,280

TLCP VMT19-702T Purchase bus: 30 foot - 6 

replace (Tempe)

2019 Planned 5307 (2018)

PTF

2,626,500

463,500

3,090,000

TLCP VMT20-702T Purchase bus: <30 foot - 

7 replace (Tempe)

2020 Planned 5307 (2019)

PTF

960,092

169,428

1,129,520

TLCP VMT20-705T Purchase bus: 30 foot - 6 

replace (Tempe)

2020 Planned 5307 (2019)

PTF

2,705,295

477,405

3,182,700

TLCP VMT20-707T Purchase bus: <30 foot - 

1 replace (Tempe)

2020 Planned 5339 (2019)

PTF

137,156

24,204

161,360

TLCP VMT21-702T Purchase bus: <30 foot - 

8 replace (Tempe)

2021 Planned 5307 (2020)

PTF

706,350

124,650

831,000

27060 [Continued from previous 

page.]








Regionwide

0 0 M 0.0

1450 Regionwide

11,460,034 210 0.0 900

0 0 M 1.0

30782 Regionwide

1,182,000 210 0.0 131

0 0 M 1.09,647,860 210 0.0 900

Printed: 8/23/2017334
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e
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lass 
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Funding Source(s) Amount(s)

Other VMT15-413T Operating:Operating 

Assistance TBD 

(30.09.01)

2015 Planned 5307-AVN UZA 

(2015)

PTF

2,112,622

2,112,622

4,225,244

Other VMT15-403T Associated Transit 

Improvements


2015 Planned 5307-AVN UZA 

(2015)

Local

66,247

16,562

82,809

Other VMT16-416T Operating:Operating 

Assistance  (30.09.01)

2017 Planned 5307-AVN UZA 

(2016)

PTF

245,301

245,301

490,602

Other VMT17-402 Operating:Operating 

Assistance TBD 

(30.09.01)

2017 Planned 5307-AVN UZA 

(2017)

PTF

2,052,447

2,052,447

4,104,894

Other VMT18-422T Operating:Operating 

Assistance TBD 

(30.09.01)

2019 Planned 5307-AVN UZA 

(2018)

PTF

1,653,877

1,653,877

3,307,754

Other VMT19-802T Associated Transit 

Improvements


 (30.09.01)

2019 Planned 5307-AVN UZA 

(2018)

Local

400,000

100,000

500,000

Other VMT20-709T Operating:Operating 

Assistance TBD 

(30.09.01)

2020 Planned 5307-AVN UZA 

(2019)

PTF

741,294

741,294

1,482,588

Other VMT20-713T Operating:Operating 

Assistance TBD 

(30.09.01)

2021 Planned 5307-AVN UZA 

(2020)

PTF

2,522,603

2,522,603

5,045,206

Other VMT22-706T Operating:Operating 

Assistance TBD 

(30.09.01)

2022 Planned 5307-AVN UZA 

(2021)

PTF

2,557,303

2,557,303

5,114,606

Other Operating:Operating 

Assistance TBD


 (30.09.01)

2023 Planned 5307-AVN UZA 

(2022)

PTF

1,811,498

1,811,498

3,622,996

4760 Regionwide 0 M 0.027,976,699 210 0.0 900 0

Printed: 8/23/2017335
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
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e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e
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Funding Source(s) Amount(s)

TLCP VMT10-664T

AZ-90-X109

AZ-90-X109-00

Purchase bus: standard 

40 foot - 7 replace 

(11.12.01)

2014 Underway 5307 (2009)

PTF

2,952,282

604,684

3,556,966

Other VMR15-400T Purchase bus: standard 

40 foot - 8 replace

2015 Planned 5307 (2015)

PTF

3,963,913

699,514

4,663,427

Other VMR14-399T

AZ-90-X131

Purchase bus: standard 

35 foot - 3 Expand 

(Scottsdale) (11.13.02)

2016 Planned 5307 (2014)

PTF

1,721,250

303,750

2,025,000

Other VMR16-401T Purchase bus: standard 

40 foot - 4 replace 

(11.12.01)

2017 Planned 5307 (2016)

PTF

2,225,742

392,778

2,618,520

Other VMT17-703T Purchase bus: standard 

40 foot - 6 Expand

2017 Planned 5307 (2014)

PTF

3,338,613

589,167

3,927,780

TLCP VMR17-403T Purchase bus: standard 

40 foot - 17 replace 

(11.12.01)

2018 Planned 5307 (2017)

PTF

8,630,985

1,523,115

10,154,100

TLCP VMR17-404T Purchase bus: 

Articulated - 10 replace


 (11.12.06)

2018 Planned 5307 (2017)

PTF

8,224,855

1,451,445

9,676,300

TLCP VMT18-701T Purchase bus: standard 

40 foot - 8 replace


2018 Planned 5339 (2017)

PTF

4,061,640

716,760

4,778,400

TLCP VMR18-407T Purchase bus: standard 

40 foot - 19 replace 

(11.12.01)

2019 Planned 5307 (2018)

PTF

9,934,545

1,753,155

11,687,700

TLCP VMR18-408T Purchase bus: < 30 foot - 

4 replace (BUZZ) 

(11.12.04)

2019 Planned 5307 (2018)

PTF

641,212

113,156

754,368

TLCP VMR18-409T Purchase bus: standard 

40 foot - 3 replace 

(11.12.01)

2019 Planned 5307 (2018)

PTF

1,568,611

276,814

1,845,425

TLCP VMR18-411T Purchase bus: standard 

40 foot - 8 replace 

(11.12.01)

2019 Planned 5339 (2018)

PTF

4,147,608

773,592

4,921,200

21692 Regionwide 163,446,981 210 0.0 900 0 0 M 0.0

Printed: 8/23/2017336
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use
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Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
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c C
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Funding Source(s) Amount(s)

TLCP VMR18-412T Purchase bus: standard 

40 foot - 1 replace 

(11.12.01)

2019 Planned 5307 (2018)

PTF

522,878

92,273

615,150

TLCP VMT19-703T Purchase bus: standard 

40 foot - 5 replace 

(11.12.01)

2019 Planned 5307 (2018)

PTF

2,614,388

461,363

3,075,750

TLCP VMT20-701T Purchase bus: standard 

40 foot - 34 replace 

(11.12.01)

2020 Planned 5307 (2019)

PTF

18,311,185

3,231,386

21,542,570

TLCP VMT20-703T Purchase bus: Artic - 4 

replace (11.12.01)

2020 Planned 5307 (2019)

PTF

3,339,480

589,320

3,928,800

TLCP VMT20-706T Purchase bus: Artic - 5 

replace (11.12.01)

2020 Planned 5339 (2019)

PTF

4,166,037

735,183

4,901,220

TLCP VMT21-701T Purchase bus: standard 

40 foot - 17 replace 

(11.12.01)

2021 Planned 5307 (2020)

PTF

9,155,592

1,615,693

10,771,285

TLCP VMT21-703T Purchase bus: standard 

40 foot - 28 replace 

(11.12.01)

2021 Planned 5307 (2020)

PTF

15,532,237

2,740,983

18,273,220

TLCP VMT22-701T Purchase bus: standard 

40 foot - 8 replace


 (11.12.01)

2022 Planned 5307 (2021)

PTF

4,570,960

806,640

5,377,600

TLCP VMT22-709T Purchase bus: standard 

40 foot - 1 replace


2022 Planned 5339 (2021)

PTF

571,370

100,830

672,200

TLCP Purchase bus: 

Articulated - 17 replace


 (11.12.06)

2023 Planned 5307 (2022)

PTF

14,450,000

2,550,000

17,000,000

TLCP Purchase bus: <30 foot - 

8 replace (ORBIT)


 (11.12.04)

2023 Planned 5307 (2022)

PTF

1,088,000

192,000

1,280,000

TLCP Purchase bus: standard 

40 foot - 17 replace 


 (11.12.01)

2023 Planned 5307 (2022)

PTF

10,115,000

1,785,000

11,900,000

900 0 0 M 0.021692 [Continued from previous 

page.]








Regionwide
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 
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Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):
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Project Location Program Work IDN(s) :

- TIP ID
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- Fed Aid ID
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Funding Source(s) Amount(s)

21692 [Continued from previous 

page.]








Regionwide

TLCP Purchase bus: standard 

40 foot - 5 replace 


 (11.12.01)

2023 Planned 5337-HI (2022)

PTF

2,975,000

525,000

3,500,000 163,446,981 210 0.0 900 0 0 M 0.0

Printed: 8/23/2017338
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ
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d

e

Work  Phase Total

Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e
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d
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c C
lass 

 Thru Lanes 

P
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gth
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 On Facility Properties 
A
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ality A
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o

m
m
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d

Funding Source(s) Amount(s)

TLCP VMT11-714T

AZ-95-X013

STP-AZ-95-X009-00

Purchase vanpools: 45 

replace (11.12.15)

2013 Underway STP-Flex (2011) 1,519,830 1,519,830

TLCP VMT12-820T

AZ-95-X015

STP-AZ-95-X015-00

Purchase vanpools: 45 

replace (11.12.15)

2014 Underway STP-Flex (2012) 1,534,012 1,534,012

TLCP VMT15-106T Purchase vanpools: 45 

replace (11.12.15)

2015 Planned STP-AZ-Flex (2015) 1,575,000 1,575,000

TLCP VMT13-905T

AZ-95-X023

Purchase vanpools: 45 

replace (11.12.15)

2016 Planned STP-Flex (2013) 1,612,395 1,612,395

TLCP VMT14-107T

AZ-95-X027

Purchase vanpools: 45 

replace (11.12.15)

2016 Planned STP-AZ-Flex (2014) 1,660,770 1,660,770

Other VMR16-393T Purchase vanpools: 25 

expand (11.13.15)

2017 Planned STBGP-AZ-Flex 

(2016)

PTF

964,763

13,237

978,000

Other VMR16-394T Purchase vanpools: 45 

replace (11.12.15)

2017 Planned STBGP-AZ-Flex 

(2016)

1,630,000 1,630,000

TLCP VMR17-396T Purchase vanpools: 57 

replace


 (11.12.15)

2018 Planned STBGP-AZ-Flex 

(2017)

2,658,000 2,658,000

TLCP VMR18-397T Purchase vanpools: 22 

expand (11.13.15)

2019 Planned STBGP-AZ-Flex 

(2018)

1,038,000 1,038,000

TLCP VMR18-398T Purchase vanpools: 35 

replace (11.12.15)

2019 Planned STBGP-AZ-Flex 

(2018)

1,672,000 1,672,000

TLCP VMT20-704T Purchase vanpools: 6 

expand

2020 Planned 5307 (2019)

PTF

237,150

41,850

279,000

TLCP VMT20-710T Purchase vanpools: 19 

expand

2020 Planned STBGP-AZ-Flex 

(2019)

883,500 883,500

TLCP VMT20-711T Purchase vanpools: 45 

replace

2020 Planned STBGP-AZ-Flex 

(2019)

2,092,500 2,092,500

TLCP VMT21-704T Purchase vanpools: 8 

replace

2021 Planned 5339 (2020)

PTF

325,040

57,360

382,400

M 0.029444 Regionwide 29,423,007 Q2, 2019 210 0.0 900 3 0 0

Printed: 8/23/2017339
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Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e
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c C
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Funding Source(s) Amount(s)

TLCP VMT21-706T Purchase vanpools: 25 

expand

2021 Planned STBGP-AZ-Flex 

(2020)

1,195,000 1,195,000

TLCP VMT21-707T Purchase vanpools: 37 

replace

2021 Planned STBGP-AZ-Flex 

(2020)

1,768,600 1,768,600

TLCP VMT22-702T Purchase vanpools: 2 

replace


2022 Planned 5307 (2021)

PTF

83,640

14,760

98,400

TLCP VMT22-703T Purchase vanpools: 6 

replace


2022 Planned 5339 (2021)

PTF

292,740

51,660

344,400

TLCP VMT22-707T Purchase vanpools: 25 

expand

2022 Planned STBGP-AZ-Flex 

(2021)

1,230,000 1,230,000

TLCP VMT22-708T Purchase vanpools: 36 

replace

2022 Planned STBGP-AZ-Flex 

(2021)

1,771,200 1,771,200

TLCP Purchase vanpools: 45 

replace


 (11.13.15)

2023 Planned STBGP-AZ-Flex 

(2022)

PTF

1,912,500

337,500

2,250,000

TLCP Purchase vanpools: 25 

expand


 (11.12.15)

2023 Planned STBGP-AZ-Flex 

(2022)

PTF

1,062,500

187,500

1,250,000

29444 [Continued from previous 

page.]








Regionwide

29,423,007 Q2, 2019 M 0.0210 0.0 900 3 0 0

Printed: 8/23/2017340
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5-year PNP15-440T PPEP, Inc.: Procure: 1 

Maxivan no Lift 

(replacement) 

(Avondale)


 (11.12.04)

2015 Planned 5310-AZ (2015)

State

25,200

2,800

28,000

5-year PNP15-441T PPEP, Inc.: Procure: 1 

Cutaway with Lift-9 

passenger (replacement) 

(Avondale)


 (11.12.04)

2015 Planned 5310-AZ (2015)

State

56,700

6,300

63,000

ADOT 2641 Various (Regionwide)
 5-year PNP17-729T PPEP, Inc.: Procure: 1 

Maxivan no Lift 

(expansion) (Avondale)


 (11.13.04)

2017 Planned 5310-AZ (2016)

State

25,290

2,810

28,100 28,100 230 0.0 900 0 0 M 1.0

Other BKY15-403T Transit Security
 2015 Planned 5307-AVN UZA 

(2015)

Local

18,710

4,677

23,387

Other BKY17-701T Transit Security 

(57.20.10)

2017 Planned 5307-AVN UZA 

(2016)

Local

28,807

7,202

36,009

Chandler 47387 Route 56 Other CHN13-151T

AZ-90-X124

Route 56 Extension - Bus 

Shelter Procurement 

and Installation 

(11.93.02)

2015 Planned 5307 (2013)

Local

53,114

13,278

66,392 66,392 210 0.0 900 0 0 M 0.0

Florence 3583 Townwide Other FLO18-801T Town of Florence Senior 

Center: Cutaway with 

Lift to Replace VIN 9150 

(11.12.04)

2018 Planned 5310-MAG (2017)

Local

0

70,380

70,380 70,380 210 0.0 900 0 0 M 1.0

Glendale 17835 Glendale Other GLN18-802T  New Freedom -

Exceeding ADA Service 

(30.90.00)

2018 Planned 5310-MAG (2017)

Local

95,680

95,680

191,360 191,360 210 0.0 900 0 0 M 1.0

Glendale 44134 Glendale
 Other GLN17-704T Bus Stop Accessibility 

Enhancements 

(Glendale)


 (11.92.02)

2017 Planned 5310-MAG (2016)

Local

125,000

12,500

137,500 137,500 230 0.0 900 0 0 M 1.0

Statu
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ate
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
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ct Typ

e
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o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

M 1.0

Buckeye 4613 Citywide
 59,396

230 0.0 900 0 0
Facility Typ

e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

ADOT 228 Various (Regionwide) 91,000

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A
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u
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re

a

A
ir Q

u
ality C

o
d

e

C
M

P
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e
fe
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e

P
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 Y

e
ar

M 1.0210 0.0 900 0 0

Printed: 8/23/2017343
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
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ct Le

n
gth

 (M
i)

 On Facility Properties 
A
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u

ality A
re

a
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u
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P
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e
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Other GLN14-401T Route 59 (30.09.01) 2014 Planned 5307-JARC (2014)

Local

200,000

200,000

400,000

Other GLN15-403T Operating: Route 59


 (30.09.01)

2015 Planned 5307-JARC (2015)

Local

200,000

200,000

400,000

Other GLN14-402T Route 60 (30.09.01) 2014 Planned 5307-JARC (2014)

Local

146,657

213,343

360,000

Other GLN15-404T Route Operating: Route 

60


2015 Planned 5307-JARC (2015)

Local

150,325

209,675

360,000

TLCP GLN10-608T

AZ-90-X103

AZ-90-X103-00

Preventive Maintenance - 

FY2010 5307 Funds 

(11.12.40)

2010 Completed 5307 (2011)

Local

197,144

49,283

246,427

Other GLN11-104T

AZ-57-X013

AZ-57-X013-00

Operating Assistance: 

Supplemental Taxi 

Coupon Program 

(30.09.01)

2015 Completed 5317 (2011)

Local

10,250

10,250

20,500

Glendale 5280 Glendale TLCP GLN12-102T

AZ-37-X018

AZ-37-X018-00

Operating Assistance: Rt 

60 - Bethany Home Road 

- FY2012 JARC funding 

(30.09.01)

2015 Underway 5316 (2012) 336,208 336,208 336,208 Q4, 2013 210 0.0 900 0 0 M 0.0

Other GLN13-153T

AZ-16-X002

Taxi Voucher Program 

(30.09.01)

2015 Planned 5310-MAG (2013)

Local

37,403

37,403

74,806

Other GLN13-154T

AZ-16-X002

GUS 3 (30.09.01) 2015 Planned 5310-MAG (2013)

Local

27,859

27,859

55,718

M 1.0

Glendale 8708 Citywide: Phoenix and 

Glendale

720,000

210 0.0 900 0 0Glendale 1944 Citywide: Glendale 800,000

M 0.0

Glendale 25800 Glendale (City-wide) 130,524

210 0.0 900 0 0

M 1.0

Glendale 128 Glendale 266,927 Q4, 2013

210 0.0 900 0 0

M 0.0210 0.0 900 0 0

Printed: 8/23/2017344
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Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use
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e
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Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e
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c C
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P
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Other GLN11-702T

AZ-90-X109

AZ-90-X109-00

Preventive Maintenance - 

2011 5307 Funds 

(11.7A.00)

2011 Underway 5307 (2012)

Local

249,870

62,468

312,338

Other GLN12-100T

AZ-95-X009

STP-AZ-95-X009-00

Preventive Maintenance 

2009 & 2011 STP Funds 

(11.7A.00)

2014 Underway STP-Flex (2012)

Local

52,088

3,148

55,236

Other GLN12-813T

AZ-90-X114

AZ-90-X114-00

Preventive Maintenance 

(11.7A.00)

2015 Underway 5307 (2012)

Local

436,886

109,222

546,108

Other GLN13-901T

AZ-90-X124

Preventive Maintenance 

(11.12.40)

2015 Planned 5307 (2013)

Local

209,369

52,342

261,711

Other GLN14-101T

AZ-90-X131

Preventive Maintenance 

(11.7A.00)

2016 Planned 5307 (2014)

Local

213,693

53,423

267,116

Other GLN17-703T Preventive Maintenance
 2017 Planned 5307 (2016)

Local

36,202

9,051

45,253

Other GLN18-801T Preventive Maintenance
 2018 Planned 5307 (2017)

Local

91,283

22,821

114,104

M 0.0210 0.0 900 0 0Glendale 30308 Glendale: Citywide Paratransit 

& GUS

1,601,866 Q4, 2015

Printed: 8/23/2017345
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Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro
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ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d
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c C
lass 

 Thru Lanes 
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gth

 (M
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 On Facility Properties 
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Other GLN09-816

AZ-95-X006

Pre-design regional 

transit center/park-and-

ride - CMAQ-Flex funds 

from FY2009

2013 Deferred CMAQ (2011) 162,836 162,836

Other GLN09-817

AZ-95-X006

Pre-design regional 

transit center/park-and-

ride - CMAQ-Flex funds 

from FY2009

2013 Deferred CMAQ (2011) 473,060 473,060

TLCP GLN10-804T

AZ-05-0203

Pre-design regional 

transti center/park-and-

ride (Bell/L101) - FY2010 

5309-FGM Funds 

(11.31.04)

2015 Deferred 5309-FGM (2011)

PTF

219,720

54,930

274,650

TLCP GLN11-808T

AZ-05-0203

Design regional trnaist 

center/park-and-ride 

(Bell/L101) - FY2010 

5309-FGM Funds 

(11.31.04)

2015 Deferred 5309-FGM (2011)

PTF

620,646

155,162

775,808

TLCP GLN12-812DT Design: regional park 

and ride/transit center


 (11.31.04)

2015 Planned 5307 (2013)

PTF

129,059

32,265

161,324

TLCP GLN11-809T

AZ-05-0205

AZ-05-0205-00

Acquire right of way - 

regional park and ride 

(FY 2012 5309-FGM) 

(11.32.04)

2015 Planned 5309-FGM (2014)

PTF

1,200,000

300,000

1,500,000

TLCP GLN12-812T

AZ-90-X124

Construct regional park 

and ride/transit center 

(11.33.04)

2015 Planned 5307 (2013)

PTF

2,976,553

744,138

3,720,691

TLCP GLN13-111T Construct regional park 

and ride/transit center


2015 Planned 5307 (2015)

PTF

Local

3,676,966

919,242

0

4,596,208

TLCP GLN15-405T

AZ-05-0205

Construct - regional park 

and ride (FY 2012 5309-

FGM) (11.33.04)

2015 Planned 5309-FGM (2012)

PTF

2,314,570

578,643

2,893,213

Glendale 42528 North of Union Hills Dr and 

West of 101L

14,557,790 Q4, 2014 M 0.0210 0.0 231 0 0

Printed: 8/23/2017346



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)
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Schedule Funding Project Total Est. Date 
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Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID
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e
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c C
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Other GLN10-807T

AZ-96-X002

Operating Assistance 2010 Planned ARRA-Transit (2013) 38,382 38,382

Other GLN13-151T

AZ-90-X124

Bethany Home- Route 

60 (30.09.01)

2015 Planned 5307-JARC (2013)

Local

139,067

139,067

278,134

Other GLN13-152T

AZ-90-X124

Route 59th Avenue 

(30.09.01)

2015 Planned 5307-JARC (2013)

Local

76,989

76,989

153,978

Other GLN15-406T Preventive Maintenance
 2015 Planned 5307 (2015)

Local

107,048

26,762

133,810

Other GLN15-408T Preventive Maintenance
 2016 Planned Federal Interest 

(2015)

Local

43,826

10,957

54,783

TLCP GLN11-001T

AZ-90-X114

AZ-90-X114-00

Purchase bus: < 30 foot - 

2 replace (GUS) 

(11.12.04)

2015 Underway 5307 (2012)

PTF

176,000

44,000

220,000

TLCP GLN12-815T

AZ-95-X023

Purchase bus: < 30 foot - 

1 replace (GUS) 

(11.12.04)

2015 Deferred 5307 (2013)

PTF

101,045

17,831

118,876

TLCP GLN13-110T

AZ-95-X023

Purchase bus: 30 foot - 1 

replacement (GUS)

2015 Planned STP-Flex (2013)

PTF

144,099

25,429

169,528

TLCP GLN13-902T

AZ-95-X027

STP-AZ-95-X023-00

Purchase bus: < 30 foot - 

2 replace (GUS) 

(11.12.04)

2016 Planned STP-AZ-Flex (2014)

PTF

197,976

49,494

247,470

Glendale 27476 Glendale
 Other GLN15-409T Taxi voucher program 

administrative expenses


 (30.09.00)

2015 Planned 5310-MAG (2015)

Local

62,500

62,500

125,000 125,000 230 0.0 900 0 0 M 1.0

Glendale 34336 Citywide
 Other GLN15-407T Transit Security
 2015 Planned 5307-AVN UZA 

(2015)

Local

11,135

2,784

13,919 13,919 210 0.0 900 0 0 M 1.0

M 0.0

Glendale 18357 Regionwide
 188,593

210 0.0 900 0 0Glendale 19229 Glendale (City-Wide) 470,494

M 0.0210 0.0 900 0 0

M 1.0

Glendale 16941 Regionwide 755,874

210 0.0 900 0 0

Printed: 8/23/2017347
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- Text Description
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Schedule Funding Project Total Est. Date 
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be in use
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Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
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Other PNP13-109T

AZ-16-X002

Chandler Gilbert Arc: 1 

Cutaway with Lift 

(Chandler, Gilbert, 

Mesa, Tempe, Queen 

Creek, Phoenix) 

(11.12.04)

2014 Planned 5310-MAG (2014)

Private

49,014

8,649

57,663

Other PNP13-118T

AZ-16-X002

Northwest Phoenix, El 

Mirage, Glendale, 

Peoria, Sun City 

Youngtown; Benevilla: 1 

Maxivan with Lift 

(11.12.04)

2014 Planned 5310-MAG (2013)

Private

46,400

11,600

58,000

Other PNP13-119T

AZ-16-X002

Gompers: 2 Minivans - 

no ramp (11.12.04)

2014 Planned 5310-MAG (2013)

Private

40,000

10,000

50,000

Other PNP13-120T

AZ-16-X002

Beatitudes: Minivan 

with Ramp (11.12.04)

2014 Planned 5310-MAG (2014)

Private

30,374

5,360

35,734

Other PNP13-121T

AZ-16-X002

Lifewell: 3 maxivans - no 

lift (11.12.04)

2014 Planned 5310-MAG (2013)

Private

62,400

15,600

78,000

5-year PNP13-122T

AZ-16-X002

Portable Practical 

Educational Preparation, 

Inc./Encompass: One 

Cutaway Van with Lift 

(FY 2013 Funds) 

(11.12.04)

2014 Planned 5310-AZ (2014)

PTF

Local

60,826

0

6,083

66,909

Other PNP13-101T

AZ-16-X002

Foothills Caring Corps: 

Mobility Manager 

Position (Carefree, Cave 

Creek, North Phoenix) 

(11.7L.00)

2014 Planned 5310-MAG (2013)

Private

51,536

12,884

64,420

Other PNP13-110T

AZ-16-X002

The Centers for 

Habilitation (TCH): 2 

Cutaway with Lift 

(Chandler, Tempe, 

Mesa, Phoenix) 

(11.12.04)

2014 Planned 5310-MAG (2014)

Private

98,028

17,299

115,327

0 0 M 0.0MAG 47414 Various (Regionwide) 1,473,840 230 0.0 900
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Other PNP13-111T

AZ-16-X002

STARS: 1 Cutaway with 

Lift (11.12.04)

2014 Planned 5310-MAG (2014)

Private

49,014

8,649

57,663

Other PNP13-112T

AZ-16-X002

North Central Phoenix, 

Paradise Valley, 

Glendale, Peoria: United 

Cerebal Palsy (UCP): 3 

Cutaways with Lift 

(11.12.04)

2014 Planned 5310-MAG (2014)

Private

147,041

25,948

172,989

Other PNP13-113T

AZ-16-X002

One Step Beyond: 1 

maxivan - no lift; 1 

minivan - no ramp 

(11.12.04)

2014 Planned 5310-MAG (2013)

Private

40,800

10,200

51,000

Other PNP13-114T

AZ-16-X002

Arizona Spinal Cord 

Injury Assoc: 1 Cutaway 

with Lift (Regionwide) 

(11.12.04)

2014 Planned 5310-MAG (2014)

Private

49,014

8,649

57,663

Other PNP13-115T

AZ-16-X002

Marc Center: 3 

Cutaways with Lift 

(Mesa) (11.12.04)

2014 Planned 5310-MAG (2014)

Private

147,041

25,948

172,989

Other PNP13-116T

AZ-16-X002

Hacienda Healthcare: 2 

Cutaway with Lift; 1 

Minvan with Ramp 

(Regionwide) (11.12.04)

2014 Planned 5310-MAG (2014)

Private

128,402

22,659

151,061

Other PNP13-117T

AZ-16-X002

Valley Life: Maxivan - No 

Lift (11.12.04)

2014 Planned 5310-MAG (2013)

Private

20,800

5,200

26,000

Other PNP13-102T

AZ-16-X002

Terros: Mobility 

Manager Position 

(regionwide) (11.7L.00)

2015 Planned 5310-MAG (2013)

Private

64,512

16,128

80,640

Other PNP13-103T

AZ-16-X002

Marc Center: Mobility 

Manager Position (East 

Valley) (11.7L.00)

2015 Planned 5310-MAG (2013)

Private

41,800

10,450

52,250

MAG 47414 [Continued from previous 

page.]
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Other PNP13-104T

AZ-16-X002

Foothills Caring Corps: 

computer, mapping 

software (Carefree, Cave 

Creek, North Phoenix) 

(11.42.08)

2015 Planned 5310-MAG (2013)

Private

1,288

322

1,610

Other PNP13-105T

AZ-16-X002

PMU About Care: 

Interactive service map 

(east valley) (11.42.08)

2015 Planned 5310-MAG (2013)

Private

4,000

1,000

5,000

Other PNP13-107T

AZ-16-X002

Chandler, Fountain Hills, 

Gilbert Glendale: Senior 

Companion Program- 

Volunteer 

Reimbursement for 

mileage, admin (salaries) 

and indirect costs (NAU) 

(30.09.01)

2015 Planned 5310-MAG (2013)

Private

50,825

50,825

101,650

Other PNP13-108T

AZ-16-X002

Chandler and Queen 

Creek: Operating: New 

Freedom & JARC Service 

for the thrift store 

(employment) and 

recreational activities 

(Nobody's Perfect) 

(30.09.01)

2015 Planned 5310-MAG (2013)

Private

8,636

8,636

17,272

0 0 M 0.01,473,840 230 0.0 900MAG 47414 [Continued from previous 

page.]
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Other PNP14-401T

AZ-16-X003

ARCH: Procure minivan 

& cutaway (Regionwide) 

(11.12.04)

2015 Planned 5310-MAG (2014)

Local

71,850

14,150

86,000

Other PNP14-402T

AZ-16-X003

Arizona Spinal Cord 

Injury Assoc: Procure 2 

minivans with ramp 

(Regionwide) (11.13.04)

2015 Planned 5310-MAG (2014)

Local

64,600

11,400

76,000

Other PNP14-403T

AZ-16-X003

Beatitudes: Procure 

cutaway (Glendale, 

Paradise Valley, Phoenix)

2015 Planned 5310-MAG (2014)

Local

51,850

9,150

61,000

Other PNP14-404T

AZ-16-X003

Chandler Gilbert Arc: 

Procure 3 minivans 

(Chandler, Gilbert, 

Mesa, Tempe, Queen 

Creek, Phoenix) 

(11.12.04)

2015 Planned 5310-MAG (2014)

Local

60,000

15,000

75,000

Other PNP14-405T

AZ-16-X003

City of Tolleson: Procure 

cutaway (Regionwide)

2015 Planned 5310-MAG (2014)

Local

51,850

9,150

61,000

Other PNP14-406T

AZ-16-X003

Friendship Village: 

Procure minivan with 

ramp & cutaway 

(Phoenix, East Valley) 

(11.13.04)

2015 Planned 5310-MAG (2014)

Local

84,150

14,850

99,000

Other PNP14-407T

AZ-16-X003

Gompers: Procure 5 

cutaways (Avondale, 

Glendale, Goodyear, 

Litchfield Park, Peoria, 

Phoenix, Surprise, Sun 

City) (11.13.04)

2015 Planned 5310-MAG (2014)

Local

259,250

45,750

305,000

900 0 0 M 0.0MAG 30897 Various (Regionwide) 4,556,532 230 0.0
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Other PNP14-408T

AZ-16-X003

Hacienda Healthcare: 

Procure 5 cutaways 

(Regionwide) (11.12.04)

2015 Planned 5310-MAG (2014)

Local

259,250

45,750

305,000

Other PNP14-409T

AZ-16-X003

Horizon Human Services: 

Procure 2 passenger 

vans (Mesa, Phoenix, 

Tempe)

2015 Planned 5310-MAG (2014)

Local

44,800

11,200

56,000

Other PNP14-410T

AZ-16-X003

Lifewell: Procure 5 

passenger vans 

(Regionwide) (11.12.04)

2015 Planned 5310-MAG (2014)

Local

112,000

28,000

140,000

Other PNP14-411T

AZ-16-X003

Lura Turner Homes: 

Procure 2 minivans with 

ramp, 1 minivan no 

ramps, 1 passenger van 

(Central Phoenix) 

(11.12.04)

2015 Planned 5310-MAG (2014)

Local

107,000

22,000

129,000

Other PNP14-412T

AZ-16-X003

Marc Community 

Resources: Procure 2 

cutaways (Chandler, 

Gilbert, Mesa, Tempe, 

North Phoenix, San Tan 

Valley)

2015 Planned 5310-MAG (2014)

Local

103,700

18,300

122,000

Other PNP14-413T

AZ-16-X003

Marc Community 

Resources: Procure 3 

cutaways (Chandler, 

Gilbert, Mesa, Tempe, 

North Phoenix, San Tan 

Valley) (11.12.04)

2015 Planned 5310-MAG (2014)

Local

155,550

27,450

183,000

MAG 30897 [Continued from previous 

page.]
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Other PNP14-414T

AZ-16-X003

Native American 

Connections: Procure 

minivan with ramp 

(Regionwide) (11.13.04)

2015 Planned 5310-MAG (2014)

Local

32,300

5,700

38,000

Other PNP14-415T

AZ-16-X003

One Step Beyond: 

Procure minivan & 

passenger van (Phoenix, 

West Valley) (11.13.04)

2015 Planned 5310-MAG (2014)

Local

42,400

10,600

53,000

Other PNP14-416T

AZ-16-X003

Scottsdale Training and 

Rehabilitation Services 

(STARS): Procure 2 

Minivans with Ramp 

(Chandler, Gilbert, 

Mesa, Tempe, Apache 

Junction, Ahwatukee) 

(11.12.04)

2015 Planned 5310-MAG (2014)

Local

64,600

11,400

76,000

Other PNP14-417T

AZ-16-X003

Southern AZ Assoc for 

Visually Impaired 

(SAAVI): Procure 1 

minivan no ramp, 1 

minivan with ramp 

(Regionwide) (11.13.04)

2015 Planned 5310-MAG (2014)

Local

52,300

10,700

63,000

Other PNP14-418T

AZ-16-X003

Stand Together and 

Recover (S.T.A.R.): 

Procure passenger van 

(Apache Jct, Chandler, 

Gilbert, Mesa, Tempe, 

Phoenix,  North Gila 

River Indian Community) 

(11.12.04)

2015 Planned 5310-MAG (2014)

Local

22,400

5,600

28,000
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Other PNP14-419T

AZ-16-X003

Stand Together and 

Recover (S.T.A.R.): 

Procure cutaway 

(Apache Junction, 

Chandler, Gilbert, Mesa, 

Tempe, Phoenix, North 

Gila River Indian 

Community) (11.12.04)

2015 Planned 5310-MAG (2014)

Local

51,850

9,150

61,000

Other PNP14-420T

AZ-16-X003

The Centers for 

Habilitation (TCH): 

Procure 3 cutaways 

(Chandler, Tempe, 

Mesa, Phoenx) 

(11.12.04)

2015 Planned 5310-MAG (2014)

Local

155,550

27,450

183,000

Other PNP14-421T

AZ-16-X003

United Cerebal Palsy 

(UCP): Procure 5 

cutaways (North Central 

Phoenix, Paradise Valley, 

Glendale, Peoria) 

(11.12.04)

2015 Planned 5310-MAG (2014)

Local

259,250

45,750

305,000

Other PNP14-422T

AZ-16-X003

Valley Life: Procure 

minivan with ramp 

(Regionwide) (11.13.04)

2015 Planned 5310-MAG (2014)

Local

32,300

5,700

38,000

Other PNP14-427T

AZ-16-X003

Foothills Caring Corps: 

Add Vehicle Steps 

(Regionwide) (11.42.20)

2015 Planned 5310-MAG (2014)

Local

829

146

975

Other PNP14-428T

AZ-16-X003

Stand Together and 

Recover (S.T.A.R.): 

Procure and replace 

vehicle steps (Apache 

Jct, Chandler, Gilbert, 

Mesa, Tempe, Phoenix, 

North Gila River IC) 

(11.42.20)

2015 Planned 5310-MAG (2014)

Local

689

121

810
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Other PNP14-423T

AZ-16-X003

Chandler Gilbert Arc: 

Mobility Manager 

Position (Chandler, 

Gilbert, Mesa, Tempe, 

Queen Creek, Phoenix) 

(11.7L.00)

2015 Planned 5310-MAG (2014)

Local

44,000

11,000

55,000

Other PNP14-424T

AZ-16-X003

Foothills Caring Corps: 

Mobility Manager 

position (Cave Creek, 

Carefree, North Phoenix, 

North Scottsdale) 

(11.7L.00)

2015 Planned 5310-MAG (2014)

Local

71,352

17,838

89,190

Other PNP14-425T

AZ-16-X003

Marc Community 

Resources: Mobility 

Manager position 

(Chandler, Gilbert, 

Mesa, Tempe, North 

Phoenix, San Tan Valley) 

(11.7L.00)

2015 Planned 5310-MAG (2014)

Local

44,000

11,000

55,000

Other PNP14-426T

AZ-16-X003

Terros: Mobility 

Manager position 

(Regionwide) (11.7L.00)

2015 Planned 5310-MAG (2014)

Local

66,058

16,515

82,573

Other PNP14-429T

AZ-16-X003

City of Glendale: Taxi 

Voucher Program 

(Regionwide) (30.09.00)

2015 Planned 5310-MAG (2014)

Local

62,500

62,500

125,000

Other PNP14-430T

AZ-16-X003

Valley Metro RPTA: 

Alternatives Project - 

WV DAR, EV Taxi 

Subsidy, Scottsdale 

Trolley (Regionwide) 

(30.09.00)

2015 Planned 5310-MAG (2014)

Local

657,050

657,050

1,314,100
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Other PNP14-431T

AZ-16-X003

City of Phoenix: Program 

Administration Funds 

(Regionwide) (11.79.00)

2015 Planned 5310-MAG (2014)

Local

290,884

0
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Other PNP18-801T Chandler Gilbert Arc: 

Mobility Management 

Position  (East Valley) 

(11.7L.00)

2018 Planned 5310-MAG (2017)

Private

36,000

9,000

45,000

Other PNP18-802T Chandler Gilbert Arc: 1 

Raised Roof Van w/ Lift 

(East Valley) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

57,800

10,200

68,000

Other PNP18-806T Gompers: 3 Cutaway 

Vans (Avondale, 

Glendale, Goodyear, 

Litchfield Park, Peoria, 

Phoenix, Surprise, Sun 

City, Tolleson) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

173,400

30,600

204,000

Other PNP18-808T ARCH: 1 Raised Roof Van 

w/ Lift, 1 Standard 

Minivan  (Scottsdale, 

Phoenix, Glendale, 

Peoria, Surprise, Sun City 

West) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

83,400

16,600

100,000

Other PNP18-810T Northwest Valley 

Connect: Mobility 

Management Position 

(West Valley) (11.7L.00)

2018 Planned 5310-MAG (2017)

Private

36,000

9,000

45,000

Other PNP18-811T Horizon Health and 

Wellness, Inc.: 2 

Standard Minivans,                 

1 Passenger Vans 

(Central Phoenix, 

Tempe, Mesa, Gilbert, 

Chandler, Apache 

Junction) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

79,200

19,800

99,000

M 1.0MAG 38992 Various (Regionwide) 2,319,495 230 0.0 900 0 0
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Other PNP18-812T Northwest Valley 

Connect: Mobility 

Management Project 

(West Valley) (11.7L.00)

2018 Planned 5310-MAG (2017)

Private

10,000

2,525

12,525

Other PNP18-813T Benevilla: Equipment 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Glendale, 

and Peoria) (11.42.20)

2018 Planned 5310-MAG (2017)

Private

828

207

1,035

Other PNP18-814T Goldensun : 1 Passenger 

Van (Surprise, Sun City, 

Sun City West, El 

Mirage, Youngtown, 

Glendale, and Peoria) 

(11.12.04)

2018 Planned 5310-MAG (2017)

Private

28,000

7,000

35,000

Other PNP18-815T Northwest Valley 

Connect: New Freedom - 

Public Transportation 

Alternatives Volunteer 

Driver Program 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Tolleson, 

Avondale, Glendale, and 

Peoria) (30.90.00)

2018 Planned 5310-AZ (2017)

Private

21,025

21,025

42,050

Other PNP18-816T Independence Plus: 2 

Passenger Vans (West 

Phoenix) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

56,000

14,000

70,000

MAG 38992 [Continued from previous 

page.]
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Other PNP18-818T One Step Beyond, Inc. : 

3 Passenger Vans 

(Avondale, Buckeye, El 

Mirage, Glendale, 

Goodyear, Litchfield 

Park, Peoria, Phoenix, 

Surprise, Sun City, 

Tolleson, & Anthem) 

(11.12.04)

2018 Planned 5310-MAG (2017)

Private

84,000

21,000

105,000

Other PNP18-819T Hacienda Inc.: 1 Minivan 

w/ Ramp,          2 Raised 

Roof Vans w/ Lift 

(Regionwide) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

158,950

28,050

187,000

Other PNP18-820T Civitan Foundation : 2 

Passenger Vans 

(Regionwide) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

56,000

14,000

70,000

Other PNP18-821T Foothills Caring Corps: 

Mobility Management 

Position (North, 

Northeast Valley) 

(11.7L.00)

2018 Planned 5310-MAG (2017)

Private

36,000

9,000

45,000

Other PNP18-822T Lifewell : 3 Cutaway 

Vans,                     

(Regionwide) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

173,400

30,600

204,000

Other PNP18-823T ValleyLife: 2 Raised Roof 

Vans w/ Lift (Scottsdale, 

Tempe, Phoenix, 

Glendale, Tolleson, & 

Peoria) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

115,600

20,400

136,000

Other PNP18-824T Marc Community 

Resources: 2 Cutaway 

Vans (Regionwide) 

(11.12.04)

2018 Planned 5310-MAG (2017)

Private

115,600

20,400

136,000

M 1.0230 0.0 900 0 0MAG 38992 [Continued from previous 

page.]
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Other PNP18-825T The Centers for 

Habilitation (TCH): 1 

Cutaway Van, 2 

Minivans w/ Ramp 

(Phoenix, Chandler, 

Gilbert, Mesa, Tempe, 

Scottsdale, Glendale, 

Peoria, Avondale, 

Surprise, & Sun City 

West) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

144,500

25,500

170,000

Other PNP18-826T Tanner Community 

Development 

Corporation : 2 Cutaway 

Vans (Phoenix, Tolleson) 

(11.12.04)

2018 Planned 5310-MAG (2017)

Private

115,600

20,400

136,000

Other PNP18-827T United Cerebral Palsy 

(UCP) Association: 1 

Cutaway Van 

(Regionwide) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

57,800

10,200

68,000

Other PNP18-828T Arizona Spinal Cord 

Injury Association 

(Partial Funding): 1 

Raised Roof Van w/ Lift 

(Regionwide) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

8,541

59,459

68,000

MAG 38992 [Continued from previous 

page.]
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2,319,495 M 1.0230 0.0 900 0 0
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Other PNP18-805T Arizona Board of 

Regents for/on behalf of 

Northern Arizona 

University: New 

Freedom - Public 

Transportation 

Alternatives (Maricopa 

County including: 

Chandler, Fountain Hills, 

Gilbert, Glendale, Mesa, 

Paradise Valley, Phoenix, 

Scottsdale, and Tempe.) 

(30.90.00)

2018 Planned 5310-MAG (2017)

Private

88,233

88,233

176,466

Other PNP18-809T Benevilla: New Freedom - 

Public Transportation 

Alternatives (Surprise, 

Sun City, Sun City West, 

El Mirage, Youngtown, 

Glendale, and Peoria) 

(30.90.00)

2018 Planned 5310-MAG (2017)

Private

6,897

6,897

13,794

Other PNP18-803T Chandler Gilbert Arc: 

Preventive Maintenance 

(East Valley) (11.12.04)

2018 Planned 5310-MAG (2017)

Private

8,900

2,225

11,125

Other PNP18-804T Benevilla: Preventive 

Maintenance (Surprise, 

Sun City, Sun City West, 

El Mirage, Youngtown, 

Glendale, and Peoria) 

(11.7A.00)

2018 Planned 5310-MAG (2017)

Private

14,400

3,600

18,000

230 0.0 900 0 0MAG 38992 [Continued from previous 

page.]








Various (Regionwide)

2,319,495 M 1.0
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5-year PNP18-817T Foothills Caring Corps: 

Preventive Maintenance 

(Cave Creek, Carefree, 

North Phoenix, North 

Scottsdale) (11.7A.00)

2018 Planned 5310-MAG (2017)

Private

6,800

1,700

8,500

Other PNP18-807T Gompers: Mobility 

Management Position 

(Central Valley) 

(11.7L.00)

2018 Planned 5310-MAG (2017)

Private

36,000

9,000

45,000

MAG 38992 [Continued from previous 

page.]








Various (Regionwide)

2,319,495 M 1.0230 0.0 900 0 0

Printed: 8/23/2017362
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Other PNP15-406T One Step Beyond: 1 

Minivan no Ramp 

(expansion) (Avondale, 

Glendale, Goodyear, 

Litchfield Park, Peoria, 

Phoenix, Surprise, Sun 

City, Anthem, 

Wickenburg (11.13.04)

2015 Planned 5310-MAG (2015)

Local

20,000

5,000

25,000

Other PNP15-407T One Step Beyond: 2 

Minivans with Ramp 

(expansion) (Avondale, 

Glendale, Goodyear, 

Litchfield Park, Peoria, 

Phoenix, Surprise, Sun 

City, Anthem, Wickenb 

(11.13.04)

2015 Planned 5310-MAG (2015)

Local

64,600

11,400

76,000

Other PNP15-408T United Cerebal Palsy 

(UCP): 1 Minivan with 

Ramp (replacement) 

(North Central Phoenix, 

Paradise Valley, 

Glendale, Peoria)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

32,300

5,700

38,000

Other PNP15-410T Chandler Gilbert Arc: 2 

Cutaway 22' Vans 

(expansion) (Chandler, 

Gilbert, Mesa, Tempe, 

Queen Creek, Phoenix)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

103,700

18,300

122,000

230 0.0 900 0 0 M 1.0MAG 49097 Various (Regionwide) 2,286,180
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Other PNP15-411T The Centers for 

Habilitation (TCH): 2 

Cutaway 22' Vans 

(replacement) 

(Chandler, Tempe, 

Mesa, Phoenix)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

103,700

18,300

122,000

Other PNP15-412T Benevilla: 1 Passenger 

Van (expansion) 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Glendale, 

and Peoria)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

22,400

5,600

28,000

Other PNP15-413T Southern Arizona 

Association for Visually 

Impaired (SAAVI): 1 

Passenger Van 

(replacement) 

(Regionwide)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

22,400

5,600

28,000

Other PNP15-414T Gompers: 2 Cutaway 22' 

Vans (replacement) 

(Avondale, Glendale, 

Goodyear, Litchfield 

Park, Peoria, Phoenix, 

Surprise, Sun City)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

103,700

18,300

122,000

0 0 M 1.02,286,180 230 0.0 900MAG 49097 [Continued from previous 

page.]
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Other PNP15-415T Marc Community 

Resources: 2 Cutaway 

22' Vans (replacement) 

(Chandler, Gilbert, 

Mesa, Tempe, North 

Phoenix, San Tan Valley)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

103,700

18,300

122,000

Other PNP15-416T Terros: 1 Minivan with 

Ramp (expansion) 

(Regionwide)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

32,300

5,700

38,000

Other PNP15-418T Valley Center for the 

Deaf: 1 Cutaway 21' Van 

(expansion) 

(Regionwide)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

51,850

9,150

61,000

Other PNP15-419T Arizona Recreation 

Center for the 

Handicapped (ARCH): 1 

Cutaway 22' Van 

(expansion) 

(Regionwide)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

51,850

9,150

61,000

Other PNP15-420T Lifewell: 2 Passenger 

Van (expansions) 

(Regionwide)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

44,800

11,200

56,000

Other PNP15-421T Developmental 

Enrichment Center: 1 

Cutaway 22' Van 

(expansion) (Northwest 

Phoenix area)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

51,850

9,150

61,000

MAG 49097 [Continued from previous 

page.]
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Other PNP15-424T Civitan: 1 Cutaway 22' 

Van (replacement) 

(Phoenix, Surprise, 

Buckeye, Maricopa, 

Mesa, Chandler, and 

Anthem)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

51,850

9,150

61,000

Other PNP15-426T Valley Life: 2 Passenger 

Vans (replacements) 

(Regionwide)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

44,800

11,200

56,000

Other PNP15-427T Foothills Caring Corps: 1 

Cutaway 21' Van 

(replacement) (Cave 

Creek, Carefree, North 

Phoenix, North 

Scottsdale)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

51,850

9,150

61,000

Other PNP15-429T Horizon Human Services: 

2 Passenger Vans 

(replacements) (Mesa, 

Phoenix, and Tempe)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

44,800

11,200

56,000

Other PNP15-430T Mountain Health and 

Wellness (SMMHC Inc.): 

2 Minivans no Ramp 

(replacements) 

(Maricopa and Pinal 

Counties)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

40,000

10,000

50,000
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Other PNP15-431T Northwest Valley 

Connect: 1 Minivan with 

Ramp (expansion) 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Glendale, 

and Peoria)


 (11.13.04)

2015 Planned 5310-MAG (2015)

Local

32,300

5,700

38,000

Other PNP15-432T UMOM: 1 Cutaway 21' 

Van, 1 Cutaway 22' Van 

(replacement) (Maricopa 

County)


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

103,700

18,300

122,000

Other PNP15-433T Hacienda Healthcare: 2 

Cutaway 22' Vans 

(replacement) 

(Regionwide


 (11.12.04)

2015 Planned 5310-MAG (2015)

Local

103,700

18,300

122,000

Other PNP15-434T Northwest Valley 

Connect: 1 Routing 

software (Surprise, Sun 

City, Sun City West, El 

Mirage, Youngtown, 

Glendale, and Peoria)


 (11.42.20)

2015 Planned 5310-MAG (2015)

Local

48,000

12,000

60,000

Other PNP15-401T Chandler Gilbert Arc: 

Mobility Manager 

Position


 (11.7L.00)

2015 Planned 5310-MAG (2015)

Local

36,000

9,000

45,000

Other PNP15-402T Terros: Mobility 

Manager Position


 (11.7L.00)

2015 Planned 5310-MAG (2015)

Local

10,800

2,700

13,500
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Other PNP15-403T Foothills Caring Corps: 

Mobility Manager 

Position


 (11.7L.00)

2015 Planned 5310-MAG (2015)

Local

36,000

9,000

45,000

Other PNP15-404T Marc Community 

Resources: Mobility 

Manager Position


 (11.7L.00)

2015 Planned 5310-MAG (2015)

Local

36,000

9,000

45,000

Other PNP15-405T Northwest Valley 

Connect: Mobility 

Manager Position


 (11.7L.00)

2015 Planned 5310-MAG (2015)

Local

28,800

7,200

36,000

Other PNP15-435T NAU-Senior Companion 

Program: Volunteer 

Driver Program 

(Chandler, Fountain 

Hills, Gilbert, Glendale, 

Mesa, Paradise Valley, 

Peoria, Phoenix, 

Scottsdal (30.09.00)

2015 Planned 5310-MAG (2015)

Local

43,710

43,710

87,420

Other PNP15-436T Foothills Caring Corps: 

Alternative 

transportation to older 

adults and people with 

disabilities (Cave Creek, 

Carefree, North Phoenix, 

North Scottsdale 

(30.09.00)

2015 Planned 5310-MAG (2015)

Local

42,050

42,050

84,100

Other PNP15-437T Benevilla: Volunteer 

Driver Program 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Glendale, 

and Peoria)


 (30.09.00)

2015 Planned 5310-MAG (2015)

Local

39,590

39,590

79,180

0 0 M 1.02,286,180 230 0.0 900MAG 49097 [Continued from previous 

page.]








Various (Regionwide)

Printed: 8/23/2017368



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Other PNP15-438T Northwest Valley 

Connect: Ride Connect 

volunteer driver 

program 

reimbursements 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Glendale, 

and (30.09.00)

2015 Planned 5310-MAG (2015)

Local

8,990

8,990

17,980

Other PNP15-439T Northwest Valley 

Connect: Taxi connect 

program providing 

subsidy rides only 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Glendale, 

and Peoria) (30.09.00)

2015 Planned 5310-MAG (2015)

Local

6,000

6,000

12,000

Other PNP15-409T United Cerebal Palsy 

(UCP): 2-Cutaway 21' 

Vans (replacement) 

(North Central Phoenix, 

Paradise Valley, 

Glendale, Peoria)


 (11.12.04)

2016 Planned 5310-MAG (2015)

Local

103,700

18,300

122,000

Other PNP15-417T Terros: 1 Minivan no 

Ramp (replacement) 

(Regionwide)


 (11.12.04)

2016 Planned 5310-MAG (2015)

Local

20,000

5,000

25,000

Other PNP15-422T Developmental 

Enrichment Center: 1 

Minivan with Ramp 

(expansion)  (Northwest 

Phoenix area)


 (11.13.04)

2016 Planned 5310-MAG (2015)

Local

32,300

5,700

38,000
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Other PNP15-425T Civitan: 1 Minivan no 

Ramp (replacement) 

(Phoenix, Surprise, 

Buckeye, Maricopa, 

Mesa, Chandler, and 

Anthem)


 (11.12.04)

2016 Planned 5310-MAG (2015)

Local

20,000

5,000

25,000

Other PNP15-428T Foothills Caring Corps: 1 

Minivan no Ramp 

(expansion) (Cave Creek, 

Carefree, North Phoenix, 

North Scottsdale)


 (11.13.04)

2016 Planned 5310-MAG (2015)

Local

20,000

5,000

25,000
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Other PNP17-703T Chandler Gilbert Arc: 

Mobility Manager 

Position (East Valley)


 (11.7L.00)

2016 Planned 5310-MAG (2016)

Local

36,000

9,000

45,000

Other PNP17-705T Gompers Habilitation 

Center: 3 Minivans no 

Ramp, 1 Passenger Van 

(Avondale, Glendale, 

Goodyear, Litchfield 

Park, Peoria, Phoenix, 

Surprise, Sun City)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

86,400

21,600

108,000

Other PNP17-706T Chandler Gilbert Arc: 2 

Cutaway Vans 

(Chandler, Gilbert, 

Mesa, Tempe, Queen 

Creek, Phoenix)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

107,100

18,900

126,000

Other PNP17-707T Sun City Area Interfaith 

Services dba Benevilla: 2 

Raised Roof Vans w/lift 

(Surprise, Sun City, Sun 

City West, Peoria, El 

Mirage, Youngtown and 

Glendale.)


2017 Planned 5310-MAG (2016)

Local

107,100

18,900

126,000

Other PNP17-708T VALLEYLIFE: 2 Raised 

Roof Vans w/lift 

(Regionwide)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

107,100

18,900

126,000

900 0 0 M 1.0MAG 45010 Various (Regionwide) 2,683,802 230 0.0

Printed: 8/23/2017371



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Other PNP17-709T Horizon Health and 

Wellness, Inc.: 2 

Minivans no Ramp, 1 

Passenger Van, 1 Raised 

Roof Van w/lift (Apache 

Junction, Mesa, Queen 

Creek, Tempe, Gilbert, 

Chandler, Scottsdale, 

Phoenix)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

119,150

25,850

145,000

Other PNP17-710T S.T.A.R.-Stand Together 

and Recover Centers, 

Inc.: 2 Raised Roof Van 

w/lift (Mesa, Chandler, 

Gilbert, Tempe, 

Glendale, Peoria, 

Phoenix, Avondale, 

Goodyear, Surprise, 

Lavene. Part of Apache 

Junction, Pima Indian 

Reservation and Gila 

Indian Reservation.)  

(11.12.04)

2017 Planned 5310-MAG (2016)

Local

107,100

18,900

126,000
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Other PNP17-710T2 S.T.A.R.-Stand Together 

and Recover Centers, 

Inc.: 1 Raised Roof Van 

w/lift (Mesa, Chandler, 

Gilbert, Tempe, 

Glendale, Peoria, 

Phoenix, Avondale, 

Goodyear, Surprise, 

Lavene. Part of Apache 

Junction, Pima Indian 

Reservation and Gila 

Indian Reservation.) 


 (11.13.04)

2017 Planned 5310-MAG (2016)

Local

53,550

9,450

63,000

Other PNP17-711T The Centers for 

Habilitation (TCH): 4 

Cutaway Van (Chandler, 

Tempe, Mesa, Phoenix)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

214,200

37,800

252,000

Other PNP17-712T Southern Arizona 

Association for the 

Visually Impaired 

(SAAVI): 2 Minivan no 

Ramp (Maricopa 

County)


2017 Planned 5310-MAG (2016)

Local

41,600

10,400

52,000
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Other PNP17-713T One Step Beyond, Inc. : 

3 Passenger Vans, 1 

Minivan- No Ramp  

(Avondale, Buckeye, El 

Mirage, Glendale, 

Goodyear, Litchfield 

Park, Peoria, Phoenix, 

Surprise, Sun City, 

Anthem, Wickenburg)


 (11.13.04)

2017 Planned 5310-MAG (2016)

Local

92,800

23,200

116,000

Other PNP17-714T Hacienda Inc.: 3 Raised 

Roof Vans w/lift 

(Regionwide)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

160,650

28,350

189,000

Other PNP17-715T Northwest Valley 

Connect: 1 Passenger 

Van (Surprise, Sun City, 

Sun City West, El 

Mirage, Youngtown, 

Glendale, and Peoria)


 (11.13.04)

2017 Planned 5310-MAG (2016)

Local

24,000

6,000

30,000

Other PNP17-716T Beatitudes Campus: 1 

Cutaway Van (Maricopa 

County)


 (11.13.04)

2017 Planned 5310-MAG (2016)

Local

53,550

9,450

63,000

Other PNP17-717T CHEEERS (Center for 

Health Empowerment 

Education Employment 

Recovery Services): 1 

Passenger Van, 1 

Minivan w/ramp 

(Maricopa County)


 (11.13.04)

2017 Planned 5310-MAG (2016)

Local

63,100

12,900

76,000
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Other PNP17-718T Scottsdale Training and 

Rehabilitation Services: 

1 Cutaway Van, 1 

Passenger Van 

(Scottsdale and the 

greater Phoenix 

Metropolitan 

Community.)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

77,550

15,450

93,000

Other PNP17-719T East Valley Adult 

Resources: 1 Raised Roof 

Van w/lift (Apache 

Junction with 

transportation to Gilbert 

and inside Maricopa 

County )


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

53,550

9,450

63,000

Other PNP17-720T Friendship Village of 

Tempe: Lift (Tempe and 

Metro Phoenix)   








 (11.42.20)

2017 Planned 5310-MAG (2016)

Local

3,519

621

4,140

Other PNP17-720T2 Friendship Village of 

Tempe: 1 Cutaway Van 

(Tempe and Metro 

Phoenix ) 


 (11.13.04)

2017 Planned 5310-MAG (2016)

Local

53,550

9,450

63,000

Other PNP17-721T Goldensun Peace 

Ministries: 1 Cutaway 

Van (West Valley)


 (11.13.04)

2017 Planned 5310-MAG (2016)

Local

53,550

9,450

63,000

Other PNP17-722T Independence Plus, Inc.: 

1 Raised Roof Van w/lift 

(West Phoenix)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

53,550

9,450

63,000
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Other PNP17-723T Central Arizona Council 

On Developmental 

Disabilities : 2 Raised 

Roof Vans w/lift, 1 

Passenger Van (Apache 

Junction, Queen Creek 

and east Mesa)


 (11.12.04)

2017 Planned 5310-MAG (2016)

Local

131,100

24,900

156,000

Other PNP17-702T Foothills Caring Corps: 

Mobility Manager 

Position (North, 

Northeast Valley)


 (11.7L.00)

2017 Planned 5310-MAG (2016)

Local

36,000

9,000

45,000

Other PNP17-704T Sun City Area Interfaith 

Services dba Benevilla: 

Transportation Services 

Operating Support 

(Surprise, Sun City, Sun 

City West, El Mirage, 

Youngtown, Glendale, 

and Peoria)


 (30.09.00)

2017 Planned 5310-MAG (2016)

Local

53,113

53,133

106,246

Other PNP17-724T Central Valley region - 

(Placeholder): Mobility 

Manager Position 

(Central Valley)


 (11.7L.00)

2017 Planned 5310-MAG (2016)

Local

36,000

9,000

45,000

MAG 45010 [Continued from previous 

page.]








Various (Regionwide)

2,683,802 230 0.0 900 0 0 M 1.0
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- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Other PNP17-725T Arizona Board of 

Regents for/on behalf of 

Northern Arizona 

University: Senior 

Companion Program - 

Door Through Door & 

More Transportation 

(Maricopa County 

including: Chandler, 

Fountain Hills, Gilbert, 

Glendale, Mesa, 

Paradise Valley, Phoenix, 

Scottsdale, and Tempe.)


 (30.09.00)

2017 Planned 5310-MAG (2016)

Local

78,465

78,465

156,930

Other PNP17-726T Northwest Valley 

Connect: Mobility 

Manager Position (West 

Valley)


 (11.7L.00)

2017 Planned 5310-MAG (2016)

Local

36,000

9,000

45,000

Other PNP17-727T Northwest Valley 

Connect: New Freedom - 

Operations (Surprise, 

Sun City, Sun City West, 

El Mirage, Youngtown, 

Glendale, and Peoria)


 (30.09.00)

2017 Planned 5310-MAG (2016)

Local

15,000

15,000

30,000

Other PNP17-728T Foothills Caring Corps, 

Inc.: New Freedom 

Operations (Cave Creek, 

Carefree, North Phoenix, 

North Scottsdale)


 (30.09.00)

2017 Planned 5310-MAG (2016)

Local

53,743

53,743

107,486

900 0 0 M 1.0MAG 45010 [Continued from previous 

page.]








Various (Regionwide)

2,683,802 230 0.0

Printed: 8/23/2017377
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Peoria 5790 Peoria Other PEO15-403T 7 Mobile Data Terminals


 (30.09.00)

2016 Planned 5310-MAG (2015)

Local

67,026

16,756

83,782 83,782 230 0.0 900 0 0 M 1.0

Other PEO15-401T ADA Complementary 

Paratransit


2015 Planned 5307 (2015)

Local

20,479

5,120

25,599

Other PEO15-402T Preventive Maintenance
 2016 Planned Federal Interest 

(2015)

Local

17,115

17,115

34,230

Peoria 33812 Peoria Other PEO12-101T

AZ-57-X016

AZ-57-X016-00

Operating Assistance: 

DAR Plus - FY2012 New 

Freedom Funding 

(30.09.01)

2015 Underway 5317 (2012)

Local

28,420

28,420

56,840 56,840 Q4, 2012 210 0.0 900 0 0 M 0.0

TLCP PEO11-805T Purchase bus: < 30 foot - 

1 replace (dial-a-ride) 

(11.12.04)

2013 Planned 5307 (2013)

PTF

67,850

11,974

79,824

TLCP PEO15-102T Purchase bus: < 30 foot - 

2 replace (dial-a-ride) 

(11.12.04)

2015 Planned 5307 (2015)

PTF

143,126

25,258

168,384

Peoria 20226 Regionwide 59,829 210 0.0

900 0 0 M 0.0Peoria 46687 Regionwide 248,208 210 0.0

900 0 0 M 1.0

Printed: 8/23/2017378
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c C
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TLCP PHX10-905T

AZ-05-0203

AZ-05-0203-00

Pre-design regional park-

and-ride (Desert Sky) - 

FY2010 5309-FGM Funds 

(11.31.04)

2013 Completed 5309-FGM (2011)

PTF

88,741

22,185

110,926

TLCP PHX11-103T

AZ-05-0204

AZ-05-0204-00

Design regional park-and-

ride (Desert Sky) 

(11.31.04)

2013 Underway 5309-FGM (2011)

PTF

259,754

64,938

324,692

TLCP PHX11-104T

AZ-05-0204

AZ-05-0204-00

Land regional park-and-

ride (Desert Sky) 

(11.32.04)

2015 Underway 5309-FGM (2014)

PTF

1,136,892

284,223

1,421,115

TLCP PHX11-105T

AZ-90-X114

AZ-90-X114-00

Construct regional park-

and-ride (Desert Sky) 

(11.33.04)

2015 Committed 5307 (2012)

PTF

7,200,000

1,800,000

9,000,000

TLCP PHX13-106T

AZ-34-0002

Construct regional park-

and-ride (Desert Sky) 

(11.33.04)

2015 Planned 5339 (2013)

PTF

Local

409,943

102,486

0

512,429

TLCP PHX13-405T

AZ-54-0001

Construct regional park-

and-ride (Desert Sky) 

(11.33.04)

2015 Committed 5337-HI (2013)

PTF

540,196

135,049

675,245

Phoenix 18923 Phoenix Other PHX15-439T ADA Accessible bus stop 

improvements


 (11.92.02)

2015 Planned 5310-MAG (2015)

Local

180,000

20,000

200,000 200,000 210 0.0 900 0 0 M 1.0

Phoenix 48138 Regionwide Other PHX10-820T

AZ-57-X012

AZ-57-X012-00

MM: Boarding School 

1:1 Travel Training 

Program - using FY 2009 

5317 funds (11.7L.00)

2015 Underway 5317 (2011)

Local

41,533

10,383

51,916 51,916 Q4, 2013 210 0.0 900 0 0 M 0.0

Phoenix 14264 79th Avenue/Thomas Road 12,044,407 Q4, 2015 210 0.0 231 3 0 0 M 0.0

Printed: 8/23/2017379
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Other PHX10-830T

AZ-04-0011

AZ-04-0004-00

Pre-design/Design for 

park and ride lot -(2008 

Earmark reallocated to 

FY2010) (11.31.04)

2012 Underway 5309-Disc (2011)

Local

434,720

108,680

543,400

Other PHX11-107T

AZ-03-0067

AZ-03-0067-00

Park-and-Ride Facility  - 

Land Acquisition (2005 

Earmark reallocated to 

FY2010) (11.32.04)

2013 Underway 5309-Disc (2011)

Local

340,123

85,030

425,153

Other PHX11-108T

AZ-03-0067

AZ-03-0067-00

Park-and-Ride Facility - 

Land Acquistion (2004 

Earmark reallocated to 

FY2010) (11.32.04)

2013 Underway 5309-Disc (2011)

Local

970,874

242,718

1,213,592

Other PHX11-109T

AZ-04-0025

AZ-04-0025-00

Park-and-Ride Facility - 

Land Acquistion (2008 

Earmark reallocated to 

FY2010) (11.32.04)

2013 Underway 5309-Disc (2011)

Local

490,000

122,500

612,500

Other PHX14-415T

AZ-90-X131

Construct park-and-ride 

lot (11.33.04)

2015 Planned 5307 (2014)

PTF

280,000

70,000

350,000

Phoenix 17311 Regionwide Other PHX17-712T Program Administration 

Funds (Regionwide)


 (11.79.00)

2017 Planned 5310-MAG (2016) 299,102 299,102 299,102 230 0.0 900 0 0 M 1.0

Other PHX14-423T Route 3 with increased 

frequencies (30.09.01)

2014 Planned 5307-JARC (2014)

Local

400,000

2,752,070

3,152,070

Other PHX15-432T Operating: Route 3 with 

increased frequencies


 (30.09.01)

2015 Planned 5307-JARC (2015)

Local

400,000

2,752,070

3,152,070

Phoenix 16167 Citywide: Phoenix and Tolleson 6,304,140 210 0.0

231 4 0 0 M 0.0Phoenix 138 Phoenix - East Baseline 3,144,645 Q4, 2015 210 0.0

900 0 0 M 1.0

Printed: 8/23/2017380
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Other PHX14-420T Route 17 with increased 

frequencies (30.09.01)

2014 Planned 5307-JARC (2014)

Local

400,000

3,790,545

4,190,545

Other PHX14-421T Extension of Route 10 2014 Planned 5307-JARC (2014)

Local

200,000

1,782,513

1,982,513

Other PHX15-428T Operating: Route 17 

with increased 

frequencies


 (30.09.01)

2015 Planned 5307-JARC (2015)

Local

400,000

3,790,545

4,190,545

Other PHX15-429T Operating: Extension of 

Route 10


2015 Planned 5307-JARC (2015)

Local

200,000

1,782,513

1,982,513

Other PHX14-422T Route 29 with increased 

frequencies (30.09.01)

2014 Planned 5307-JARC (2014)

Local

400,000

3,770,899

4,170,899

Other PHX15-430T Operating: Route 29 

with increased 

frequencies


 (30.09.01)

2015 Planned 5307-JARC (2015)

Local

400,000

3,770,899

4,170,899

Other PHX13-154T

AZ-90-X124

HASTUS 2013 Upgrade 

(11.42.08)

2015 Planned 5307 (2013)

Local

368,118

552,187

920,305

Other PHX17-703T HASTUS scheduling 

software

2017 Planned 5307 (2016)

Local

800,000

200,000

1,000,000

Phoenix 31355 Citywide: Phoenix and 

Scottsdale

8,341,798 210 0.0

900 0 0 M 0.0Phoenix 16380 Citywide: Phoenix 12,346,116 210 0.0

900 0 0 M 0.0Phoenix 32755 Regionwide 1,920,305 210 0.0

900 0 0 M 0.0
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TLCP PHX13-909T

AZ-90-X131

Pre-design regional park-

and-ride (Laveen/59th 

Avenue) (11.31.04)

2014 Planned 5307 (2014)

PTF

115,497

28,874

144,371

TLCP PHX14-107T Design regional park-and-

ride (Laveen/59th 

Avenue)


2018 Planned CMAQ-Flex (2016)

PTF

283,839

70,960

354,799

TLCP PHX18-801T Land regional park-and-

ride (Laveen/59th 

Avenue)


2018 Planned CMAQ-Flex (2016)

PTF

1,612,725

403,181

2,015,906

TLCP PHX15-101T Construct regional park-

and-ride (59th 

Ave/Laveen)  (11.33.04)

2018 Planned CMAQ-Flex (2016)

PTF

904,146

226,037

1,130,183

Other PHX18-801T Construct regional park-

and-ride (59th 

Ave/Laveen)


2018 Planned 5307 (2017)

Local

2,047,614

511,904

2,559,518

Phoenix 49904 Regionwide Other PHX18-805T New Freedom -Public 

Transportation 

Alternatives (30.90.00)

2018 Planned 5310-MAG (2017)

Local

125,000

125,000

250,000 250,000 210 0.0 900 0 0 M 1.0

Phoenix 44042 Phoenix - Citywide Other PHX11-186

AZ-90-X103

Vehicle Management 

System (VMS) Upgrade - 

will use FY2010 5307 

funds (11.42.20)

2015 Completed 5307 (2011)

Local

3,489,584

872,396

4,361,980 4,361,980 Q4, 2012 210 0.0 900 4 0 0 M 0.0

Phoenix 39152 Laveen/59th Avenue 6,204,777 Q4, 2018 210 0.0 231 4 0 0 M 0.0
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Other PHX10-823T

AZ-57-X001

AZ-57-X012-00

Operating Assistance - 

Senior Cab Taxi Coupon 

Program using $92,526 

FY 2007 funds, $16,849 

FY 2009 funds (30.09.01)

2012 Underway 5317 (2011)

Local

109,375

109,375

218,750

Other PHX12-106T

AZ-37-X018

AZ-37-X018-00

Operating Assistance: 

Routes 3, 17 & 29 - 

FY2012 JARC funding 

(30.09.01)

2013 Underway 5316 (2012)

Local

808,519

808,519

1,617,038

Other PHX12-108T

AZ-57-X016

AZ-57-X016-00

Program Administration - 

FY2012 New Freedom 

Funding (44.21.00)

2013 Underway 5317 (2012) 27,989 27,989

Other PHX12-109T

AZ-57-X016

AZ-57-X016-00

Operating Assistance: 

ADA Cab Coupon 

Program (utilizing 

FY2011 funds of $23,634 

returned & FY2012 

funds of $26,366) 

(30.09.01)

2014 Underway 5317 (2012)

Local

50,000

50,000

100,000

Other PHX12-107T

AZ-57-X012

AZ-57-X016-00

Operating Assistance: 

Senior Cab Coupon 

Program (utilizing FY 

2007 funds of $82,101 

returned & FY2011 

funds of $17,899) 

(30.09.01)

2015 Underway 5317 (2012)

Local

100,000

100,000

200,000

900 0 0 M 0.0Phoenix 15670 Phoenix 2,163,777 Q4, 2012 210 0.0
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Other PHX13-151T

AZ-37-X018

Routes 3 Van Buren, 17 

McDowell, 29 Thomas 

Roads (30.09.01)

2013 Planned 5307-JARC (2013)

Local

756,389

756,389

1,512,778

Other PHX11-120T

AZ-57-X013

AZ-57-X013-00

Operating Assistance: 

Senior Cab & ADA Cab 

Taxi Coupon Program 

(30.09.01)

2015 Underway 5317 (2011)

Local

200,000

200,000

400,000

Other PHX11-101T

AZ-90-X109

AZ-90-X109-00

Install bus stop 

improvements (1% 

enhancement) 

(11.92.02)

2013 Underway 5307 (2011)

Local

526,392

131,598

657,990

Other PHX12-101T

AZ-90-X114

AZ-90-X114-00

Install bus stop 

improvements (1% 

enhancement) 

(11.92.02)

2014 Underway 5307 (2012)

Local

531,130

132,782

663,912

Other PHX13-101T

AZ-90-X124

Install bus stop 

improvements (1% 

enhancement) 

(11.92.02)

2014 Planned 5307 (2013)

Local

471,155

117,789

588,944

Other PHX14-101T

AZ-90-X131

Install bus stop 

improvements (1% 

enhancement) 

(11.92.02)

2015 Planned 5307 (2014)

Local

492,001

123,000

615,001

Other PHX15-102T Associated Transit 

Improvements (1% 

enhancement)


 (11.92.02)

2015 Planned 5307 (2015)

Local

492,963

123,241

616,204

Other PHX14-412T

AZ-34-0004

Preventive Maintenance 

(11.7A.00)

2015 Planned 5339 (2014)

Local

224,671

56,168

280,839

Other PHX14-413T

AZ-95-X027

Preventive Maintenance 

(11.7A.00)

2015 Planned STP-AZ-Flex (2014)

Local

407,980

101,995

509,975

Other PHX14-414T

AZ-54-0005

Preventive Maintenance 

(11.7A.00)

2015 Planned 5337-HI (2014)

Local

646,511

161,628

808,139

Phoenix 13507 Phoenix - Citywide 1,912,778 Q4, 2011 210 0.0

Phoenix 3018 Regionwide 1,598,953 210 0.0

131 0 0 M 0.0Phoenix 12809 Citywide 3,142,051 210 0.0

900 0 0 M 0.0

900 0 0 M 0.0
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Other PHX15-438T Preventive Maintenance


 (11.7A.00)

2015 Planned 5307 (2015)

Local

4,359,215

1,365,629

5,724,844

5-year PHX15-444T Preventive Maintenance


 (11.7A.00)

2015 Planned STP-AZ-Flex (2015)

Local

63,420

15,856

79,276

Other PHX15-434T Preventive maintenance
 2016 Planned Federal Interest 

(2015)

Local

411,458

102,864

514,322

Other MAG17-703T Preventive Maintenance 2017 Planned 5337-HI (2016)

Local

307,884

76,971

384,855

Other MAG17-704T Preventive Maintenance 2017 Planned STBGP-AZ-Flex 

(2016)

Local

445,109

111,278

556,387

Other PHX17-713T Preventive Maintenance
 2017 Planned 5307 (2016)

Local

5,550,655

1,387,664

6,938,319

Other PHX17-716T Preventive Maintenance


 (11.7A.00)

2017 Planned STBGP-MAG-Flex 

(2017)

Local

10,978

2,745

13,723

Phoenix 16725 Regionwide
 Other PHX15-440T Program Administration 

Funds


 (11.79.00)

2015 Planned 5310-MAG (2015) 232,000 232,000 232,000 230 0.0 900 0 0 M 1.0

Phoenix 4748 Regionwide Other PHX18-806T Regional administrative 

planning funding. 

(44.21.00)

2018 Planned 5310-MAG (2017)

Local

295,178

73,795

368,973 368,973 210 0.0 900 0 0 M 1.0

Phoenix 20067 Regionwide TLCP PHX15-106T

AZ-90-X131

Purchase bus: 

Articulated - 6 replace 

(11.12.06)

2016 Planned 5307 (2014)

PTF

4,182,000

738,000

4,920,000 4,920,000 210 0.0 900 0 0 M 0.0

900 0 0 M 1.0Phoenix 44311 Regionwide
 14,211,726 210 0.0
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TLCP PHX12-105T

AZ-37-X018

AZ-37-X018-00

Operating Assistance: 

temporary employment 

operating assistance - 

FY2012 JARC funding 

(30.09.01)

2015 Underway 5316 (2012) 24,208 24,208

TLCP PHX13-192T

AZ-95-X015

STP-AZ-95-X015-00

Preventive Maintenance 

(11.7A.00)

2015 Committed STP-AZ-Flex (2013) 202,621 202,621

Phoenix 21472 Regionwide TLCP PHX14-106T

AZ-90-X131

Purchase bus: 

Articulated - 10 replace 

(11.12.06)

2016 Planned 5307 (2014)

PTF

6,698,000

1,182,000

7,880,000 7,880,000 210 0.0 900 0 0 M 0.0

TLCP PHX15-447T 700 MHz Transit 

Communications 

Upgrade


 (11.42.20)

2015 Planned 5307 (2015)

PTF

5,633,809

1,408,452

7,042,261

TLCP VMT10-902T

AZ-90-X103

AZ-90-X103-00

Purchase 700 mhz radio 

system replacment 

(Phase II) -  FY2009 5307 

Funds (11.42.20)

2015 Committed 5307 (2009)

PTF

4,571,632

1,142,908

5,714,540

TLCP VMT10-902TB

AZ-90-X103

AZ-90-X103-00

Purchase 700 mhz radio 

system replacment 

(Phase II) - FY2010 5307 

Funds (11.42.20)

2015 Underway 5307 (2010)

PTF

1,028,368

257,092

1,285,460

TLCP VMT10-903T

AZ-90-X103

AZ-90-X103-00

Purchase 700 mhz radio 

system replacment 

(Phase III) - FY2010 5307 

Funds (11.42.20)

2015 Committed 5307 (2010)

PTF

6,800,000

1,700,000

8,500,000

TLCP PHX15-437T 700 MHz Transit 

Communications 

Upgrade


 (11.42.20)

2016 Planned Federal Interest 

(2015)

PTF

1,166,191

291,548

1,457,739

Phoenix 20187 Regionwide 226,829 Q2, 2014 210 0.0

900 0 0 M 0.0Phoenix 23260 Regionwide 24,000,000 210 0.0

900 1 0 0 M 0.0
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Other PHX17-702T Fare Collection System 

Upgrade

2017 Planned 5307 (2016)

Local

3,382,630

845,658

4,228,288

TLCP PHX17-704T On Board Digital Video 

Recorders

2017 Planned 5307 (2016)

PTF

3,584,000

896,000

4,480,000

TLCP PHX17-705T On Board Headsign 2017 Planned 5307 (2016)

PTF

2,048,000

512,000

2,560,000

Other PHX11-706T

AZ-90-X109

AZ-90-X109-00

Phoenix: Citywide Fixed 

Route - Preventive 

Maintenance - 2011 

5307  Funds (11.7A.00)

2012 Underway 5307 (2012)

Local

11,512,033

2,878,008

14,390,041

Other PHX12-104T

AZ-95-X009

STP-AZ-95-X009-00

Preventive maintenance - 

2009 & 2011 STP Funds 

(11.7A.00)

2012 Underway STP-Flex (2012)

Local

2,025,433

122,428

2,147,861

Other PHX12-804T

AZ-95-X013

STP-AZ-95-X013-00

Preventive Maintenance - 

FY2010 STP-Flex 

(11.7A.00)

2014 Underway STP-AZ-Flex (2012)

Local

448,323

37,792

486,115

Other PHX13-901T

AZ-90-X124

Preventive Maintenance 

(11.7A.00)

2014 Planned 5307 (2013)

PTF

Local

11,616,849

0

2,904,212

14,521,061

Other PHX13-123T

AZ-95-X023

Preventive Maintenance 2015 Underway STP-Flex (2013)

Local

253,980

63,495

317,475

Other PHX13-403T

AZ-34-0002

Preventive Maintenance 2015 Underway 5339 (2013)

Local

194,148

48,537

242,685

Other PHX14-103T

AZ-90-X131

Preventive Maintenance 

(11.7A.00)

2015 Planned 5307 (2014)

Local

10,991,787

2,747,947

13,739,734

Other PHX15-443T Preventive Maintenance


 (11.7A.00)

2015 Planned 5337-HI (2015)

Local

972,095

243,024

1,215,119

Other PHX12-825T

AZ-90-X114

AZ-90-X114-00

Preventive Maintenance 

(11.7A.00)

2016 Underway 5307 (2012)

Local

25,692,361

6,423,090

32,115,451

Other MAG17-701T Preventive Maintenance 2017 Planned 5307 (2014)

Local

107,202

26,801

134,003

Phoenix 25579 Regionwide 11,268,288 210 0.0

900 0 0 M 0.0Phoenix 47717 Regionwide 79,309,545 210 0.0

900 0 0 M 1.0
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Phoenix 18062 Phoenix (NAU) Other PHX12-110T

AZ-57-X016

AZ-57-X016-00

Operating Assistance: 

Senior Companion 

Program - FY2012 New 

Freedom Funding 

(30.09.01)

2015 Underway 5317 (2012)

Local

68,715

68,715

137,430 137,430 Q4, 2012 210 0.0 900 0 0 M 0.0

Phoenix 33705 South Transit Facility Other PHX13-155T

AZ-90-X124

South Transit Facility 

Refurbishments 

(11.44.03)

2015 Planned 5307 (2013)

Local

2,500,000

8,500,000

11,000,000 11,000,000 210 0.0 900 0 0 M 0.0

Other PHX17-714T Facility Rehab - Security 

Improvements


 (11.42.09)

2017 Planned 5307-AVN UZA 

(2014)

Local

29,889

7,472

37,361

Other PHX17-715T Facility Rehab - Security 

Improvements


 (11.42.09)

2017 Planned 5307-AVN UZA 

(2013)

Local

28,807

7,202

36,009

Phoenix 34298 Various locations TLCP PHX07-310T

AZ-90-X103

AZ-90-X103-00

Upgrade LNG fuel 

station - North Division - 

FY2009 5307 Funds 

(11.43.20)

2015 Completed 5307 (2011)

Local

1,200,000

300,000

1,500,000 1,500,000 210 0.0 900 0 0 M 0.0

Other SCT15-402 multi use path and 

bridge over the Crosscut 

Canal and related paths 

and access from two 

alleys.

2015 Planned Local 122,000 122,000

Other SCT16-403

 AZ-95-X015

Construct multi use path 

and bridge over the 

Crosscut Canal and 

related paths and access 

from two alleys.

2015 Planned CMAQ-Flex (2012)

Local

445,407

64,923

510,330

Phoenix 5020 South Transit Facility
 73,370 210 0.0

800 0 0 M 0.0Scottsdale 4077 Over Crosscut Canal and on or 

adjacent alleys, between 

McDowell Rd and Belleview, 

west of 66th St.


632,330 Q4, 2017 210 0.0

900 0 0 M 1.0
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TLCP SCT09-801T2

AZ-96-X002

AZ-96-X002-01

Pre-design/design for 

regional park-and-ride 

(Scottsdale/101).  (2008 

5309-FGM and ARRA 

FY2010 funds) (11.31.04)

2011 Completed ARRA-Transit (2011)

PTF

183,498

73,300

256,798

TLCP SCT09-803T

AZ-96-X002

AZ-96-X002-01

Construct regional park-

and-ride (Loop 

101/Scottsdale) - (ARRA 

FY2010 Funds) 

(11.33.04)

2011 Underway ARRA-Transit (2011) 4,816,502 4,816,502

TLCP SCT08-801T

AZ-05-0203

AZ-05-0203-00

Acquire right of way 

regional park-and-ride 

(Loop 101/Scottsdale) - 

FY2009 5309-FGM Funds 

(11.32.04)

2012 Completed 5317 (2011) 1,229,874 1,229,874

TLCP SCT09-801T

AZ-05-0202

AZ-05-0202-00

Pre-design/design for 

regional park-and-ride 

(Scottsdale/101).  (2008 

5309-FGM and ARRA 

FY2010 funds) (11.31.04)

2014 Completed 5309 (2011)

PTF

293,202

73,300

366,502

TLCP SCT11-111T

AZ-04-0011

AZ-04-0011-00

Construct Park and Ride, 

Scottsdale, AZ- FY2010 

Earmark (11.33.04)

2015 Underway 5309-Disc (2011) 500,000 500,000

Scottsdale 85 L101 and Scottsdale Rd 7,169,677 Q2, 2013 210 0.0 110 2 0 0 M 0.0
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Other SCT15-403T Preventive Maintenance
 2015 Planned 5307 (2015)

Local

168,560

42,140

210,700

Other SCT16-404T Preventive Maintenance


 (11.7A.00)

2016 Planned Federal Interest 

(2015)

Local

238,000

59,500

297,500

Other SCT17-701T Preventive Maintenance


 (11.7A.00)

2017 Planned 5307 (2016)

Local

173,385

43,346

216,731

Other SCT18-801T Preventive Maintenance
 2018 Planned 5307 (2017)

Local

117,282

29,320

146,602

Scottsdale 45339 Regionwide TLCP SCT13-901T

AZ-95-0X15

Purchase bus: standard 

40 foot - 7 replace 

(11.12.01)

2015 Planned CMAQ-Flex (2012)

PTF

4,065,254

245,726

4,310,980 4,310,980 210 0.0 900 0 0 M 0.0

Other SCT10-801T

AZ-96-X002

Operating Assistance 

(30.09.01)

2011 Planned ARRA-Transit (2013) 71,696 71,696

TLCP SCT13-151T

AZ-90-X124

Miller Road Circulator 

(OMITTED Route 514 - 

Not eligible) (30.09.01)

2015 Planned 5307-JARC (2013)

Local

167,321

167,321

334,642

Scottsdale 45236 Scottsdale Other SCT15-406T Neighborhood Trolley to 

Granite Reef Senior 

Center, Vista del 

Camino, and Paiute 

Neighborhood Centers


 (30.09.00)

2015 Planned 5310-MAG (2015)

Local

125,000

125,000

250,000 250,000 230 0.0 900 0 0 M 1.0

Scottsdale 23810 Scottsdale (City-Wide 

Operations)

406,338 210 0.0

900 0 0 M 1.0Scottsdale 34547 Regionwide
 871,533 210 0.0

900 0 0 M 0.0
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TLCP SCT15-404T Associated Transit 

Investments (ATI) Design





2015 Planned 5307 (2015)

PTF

220,411

55,103

275,514

TLCP SCT15-404RWT Associated Transit 

Improvements (ATI) 

Right of Way 

2018 Planned 5307 (2017)

PTF

211,120

52,780

263,900

TLCP SCT15-404CT Associated Transit 

Improvements (ATI) 

Construction 

2018 Planned 5307 (2017)

PTF

523,120

130,780

653,900

Other SCT11-113T

AZ-90-X109

AZ-90-X109-00

Preventive Maintenance - 

2011 5307 Funds 

(11.7A.00)

2013 Underway 5307 (2012)

Local

101,081

25,270

126,351

Other SCT12-101T

AZ-90-X114

AZ-90-X114-00

Preventive Maintenance 

(11.7A.00)

2014 Underway 5307 (2012)

Local

305,235

76,308

381,543

Other SCT12-102T

AZ-95-X009

STP-AZ-95-X009-00

Preventive maintenance - 

2009 & 2011 STP Funds 

(11.7A.00)

2014 Underway STP-Flex (2012)

Local

41,340

2,499

43,839

TLCP SCT13-101T

AZ-90-X124

Preventive Maintenance 

(11.7A.00)

2015 Planned 5307 (2013)

Local

129,542

32,386

161,928

Other SCT14-101T

AZ-90-X131

Preventive Maintenance 

(11.7A.00)

2016 Planned 5307 (2014)

Local

285,307

71,327

356,634

Other SCT11-110T

AZ-04-0011

AZ-04-0011-00

Plan, design and 

construct intermodal 

center - FY2009 Earmark 

(11.33.03)

2015 Underway 5309-Disc (2011)

Local

564,300

141,075

705,375

Other SCT11-112T

AZ-04-0011

AZ-04-0011-00

Intermodal center  - 

FY2010 Earmark 

(11.33.03)

2015 Underway 5309-Disc (2011)

Local

500,000

125,000

625,000

Scottsdale 29060 Scottsdale: Fixed Route 1,070,295 Q4, 2015 210 0.0

131 0 0 M 1.0Scottsdale 28407 Scottsdale Road/Rural Road 

corridor Capacity Improvement


1,193,314 210 0.0

232 0 0 M 0.0Scottsdale 207 Scottsdale (Skysong) 1,330,375 210 0.0

900 0 0 M 0.0
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Other SUR12-100T

AZ-95-X009

STP-AZ-95-X009-00

Preventive maintenance - 

2009 & 2011 STP Funds 

(11.7A.00)

2012 Underway STP-Flex (2012)

Local

7,854

475

8,329

Other SUR11-701T

AZ-90-X109

AZ-90-X109-00

Preventive Maintenance - 

2011 5307 Funds 

(11.7A.00)

2015 Underway 5307 (2012)

Local

24,681

6,170

30,851

Tempe 19370 Regionwide Other TMP13-151T

AZ-90-X124

EVBOM - Building 

systems and CO/O2 

Sensors (11.43.20)

2015 Planned 5307 (2013)

Local

250,000

62,500

312,500 312,500 210 0.0 900 0 0 M 0.0

Tempe 25851 EVBOM Other TMP13-153T

AZ-90-X124

EVBOM - CNG Pump 

Expansion (11.43.20)

2015 Planned 5307 (2013)

Local

1,054,100

345,900

1,400,000 1,400,000 210 0.0 900 0 0 M 0.0

Tempe 12102 East Valley Bus Operations & 

Maintenance Facility


Other TMP17-701T EVBOM Facility - CO2 

sensors

2017 Planned 5307 (2016)

Local

1,200,000

300,000

1,500,000 1,500,000 210 0.0 900 0 0 M 1.0

Tempe 6594 Route 56 Other TMP13-152T

AZ-90-X124

Route 56 Bus Stop 

Improvements 

(11.93.02)

2015 Planned 5307 (2013)

Local

100,000

25,000

125,000 125,000 210 0.0 900 0 0 M 0.0

Tempe 25646 Tempe TLCP TMP11-101T

AZ-04-0011

AZ-04-0011-00

Purchase buses for 

Neighborhood Circulator 

- FY2010 Earmark 

(11.12.04)

2015 Committed 5309-Disc (2011) 500,000 500,000 500,000 210 0.0 900 0 0 M 0.0

Other TOL14-401T Zoom (30.09.01) 2014 Planned 5307-JARC (2014)

Local

128,870

128,870

257,740

Other TOL15-401T Operating: Zoom


 (30.09.01)

2015 Planned 5307-JARC (2015)

Local

128,870

128,870

257,740

Tolleson 14063 Tolleson Other TOL15-402T Salary for Community 

Service driver for older 

adults


 (30.09.00)

2015 Planned 5310-MAG (2015)

Local

27,390

27,390

54,780 54,780 230 0.0 900 0 0 M 1.0

Surprise 5093 Surprise: Citywide Paratransit 39,180 2015 210 0.0

900 0 0 M 1.0Tolleson 31482 Citywide: Tolleson 515,480 210 0.0

900 0 0 M 0.0
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Other TOL12-101

AZ-37-X018

AZ-37-X018-00

Operating Assistance: 

Zoom Route  - FY2012 

JARC funding (30.09.01)

2013 Underway 5316 (2012)

Local

120,500

120,500

241,000

Other TOL13-151T

AZ-90-X124

Zoom Circulator 

(30.09.01)

2014 Planned 5307-JARC (2013)

Local

32,146

32,146

64,292

Other TOL12-102

AZ-57-X016

AZ-57-X016-00

Operating Assistance: 

Taxi Voucher Program - 

FY2011 New Freedom 

Funding (30.09.01)

2015 Underway 5317 (2012)

Local

14,830

14,830

29,660

Valley Metro 

Rail

14069 10 (Papago): Van Buren Street 

dedicated transitway 

exit/entrance ramp


TLCP VMR16-416T Construct transitway 

(ramp) 

2018 Planned PTF 28,500,000 28,500,000 28,500,000 210 0.0 110 0 0 M 0.0

Other VMR17-701T New Light Rail Station - 

50th Street - Project 

Development

2017 Planned Local 641,622 641,622

Other VMR17-702T New Light Rail Station - 

50th Street - Right-of-

way Acquisition

2017 Planned Local 151,250 151,250

Tolleson 13848 Tolleson 334,952 Q4, 2012 210 0.0

211 0 0 M 0.0Valley Metro 

Rail

2318 50th Street and Washington 

Street


792,872 220 0.0

900 0 0 M 0.0

Printed: 8/23/2017393



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

TLCP VMR11-706T

AZ-95-X009

CM-AZ-95-X009-00

Fixed guideway corridor - 

Central Mesa - Final 

Design (13.71.02)

2013 Completed CMAQ-Flex (2011)

PTF

4,120,000

1,030,000

5,150,000

TLCP VMR11-828TR1

AZ-95-X009

CM-AZ-95-X009-00

Fixed guideway corridor - 

Central Mesa - Right of 

Way Acquisition 

(13.75.91)

2013 Completed CMAQ-Flex (2011)

PTF

2,080,000

520,000

2,600,000

TLCP VMR11-828TR2

AZ-03-0066

AZ-03-0066-00

Sm Starts: ROW, Land, 

Existing Improvements 

(14.06.60)

2013 Completed 5309 (2012)

PTF

6,418,000

4,960,289

11,378,289

TLCP VMR09-806T

AZ-95-X006

CM-AZ-95-X006-00

Fixed guideway corridor - 

Central Mesa - 

Preliminary 

Engineering/FEIS - 

CMAQ-Flex funds from 

FY2009 (13.71.01)

2013 Completed CMAQ-Flex (2009)

PTF

1,856,002

464,001

2,320,003

TLCP VMR10-703TR1

AZ-95-X009

CM-AZ-95-X009-00

Fixed guideway corridor - 

Central Mesa - 

Preliminary 

Engineering/FEIS 

(13.71.01)

2013 Completed CMAQ-Flex (2011)

PTF

4,000,000

1,000,000

5,000,000

Other VMR10-703TR2

AZ-95-X013

CM-AZ-95-X013-00

Fixed guideway corridor - 

Central Mesa - 

Preliminary 

Engineering/FEIS - 

FY2010 CMAQ Flex 

Funds (13.71.01)

2013 Completed CMAQ-Flex (2010)

PTF

10,000,000

2,500,000

12,500,000

TLCP VMR12-917T Fixed guideway corridor - 

Central Mesa - Utility 

Relocation (Non-Prior 

Rights) (13.75.95)

2013 Completed PTF 2,568,820 2,568,820

Q4, 2015 220 3.0 211 4 0 0 M 0.0Valley Metro 

Rail

5655 Central Mesa Light Rail 187,489,006
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TLCP VMR12-918T

AZ-03-0066

Sm Starts: Sitework & 

Special Conditions 

(14.04.40)

2013 Planned 5309 (2013)

PTF

93,665

72,390

166,055

TLCP VMR11-101T

AZ-95-X009

CM-AZ-95-X009-00

Fixed guideway corridor - 

Central Mesa - Construct 

transitway (13.23.01)

2013 Completed CMAQ-Flex (2011)

PTF

800,000

200,000

1,000,000

TLCP VMR12-841T

AZ-03-0066

Sm Starts: Guideway 

and Track Elements

2013 Planned 5309 (2014)

PTF

3,514,570

804,353

4,318,923

TLCP VMR12-842T

AZ-03-0066

Sm Starts: Guideway & 

Track Elements 

(14.01.10)

2013 Planned 5309 (2013)

PTF

6,202,835

4,793,991

10,996,826

TLCP VMR12-921T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Stations, 

Stops, Terminals, 

Intermodals (14.02.20)

2013 Completed 5309 (2012)

PTF

333,000

257,366

590,366

TLCP VMR13-936T

AZ-03-0066

Sm Starts: Stations, 

Stops, Terminals, 

Intermodal (14.04.40)

2013 Planned 5309 (2013)

PTF

1,594,159

1,232,080

2,826,239

TLCP VMR12-926T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Unallocated 

Contingency (14.09.90)

2013 Completed 5309 (2013)

PTF

3,692,000

2,853,441

6,545,441

TLCP VMR12-928T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Professional 

Services (14.08.80)

2013 Completed 5309 (2013)

PTF

4,748,000

3,669,593

8,417,593

TLCP VMR13-928T

AZ-03-0066

Sm Starts: Professional 

Services (14.08.80)

2013 Planned 5309 (2014)

PTF

5,519,188

4,265,622

9,784,810

TLCP VMR12-922T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Sitework & 

Special Conditions 

(14.04.40)

2013 Completed 5309 (2012)

PTF

12,243,000

9,462,265

21,705,265

TLCP VMR12-923T

AZ-03-0066

Sm Starts: Systems 

(14.05.50)

2013 Planned 5309 (2013)

PTF

0

0

0

TLCP VMR13-923T

AZ-03-0066

Sm Starts: Systems 

(14.05.50)

2013 Planned 5309 (2014)

PTF

3,465,030

4,624,298

8,089,328

M 0.0220 3.0 211 4 0 0Valley Metro 

Rail

5655 [Continued from previous 

page.]
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TLCP VMR13-926T

AZ-03-0066

Sm Starts: Unallocated 

Contingency (14.09.90)

2013 Planned 5309 (2014)

PTF

1,339,717

1,035,429

2,375,146

TLCP VMR13-927T

AZ-03-0066

Sm Starts: Finance 

Charges (14.10.10)

2013 Planned 5309 (2014)

PTF

687,595

531,422

1,219,017

TLCP VMR14-924T Sm Starts: ROW, Land, 

Existing Improvements 

(14.06.60)

2014 Planned 5309 (2014)

PTF

0

0

0

TLCP VMR14-922T Sm Starts: Sitework & 

Special Conditions 

(14.04.40)

2014 Planned 5309 (2014)

PTF

0

0

0

TLCP VMR12-840TR1 Fixed guideway corridor - 

Central Mesa - Final 

Design (13.71.02)

2015 Completed CMAQ-Flex (2012) 6,600,000 6,600,000

TLCP VMR13-939T

AZ-95-X023

Fixed guideway corridor - 

Central Mesa - Right-of-

Way Acquisition 

(13.75.91)

2015 Planned CMAQ-Flex (2013)

PTF

720,000

180,000

900,000

TLCP VMR13-940T Fixed guideway corridor - 

Central Mesa - Utility 

Relocation (Non-Prior 

Rights) (13.75.95)

2015 Planned PTF 4,204,625 4,204,625

TLCP VMR13-941T

AZ-95-X023

Fixed guideway corridor - 

Central Mesa - Utility 

Relocation (Prior Rights) 

(13.75.95)

2015 Planned CMAQ-Flex (2013)

PTF

3,360,000

840,000

4,200,000

Other VMR11-105T

AZ-95-X015

Central Mesa Light Rail 

Extension


Construction

2015 Underway CMAQ-Flex (2012)

Local

3,136,107

784,026

3,920,133

TLCP VMR12-110T

AZ-95-X015

Central Mesa Light Rail 

Extension


construction.

2015 Underway CMAQ-Flex (2012)

PTF

1,262,000

76,282

1,338,282

Valley Metro 

Rail

5655 [Continued from previous 

page.]








Central Mesa Light Rail

187,489,006 Q4, 2015 M 0.0220 3.0 211 4 0 0

Printed: 8/23/2017396



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

TLCP VMR12-111T

AZ-95-X015

Central Mesa Light Rail 

Extension


Construction

2015 Underway CMAQ-Flex (2012)

PTF

3,611,000

218,268

3,829,268

TLCP VMR12-112T

AZ-95-X015

Central Mesa Light Rail 

Extension


Construction

2015 Underway CMAQ-Flex (2012)

PTF

4,364,500

263,814

4,628,314

TLCP VMR13-925T

AZ-95-X015

Fixed guideway corridor - 

Central Mesa - Construct 

Transitway (13.23.01)

2015 Planned CMAQ-Flex (2012)

PTF

3,500,000

211,559

3,711,559

TLCP VMR14-102T

AZ-90-X131

AZ-03-0066-00

Sm Starts: Stations, 

Stops, Terminals, 

Intermodal (14.01.10)

2015 Planned 5309-New Starts 

(2014)

PTF

897,434

693,600

1,591,034

TLCP VMR15-102T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Stations, 

Stops, Terminals, 

Intermodal (14.02.20)

2015 Planned 5309-New Starts 

(2014)

PTF

1,485,089

1,147,782

2,632,871

TLCP VMR14-927T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Finance 

Charges (14.10.10)

2015 Planned 5309-New Starts 

(2014)

PTF

654,710

506,006

1,160,716

TLCP VMR14-928T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Professional 

Services (14.08.80)

2015 Planned 5309-New Starts 

(2014)

PTF

6,628,800

5,123,207

11,752,007

TLCP VMR14-923T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Systems 

(14.05.50)

2015 Planned 5309-New Starts 

(2014)

PTF

9,608,395

5,479,811

15,088,206

TLCP VMR14-926T

AZ-03-0066

AZ-03-0066-00

Sm Starts: Unallocated 

Contingency (14.09.90)

2015 Planned 5309-New Starts 

(2014)

PTF

1,342,382

1,037,488

2,379,870

M 0.0220 3.0 211 4 0 0Valley Metro 

Rail

5655 [Continued from previous 

page.]
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Other VMR12-106T

AZ-95-X009

STP-AZ-95-X009-00

Preventive Maintenance - 

2009 & 2011 STP funds 

(11.7A.00)

2012 Completed STP-Flex (2009)

Local

231,262

13,979

245,241

Other VMR10-801T

AZ-96-002

Operating Assistance 

(30.09.01)

2013 Planned ARRA-Transit (2009) 632,995 632,995

TLCP VMR11-104T

AZ-90-X109

AZ-90-X109-00

Preventive Maintenance - 

2011 5307  Funds 

(11.7A.00)

2013 Completed 5307 (2011)

Local

565,712

141,428

707,140

TLCP VMR12-105T

AZ-90-X114

AZ-90-X114-00

Preventive Maintenance 

(11.7A.00)

2013 Completed 5307 (2012)

Local

4,287,637

1,071,909

5,359,546

TLCP VMR09-826T

AZ-95-X006

CM-AZ-95-X006-00

Installation of additional 

METRO ticket vending 

machines and stand 

alone fare validation 

systems - CMAQ-Flex 

funds from FY2009

2014 Completed CMAQ-Flex (2009) 600,000 600,000

TLCP VMR13-105T

AZ-90-X124

Preventive Maintenance 

(11.7A.00)

2014 Planned 5307 (2013)

Local

1,819,672

454,918

2,274,590

Other VMT12-104T

AZ-05-0204

AZ-05-0204-00

Preventive Maintenance - 

FY2011 5309-FGM Funds 

(11.7A.00)

2014 Completed 5309-FGM (2011)

Local

878,425

219,606

1,098,031

TLCP VMR14-110T

AZ-05-0204

Preventive Maintenance 

(11.7A.00)

2016 Planned 5309-FGM (2013)

Local

1,106,433

276,608

1,383,041

Valley Metro 

Rail

19572 Central Phoenix / East Valley 

(CP/EV) 20-mile light rail 

transit starter line

12,300,584 Q4, 2015 M 0.0220 0.0 211 4 0 0
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TLCP MES08-803T

AZ-90-X124

Pre-design regional 

transit center (6-bay)  

Main St/Mesa Dr 

(11.31.01)

2015 Deferred 5309-FGM (2013)

PTF

62,630

15,658

78,288

TLCP MES09-805T

AZ-90-X124

Design regional transit 

center (6-bay)  Main 

St/Mesa Dr (11.31.01)

2015 Deferred 5309-FGM (2013)

PTF

161,273

40,318

201,591

TLCP MES10-808T

AZ-90-X131

Construct regional 

transit center (6-bay) 

(Main ST/Mesa Dr) 

(11.33.01)

2015 Planned 5307 (2014)

PTF

272,744

68,186

340,930

Other VMR12-107T

AZ-88-0001

AZ-58-0004-00

Pre-Design/Design solar 

shade canopies and 

solar panels - FY2011 

5309-Disc. Funds 

(11.41.02)

2013 Underway 5309-Disc (2011)

Local

176,000

44,000

220,000

Other VMR12-108T

AZ-88-0001

AZ-58-0004-00

Install solar shade 

canopies and solar 

panels - FY2011 5309-

Disc. Funds (11.44.02)

2015 Underway 5309-Disc (2011)

Local

2,615,000

7,186,850

9,801,850

Other VMR15-409T Preventive Maintenance
 2015 Planned 5307 (2015)

Local

1,198,401

299,600

1,498,001

Other VMR17-704T Preventive Maintenance


 (12.7A.00)

2017 Planned 5307 (2016)

Local

1,306,449

326,612

1,633,061

Other VMR18-801T Preventive Maintenance
 2018 Planned 5307 (2017)

Local

1,338,027

334,507

1,672,534

Valley Metro 

Rail

33498 Regionwide TLCP VMR13-403T

AZ-54-0002

Overhaul friction brakes - 

phase 1

2015 Underway 5337-FGM (2013)

PTF

Local

300,000

552,010

2,856,000

3,708,010 3,708,010 Q4, 2018 220 0.0 900 0 0 M 0.0

Valley 

Metro/RPTA

44270 Regionwide Other VMT17-710T ADA Operating
 2017 Planned 5307 (2016)

PTF

1,000,000

1,000,000

2,000,000 2,000,000 210 0.0 900 0 0 M 1.0

M 0.0

Valley Metro 

Rail

49641 METRO Rail Operations and 

Maintenance Center in 

Phoenix

10,021,850 Q4, 2013

210 0.0 232 0 0Valley Metro 

Rail

39320 Main St/Mesa Dr 620,809 Q4, 2016

M 1.0220 0.0 900 0 0

M 0.0

Valley Metro 

Rail

29054 Regionwide 4,803,596

210 0.0 900 3 0 0

Printed: 8/23/2017399



FY2018-2022 MAG TIP - Previous Projects Version: 123 - 06/28/2017Transit Section

B
e

fo
re

A
fte

r

Statu
s

D
ate

 Fu
n

d
in

g 

C
o

m
m

itte
d

Funding Source(s) Amount(s)

Work Descriptions 

- Text Description

- FTA ALI Number

Schedule Funding Project Total Est. Date 

Project to 

be in use

P
ro

je
ct Typ

e
 C

o
d

e

Work  Phase Total

Sponsoring 

Agency
Project  Description Work Phases - Identification Number(s), Description, Schedule and Funding Technical Information

Project IDN(s):

- MAG ID

- STIP ID

- RTP ID

Project Location Program Work IDN(s) :

- TIP ID

- Grant ID

- Fed Aid ID

Facility Typ
e

 Fe
d

 Fu
n

c C
lass 

 Thru Lanes 

P
ro

je
ct Le

n
gth

 (M
i)

 On Facility Properties 
A

ir Q
u

ality A
re

a

A
ir Q

u
ality C

o
d

e

C
M

P
 R

e
fe

re
n

ce
 C

o
d

e

P
ro

gram
 Y

e
ar

Valley 

Metro/RPTA

17987 Regionwide Other VMT12-109T

AZ-57-X016

AZ-57-X016-00

Operating Assistance: 

Cab Coupon & Voucher 

Program - FY2012 New 

Freedom Funding 

(30.09.01)

2015 Underway 5317 (2012)

Local

545,083

545,083

1,090,166 1,090,166 Q4, 2012 210 0.0 900 0 0 M 0.0

Valley 

Metro/RPTA

20370 City of Scottsdale - Citywide Other VMT13-153T

AZ-90-X124

Route 72 - Scottsdale Rd 

(30.09.01)

2016 Planned 5307-JARC (2013)

Local

38,415

38,415

76,830 76,830 210 0.0 900 0 0 M 0.0

Valley 

Metro/RPTA

6566 City of Surprise - Citywide Other VMT13-154T

AZ-90-X124

Route 571-Surprise 

Express (30.09.01)

2015 Planned 5307-JARC (2013)

Local

47,341

47,341

94,682 94,682 210 0.0 900 0 0 M 0.0

Valley 

Metro/RPTA

46917 Chandler, Gilbert, Mesa, and 

Tempe

Other VMT18-806T New Freedom - 

Northwest Valley Dial-A-

Ride - Contract service 

(30.90.00)

2018 Planned 5310-MAG (2017)

Private

275,000

275,000

550,000 550,000 210 0.0 900 0 0 M 1.0

Other VMT17-705T Northwest Valley Dial-A-

Ride (Taxi subsidy 

service) (El Mirage, 

Peoria, Sun Cities, 

Surprise, Youngtown, 

and County)


 (30.09.00)

2017 Planned 5310-MAG (2016)

Local

217,044

217,044

434,088

Other VMT17-706T East Valley RideChoice 

(Contract service) 

(Chandler, Gilbert, Mesa 

and Tempe)

2017 Planned 5310-MAG (2016)

Local

250,000

250,000

500,000

Other VMT17-707T Travel Training


 (30.09.01)

2017 Planned 5310-MAG (2016)

Local

70,000

17,500

87,500

Valley 

Metro/RPTA

45264 Regionwide 1,021,588 M 1.0230 0.0 900 0 0
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Other VMT15-408T ADA Travel Securement 

Loops 


 (30.09.00)

2015 Planned 5310-MAG (2015)

Local

5,294

1,323

6,617

Other VMT15-406T Northwest Valley Dial-A-

Ride contract service (El 

Mirage, Peoria, Sun City, 

Sun City West, Surprise, 

Youngtown, and County)


 (30.09.00)

2015 Planned 5310-MAG (2015)

Local

229,432

758,568

988,000

Other VMT15-407T East Valley Dial-A-Ride 

contract service 

(Chandler, Gilbert, 

Mesa, and Tempe) 

(30.09.00)

2015 Planned 5310-MAG (2015)

Local

125,000

435,000

560,000

Other VMT15-409T Travel Training


 (30.09.01)

2016 Planned 5310-MAG (2015)

Local

33,824

8,457

42,281

Valley 

Metro/RPTA

34125 Regionwide Other VMT13-157T

AZ-16-X002

Alternatives Project - 

WV DAR, Taxi Subsidy, 

Scottsdale Trolley 

(30.09.01)

2015 Planned 5310-MAG (2013)

Local

804,543

804,543

1,609,086 1,609,086 210 0.0 900 0 0 M 0.0

M 1.0230 0.0 900 0 0Valley 

Metro/RPTA

7783 Regionwide
 1,596,898
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TLCP PEO10-802T Pre-design regional park-

and-ride (Grand/Peoria) 

(11.31.04)

2015 Planned 5307 (2015)

PTF

103,653

25,913

129,566

TLCP PEO16-418T Design regional park-and-

ride (Grand/Peoria)

2017 Planned 5307 (2016)

PTF

301,125

75,282

376,407

TLCP PEO16-418T2 Design regional park-and-

ride (Grand/Peoria)


 (11.32.04)

2018 Planned 5337-HI (2017)

PTF

7,995

1,998

9,993

TLCP PEO16-419T Right of way regional 

park-and-ride 

(Grand/Peoria) 

(11.32.04)

2018 Planned 5337-HI (2017)

PTF

831,591

207,898

1,039,489

TLCP PEO17-420T2 Right of way regional 

park-and-ride 

(Grand/Peoria)


 (11.32.04)

2018 Planned 5339 (2017)

PTF

691,170

172,793

863,963

TLCP PEO17-420T3 Construct regional park-

and-ride (Grand/Peoria) 

Phase I


 (11.33.04)

2018 Planned CMAQ-Flex (2017)

PTF

971,520

242,880

1,214,400

Valley 

Metro/RPTA

44351 Regionwide Other VMT12-108T

AZ-57-X016

AZ-57-X016-00

Misc Bus Equip: Personal 

securement loops for 

vheelchair passengers -  

FY2011 New Freedom 

funding of $7,879 and 

FY2012 New (11.44.20)

2015 Underway 5317 (2011)

Local

8,640

2,160

10,800 10,800 210 0.0 900 0 0 M 0.0

Valley 

Metro/RPTA

19814 Regionwide Other VMT18-805T New Freedom - Travel 

Training (30.90.00)

2018 Planned 5310-MAG (2017)

Local

118,167

29,542

147,709 147,709 210 0.0 900 0 0 M 1.0

Valley 

Metro/RPTA

246 Grand/Peoria 3,633,818 Q3, 2019 M 0.0210 0.0 231 3 0 0
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Other VMT13-155T

AZ-90-X124

Next Ride- Purchase 

signs & install & SMS 

units (11.42.20)

2015 Planned 5307-JARC (2013)

Local

15,929

15,929

31,858

Other VMT13-156T

AZ-90-X124

Next Ride- Purchase 

signs & install& SMS 

units (Capital) (11.42.20)

2015 Committed 5307-JARC (2013)

Local

2,000

500

2,500

TLCP PEO13-902T

AZ-90-X131

Pre-design regional 

transit center (4-bay) 

Peoria (11.31.02)

2016 Planned 5307 (2014)

PTF

40,132

10,033

50,165

TLCP PEO13-101T Design regional transit 

center (4-bay) Peoria 

(11.31.02)

2017 Planned 5339 (2016)

PTF

125,260

31,315

156,575

Other TMP15-404T Preventive Maintenance
 2015 Planned 5307 (2015)

Local

1,530,369

382,592

1,912,961

Other VMT15-402T Preventive Maintenance
 2015 Planned 5307 (2015)

Local

2,443,279

610,820

3,054,099

Other VMT17-704T Preventive Maintenance


 (11.7A.00)

2017 Planned 5307 (2016)

Local

4,525,122

1,131,280

5,656,402

Other VMT18-802T Preventive Maintenance
 2018 Planned 5307 (2017)

Local

4,518,443

1,129,611

5,648,054

Valley 

Metro/RPTA

23388 Regionwide
 Other VMT15-401T Regional ADA Bus Stop 

Accessibility Standards 

and Inventory 


2015 Planned 5307 (2015)

PTF

200,000

50,000

250,000 250,000 210 0.0 900 0 0 M 1.0

Valley 

Metro/RPTA

2333 Regionwide TLCP TMP15-102T Purchase bus:  standard 

40 foot - 2 replace 

(Tempe) (11.12.01)

2015 Planned 5307 (2015)

PTF

983,404

173,543

1,156,947 1,156,947 210 0.0 900 0 0 M 0.0

M 0.0

Valley 

Metro/RPTA

6338 Peoria 206,740 Q4, 2018

210 0.0 900 0 0Valley 

Metro/RPTA

10213 Regionwide 34,358

M 1.0210 0.0 900 0 0

M 0.0

Valley 

Metro/RPTA

8830 Regionwide 16,271,516

210 0.0 900 4 0 0
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TLCP VMT15-107T Purchase vanpools: 25 

expand (11.13.15)

2015 Planned STP-AZ-Flex (2015) 950,325 950,325

TLCP VMT13-907T

AZ-95-X023

Purchase vanpools: 25 

expand (11.13.15)

2016 Planned STP-Flex (2013) 895,775 895,775

TLCP VMT14-106T

AZ-95-X027

Purchase vanpools: 19 

expand (11.13.15)

2016 Planned STP-AZ-Flex (2014) 722,152 722,152

TLCP VMT12-101T Purchase bus: standard 

40 foot - 26 replace 

(Tempe) (11.12.01)

2012 Underway 5307 (2012)

PTF

11,294,584

2,823,646

14,118,230

TLCP VMT11-102T

AZ-90-X109

AZ-90-X109-00

Purchase bus: standard 

40 foot - 8 replace 

(Tempe) (11.12.01)

2014 Underway 5307 (2011)

PTF

3,374,036

691,068

4,065,104

Other VMR15-392T Purchase bus:  

articulated - 2 replace 

(Tempe)

2015 Planned 5337-HI (2015)

PTF

983,404

173,543

1,156,947

TLCP VMR16-389T Purchase bus: 30 foot - 7 

expand (Tempe) 

(11.13.03)

2017 Planned 5307 (2016)

PTF

2,885,750

509,250

3,395,000

TLCP VMR17-390T Purchase bus: 30 foot - 6 

replace (Tempe) 

(11.12.03)

2018 Planned 5307 (2017)

PTF

2,550,000

450,000

3,000,000

Valley 

Metro/RPTA

22488 Regionwide TLCP VMT14-105T Purchase bus: standard 

40 ft - 11 expand 

(Scottsdale/Rural BRT)


 (11.13.01)

2015 Planned 5307 (2015)

PTF

5,142,500

907,500

6,050,000 6,050,000 210 0.0 900 0 0 M 0.0

TLCP AVN09-802T Operating:Operating 

Assistance  -  FY2009 

5307 - AVN UZA Funds 

(30.09.01)

2011 Deferred 5307-AVN UZA 

(2009)

Local

1,004,572

1,004,572

2,009,144

Other VMT13-106T

AZ-90-X128

Operating: Operating 

Assistance TBD 

(30.09.01)

2015 Planned 5307-AVN UZA 

(2013)

PTF

Local

2,246,585

2,246,585

0

4,493,170

Valley 

Metro/RPTA

16655 Regionwide 2,568,252 Q4, 2019

M 0.0

Valley 

Metro/RPTA

34735 Regionwide 6,502,314

210 0.0 900 0 0

M 0.0

Valley 

Metro/RPTA

19422 Regionwide 25,735,281

210 0.0 900 4 0 0

M 0.0210 0.0 900 0 0
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TLCP TMP10-605T

AZ-90-X103

AZ-90-X103-00

Purchase bus: 

Articulated - 17 replace - 

FY2010 5307 Funds 

(11.12.07)

2012 Completed 5307 (2010)

PTF

14,110,000

2,890,000

17,000,000

TLCP VMR13-120T

AZ-54-0001

Purchase bus: 

articulated - 2 

replacement (Tempe)

2017 Planned 5337-FGM (2013)

PTF

1,467,452

258,962

1,726,414

Valley 

Metro/RPTA

41609 Regionwide TLCP VMT10-659T

AZ-90-X103

AZ-90-X103-00

Purchase bus: < 30 foot - 

12 replace (dial-a-ride) - 

FY2010 5307 Funds 

(11.12.04)

2015 Underway 5307 (2010)

PTF

822,442

205,610

1,028,052 1,028,052 210 0.0 900 0 0 M 0.0

Valley 

Metro/RPTA

44360 Regionwide TLCP VMT09-904T

AZ-90-X103

AZ-90-X103-00

Origins and Destinations 

Study -  FY2009 5307 

Funds (44.26.15)

2015 Underway 5307 (2009) 561,000 561,000 561,000 Q4, 2013 210 0.0 900 2 0 0 M 0.0

Other VMT11-709T

AZ-90-X109-00

Preventive Maintenance - 

2011 5307 Funds 

(11.7A.00)

2012 Underway 5307 (2011)

Local

2,781,041

695,260

3,476,301

Other VMT12-102T

STP-AZ-95-X009-00

Preventive Maintenance - 

2009 & 2011 STP Funds 

(11.7A.00)

2012 Underway STP-Flex (2009)

Local

838,365

50,675

889,040

Other VMT10-801T

AZ-96-X002

Operating Assistance 

(30.09.01)

2013 Planned ARRA-Transit (2013) 1,021,243 1,021,243

Other VMT12-813T

AZ-90-X114

AZ-90-X114-00

Preventive Maintenance 

(11.7A.00)

2015 Underway 5307 (2012)

Local

8,121,124

2,030,281

10,151,405

Other VMT13-902T

AZ-90-X124

Preventive Maintenance 

(11.12.40)

2016 Planned 5307 (2013)

Local

3,072,625

897,391

3,970,016

M 0.0

Valley 

Metro/RPTA

36312 Regionwide: Fixed Route 19,508,005

210 0.0 900 0 0Valley 

Metro/RPTA

41132 Regionwide 18,726,414

M 0.0210 0.0 900 0 0
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Other VMT14-108T

AZ-18-0054

Operating Assistance: 

Rural Route 685 (Scope 

30000) (30.09.02)

2014 Underway 5311 (2014)

PTF

109,272

79,128

188,400

Other VMT14-109T

AZ-18-0060

Operating Assistance-

Intercity: Rural Route 

685    ( Scope 63400) 

(30.09.02)

2014 Underway 5311 (2014)

PTF

213,542

154,633

368,175

Other VMT14-110T

AZ-18-0060

Administration: Rural 

Route 685 (11.79.00)

2014 Underway 5311 (2014)

PTF

56,352

14,088

70,440

Other VMT17-708T Operating Assistance: 

Rural Route 685 (Scope 

300-00) (30.09.02)

2017 Planned 5311 (2016)

PTF

Local

262,721

125,246

65,000

452,967

Other VMT17-709T Operating Assistance-

Intercity: Rural Route 

685 (Scope 634-00)


 (30.09.02)

2017 Planned 5311 (2016)

PTF

87,574

63,415

150,989

Other VMT17-711T Preventive Maintenance 

(scope 600-00)


 (11.7A.00)

2017 Planned 5311 (2016)

PTF

70,590

17,648

88,238

Other VMT17-710T Administration: Rural 

Route 685 (Scope 620-

00)


 (11.79.00)

2017 Planned 5311 (2016)

PTF

107,916

26,979

134,895

TLCP VMT13-913TB Bus Rapid Transit right 

of way improvements 

(phase I) Scottsdale 

Rd./Rural Rd. BRT 

(11.32.02)

2015 Deferred 5307 (2015)

PTF

5,168,246

1,292,062

6,460,308

TLCP VMT15-405T Transit signal priority 

(TSP)


2015 Planned 5307 (2015)

PTF

763,360

190,840

954,200

M 0.0

Valley 

Metro/RPTA

28971 Scottsdale Road/Rural Road 

corridor

7,414,508 Q3, 2015

210 0.0 900 0 0Valley 

Metro/RPTA

21602 Southwest Valley 1,454,104

M 0.0210 0.0 900 3 0 0
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Valley 

Metro/RPTA

15745 Chandler, Gilbert, Mesa, and 

Tempe

Other VMT18-804T New Freedom - East 

Valley RideChoice - Taxi 

subsidy service 

(30.90.00)

2018 Planned 5310-MAG (2017)

Local

300,000

300,000

600,000 600,000 210 0.0 900 0 0 M 1.0

Other TMP11-701T Preventive Maintenance - 

2011 5307 Funds 

(11.7A.00)

2012 Planned 5307 (2011)

Local

1,892,381

473,095

2,365,476

Other TMP12-100T Preventive Maintenance - 

2009 & 2011 STP Funds 

(11.7A.00)

2012 Planned STP-Flex (2009)

Local

699,051

42,254

741,305

Other TMP12-807T

AZ-90-X114

Preventive Maintenance 

(11.7A.00)

2016 Planned 5307 (2012)

Local

5,886,582

1,471,646

7,358,228

Other TMP13-901T

AZ-90-X124

Preventive Maintenance 

(11.7A.00)

2016 Planned 5307 (2013)

Local

2,534,066

633,517

3,167,583

M 0.0210 0.0 900 0 0Valley 

Metro/RPTA

6633 Tempe: Fixed Route 13,632,592

Printed: 8/23/2017407
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X.1 List of MAG Contacts and Web Links 
 

Area Description Web Links 

Regional Transportation 
Plan (RTP) 

MAG Regional Transportation Plan 
Webpage 

http://www.azmag.gov/RTP 

Download link to the Regional 
Transportation Plan 

http://www.azmag.gov/Projects/Project.asp?CMSID2=1126&MID=Transportati
on  

Transportation 
Improvement Program  
(TIP) 

MAG Transportation Improvement 
Program Webpage 

http://www.azmag.gov/TIP. 

Download link to the Transportation 
Improvement Program 

http://www.azmag.gov/TIP. 

Download link to the Transportation 
Programming Guidebook 

http://www.azmag.gov/TIP. 

MAG Federal Fund 
Program 

MAG Transportation Improvement 
Program Webpage 

http://www.azmag.gov/Documents/TIP_2015-08-14_Transportation-
Programming-Guidebook-FY2016.pdf 

Download link to MAG Federal 
Fund Programming Principals 

http://www.azmag.gov/Documents/TIP_2015-07-06_MAG-Federal-Fund-
Programming-Principles-Approved-06-24-15.pdf 

Download link to MAG Federal 
Fund Applications 

http://www.azmag.gov/Transportation/ModalApplications.asp 

Transit Life Cycle 
Program 

Valley Metro/RTPA Transit Life Cycle 
website 

http://www.valleymetro.org/publications_reports/ 

Arterial Life Cycle 
Program (ALCP) 

MAG ALCP Webpage http://www.azmag.gov/ALCP 

Download link for the ALCP Policies 
and Procedures 

http://www.azmag.gov/Documents/ALCP_2015-06-25_Policies-and-
Procedures_June-24-2015.pdf 

Download links to the ALCP http://www.azmag.gov/Documents/ALCP_2016-04-01_FY-2016-Arterial-Life-
Cycle-Program-March-23-2016.pdf 

System Performance MAG Performance Website http://performance.azmag.gov/ 
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Title VI and 
Environmental Justice 

MAG Title Vi and Environmental 
Justice Webpage 

http://www.azmag.gov/Projects/Project.asp?CMSID=3881&MID=Human%20S
ervices 

Public Involvement MAG Public Involvement Webpage http://www.azmag.gov/Communications/default.asp 

Download link to the MAG Public 
Involvement Plan 

http://www.azmag.gov/Documents/COMM_2014-04-01_Public-Participation-
Plan_April-2014.pdf 

MAG Unified Plan Work 
Program (UPWP) 

MAG Fiscal Services Webpage http://www.azmag.gov/Fiscal_Services/default.asp 

 

Area Staff Member Phone Number E-Mail Address 

Regional Transportation Plan Roger Herzog (602) 254-6300 RHerzog@azmag.gov 

Transportation Improvement Program Teri Kennedy (602) 254-6300 TKennedy@azmag.gov 

Stephen Tate (602) 254-6300 STate@azmag.gov 

Public Participation Leila Gamiz (602) 254-6300 LGamiz@azmag.gov 
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X.2 Public Involvement Process and the Development  
 

The development of the FY 2018-2022 MAG TIP began in July, 2016.  The schedule noted in the following figure demonstrates the 
high level of involvement that MAG member agencies, the public and interested parties have to review the development of the FY 
2018-2022 MAG TIP.  All MAG committees, including technical committees, are open to the public.  

 

Start Finish Days
05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24 03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 07 14 21 28

Early Phase Public Meeting and Comment Period F, 7/29/16 W, 8/31/16  34 (24 wkd) <= Prel iminary Li s tings

Agency Data Collection       Ava i lable to Publ ic
Bus  Operations M, 10/3/16 W, 11/2/16  31 (23 wkd) 

Member Agency Private and Loca l ly Funded Roadways M, 10/17/16 M, 11/14/16  29 (20 wkd) <= Fina l  Li s tings
Trans i t Li fe Cycle Program Data  Col lection M, 12/5/16 F, 1/6/17  33 (24 wkd)      and Conformity
ADOT TIP Data  Col lection M, 1/16/17 F, 1/20/17  5 (4 wkd)      Report
Member Agency ALCP Data  Col lection W, 2/1/17 T, 2/14/17  14 (10 wkd) 

Modeling and Preparation of Reports

Model  Coding and Agency Fol low up M, 11/14/16 W, 3/1/17  108 (73 wkd) 

Travel  Demand Model  Runs St, 3/11/17 F, 3/24/17  14 (10 wkd) 

Ai r Qual i ty Model ing St, 3/25/17 S, 4/23/17  30 (20 wkd) 

Mid Phase Public Meeting and Comment Period T, 2/28/17 Th, 3/30/17  31 (23 wkd) 

Final Phase Public Meeting and Comment Period W, 4/26/17 Th, 5/25/17  30 (22 wkd) 

MAG Committee Review and Approval
Transportation Review Committee (TRC) Th, 5/18/17 Th, 5/25/17  8 (6 wkd) 

Ai r Qual i ty Technica l  Review Committee (AQ TAC) Th, 5/25/17 Th, 6/1/17  8 (5 wkd) 

Management Committee (MC) T, 6/6/17 W, 6/14/17  9 (7 wkd) 

Transportation Pol icy Committee (TPC) T, 6/13/17 W, 6/21/17  9 (7 wkd) 

Regional  Counci l  (RC) T, 6/20/17 W, 6/28/17  9 (7 wkd) 

Federal Agency Action Th, 6/29/17 Th, 7/27/17  29 (21 wkd) 

Publ ic Meetings

Agency Data  Col lection

Model ing and Preparation of Reports

MAG Committee Review and Approval

Federa l  Agency Action

DecTASK
Aug Sep Oct Nov JulyJan Feb Mar Apr May June
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X.3 Fiscal Constraint Documentation 
The following three sections are intended to provide additional documentation of fiscal constraint for the TIP. They include cash flow 
summaries of the Regional Freeway-Highway Program, the Arterial Life Cycle Program (ALCP) and the Transit Life Cycle Program. 
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RF-HP Cash Flow Page 1 of 6

Cash Flow
As of 4/7/2017, Modified by MAG
Cashflow with Actuals through December 2016
displayed in millions of U.S. $

CF Actual Total
Line Item 2018 2019 2020 2021 2022 2018-22

REVENUES
1 Proceeds RARF 200.00 230.00 .00 90.00 .00 520.00
2 Proceeds HURF .00 .00 .00 .00 .00 .00
3 RARF DS Coverage ratio 1.79 1.46 1.54 1.46 1.53
4 Transportation Excise Tax 244.78 258.04 272.50 286.82 301.12 1363.26
5 Highway User Revenues 79.76 81.16 84.13 87.09 90.04 422.19
6 Federal Aid - MAG STP .00 .00 .00 .00 .00 .00
7 Federal Aid - CMAQ 14.24 8.54 8.76 8.91 9.50 49.95
8 ARRA .00 .00 .00 .00 .00 .00
9 Interest Income 6.86 5.85 1.57 2.68 2.30 19.25
10 Third Party Billing .00 1.04 .21 .00 .00 1.25
11 Other Income 2.31 2.35 2.41 2.46 2.51 12.04
12 HELP Loans .00 .00 .00 .00 .00 .00
13 GANS Loan .00 .00 .00 .00 .00 .00
14 37% Discretionary .00 .00 .00 .00 .00 .00
15    MAG Major Projects (State Federal Discretionary) 314.10 202.87 210.99 133.46 231.22 1092.64

   MAG Major Projects (State HURF Bonds) .00 .00 .00 .00 .00 .00
   GAN Debt Reimbursement .00 .00 .00 .00 .00 .00

16 STAN Appropriation .00 .00 .00 .00 .00 .00
17 STAN Interest .00 .00 .00 .00 .00 .00
18 Miscellaneous Transfers .00 .00 .00 .00 .00 .00
19    Subtotal Revenue 862.04 789.87 580.56 611.41 636.69 3480.57
20 Less Discount factor (15.51) (26.09) (25.08) (34.92) (44.31) (145.90)
21 Total Revenues 846.54 763.78 555.48 576.49 592.39 3334.67

MAG RTP April 2017 Estimated Cash Flow 
MARICOPA COUNTY REGIONAL AREA ROAD FUND

REGULAR 15%, SPECIAL 15%, RARF CONST. ACCOUNT, AND BOND FUNDS
CASH FLOW FORECAST

4:28 PM 4/20/2017 417



RF-HP Cash Flow Page 2 of 6

CF Actual Total
Line Item 2018 2019 2020 2021 2022 2018-22

EXPENDITURES
22 Debt Service and Fund Transfers
23 RARF Bond Debt Service 129.39 167.70 167.43 186.91 186.91 838.34
24 HURF Bond Debt Service 43.81 43.39 37.96 32.09 32.60 189.85
25 GAN Bond Debt Service .00 .00 .00 .00 .00 .00
26 Bond Redemption Account Interest (01) (03) (03) (03) (03) (13)
27 HELP Loan Repayment .00 .00 .00 .00 .00 .00
28 Loan Repayments .00 .00 .00 1.88 20.30 22.18
29 MAG/Valley Metro Transfer 9.95 10.17 10.39 10.62 10.83 51.95
30 Other costs 2.16 2.33 1.21 1.68 1.26 8.64
31    Subtotal Debt Service and Fund Transfers 183.92 220.95 213.94 230.45 249.15 1098.42

32 Construction Program and Related Expenses
33 Construction 487.42 731.25 329.55 200.58 145.75 1894.55
34 Right of Way 119.98 25.81 11.41 52.05 78.91 288.16
35 Design 84.34 52.75 51.42 35.81 36.69 261.00
36 Maintenance 16.49 107.32 55.85 13.90 16.96 210.52
37 Mitigation .00 .00 .00 .00 .00 .00
38 Miscellaneous 9.56 3.67 3.67 3.67 3.68 24.24
39    Subtotal Construction Program & Related Expenses 717.79 920.79 451.90 306.01 281.99 2678.47

40 Total Expenditures 901.70 1141.74 665.84 536.45 531.14 3776.88

41 CHANGE IN BALANCE (55.17) (377.96) (110.36) 40.04 61.24

42 BEGINNING BALANCE 584.92 529.75 151.78 41.43 81.46

43 ENDING BALANCE 529.75 151.78 41.43 81.46 142.71

44 Guideline 171.06 92.43 69.25 65.29 81.28
45 Guideline Variance 358.69 59.35 (27.83) 16.17 61.43

Monthly Cash Flow Check Balanced Balanced Balanced Balanced Balanced

4:28 PM 4/20/2017 418



RF-HP Cash Flow Page 3 of 6

RTP Notes D

CF #

1
2
3

4

5

6

7

8

9

Item
Revenues - Listing of revenue line items which fund the Regional Transportation Plan. 
RARF Proceeds - Reflects issuance of bonds secured by the Regional Road Fund (RARF).  Actuals are from monthly ADOT Receipts and Expenditures 
HURF Proceeds - Reflects issuance of bonds secured by the Highway User Fund (HURF).  Actuals are from monthly ADOT Receipts and Expenditures 
RARF Debt Service Coverage Ratio (subordinated bonds) - Persuant to State Transportation Board Resolutions for RARF bonding, the additional 
bonds test for subordinated bonds requires a 1.2 to 1 ratio of revenues to debt service.  Based on indications from bond rating agencies in 
December 2011, this ratio has been increased to 1.3% in the cash flow for the purpose of determining future bond issues to maintain current ratings.

Transportation Excise Tax - Reflects collections from Proposition 400 (2004) which extended the half cent sales tax for transportation from 12/31/05 to 
12/31/25.  Actuals are from ADOT monthly Receipts and Expenditures report.  Forecasted numbers  for FY 2018 to FY 2026 are from the RARF 
Highway User Revenues - Reflects the annual funding of the MAG 12.6% and MAG 2.6%  (15.2%) monies dedicated to the MAG region (MAG 12.6% 
is dedicated by state statute and MAG 2.6% per board policy).  Laws 2015, Chapter 10 (SB 1471) reduces the MAG 12.6 percent special appropriation 
in FY 2017 from $6 million to $3 million.  Actuals are from ADOT's Receipts and Expenditures report.  Forecasted numbers for FY 2018 to FY 2026  
are from the HURF Official Revenue Forecast developed through the Risk Analysis Process and provided by the Office of Financial Planning (Chief 
Economist). The FY 2017 HURF forecast was developed by the Office of Financial Planning in August, 2016.  In FY 2017 as a result of Laws 2016, HB 
2708, HURF Revenues include a $3M transfer from the General Fund.
Federal Aid - MAG STP - MAG's STP (Surface Transportation Program) federal funds that were dedicated for 2003A, 2004B and 2012 GAN debt 
service.   
Federal Aid - CMAQ - Estimated federal aid for Congestion Mitigation Air Quality projects in Maricopa County for the RTP program.  Actuals are 
determined by running InfoAdvantage reports that provide the amounts actually spent from CMAQ fund sources (CMAQ providers).  MAG policy per 
MAG 2003 RTP Plan dedicated $149 million to RTP (19.1 percent of MAG's CMAQ Funds).  Estimates of CMAQ funding are based on MAG's CMAQ 
estimates dedicated to the FY 2017 to FY 2022 program, and an estimate of outstanding CMAQ funded projects.  The CBO inflator is used for the 
estimates for FY 2023 - FY2026. 
ARRA-MAG's sub allocation of the 2009 American Recovery and Reinvestment Act funding of $129M. Actuals are from ADOT monthly receipts 
reports. Per the Act's requirements, all funds were spent by September, 2013.
Interest Income - Actual interest is earnings on funds deposited with the Arizona State Treasurer.  Forecasted interest revenue is calculated on the 
beginning month's balance times the forecasted interest rate.  Actuals are from ADOT's monthly Receipts and Expenditures report. Forecasted 
interest rates are 0.7% for FY 2017, 1.0% for FY2018,  1.5% for FY 2019, 2.0% for FY 2020 and 2.5% for FY 2021 and beyond.
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RF-HP Cash Flow Page 4 of 6

10

11

12

13

14

15

16

17

18

HELP Loans - RTP loans from the Highway Expansion & Extension Program, the State's transportation infrastructure bank, capitalized with federal and 
state funds.  Actuals are from HELP records.  Due to budget constraints, HELP is currently inactive and therefore is not currently forecasted.

Third Party Billing - Represents local and private funding on programmed projects.  Actuals are from ADOT's monthly Receipts and Expenditures 
reports.  Any forecasted numbers are based on estimated expenditures on identified projects (RTPFP, 5 Year Program, Loan Repayment section).
Other Income - Includes building rent, sale of excess property and other miscellaneous income.  Actuals are from ADOT's monthly Receipts and 
Expenditures report.  Forecasted numbers are based on the FY 2016 actuals and indexed at the GDP price deflator.

GANS Loan - Grant Anticipation Notes (GANS) are bonds issued for specific projects and to which future receipts of federal highway aid funding is 
pledged.  Actuals are from ADOT General Ledger monthly receipts reports.  All proceeds from previous issues have been utilized and at this time, 
there are no issuances currently planned.  Any future GAN issues will be provided by the CFO or the Chief Economist.
37% Discretionary - Pursuant to the Casa Grande Accord in 1999, 37% of ADOT's discretionary funding is programmed in the MAG region. However, 
this line includes only the MAG Major Projects portion of the 37% monies and does not include the state projects in MAG (district minor, pavement 
preservation, planning, subprogram projects funded from the State Highway Fund).  These funds include both state and federal monies.  Actuals are 
derived from a monthly ADOT report.  Forecasted numbers are based on Resource Allocation Advisory Committe (RAAC) Allocation through FY 2022 
and increased at the CBO inflator for FY 2023 and beyond.
MAG Major Projects - Federal Aid  - Discretionary is federal aid other than CMAQ used to fund MAG RTP projects.  Actuals are derived from a MAG 
RTP projects report and AFIS records.  Forecasted amounts are based on the RAAC Allocation through FY 2022 and increased at the CBO inflator for 
FY 2023 and beyond.
STAN Appropriation - Statewide Transportation Acceleration Needs funding established by the Arizona Legislature.  Per statute, 60% of STAN funds 
are distributed to projects in Maricopa County.  Includes $10 million from the STAN Restoration account for interest payments on the Mesa HPAN 
(construction phase) and $9.9 million from the STAN MAG 60% account for the Maryland TI project. This paid the principle and interest on HPAN #3.  
Actuals are from ADOT's Receipts and Expenditures Reports.

STAN Interest - Statewide Transportation Acceleration Needs interest.  Actuals are from ADOT's monthly Receipts and Expenditures reports.

Miscellaneous Transfers - Offset for STAN interest. Included here for informational purposes only; has no impact on the cash balance.   Actuals taken 
from ADOT's monthly Receipts and Expenditures  report.
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RF-HP Cash Flow Page 5 of 6

19
20

21

22  Debt Service and Fund Transfers
23

24

25

26

27

28

29

30

31

GAN Bond Debt Service - Repayment of GAN bond principle and interest.  Actuals are from ADOT monthly expenditure reports.  MAG's portion of 
the RTP GAN debt service has been fully paid, it included the 09 and 12 GAN issues.

Subtotal Revenue - Sum of all revenue line items.
Less Discount Factor - An annual inflation factor.  The discount factor is calculated on the Subtotal of Revenues minus the Subtotal of Debt Service 
and Fund Transfers times the calculated discount factor taken from HDR Decision.   Based on "Risk Analysis of Construction Cost Escalation Factors - 
Draft" prepared for ADOT by HDR Decision, Cost Escalation Recommendation.  The projected real growth rates of construction items are derived 
from inputs provided by a panel of local experts during a RAP session conducted at ADOT in August, 2016 (Appendix A). A 50% probability estimate 
was used for FY 2018-2026.
Total Revenues - Sum of all revenue line items.

RARF Bond Debt Service - Repayment of RARF bond principle and interest.  Actuals are from ADOT monthly expenditures reports.  Forecasted 
numbers are based on debt service schedules provided by RBC.  Includes the 2007, 2009, 2010, 2011, 2014 and 2016 RARF issues.

HURF Bond Debt Service - Repayment of HURF bond principle and interest.  Actuals are from ADOT monthly expenditures reports.  Forecasted 
numbers are based on debt service schedules provided by RBC.  Includes the 05A, 06, 11A, 11B, 13A, 13B, 15 and 16 HURF issues.  

Bond Redemption Account Interest - Based on cumulative RARF and HURF redemption fund balances. Forecasted numbers are based on cumulative 
RARF and HURF annual debt service and interest payments multiplied by 0.6% for FY 2017, 0.8% for FY 2018, and 01.25% for FY 2019-2026.

HELP Loan Repayment - Repayment of principle and interest on outstanding HELP loans.  All funds have been utilized.

Loan Repayments - Repayment of principle and interest on outstanding loans.  Mesa HPANS were paid in fully in FY 2015 for Gateway; the only 
remaining loan repayment is for Dove Valley.  Actuals are from ADOT receipts and expenditures reports.  Forecasted amounts are from FMS 
Accounts Receivable based on estimated expenditures on identified projects.   Per an agreement with Mesa on Gateway (Santan - Ellsworth) $10M 
MAG/Valley Metro Transfer - Is statutorily mandated per ARS, Title 28, Section 6305(B).  Funds allocated from RARF to RPTA/MAG based on 

Other Costs - Includes a variety of costs such as operating expenses, personal services, rental cars, travel, and fuel.   Forecasted amounts are the prior 
three year average (FY 2013, FY 2014 and FY 2015) ending cash flow totals times forecasted GDP deflator from Global Insights

Subtotal - Sum of all Debt Service and Fund Transfer line items.
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32
33

34

35

36

37

38

39

40

41

42

43

44
45

Mitigation - Activities associated with air quality mitigation and related expenses.  Actuals are from ADOT General Ledger monthly expenditure 
reports. Forecasted numbers are based on individual project cash flow projections based on Kwi's 20 year plan, currently mitigation projects have 
been moved off the cash flow since they are part of Phase 5 (after the expiration of half cent sales tax).

 Construction Program and Related Expenses
Construction - RTP Construction and Utility Expenditures as well as ICAP and payroll additive "true up" charges.  Actuals are from ADOT's monthly 
Receipts and Expenditures report.  Forecasted numbers are based on individual project cash flow projections based on Kwi's 20 year plan and 
projects open in AFIS.
Right of Way - Purchase of Right of Way required under the RTP and related expenditures.  Actuals are from ADOT's monthly Receipts and 
Expenditures report.  Forecasted numbers are based on individual project cash flow projections based on Kwi's 20 year plan and projects open in 
AFIS.
Design - Preliminary Engineering costs associated with RTP projects.  Actuals are from ADOT's monthly Receipts and Expenditures report.  Forecasted 
numbers are based on individual project cash flow projections based on Kwi's 20 year plan and projects open in AFIS.
Maintenance - Maintenance and related expenditures associated with upkeep of the RTP system.  Actuals are from ADOT's monthly Receipts and 
Expenditures report.  Forecasted numbers are based on individual project cash flow projections based on Kwi's 20 year plan and projects open in 
AFIS.

Guideline - Desired cash balance at the end of the State fiscal year, this cash balance "cushion" ensures ADOT can meet obligations in the short run.  
Guideline Variance - Measures the variance between the Guideline and the Ending Balance.   

Miscellaneous - Other expenses associated with construction and upkeep of the RTP system (including, but not limited to, risk management and 
freeway service patrol).  Forecasted numbers are from planned and projects open in AFIS. HPAN interest payment (H6867 01X) for $10M moved 
from Loan Repayments to Miscellaneous Project Expenses. General Ledger records "X" expenses in Miscellaneous Project Expense.  In FY 2015 HPAN 
interest repayment for $4.2M added to Miscellaneous Project Expenses which covered HPAN interest repayment I, II, and III.
Subtotal Construction Program and Related Expenses - Sum of all Construction Program and Related Expenses line items.

Total Expenses - Sum of Debt Service and Fund Transfers and Construction Program and Related Expenses.

Change in balance - Net cash position at the end of the State fiscal year.  Ending Balance minus Beginning Balance.

Beginning Balance - Cash balance at the beginning of the State fiscal year.  Includes carry forward from the previous State fiscal year.

Ending Balance - Cash Balance at the end of the State fiscal year.  Total Revenues minus Total Expenditures.
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ALCP‐CMAQ Arterial Life Cycle Program: Page 1 of 3 March
2017

REF Dollar REF # Item
# Base A CMAQ

Revenues B Other

A CMAQ Cur $ 6.3          6.4          6.6          6.7          6.8          33.0        C Net Resources Available

B Other Cur $ -          -          -          -          -          -          D Inflation Discount

Total Revenue Cur $ 6.3          6.4          6.6          6.7          6.8          33.0        E Transfers

C Net Resources Available Cur $ 6.3          6.4          6.6          6.7          6.8          33.0        F Transfer in from STP

D Inflation Discount 2016$ -          (0.1)         (0.2)         (0.4)         (0.5)         (1.2)         G Transfer out to STP

E Transfers 2016$ 1.2          (1.2)         (3.3)         (5.5)         (5.5)         (14.3)       H Net Resources Available

F Transfer in from STP 2016$ 24.5        6.0          -          0.9          31.4        I Project Expenditures

G Transfer out to STP 2016$ -          J Beginning Balance

H Net Resources Available 2016$ 32.0        11.1        3.1          1.8          0.9          48.8        K Total Resources

I Project Expenditures 2016$ 30.1        11.1        3.7          2.3          0.3          47.5        L Expenditures

Cash Balance 2016$ M Net Change Total resources (reference # K) minus total expenditures (reference # L)

J Beginning Balance 2016$ (1.9)         0.0          0.0          (0.6)         (1.1)         N Ending balance Beginning balance (reference # J) less net change (reference # M)

K Total Resources 2016$ 32.0        11.1        3.1          1.8          0.9          O Cash Balance Guideline

L Expenditures 2016$ 30.1        11.1        3.7          2.3          0.3          P Guideline Variance

M Net Change 2016$ 1.9          -          (0.6)         (0.5)         0.5          Q Inflation Index

N Ending balance 2016$ 0.0          0.0          (0.6)         (1.1)         (0.6)         (0.6)         

O Cash Balance Guideline 5.00% 1.5          0.6          0.2          0.1          0.0          

P Guideline Variance (1.5)         (0.6)         (0.8)         (1.2)         (0.6)         

Q Inflation Index 1.0000     1.0190     1.0384     1.0581     1.0782     

TotalCategory

FY 2017 ARTERIAL LIFE CYCLE PROGRAM
CASHFLOW - CMAQ FUNDS

2018 2019 2020 20212017

Difference between net resources available in current year $ and 2016$

Funding transfers out of the ALCP to other MAG programs, COGs/MPOs, or state

Obligation authority transfers in from MAG STP

LEGEND

Description
Actual and estimated CMAQ funds available in current year $

Other federal (non-CMAQ) revenues available

Total revenues available in current year $

Ending balance minus cash balance guidelines

Inflation factor for current year $ to 2016 $

A cushion of 5% applied to project expenditures

Obligation authority transfers out to MAG STP

Total resources minus discounts and transfers in 2016 $

Programmed reimbursements (expenses)

Available cash at the beginning of the fiscal year

Net resources available (reference # H)

Programmed reimbursements (expenses - reference # I)
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ALCP‐STP Arterial Life Cycle Program: Page 2 of 3 March 
2017

REF Dollar REF # Item

# Base A STP

Revenues B Other

A STP Cur $ 48.1         48.5         50.0         50.7         51.5         248.8       C Net Resources Available

B Other Cur $ -           -           -           -           -           -           D Inflation Discount

Total Revenue Cur $ 48.1         48.5         50.0         50.7         51.5         248.8       E Transfers

C Net Resources Available Cur $ 48.1         48.5         50.0         50.7         51.5         248.8       F Transfer in from CMAQ

D Inflation Discount 2016$ -           (0.9)         (1.8)         (2.8)         (3.7)         (9.3)         G Transfer out to CMAQ

E Transfers 2016$ (1.3)         (3.6)         (1.9)         (3.1)         (1.2)         (11.1)        H Net Resources Available

F Transfer in from CMAQ 2016$ -           I Project Expenditures

G Transfer out to CMAQ 2016$ (24.5)        (6.0)         (0.9)         (31.4)        J Beginning Balance

H Net Resources Available 2016$ 22.3         38.1         46.3         43.9         46.6         197.1       K Total Resources

I Project Expenditures 2016$ 22.3         33.1         51.3         43.7         36.3         186.7       L Expenditures

Cash Balance 2016$ M Net Change

J Beginning Balance 2016$ -           -           4.9           (0.1)         0.0           N Ending balance

K Total Resources 2016$ 22.3         38.1         46.3         43.9         46.6         O Cash Balance Guideline

L Expenditures 2016$ 22.3         33.1         51.3         43.7         36.3         P Guideline Variance

M Net Change 2016$ -           4.9           (5.0)         0.1           10.3         Q Inflation Index

N Ending balance 2016$ -           4.9           (0.1)         0.0           10.3         10.3         

O Cash Balance Guideline 5.00% 1.1           1.7           2.6           2.2           1.8           

P Guideline Variance (1.1)         3.3           (2.7)         (2.2)         8.5           

Q Inflation Index 1.0000     1.0190     1.0384     1.0581     1.0782     

FY 2017 ARTERIAL LIFE CYCLE PROGRAM
CASHFLOW - STP FUNDS

Category 2017 2018 2019 2020 2021 Total

Difference between net resources available in current year $ and 2016$

Funding transfers out of the ALCP to other MAG programs, COGs/MPOs, or state

Obligation authority transfers in from MAG CMAQ

LEGEND

Description

Actual and estimated STP funds available in current year $

Other federal (non-STP revenues available

Total revenues available in current year $

Obligation authority transfers out to MAG CMAQ

Ending balance minus cash balance guidelines

Inflation factor for current year $ to 2016 $

Total resources (reference # K) minus total expenditures (reference # L)

Beginning balance (reference # J) less net change (reference # M)

A cushion of 5% applied to project expenditures

Total resources minus discounts and transfers in 2016 $

Programmed reimbursements (expenses)

Available cash at the beginning of the fiscal year

Net resources available (reference # H)

Programmed reimbursements (expenses - reference # I)
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ALCP‐RARF Arterial Life Cycle Program: Page 3 of 3 March 
2017

REF Dollar REF # Item
# Base A Sales Tax

Revenues B Sales Tax Interest

A Sales Tax Cur $ 44.8        47.4        50.1        52.7        55.3        250.2      C Bonding

B Sales Tax Interest Cur $ -          -          -          -          -          -          D Other

C Bonding Cur $ -          -          -          -          -          -          E Debt Service

D Other Cur $ -          -          -          -          -          -          
Total Revenue Cur $ 44.8        47.4        50.1        52.7        55.3        250.2      F Inflation Discount

Expenses G Other Expenses

E Debt Service Cur $ -          -          -          -          -          -          H Net Resources Available

F Inflation Discount Cur $ -          (0.9)         (1.8)         (2.9)         (4.0)         (9.6)         I Project Expenditures

G Other Expenses Cur $ -          -          -          -          -          -          J Beginning Balance

Total Expenses 2016$ -          (0.9)         (1.8)         (2.9)         (4.0)         (9.6)         K Total Resources

H Net Resources Available 2016$ 44.8        46.5        48.2        49.8        51.3        240.6      L Expenditures

I Project Expenditures 48.0        47.1        48.9        42.8        39.7        226.6      

Cash Balance 2016$ M Net Change

J Beginning Balance 2016$ 21.0        17.8        17.2        16.5        23.5        O Cash Balance Guideline

K Total Resources 2016$ 44.8        46.5        48.2        49.8        51.3        P Guideline Variance

L Expenditures 2016$ 48.0        47.1        48.9        42.8        39.7        Q Inflation Index

M Net Change 2016$ (3.2)         (0.6)         (0.7)         6.9          11.5        
N Ending balance 2016$ 17.8        17.2        16.5        23.5        35.0        35.0        

O Cash Balance Guideline 5.00% 2.3          2.3          2.4          2.1          1.9          

P Guideline Variance 15.5        14.9        14.2        21.4        33.1        

Q Inflation Index 1.0000     1.0190     1.0384     1.0581     1.0782     

FY 2017 ARTERIAL LIFE CYCLE PROGRAM
CASHFLOW - RARF FUNDS

Category 2017 2018 2019 2020 2021 Total

LEGEND

Description
Regional Area Road Fund (RARF) revenues from Proposition 400.

Interest on RARF revenues collected

Amount of bonds issued and secured by RARF revenues in Current Year $

Available cash at the beginning of the fiscal year

Net resources available (reference # H)

Programmed reimbursements (expenses - reference # I)

Programmed reimbursements (expenses)

Other revenue sources (non-federal) used

Payment for a loan based on constant payments and a constant inflation rate

Difference between net resources available in current year $ and 2016$

Other expenses (non-project expenditures)

Total Revenue minus total expenses in 2016$

Inflation factor for current year $ to 2016 $

Total resources (reference # K) minus project expenditures (reference # L)

A cushion of 5% applied to project expenditures

Ending balance minus cash balance guidelines
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X.4 Title VI and Environmental Justice Mapping 
The following section identifies the location of major, programmed transportation improvements by income, minority population 
and linguistically isolated communities. Please see the Title VI and Environmental Justice Program on the MAG website for a more 
detailed discussion of Title VI and environmental Justice. 
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While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see ACS see https://www.census.gov/programs-surveys/acs/guidance.html
Sources:
MAG 2035 Regional Transportation Plan
2011-2015 American Community Survey 5-Year Estimates
Date: April 2017

Major Capitol Projects, 2018-2022
New Road
Widen Existing Road
Other Improvements
Light Rail Improvements

!( Widen Existing Intersection
!( Construct Overpass
") Reconstruct Existing Interchange

") New Freeway Interchange
Population at or Below Poverty Level

Less than 16.8%
16.8% to 25%
25% to 35%
More than 35%
No Population

16.8% of the population* 
in the MPO have income below 
the federal poverty level.
*Poverty status is determined
for noninstitutionalized persons
ages 5 years and older.
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Date: April 2017

While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see ACS see https://www.census.gov/programs-surveys/acs/guidance.html
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Major Capitol Projects, 2018-2022
New Road
Widen Existing Road
Other Improvements
Light Rail Improvements

!( Widen Existing Intersection
!( Construct Overpass

") Reconstruct Existing Interchange

") New Freeway Interchange

Percent with Disability
Less than 10.6%
10.6% to 25%
25% to 35%
More than 35%
No Population

10.6% of the civilian
noninstitutionalized population
in the MPO have a disability.
Disability is based on difficulty
with hearing, vision, cognitive,
ambulatroy, self-care, and/or
independent living.
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Major Capitol Projects, 2018-2022, and Population with Limited English Proficiency

I:\Projects\Transportation\TIP\MXDs\2017\LEP_ACS2015_with_TIP.mxd

Sources:
MAG 2035 Regional Transportation Plan
2011-2015 American Community Survey 5-Year Estimates
Date: April 2017

While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see ACS see https://www.census.gov/programs-surveys/acs/guidance.html
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Major Capitol Projects, 2018-2022
New Road
Widen Existing Road
Other Improvements
Light Rail Improvements

!( Widen Existing Intersection
!( Construct Overpass

") Reconstruct Existing Interchange

") New Freeway Interchange

Limited English Proficiency
Less than 9.2%
9.2% to 20%
20% to 30%
More than 30%
No Population

9.2% of persons 5 years and older
in the MPO have Limited English
Proficiency (LEP). According to
Federal Guidance, targeted tracts
are those with at least 5% LEP
persons. (FTA Circular 4702.1B)
LEP is definied as a person age 5
and over who speaks english less
than "very well."
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Major Capitol Projects, 2018-2022, and Minority Population
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Sources:
MAG 2035 Regional Transportation Plan
2011-2015 American Community Survey 5-Year Estimates
Date: April 2017

While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see ACS see https://www.census.gov/programs-surveys/acs/guidance.html
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Major Capitol Projects, 2018-2022
New Road
Widen Existing Road
Other Improvements
Light Rail Improvements

!( Widen Existing Intersection
!( Construct Overpass

") Reconstruct Existing Interchange

") New Freeway Interchange

Minority Population
Less than 42.3%
42.3% to 60%
60% to 80%
More than 80%
No Population

42.3% of the population 
in the MPO identify as a
minority.
A minority is definied as a
race or ethinicty other than
non-hispanic white.
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While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see https://www.census.gov/programs-surveys/acs/guidance.html
Sources:
MAG 2035 Regional Transportation Plan
2011-2015 American Community Survey 5-Year Estimates
Date: April 2017

Local and Express Service
New Route
Route Change
Increased Service
Route Extension
Route Elimination

Population at or Below Poverty Level
Less than 16.8%
16.8% to 25%
25% to 35%
More than 35%
No Population

16.8% of the population* 
in the MPO have income below 
the federal poverty level.
*Poverty status is determined
for noninstitutionalized persons
ages 5 years and older.
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Sources:
MAG 2035 Regional Transportation Plan
2011-2015 American Community Survey 5-Year Estimates
Date: April 2017

While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see https://www.census.gov/programs-surveys/acs/guidance.html
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Local and Express Service
New Route
Route Change
Increased Service
Route Extension
Route Elimination

Population with a Disability
Less than 10.6%
10.6% to 25%
25% to 35%
More than 35%
No Population

10.6% of the civilian
noninstitutionalized population
in the MPO have a disability.
Disability is based on difficulty
with hearing, vision, cognitive,
ambulatroy, self-care, and/or
independent living.

439



!"a$

Iv

Añ

!"a$

?̧

!"c$

Añ

Añ

Aß

Aß

Aß

!"a$

Iv

Surprise

Goodyear

Avondale

Tolleson

Phoenix

Glendale

Peoria

El
Mirage

Youngtown

Litchfield
Park

Paradise
Valley

Scottsdale

Fountain
Hills

Tempe

Guadalupe

Chandler

Gilbert

Mesa

Queen
Creek

Salt River Pima-Maricopa
Indian Community

Fort
McDowell
Yavapai
Nation

Gila River
Indian Community

Bus Route Changes, 2018-2022, and Population with Limited English Proficiency
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Sources:
MAG 2035 Regional Transportation Plan
2011-2015 American Community Survey 5-Year Estimates
Date: April 2017

While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see https://www.census.gov/programs-surveys/acs/guidance.html
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Local and Express Service
New Route
Route Change
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Route Extension
Route Elimination

Limited English Proficiency
Less than 9.2%
9.2% to 20%
20% to 30%
More than 30%
No Population

9.2% of persons 5 years and older
in the MPO have Limited English
Proficiency (LEP). According to
Federal Guidance, targeted tracts
are those with at least 5% LEP
persons. (FTA Circular 4702.1B)
LEP is definied as a person age 5
and over who speaks english less
than "very well."
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Sources:
MAG 2035 Regional Transportation Plan
2011-2015 American Community Survey 5-Year Estimates
Date: April 2017

While every effort has been made to ensure the accuracy of this information, 
the Maricopa Association of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims liability for the accuracy thereof.
American Community Survey (ACS) estimates are period estimates which 
means they represent the characteristics of the population and housing over 
a specific data collection period.  These multiyear estimates provide the average 
values for data collected throughout the full period. For more information about the 
ACS see https://www.census.gov/programs-surveys/acs/guidance.html

0 5 Miles

Local and Express Service
New Route
Route Change
Increased Service
Route Extension
Route Elimination

Minority Population
Less than 42.3%
42.3% to 60%
60% to 80%
More than 80%
No Population

42.3% of the population 
in the MPO identify as a
minority.
A minority is definied as a
race or ethinicty other than
non-hispanic white.
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X.5 Projects Funded Through the Competitive Process for Federal Funding 
The following section maps programmed project that were selected for federal funding through the completive selection process. 
The federal funding used in this process primarily include Congestion Mitigation Air Quality (CMAQ) and sub allocated Surface 
Transportation Program funding 
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While every effort has been made to ensure the 
accuracy of this information, the Maricopa Association
of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims 
liability for the accuracy thereof.

I:\Projects\Transportation\TIP\2015\MXDs\Funded_BikePed_Projects_11x17_addMargin.mxd

Map Updated: April 2017

M
AP ID

TIP ID
PROJECT LOCATION

1
APJ17-401

Southern Ave, W
inchester Rd to Royal Palms Rd; W

inchester Rd, Hondo Ave to Southern Ave - Concrete sidewalks, 
curb & gutter, install bicycle lanes, add an additional lane for a shared left turn lane along W

inchester Rd between 
Southern Ave and 16th Ave.

2
AVN17-406

Van Buren St: Agua Fria River to 113th Ave - M
ulti use path with lighting, landscaping, water fountains, and other 

pedestrian and bicycle amenities.
3

CHN16-404
Various Locations on Ray, Frye, Price and connection from Frye to Cooper - Three different bike lanes.

4
CHN19-760

40 signalized intersections along Chandler Blvd and Ray Rd

-Installbicycledetectionsystemat40signalized

intersections along Chandler Blvd and Ray Rd.
5

CHN20-740
Chandler Boulevard: I-10 to 54th Street

-Bikelanes.

6
DOT19-801

Alameda Dr and Guadalupe Rd - Pedestrian bridge over I-10.
7

GLB19-740
W

estern Powerline Trail over Union Pacific Railroad

-Gradeseparatedbike/pedbridge.

8
GLN16-405

New River North Shared Use Pathway, Patrick Ln to Hillcrest Blvd - Concrete pathway on the east bank of the New River.
9

GLN18-440D2
Thunderbird Paseo Pathway at Sweetwater Ave, Thunderbird Paseo Pathway at Hearn Rd, Thunderbird Paseo Pathway at 
71st Ave - Construct multiple access points to pathways.

10
GLN18-442

Camelback Rd, 79th Avenue to 83rd Ave - Sidewalk improvements.
11

GLN19-741
Paradise Ln, 55th Ave to 59th Ave - Sidewalk improvements.

12
GLN20-740

67th Ave, Glendale Ave to Orangewood Ave and Orangewood Ave, 67th Ave to US 60 (Grand Ave)

-Halfstreet

improvements and sidewalk.
13

LPK17-401
Old Litchfield Rd, Bird Ln to Fairway Dr - Concrete sidewalk along the west side of Old Litchfield Road.

14
M

ES19-740
South Canal Shared Use Path: Consolidated Canal Shared Use Path to M

cDowell Rd

-Multiusepath.

15
M

ES19-741
Southeast Pathway (Phase 2): Elliot Rd to Hawes Rd

-MultiusePath.

16
PEO18-440

83rd Ave: Happy Valley Rd to Jomax Rd

-Roadwaywidening,bikelanes,andsidewalkconstruction.

17
PEO19-740

New River M
ulti-use Path, Happy Valley Rd to Pinnacle Peak Rd

-Multi-usepPath.

18
PHX14-101

Indian School Rd: Grand Canal to 16th St - M
ulti-use pathway and pre-fabricated multi-use bridge over the Grand Canal.

19
PHX16-413

Shea Blvd: 32nd St to SR51 - Reduce curb width to 64' from 94'.
20

PHX17-418
107th Ave, Camelback Rd to Indian School Rd - Half street widening on the eastern half of 107th Ave.

21
PHX18-416

Various locations - 18 HAW
K signals to be constructed in three phases.

22
PHX18-417

Phoenix (Citywide)

-Bikeshare.

23
PHX19-741

Various locations - 18 HAW
K signals to be constructed in three phases.

24
PHX19-743

Roeser Rd: 32nd St to 550' east of 36th St at San Francisco Canal

-Pedestrianimprovementsandbicyclelanes.

25
PHX20-740

Area bounded by Peoria Ave, M
ountain View Rd, 7th Ave, and 15th Ave - Sidewalk, curb and gutter, ADA ramps, 

lighting.
26

PHX20-741
Various locations - 18 HAW

K signals to be constructed in three phases.
27

PHX20-742
Phoenix (Citywide)

-Bikeshare.

28
PHX20-744

Van Buren St: 7th St to 24th St

-Bicyclelanesandpedestrianimprovements.

29
PVY19-740

Lincoln Dr: 660' west of Scottsdale Rd to 32nd St

-6'sidewalk.

30
SCT17-402

Shared Use Path W
estW

orld/Indian Bend - shared use paved path and unpaved trail connectivity along segments 
beginning at the M

cDowell M
ountain Ranch Community Center through W

estW
orld to the Pima Rd and East Trailside 

View intersection.
31

SCT18-440
Indian Bend W

ash Path at Chaparral Rd, east of Hayden Rd

-Underpassandpathconnections.

32
SCT19-740

M
cDowell Rd: Pima Rd to 64th St

-Bikelanes.

33
SCT18-442

Indian Bend W
ash Path at Chaparral Rd, east of Hayden Rd

-Underpassandpathconnections.

34
SCT20-742

Osborn Rd: Hayden Rd to Scottsdale Rd

-Bikelanes,sidewalk,roundabout,narrowtravelandmedianlanes.

35
SUR18-440

Bullard Ave: Greenway Rd to Peoria Ave

-Construct5'cycletrackandpedestrianimprovements.

36
TM

P17-403
8th St - Construct connection for M

ulti use path.
37

TM
P18-441

Divot Dr: Kyrene Rd to W
estern Canal

-Multi-usepath.

38
TM

P18-442
Rio Salado River at M

cClintock Dr

-Multi-usepathunderpass.

39
TM

P19-740
Alameda Dr: 48th St to Rural Rd

-Bicycleandpedestrianfacilityimprovements.

40
TM

P20-740
UPRR Tempe South Spur Line - University Dr to Baseline Rd

-Multi-usepath.

PROJECT KEY

!(
Access point

!(
Bicycle/pedestrian crossing

!(
Bikeshare

!(
Complete street 

!(
Signal improvment
Bike lane
Bike lane and shared use path

Bike lane and sidewalk

Bike lane and street
Shared use path
Sidewalk

Legend
Bicycle and Pedestrain Application Features

Other Features
Existing freeway

Planned freeway
Major road
County boundary
Municipal planning area
Indian community
8-Hour ozone nonattainment area
Incorporated Area

Bike Lane

Bike Route

Multi-Use Path

Paved Shoulder

Existing Bike Routes
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While every effort has been made to ensure the 
accuracy of this information, the Maricopa Association
of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims 
liability for the accuracy thereof.

I:\Projects\Transportation\TIP\2015\MXDs\Funded_ITS_Projects_11x17_addMargin.mxd

Map Updated: May 2016

MAP ID
TIP ID

CATEGORY
PROJECT LOCATION

1APJ18-460
CCTV

Selected Apache Junction traffic signals
2

APJ18-460
Wireless and radio communiation

Selected Apache Junction traffic signals
3

AVN18-460
CCTV

Dysart Rd at Van Buren St & Coldwater North intersections
4

AVN18-460
Communication link

Dysart Rd from Van Buren St to north of I-10
5

AVN16-409
CCTV

M
cDowell Rd from Dysart Rd to Avondale Blvd

6
AVN16-409

Communication link
M

cDowell Rd from Dysart Rd to Avondale Blvd

7
CHN19-760

Signal improvement
19 intersections on Chanlder Blvd and one at M

cClintock Dr 
and Santan Fwy

8
CHN19-760

Signal improvement
11 intersections on Ray Rd and 9 intersections on M

cClintock 
Dr, Rural Rd, & Kyrene Rd and 56th St

9
ELM

18-460
Communication link

Portions of El M
irage Rd, Thunderbird Rd, and Peoria Ave

10
GDY18-460

Communication link
Elwood St from Cotton Ln to Estrella Pkwy and Cotton Ln 
from Commerce Dr to Elwood St

11GDY18-460
Communication link

Portions of Cotton Ln, Estrella Pkwy, and Elliot Rd

12
GDY17-402

Communication link
Cotton from Yuma to Lilac & Yuma Rd from Cotton to 
Estrella

13
GLN19-760

Communication link
Camelback Rd from 51st Ave to 67th Ave

14
GLN19-760

CCTV
Camelback Rd & 83rd Ave, Camelback Rd & 75th Ave

15
GLN19-760

Communication link
Camelback Rd from 75th Ave to 91st Ave

16
GLN18-460

Signal controlers and cabinets
58 intersections citywide

17
GLN16-401

CCTV

Olive Ave from 47th Ave to 59th Ave, 51st Ave from Glendale 
Ave to Peoria Ave, and Northern Ave from 47th Ave to 51st 
Ave

18
GLN16-401

Communication link

Olive Ave from 47th Ave to 59th Ave, 51st Ave from Glendale 
Ave to Peoria Ave, and Northern Ave from 47th Ave to 51st 
Ave

19
GLN16-402

Communication link
Citywide (numerous intersections)

20
GLN16-402

Count station
Citywide (numerous intersections)

21GLN17-401
Signal improvements

M
aryland Ave from 95th Ave to 99th Ave.

22
M

AR19-760
CCTV

3 intersections along Honeycutt Rd

23
M

AR19-760
Communication link

Honeycutt Rd from SR 347 to White and Parker Rd, south to 
City Hall

24
M

AR19-760
Wireless and radio communication

3 intersections along Smith-Enke Rd
25

M
ES18-460

Signal controller and cabinet
M

ultiple locations througout west M
esa

26
M

M
A18-460

TM
C improvement

M
CDOT Traffic M

anagement Center
27

PEO19-760
Signal improvements

12 intersections w/in the City of Peoria
28

PHX19-760
Travel time data collectors

Locations along arterials adjacent to SR-51

29
PHX17-416

DM
S

Grand Ave (SB) prior to 7th Ave, 7th St (NB) prior to Buckeye 
Rd, 7th St (NB) prior to Van Buren St, 7th St (SB) prior to 
Buckeye Rd, and Lincoln St (WB) prior to 7th Ave

30
SCT17-401

Signal controlers and cabinets
60 major arterial/arterial intersections throughout Scottsdale

31SUR17-401
Communication link

Reems Rd between Peoria Ave and Waddell Rd; Reems Rd 
north of Waddell Rd; Litchfield Rd south of Waddell Rd

32
SUR17-401

DM
S

Reems Rd between Peoria Ave and Waddell Rd; Reems Rd 
north of Waddell Rd; Litchfield Rd south of Waddell Rd

33
TM

P18-460
CCTV

Various locations throughout City of Tempe
34

TM
P18-460

DM
S

Various locations throughout City of Tempe
35

TM
P18-460

Signal improvement
Various locations throughout City of Tempe

36
TM

P18-460
Wireless and radio communiation

Various locations throughout City of Tempe
37

TM
P18-460

Wireless and radio communication
Various locations throughout City of Tempe

38
TM

P19-760
CCTV

Various locations throughout City of Tempe
39

TM
P19-760

DM
S

Various locations throughout City of Tempe
40

TM
P19-760

Signal improvement
Various locations throughout City of Tempe

41TM
P19-760

Wireless and radio communiation
Various locations throughout City of Tempe

42
TM

P19-760
Wireless and radio communication

Various locations throughout City of Tempe
43

TM
P17-402

Communication link
Rural Rd from US60 south to the city limits

PROJECT KEY

Apache
Junction

2
2

2
2

2

1
11

Apache Junction Inset

Legend
ITS Application Features

Other Features

Incorporated Area

Existing freeway

Planned freeway
Major road
County boundary
Municipal planning area
Indian community
8-Hour ozone nonattainment area

Communication link
Wireless and radio communication
Count station and travel time data collector
Travel time data collector
Signal controller and cabinet
Signal improvement
DMS
CCTV
HAR flashing alert sign
TMC improvement
Communication link
ITS Plan
Transmission Range
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While every effort has been made to ensure the 
accuracy of this information, the Maricopa Association
of Governments makes no warranty, expressed or 
implied, as to its accuracy and expressly disclaims 
liability for the accuracy thereof.

I:\Projects\Transportation\TIP\2015\MXDs\Funded_Paving_Projects_11x17_addMargin.mxd

Map Updated: February 2017

MAP ID
TIP ID

CATEGORY
PROJECT LOCATION

1
CH

N
20-701C

Paving
Selected alleyw

ays w
/in City of Chandler

2
M

AR18-406C
Paving

Portion of Porter Rd

3
M

AR18-405C
Paving

Portions of Farrell &
 H

artm
an

4
M

AR18-404C
Paving

Portion of Farrell Rd

5
M

M
A19-701C

Paving
M

iller Rd from
 Tonopah-Salom

e H
w

y to 
Van Buren St

6
M

M
A17-403

Paving

10th St, from
 D

ove Valley Rd to Paint Your 
W

agon Trail D
ove Valley Rd, from

 12th St 
to 14th St

7
M

M
A15-434C2

Paving

7th St, from
 Linda Ln to H

onda Bow
 Rd 3rd 

St, from
 Linda Ln to H

onda Bow
 Rd 

Central Ave, from
 beginning of 

m
aintenance to H

onda Bow
 Rd 3rd Ave, 

from
 H

onda Bow
 Rd to Circle M

ountain Rd 
Cavalry Rd, from

 7th Ave to 3rd Ave 7th 
Ave, from

 H
onda Row

 Rd to Lean*

8
M

M
A17-404

Paving

31st Ave, from
 O

lney Ave to M
cN

eil St 
O

lney Ave, from
 beginning of 

m
aintenance to 31st Ave 44th Ave, from

 
end of m

aintenance to Calle Poco 45th 
Ave, from

 Estrella D
r to G

um
ina Ave

9
PH

X18-450C
Paving

Selected alleyw
ays w

/in City of Phoenix

10
PH

X19-701C
Paving

Selected alleyw
ays w

/in City of Phoenix

11
PH

X20-701C
Paving

Selected alleyw
ays w

/in City of Phoenix

12
PH

X17-417
Alley paving

Phoenix quarter sections 27-19, 27-20, 
27-25, 28-19, 28-20, 28-33, 29-20, 29-21, 
30-20

13
PN

L18-404C
Paving

Portion of M
idw

ay Rd

14
PN

L17-406D
Paving

Portion of Stanfield Rd

15
PN

L19-701C
Paving

Portion of Barns Rd

16
SRP20-701C

Paving
Roads w

/in M
cD

onald D
r Subdivision &

 
Palm

 Ln

17
FTM

20-701
Paving

Portions of U
 N

ee W
y, G

u M
ah Rd, and 

M
ohave Rd

PROJECT KEY

8

Maricopa

315

4
2

13

14

City of Maricopa Inset

Legend
Paving Application Features

Other Features

Paving Projects

Alley paving quarter sections

Existing freeway

Planned freeway

Major road

County boundary

Municipal planning area

Indian community

Water Course

PM-2.5 Nonattainment Area

PM10 nonattainment area

Incorporated Area
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Project Description

Project Location
1

A
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D

esign and C
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bike lanes

S
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 D
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