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Purpose and Scope 

This report was developed pursuant to the MAG Federal Programming 
Guidelines as approved on June 24, 2015 by the MAG Regional 
Council. It is required that project sponsors provide MAG with 
schedules that show clearly when key milestones are to be achieved 
and an overall project timeline with periodic reporting that 
demonstrates that the sponsoring agency is making progress in 
achieving these milestones.  

These requirements apply to a two year moving window of projects in 
the MAG Transportation Improvement Program that are outside the 
three 20-year life-cycle programs and that are funded with federal 
Congestion Mitigation Air Quality (CMAQ) or sub allocated urbanized 
area Surface Transportation Program (MAG-STP) funds. The June report 
contains current fiscal year follow up information for the end of year 
closeout. 

The data for this report was collected in April, 2016 and is the tenth 
round collected under the Guidelines. It includes only federally 
funded projects that were programmed in after the adoption of the 
Guidelines No freeway, transit or arterial life-cycle program projects 
are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an extensive 
effort to reprogram projects was completed. As a result of this, many of 
the project schedules that were modified are now on track and the 
region has greatly reduced the number of deferrals. Because of this, the 

project schedules shown in this report include very few cases of 
projects failing to meet key deadlines. It is anticipated that with 
the completion of the April 2016 data collection effort that all project 
schedules will be reviewed and updated to meet key milestones per 
the MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, the
identification number in the MAG Transportation Improvement
Program of the project and the Federal Fiscal Year the project is
programmed.

2. Location Cell: The location of the project as it appears in the
MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as defined
in the MAG Transportation Improvement Program.

4. Project Type Cell: This is the type of work to be performed by
the projects. These types include: Design, Right-of-Way,
Construction and Procurement.

5. Design Process Cell: This indicates whether the design is funded
from federal sources. If design is federally funded, a project
may not proceed beyond 30 percent plans without an
environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental
clearance, but may risk substantial revision due to mitigation
measures identified in the environmental clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of

Printed: 7/13 Page 3 of 30



environmental clearance required is determined in the early 
stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in the
MAG Transportation Improvement Program for the project.

8. Total Cell: The total local and federal funds programmed for the
project in the MAG Transportation Improvement Program.

Project Scheduling Information Columns: 

1. Design Columns:
a. Start Column: The date that design work on the project

is to begin.
b. 60% Plans Started Column: The date that work on “60

percent plans” began or is anticipated to begin. This
field is not applicable for Right-of-Way, procurement or
design projects.

c. PS&E Completed Column: This is the final plans for the
project. For procurement projects this amounts to the
specifications, estimates and deployment plan needed
to procure equipment and services using federal funds.
This is not applicable for design projects.

2. Environmental Columns:
a. Tech Docs Started Column: This refers to the date work

on the technical documents (hazardous materials,
cultural and biological surveys) for the environmental
clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this
level of analysis is not needed for the environmental
clearance. In most cases, it is also not required for

right-of-way projects as these studies are completed as 
part of the design for the overall project. 

b. Clearance Approved Column: The date the
environmental clearance for the project is expected to
be approved.

3. Right-of-Way Columns:
a. Inventory Started Column: This is the date that right-of-

way inventory began or is expected to begin. This field
is not applicable for procurement and design projects
and some construction projects that require no right-
of-way.

b. Clearance Approved: The date that the right-of-way
clearance was approved or expected to be approved.

4. IGA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for agencies that
are self-certified to manage the federal design and construction
process. These agencies include the Cities of Chandler, Phoenix,
Scottsdale and Tempe, and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is expected
to be approved by the Federal Highway Administration. No
work performed on a project is eligible for federal
reimbursement prior to the date of authorization.

6. Notes Column: The cells in this column contain a note about
the project.
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7. Target Dates Row:

The cells in this row identify key dates that are to be achieved
for the project to continue in the MAG Transportation
Improvement Program and to receive federal funding.  They
vary by project type (e.g. construction, procurement, etc.), the
year the project is programmed and the work activity identified
for the column they are located in.

8. Agency Schedule Rows:
a. Initial Row: The dates provided for the initial status report

for the project.
b. Current Row: The dates provided for the most recent

information provided for this report.

9. Schedule Status Rows:
a. Months Ahead Row: The number of months that the

current schedule is ahead of the initial schedule provided.
b. Months Behind Row: The number of months that the

current schedule is behind the initial schedule provided.
c. Expected Date Row: The date the project is expected to

achieve a milestone.
d. Will Meet Target Dates Row: This indicates whether the

milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.

Project Commitment Letters 

The Guidelines require that in the December – January Status Report, 
an update be given on Commitment Letters for each project 2 year 
prior to project kick-off.  A general schedule for projects listed in the TIP 
is as follows: 

Project TIP 
Work Year 

Commitment Letter 
Due* 

2014 November 2012 
2015 November 2013 
2016 November 2014 
2017 November 2015 
2018 November 2016 
2019 November 2017 
2020 November 2018 

* Or when added to TIP after Due Date,
the Commitment Letter is due at first 
Project Workbook Reporting Due Date. 

1. A commitment letter signed by the Manager/Designated
Representative that local funds, staff time, and resources are
committed to develop, obligate, implement, and complete the
project as noted in the project development schedule.

2. A copy of an approved local Capital Improvement Program
(CIP)/budget document that documents the project work
phases and local funds committed to complete the project.
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TIP ID Agency
Work 
Year

Location Work  Fundng  Federal  Total 
 Status 

Workbook 
Received 

 Commitment 
Letter on File 

 Note 

DOT18-462 ADOT 2018 MAG regionwide Design FMS Rehabilitation, Phase 3  CMAQ            377,200            400,000 A commitment letter is not required for ADOT projects 

DOT17-460 ADOT 2017 202 (Santan): Ray Rd - Broadway Rd Construct FMS  CMAQ        5,865,460        6,220,000 A commitment letter is not required for ADOT projects 

DOT17-461 ADOT 2017 MAG regionwide Construct FMS Rehabilitation, Phase 2  CMAQ        2,357,500        2,500,000 A commitment letter is not required for ADOT projects 

DOT18-460 ADOT 2018 10 (Papago): Cotton Lane - Litchfield Rd Construct FMS  CMAQ        3,922,880        4,160,000 A commitment letter is not required for ADOT projects 

DOT18-461 ADOT 2018 303 (Estrella): I-10 - Northern Ave Construct FMS  CMAQ        3,922,880        4,160,000 A commitment letter is not required for ADOT projects 

APJ17-401
Apache 
Junction 2017

Southern Ave, Winchester Rd to Royal Palms Rd; 
Winchester Rd, Hondo Ave to Southern Ave Reconstruct  sidewalks with ADA compliant ramps and driveways.  CMAQ            197,604            229,548 

APJ18-401
Apache 
Junction 2018 Delaware Dr: Apache Trail to Superstition Blvd. Construct Roadway and Pedestrian Improvements  STP-MAG        1,484,784        1,574,532 

APJ18-440
Apache 
Junction 2018 Winchester Road: Southern Avenue to 16th Avenue Construct Bicycle Lanes and Sidewalks  CMAQ        1,289,994        1,367,968 

APJ18-460
Apache 
Junction 2018 Apache Junction (Citywide) 

Install wireless communication to all Apache Junction traffic 
signals  CMAQ            267,340            283,500 

AVN15-441C Avondale 2017 I-10 and the Agua Fria Construct asphalt path and underpass  CMAQ        1,264,427        1,340,856 

AVN16-409 Avondale 2017
McDowell Rd from Dysart Road to Avondale 
Boulevard. Install fiber communications backbone  CMAQ            424,498            881,544 

AVN17-406 Avondale 2017 Van Buren St: Agua Fria River to 113th Ave
Construct multi use path with lighting, landscaping, water 
fountains, and other pedestrian and bicycle amenities.  TAP-MAG        2,011,664        2,183,260 

AVN17-470 Avondale 2017 Avondale (Citywide) Procure and Install Sign Management System and Sign Upgrade  HSIP-MAG            216,000            216,000 

AVN18-460 Avondale 2018 Dysart Rd: Van Buren Rd to north of I-10 
Install fiber backbone to connect two existing backbone runs on 
Dysart Rd fiber  CMAQ            278,279            295,100 

BKY17-401 Buckeye 2017

        
Buckeye Rd: Rainbow Rd to Watson Rd; Watson Rd to 
Durango St. Construct multiuse path  CMAQ        1,083,628        1,194,128 

CHN16-402 Chandler 2018 Western Canal Crossing Improvement at UPRR Construct multiuse path and crossing  CMAQ            355,275            376,750 

ELM18-460 El Mirage 2018

           
frontage road, Thunderbird Rd: 127th Ave to El Frio 
St, Peoria Ave: El Mirage Rd to 121st Ave 

Install fiber, install five CCTV cameras and interconnect six traffic 
signals  CMAQ            305,721            324,200 

FTH14-102 Fountain Hills 2018 Fountain Hills Blvd: Segundo Dr to Pinto Dr Construct/Pave Dirt Shoulders  CMAQ            255,364            270,800 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

FTH14-103 Fountain Hills 2017 Fountain Hills (Townwide) Preliminary Engineering for Arterial Street STOP Sign Upgrade  HSIP-MAG              15,000              15,000 

FTH15-101 Fountain Hills 2018 Fountain Hills (Townwide) Procure and Install Arterial Street STOP Sign Upgrade  HSIP-MAG              31,800              31,800 

GLN16-401 Glendale 2017 Various Locations Fiber Installation and ITS Components  CMAQ            904,728            959,415 

GLN16-402 Glendale 2017 Citywide Data Collection Station Installation and Database Development  CMAQ            555,470            589,046 

GLN16-403 Glendale 2017 55th Avenue Widening for Bike Lanes and Sidewalk
Widen roadway to add sidewalk, curb and gutter and bicycle 
lanes  CMAQ            159,266            459,125 

GLN16-404 Glendale 2018

      
Thunderbird Paseo Pathway at Hearn Rd, Thunderbird 
Paseo Pathway at 71st Ave, Sk Construct multiple access points to pathways  CMAQ            107,832            342,288 

GLN16-405 Glendale 2018
New River North Shared Use Pathway, Patrick Ln to 
Hillcrest Blvd Construct multiuse path and cannal crossing  CMAQ            330,850            522,381 

GLN17-401 Glendale 2017 Maryland Ave,  95th Ave to 99th Ave Lane Control Signs and Dynamic Message Signs  CMAQ        1,222,193        1,296,069 

GLN17-402 Glendale 2017 59th Avenue and Olive Construct Intersection Safety Improvements  HSIP-MAG        1,395,146        1,479,476 

GLN17-403 Glendale 2017 65TH Ave and Bethany Home Rd.
Construct HAWK related improvements -accessible ramps, 
countdown pedestrian signals, street lighting, and striping.  TAP-MAG            278,110            300,920 

GLN18-401 Glendale 2018 Citywide 
Construct Flashing Yellow Arrows with Geometric Modifications 
at 12 Arterial-Arterial intersections  HSIP-MAG            702,776            710,907 

A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

GLN18-442 Glendale 2018 Camelback Road, 79th Avenue to 83rd Avenue Construct Sidewalk Improvements  CMAQ            257,156            300,000 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

GLN18-460 Glendale 2018 Glendale (Citywide) Install EVP system citywide at 48 intersections  CMAQ            399,832            711,248 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

GDY17-402 Goodyear 2017 Various locations Fiber Installation and Signal Communications Hardware  CMAQ            820,001            869,567 

GDY18-460 Goodyear 2018

        
Estrella Pkwy to Elwood St, Estrella Pkwy: Elliot Rd to 
Cotton Ln, Elliot Rd: San Gabriel Dr to Estrella Pkwy Install fiber along Elwood St, CCTV, connect two signals to TMC  CMAQ            348,661            389,896 

A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

LPK17-401 Litchfield Park 2017 Old Litchfield Road, Bird Ln to Fairway Dr Construct sidewalk and related ADA upgrades with landscaping.  CMAQ            213,911            244,341 

MAR15-402 Maricopa (City) 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening (Balance of CAG Awarded Funding)  STP-MAG              28,000              29,700 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.
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TIP ID Agency
Work 
Year

Location Work  Fundng  Federal  Total 
 Status 

Workbook 
Received 

 Commitment 
Letter on File 

 Note 

MAR15-402C2 Maricopa (City) 2018 MCG Highway: Porter Road to White and Parker
Construct Roadway Widening (MAG Awarded Pinal County STP 
Funding)   STP-MAG        2,000,000        2,251,256 

A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

MAR15-402C3 Maricopa (City) 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening (Special Projects Fund)  STP-MAG            510,500            541,357 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

MAR18-404C Maricopa (City) 2018
Farrell Rd, 1.4 mi West of Hartman Rd to Maricopa-
Casa Grande Hwy Pave unpaved road  CMAQ-2.5            679,381            720,446 

A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

MAR18-405C Maricopa (City) 2018 Farrell Rd, Hartman Rd to 1.4 mi West Pave unpaved road  CMAQ-2.5            679,381            720,446 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

MAR18-406C Maricopa (City) 2018 Porter Rd, Farrell Rd to 1.9 mi South Pave unpaved road  CMAQ            707,896            750,685 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

MMA15-434C2
Maricopa 
County 2017 New River Area Pave seven various dirt roads (Phase 2)  CMAQ        1,001,955        1,062,519 

MMA17-403
Maricopa 
County 2017

10th Street, Dove Valley Road to Paint Your Wagon 
Trail and Dove Valley Road, 12th Street to 14th Street Pave dirt road  CMAQ        1,112,740        1,180,000 

MMA17-404
Maricopa 
County 2017

       
Olney Avenue from Beginning of Maintenance to 31st 
Avenue; 44th Avenue from End of Maintenance to Pave dirt road  CMAQ            792,120            840,000 

MMA18-460
Maricopa 
County 2018

Maricopa County DOT Transportation Management 
Center 

Upgrade TMC workstations, video wall display, network 
equipment, and system  CMAQ            299,874            408,000 

A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

MES18-460 Mesa 2018 Mesa (Citywide) 
Install cabinets & controllers at 50 locations and establish 
communications  CMAQ            780,000            901,000 

A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

PEO17-401 Peoria 2018
City of Peoria, DCSB Building, TMC  9875 N. 85th 
Avenue TMC Equipment Upgrade  CMAQ            482,345            511,501 

PEO18-440 Peoria 2018 83rd Avenue: Happy Valley Road to Jomax Road Widen roadway and construct sidewalk and bike lanes  CMAQ            614,836            674,000 

PHX17-416 Phoenix 2017 Downtown Phoenix
Downtown Traffic Management System Upgrade, and additional 
DMSs  CMAQ            566,507            600,750 

PHX17-417 Phoenix 2017
Various Locations: Quarter Sections 27-19, 27-20, 27-
25, 28-19. Pave dirt alleys  CMAQ        1,289,909        1,629,909 

PHX17-418 Phoenix 2017 107th Ave, Camelback Rd to Indian School Rd
Construct additional through lanes and pedestrian and bicycle 
improvements  CMAQ            900,000        3,398,216 

PHX18-417 Phoenix 2018 Phoenix (Citywide): Bikeshare Bikeshare Equipment (Bikes, Racks, Kiosks, Map Signs)  CMAQ            918,426            973,941 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

PHX18-450C Phoenix 2018 Various alleys in Phoenix Pave unpaved alley  CMAQ        1,532,375        1,625,000 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

PNL15-410 Pinal County 2017
Midway Rd from  Gila Bend Highway to Casa Grande 
City limits. Pave Unpaved Roadway.  CMAQ-2.5        1,178,750        1,290,950 

PNL18-404C Pinal County 2018 Midway Rd, 0.5 mi South of SR 84 to Cornman Rd Pave unpaved road  CMAQ        1,569,630        1,696,451 

SCT17-401 Scottsdale 2017 Citywide Traffic Signal Cabinet Upgrades  CMAQ            678,960            720,000 

SCT17-402 Scottsdale 2017 Shared Use Pathway WestWorld/Indian Bend Construct sidewalk, multiuse path and enhanced street crossings  CMAQ        4,223,645        4,478,945 

SCT18-442 Scottsdale 2018 McDowell Road: Pima Road to 64th Street Construct bike lanes, narrow travel and median lanes.  CMAQ        3,152,449        3,368,000 

SUR17-401 Surprise 2017

       
north of Waddell Rd; Litchfield Rd south of Waddell 
Rd Fiber Installation and Dynamic Message Signs  CMAQ            804,851            928,500 

SUR18-440 Surprise 2018 Bullard Avenue: Greenway Road to Peoria Avenue Construct 5-foot cycle track and pedestrian improvements  CMAQ        1,551,235        1,900,000 
A commitment letter for 2018 projects was not requested, 
but will be requested later this year.

TMP17-402 Tempe 2017 Rural Rd within Tempe boundaries Conduit and Fiber Installation  CMAQ        1,871,016        1,984,109 

TMP17-403 Tempe 2017 10' Shared Use Path on 8th Street Construct connection for Multi use path  CMAQ        1,379,021        1,462,376 

TMP17-404 Tempe 2017
Highline Canal from east of Priest Drive/Avenida Del 
Yaqui to Chandler City limits 

        
including landscaping, signs, lighting, signalized crossings, bike 
amenities, and bridges.  TAP-MAG        3,233,617        3,459,074 

TMP17-405 Tempe 2017 Rural Road and Southern Avenue  Phase II ROW: Traffic Signal Improvements  HSIP-MAG              30,000              30,000 

TMP18-402 Tempe 2018 Rural Road and Southern Avenue  Phase III Construction: Traffic Signal Improvements  HSIP-MAG            675,324            675,324 

TMP18-441 Tempe 2018 Divot Drive: Kyrene Road to Western Canal Construct multi-use path  CMAQ            793,063            856,000 

TMP18-442 Tempe 2018 Rio Salado River at McClintock Drive Construct shared-use path underpass  CMAQ        1,231,275        1,325,700 

TMP18-460 Tempe 2018 Tempe (Citywide) 
Install DMS, CCTV cameras, wireless link, bicycle detection, & EVP 
networking  CMAQ            392,010            415,705 
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location NA NA NA NA NA NA NA 9/30/18

Work Initial NA NA NA NA NA NA NA NA 6/30/18

Project Type Current NA NA NA NA NA NA NA NA 6/30/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                377,200 
Expected 
Date

NA NA NA NA NA NA NA NA 6/30/18

Total                400,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Project Type Current 10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,357,500 
Expected 
Date

10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Total            2,500,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/10/15 10/9/15 10/1/17 10/9/15 7/1/17 6/10/15 7/1/17 NA 1/1/18

Project Type Current 6/10/15 10/9/15 10/1/17 10/9/15 7/1/17 6/10/15 7/1/17 NA 1/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,922,880 
Expected 
Date

6/10/15 10/9/15 10/1/17 10/9/15 7/1/17 6/10/15 7/1/17 NA 1/1/18

Total            4,160,000 
Will Meet 
Target Dates

NA

Schedule Status

Group 1, Categorical Exclusion

Design FMS Rehabilitation, Phase 3

Design

Agency Schedule

ADOT

DOT18-460

( FFY 2018 )

I-10 Cotton Lane to Litchfield Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

ADOT

DOT17-461

( FFY 2017 )

MAG Regionwide Target Dates

None

Construct FMS Rehabilitation, Phase 2

Agency Schedule

Construction

Federally Funded

Design Notes

Schedule Status

Group 1, Categorical Exclusion

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Federally Funded

Target Dates

ADOT

DOT18-462

( FFY 2018 )

MAG Regionwide
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/1/16 2/1/16 9/1/17 2/1/16 2/1/17 2/1/16 2/1/17 NA 12/31/17

Project Type Current 1/1/16 2/1/16 9/1/17 2/1/16 2/1/17 2/1/16 2/1/17 NA 12/31/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,922,880 
Expected 
Date

1/1/16 2/1/16 9/1/17 2/1/16 2/1/17 2/1/16 2/1/17 NA 12/31/17

Total            4,160,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Project Type Current 10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            5,865,460 
Expected 
Date

10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Total            6,220,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Project Type Current NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                197,604 
Expected 
Date

NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Total                229,548 
Will Meet 
Target Dates

NA

Apache 
Junction

APJ17-401

( FFY 2017 )

Construction Target Dates

None

Reconstruct  sidewalks with ADA compliant ramps and driveways.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

ADOT

DOT17-460

( FFY 2017 )

202 MA 039 Ray Rd to Broadway Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

ADOT

DOT18-461

( FFY 2018 )

None Target Dates

None

Construct FMS

Agency Schedule

Construction

None

Schedule Status

None
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 9/1/16 7/3/17 1/4/17 6/3/17 12/5/16 6/3/17 8/2/17 9/1/17

Project Type Current NA 9/1/16 7/3/17 1/4/17 6/3/17 12/5/16 6/3/17 8/2/17 9/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG            1,484,784 
Expected 
Date

NA 9/1/16 7/3/17 1/4/17 6/3/17 12/5/16 6/3/17 8/2/17 9/1/17

Total            1,574,532 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 6/1/16 6/1/17 6/1/16 12/1/16 6/1/16 12/1/16 NA 9/15/18

Project Type Current NA 6/1/16 6/1/17 6/1/16 12/1/16 6/1/16 12/1/16 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,289,994 
Expected 
Date

NA 6/1/16 6/1/17 6/1/16 12/1/16 6/1/16 12/1/16 NA 9/15/18

Total            1,367,968 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial ########### 5/3/17 9/15/17 4/3/17 8/1/17 5/3/17 7/2/17 8/14/16 10/15/17

Project Type Current 10/1/16 5/3/17 9/15/17 4/3/17 8/1/17 5/3/17 7/2/17 8/14/16 10/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                267,340 
Expected 
Date

10/1/16 5/3/17 9/15/17 4/3/17 8/1/17 5/3/17 7/2/17 8/14/16 10/15/17

Total                283,500 
Will Meet 
Target Dates

NA

Apache 
Junction

APJ18-460

( FFY 2018 )

Installation/Construction Target Dates

None

Install wireless communication to all Apache Junction traffic signals 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Apache 
Junction

APJ18-440

( FFY 2018 )

Construction Target Dates

None

Construct Bicycle Lanes and Sidewalks 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Apache 
Junction

APJ18-401

( FFY 2018 )

Acquisition Target Dates

None

Construct Roadway and Pedestrian Improvements 

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 4/9/14 5/30/16 3/12/16 3/1/15 12/18/15 1/28/16 3/12/16 6/24/13 5/15/16

Project Type Current 4/9/14 8/1/16 3/12/16 3/1/15 2/25/17 1/28/16 3/3/17 6/24/13 5/26/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 0.0 16.0 0.0 13.0 0.0 14.0

CMAQ            1,264,427 
Expected 
Date

4/9/14 8/1/16 3/12/16 3/1/15 2/25/17 1/28/16 3/3/17 6/24/13 5/26/17

Total            1,340,856 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/15/16 9/15/16 6/1/17 1/1/16 4/1/17 1/1/16 4/1/17 1/1/16 9/15/17

Project Type Current 7/15/16 9/15/16 6/1/17 1/1/16 4/1/17 1/1/16 4/1/17 1/1/16 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                424,498 
Expected 
Date

7/15/16 9/15/16 6/1/17 1/1/16 4/1/17 1/1/16 4/1/17 1/1/16 9/15/17

Total                881,544 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/16 4/1/14 5/1/17 NA 5/1/17 5/30/15 7/30/17

Project Type Current NA NA 6/1/08 NA NA NA 5/1/17 5/2/16 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 1,200.0 0.0 0.0 0.0 0.0 12.0 0.0

HSIP-MAG                216,000 
Expected 
Date

NA NA 6/1/08 NA NA NA 5/1/17 5/2/16 NA

Total                216,000 
Will Meet 
Target Dates

NA

Avondale

AVN17-470

( FFY 2017 )

None Target Dates

Minimum design is required for the project.

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-409

( FFY 2017 )

None Target Dates

None

Install fiber communications backbone

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN15-441C

( FFY 2017 )

I-10 & the Agua Fria (North of Van  Buren) Target Dates

None

Construct asphalt path and underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Printed: 7/13 Page 11 of 30



Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/2016 7/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 7/1/16 9/1/16

Project Type Current 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 8.0 7.0 8.0 7.0 8.0 0.0 27.0

TAP-MAG            2,011,664 
Expected 
Date

7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 NA 9/15/18

Total            2,183,260 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 11/20/16 10/9/17 11/20/16 7/10/17 8/15/16 9/11/17 11/2/17 1/8/18

Project Type Current NA 11/20/16 10/9/17 11/20/16 7/10/17 8/15/16 9/11/17 11/2/17 1/8/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                278,279 
Expected 
Date

NA 11/20/16 10/9/17 11/20/16 7/10/17 8/15/16 9/11/17 11/2/17 1/8/18

Total                295,100 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,083,628 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Total            1,194,128 
Will Meet 
Target Dates

NA

Buckeye

BKY17-401

( FFY 2017 )

Rainbow and Lower Buckeye Road multi-use path Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Avondale

AVN18-460

( FFY 2018 )

None Target Dates

None

Install fiber backbone to connect two existing backbone runs on Dysart Rd fiber 

Agency Schedule

Construction

Locally Funded

Schedule Status

None

Avondale

AVN17-406

( FFY 2017 )

Avondale-north-side of Van Buren-Agua Fria to 113th Avenue Target Dates

The project sponsor has indicated that it will 
request to defer the project to a future year.

Construct multi use path with lighting, landscaping, water fountains, and other 
pedestrian and bicycle amenities.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 12/1/14 1/1/15 6/1/16 6/1/15 6/18/15 1/1/15 6/30/16 NA 9/15/16

Project Type Current 12/1/14 1/19/15 6/1/18 6/1/15 6/18/15 1/1/17 6/30/18 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 26.0 0.0 0.0 26.0 26.0 0.0 26.0

CMAQ                355,275 
Expected 
Date

12/1/14 1/19/15 6/1/18 6/1/15 6/18/15 1/1/17 6/30/18 NA 9/15/18

Total                376,750 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 12/1/16 11/30/17 12/1/16 5/31/17 10/1/16 7/31/17 8/12/16 12/31/17

Project Type Current 10/1/16 12/1/16 11/30/17 12/1/16 5/31/17 10/1/16 7/31/17 8/12/16 12/31/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                305,721 
Expected 
Date

10/1/16 12/1/16 11/30/17 12/1/16 5/31/17 10/1/16 7/31/17 8/12/16 12/31/17

Total                324,200 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 1/1/13 7/1/14 1/1/13 7/1/13 1/1/13 7/1/14 7/1/14 9/15/18

Project Type Current NA 1/1/13 5/1/18 1/1/13 12/1/17 1/1/13 12/1/17 7/1/14 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 50.0 0.0 58.0 0.0 45.0 0.0 0.0

CMAQ                255,364 
Expected 
Date

NA 1/1/13 5/1/18 1/1/13 12/1/17 1/1/13 12/1/17 7/1/14 9/15/18

Total                270,800 
Will Meet 
Target Dates

NA

Fountain Hills

FTH14-102

( FFY 2018 )

" Target Dates

None

Construct/Pave Dirt Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

El Mirage

ELM18-460

( FFY 2018 )

El Mirage Road: Northern Avenue to Grand Avenue Target Dates

None

Install fiber, install five CCTV cameras and interconnect six traffic signals 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN16-402

( FFY 2018 )

None Target Dates

None

Construct multiuse path and crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/17

Work Initial NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Project Type Current NA NA 6/1/16 NA NA NA NA 10/1/16 10/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0 4.0

HSIP-MAG                  15,000 
Expected 
Date

NA NA 6/1/16 NA NA NA NA 10/1/16 10/1/16

Total                  15,000 
Will Meet 
Target Dates

NA

Location NA 6/30/18 NA 6/30/18 NA NA NA 9/30/18

Work Initial NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Project Type Current NA NA 6/1/18 7/1/16 6/1/17 10/1/17 6/1/17 10/1/17 9/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 13.0 0.0 0.0 0.0 0.0 4.0 16.0

HSIP-MAG                  31,800 
Expected 
Date

NA NA 6/1/18 7/1/16 6/1/17 10/1/17 6/1/17 10/1/17 9/1/18

Total                  31,800 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 3/2/15 11/23/15 4/30/17 6/30/15 12/1/16 2/1/15 10/1/17 6/30/14 6/1/18

Project Type Current 3/2/15 6/19/15 9/9/16 4/1/15 9/9/16 11/13/15 2/3/16 6/30/14 6/1/18

Design Process
Months 
Ahead

0.0 6.0 8.0 3.0 3.0 0.0 22.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 10.0 0.0 0.0 0.0

CMAQ                107,832 
Expected 
Date

3/2/15 6/19/15 9/9/16 4/1/15 9/9/16 11/13/15 2/3/16 6/30/14 6/1/18

Total                342,288 
Will Meet 
Target Dates

NA

Glendale

GLN16-404

( FFY 2018 )

Multiple Access Points to Pathways Target Dates

None

Construct multiple access points to pathways

Agency Schedule

Construction

Locally Funded

Schedule Status

Environmental Assessment

Fountain Hills

FTH15-101

( FFY 2018 )

None Target Dates

None

Procure and Install Arterial Street STOP Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Fountain Hills

FTH14-103

( FFY 2017 )

None Target Dates

None

Preliminary Engineering for Arterial Street STOP Sign Upgrade

Agency Schedule

Design

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 3/2/15 6/19/15 9/30/16 6/30/15 11/12/15 2/1/15 3/1/17 6/30/16 11/1/16

Design Process
Months 
Ahead

0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 6.0 0.0 0.0 0.0 13.0 26.0 6.0

CMAQ                159,266 
Expected 
Date

3/2/15 6/19/15 9/30/16 6/30/15 11/12/15 2/1/15 3/1/17 6/30/16 11/1/16

Total                459,125 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 3/2/15 11/23/15 4/30/17 6/30/15 12/1/16 2/1/15 10/1/17 6/30/14 6/1/18

Project Type Current 3/2/15 6/19/15 9/9/16 8/10/16 9/9/16 2/1/15 9/10/17 6/30/14 5/12/18

Design Process
Months 
Ahead

0.0 6.0 8.0 0.0 3.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 15.0 0.0 0.0 0.0 0.0 0.0

CMAQ                330,850 
Expected 
Date

3/2/15 6/19/15 9/9/16 8/10/16 9/9/16 2/1/15 9/10/17 6/30/14 5/12/18

Total                522,381 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 6/3/15 1/1/16 11/1/16 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 4/1/17

Project Type Current 6/3/15 1/1/16 4/1/17 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 4.0

CMAQ                555,470 
Expected 
Date

6/3/15 1/1/16 4/1/17 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 8/1/17

Total                589,046 
Will Meet 
Target Dates

NA

Glendale

GLN16-402

( FFY 2017 )

Data Collection at various locations within Glendale Target Dates

None

Data Collection Station Installation and Database Development

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-405

( FFY 2018 )

East Bank of New River between approximately Patrick Lane to Hillcrest Boulevard Target Dates

None

Construct multiuse path and cannal crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-403

( FFY 2017 )

55th Avenue south of Cactus Rd Target Dates

None

Widen roadway to add sidewalk, curb and gutter and bicycle lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Project Type Current 6/30/15 1/31/16 3/1/17 6/30/15 12/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0

CMAQ                904,728 
Expected 
Date

6/30/15 1/31/16 3/1/17 6/30/15 12/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Total                959,415 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 5/15/15 10/15/15 3/1/17 5/15/15 6/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Project Type Current 5/15/15 1/15/16 3/1/17 5/15/15 9/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0

CMAQ            1,222,193 
Expected 
Date

5/15/15 1/15/16 3/1/17 5/15/15 9/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Total            1,296,069 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 3/1/16 6/1/17 10/15/15 2/28/16 2/1/16 6/1/16 6/1/16 8/1/17

Project Type Current NA 3/1/16 6/1/17 10/15/15 5/20/16 2/1/16 2/28/17 6/1/16 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 3.0 0.0 10.0 0.0 0.0

HSIP-MAG            1,395,146 
Expected 
Date

NA 3/1/16 6/1/17 10/15/15 5/20/16 2/1/16 2/28/17 6/1/16 8/1/17

Total            1,479,476 
Will Meet 
Target Dates

NA

Glendale

GLN17-402

( FFY 2017 )

59th and Olive avenues Intersection Safety Improvements Target Dates

None

Construct Intersection Safety Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN17-401

( FFY 2017 )

Maryland Ave 95th to 99th Avenues Target Dates

None

Lane Control Signs and Dynamic Message Signs

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-401

( FFY 2017 )

51st Avenue between Glendale and Peoria, Olive between 47th Avenue and 59th 
Avenue, Northern between 47th Avenue and 51st Avenue

Target Dates

None

Fiber Installation and ITS Components

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Project Type Current 10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                278,110 
Expected 
Date

10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Total                300,920 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/16 4/1/17 3/1/18 8/1/16 6/1/17 8/1/16 3/1/18 4/12/16 6/1/18

Project Type Current 8/1/16 4/1/17 3/1/18 8/1/16 6/1/17 8/1/16 3/1/18 4/12/16 6/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                702,776 
Expected 
Date

8/1/16 4/1/17 3/1/18 8/1/16 6/1/17 8/1/16 3/1/18 4/12/16 6/1/18

Total                710,907 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/16 4/1/17 5/1/18 12/20/16 9/15/17 8/1/16 4/1/18 7/14/16 9/1/18

Project Type Current 8/1/16 4/1/17 5/1/18 12/20/16 9/15/17 8/1/16 4/1/18 7/14/16 9/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                257,156 
Expected 
Date

8/1/16 4/1/17 5/1/18 12/20/16 9/15/17 8/1/16 4/1/18 7/14/16 9/1/18

Total                300,000 
Will Meet 
Target Dates

NA

Glendale

GLN18-442

( FFY 2018 )

Camelback Road, 79th Avenue to 83rd Avenue Target Dates

None

Construct Sidewalk Improvements 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN18-401

( FFY 2018 )

Citywide - install flashing yellow arrows Target Dates

None

Construct Flashing Yellow Arrows with Geometric Modifications at 12 Arterial-Arterial 
intersections 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN17-403

( FFY 2017 )

Construct HAWK at 65/Bethany Target Dates

None

Construct HAWK related improvements -accessible ramps, countdown pedestrian 
signals, street lighting, and striping.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/16 4/1/17 5/1/18 12/15/16 9/15/17 8/1/16 4/1/18 8/1/16 9/1/18

Project Type Current 8/1/16 4/1/17 5/1/18 12/15/16 9/15/17 8/1/16 4/1/18 8/1/16 9/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                399,832 
Expected 
Date

8/1/16 4/1/17 5/1/18 12/15/16 9/15/17 8/1/16 4/1/18 8/1/16 9/1/18

Total                711,248 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/15 6/1/16 3/1/17 12/1/15 6/1/16 12/1/15 8/1/16 6/1/14 5/1/17

Project Type Current 10/1/15 6/1/16 3/1/17 12/1/15 2/1/17 12/1/15 8/1/16 6/1/14 5/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 9.0 0.0 0.0 0.0 0.0

CMAQ                820,001 
Expected 
Date

10/1/15 6/1/16 3/1/17 12/1/15 2/1/17 12/1/15 8/1/16 6/1/14 5/1/17

Total                869,567 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 12/1/16 5/1/17 1/1/18 8/1/17 12/1/17 1/1/17 12/1/17 12/1/16 3/1/18

Project Type Current 12/1/16 5/1/17 1/1/18 8/1/17 12/1/17 1/1/17 12/1/17 12/1/16 3/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                348,661 
Expected 
Date

12/1/16 5/1/17 1/1/18 8/1/17 12/1/17 1/1/17 12/1/17 12/1/16 3/1/18

Total                389,896 
Will Meet 
Target Dates

NA

Goodyear

GDY18-460

( FFY 2018 )

Elwood Street:  Cotton Ln to Estrella Pkwy, Cotton Ln:  Estrella Pkwy to Elwood St, 
Estrella Pkwy:  Elliot Rd to Cotton Ln, Elliot Rd:  San Gabriel Dr to Estrella Pkwy

Target Dates

The project appears to fall into tCategorical 
Exclusion class 'c' and may not require technical 
documents to obtain an environmental 
clearance.

Install fiber along Elwood St, CCTV, connect two signals to TMC 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY17-402

( FFY 2017 )

City of Goodyear Various Locations Target Dates

None

Fiber Installation and Signal Communications Hardware

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN18-460

( FFY 2018 )

Various Locations City of Glendale EVP Target Dates

None

Install EVP system citywide at 48 intersections 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Started
Clearance 
Approved
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Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/16 6/1/16 6/1/17 1/1/16 6/1/16 1/1/16 1/1/17 1/1/16 9/1/15

Project Type Current 1/1/16 6/30/16 6/1/17 3/22/16 9/1/16 1/1/16 1/1/17 1/1/16 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 3.0 4.0 0.0 0.0 0.0 0.0

CMAQ                213,911 
Expected 
Date

1/1/16 6/30/16 6/1/17 3/22/16 9/1/16 1/1/16 1/1/17 1/1/16 9/1/15

Total                244,341 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 NA NA NA NA NA NA 2/13/13 NA

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 44.0 0.0

STP-MAG                  28,000 
Expected 
Date

7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Total                  29,700 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG            2,000,000 
Expected 
Date

7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Total            2,251,256 
Will Meet 
Target Dates

NA

Maricopa 
(City)

MAR15-402C2

( FFY 2018 )

None Target Dates

None

Construct Roadway Widening (MAG Awarded Pinal County STP Funding)  

Agency Schedule

Construction

Federally Funded

Schedule Status

None

Maricopa 
(City)

MAR15-402

( FFY 2018 )

None Target Dates

None

Construct Roadway Widening (Balance of CAG Awarded Funding) 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Litchfield Park

LPK17-401

( FFY 2017 )

None Target Dates

The project requires minimum design.

Construct sidewalk and related ADA upgrades with landscaping.

Agency Schedule

None

Locally Funded

Schedule Status

None
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60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG                510,500 
Expected 
Date

7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Total                541,357 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Project Type Current 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5                679,381 
Expected 
Date

10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Total                720,446 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Project Type Current 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5                679,381 
Expected 
Date

10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Total                720,446 
Will Meet 
Target Dates

NA

Maricopa 
(City)

MAR18-405C

( FFY 2018 )

None Target Dates

None

Pave unpaved road 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
(City)

MAR18-404C

( FFY 2018 )

None Target Dates

None

Pave unpaved road 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
(City)

MAR15-402C3

( FFY 2018 )

None Target Dates

None

Construct Roadway Widening (Special Projects Fund) 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Project Type Current 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                707,896 
Expected 
Date

10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Total                750,685 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/09 3/1/15 6/30/17 12/1/15 12/15/15 3/30/16 4/30/17 NA 9/15/17

Project Type Current 1/1/09 3/1/15 1/15/17 7/15/16 8/31/16 3/30/16 1/15/17 NA 6/1/17

Design Process
Months 
Ahead

0.0 0.0 6.0 0.0 0.0 0.0 4.0 0.0 4.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 8.0 10.0 0.0 0.0 0.0 0.0

CMAQ                792,120 
Expected 
Date

1/1/09 3/1/15 1/15/17 7/15/16 8/31/16 3/30/16 1/15/17 NA 6/1/17

Total                840,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/14 10/31/14 2/15/16 3/2/15 10/18/15 1/30/15 6/30/16 NA 7/31/16

Project Type Current 1/1/14 10/31/14 5/31/16 3/2/15 9/19/15 1/30/15 4/30/17 NA 5/20/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 0.0 0.0 11.0 0.0 10.0

CMAQ            1,001,955 
Expected 
Date

1/1/14 10/31/14 5/31/16 3/2/15 9/19/15 1/30/15 4/30/17 NA 5/20/17

Total            1,062,519 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA15-
434C2

( FFY 2017 )

New River Area Target Dates

None

Pave seven various dirt roads (Phase 2)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-404

( FFY 2017 )

Laveen Area PM-10 Paving Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
(City)

MAR18-406C

( FFY 2018 )

None Target Dates

None

Pave unpaved road 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Started
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Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 3/1/15 3/18/16 10/2/15 11/30/15 3/30/16 4/30/17 NA 6/30/17

Project Type Current NA 4/1/15 7/1/16 NA 12/2/15 NA 11/30/16 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,112,740 
Expected 
Date

NA 4/1/15 7/1/16 NA 12/2/15 NA 11/30/16 NA NA

Total            1,180,000 
Will Meet 
Target Dates

NA

Location NA 6/30/18 NA 6/30/18 NA NA NA 9/30/18

Work Initial NA NA 5/1/18 5/30/17 5/30/17 7/1/17 5/1/18 NA 5/20/18

Project Type Current NA NA 5/1/18 5/30/17 5/30/17 7/1/17 5/1/18 NA 5/20/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                299,874 
Expected 
Date

NA NA 5/1/18 5/30/17 5/30/17 7/1/17 5/1/18 NA 5/20/18

Total                408,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/6/17 4/2/18 10/2/17 2/26/18 3/6/17 2/26/18 NA 4/2/18

Project Type Current 7/1/16 3/6/17 4/2/18 10/2/17 2/26/18 3/6/17 2/26/18 NA 4/2/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                780,000 
Expected 
Date

7/1/16 3/6/17 4/2/18 10/2/17 2/26/18 3/6/17 2/26/18 NA 4/2/18

Total                901,000 
Will Meet 
Target Dates

NA

Mesa

MES18-460

( FFY 2018 )

ITS E 2018: Upgrd Traffic Sgnl Cabinet & Contrllrs in E Mesa - CP0654 Target Dates

The project appears to fall into Categorical 
Exclusion, class 'c' and may not require 
technical documents to obtain an 
environmental clearance.

Install cabinets & controllers at 50 locations and establish communications 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA18-460

( FFY 2018 )

Traffic Management Center (TMC) Upgrade Project Target Dates

None

Upgrade TMC workstations, video wall display, network equipment, and system 

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA17-403

( FFY 2017 )

Carefree Highway-Paving Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/18 NA 6/30/18 NA NA NA 9/30/18

Work Initial NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Project Type Current NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                482,345 
Expected 
Date

NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Total                511,501 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 7/1/16 9/15/18

Project Type Current 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 7/1/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                614,836 
Expected 
Date

7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 7/1/16 9/15/18

Total                674,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 5/15/16 9/1/16 4/1/17 8/1/16 3/1/17 5/1/16 3/1/17 NA 4/1/17

Project Type Current 5/15/16 9/1/16 4/1/17 8/1/16 3/1/17 5/1/16 3/1/17 NA 4/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                566,507 
Expected 
Date

5/15/16 9/1/16 4/1/17 8/1/16 3/1/17 5/1/16 3/1/17 NA 4/1/17

Total                600,750 
Will Meet 
Target Dates

NA

Phoenix

PHX17-416

( FFY 2017 )

None Target Dates

The project appears to fall into Categorical 
Exclusion, class 'c' and may not require 
technical documents to obtain an 
environmental clearance and design 
requirements are minimum.

Downtown Traffic Management System Upgrade, and additional DMSs

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Peoria

PEO18-440

( FFY 2018 )

83rd avenue in the City of Peoria Target Dates

None

Widen roadway and construct sidewalk and bike lanes 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO17-401

( FFY 2018 )

Peoria TMC Target Dates

None

TMC Equipment Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 3/12/15 7/15/15 2/1/17 9/1/15 2/1/16 10/1/15 1/1/17 NA 2/15/17

Project Type Current 3/12/15 7/15/15 12/31/16 9/1/15 2/12/16 10/1/15 1/1/17 NA 2/15/17

Design Process
Months 
Ahead

0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                900,000 
Expected 
Date

3/12/15 7/15/15 12/31/16 9/1/15 2/12/16 10/1/15 1/1/17 NA 2/15/17

Total            3,398,216 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 4/1/16 NA 1/31/17 6/1/16 12/1/16 7/1/16 6/1/17 NA 3/1/17

Project Type Current 4/1/16 6/1/16 1/31/17 6/1/16 12/1/16 7/1/16 6/1/17 NA 3/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,289,909 
Expected 
Date

4/1/16 6/1/16 1/31/17 6/1/16 12/1/16 7/1/16 6/1/17 NA 3/1/17

Total            1,629,909 
Will Meet 
Target Dates

NA

Location NA 6/30/18 NA 6/30/18 NA NA NA 9/30/18

Work Initial NA NA 3/15/18 6/30/17 10/1/17 10/1/17 2/1/18 NA 3/15/18

Project Type Current NA NA 3/15/18 6/30/17 10/1/17 10/1/17 2/1/18 NA 3/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                918,426 
Expected 
Date

NA NA 3/15/18 6/30/17 10/1/17 10/1/17 2/1/18 NA 3/15/18

Total                973,941 
Will Meet 
Target Dates

NA

Phoenix

PHX18-417

( FFY 2018 )

None Target Dates

None

Bikeshare Equipment (Bikes, Racks, Kiosks, Map Signs) 

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX17-417

( FFY 2017 )

None Target Dates

None

Pave dirt alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX17-418

( FFY 2017 )

107th Ave Roadway Enhancements :                                                  Indian School Road to 
Camelback Road

Target Dates

None

Construct additional through lanes and pedestrian and bicycle improvements 

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 4/1/17 6/1/17 1/31/18 6/1/17 12/1/17 7/1/17 5/1/18 NA 5/1/18

Project Type Current 4/1/17 6/1/17 1/31/18 6/1/17 12/1/17 7/1/17 5/1/18 NA 5/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,532,375 
Expected 
Date

4/1/17 6/1/17 1/31/18 6/1/17 12/1/17 7/1/17 5/1/18 NA 5/1/18

Total            1,625,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 4/13/16 11/24/15 7/1/16 4/14/16 9/1/16 11/24/15 NA 6/10/15 3/1/17

Project Type Current 4/13/16 4/13/16 11/14/16 4/13/16 9/1/16 4/13/16 9/1/16 4/13/16 3/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 5.0 5.0 0.0 0.0 5.0 0.0 11.0 1.0

CMAQ-2.5            1,178,750 
Expected 
Date

4/13/16 4/13/16 11/14/16 4/13/16 9/1/16 4/13/16 9/1/16 4/13/16 3/15/17

Total            1,290,950 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 5/26/16 2/13/17 6/1/18 7/17/17 7/17/17 5/20/17 6/1/18 6/1/18 9/15/18

Project Type Current 5/26/16 2/13/17 6/1/18 7/17/17 7/17/17 5/20/17 6/1/18 6/1/18 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,569,630 
Expected 
Date

5/26/16 2/13/17 6/1/18 7/17/17 7/17/17 5/20/17 6/1/18 6/1/18 9/15/18

Total            1,696,451 
Will Meet 
Target Dates

NA

Pinal County

PNL18-404C

( FFY 2018 )

Midway Road from 0.5 mile South of Gila Bend Hwy to Cornman Rd Target Dates

None

Pave unpaved road 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Pinal County

PNL15-410

( FFY 2017 )

Midway Road from 0.5 Mi South of SR84 to Clayton Rd Target Dates

None

Pave Unpaved Roadway.

Agency Schedule

Construction

Federally Funded

Schedule Status

None

Phoenix

PHX18-450C

( FFY 2018 )

None Target Dates

None

Pave unpaved alley 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Printed: 7/28 Page 25 of 30



Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 7/1/16 3/1/17 6/30/16 3/1/17 NA 9/15/17

Project Type Current NA NA 6/1/17 7/1/16 6/1/17 7/1/16 NA NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0

CMAQ                678,960 
Expected 
Date

NA NA 6/1/17 7/1/16 6/1/17 7/1/16 NA NA 9/15/17

Total                720,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Project Type Current 9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            4,223,645 
Expected 
Date

9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Total            4,478,945 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Project Type Current 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,152,449 
Expected 
Date

7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Total            3,368,000 
Will Meet 
Target Dates

NA

Scottsdale

SCT18-442

( FFY 2018 )

McDowell Rd Bicycle Lanes:  Pima Rd. to 64th St. Target Dates

None

Construct bike lanes, narrow travel and median lanes. 

Agency Schedule

Construction

Locally Funded

Schedule Status

Environmental Assessment

Scottsdale

SCT17-402

( FFY 2017 )

Areas adjacent to WestWorld, Grayhawk, DC Ranch and McDowell Mountain Ranch Target Dates

None

Construct sidewalk, multiuse path and enhanced street crossings

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT17-401

( FFY 2017 )

Citywide Target Dates

None

Traffic Signal Cabinet Upgrades

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/22/16 1/1/16 4/1/17 1/1/16 6/1/17 1/1/16 6/1/17 6/1/17 9/15/17

Project Type Current 1/22/16 4/25/16 1/15/17 6/4/16 9/15/16 6/30/16 10/5/16 3/16/16 11/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 9.0 0.0 8.0 16.0 11.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 10.0 6.0 0.0 6.0 0.0 0.0 0.0

CMAQ                804,851 
Expected 
Date

1/22/16 4/25/16 1/15/17 6/4/16 9/15/16 6/30/16 10/5/16 3/16/16 11/15/16

Total                928,500 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/15 12/30/15 6/1/18 12/30/16 6/30/17 10/31/15 6/30/17 6/30/16 9/15/18

Project Type Current 7/1/15 12/30/15 6/1/18 12/30/16 6/30/17 10/31/15 6/30/17 6/30/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,551,235 
Expected 
Date

7/1/15 12/30/15 6/1/18 12/30/16 6/30/17 10/31/15 6/30/17 6/30/16 9/15/18

Total            1,900,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/4/15 3/3/16 4/21/17 9/4/15 4/12/17 1/4/16 4/12/17 NA 9/1/17

Project Type Current 9/4/15 7/6/16 3/10/17 9/4/15 9/12/16 1/4/16 2/2/17 NA 5/12/17

Design Process
Months 
Ahead

0.0 0.0 1.0 0.0 8.0 0.0 2.0 0.0 4.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,871,016 
Expected 
Date

9/4/15 7/6/16 3/10/17 9/4/15 9/12/16 1/4/16 2/2/17 NA 5/12/17

Total            1,984,109 
Will Meet 
Target Dates

NA

Tempe

TMP17-402

( FFY 2017 )

Rural Road north of the US 60 Target Dates

The project has mnimum design requirements

Conduit and Fiber Installation

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Surprise

SUR18-440

( FFY 2018 )

Bullard Avenue from Greenway Road to Peoria Avenue Target Dates

None

Construct 5-foot cycle track and pedestrian improvements 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR17-401

( FFY 2017 )

Reems Road:  Peoria Avenue to Bell Road Target Dates

None

Fiber Installation and Dynamic Message Signs

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 5/1/15 3/1/16 6/1/15 3/1/16 5/1/15 3/1/16 NA 7/1/16

Project Type Current NA 5/1/15 11/1/16 6/1/15 10/1/16 5/1/15 8/1/16 NA 12/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 9.0 0.0 8.0 0.0 6.0 0.0 6.0

CMAQ            1,379,021 
Expected 
Date

NA 5/1/15 11/1/16 6/1/15 10/1/16 5/1/15 8/1/16 NA 12/1/16

Total            1,462,376 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/14 3/1/16 3/1/17 6/30/16 5/1/17 1/15/17 6/1/17 NA 7/1/17

Project Type Current 7/1/14 3/1/16 3/1/17 11/15/15 5/1/17 1/15/17 6/1/17 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            3,233,617 
Expected 
Date

7/1/14 3/1/16 3/1/17 6/30/16 5/1/17 1/15/17 6/1/17 NA 7/1/17

Total            3,459,074 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Project Type Current NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG 30,000 
Expected 
Date

NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Total 30,000 
Will Meet 
Target Dates

NA

Tempe

TMP17-405

( FFY 2017 )

Rural Road and Southern Avenue Target Dates

The project sponsor has requested to defer the 
project

Phase II ROW: Traffic Signal Improvements 

Agency Schedule

Right-of-Way

Locally Funded

Schedule Status

Not Determined at this time

Tempe

TMP17-404

( FFY 2017 )

Highline Canal from east of Priest Drive/Avenida Del Yaqui south approximately 3.5 
miles to Chandler City limits.

Target Dates

None

Construct ADA compliant street crossings and multi use path including landscaping, 
signs, lighting, signalized crossings, bike amenities, and bridges.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP17-403

( FFY 2017 )

8th Street, Rural to McClintock & Creamery Branch Multi-use Path Target Dates

None

Construct connection for Multi use path

Agency Schedule

None

Locally Funded

Schedule Status

None
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Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Project Type Current NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                675,324 
Expected 
Date

NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Total                675,324 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 8/15/18

Project Type Current 8/1/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 8/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                793,063 
Expected 
Date

8/1/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 8/15/18

Total                856,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Project Type Current 8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,231,275 
Expected 
Date

8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Total            1,325,700 
Will Meet 
Target Dates

NA

Tempe

TMP18-442

( FFY 2018 )

None Target Dates

None

Construct shared-use path underpass 

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Tempe

TMP18-441

( FFY 2018 )

Divot Drive -Western Canal to Highline Canal Target Dates

None

Construct multi-use path 

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Tempe

TMP18-402

( FFY 2018 )

Rural Road and Southern Avenue Target Dates

None

Phase III Construction: Traffic Signal Improvements 

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Printed: 7/28 Page 29 of 30



Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Project Type Current 7/1/16 3/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                392,010 
Expected 
Date

7/1/16 3/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Total                415,705 
Will Meet 
Target Dates

NA

Tempe

TMP18-460

( FFY 2018 )

City of Tempe, various locations Target Dates

None

Install DMS, CCTV cameras, wireless link, bicycle detection, & EVP networking 

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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