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Purpose and Scope 

This report was developed pursuant to the MAG Federal Programming 
Guidelines as approved on October 26, 2011 by the MAG Regional 
Council. It is required that project sponsors provide MAG with 
schedules that show clearly when key milestones are to be achieved 
and an overall project timeline with periodic reporting that 
demonstrates that the sponsoring agency is making progress in 
achieving these milestones.  

These requirements apply to a two year moving window of projects in 
the MAG Transportation Improvement Program that are outside the 
three 20-year life-cycle programs and that are funded with federal 
Congestion Mitigation Air Quality (CMAQ) or sub allocated urbanized 
area Surface Transportation Program (MAG-STP) funds. The June report 
contains current fiscal year follow up information for the end of year 
closeout. 

The data for this report was collected in October, 2015 and is the 
ninth round collected under the Guidelines. It includes only 
federally funded projects that were programmed in after the 
adoption of the Guidelines No freeway, transit or arterial life-cycle 
program projects are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an extensive 
effort to reprogram projects was completed. As a result of this, many of 
the project schedules that were modified are now on track and the 
region has greatly reduced the number of deferrals. Because of this, the 

project schedules shown in this report include very few cases of 
projects failing to meet key deadlines. It is anticipated that with 
the completion of the October 2015 data collection effort that all 
project schedules will be reviewed and updated to meet key 
milestones per the MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, the
identification number in the MAG Transportation Improvement
Program of the project and the Federal Fiscal Year the project is
programmed.

2. Location Cell: The location of the project as it appears in the
MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as defined
in the MAG Transportation Improvement Program.

4. Project Type Cell: This is the type of work to be performed by
the projects. These types include: Design, Right-of-Way,
Construction and Procurement.

5. Design Process Cell: This indicates whether the design is funded
from federal sources. If design is federally funded, a project
may not proceed beyond 30 percent plans without an
environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental
clearance, but may risk substantial revision due to mitigation
measures identified in the environmental clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of
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environmental clearance required is determined in the early 
stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in the
MAG Transportation Improvement Program for the project.

8. Total Cell: The total local and federal funds programmed for the
project in the MAG Transportation Improvement Program.

Project Scheduling Information Columns: 

1. Design Columns:
a. Start Column: The date that design work on the project

is to begin.
b. 60% Plans Started Column: The date that work on “60

percent plans” began or is anticipated to begin. This
field is not applicable for Right-of-Way, procurement or
design projects.

c. PS&E Completed Column: This is the final plans for the
project. For procurement projects this amounts to the
specifications, estimates and deployment plan needed
to procure equipment and services using federal funds.
This is not applicable for design projects.

2. Environmental Columns:
a. Tech Docs Started Column: This refers to the date work

on the technical documents (hazardous materials,
cultural and biological surveys) for the environmental
clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this
level of analysis is not needed for the environmental
clearance. In most cases, it is also not required for

right-of-way projects as these studies are completed as 
part of the design for the overall project. 

b. Clearance Approved Column: The date the
environmental clearance for the project is expected to
be approved.

3. Right-of-Way Columns:
a. Inventory Started Column: This is the date that right-of-

way inventory began or is expected to begin. This field
is not applicable for procurement and design projects
and some construction projects that require no right-
of-way.

b. Clearance Approved: The date that the right-of-way
clearance was approved or expected to be approved.

4. IGA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for agencies that
are self-certified to manage the federal design and construction
process. These agencies include the Cities of Chandler, Phoenix,
Scottsdale and Tempe, and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is expected
to be approved by the Federal Highway Administration. No
work performed on a project is eligible for federal
reimbursement prior to the date of authorization.

6. Notes Column: The cells in this column contain a note about
the project.
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7. Target Dates Row:

The cells in this row identify key dates that are to be achieved
for the project to continue in the MAG Transportation
Improvement Program and to receive federal funding.  They
vary by project type (e.g. construction, procurement, etc.), the
year the project is programmed and the work activity identified
for the column they are located in.

8. Agency Schedule Rows:
a. Initial Row: The dates provided for the initial status report

for the project.
b. Current Row: The dates provided for the most recent

information provided for this report.

9. Schedule Status Rows:
a. Months Ahead Row: The number of months that the

current schedule is ahead of the initial schedule provided.
b. Months Behind Row: The number of months that the

current schedule is behind the initial schedule provided.
c. Expected Date Row: The date the project is expected to

achieve a milestone.
d. Will Meet Target Dates Row: This indicates whether the

milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.

Project Commitment Letters 

The Guidelines require that in the December – January Status Report, 
an update be given on Commitment Letters for each project 2 year 
prior to project kick-off.  A general schedule for projects listed in the TIP 
is as follows: 

Project TIP 
Work Year 

Commitment Letter 
Due* 

2014 November 2012 
2015 November 2013 
2016 November 2014 
2017 November 2015 
2018 November 2016 
2019 November 2017 
2020 November 2018 

* Or when added to TIP after Due Date,
the Commitment Letter is due at first 
Project Workbook Reporting Due Date. 

1. A commitment letter signed by the Manager/Designated
Representative that local funds, staff time, and resources are
committed to develop, obligate, implement, and complete the
project as noted in the project development schedule.

2. A copy of an approved local Capital Improvement Program
(CIP)/budget document that documents the project work
phases and local funds committed to complete the project.
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Agency Project
ID

TIP ID Year Location Work Funding Federal Local Total

Fountain Hills 68 FTH14-102 2018 Fountain Hills Blvd: Segundo Dr to Pinto Dr Construct/Pave Dirt Shoulders CMAQ 255,364 15,436 270,800

Glendale 5164 GLN18-460 2018 Glendale (Citywide) Install EVP system citywide at 48 intersections CMAQ 399,832 311,416 711,248

Glendale 14192 GLN17-470 2017 Citywide Glendale Schools Support Activity Project TAP-MAG 43,811 2,648 46,459

Glendale 15526 GLN18-401 2018 Citywide Construct Flashing Yellow Arrows with Geometric Modifications 
at 12 Arterial-Arterial intersections 

HSIP-MAG 702,776 8,131 710,907

Glendale 39353 GLN19-401 2017 Citywide Design Flashing Yellow Arrows with Geometric Modifications at 
22 intersections 

HSIP-MAG 288,000 34,515 322,515

Glendale 44632 GLN18-442 2018 Camelback Road, 79th Avenue to 83rd Avenue Construct Sidewalk Improvements CMAQ 257,156 42,844 300,000

Goodyear 26912 GDY18-460 2018 Elwood St: Cotton Ln to Estrella Pkwy, Cotton Ln: 
Estrella Pkwy to Elwood St, Estrella Pkwy: Elliot Rd to 
Cotton Ln, Elliot Rd: San Gabriel Dr to Estrella Pkwy 

Install fiber along Elwood St, CCTV, connect two signals to TMC CMAQ 348,661 41,235 389,896

Goodyear 27067 GDY17-701 2017 Citywide Update City's ITS Strategic Plan STP-MAG 196,600 11,400 208,000

Litchfield Park 22608 LPK17-401 2017 Old Litchfield Road, Bird Ln to Fairway Dr Construct sidewalk and related ADA upgrades with landscaping. CMAQ 213,911 30,430 244,341

Maricopa (City) 1818 MAR18-406C 2018 Porter Rd, Farrell Rd to 1.9 mi South Pave unpaved road CMAQ 707,896 42,789 750,685

Maricopa (City) 14945 MAR18-405C 2018 Farrell Rd, Hartman Rd to 1.4 mi West Pave unpaved road CMAQ-2.5 679,381 41,065 720,446

Maricopa (City) 15724 MAR15-402 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening (Balance of CAG Awarded Funding) STP-MAG 28,000 1,700 29,700

Maricopa (City) 15724 MAR15-402C2 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening (MAG Awarded Pinal County STP 
Funding)  

STP-MAG 2,000,000 251,256 2,251,256

Maricopa (City) 15724 MAR15-402C3 2018 MCG Highway: Porter Road to White and Parker Construct Roadway Widening (Special Projects Fund) STP-MAG 510,500 30,857 541,357

Maricopa (City) 23488 MAR18-404C 2018 Farrell Rd, 1.4 mi West of Hartman Rd to Maricopa-
Casa Grande Hwy 

Pave unpaved road CMAQ-2.5 679,381 41,065 720,446

Maricopa County 9968 MMA18-460 2018 Maricopa County DOT Transportation Management 
Center 

Upgrade TMC workstations, video wall display, network 
equipment, and system 

CMAQ 299,874 108,126 408,000

Maricopa County 19273 MMA17-470 2017 Moon Mountain, Nevitt and C.O. Greenfield 
Elementary Schools 

Safe Routes to School Support Activity Project TAP-MAG 47,146 2,850 49,996

Mesa 8337 MES18-460 2018 Mesa (Citywide) Install cabinets & controllers at 50 locations and establish 
communications 

CMAQ 780,000 121,000 901,000

Phoenix 8193 PHX18-416 2018 Various locations in Phoenix Construct eight HAWK signals (Phase 1: McDowell Rd/41st Ave, 
19th Ave/Pima St, Deer Valley Rd/33rd Ave, Van Buren St/36th St, 
McDowell Rd/67th Ave, 15

TAP-MAG 1,770,011 153,989 1,924,000

Phoenix 9077 PHX18-450C 2018 Various alleys in Phoenix Pave unpaved alley CMAQ 1,532,375 92,625 1,625,000

Phoenix 9403 PHX17-472 2017 Vista del Sur Safe Routes to School Support Activity Project TAP-MAG 19,332 1,169 20,501

Phoenix 13710 PHX17-471 2017 Creighton Elementary Safe Routes to School Support Activity Project TAP-MAG 20,229 1,223 21,452

Phoenix 30424 PHX17-470 2017 Creighton School District/Biltmore Preparatory Safe Routes to School Framework Study TAP-MAG 20,746 1,254 22,000

Phoenix 32521 PHX18-417 2018 Phoenix (Citywide): Bikeshare Bikeshare Equipment (Bikes, Racks, Kiosks, Map Signs) CMAQ 918,426 55,515 973,941

Phoenix 37213 PHX16-435 2017 Eagle College Prep: South Mountain, Harmony, Mesa, 
Maryvale 

Safe Routes to School Support Activity project: Eagles Quest for 
Safety Vest 

TAP-MAG 28,997 1,753 30,750

Phoenix 37213 PHX17-421 2017 Eagle College Prep: South Mountain, Harmony, Mesa, 
Maryvale 

Safe Routes to School Support Activity project: Eagles Quest for 
Safety Vest 

TAP-MAG 47,150 2,850 50,000

Phoenix 41978 PHX17-710 2017 Indian School Road: 47th Avenue to 79th Avenue Installation of retroreflective backplates at 11 signalized 
intersections

HSIP-MAG 220,000 48,211 268,211

Surprise 17038 SUR18-440 2018 Bullard Avenue: Greenway Road to Peoria Avenue Construct 5-foot cycle track and pedestrian improvements CMAQ 1,551,235 348,765 1,900,000

Surprise 31472 SUR17-470 2017 Dysart School District Walking and Biking Maps TAP-MAG 94,300 5,700 100,000
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA NA NA NA NA NA NA 6/30/18

Project Type Current NA NA NA NA NA NA NA NA 6/30/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               377,200 
Expected 
Date

NA NA NA NA NA NA NA NA 6/30/18

Total               400,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/8/13 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Project Type Current 10/8/13 6/23/14 2/26/16 6/23/14 7/31/15 NA 8/4/15 5/27/16 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            2,357,500 
Expected 
Date

10/8/13 6/23/14 2/26/16 6/23/14 7/31/15 NA 8/4/15 5/27/16 NA

Total            2,500,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 6/10/15 10/9/15 10/1/17 10/9/15 7/1/17 6/10/15 7/1/17 NA 1/1/18

Project Type Current 6/10/15 10/9/15 6/19/17 10/9/15 12/30/16 NA 12/30/16 NA 6/19/17

Design Process
Months 
Ahead

0.0 0.0 4.0 0.0 6.0 0.0 6.0 0.0 7.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,922,880 
Expected 
Date

6/10/15 10/9/15 6/19/17 10/9/15 12/30/16 NA 12/30/16 NA 6/19/17

Total            4,160,000 
Will Meet 
Target Dates

NA

ADOT

DOT18-460

( FFY 2018 )

10 (Papago): Cotton Lane - Litchfield Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

ADOT

DOT17-461

( FFY 2017 )

MAG regionwide Target Dates

None

Construct FMS Rehabilitation, Phase 2

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Schedule Status

Group 1, Categorical Exclusion

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Federally Funded

Target Dates

ADOT

DOT18-462

( FFY 2018 )

MAG regionwide

Design FMS Rehabilitation, Phase 3

Construction

Agency Schedule

Design Notes
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/1/16 2/1/16 9/1/17 2/1/16 2/1/17 2/1/16 2/1/17 NA 12/31/17

Project Type Current 1/1/16 2/1/16 7/28/17 7/2/16 3/31/17 2/1/16 6/14/17 NA 9/22/17

Design Process
Months 
Ahead

0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 4.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 6.0 2.0 0.0 5.0 0.0 0.0

CMAQ            3,922,880 
Expected 
Date

1/1/16 2/1/16 7/28/17 7/2/16 3/31/17 2/1/16 6/14/17 NA 9/22/17

Total            4,160,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 12/15/15 6/23/14 10/26/15 6/23/14 7/31/15 10/8/13 8/4/15 NA 9/15/17

Project Type Current 12/15/15 5/25/16 NA 4/4/16 11/7/16 NA 11/14/16 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 25.0 0.0 24.0 17.0 0.0 17.0 0.0 0.0

CMAQ            5,865,460 
Expected 
Date

12/15/15 5/25/16 NA 4/4/16 11/7/16 NA 11/14/16 NA 9/15/17

Total            6,220,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Project Type Current NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               197,604 
Expected 
Date

NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Total               229,548 
Will Meet 
Target Dates

NA

Apache 
Junction

APJ17-401

( FFY 2017 )

Southern Ave, Winchester Rd to Royal Palms Rd; Winchester Rd, Hondo Ave to 
Southern Ave

Target Dates

A TIP amendment to combine the project with a 
second continguous project programmed for FY 
2018 is being processed. Please see the schedule 
for APJ18-4440 for the combined project.

Reconstruct  sidewalks with ADA compliant ramps and driveways.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

ADOT

DOT17-460

( FFY 2017 )

202 (Santan): Ray Rd - Broadway Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

ADOT

DOT18-461

( FFY 2018 )

303 (Estrella): I-10 - Northern Ave Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 9/1/16 7/3/17 1/4/17 6/3/17 12/5/16 6/3/17 8/2/17 9/1/17

Project Type Current 7/1/16 1/9/17 11/20/17 4/24/17 7/23/17 12/5/16 10/6/17 1/4/18 2/3/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 5.0 5.0 4.0 2.0 0.0 4.0 6.0 6.0

STP-MAG            1,484,784 
Expected 
Date

7/1/16 1/9/17 11/20/17 4/24/17 7/23/17 12/5/16 10/6/17 1/4/18 2/3/18

Total            1,574,532 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/14 6/1/16 6/1/17 6/1/16 12/1/16 6/1/16 12/1/16 NA 9/15/18

Project Type Current 7/1/14 6/1/16 6/1/17 6/1/16 12/1/16 6/1/16 12/1/16 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,289,994 
Expected 
Date

7/1/14 6/1/16 6/1/17 6/1/16 12/1/16 6/1/16 12/1/16 NA 9/15/18

Total            1,367,968 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/9/17 5/3/17 9/15/17 NA 8/1/17 5/3/17 7/2/17 8/14/16 10/15/17

Project Type Current 1/9/17 5/3/17 12/29/17 NA 9/15/17 5/3/17 10/30/17 2/12/18 3/14/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 3.0 2.0 0.0 4.0 20.0 6.0

CMAQ               267,340 
Expected 
Date

1/9/17 5/3/17 12/29/17 NA 9/15/17 5/3/17 10/30/17 2/12/18 3/14/18

Total               283,500 
Will Meet 
Target Dates

NA

Apache 
Junction

APJ18-460

( FFY 2018 )

Apache Junction (Citywide) Target Dates

None

Install wireless communication to all Apache Junction traffic signals 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Apache 
Junction

APJ18-440

( FFY 2018 )

Winchester Road: Southern Avenue to 16th Avenue Target Dates

A TIP amendment to combine this project with a 
second continguous project programmed for FY 
2017 is being processed. Please see the schedule 
for APJ17-401 for information on the 2017 
project.

Construct Bicycle Lanes and Sidewalks 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Apache 
Junction

APJ18-401

( FFY 2018 )

Delaware Dr: Apache Trail to Superstition Blvd. Target Dates

None

Construct Roadway and Pedestrian Improvements 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 4/9/14 8/1/16 3/12/16 3/1/15 2/25/17 1/28/16 3/3/17 6/24/13 5/26/17

Project Type Current 4/9/14 8/1/16 3/12/16 3/1/15 2/25/17 1/28/16 3/3/17 6/24/13 5/26/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,264,427 
Expected 
Date

4/9/14 8/1/16 3/12/16 3/1/15 2/25/17 1/28/16 3/3/17 6/24/13 5/26/17

Total            1,340,856 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/15/16 9/15/16 6/1/17 NA 4/1/17 NA 4/1/17 1/1/16 9/15/17

Project Type Current 7/15/16 12/15/16 6/1/17 NA 3/15/17 NA 4/17/17 5/2/16 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 0.0 10.0 0.0 10.0 1.0 4.0 0.0

CMAQ               424,498 
Expected 
Date

7/15/16 12/15/16 6/1/17 NA 3/15/17 NA 4/17/17 5/2/16 9/15/17

Total               881,544 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 3/16/17 NA 2/23/16 NA 3/14/17 4/1/16 5/10/17

Project Type Current NA NA 3/16/17 NA 2/23/16 NA 3/14/17 4/1/16 5/10/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               205,744 
Expected 
Date

NA NA 3/16/17 NA 2/23/16 NA 3/14/17 4/1/16 5/10/17

Total               205,744 
Will Meet 
Target Dates

NA

Avondale

AVN16-412

( FFY 2017 )

Avondale (Citywide) Target Dates

None

Construct Pedestrian Countdown Signals and Accessible Pedestrian Signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-409

( FFY 2017 )

McDowell Rd from Dysart Road to Avondale Boulevard. Target Dates

Install fiber communications backbone

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN15-441C

( FFY 2017 )

I-10 and the Agua Fria Target Dates

None

Construct asphalt path and underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 4/1/17 NA 1/11/17 NA 2/10/17 5/2/16 2/1/17

Project Type Current NA NA 4/1/17 NA 1/11/17 NA 2/10/17 5/2/16 2/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               207,000 
Expected 
Date

NA NA 4/1/17 NA 1/11/17 NA 2/10/17 5/2/16 2/1/17

Total               207,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 6/1/08 NA NA NA 5/1/17 5/2/16 NA

Project Type Current NA NA 3/15/17 NA 1/11/17 NA 2/10/17 5/2/16 4/26/17

Design Process
Months 
Ahead

0.0 0.0 1,190.0 0.0 0.0 0.0 3.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               216,000 
Expected 
Date

NA NA 3/15/17 NA 1/11/17 NA 2/10/17 5/2/16 4/26/17

Total               216,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 NA 9/15/18

Project Type Current 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            2,011,664 
Expected 
Date

7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 NA 9/15/18

Total            2,183,260 
Will Meet 
Target Dates

NA

Avondale

AVN17-406

( FFY 2017 )

Van Buren St: Agua Fria River to 113th Ave Target Dates

The project sponsor has requested to abandon 
the project.

Construct multi use path with lighting, landscaping, water fountains, and other 
pedestrian and bicycle amenities.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN17-470

( FFY 2017 )

Avondale (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-410

( FFY 2017 )

Avondale (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 11/20/16 10/9/17 11/20/16 7/10/17 8/15/16 9/11/17 11/2/17 1/8/18

Project Type Current NA 11/20/16 10/9/17 11/20/16 7/10/17 8/15/16 9/11/17 11/2/17 1/8/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               278,279 
Expected 
Date

NA 11/20/16 10/9/17 11/20/16 7/10/17 8/15/16 9/11/17 11/2/17 1/8/18

Total               295,100 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Project Type Current 1/31/15 3/31/15 4/12/18 1/31/15 1/11/18 NA 3/16/18 NA 6/1/18

Design Process
Months 
Ahead

0.0 13.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 12.0 0.0 20.0 0.0 22.0 0.0 12.0

CMAQ            1,083,628 
Expected 
Date

1/31/15 3/31/15 4/12/18 1/31/15 1/11/18 NA 3/16/18 NA 6/1/18

Total            1,194,128 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 1/1/17 4/1/14 4/18/14 4/1/14 4/10/14 2/17/15 2/1/17

Project Type Current NA NA 1/1/17 4/1/14 4/18/14 4/1/14 4/10/14 2/17/15 2/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               167,400 
Expected 
Date

NA NA 1/1/17 4/1/14 4/18/14 4/1/14 4/10/14 2/17/15 2/1/17

Total               167,400 
Will Meet 
Target Dates

NA

Buckeye

BKY14-403

( FFY 2017 )

Buckeye (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Buckeye

BKY17-401

( FFY 2017 )

Rainbow Rd: Durango St to Lower Buckeye Rd; Lower Buckeye Rd: Rainbow Rd to 
Watson Rd; Watson Rd to Durango St.

Target Dates

The project sponsor has requested to defer the 
project to FY 2018. This is a first time deferral.

Construct multiuse path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN18-460

( FFY 2018 )

Dysart Rd: Van Buren Rd to north of I-10 Target Dates

None

Install fiber backbone to connect two existing backbone runs on Dysart Rd fiber 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 12/1/14 1/19/15 6/1/18 6/1/15 6/18/15 1/1/17 6/30/18 NA 9/15/18

Project Type Current 12/1/14 1/19/15 9/1/17 6/1/15 6/18/15 1/1/17 9/1/17 NA 9/30/17

Design Process
Months 
Ahead

0.0 0.0 10.0 0.0 0.0 0.0 11.0 0.0 12.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               355,275 
Expected 
Date

12/1/14 1/19/15 9/1/17 6/1/15 6/18/15 1/1/17 9/1/17 NA 9/30/17

Total               376,750 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 11/30/15 12/1/15 4/21/16 NA 4/26/16 NA 6/30/16

Project Type Current NA NA 11/30/15 12/1/15 4/21/16 NA 4/26/16 NA 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               633,281 
Expected 
Date

NA NA 11/30/15 12/1/15 4/21/16 NA 4/26/16 NA 6/30/16

Total               744,163 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 12/15/14 2/1/15 2/28/16 2/1/15 11/13/15 5/1/15 5/26/16 NA 7/11/16

Project Type Current 12/15/14 2/1/15 2/28/16 2/1/15 11/13/15 5/1/15 5/26/16 NA 7/11/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG               231,290 
Expected 
Date

12/15/14 2/1/15 2/28/16 2/1/15 11/13/15 5/1/15 5/26/16 NA 7/11/16

Total               368,981 
Will Meet 
Target Dates

NA

Chandler

CHN16-404

( FFY 2017 )

Various Locations on Ray, Frye, Price and connection from Frye to Cooper Target Dates

None

Construct portions of three different bike lanes on Ray Rd, Frye Rd, Price Rd and related 
improvements. Add multi-use path to connect Frye Rd. bike route to Cooper Rd.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Chandler

CHN16-401

( FFY 2017 )

Citywide Target Dates

None

Signal Equipment Upgrades: Flashing Yellow

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Chandler

CHN16-402

( FFY 2018 )

Western Canal Crossing Improvement at UPRR Target Dates

None

Construct multiuse path and crossing

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 12/1/16 11/30/17 12/1/16 5/31/17 10/1/16 7/31/17 8/12/16 12/31/17

Project Type Current NA 12/1/16 11/30/17 12/1/16 5/31/17 NA 7/31/17 5/5/16 12/31/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               305,721 
Expected 
Date

NA 12/1/16 11/30/17 12/1/16 5/31/17 NA 7/31/17 5/5/16 12/31/17

Total               324,200 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 1/1/13 5/1/18 1/1/13 12/1/17 1/1/13 12/1/17 7/1/14 9/15/18

Project Type Current NA 1/1/13 5/1/18 1/1/13 12/1/17 1/1/13 12/1/17 7/1/18 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 52.0 0.0

CMAQ               255,364 
Expected 
Date

NA 1/1/13 5/1/18 1/1/13 12/1/17 1/1/13 12/1/17 7/1/18 9/15/18

Total               270,800 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 6/1/16 NA NA NA NA 10/1/16 10/1/16

Project Type Current NA NA NA NA NA NA NA 3/1/17 6/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.0 9.0

HSIP-MAG                 15,000 
Expected 
Date

NA NA NA NA NA NA NA 3/1/17 6/1/17

Total                 15,000 
Will Meet 
Target Dates

NA

Fountain Hills

FTH14-103

( FFY 2017 )

Fountain Hills (Townwide) Target Dates

None

Preliminary Engineering for Arterial Street STOP Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Fountain Hills

FTH14-102

( FFY 2018 )

Fountain Hills Blvd: Segundo Dr to Pinto Dr Target Dates

None

Construct/Pave Dirt Shoulders

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

El Mirage

ELM18-460

( FFY 2018 )

El Mirage Rd: 1300 ft N of Northern Ave to Grand Ave frontage road, Thunderbird Rd: 
127th Ave to El Frio St, Peoria Ave: El Mirage Rd to 121st Ave

Target Dates

None

Install fiber, install five CCTV cameras and interconnect six traffic signals 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 NA 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 7/1/16 6/1/17 NA 6/1/17 10/1/17 9/1/18

Project Type Current NA NA 6/1/18 10/1/17 6/1/18 NA 6/1/17 10/1/17 9/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 16.0 13.0 NA 0.0 0.0 0.0

HSIP-MAG                 31,800 
Expected 
Date

NA NA 6/1/18 10/1/17 6/1/18 NA 6/1/17 10/1/17 9/1/18

Total                 31,800 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 3/2/15 6/19/15 9/9/16 4/1/15 9/9/16 11/13/15 2/3/16 6/30/14 6/1/18

Project Type Current 3/2/15 6/19/15 1/15/17 4/1/15 1/15/17 11/13/15 2/3/16 6/30/14 6/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 5.0 0.0 5.0 0.0 0.0 0.0 0.0

CMAQ               107,832 
Expected 
Date

3/2/15 6/19/15 1/15/17 4/1/15 1/15/17 11/13/15 2/3/16 6/30/14 6/1/18

Total               342,288 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 3/2/15 6/19/15 9/30/16 6/30/15 11/12/15 2/1/15 3/1/17 6/30/16 11/1/16

Project Type Current 3/2/15 6/19/15 11/15/16 6/30/15 11/12/15 2/1/15 6/1/17 6/30/16 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 0.0 0.0 0.0 4.0 0.0 10.0

CMAQ               159,266 
Expected 
Date

3/2/15 6/19/15 11/15/16 6/30/15 11/12/15 2/1/15 6/1/17 6/30/16 8/1/17

Total               459,125 
Will Meet 
Target Dates

NA

Glendale

GLN16-403

( FFY 2017 )

55th Avenue Widening for Bike Lanes and Sidewalk Target Dates

None

Widen roadway to add sidewalk, curb and gutter and bicycle lanes

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN16-404

( FFY 2018 )

Thunderbird Paseo Pathway at Sweetwater Ave, Thunderbird Paseo Pathway at Hearn 
Rd, Thunderbird Paseo Pathway at 71st Ave, Sk

Target Dates

None

Construct multiple access points to pathways

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Fountain Hills

FTH15-101

( FFY 2018 )

Fountain Hills (Townwide) Target Dates

The project design is being managed by ADOT 
and the project is expected to authorize in FY 
2018

Procure and Install Arterial Street STOP Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 3/2/15 6/19/15 9/9/16 8/10/16 9/9/16 2/1/15 9/10/17 6/30/14 5/12/18

Project Type Current 3/2/15 6/19/15 1/14/18 1/27/15 3/18/17 2/1/15 12/14/17 6/30/14 2/14/18

Design Process
Months 
Ahead

0.0 0.0 0.0 20.0 0.0 0.0 0.0 0.0 3.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 18.0 0.0 7.0 0.0 4.0 0.0 0.0

CMAQ               330,850 
Expected 
Date

3/2/15 6/19/15 1/14/18 1/27/15 3/18/17 2/1/15 12/14/17 6/30/14 2/14/18

Total               522,381 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 6/3/15 1/1/16 4/1/17 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 8/1/17

Project Type Current 6/3/15 1/1/16 4/1/17 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               555,470 
Expected 
Date

6/3/15 1/1/16 4/1/17 8/1/15 12/1/16 8/1/15 10/1/16 10/14/14 8/1/17

Total               589,046 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 6/30/15 1/31/16 3/1/17 6/30/15 12/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Project Type Current 6/30/15 1/31/16 3/1/17 6/30/15 12/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               904,728 
Expected 
Date

6/30/15 1/31/16 3/1/17 6/30/15 12/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Total               959,415 
Will Meet 
Target Dates

NA

Glendale

GLN16-401

( FFY 2017 )

Various Locations Target Dates

None

Fiber Installation and ITS Components

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN16-402

( FFY 2017 )

Citywide Target Dates

None

Data Collection Station Installation and Database Development

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN16-405

( FFY 2018 )

New River North Shared Use Pathway, Patrick Ln to Hillcrest Blvd Target Dates

None

Construct multiuse path and cannal crossing

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 5/15/15 1/15/16 3/1/17 5/15/15 9/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Project Type Current 5/15/15 1/15/16 3/1/17 5/15/15 9/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,222,193 
Expected 
Date

5/15/15 1/15/16 3/1/17 5/15/15 9/1/16 5/15/15 10/1/16 10/14/14 9/15/17

Total            1,296,069 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 3/1/16 6/1/17 10/15/15 5/20/16 2/1/16 2/28/17 6/1/16 8/1/17

Project Type Current NA 3/1/16 6/1/17 10/15/15 5/20/16 2/1/16 2/28/17 6/1/16 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG            1,395,146 
Expected 
Date

NA 3/1/16 6/1/17 10/15/15 5/20/16 2/1/16 2/28/17 6/1/16 8/1/17

Total            1,479,476 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Project Type Current 10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG               278,110 
Expected 
Date

10/15/15 2/1/16 2/2/17 8/1/15 10/21/16 7/1/15 12/1/16 3/24/15 3/30/17

Total               300,920 
Will Meet 
Target Dates

NA

Glendale

GLN17-403

( FFY 2017 )

65TH Ave and Bethany Home Rd. Target Dates

None

Construct HAWK related improvements -accessible ramps, countdown pedestrian 
signals, street lighting, and striping.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN17-402

( FFY 2017 )

59th Avenue and Olive Target Dates

None

Construct Intersection Safety Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN17-401

( FFY 2017 )

Maryland Ave,  95th Ave to 99th Ave Target Dates

None

Lane Control Signs and Dynamic Message Signs

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/22/16 4/1/17 3/1/18 8/1/16 6/1/17 8/1/16 3/1/18 4/12/16 6/1/18

Project Type Current 8/22/16 11/22/17 4/2/18 2/18/17 4/17/17 2/28/17 4/17/17 4/12/16 6/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 2.0 0.0 11.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 8.0 1.0 7.0 0.0 8.0 0.0 0.0 0.0

HSIP-MAG               702,776 
Expected 
Date

8/22/16 11/22/17 4/2/18 2/18/17 4/17/17 2/28/17 4/17/17 4/12/16 6/1/18

Total               710,907 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 11/1/16 4/1/17 5/1/18 12/20/16 9/15/17 8/1/16 4/1/18 7/14/16 9/1/18

Project Type Current 11/1/16 5/1/17 5/1/18 11/1/16 7/1/17 2/1/17 4/1/18 7/11/16 9/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 2.0 2.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 0.0 0.0 7.0 0.0 0.0 0.0

CMAQ               257,156 
Expected 
Date

11/1/16 5/1/17 5/1/18 11/1/16 7/1/17 2/1/17 4/1/18 7/11/16 9/1/18

Total               300,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 4/1/17 5/1/18 12/15/16 9/15/17 8/1/16 4/1/18 8/1/16 9/1/18

Project Type Current 10/1/16 4/1/17 5/1/18 12/15/16 9/15/17 8/1/16 4/1/18 8/1/16 9/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               399,832 
Expected 
Date

10/1/16 4/1/17 5/1/18 12/15/16 9/15/17 8/1/16 4/1/18 8/1/16 9/1/18

Total               711,248 
Will Meet 
Target Dates

NA

Glendale

GLN18-460

( FFY 2018 )

Glendale (Citywide) Target Dates

None

Install EVP system citywide at 48 intersections 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN18-442

( FFY 2018 )

Camelback Road, 79th Avenue to 83rd Avenue Target Dates

None

Construct Sidewalk Improvements 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN18-401

( FFY 2018 )

Citywide Target Dates

None

Construct Flashing Yellow Arrows with Geometric Modifications at 12 Arterial-Arterial 
intersections 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Printed: 11/29/16 Page 16



Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 NA 6/30/17 NA 6/30/17 NA 9/30/17

Work Initial NA NA 5/30/17 NA 5/30/17 NA 5/30/17 1/31/16 2/28/17

Project Type Current NA NA 5/30/17 NA 5/30/17 NA 5/30/17 1/31/16 2/28/17

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

TAP-MAG                 43,811 
Expected 
Date

NA NA 5/30/17 NA 5/30/17 NA 5/30/17 1/31/16 2/28/17

Total                 46,459 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA NA NA NA NA NA 5/30/17 5/30/17

Project Type Current NA NA NA NA NA NA NA 5/30/17 5/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               288,000 
Expected 
Date

NA NA NA NA NA NA NA 5/30/17 5/30/17

Total               322,515 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/15 6/1/16 3/1/17 12/1/15 2/1/17 12/1/15 8/1/16 6/1/14 5/1/17

Project Type Current 10/1/15 10/14/16 3/1/17 12/1/15 5/1/17 12/1/15 2/1/17 6/1/14 10/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 5.0 0.0 0.0 3.0 0.0 7.0 0.0 6.0

CMAQ               820,001 
Expected 
Date

10/1/15 10/14/16 3/1/17 12/1/15 5/1/17 12/1/15 2/1/17 6/1/14 10/1/17

Total               869,567 
Will Meet 
Target Dates

NA

Goodyear

GDY17-402

( FFY 2017 )

Various locations Target Dates

The project sponsor has requested to defer the 
project to FY 2018. This is a first time deferral.

Fiber Installation and Signal Communications Hardware

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN19-401

( FFY 2017 )

Citywide Target Dates

None

Design Flashing Yellow Arrows with Geometric Modifications at 22 intersections 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Glendale

GLN17-470

( FFY 2017 )

Citywide Target Dates

None

Glendale Schools Support Activity Project 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 6/1/16 4/1/14 4/1/14 NA 4/1/14 5/27/14 4/1/17

Project Type Current NA NA 6/1/16 4/1/14 4/1/14 NA 4/1/14 5/27/14 4/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                 75,000 
Expected 
Date

NA NA 6/1/16 4/1/14 4/1/14 NA 4/1/14 5/27/14 4/1/17

Total                 75,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 NA 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 12/1/16 5/1/17 1/1/18 NA 12/1/17 1/1/17 12/1/17 12/1/16 3/1/18

Project Type Current 12/1/16 5/1/17 1/1/18 NA 12/1/17 1/1/17 12/1/17 12/1/16 3/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

CMAQ               348,661 
Expected 
Date

12/1/16 5/1/17 1/1/18 NA 12/1/17 1/1/17 12/1/17 12/1/16 3/1/18

Total               389,896 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 6/1/18 NA NA NA NA 6/1/17 8/1/17

Project Type Current NA NA 6/1/18 NA NA NA NA 6/1/17 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG               196,600 
Expected 
Date

NA NA 6/1/18 NA NA NA NA 6/1/17 8/1/17

Total               208,000 
Will Meet 
Target Dates

NA

Goodyear

GDY17-701

( FFY 2017 )

Citywide Target Dates

None

Update City's ITS Strategic Plan 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY18-460

( FFY 2018 )

Elwood St: Cotton Ln to Estrella Pkwy, Cotton Ln: Estrella Pkwy to Elwood St, Estrella 
Pkwy: Elliot Rd to Cotton Ln, Elliot Rd: San Gabriel Dr to Estrella Pkwy

Target Dates

None

Install fiber along Elwood St, CCTV, connect two signals to TMC 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY16-406

( FFY 2017 )

Goodyear (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 2/15/16 6/30/16 6/1/17 3/22/16 9/1/16 1/1/16 1/1/17 1/1/16 9/1/15

Project Type Current 2/15/16 7/26/16 6/1/17 11/19/16 5/1/17 1/2/17 5/1/17 1/8/16 9/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 9.0 9.0 13.0 4.0 0.0 26.0

CMAQ               213,911 
Expected 
Date

2/15/16 7/26/16 6/1/17 11/19/16 5/1/17 1/2/17 5/1/17 1/8/16 9/1/17

Total               244,341 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG                 28,000 
Expected 
Date

7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Total                 29,700 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG            2,000,000 
Expected 
Date

7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Total            2,251,256 
Will Meet 
Target Dates

NA

Maricopa 
(City)

MAR15-402C2

( FFY 2018 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Construct Roadway Widening (MAG Awarded Pinal County STP Funding)  

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR15-402

( FFY 2018 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Construct Roadway Widening (Balance of CAG Awarded Funding) 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Litchfield Park

LPK17-401

( FFY 2017 )

Litchfield Road: Bird Ln to Camelback Rd Target Dates

A TIP amendment is being processed to move 
the location of the project to the one identifed 
in this report; The project sponsor indicates that 
it will be able to authorize the project in FY 
2017.

Construct 8' wide sidewalk and related ADA upgrades with landscaping

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Project Type Current 7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-MAG               510,500 
Expected 
Date

7/1/16 3/1/17 6/1/18 12/1/16 12/1/17 7/1/16 12/1/17 6/10/16 9/15/18

Total               541,357 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Project Type Current 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5               679,381 
Expected 
Date

10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Total               720,446 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Project Type Current 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5               679,381 
Expected 
Date

10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Total               720,446 
Will Meet 
Target Dates

NA

Maricopa 
(City)

MAR18-405C

( FFY 2018 )

Farrell Rd, Hartman Rd to 1.4 mi West Target Dates

None

Pave unpaved road 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR18-404C

( FFY 2018 )

Farrell Rd, 1.4 mi West of Hartman Rd to Maricopa-Casa Grande Hwy Target Dates

None

Pave unpaved road 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR15-402C3

( FFY 2018 )

MCG Highway: Porter Road to White and Parker Target Dates

None

Construct Roadway Widening (Special Projects Fund) 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Project Type Current 10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               707,896 
Expected 
Date

10/1/16 2/1/16 6/1/18 10/1/16 9/1/16 10/1/16 9/1/16 10/1/16 9/15/18

Total               750,685 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/09 3/1/15 1/15/17 7/15/16 8/31/16 3/30/16 1/15/17 NA 6/1/17

Project Type Current 1/1/09 3/1/15 2/15/17 7/15/16 10/16/16 3/30/16 3/15/17 NA 6/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 1.0 0.0 2.0 0.0 2.0 0.0 0.0

CMAQ               792,120 
Expected 
Date

1/1/09 3/1/15 2/15/17 7/15/16 10/16/16 3/30/16 3/15/17 NA 6/1/17

Total               840,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/14 10/31/14 5/31/16 3/2/15 9/19/15 1/30/15 4/30/17 NA 5/20/17

Project Type Current 1/1/14 10/31/14 5/31/16 3/2/15 9/17/15 1/30/15 4/17/17 NA 5/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,001,955 
Expected 
Date

1/1/14 10/31/14 5/31/16 3/2/15 9/17/15 1/30/15 4/17/17 NA 5/15/17

Total            1,062,519 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA15-
434C2

( FFY 2017 )

New River Area Target Dates

None

Pave seven various dirt roads (Phase 2)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA17-404

( FFY 2017 )

31st Avenue from Olney Avenue to McNeil Street; Olney Avenue from Beginning of 
Maintenance to 31st Avenue; 44th Avenue from End of Maintenance to Calle Poco; 
45th Avenue from Estrella Drive to Gumina Avenue

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR18-406C

( FFY 2018 )

Porter Rd, Farrell Rd to 1.9 mi South Target Dates

None

Pave unpaved road 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 4/1/15 7/1/16 NA 12/2/15 NA 11/30/16 NA NA

Project Type Current NA 4/1/15 7/1/16 NA 12/2/15 NA 2/26/16 NA 3/8/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 10.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,112,740 
Expected 
Date

NA 4/1/15 7/1/16 NA 12/2/15 NA 2/26/16 NA 3/8/16

Total            1,180,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 NA 6/30/18 NA 9/30/18

Work Initial NA NA 5/1/18 5/30/17 5/30/17 NA 5/1/18 NA 5/20/18

Project Type Current NA NA 5/1/18 5/30/17 5/30/17 NA 5/1/18 NA 5/20/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 NA 0.0 0.0 0.0

CMAQ               299,874 
Expected 
Date

NA NA 5/1/18 5/30/17 5/30/17 NA 5/1/18 NA 5/20/18

Total               408,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA 9/1/17

Project Type Current NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA 9/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

TAP-MAG                 47,146 
Expected 
Date

NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA 9/1/17

Total                 49,996 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA17-470

( FFY 2017 )

Moon Mountain, Nevitt and C.O. Greenfield Elementary Schools Target Dates

None

Safe Routes to School Support Activity Project 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA18-460

( FFY 2018 )

Maricopa County DOT Transportation Management Center Target Dates

None

Upgrade TMC workstations, video wall display, network equipment, and system 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA17-403

( FFY 2017 )

10th Street, Dove Valley Road to Paint Your Wagon Trail and Dove Valley Road, 12th 
Street to 14th Street

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Approved
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Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 NA 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 10/10/16 3/6/17 4/2/18 NA 2/26/18 3/6/17 2/26/18 NA 4/2/18

Project Type Current 10/10/16 3/6/17 4/2/18 NA 2/26/18 3/6/17 2/26/18 NA 4/2/18

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

CMAQ               780,000 
Expected 
Date

10/10/16 3/6/17 4/2/18 NA 2/26/18 3/6/17 2/26/18 NA 4/2/18

Total               901,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 11/13/15 10/7/16 3/11/16 3/11/16 4/1/15 11/2/16 2/1/15 7/1/16

Project Type Current NA 11/13/15 10/7/16 3/11/16 3/11/16 4/1/15 11/2/16 2/1/15 7/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               206,772 
Expected 
Date

NA 11/13/15 10/7/16 3/11/16 3/11/16 4/1/15 11/2/16 2/1/15 7/1/16

Total               219,271 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Project Type Current NA NA 6/1/17 7/1/16 9/1/16 7/1/16 1/1/17 7/1/16 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               482,345 
Expected 
Date

NA NA 6/1/17 7/1/16 9/1/16 7/1/16 1/1/17 7/1/16 9/15/17

Total               511,501 
Will Meet 
Target Dates

NA

Peoria

PEO17-401

( FFY 2018 )

City of Peoria, DCSB Building, TMC  9875 N. 85th Avenue Target Dates

None

TMC Equipment Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO16-401

( FFY 2017 )

75th Ave, 2,500 ft north of Greenway to Paradise Ln; Paradise Ln, 75th Ave to 77th Ave Target Dates

None

Traffic Signal Communications Deployment

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES18-460

( FFY 2018 )

Mesa (Citywide) Target Dates

None

Install cabinets & controllers at 50 locations and establish communications 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Printed: 11/29/16 Page 23



Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved
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Started
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Approved
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 7/1/16 9/15/18

Project Type Current 7/1/16 1/1/17 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 7/1/16 12/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 6.0 0.0 10.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               614,836 
Expected 
Date

7/1/16 1/1/17 1/1/18 7/1/16 7/1/17 7/1/16 7/1/17 7/1/16 12/15/17

Total               674,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 NA 6/30/17 NA 9/30/17

Work Initial 8/20/16 9/1/16 4/1/17 NA 3/1/17 NA 3/1/17 NA 4/1/17

Project Type Current 8/20/16 8/20/16 5/15/17 NA 2/1/17 NA 3/31/17 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 1.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 NA 0.0 NA 1.0 0.0 4.0

CMAQ               566,507 
Expected 
Date

8/20/16 8/20/16 5/15/17 NA 2/1/17 NA 3/31/17 NA 7/1/17

Total               600,750 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 3/12/15 7/15/15 12/31/16 9/1/15 2/12/16 10/1/15 1/1/17 NA 2/15/17

Project Type Current 3/12/15 7/15/15 NA 9/1/15 2/12/16 10/1/15 3/1/17 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 5.0

CMAQ               900,000 
Expected 
Date

3/12/15 7/15/15 NA 9/1/15 2/12/16 10/1/15 3/1/17 NA 7/1/17

Total            3,398,216 
Will Meet 
Target Dates

NA

Phoenix

PHX17-418

( FFY 2017 )

107th Ave, Camelback Rd to Indian School Rd Target Dates

None

Construct additional through lanes and pedestrian and bicycle improvements 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX17-416

( FFY 2017 )

Downtown Phoenix Target Dates

None

Downtown Traffic Management System Upgrade, and additional DMSs

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO18-440

( FFY 2018 )

83rd Avenue: Happy Valley Road to Jomax Road Target Dates

None

Widen roadway and construct sidewalk and bike lanes 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Printed: 11/29/16 Page 24



Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 4/1/16 6/1/16 1/31/17 6/1/16 12/1/16 7/1/16 6/1/17 NA 3/1/17

Project Type Current 4/1/16 NA 5/15/17 10/31/16 2/1/17 2/1/17 4/1/17 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 6.0 2.0 8.0 0.0 0.0 4.0

CMAQ            1,289,909 
Expected 
Date

4/1/16 NA 5/15/17 10/31/16 2/1/17 2/1/17 4/1/17 NA 7/1/17

Total            1,629,909 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 NA 6/30/18 NA 6/30/18 NA 9/30/18

Work Initial 3/1/17 NA 3/15/18 NA 10/1/17 NA 2/1/18 NA 3/15/18

Project Type Current 3/1/17 NA 3/15/18 NA 10/1/17 NA 2/1/18 NA 3/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

CMAQ               918,426 
Expected 
Date

3/1/17 NA 3/15/18 NA 10/1/17 NA 2/1/18 NA 3/15/18

Total               973,941 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 NA 6/30/18 NA 9/30/18

Work Initial 4/1/17 6/1/17 1/31/18 6/1/17 12/1/17 NA 5/1/18 NA 5/1/18

Project Type Current 4/1/17 6/1/17 1/31/18 6/1/17 12/1/17 NA 5/1/18 NA 5/1/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 NA 0.0 0.0 0.0

CMAQ            1,532,375 
Expected 
Date

4/1/17 6/1/17 1/31/18 6/1/17 12/1/17 NA 5/1/18 NA 5/1/18

Total            1,625,000 
Will Meet 
Target Dates

NA

Phoenix

PHX18-450C

( FFY 2018 )

Various alleys in Phoenix Target Dates

None

Pave unpaved alley 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX18-417

( FFY 2018 )

Phoenix (Citywide): Bikeshare Target Dates

None

Bikeshare Equipment (Bikes, Racks, Kiosks, Map Signs) 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX17-417

( FFY 2017 )

Various Locations: Quarter Sections 27-19, 27-20, 27-25, 28-19. Target Dates

None

Pave dirt alleys

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 NA 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Project Type Current NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

TAP-MAG                 28,997 
Expected 
Date

NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Total                 30,750 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Project Type Current NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

TAP-MAG                 47,150 
Expected 
Date

NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Total                 50,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 3/15/17 NA 2/28/17 NA 2/28/17 NA 4/1/17

Project Type Current NA NA 3/15/17 NA 2/28/17 NA 2/28/17 NA 4/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

TAP-MAG                 20,746 
Expected 
Date

NA NA 3/15/17 NA 2/28/17 NA 2/28/17 NA 4/1/17

Total                 22,000 
Will Meet 
Target Dates

NA

Phoenix

PHX17-470

( FFY 2017 )

Creighton School District/Biltmore Preparatory Target Dates

None

Safe Routes to School Framework Study 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX17-421

( FFY 2017 )

Eagle College Prep: South Mountain, Harmony, Mesa, Maryvale Target Dates

None

Safe Routes to School Support Activity project: Eagles Quest for Safety Vest 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX16-435

( FFY 2017 )

Eagle College Prep: South Mountain, Harmony, Mesa, Maryvale Target Dates

None

Safe Routes to School Support Activity project: Eagles Quest for Safety Vest 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 NA 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Project Type Current NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

TAP-MAG                 20,229 
Expected 
Date

NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Total                 21,452 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Project Type Current NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 0.0 0.0 0.0 0.0

TAP-MAG                 19,332 
Expected 
Date

NA NA 11/18/16 NA 2/1/17 NA 2/1/17 NA NA

Total                 20,501 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 NA 6/30/17 NA 9/30/17

Work Initial 10/31/16 NA 5/15/17 NA 2/1/17 NA 3/1/17 NA NA

Project Type Current 10/31/16 NA 5/15/17 NA 2/1/17 NA 3/1/17 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

HSIP-MAG               220,000 
Expected 
Date

10/31/16 NA 5/15/17 NA 2/1/17 NA 3/1/17 NA NA

Total               268,211 
Will Meet 
Target Dates

NA

Phoenix

PHX17-710

( FFY 2017 )

Indian School Road: 47th Avenue to 79th Avenue Target Dates

None

Installation of retroreflective backplates at 11 signalized intersections

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX17-472

( FFY 2017 )

Vista del Sur Target Dates

None

Safe Routes to School Support Activity Project 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX17-471

( FFY 2017 )

Creighton Elementary Target Dates

None

Safe Routes to School Support Activity Project 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 9/15/17 5/31/18 1/15/17 12/15/17 NA 5/31/18 NA 7/15/18

Project Type Current NA 9/15/17 5/31/18 1/15/17 12/15/17 NA 5/31/18 NA 7/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            1,770,011 
Expected 
Date

NA 9/15/17 5/31/18 1/15/17 12/15/17 NA 5/31/18 NA 7/15/18

Total            1,924,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 NA 6/30/18 NA 6/30/18 NA 9/30/18

Work Initial NA NA 6/1/18 NA 12/1/17 NA 12/1/17 NA 9/15/18

Project Type Current NA NA 6/1/18 NA 12/1/17 NA 12/1/17 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

CMAQ               678,960 
Expected 
Date

NA NA 6/1/18 NA 12/1/17 NA 12/1/17 NA 9/15/18

Total               720,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 NA 6/30/17 NA 9/30/17

Work Initial NA NA 6/1/17 NA 6/1/17 NA NA NA 9/15/17

Project Type Current NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

CMAQ               678,960 
Expected 
Date

NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA 9/15/17

Total               720,000 
Will Meet 
Target Dates

NA

Scottsdale

SCT17-401

( FFY 2017 )

Citywide Target Dates

None

Traffic Signal Cabinet Upgrades

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT16-401

( FFY 2018 )

Citywide Target Dates

None

Traffic Signal Cabinet Upgrades

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX18-416

( FFY 2018 )

Various locations in Phoenix Target Dates

None

Construct eight HAWK signals (Phase 1: McDowell Rd/41st Ave, 19th Ave/Pima St, Deer 
Valley Rd/33rd Ave, Van Buren St/36th St, McDowell Rd/67th Ave, 15

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Project Type Current 9/15/15 2/1/16 10/1/17 11/30/16 12/31/16 1/15/17 9/1/17 NA 10/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 10.0 8.0 12.0 4.0 0.0 1.0

CMAQ            4,223,645 
Expected 
Date

9/15/15 2/1/16 10/1/17 11/30/16 12/31/16 1/15/17 9/1/17 NA 10/1/17

Total            4,478,945 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 5/5/15 11/16/15 6/1/16 4/1/15 12/15/15 9/1/15 3/15/16 NA 9/30/18

Project Type Current 5/5/15 11/16/15 6/1/16 4/1/15 12/15/15 9/1/15 3/15/16 NA 9/30/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               324,440 
Expected 
Date

5/5/15 11/16/15 6/1/16 4/1/15 12/15/15 9/1/15 3/15/16 NA 9/30/18

Total               344,051 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Project Type Current 7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            3,152,449 
Expected 
Date

7/1/16 10/1/16 1/1/18 7/1/16 7/1/17 7/1/16 1/1/18 NA 9/15/18

Total            3,368,000 
Will Meet 
Target Dates

NA

Scottsdale

SCT18-442

( FFY 2018 )

McDowell Road: Pima Road to 64th Street Target Dates

None

Construct bike lanes, narrow travel and median lanes. 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT12-102C2

( FFY 2018 )

Hayden Rd/Thomas Rd Target Dates

None

Construct Intersection improvement

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Scottsdale

SCT17-402

( FFY 2017 )

Shared Use Pathway WestWorld/Indian Bend Target Dates

The project sponsor has requested to defer the 
project to FY 2018. This is a first time deferral.

Construct sidewalk, multiuse path and enhanced street crossings

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/22/16 4/25/16 1/15/18 NA 9/15/16 6/30/16 10/5/16 3/16/16 11/15/16

Project Type Current 1/22/16 4/25/16 3/15/17 NA 10/31/16 NA 12/5/16 3/16/16 1/15/17

Design Process
Months 
Ahead

0.0 0.0 11.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 2.0 0.0 2.0 0.0 2.0

CMAQ               804,851 
Expected 
Date

1/22/16 4/25/16 3/15/17 NA 10/31/16 NA 12/5/16 3/16/16 1/15/17

Total               928,500 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 12/30/15 6/1/18 12/30/16 6/30/17 10/31/15 6/30/17 6/30/16 9/15/18

Project Type Current NA NA 6/1/18 NA 6/30/17 NA 6/1/17 6/30/16 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,551,235 
Expected 
Date

NA NA 6/1/18 NA 6/30/17 NA 6/1/17 6/30/16 NA

Total            1,900,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 NA 6/30/17 NA 6/30/17 NA 9/30/17

Work Initial NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA NA

Project Type Current NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 NA 0.0 NA 0.0 0.0 0.0

TAP-MAG                 94,300 
Expected 
Date

NA NA 6/1/17 NA 6/1/17 NA 6/1/17 NA NA

Total               100,000 
Will Meet 
Target Dates

NA

Surprise

SUR17-470

( FFY 2017 )

Dysart School District Target Dates

None

Walking and Biking Maps 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR18-440

( FFY 2018 )

Bullard Avenue: Greenway Road to Peoria Avenue Target Dates

None

Construct 5-foot cycle track and pedestrian improvements 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR17-401

( FFY 2017 )

Reems Rd, Peoria Ave between Waddell Rd; Reems Rd north of Waddell Rd; Litchfield 
Rd south of Waddell Rd

Target Dates

None

Fiber Installation and Dynamic Message Signs

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Category

Design Notes

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/4/15 7/6/16 3/10/17 9/4/15 9/12/16 1/4/16 2/2/17 NA 5/12/17

Project Type Current 9/4/15 7/6/16 3/10/17 9/4/15 9/12/16 1/4/16 2/2/17 NA 5/12/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,871,016 
Expected 
Date

9/4/15 7/6/16 3/10/17 9/4/15 9/12/16 1/4/16 2/2/17 NA 5/12/17

Total            1,984,109 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/15/14 5/1/15 11/1/16 6/1/15 10/1/16 5/1/15 8/1/16 NA 12/1/16

Project Type Current 9/15/14 5/15/15 11/1/16 6/1/15 2/1/17 5/1/15 2/15/17 NA 5/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 0.0 4.0 0.0 7.0 0.0 6.0

CMAQ            1,379,021 
Expected 
Date

9/15/14 5/15/15 11/1/16 6/1/15 2/1/17 5/1/15 2/15/17 NA 5/1/17

Total            1,462,376 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/14 3/1/16 3/1/17 6/30/16 5/1/17 NA 6/1/17 NA 7/1/17

Project Type Current 7/1/14 9/15/16 3/1/17 11/30/16 5/1/17 NA 6/1/17 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 7.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG            3,233,617 
Expected 
Date

7/1/14 9/15/16 3/1/17 11/30/16 5/1/17 NA 6/1/17 NA 7/1/17

Total            3,459,074 
Will Meet 
Target Dates

NA

Tempe

TMP17-404

( FFY 2017 )

Highline Canal from east of Priest Drive/Avenida Del Yaqui to Chandler City limits Target Dates

None

Construct ADA compliant street crossings and multi use path including landscaping, 
signs, lighting, signalized crossings, bike amenities, and bridges.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP17-403

( FFY 2017 )

10' Shared Use Path on 8th Street Target Dates

None

Construct connection for Multi use path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP17-402

( FFY 2017 )

Rural Rd within Tempe boundaries Target Dates

None

Conduit and Fiber Installation

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Category

Design Notes

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Project Type Current NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG               675,324 
Expected 
Date

NA 9/1/16 11/1/17 10/1/16 10/1/17 9/1/16 9/1/17 NA 12/1/17

Total               675,324 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 1/15/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 8/15/18

Project Type Current 1/15/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 5/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               793,063 
Expected 
Date

1/15/16 3/15/17 6/1/18 6/30/17 6/1/18 3/15/17 6/1/18 NA 5/15/18

Total               856,000 
Will Meet 
Target Dates

NA

Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Project Type Current 8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ            1,231,275 
Expected 
Date

8/1/16 3/15/17 6/1/18 3/15/17 6/1/18 3/15/17 6/1/18 NA 7/15/18

Total            1,325,700 
Will Meet 
Target Dates

NA

Tempe

TMP18-442

( FFY 2018 )

Rio Salado River at McClintock Drive Target Dates

None

Construct shared-use path underpass 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP18-441

( FFY 2018 )

Divot Drive: Kyrene Road to Western Canal Target Dates

None

Construct multi-use path 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP18-402

( FFY 2018 )

Rural Road and Southern Avenue Target Dates

None

Phase III Construction: Traffic Signal Improvements 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Location 6/1/17 6/30/18 6/1/17 6/30/18 6/1/17 6/30/18 NA 9/30/18

Work Initial 7/1/16 3/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Project Type Current 7/1/16 3/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ               392,010 
Expected 
Date

7/1/16 3/1/17 5/7/18 3/1/17 5/7/18 3/1/17 5/7/18 NA 8/13/18

Total               415,705 
Will Meet 
Target Dates

NA

Tempe

TMP18-460

( FFY 2018 )

Tempe (Citywide) Target Dates

None

Install DMS, CCTV cameras, wireless link, bicycle detection, & EVP networking 

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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