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Purpose and Scope 

This report was developed pursuant to the MAG Federal Programming 
Guidelines as approved on October 26, 2011 by the MAG Regional 
Council. It is required that project sponsors provide MAG with 
schedules that show clearly when key milestones are to be achieved 
and an overall project timeline with periodic reporting that 
demonstrates that the sponsoring agency is making progress in 
achieving these milestones.  

These requirements apply to a two year moving window of projects in 
the MAG Transportation Improvement Program that are outside the 
three 20-year life-cycle programs and that are funded with federal 
Congestion Mitigation Air Quality (CMAQ) or sub allocated urbanized 
area Surface Transportation Program (MAG-STP) funds. The June report 
contains current fiscal year follow up information for the end of year 
closeout. 

The data for this report was collected in November, 2012 and is the 
third round collected under the Guidelines. It includes only CMAQ 
funded projects that were programmed in federal fiscal years 2013, 
2014, and requests to defer to 2015. No freeway, transit or arterial life-
cycle program projects are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an extensive 
effort to reprogram projects was completed. As a result of this, many of 
the project schedules that were modified are now on track and the 
region has greatly reduced the number of deferrals. Because of this, the 

project schedules shown in this report include very few cases of 
projects failing to meet key deadlines. It is anticipated that with the 
completion of the December 2012 data collection effort that all project 
schedules will be reviewed and updated to meet key milestones per the 
MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor, the
identification number in the MAG Transportation Improvement
Program of the project and the Federal Fiscal Year the project is
programmed.

2. Location Cell: The location of the project as it appears in the
MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as defined
in the MAG Transportation Improvement Program.

4. Project Type Cell: This is the type of work to be performed by
the projects. These types include: Design, Right-of-Way,
Construction and Procurement.

5. Design Process Cell: This indicates whether the design is funded
from federal sources. If design is federally funded, a project
may not proceed beyond 30 percent plans without an
environmental clearance. If the design is locally funded, it may
proceed beyond 30 percent plans without an environmental
clearance, but may risk substantial revision due to mitigation
measures identified in the environmental clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of
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environmental clearance required is determined in the early 
stages of the design process. 

7. CMAQ Cell: The amount of CMAQ funds programmed in the
MAG Transportation Improvement Program for the project.

8. Total Cell: The total local and federal funds programmed for the
project in the MAG Transportation Improvement Program.

Project Scheduling Information Columns: 

1. Design Columns:
a. Start Column: The date that design work on the project

is to begin.
b. 60% Plans Started Column: The date that work on “60

percent plans” began or is anticipated to begin. This
field is not applicable for Right-of-Way, procurement or
design projects.

c. PS&E Completed Column: This is the final plans for the
project. For procurement projects this amounts to the
specifications, estimates and deployment plan needed
to procure equipment and services using federal funds.
This is not applicable for design projects.

2. Environmental Columns:
a. Tech Docs Started Column: This refers to the date work

on the technical documents (hazardous materials,
cultural and biological surveys) for the environmental
clearance has begun or is expected to begin. This is not
applicable for design and procurement projects as this
level of analysis is not needed for the environmental
clearance. In most cases, it is also not required for

right-of-way projects as these studies are completed as 
part of the design for the overall project. 

b. Clearance Approved Column: The date the
environmental clearance for the project is expected to
be approved.

3. Right-of-Way Columns:
a. Inventory Started Column: This is the date that right-of-

way inventory began or is expected to begin. This field
is not applicable for procurement and design projects
and some construction projects that require no right-
of-way.

b. Clearance Approved: The date that the right-of-way
clearance was approved or expected to be approved.

4. IGA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for agencies that
are self-certified to manage the federal design and construction
process. These agencies include the Cities of Chandler, Phoenix,
Scottsdale and Tempe, and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is expected
to be approved by the Federal Highway Administration. No
work performed on a project is eligible for federal
reimbursement prior to the date of authorization.

6. Notes Column: The cells in this column contain a note about
the project.
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7. Target Dates Row:

The cells in this row identify key dates that are to be achieved
for the project to continue in the MAG Transportation
Improvement Program and to receive federal funding.  They
vary by project type (e.g. construction, procurement, etc.), the
year the project is programmed and the work activity identified
for the column they are located in.

8. Agency Schedule Rows:
a. Initial Row: The dates provided for the initial status report

for the project.
b. Current Row: The dates provided for the most recent

information provided for this report.

9. Schedule Status Rows:
a. Months Ahead Row: The number of months that the

current schedule is ahead of the initial schedule provided.
b. Months Behind Row: The number of months that the

current schedule is behind the initial schedule provided.
c. Expected Date Row: The date the project is expected to

achieve a milestone.
d. Will Meet Target Dates Row: This indicates whether the

milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.

Project Commitment Letters 

The Guidelines require that in the December – January Status Report, 
an update be given on Commitment Letters for each project 2 year 
prior to project kick-off.  A general schedule for projects listed in the TIP 
is as follows: 

Project TIP 
Work Year 

Commitment Letter 
Due* 

2014 November 2012 
2015 November 2013 
2016 November 2014 
2017 November 2015 
2018 November 2016 
2019 November 2017 
2020 November 2018 

* Or when added to TIP after Due Date,
the Commitment Letter is due at first 
Project Workbook Reporting Due Date. 

1. A commitment letter signed by the Manager/Designated
Representative that local funds, staff time, and resources are
committed to develop, obligate, implement, and complete the
project as noted in the project development schedule.

2. A copy of an approved local Capital Improvement Program
(CIP)/budget document that documents the project work
phases and local funds committed to complete the project.

Several MAG Programs were in various stages of programming during 
the December 2013 report. Included in this May-June Report is an 
update on the Commitment letters for projects in FY 
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TIP ID
Project Sponsor

Year 
Programmed

Location Work Description
Federal 
Funding 
Source

Federal 
Cost

Total Cost
Status 

Workbook 
Received

Commitment 
Letter on File

Notes

APJ17-401 Apache Junction 2017
Southern Ave, Winchester Rd to Royal Palms Rd; 
Winchester Rd, Hondo Ave to Southern Ave

Reconstruct  sidewalks with ADA compliant ramps and 
driveways. CMAQ 197,604     229,548          

AVN16-409 Avondale 2017 McDowell Rd from Dysart Road to Avondale Boulevard. Install fiber communications backbone CMAQ 424,498     881,544          

AVN16-410 Avondale 2016 Avondale (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade HSIP-MAG 207,000     207,000          

AVN16-412 Avondale 2016 Avondale (Citywide)
Construct Pedestrian Countdown Signals and Accessible 
Pedestrian Signals HSIP-MAG 255,744     255,744          

AVN17-406 Avondale 2017 Van Buren St from the Agua Fria River to 113th Ave.
Construct multi use path with lighting, landscaping, water 
fountains, and other pedestrian and bicycle amenities. TAP-MAG 2,011,664 2,183,260      

AVN17-470 Avondale 2017 Avondale (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade HSIP-MAG 216,000     216,000          

BKY14-403 Buckeye 2016 Buckeye (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade HSIP-MAG 167,400     167,400          

BKY17-401 Buckeye 2017
Rainbow Rd: Durango St to Lower Buckeye Rd; Lower 
Buckeye Rd: Rainbow Rd to Sundance Park Construct multiuse path CMAQ 392,592     441,322          

BKY17-402 Buckeye 2017 Watson Road, Durango St to Lower Buckeye Rd Construct multiuse path CMAQ 302,206     330,473          

BKY17-403 Buckeye 2017 Lower Buckeye Rd, Watson Rd to Sundance Park Construct multiuse path CMAQ 388,830     422,333          

CHN16-401 Chandler 2016 Citywide Signal Equipment Upgrades: Flashing Yellow CMAQ 633,281     671,560          

CHN16-402 Chandler 2016 Western Canal Crossing Improvement at UPRR Construct multiuse path and crossing CMAQ 355,275     376,750          

CHN16-403 Chandler 2016
Area bounded by Dobson Rd, Alma School Rd, Elliot Rd 
and Warner Rd Pave dirt road CMAQ 570,515     595,000          

CHN16-404 Chandler 2016
Various Locations on Ray, Frye, Price and connection 
from Frye to Cooper

Frye Rd, Price Rd and related improvements. Add multi-
use path to connect Frye Rd. bike ro TAP-MAG 231,290     260,270          

DOT16-460 ADOT 2016 202 (Santan): Dobson Rd - Ray Rd Construct FMS CMAQ 5,940,900 6,300,000      

DOT16-461 ADOT 2016 303 (Estrella): Northern Ave - Clearview Blvd Design FMS CMAQ 518,650     550,000          

DOT16-462 ADOT 2016 303 (Estrella): Lake Pleasant Rd - I-17 Design FMS CMAQ 518,650     550,000          

DOT16-463 ADOT 2016 MAG regionwide Design/Construct FMS Rehabilitation CMAQ 1,244,760 1,320,000      

DOT17-460 ADOT 2017 202 (Santan): Ray Rd - Broadway Rd Construct FMS CMAQ 4,149,200 4,400,000      

DOT17-461 ADOT 2017 MAG regionwide Construct FMS Rehabilitation, Phase 2 CMAQ 3,394,800 4,320,000      

FTH14-101 Fountain Hills 2017 Shea Blvd. and Downtown Area.
provide monitoring/control sites at Town Hall and the 
Street Yard. CMAQ 922,616     1,212,023      

FTH14-102 Fountain Hills 2018 Fountain Hills Blvd, Segundo Dr to Pinto Dr Construct/Pave Dirt Shoulders CMAQ 255,364     270,800          
Project reprogrammed to 2018; A 
commitment letter will be due next year

FTH14-103 Fountain Hills 2018 Fountain Hills (Townwide)
Preliminary Engineering for Arterial Street STOP Sign 
Upgrade HSIP-MAG 15,000       15,000            

Project reprogrammed to 2018; A 
commitment letter will be due next year

FTH15-101 Fountain Hills 2017 Fountain Hills (Townwide) Procure and Install Arterial Street STOP Sign Upgrade HSIP-MAG 31,800       31,800            

GDY16-406 Goodyear 2016 Goodyear (Citywide)
Procure and Install Sign Management System and Sign 
Upgrade HSIP-MAG 75,000       75,000            

GDY17-402 Goodyear 2017 Various locations Fiber Installation and Signal Communications Hardware CMAQ 820,001     869,567          

GLB16-401 Gilbert 2016 Northwest Gilbert Area Fiber Installation and ITS Components, Segment 2. CMAQ 1,095,671 1,161,980      

GLN14-101 Glendale 2016
67th Avenue between Glendale Ave and Cholla Street, 
near the intersection of 83rd Ave/Maryland

connect  fiber communications infrastructure  & add 
equip. to a public safety bldg. CMAQ 904,164     1,081,664      

GLN14-104RW Glendale 2016 59th Avenue and Olive Right-of-way  Intersection Safety Improvements HSIP-MAG 100,382     230,432          

GLN16-401 Glendale 2017 Various Locations Fiber Installation and ITS Components CMAQ 904,728     959,415          

Listing of Project Status Workbooks Received and Commitment Letters On File for May, 2015 Data Collection
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TIP ID
Project Sponsor

Year 
Programmed

Location Work Description
Federal 
Funding 
Source

Federal 
Cost

Total Cost
Status 

Workbook 
Received

Commitment 
Letter on File

Notes

Listing of Project Status Workbooks Received and Commitment Letters On File for May, 2015 Data Collection

GLN16-402 Glendale 2017 Citywide
Data Collection Station Installation and Database 
Development CMAQ 555,470     589,046          

GLN16-403 Glendale 2016 55th Avenue Widening for Bike Lanes and Sidewalk
Widen roadway to add sidewalk, curb and gutter and 
bicycle lanes CMAQ 159,266     404,603          

GLN16-404 Glendale 2016
Thunderbird Paseo Pathway at Hearn Rd, Thunderbird 
Paseo Pathway at 71st Ave, Sk Construct multiple access points to pathways CMAQ 107,832     255,332          

GLN16-405 Glendale 2016
New River North Shared Use Pathway, Patrick Ln to 
Hillcrest Blvd Construct multiuse path and cannal crossing CMAQ 330,850     370,848          

GLN17-401 Glendale 2017 Maryland Ave,  95th Ave to 99th Ave Lane Control Signs and Dynamic Message Signs CMAQ 1,222,193 1,296,069      

GLN17-402 Glendale 2017 59th Avenue and Olive Construct Intersection Safety Improvements HSIP-MAG 1,395,146 2,893,312      

GLN17-403 Glendale 2017 65TH Ave and Bethany Home Rd.
ramps, countdown pedestrian signals, street lighting, and 
striping. TAP-MAG 278,110     300,920          

LPK17-401 Litchfield Park 2017 Old Litchfield Road, Bird Ln to Fairway Dr
Construct sidewalk and related ADA upgrades with 
landscaping. CMAQ 213,911     244,341          

MAR15-407 Maricopa (City) 2016
Hartman Road from Maricopa Casa Grande Highway to 
approximately 1.5 miles north. Pave Unpaved Roadway. CMAQ-2.5 501,232     531,529          

MAR16-470 Maricopa (City) 2016 Maricopa (Citywide)
Installation for Sign Management System and Sign 
Upgrade (Phase II) HSIP-MAG 241,800     241,800          

MES16-401 Mesa 2016 Various Locations
Procure and Install: East Valley Arterial Congestion 
Monitoring: Wireless detectors. CMAQ 655,385     695,000          

MES16-402 Mesa 2016 Citywide
Integrate 911 Data in RADS to Support Incident 
Management CMAQ 56,580       60,000            

MES16-404 Mesa 2016
Rio Salado Segment 4 (Wrigleyville West connection to 
Dobson Road/SR 202 MP 11) Construct multi use path. TAP-MAG 1,585,674 1,724,108      

MMA14-103 Maricopa County 2016 Various Low Volume Roads Construct/Pave Dirt Roads CMAQ 1,117,455 1,185,000      

MMA15-434C Maricopa County 2016 New River Area Pave seven various dirt roads (Phase 1) CMAQ 1,072,645 1,137,481      

MMA15-434C2 Maricopa County 2017 New River Area Pave seven various dirt roads (Phase 2) CMAQ 1,001,955 1,062,519      

MMA15-436C Maricopa County 2016
Rockaway Hills Drive, beginning of Maintenance to End of 
Maintenance Pave dirt road CMAQ 235,750     250,000          

MMA16-401 Maricopa County 2017
104th Street from beginning of maintenance to McLellan 
Road Pave dirt road CMAQ 452,640     480,000          

MMA17-401 Maricopa County 2017 Various Fiber Installation and ITS Software Upgrade CMAQ 429,988     535,120          

MMA17-402 Maricopa County 2017
Riggs Rd, Sun Lakes Blvd to Arizona Ave and Alma School 
Rd, Chandler Heights Blvd to Riggs Rd. Regional Community Network New Connections CMAQ 734,295     778,680          

MMA17-403 Maricopa County 2017
10th Street, Dove Valley Road to Paint Your Wagon Trail 
and Dove Valley Road, 12th Street to 14th Street Pave dirt road CMAQ 1,112,740 1,180,000      

MMA17-404 Maricopa County 2017
Avenue from Beginning of Maintenance to 31st Avenue; 
44th Avenue from End of Maintenance to Calle Poco; Pave dirt road CMAQ 792,120     840,000          

PEO16-401 Peoria 2016
75th Ave, 2,500 ft north of Greenway to Paradise Ln; 
Paradise Ln, 75th Ave to 77th Ave Traffic Signal Communications Deployment CMAQ 206,772     219,271          

PEO17-401 Peoria 2017 City of Peoria, DCSB Building, TMC  9875 N. 85th Avenue TMC Equipment Upgrade CMAQ 482,345     511,501          

PHX15-446CR1 Phoenix 2016 Various Locations in Phoenix
Procure bicycles, kiosks, racks, and smart bike technology 
for Regional Bike Share Program CMAQ 777,975     825,000          

PHX15-463 Phoenix 2016 City of Phoenix (Various) Procure, install, and provision traffic monitoring cameras CMAQ 730,891     776,379          

PHX16-413 Phoenix 2016 Shea blvd: 32nd St to SR51 Construct multiuse path CMAQ 364,941     387,000          

PHX16-415 Phoenix 2016 Rio Salado Pathway: 32nd Street to SR 143 Construct multiuse path and outlooks CMAQ 3,180,952 3,373,225      

PHX16-417 Phoenix 2016
Various Locations: Quarter Sections 25-26, 25-28, 25-29,  
25-30 Pave dirt alleys CMAQ 1,253,410 1,571,390      

PHX16-419C Phoenix 2016
Palm Ln: 35th-37th Av; 36th Av: Palm Ln-McDowell Rd; 
HAWK - 35th Av between Palm Ln and Granada Rd

Install missing sidewalk on Palm Lane and HAWK 
pedestrian signal on 35th Ave. TAP-MAG 620,447     657,950          
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TIP ID
Project Sponsor

Year 
Programmed

Location Work Description
Federal 
Funding 
Source

Federal 
Cost

Total Cost
Status 

Workbook 
Received

Commitment 
Letter on File

Notes

Listing of Project Status Workbooks Received and Commitment Letters On File for May, 2015 Data Collection

PHX16-420 Phoenix 2016 First Street:  McKinley St to Moreland St.
increase sidewalk width and add parking, landscaping, 
ramps, benches, trash receptacles, bike rac TAP-MAG 2,008,873 2,130,300      

PHX16-421 Phoenix 2016
intersection, and approx. 200' N and S along the Grand 
Canal Construct multi use path segments. TAP-MAG 320,988     340,390          

PHX17-416 Phoenix 2017 Downtown Phoenix
Downtown Traffic Management System Upgrade, and 
additional DMSs CMAQ 566,507     600,750          

PHX17-417 Phoenix 2017
Various Locations: Quarter Sections 27-19, 27-20, 27-25, 
28-19. Pave dirt alleys CMAQ 1,289,909 1,629,909      

PHX17-418 Phoenix 2017 107th Ave, Camelback Rd to Indian School Rd
Construct additional through lanes and pedestrian and 
bicycle improvements CMAQ 900,000     3,398,216      

PNL15-409 Pinal County 2017
Barnes Rd: White & Parker Rd to Fuqua Rd; Fuqua Rd: 
Barnes Rd to Lealand Rd Pave Unpaved Roadway. CMAQ-2.5 1,360,119 1,948,835      

PNL15-410 Pinal County 2017
Midway Rd from  Gila Bend Highway to Casa Grande City 
limits. Pave Unpaved Roadway. CMAQ-2.5 1,178,750 1,290,950      

PVY16-401 Paradise Valley 2016 Paradise Valley (Townwide) 
Procure and Install Sign Management System and Sign 
Upgrade HSIP-MAG 190,234     190,234          

SCT12-102C2 Scottsdale 2016 Hayden Rd/Thomas Rd Construct Intersection improvement HSIP-MAG 324,440     344,051          

SCT16-401 Scottsdale 2016 Citywide Traffic Signal Cabinet Upgrades CMAQ 678,960     720,000          

SCT16-402 Scottsdale 2016 Shared Use Pathway Shea Tunnel Access / 124th St
Construct nonmotorized access improvements to the 
existing Shea Tunnel, multiuse path and wash crossings CMAQ 1,253,032 1,328,772      

SCT16-403 Scottsdale 2015
Over Crosscut Canal and on or adjacent alleys, between 
McDowell Rd and Belleview, west of 66th St. 

Construct multi use path and bridge over the Crosscut 
Canal and related paths and access from two alleys. CMAQ-Flex 445,407     510,330          

SCT17-401 Scottsdale 2017 Citywide Traffic Signal Cabinet Upgrades CMAQ 678,960     720,000          

SCT17-402 Scottsdale 2017 Shared Use Pathway WestWorld/Indian Bend
Construct sidewalk, multiuse path and enhanced street 
crossings CMAQ 4,223,645 4,478,945      

SRP16-401

Salt River Pima-
Maricopa Indian 
Community 2016 Longmore Road, Osborn Rd to McDowell Rd

Design and construct sidewalk with trees and benches at 
school bus stops and other locations as needed CMAQ 497,796     577,885          

SUR16-401 Surprise 2016
Jomax Road from 147th Avenue to East City Limit (133rd 
Avenue) Pave dirt road CMAQ 707,250     750,000          

SUR17-401 Surprise 2017
Reems Rd, Peoria Ave between Waddell Rd; Reems Rd 
north of Waddell Rd; Litchfield Rd south of Waddell Rd Fiber Installation and Dynamic Message Signs CMAQ 804,851     928,500          

SUR17-402 Surprise 2017 5' Sidewalk Reems Rd Construct sidewalk CMAQ 198,900     210,925          

TMP16-403 Tempe 2016 Rural Rd within Tempe Boundaries Conduit and Fiber Installation CMAQ 983,626     1,043,081      

TMP16-404 Tempe 2016 Shared Use Path Priest Drive Underpass Construct connection for Multi use path CMAQ 1,165,396 1,235,839      

TMP17-402 Tempe 2017 Rural Rd within Tempe boundaries Conduit and Fiber Installation CMAQ 887,390     941,028          

TMP17-403 Tempe 2017 10' Shared Use Path on 8th Street Construct connection for Multi use path CMAQ 1,379,021 1,462,376      

TMP17-404 Tempe 2017
Highline Canal from east of Priest Drive/Avenida Del 
Yaqui to Chandler City limits 

path including landscaping, signs, lighting, signalized 
crossings, bike amenities, and bridges. TAP-MAG 3,233,617 3,459,074      
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA 3/1/16

Project Type Current NA NA NA NA NA NA NA NA 3/16/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0

CMAQ                518,650 
Expected 
Date

NA NA NA NA NA NA NA NA 3/16/16

Total                550,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA 3/1/16

Project Type Current NA NA NA NA NA NA NA NA 3/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0

CMAQ                518,650 
Expected 
Date

NA NA NA NA NA NA NA NA 3/15/16

Total                550,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,244,760 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total             1,320,000 
Will Meet 
Target Dates

NA

Design Notes

Schedule Status

Environmental Assessment

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Federally Funded

Target Dates

ADOT

DOT16-461

( FFY 2016 )

303 (Estrella): Northern Ave - Clearview Blvd

Schedule Status

Environmental Assessment

Design FMS

Design

Agency Schedule

ADOT

DOT16-463

( FFY 2016 )

MAG regionwide Target Dates

None

Design/Construct FMS Rehabilitation

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Applicable

ADOT

DOT16-462

( FFY 2016 )

303 (Estrella): Lake Pleasant Rd - I-17 Target Dates

None

Design FMS

Agency Schedule

Design

Federally Funded

Page 7 Printed: 07/10/2015



Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/8/2013 NA 9/30/16 NA 3/31/16 NA 3/31/16 NA NA

Project Type Current 10/8/13 NA 9/30/16 NA 3/31/16 NA 3/31/16 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             3,394,800 
Expected 
Date

10/8/13 NA 9/30/16 NA 3/31/16 NA 3/31/16 NA NA

Total             4,320,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA NA NA NA NA NA NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             4,149,200 
Expected 
Date

NA NA NA NA NA NA NA NA NA

Total             4,400,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 9/13/2013 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Project Type Current 9/13/13 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             5,940,900 
Expected 
Date

9/13/13 9/8/14 7/24/15 11/5/14 7/24/15 11/5/14 10/1/14 NA 9/11/15

Total             6,300,000 
Will Meet 
Target Dates

NA

ADOT

DOT17-461

( FFY 2017 )

MAG regionwide Target Dates

None

Construct FMS Rehabilitation, Phase 2

Agency Schedule

None

Federally Funded

Schedule Status

None

ADOT

DOT17-460

( FFY 2017 )

202 (Santan): Ray Rd - Broadway Rd Target Dates

None

Construct FMS

Agency Schedule

Construction

Federally Funded

Schedule Status

Environmental Assessment

ADOT

DOT16-460

( FFY 2016 )

202 (Santan): Dobson Rd - Ray Rd Target Dates

None

Construct FMS

Agency Schedule

None

Locally Funded

Schedule Status

None
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Project Type Current NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                197,604 
Expected 
Date

NA 6/1/16 6/1/17 12/1/15 12/1/16 12/1/15 12/1/16 12/1/15 7/1/17

Total                229,548 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/15/2015 NA 7/15/16 NA 4/1/16 NA 4/1/16 NA NA

Project Type Current 7/15/15 NA 7/15/16 NA 4/1/16 NA 4/1/16 NA NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                424,498 
Expected 
Date

7/15/15 NA 7/15/16 NA 4/1/16 NA 4/1/16 NA NA

Total                881,544 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA 5/1/15 12/1/14 5/1/15 12/1/14 5/1/15 4/1/16 7/30/16

Project Type Current NA NA 5/1/16 6/30/15 5/1/16 NA 5/1/16 4/1/16 7/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 13.0 8.0 13.0 0.0 13.0 0.0 0.0

HSIP-MAG                255,744 
Expected 
Date

NA NA 5/1/16 6/30/15 5/1/16 NA 5/1/16 4/1/16 7/30/16

Total                255,744 
Will Meet 
Target Dates

NA

Apache 
Junction

APJ17-401

( FFY 2017 )

Southern Ave, Winchester Rd to Royal Palms Rd; Winchester Rd, Hondo Ave to Southern 
Ave

Target Dates

None

Reconstruct  sidewalks with ADA compliant ramps and driveways.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN16-409

( FFY 2017 )

McDowell Rd from Dysart Road to Avondale Boulevard. Target Dates

None

Install fiber communications backbone

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN16-412

( FFY 2016 )

Avondale (Citywide) Target Dates

None

Construct Pedestrian Countdown Signals and Accessible Pedestrian Signals

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA 5/1/15 4/1/14 5/1/15 4/1/14 5/1/15 4/1/16 7/30/16

Project Type Current NA NA 5/1/16 4/1/14 5/1/16 NA 5/1/16 5/30/15 7/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 11.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 13.0 0.0 13.0 0.0 13.0 0.0 0.0

HSIP-MAG                207,000 
Expected 
Date

NA NA 5/1/16 4/1/14 5/1/16 NA 5/1/16 5/30/15 7/30/16

Total                207,000 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 5/1/15 4/1/14 5/1/17 4/1/14 5/1/17 4/1/17 7/30/17

Project Type Current NA NA 5/1/17 4/1/14 5/1/17 NA 5/1/17 5/30/15 7/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 24.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 26.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                216,000 
Expected 
Date

NA NA 5/1/17 4/1/14 5/1/17 NA 5/1/17 5/30/15 7/30/17

Total                216,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/2016 6/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 6/1/16 9/1/16

Project Type Current 1/1/16 7/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 7/1/16 9/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0

TAP-MAG             2,011,664 
Expected 
Date

1/1/16 7/1/16 6/1/17 1/1/16 12/1/16 1/1/16 12/1/16 7/1/16 9/1/16

Total             2,183,260 
Will Meet 
Target Dates

NA

Avondale

AVN16-410

( FFY 2016 )

Avondale (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN17-470

( FFY 2017 )

Avondale (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Avondale

AVN17-406

( FFY 2017 )

Van Buren St from the Agua Fria River to 113th Ave. Target Dates

None

Construct multi use path with lighting, landscaping, water fountains, and other pedestrian 
and bicycle amenities.

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/2015 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                302,206 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Total                330,473 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/2015 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                388,830 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 NA 7/1/17

Total                422,333 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/31/2015 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Project Type Current 1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                392,592 
Expected 
Date

1/31/15 3/31/16 6/1/17 9/30/15 6/30/16 9/30/15 6/30/16 3/1/15 7/1/17

Total                441,322 
Will Meet 
Target Dates

NA

Buckeye

BKY17-402

( FFY 2017 )

Watson Road, Durango St to Lower Buckeye Rd Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Buckeye

BKY17-403

( FFY 2017 )

Lower Buckeye Rd, Watson Rd to Sundance Park Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Buckeye

BKY17-401

( FFY 2017 )

Rainbow Rd: Durango St to Lower Buckeye Rd; Lower Buckeye Rd: Rainbow Rd to 
Sundance Park

Target Dates

None

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 12/1/15 8/1/16

Project Type Current NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 12/1/15 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                167,400 
Expected 
Date

NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 12/1/15 8/1/16

Total                167,400 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/2014 1/1/15 6/1/16 6/30/15 6/30/16 1/1/15 6/30/16 NA 9/15/16

Project Type Current 12/1/14 1/1/15 6/1/16 6/30/15 6/30/16 1/1/15 6/30/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                355,275 
Expected 
Date

12/1/14 1/1/15 6/1/16 6/30/15 6/30/16 1/1/15 6/30/16 NA 9/15/16

Total                376,750 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA NA 12/31/15 7/1/14 3/31/15 7/1/14 3/31/15 NA 6/30/15

Project Type Current NA NA 12/31/15 7/1/14 6/30/15 7/1/14 7/31/15 NA 8/31/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 4.0 0.0 4.0 0.0 2.0

CMAQ                570,515 
Expected 
Date

NA NA 12/31/15 7/1/14 6/30/15 7/1/14 7/31/15 NA 8/31/15

Total                595,000 
Will Meet 
Target Dates

NA

Buckeye

BKY14-403

( FFY 2016 )

Buckeye (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Not Applicable

Chandler

CHN16-402

( FFY 2016 )

Western Canal Crossing Improvement at UPRR Target Dates

None

Construct multiuse path and crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN16-403

( FFY 2016 )

Area bounded by Dobson Rd, Alma School Rd, Elliot Rd and Warner Rd Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 3/30/15 3/1/15 5/31/15 NA 6/30/15 NA 10/1/15

Project Type Current NA NA 9/30/15 6/1/15 8/30/15 NA 9/30/15 NA 11/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 7.0 4.0 4.0 0.0 4.0 0.0 2.0

CMAQ                633,281 
Expected 
Date

NA NA 9/30/15 6/1/15 8/30/15 NA 9/30/15 NA 11/30/15

Total                671,560 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/15/2014 2/1/15 2/28/16 5/30/15 5/30/16 2/1/15 1/30/16 NA 3/30/16

Project Type Current 12/15/14 2/1/15 2/28/16 2/1/15 5/30/16 5/1/15 1/30/16 NA 3/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0

TAP-MAG                231,290 
Expected 
Date

12/15/14 2/1/15 2/28/16 2/1/15 5/30/16 5/1/15 1/30/16 NA 3/30/16

Total                260,270 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 1/1/16 6/30/17 NA 6/30/16 NA 6/30/17 6/30/17 9/15/17

Project Type Current NA 1/1/16 6/30/17 1/1/16 6/30/16 6/30/14 6/30/17 6/30/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                922,616 
Expected 
Date

NA 1/1/16 6/30/17 1/1/16 6/30/16 6/30/14 6/30/17 6/30/17 9/15/17

Total             1,212,023 
Will Meet 
Target Dates

NA

Chandler

CHN16-401

( FFY 2016 )

Citywide Target Dates

None

Signal Equipment Upgrades: Flashing Yellow

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Chandler

CHN16-404

( FFY 2016 )

Various Locations on Ray, Frye, Price and connection from Frye to Cooper Target Dates

None

Construct portions of three different bike lanes on Ray Rd, Frye Rd, Price Rd and related 
improvements. Add multi-use path to connect Frye Rd. bike ro

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Fountain Hills

FTH14-101

( FFY 2017 )

Shea Blvd. and Downtown Area. Target Dates

None

Construct initial deployment of ITS for traffic signals and provide monitoring/control sites 
at Town Hall and the Street Yard.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Project Type Current NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                   15,000 
Expected 
Date

NA NA 6/1/16 NA NA NA NA 6/1/16 6/1/16

Total                   15,000 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Project Type Current NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                   31,800 
Expected 
Date

NA NA 6/1/17 7/1/16 6/1/17 NA 6/1/17 6/1/17 7/1/17

Total                   31,800 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/2014 1/15/15 9/1/15 4/1/15 6/1/15 1/15/15 8/1/15 10/30/14 10/30/15

Project Type Current 12/1/14 1/15/15 9/1/15 4/1/15 6/1/15 1/15/15 8/1/15 10/30/14 10/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,095,671 
Expected 
Date

12/1/14 1/15/15 9/1/15 4/1/15 6/1/15 1/15/15 8/1/15 10/30/14 10/30/15

Total             1,161,980 
Will Meet 
Target Dates

NA

Fountain Hills

FTH14-103

( FFY 2016 )

Fountain Hills (Townwide) Target Dates

This project was deferred to FFY 2018 at the June 
2015 Regional Council meeting.

Preliminary Engineering for Arterial Street STOP Sign Upgrade

Agency Schedule

Design

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Fountain Hills

FTH15-101

( FFY 2017 )

Fountain Hills (Townwide) Target Dates

None

Procure and Install Arterial Street STOP Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Gilbert

GLB16-401

( FFY 2016 )

Northwest Gilbert Area Target Dates

None

Fiber Installation and ITS Components, Segment 2.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 11/1/2013 1/1/14 8/1/15 1/1/14 1/15/15 11/1/13 5/1/15 10/16/13 12/1/15

Project Type Current 11/1/13 1/1/14 11/1/15 1/1/14 4/2/15 11/1/13 8/1/15 10/16/13 1/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 4.0 0.0 3.0 0.0 4.0 0.0 1.0

CMAQ                904,164 
Expected 
Date

11/1/13 1/1/14 11/1/15 1/1/14 4/2/15 11/1/13 8/1/15 10/16/13 1/1/16

Total             1,081,664 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 3/2/2015 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                107,832 
Expected 
Date

3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Total                255,332 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 3/2/2015 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Project Type Current 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                159,266 
Expected 
Date

3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Total                404,603 
Will Meet 
Target Dates

NA

Glendale

GLN14-101

( FFY 2016 )

67th Avenue between Glendale Ave and Cholla Street, near the intersection of 83rd 
Ave/Maryland

Target Dates

None

Connect approx. 7 intersections, install 4 CCTV cameras, connect  fiber communications 
infrastructure  & add equip. to a public safety bldg.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-404

( FFY 2016 )

Thunderbird Paseo Pathway at Sweetwater Ave, Thunderbird Paseo Pathway at Hearn 
Rd, Thunderbird Paseo Pathway at 71st Ave, Sk

Target Dates

None

Construct multiple access points to pathways

Agency Schedule

Construction

Locally Funded

Schedule Status

Environmental Assessment

Glendale

GLN16-403

( FFY 2016 )

55th Avenue Widening for Bike Lanes and Sidewalk Target Dates

None

Widen roadway to add sidewalk, curb and gutter and bicycle lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 3/2/2015 7/1/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/4/14 6/1/16

Project Type Current 3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 5.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0

CMAQ                330,850 
Expected 
Date

3/2/15 11/23/15 4/30/16 6/30/15 12/1/15 2/1/15 3/1/16 6/30/14 6/1/16

Total                370,848 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 6/30/2015 4/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Project Type Current 6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 11.0 12.0 3.0 12.0 4.0 9.0 0.0 12.0

CMAQ                555,470 
Expected 
Date

6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Total                589,046 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 6/30/2015 5/1/15 6/1/16 4/1/15 12/1/15 3/1/15 6/1/16 10/14/14 9/15/16

Project Type Current 6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 10.0 12.0 3.0 12.0 4.0 9.0 0.0 12.0

CMAQ                904,728 
Expected 
Date

6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Total                959,415 
Will Meet 
Target Dates

NA

Glendale

GLN16-405

( FFY 2016 )

New River North Shared Use Pathway, Patrick Ln to Hillcrest Blvd Target Dates

None

Construct multiuse path and cannal crossing

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-402

( FFY 2016 )

Citywide Target Dates

This project was deferred to FFY 2017 at the June, 
2015 Regional Council meeting.

Data Collection Station Installation and Database Development

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN16-401

( FFY 2016 )

Various Locations Target Dates

This project was deferred to FFY 2017 at the June, 
2015 Regional Council meeting.

Fiber Installation and ITS Components

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 6/30/2015 8/1/15 6/30/17 4/1/15 6/1/16 3/1/15 11/1/16 10/14/14 9/15/17

Project Type Current 6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 7.0 0.0 3.0 6.0 4.0 4.0 0.0 0.0

CMAQ             1,222,193 
Expected 
Date

6/30/15 1/31/16 5/1/17 6/30/15 10/31/16 6/30/15 2/1/17 10/14/14 8/1/17

Total             1,296,069 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 8/1/15 5/1/17 7/1/15 1/15/16 6/1/15 5/1/17 5/27/14 9/15/16

Project Type Current NA 8/1/15 5/1/17 11/15/15 8/15/16 6/1/15 6/1/17 5/27/14 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 5.0 8.0 0.0 1.0 0.0 12.0

HSIP-MAG                100,382 
Expected 
Date

NA NA NA NA 8/15/16 6/1/15 NA 5/27/14 9/30/16

Total                230,432 
Will Meet 
Target Dates

NA

Glendale

GLN17-401

( FFY 2017 )

Maryland Ave,  95th Ave to 99th Ave Target Dates

None

Lane Control Signs and Dynamic Message Signs

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN14-104RW

( FFY 2016 )

59th Avenue and Olive Target Dates

The project sponsor may need to avancethe 
approval of the environmental clearance to comply 

with ADOT requirements

Right-of-way  Intersection Safety Improvements

Agency Schedule

Right-of-way

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 4/1/16 5/1/17 7/1/15 1/15/16 6/1/15 5/1/17 5/27/14 9/15/17

Project Type Current NA 3/1/16 6/1/17 11/15/15 8/15/16 6/1/15 6/1/17 5/27/14 8/1/17

Design Process
Months 
Ahead

0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 1.0 5.0 8.0 0.0 1.0 0.0 0.0

HSIP-MAG             1,395,146 
Expected 
Date

NA 3/1/16 6/1/17 11/15/15 8/15/16 6/1/15 6/1/17 5/27/14 8/1/17

Total             2,893,312 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/2015 2/1/16 6/1/17 8/1/15 8/1/16 1/1/16 6/30/17 6/30/17 9/15/17

Project Type Current 7/1/15 2/1/16 6/1/17 8/1/15 8/1/16 7/1/15 12/1/16 3/24/15 8/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 6.0 8.0 30.0 2.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                278,110 
Expected 
Date

7/1/15 2/1/16 6/1/17 8/1/15 8/1/16 7/1/15 12/1/16 3/24/15 8/1/17

Total                300,920 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/2015 4/1/16 10/1/16 12/1/15 6/1/16 10/1/15 8/1/16 6/1/14 1/1/17

Project Type Current 10/1/15 6/1/16 3/1/17 12/1/15 6/1/16 10/1/15 8/1/16 6/1/14 5/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 6.0 0.0 0.0 0.0 0.0 0.0 4.0

CMAQ                820,001 
Expected 
Date

10/1/15 6/1/16 3/1/17 12/1/15 6/1/16 10/1/15 8/1/16 6/1/14 5/1/17

Total                869,567 
Will Meet 
Target Dates

NA

Glendale

GLN17-402

( FFY 2017 )

59th Avenue and Olive Target Dates

None

Construct Intersection Safety Improvements

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN17-403

( FFY 2017 )

65TH Ave and Bethany Home Rd. Target Dates

None

Construct HAWK related improvements -accessible ramps, countdown pedestrian signals, 
street lighting, and striping.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY17-402

( FFY 2017 )

Various locations Target Dates

None

Fiber Installation and Signal Communications Hardware

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 12/1/14 6/1/15 NA 6/1/15 9/1/15 8/1/16

Project Type Current NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 12/1/15 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 8.0 15.0 0.0 15.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0

HSIP-MAG                   75,000 
Expected 
Date

NA NA 6/1/16 4/1/14 4/1/14 4/1/14 4/1/14 12/1/15 8/1/16

Total                   75,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/2015 4/1/16 6/1/17 1/1/16 10/1/16 1/1/16 10/1/16 1/1/16 9/30/17

Project Type Current 10/1/15 4/1/16 6/1/17 1/1/16 10/1/16 1/1/16 10/1/16 1/1/16 9/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                213,911 
Expected 
Date

10/1/15 4/1/16 6/1/17 1/1/16 10/1/16 1/1/16 10/1/16 1/1/16 9/30/17

Total                244,341 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 8/1/2015 6/1/15 6/1/16 6/1/15 9/1/15 1/1/15 9/1/16 3/1/15 9/15/16

Project Type Current 8/1/15 NA 4/1/16 6/1/15 9/1/15 7/1/15 9/1/15 3/1/15 NA

Design Process
Months 
Ahead

0.0 0.0 2.0 0.0 0.0 0.0 13.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0

CMAQ-2.5                501,232 
Expected 
Date

8/1/15 NA 4/1/16 6/1/15 9/1/15 7/1/15 9/1/15 3/1/15 NA

Total                531,529 
Will Meet 
Target Dates

NA

Litchfield Park

LPK17-401

( FFY 2017 )

Old Litchfield Road, Bird Ln to Fairway Dr Target Dates

None

Construct sidewalk and related ADA upgrades with landscaping.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Goodyear

GDY16-406

( FFY 2016 )

Goodyear (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
(City)

MAR15-407

( FFY 2016 )

Hartman Road from Maricopa Casa Grande Highway to approximately 1.5 miles north. Target Dates

None

Pave Unpaved Roadway.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 6/1/15 9/1/15

Project Type Current NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 2/3/15 NA

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                241,800 
Expected 
Date

NA NA 6/1/16 6/1/15 6/1/16 6/1/15 6/1/15 2/3/15 NA

Total                241,800 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 6/20/13 10/17/14 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Project Type Current NA 6/20/13 10/17/14 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,117,455 
Expected 
Date

NA 6/20/13 10/17/14 6/20/13 11/19/14 6/20/13 12/30/15 NA 5/15/16

Total             1,185,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 6/30/14 4/1/15 12/19/14 2/13/15 6/20/13 3/25/16 NA 5/30/16

Project Type Current NA 6/30/14 4/1/15 12/19/14 7/24/15 6/20/13 7/24/15 NA 9/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 6.0 0.0 5.0 0.0 6.0

CMAQ             1,072,645 
Expected 
Date

NA 6/30/14 4/1/15 12/19/14 7/24/15 6/20/13 7/24/15 NA 9/30/16

Total             1,137,481 
Will Meet 
Target Dates

NA

Maricopa 
(City)

MAR16-470

( FFY 2016 )

Maricopa (Citywide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa 
County

MMA14-103

( FFY 2016 )

Various Low Volume Roads Target Dates

None

Construct/Pave Dirt Roads

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA15-434C

( FFY 2016 )

New River Area Target Dates

None

Pave seven various dirt roads (Phase 1)

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Project Type Current NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                235,750 
Expected 
Date

NA 6/20/13 3/1/16 6/20/13 3/15/15 6/20/13 2/1/16 NA 6/1/16

Total                250,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/2014 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Project Type Current 10/1/14 6/1/15 5/1/16 4/1/15 1/1/16 10/1/14 1/30/16 7/1/15 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0

CMAQ                429,988 
Expected 
Date

10/1/14 6/1/15 5/1/16 4/1/15 1/1/16 10/1/14 1/30/16 7/1/15 6/30/16

Total                535,300 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 7/20/14 2/1/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Project Type Current NA 7/20/14 3/15/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                452,640 
Expected 
Date

NA 7/20/14 3/15/17 7/15/14 8/14/15 7/1/14 10/14/16 NA 3/15/17

Total                480,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA15-436C

( FFY 2016 )

Rockaway Hills Drive, beginning of Maintenance to End of Maintenance Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Maricopa 
County

MMA17-401

( FFY 2017 )

Various Target Dates

None

Fiber Installation and ITS Software Upgrade

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA16-401

( FFY 2017 )

McLellan from 103rd Street to Signal Butte Road and 104th Street from beginning of 
maintenance to McLellan Road

Target Dates

This project was deferred to FFY 2017 at the June 
2015 Regional Council meeting.

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 10/1/2014 4/2/15 5/1/16 4/1/15 1/1/16 10/1/14 3/1/16 5/1/15 6/30/16

Project Type Current 10/1/14 6/1/15 5/1/16 4/1/15 1/1/16 10/1/14 1/30/16 NA 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                734,295 
Expected 
Date

10/1/14 6/1/15 5/1/16 4/1/15 1/1/16 10/1/14 1/30/16 NA 6/30/16

Total                778,680 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/2009 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Project Type Current 1/1/09 3/1/15 6/30/17 12/1/15 12/15/15 3/30/16 4/30/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 4.0 0.0 4.0 17.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.0

CMAQ                792,120 
Expected 
Date

1/1/09 3/1/15 6/30/17 12/1/15 12/15/15 3/30/16 4/30/17 NA 9/15/17

Total                840,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/2014 10/31/14 10/13/15 3/2/15 5/26/15 1/30/15 6/22/16 NA 8/15/16

Project Type Current 1/1/14 10/31/14 10/13/15 3/2/15 5/26/15 1/30/15 9/30/16 NA 12/31/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0 5.0

CMAQ             1,001,955 
Expected 
Date

1/1/14 10/31/14 10/13/15 3/2/15 5/26/15 1/30/15 9/30/16 NA 12/31/16

Total             1,062,519 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA17-402

( FFY 2017 )

Riggs Rd, Sun Lakes Blvd to Arizona Ave and Alma School Rd, Chandler Heights Blvd to 
Riggs Rd.

Target Dates

None

Regional Community Network New Connections

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA17-404

( FFY 2017 )

31st Avenue from Olney Avenue to McNeil Street; Olney Avenue from Beginning of 
Maintenance to 31st Avenue; 44th Avenue from End of Maintenance to Calle Poco; 45th 
Avenue from Estrella Drive to Gumina Avenue

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Maricopa 
County

MMA15-
434C2

( FFY 2017 )

New River Area Target Dates

None

Pave seven various dirt roads (Phase 2)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/2009 7/1/15 6/30/17 3/30/16 3/30/17 3/30/16 5/30/17 NA 6/30/17

Project Type Current 1/1/09 3/1/15 6/30/17 10/2/15 11/30/15 3/30/16 5/30/17 NA 6/30/17

Design Process
Months 
Ahead

0.0 4.0 0.0 6.0 17.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,112,740 
Expected 
Date

1/1/09 3/1/15 6/30/17 10/2/15 11/30/15 3/30/16 5/30/17 NA 6/30/17

Total             1,180,000 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 6/1/2015 3/2/15 1/31/16 8/3/15 11/30/15 12/8/14 11/30/15 NA 3/1/16

Project Type Current 6/1/15 6/1/15 5/31/16 6/1/15 5/31/16 NA 5/31/16 NA 8/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 4.0 0.0 7.0 0.0 7.0 0.0 6.0

CMAQ                   56,580 
Expected 
Date

6/1/15 6/1/15 5/31/16 6/1/15 5/31/16 NA 5/31/16 NA 8/1/16

Total                   60,000 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial 11/3/2014 NA NA NA NA NA NA NA 9/15/16

Project Type Current 11/3/14 3/5/15 NA 2/9/15 NA 2/9/15 NA NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                655,385 
Expected 
Date

11/3/14 3/5/15 NA 2/9/15 NA 2/9/15 NA NA 9/15/16

Total                695,000 
Will Meet 
Target Dates

NA

Maricopa 
County

MMA17-403

( FFY 2017 )

10th Street, Dove Valley Road to Paint Your Wagon Trail and Dove Valley Road, 12th 
Street to 14th Street

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES16-402

( FFY 2016 )

Citywide Target Dates

None

Integrate 911 Data in RADS to Support Incident Management

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Mesa

MES16-401

( FFY 2016 )

Various Locations Target Dates

None

Procure and Install: East Valley Arterial Congestion Monitoring: Wireless detectors.

Agency Schedule

Design

Locally Funded

Schedule Status

Not Determined at this time
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 2/24/2014 10/6/14 5/20/15 5/28/14 12/1/14 NA 5/1/15 NA 6/30/15

Project Type Current 2/24/14 10/6/14 5/28/15 5/28/14 12/11/14 6/5/14 5/28/15 NA 6/30/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0

TAP-MAG             1,585,674 
Expected 
Date

2/24/14 10/6/14 5/28/15 5/28/14 12/11/14 6/5/14 5/28/15 NA 6/30/15

Total             1,724,108 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Project Type Current NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

HSIP-MAG                190,234 
Expected 
Date

NA NA 5/1/16 11/1/15 5/1/16 11/1/15 5/1/16 5/1/16 9/15/16

Total                190,234 
Will Meet 
Target Dates

NA

Location NA NA NA NA NA NA NA 9/30/16

Work Initial NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Project Type Current NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                206,772 
Expected 
Date

NA 8/1/15 6/1/16 4/1/15 3/1/16 4/1/15 6/1/15 2/1/15 7/1/16

Total                219,271 
Will Meet 
Target Dates

NA

Mesa

MES16-404

( FFY 2016 )

Rio Salado Segment 4 (Wrigleyville West connection to Dobson Road/SR 202 MP 11) Target Dates

None

Construct multi use path.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Paradise 
Valley

PVY16-401

( FFY 2016 )

Paradise Valley (Townwide) Target Dates

None

Procure and Install Sign Management System and Sign Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO16-401

( FFY 2016 )

75th Ave, 2,500 ft north of Greenway to Paradise Ln; Paradise Ln, 75th Ave to 77th Ave Target Dates

None

Traffic Signal Communications Deployment

Agency Schedule

Design

Locally Funded

Schedule Status

Environmental Assessment
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Project Type Current NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                482,345 
Expected 
Date

NA NA 6/1/17 7/1/16 1/1/17 7/1/16 1/1/17 7/1/16 9/15/17

Total                511,501 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial 4/1/2015 4/1/15 6/15/15 11/1/14 6/1/15 12/1/14 3/1/15 NA 6/30/15

Project Type Current 4/1/15 12/1/15 6/1/16 6/15/15 3/15/16 NA 3/15/16 NA 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 9.0 13.0 8.0 10.0 0.0 14.0 0.0 13.0

CMAQ                730,891 
Expected 
Date

4/1/15 12/1/15 6/1/16 6/15/15 3/15/16 NA 3/15/16 NA 6/30/16

Total                776,379 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial 4/1/2015 4/1/15 6/15/15 11/1/14 6/1/15 12/1/14 3/1/15 NA 6/30/15

Project Type Current 4/1/15 12/1/15 6/30/16 6/15/15 3/15/16 NA 3/15/16 NA 6/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 9.0 15.0 8.0 10.0 0.0 14.0 0.0 13.0

CMAQ                730,891 
Expected 
Date

4/1/15 12/1/15 6/30/16 6/15/15 3/15/16 NA 3/15/16 NA 6/30/16

Total                776,379 
Will Meet 
Target Dates

NA

Peoria

PEO17-401

( FFY 2017 )

City of Peoria, DCSB Building, TMC  9875 N. 85th Avenue Target Dates

None

TMC Equipment Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX15-463

( FFY 2016 )

City of Phoenix (Various) Target Dates

None

Procure, install, and provision traffic monitoring cameras

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX15-463

( FFY 2016 )

City of Phoenix (Various) Target Dates

None

Procure, install, and provision traffic monitoring cameras

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 10/1/2016 3/1/15 2/1/16 2/28/15 7/1/15 3/1/15 1/30/16 NA 3/30/16

Project Type Current 10/1/16 5/1/17 6/30/17 2/28/17 4/30/17 12/1/17 5/30/17 NA 6/30/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 28.0 18.0 26.0 24.0 36.0 18.0 0.0 16.0

CMAQ                364,941 
Expected 
Date

10/1/16 5/1/17 6/30/17 2/28/17 4/30/17 12/1/17 5/30/17 NA 6/30/17

Total                387,000 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 8/1/2015 2/2/16 9/1/16 10/1/15 4/1/16 NA 4/1/16 NA 10/1/16

Project Type Current 8/1/15 2/2/16 9/1/16 10/1/15 4/1/16 NA 4/1/16 NA 10/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                566,507 
Expected 
Date

8/1/15 2/2/16 9/1/16 10/1/15 4/1/16 NA 4/1/16 NA 10/1/16

Total                600,750 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 8/15/15 6/15/15 8/15/15 6/15/15 8/15/15 NA 11/15/15

Project Type Current NA NA 8/15/15 6/15/15 8/15/15 6/15/15 8/15/15 NA 11/15/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                777,975 
Expected 
Date

NA NA 8/15/15 6/15/15 8/15/15 6/15/15 8/15/15 NA 11/15/15

Total                825,000 
Will Meet 
Target Dates

NA

Phoenix

PHX16-413

( FFY 2016 )

Shea blvd: 32nd St to SR51 Target Dates

The project sponsor has requested to defer the 
project to FFY 2018.

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX17-416

( FFY 2017 )

Downtown Phoenix Target Dates

None

Downtown Traffic Management System Upgrade, and additional DMSs

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX15-
446CR1

( FFY 2016 )

Various Locations in Phoenix Target Dates

None

Procure bicycles, kiosks, racks, and smart bike technology for Regional Bike Share 
Program

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 3/12/2015 5/1/15 4/1/16 3/1/15 11/1/15 3/1/15 11/1/15 NA 10/1/16

Project Type Current 3/12/15 5/1/15 4/1/16 3/1/15 11/1/15 3/1/15 11/1/15 NA 10/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                900,000 
Expected 
Date

3/12/15 5/1/15 4/1/16 3/1/15 11/1/15 3/1/15 11/1/15 NA 10/1/16

Total             3,398,216 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/30/2015 NA 6/30/16 1/30/15 6/30/15 1/30/13 6/30/16 NA 9/15/16

Project Type Current 1/30/15 NA 6/30/16 1/30/15 6/30/15 1/30/15 6/30/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 26.0 0.0 0.0 0.0

CMAQ             1,253,410 
Expected 
Date

1/30/15 NA 6/30/16 1/30/15 6/30/15 1/30/15 6/30/16 NA 9/15/16

Total             1,571,390 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/30/2016 1/30/16 6/30/17 1/30/16 6/30/16 1/30/16 6/1/17 NA 9/15/17

Project Type Current 1/30/16 1/30/16 6/30/17 1/30/16 6/30/16 1/30/16 6/1/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,289,909 
Expected 
Date

1/30/16 1/30/16 6/30/17 1/30/16 6/30/16 1/30/16 6/1/17 NA 9/15/17

Total             1,629,909 
Will Meet 
Target Dates

NA

Phoenix

PHX17-418

( FFY 2017 )

107th Ave, Camelback Rd to Indian School Rd Target Dates

None

Construct pedestrian and bicycle improvements

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX16-417

( FFY 2016 )

Various Locations: Quarter Sections 25-26, 25-28, 25-29,  25-30 Target Dates

None

Pave dirt alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX17-417

( FFY 2017 )

Various Locations: Quarter Sections 27-19, 27-20, 27-25, 28-19. Target Dates

None

Pave dirt alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
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Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/12/2015 4/13/15 5/1/16 8/1/15 1/1/16 3/12/15 5/1/16 NA 5/1/16

Project Type Current 1/12/15 4/13/15 5/1/16 8/1/15 1/1/16 3/12/15 5/1/16 NA 5/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             3,180,952 
Expected 
Date

1/12/15 4/13/15 5/1/16 8/1/15 1/1/16 3/12/15 5/1/16 NA 5/1/16

Total             3,373,225 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 11/1/2015 12/1/14 11/22/15 12/1/14 3/23/15 12/1/14 11/2/15 NA 2/22/16

Project Type Current 11/1/15 12/1/15 5/1/16 11/1/15 4/23/16 11/1/15 4/30/16 NA 5/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 13.0 6.0 12.0 14.0 12.0 6.0 0.0 2.0

TAP-MAG                320,988 
Expected 
Date

11/1/15 12/1/15 5/1/16 11/1/15 4/23/16 11/1/15 4/30/16 NA 5/1/16

Total                340,390 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 1/12/2015 6/1/15 5/1/16 3/1/15 11/1/15 3/1/15 2/1/16 NA 5/1/16

Project Type Current 1/12/15 6/1/15 5/1/16 3/1/15 11/1/15 3/1/15 2/1/16 NA 5/1/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG                620,447 
Expected 
Date

1/12/15 6/1/15 5/1/16 3/1/15 11/1/15 3/1/15 2/1/16 NA 5/1/16

Total                657,950 
Will Meet 
Target Dates

NA

Phoenix

PHX16-415

( FFY 2016 )

Rio Salado Pathway: 32nd Street to SR 143 Target Dates

None

Construct multiuse path and outlooks

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX16-421

( FFY 2016 )

200' E and W of the Thomas Rd & Grand Canal intersection, and approx. 200' N and S 
along the Grand Canal

Target Dates

The project has been deferred previously. The 
project sponsor has indicated that it will request a 

second deferral for the project.

Construct multi use path segments.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX16-419C

( FFY 2016 )

Palm Ln: 35th-37th Av; 36th Av: Palm Ln-McDowell Rd; HAWK - 35th Av between Palm Ln 
and Granada Rd

Target Dates

None

Install missing sidewalk on Palm Lane and HAWK pedestrian signal on 35th Ave.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 2/28/2015 5/1/15 5/1/16 3/1/15 11/1/15 3/1/15 1/1/16 NA 5/1/16

Project Type Current 2/28/15 6/1/15 5/31/15 2/28/15 9/23/15 3/1/15 5/30/16 NA 7/30/16

Design Process
Months 
Ahead

0.0 0.0 12.0 0.0 1.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 1.0 0.0 0.0 0.0 0.0 6.0 0.0 3.0

TAP-MAG             2,008,873 
Expected 
Date

2/28/15 6/1/15 5/31/15 2/28/15 9/23/15 3/1/15 5/30/16 NA 7/30/16

Total             2,130,300 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/1/2016 NA NA NA NA NA NA NA NA

Project Type Current 1/1/16 6/1/16 12/1/16 1/1/16 9/1/16 1/1/16 9/1/16 6/1/15 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5             1,178,750 
Expected 
Date

1/1/16 6/1/16 12/1/16 1/1/16 9/1/16 1/1/16 9/1/16 6/1/15 9/15/17

Total             1,290,950 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/15/2015 1/1/16 1/1/17 1/1/16 7/1/16 9/15/15 7/1/16 NA 2/1/17

Project Type Current 9/15/15 1/1/16 1/1/17 1/1/16 7/1/16 9/15/15 7/1/16 NA 2/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ-2.5             1,360,119 
Expected 
Date

9/15/15 1/1/16 1/1/17 1/1/16 7/1/16 9/15/15 7/1/16 NA 2/1/17

Total             1,442,332 
Will Meet 
Target Dates

NA

Phoenix

PHX16-420

( FFY 2016 )

First Street:  McKinley St to Moreland St. Target Dates

None

Construct and right-of-way to reduce roadway width,  increase sidewalk width and add 
parking, landscaping, ramps, benches, trash receptacles, bike rac

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Pinal County

PNL15-410

( FFY 2017 )

Midway Rd from  Gila Bend Highway to Casa Grande City limits. Target Dates

None

Pave Unpaved Roadway.

Agency Schedule

None

Locally Funded

Schedule Status

None

Pinal County

PNL15-409

( FFY 2017 )

Barnes Rd: White & Parker Rd to Fuqua Rd; Fuqua Rd: Barnes Rd to Lealand Rd Target Dates

None

Pave Unpaved Roadway.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 5/5/2015 5/15/15 3/1/16 1/1/15 6/30/15 1/1/15 3/1/16 6/30/16 9/15/16

Project Type Current 5/5/15 7/24/15 11/20/15 5/5/15 6/15/15 5/5/15 3/1/16 6/30/16 9/15/16

Design Process
Months 
Ahead

0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 3.0 0.0 4.0 0.0 4.0 0.0 0.0 0.0

CMAQ                497,796 
Expected 
Date

5/5/15 7/24/15 11/20/15 5/5/15 6/15/15 5/5/15 3/1/16 6/30/16 9/15/16

Total                577,885 
Will Meet 
Target Dates

NA

Location NA 6/30/16 NA 6/30/16 NA NA NA 9/30/16

Work Initial NA NA 6/1/16 12/1/15 6/1/16 12/1/15 6/1/16 NA 9/15/16

Project Type Current NA NA 6/1/16 12/1/15 6/1/16 12/1/15 6/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                678,960 
Expected 
Date

NA NA 6/1/16 12/1/15 6/1/16 12/1/15 6/1/16 NA 9/15/16

Total                720,000 
Will Meet 
Target Dates

NA

Location NA 6/30/17 NA 6/30/17 NA NA NA 9/30/17

Work Initial NA NA 6/1/17 6/1/16 12/31/16 6/30/16 12/31/16 NA 9/15/17

Project Type Current NA NA 6/1/17 6/1/16 12/31/16 6/30/16 12/31/16 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                678,960 
Expected 
Date

NA NA 6/1/17 6/1/16 12/31/16 6/30/16 12/31/16 NA 9/15/17

Total                720,000 
Will Meet 
Target Dates

NA

Salt River 
Pima-

Maricopa 
Indian 

Community

SRP16-401

( FFY 2016 )

Longmore Road, Osborn Rd to McDowell Rd Target Dates

None

Design and construct sidewalk with trees and benches at school bus stops and other 
locations as needed

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT16-401

( FFY 2016 )

Citywide Target Dates

None

Traffic Signal Cabinet Upgrades

Agency Schedule

Procurement

Locally Funded

Schedule Status

Not Determined at this time

Scottsdale

SCT17-401

( FFY 2017 )

Citywide Target Dates

None

Traffic Signal Cabinet Upgrades

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 12/1/2014 5/1/15 6/1/16 6/30/15 6/1/16 3/1/15 6/1/16 NA 9/15/16

Project Type Current 12/1/14 5/1/15 6/1/16 6/30/15 6/1/16 3/1/15 6/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,253,032 
Expected 
Date

12/1/14 5/1/15 6/1/16 6/30/15 6/1/16 3/1/15 6/1/16 NA 9/15/16

Total             1,328,772 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 9/15/2015 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Project Type Current 9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             4,223,645 
Expected 
Date

9/15/15 2/1/16 6/1/17 3/1/16 6/1/16 2/1/16 6/1/17 NA 9/15/17

Total             4,478,945 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 5/5/2015 6/1/15 6/1/16 9/1/15 6/1/16 6/1/15 12/1/15 NA 9/15/16

Project Type Current 5/5/15 9/14/15 6/1/16 12/14/15 10/14/16 7/14/15 6/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 0.0 4.0 5.0 2.0 7.0 0.0 0.0

HSIP-MAG                324,440 
Expected 
Date

5/5/15 9/14/15 6/1/16 12/14/15 10/14/16 7/14/15 6/1/16 NA 9/15/16

Total                344,051 
Will Meet 
Target Dates

NA

Scottsdale

SCT16-402

( FFY 2016 )

Shared Use Pathway Shea Tunnel Access / 124th St Target Dates

None

Construct nonmotorized access improvements to the existing Shea Tunnel, multiuse path 
and wash crossings

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT17-402

( FFY 2017 )

Shared Use Pathway WestWorld/Indian Bend Target Dates

None

Construct sidewalk, multiuse path and enhanced street crossings

Agency Schedule

None

Locally Funded

Schedule Status

None

Scottsdale

SCT12-102C2

( FFY 2016 )

Hayden Rd/Thomas Rd Target Dates

This project is linked to an ADOT funded safety 
project. It is expected that the project will 
authorize this federal fiscal year

Construct Intersection improvement

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 5/7/2015 6/30/15 3/31/16 10/31/15 3/31/16 6/30/15 3/31/16 NA 9/15/16

Project Type Current 5/7/15 8/14/15 6/30/16 NA NA 6/30/15 6/30/15 NA 11/30/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 10.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 2.0 4.0 0.0 0.0 0.0 0.0 0.0 3.0

TAP-MAG                445,407 
Expected 
Date

5/7/15 8/14/15 6/30/16 NA NA 6/30/15 6/30/15 NA 11/30/16

Total                510,330 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/2015 1/1/16 4/1/17 1/1/16 6/1/17 NA 6/1/17 6/1/17 9/15/17

Project Type Current 7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 NA 6/1/17 6/1/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                198,900 
Expected 
Date

7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 NA 6/1/17 6/1/17 9/15/17

Total                210,925 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 7/21/2014 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Project Type Current 7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                707,250 
Expected 
Date

7/21/14 1/19/15 7/7/15 7/21/14 3/15/15 7/21/14 7/7/15 10/31/14 9/1/15

Total                750,000 
Will Meet 
Target Dates

NA

Scottsdale

SCT16-403

( FFY 2016 )

Crosscut Canal and alleys, between McDowell Rd and Culver St, west of 66th Pl . Target Dates

In June, 2015, the Regional Council acted to 
advance to FFY 2015 and transferred the 
project to FTA jurisdiction. Once the transfere is 
completed, the project will be considered to be 
authorized.

Construct multi use path and bridge over the Crosscut Canal and related paths and access 
from two alleys.

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Surprise

SUR17-402

( FFY 2017 )

5' Sidewalk Reems Rd Target Dates

None

Construct sidewalk

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR16-401

( FFY 2016 )

Jomax Road from 147th Avenue to East City Limit (133rd Avenue) Target Dates

None

Pave dirt road

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/2015 1/1/16 4/1/17 1/1/16 6/1/17 1/1/16 6/1/17 6/1/17 9/15/17

Project Type Current 7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 1/1/16 6/1/17 6/1/17 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                804,851 
Expected 
Date

7/1/15 1/1/16 4/1/17 1/1/16 6/1/17 1/1/16 6/1/17 6/1/17 9/15/17

Total                928,500 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 1/4/2016 3/3/16 4/21/17 1/4/16 4/12/17 1/4/16 4/12/17 NA 9/1/17

Project Type Current 1/4/16 3/3/16 4/21/17 1/4/16 4/12/17 1/4/16 4/12/17 NA 9/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                887,390 
Expected 
Date

1/4/16 3/3/16 4/21/17 1/4/16 4/12/17 1/4/16 4/12/17 NA 9/1/17

Total                941,028 
Will Meet 
Target Dates

NA

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 5/1/2015 3/3/15 6/30/16 6/30/15 6/30/16 1/4/15 6/30/16 NA 9/1/16

Project Type Current 5/1/15 6/2/15 5/13/16 6/30/15 5/13/16 5/1/15 5/13/16 NA 9/1/16

Design Process
Months 
Ahead

0.0 0.0 2.0 0.0 2.0 0.0 2.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 4.0 0.0 0.0 0.0 4.0 0.0 0.0 0.0

CMAQ                983,626 
Expected 
Date

5/1/15 6/2/15 5/13/16 6/30/15 5/13/16 5/1/15 5/13/16 NA 9/1/16

Total             1,043,081 
Will Meet 
Target Dates

NA

Surprise

SUR17-401

( FFY 2017 )

Reems Rd, Peoria Ave between Waddell Rd; Reems Rd north of Waddell Rd; Litchfield Rd 
south of Waddell Rd

Target Dates

None

Fiber Installation and Dynamic Message Signs

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Tempe

TMP17-402

( FFY 2017 )

Rural Rd within Tempe boundaries Target Dates

None

Conduit and Fiber Installation

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP16-403

( FFY 2016 )

Rural Rd within Tempe Boundaries Target Dates

None

Conduit and Fiber Installation

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/15 6/30/16 6/1/15 6/30/16 6/1/15 6/30/16 NA 9/30/16

Work Initial 9/1/2014 1/25/15 10/31/15 9/15/14 5/15/15 5/15/15 6/15/15 NA 11/15/15

Project Type Current 9/1/14 1/25/15 10/31/15 9/15/14 6/30/15 5/15/15 4/1/16 NA 9/15/16

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 2.0 0.0 10.0 0.0 11.0

CMAQ             1,165,396 
Expected 
Date

9/1/14 1/25/15 10/31/15 9/15/14 6/30/15 5/15/15 4/1/16 NA 9/15/16

Total             1,235,839 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial NA 5/1/15 6/1/17 6/1/15 9/1/15 5/1/15 9/1/15 NA 9/15/17

Project Type Current NA 5/1/15 6/1/17 6/1/15 9/1/15 5/1/15 9/1/15 NA 9/15/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,379,021 
Expected 
Date

NA 5/1/15 6/1/17 6/1/15 9/1/15 5/1/15 9/1/15 NA 9/15/17

Total             1,462,376 
Will Meet 
Target Dates

NA

Location 6/1/16 6/30/17 6/1/16 6/30/17 6/1/16 6/30/17 NA 9/30/17

Work Initial 7/1/2014 10/1/15 6/1/17 6/30/16 5/1/17 1/15/16 6/1/17 NA 6/1/17

Project Type Current 7/1/14 10/1/15 6/1/17 6/30/16 5/1/17 1/15/16 6/1/17 NA 6/1/17

Design Process
Months 
Ahead

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months 
Behind

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TAP-MAG             1,866,956 
Expected 
Date

7/1/14 10/1/15 6/1/17 6/30/16 5/1/17 1/15/16 6/1/17 NA 6/1/17

Total             1,991,805 
Will Meet 
Target Dates

NA

Tempe

TMP16-404

( FFY 2016 )

Shared Use Path Priest Drive Underpass Target Dates

None

Construct connection for Multi use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Tempe

TMP17-403

( FFY 2017 )

10' Shared Use Path on 8th Street Target Dates

None

Construct connection for Multi use path

Agency Schedule

None

Locally Funded

Schedule Status

None

Tempe

TMP17-404

( FFY 2017 )

Highline Canal from  Auto Drive in the City of Tempe to Chandler City limits. Target Dates

None

Construct ADA compliant street crossing treatments, bridges, landscaping, lighting and 
concrete path.

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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