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For information and discussion. 



Regional Transportation Plan Program 

 Interstate 10 – widen between 40th 
St and Pecos Stack . . . program 
amount of                                
$648.5 million. 

 Interstate 17 – no project specified; 
awaiting EIS outcome . . . program 
amount of                                
$821.6 million. 

 Total RTP Funding of                  
$1.47 billion. 

© 2013, All Rights Reserved. 2 



Environmental Process Issues 

 Cost of EIS alternatives substantially 
exceed Regional Transportation Plan 
funding. 

 New airspace regulations at 
Phoenix-Sky Harbor International 
Airport impact the I-10/I-17 Split 
interchange. 

 EIS process timing too long; new 
ideas emerging for meeting travel 
demand. 
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Both EIS Studies Suspended. 



Path Forward 

 Immediate: 
 Advanced Traffic Management. 

 DHOVs and Transit Enhancements. 

 Interim SR-143/US-60 Weave Improvements. 

 Near-Term: 
 +1 GP, Loop 101 to McDowell Rd and Baseline 

Rd to Loop 202. 

 Long-Term: 
 Reconfigure SR-143/US-60. 

 Reconstruct I-17/I-10 Split. 

 Rebuild I-17, Split to McDowell Rd. 
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Path Forward Defined 

Spot 
Improvements 

• Immediate Needs 
addressing 
bottlenecks. 

• Within ADOT Rights-
of-Way (ROW). 

• Near Term 
Construction. 

CORRIDOR 
MASTER PLAN            

• Joint Project 
Management. 

• MAG Procurement. 
• Identify Corridor 

Operating Principles. 
• Coordinate with 

Stakeholders. 
• Frame next 

environmental and 
design efforts. 

Environmental 
Studies 

• Joint Project 
Management. 

• ADOT Procurement. 
• Multiple Studies and 

Efforts. 
• Consistent with 

Corridor Master Plan. 

Design, 
Construction, 

Operation 

• Implementation. 
 
 

12-18 Months 
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Elements to Corridor Operating Principles 

Transit Integration 
• Integrated Bus-DHOV 

Operations. 
• Connected Park and Ride 

Facilities. 
•High Capacity Transit Options. 

Freight 
Considerations 
• Better Commercial Vehicle 

Connections to enhance 
staging and operations. 
• Providing reliable traffic data 

for freight routes. 

Advanced Traffic 
Management 
• Coordinated Ramp Metering. 
• Integrated Corridor 

Management. 
• Commuter Data and Response. 
• Improved HOV Management. 
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MANAGEMENT 
PARTNERS 

MAG-ADOT-FHWA 

CHARTER PARTNERS 
Elected Officials 

Executive Directors (MAG, ADOT, FHWA) 

 

Agency 
Partners 

 

PROJECT 
STAKEHOLDERS 

Focus Groups – PHX Village Councils - 
Affected Interest Groups – General Public 

 

Planning 
Partners 

 

• City of Phoenix Streets 
• City of Phoenix 

Aviation 
• City of Phoenix Transit 
• City of Tempe 
• City of Chandler 
• Town of Guadalupe 
• Valley Metro/RPTA 

• Federal Aviation 
Administration 

• Federal Transit 
Administration 

• Western Power 
• US Army Corps of 

Engineers 
• Bureau of Indian 

Affairs 
• AZ Department of 

Environmental Quality 
• AZ Game and Fish 
• AZ State Historic 

Preservation Office 
• PHX Community 

Development 
• PHX Economic 

Development 
• PHX Parks and 

Recreation 
• PHX Housing 
• Arizona State 

University 
• University of Arizona 

Average Meeting Frequency - Quarterly 

Meeting Frequency - Monthly 
Meeting Frequency - Weekly 

Meeting Frequency – Bi-Weekly 

Meeting Frequency – At Milestones 

Project Direction 



Corridor Master Plan 
POTENTIAL WORK PROGRAM – STILL UNDER REVIEW 

1.  Initiate 
Project 

2.  Develop 
Corridor Base 
Conditions 

3.  Develop 
and Screen 
Alternatives 

4.  Select 
Reasonable 
Alternatives 

5.  Evaluate 
Alternatives and 
Develop 
Documentation 

6.  
Recommend 
Preferred 
Alternative 

7.  Establish 
Corridor 
Master Plan 
Process 
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Concurrence #1/ 
Consensus #2 – 
Statement of 

Purpose and Need 
and Corridor 

Program Operating 
Principles 

Consensus #3 – First 
Level Screening 

Criteria 

Consensus #4 – 
Fatal Flaw 

Elimination of 
Solutions 

Consensus #5 – 
Identification of 
Additional Data 
Needs (to conduct 

Environmental Studies) 

Consensus #6 – 
Second-level 

Screening Criteria 

Concurrence #2/ 
Consensus #7 – 
Alternatives for 

Draft Plan 

Consensus #8 – 
Decision to publish 

Draft Plan 

Consensus #9 – 
Preferred 

Alternative 

Concurrence #3/ 
Consensus #10 – 

Preferred 
Alternative and 

Mitigation Concept 
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