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Fiscal Year (FY) 2010 is the fourth full fiscal year of implementation for the Arterial Life 
Cycle Program (ALCP).  The ALCP has 37 projects programmed for work in Fiscal Year 2010.  
The work programmed varies from studies, pre-design, design, purchasing right-of-way, 
and construction.  In addition to the work programmed, $98 million is programmed for 
reimbursement in FY10.  

ALCP REVENUE AND FINANCE 

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements 
to the arterial road network in Maricopa County.  RARF revenues are deposited into the 
arterial account on a monthly basis.  ALCP Projects may receive funding from one or more 
sources, which include: Regional Area Road Funds (RARF), Surface Transportation Program 
– MAG Funds (STP-MAG), and Congestion Mitigation and Air Quality Improvement 
Program Funds (CMAQ).  

The ALCP receives dedicated sales tax revenues (RARF) for transportation improvements 
to the arterial road network in Maricopa County.  To date, more than $154 million Regional 
Area Road Funds have been 
collected for the arterial account.  
As of March 2010, the RARF 
account balance was $66 million.  
Table 1 provides a breakdown of 
RARF revenues collected between 
July 2009 and January 2010 by 
mode.   

During the first seven months of 
FY2010, $175 million in total RARF 
revenues have been collected.  
However, the amount collected is 
more than $9 million lower than 
the $184 million forecasted.  RARF 
Revenue collection continues to decline.  As of February 2010, RARF revenues collected 
during the fiscal year were 4.8 percent lower than forecasted.  Table 2 summarizes the 
estimated and actual RARF revenue collections from July 2009 to February 2010.  
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FEDERAL FUND RESCISSION 

Federal transportation funding has never been more uncertain.  SAFETEA-LU, the multi-
year federal transportation authorization expired at the end of September 2009.  Rather 
than passing a new, multi-year extension, Congress passed three resolutions that simply 
continued the program through March 2010.  At the time of this writing, Congress is 
discussing passing another continuing resolution to extend the program to the end of the 
year.   

Another complicating factor is that over $8.0 billion of highway apportionments were 
rescinded by Washington from the States in September 2009.  The resolutions passed by 
Congress extending the federal transportation program into this year also carried over the 
rescission language from last year.  The impact of both the continuing resolutions and the 
rescissions is significant for Arizona and the MAG region.   

Currently, there is only apportionment available for five months (October 2009 through 
February 2010) of the federal fiscal year.  Furthermore, the continuation of the rescissions 
into the current federal fiscal year has reduced the available funding by about 28 percent.  
Combined, these two factors result in only about 30 percent of the normal amount of 
federal funds available.  Hopefully, Congress will pass a full, multi-year extension of the 
federal transportation program or, at least, a continuation of the program for this year with 
rescission language repealed. 

ALCP POLICIES AND PROCEDURES 
In the Summer of 2009, MAG Member Agencies expressed concerns about the current 
Arterial Life Cycle Program Policies and Procedures (“Policies”), which provide guidance to 
MAG Staff and Member Agencies to ensure the program is implemented in an efficient 
and effective manner.  Specific concerns conveyed to MAG Staff included the reallocation 
of project savings, data issues, the RARF Closeout Process, and the use of surplus/deficit 
program funds.  On September 3, 2009, MAG Staff and the ALCP Working Group met to 
address these concerns and develop potential revisions to the approved ALCP Policies 
and Procedures.   

At the meeting, the ALCP Working Group recommended the clarification of existing 
policies in Section 350 of the Policies, which addressed the reallocation of ALCP project 
savings.  The recommended revisions would permit the reallocation of project savings 
once a project segment is complete if the project segment is contained and administered 
wholly within one jurisdiction.  For multi-jurisdictional projects, the ALCP Working Group 
recommended adding a new policy requiring a MAG Member Agency to obtain 
consensus from any partnering agency(s) on the reallocation of project savings from an 
incomplete corridor toward another project programmed in the ALCP.  Additional 
revisions to policies regarding the RARF Closeout Process and the use of surplus/deficit 
program funds were not requested by the Working Group at that time.  

MAG Staff incorporated the proposed revisions into the Policies, which were 
recommended for approval through the MAG Committee process during the Fall of 2009.  
On December 9, 2009, the MAG Regional Council approved the revisions to the Policies.  
To obtain a copy of the ALCP Policies and Procedures approved on December 9, 2009, 
please contact Christina Hopes at chopes@mag.maricopa.gov.  
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FISCAL YEAR 2010 RARF CLOSEOUT 

The Arterial Life Cycle Program (ALCP) Policies and Procedures approved by the MAG 
Regional Council established the ALCP RARF Closeout process that includes a fiscal 
analysis of the ALCP and proposed RARF Closeout options.  The ALCP RARF Closeout 
options are based on the priorities and project eligibility as established in Section 260 of 
the ALCP Policies and Procedures.  For a project to be eligible for RARF Closeout: 

1) The project or project segment must be completed/closed out;  

2) The Lead Agency must submit all ALCP Project Requirements to MAG by April 19, 2010;  

3) All three project requirements must be accepted by MAG as complete by May 31, 2010. 

Member Agencies interested in participating in the FY 2010 RARF Closeout, should submit 
a completed Project Eligibility Form to MAG by April 1, 2010.  A copy of the FY 2010 RARF 
Closeout Project Eligibility Form may be downloaded from the MAG website at 
http://www.mag.maricopa.gov/project.cms?item=5034. 

FISCAL YEAR 2011 ANNUAL UPDATE PROCESS 

During the Fall of 2009, MAG Staff initiated the annual update process.  As part of the 
update, MAG Member Agencies are tasked with updating project information for inclusion 
in the MAG TIP and ALCP.  The deadline to submit project data was January 11, 2010.   

Since then, MAG Staff has coordinated with member agencies to resolve any data issues 
before releasing the Draft FY 2011-2015 MAG TIP and Draft FY 2011 ALCP.  In February, 
MAG Staff released copies of the drafts for review by MAG Member Agencies.  It is 
anticipated that the Draft FY 2011 Arterial Life Cycle Program will be presented at the May 
meeting of the Transportation Review Committee (TRC) for approval.  Additionally, the 
MAG TIP will be presented at the June meeting of the TRC for approval.  

For questions regarding the Draft FY 2011 ALCP, please contact Christina Hopes at 
chopes@mag.maricopa.gov.  For questions regarding the Draft FY 2011-2015 TIP, please 
contact Steve Tate at state@mag.maricopa.gov. 

ALCP PROJECT STATUS 

Over the last 6 months, several draft ALCP project overview reports were prepared by the 
lead agencies for projects in FY10.  MAG Staff continues to coordinate with Lead Agencies 
on refinements to these drafts. The total number of project overview reports submitted to 
MAG is 42.  Project overview reports describe the general design features of the project, 
estimated costs, implementation schedules and relationships among participating 
agencies.  The reports also provide the basis of project agreements, which must be 
executed before agencies may receive reimbursements from the program.  Thus far, one 
project agreement was executed in FY10, bringing the total number of signed project 
agreements to 33.   

At the start of FY 2010, seven Lead Agencies were programmed to receive $98 million in 
reimbursements through the Arterial Life Cycle Program.  Throughout the fiscal year, MAG 
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reimbursed $569,713 to Lead Agencies for work conducted on ITS, arterial capacity and 
intersection improvements.  ALCP Project receiving reimbursements in FY 2010 included: 
 Shea Blvd at 90th/92nd/96th Streets Intersection Improvements  
 Chandler Blvd at Alma School Rd Intersection Improvements 

 

FY 2010 ARTERIAL LIFE CYCLE PROGRAM SCHEDULE 
MARCH 2010 

9th 
DUE DATE: Lead Agencies to present to the MAG Street Committee on proposed scope changes 
and substitute projects for inclusion in the FY 2011 ALCP  

  
MC, TPC, and RC review/recommend/approve project changes to amend/administratively modify the 
current TIP/RTP/ALCP* 

22nd 
DUE DATE:  Final date to make schedule changes to projects programmed in the Draft FY 2011 
ALCP 

29th MAG Staff will provide Member Agencies with a revised draft of the FY 2011 ALCP* 

APRIL 2010 

1st DUE DATE:  Lead Agencies to notify MAG Staff of project eligibility for FY 2010 RARF Closeout 

15th MAG Staff will determine the availability of RARF Closeout Funds and Eligible Projects 

19th 
DUE DATE:  All project requirements to be submitted to MAG Staff for projects recommended for FY 
2010 RARF Closeout Funds 

  TRC review/recommend ALCP Projects for FY10 RARF Closeout Funds 

MAY 2010 

  MC, TPC, and RC review/recommend/approve ALCP Projects for FY10 RARF Closeout Funds 

  TRC review/recommend/approve Draft FY 2011 ALCP 

31st 
DUE DATE:  Lead Agencies recommended to receive FY 2010 RARF Closeout Funds submit final 
versions of all ALCP Project Requirements 

JUNE 2010 

1st 
DUE DATE:  Lead Agencies submit final Project Reimbursement Requests for FY 2010.  MAG Staff 
will not accept any NEW PRRs for FY 2010 after this date. (No exceptions will be made.) 

14th 

DUE DATE:  Lead Agencies to submit final Project Reimbursement Requests for FY 2010 to be 
accepted as complete by MAG Staff.  INCOMPLETE PRRs will not be accepted after this date.  
Reimbursements remaining in FY 2010 will be deferred to a later fiscal year for 
reimbursement. ** (No exceptions will be made.) 

  
MC, TPC, and RC review/recommend/approve ALCP Projects for FY 2011 Arterial Life Cycle 
Program 

* As necessary 

**  Incomplete, as determined by MAG Staff 

This is the 11th Status Report for the Arterial Life Cycle Program (ALCP).  Semi-annually, MAG staff 
will provide member agencies with an update on the projects in the ALCP.  This report and all other 
ALCP information are available online at http://www.mag.maricopa.gov/project.cms?item=5034.  
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Status

PO = Project 
Overview  

PA = Project 
Agreement

Reimb. 
To Date

Programmed 
Reimb. FY10

Estimated 
Future 

Reimb. FY 
2011 - 2026 

(2009$)

Expended 
to Date 
(2009$, 
YOE$)

Estimated 
Expenditures 
for FY 2010 

(2009$)

Estimated 
Future Exp. 
FY 2011 - 

2026 
(2009$)

CHANDLER  
Chandler Blvd at Alma School Rd PO, PA D, R 0.337 1.047 2.398 1.854 0.000 9.692 2016 2015 Reimbured $85,404 in FY10
Chandler Blvd at Dobson Rd PO, PA D, R, C 1.060 3.039 0.000 1.525 6.945 0.000 2010 2010

FOUNTAIN HILLS
Shea Blvd: Palisades Blvd. to Fountain Hills Blvd. PO, PA D 0.248 0.040 0.000 0.355 0.057 0.000 2010 2010
Shea Blvd: Technology Dr to Cereus Wash PO, PA D, R, C 0.064 5.608 0.000 0.091 8.012 0.000 2010 2010
GILBERT  
Guadalupe Road at Cooper Road D, R, C 0.000 3.694 0.000 0.000 4.725 2.105 2010/2011 2011
Pow er Rd at Pecos: Intersection Improvement PO D, R, C 0.000 5.298 4.640 14.453 0.000 0.000 2010/2011 2009 IGA approved
Pow er Rd: Santan Fw y to Pecos Rd D, R, C 0.000 3.626 6.695 2.492 13.969 9.150 2010/2011 2011
Warner Road at Cooper Road PO, PA D, R, C 1.305 2.396 0.000 1.864 3.715 0.000 2009/2010 2010
MARICOPA COUNTY
El Mirage Rd: Deer Valley Drive to L303 PO, PA C/O 0.000 0.000 9.670 13.814 0.000 0.000 2017/2018 2009

El Mirage Rd: Thunderbird Rd to Bell Rd PO, PA P 1.105 0.342 19.532 3.388 2.298 41.361
2010, 2012-

2016
2016

DCR developed in conjuction w ith El 
Mirage Rd: Thunderbird to Northern 
project

Northern Parkw ay: Corridorw ide ROW Protection R 0.000 1.800 3.321 2.572 2.062 2.681 2012 --- Project Overview  in process
Northern Parkw ay: Sarival to Dysart P, D, R 0.000 19.593 34.871 0.000 43.226 34.581 2010-2012 2011 Project Overview  in process
MESA

Broadw ay Rd: Dobson Rd to Country Club Dr PO, PA P 0.080 0.118 7.068 0.284 0.000 18.748
2008,2010-

2013
2013

Dobson Rd at Guadalupe Rd PO, PA P, D, R, C 0.196 2.542 0.000 0.280 5.423 0.000 2008-2010 2010
Dobson Rd at University Dr D, R 0.000 0.000 2.741 0.639 2.013 4.227 2020 2011
Gilbert Rd at University Dr PO, PA C/O 0.000 0.000 2.741 11.765 0.000 0.000 2022 2009
Greenfield Rd: Baseline Rd to Southern Ave PO, PA D, R 0.471 4.661 4.661 1.562 6.614 0.000 2008-2010 2010
Haw es Rd: Santan Fw y to Ray Rd D, R, C 0.000 0.000 2.316 2.904 1.538 0.000 2022 2010
Lindsay Rd/Brow n Rd D 0.000 0.000 2.741 0.000 0.461 3.524 2015-2017 2012

Mesa Dr at Broadw ay Rd PO D 0.099 0.000 0.748 0.142 0.000 24.876
2010, 2012-

2014
2014

Mesa Dr: US-60 (Superstition Fw y) to Southern PO, PA P, D, R 0.060 3.414 4.853 0.086 6.502 13.299
2008-2010, 

2012
2012

Construction deferred from to FY 
2012

Pow er Rd: East Maricopa Floodw ay to Santan 
Fw y/Loop 202

P, D, R 0.000 0.000 10.038 2.396 1.198 12.470 2012-2014 2013

Ray Rd: Sossaman Rd to Ellsw orth Rd D, R, C 0.000 0.000 3.739 1.194 8.147 0.000 2023 2010

Southern Ave at Country Club Dr PO D 0.000 0.075 4.785 0.000 0.107 8.142
2010/2011, 

2014
2013

Southern Ave at Stapley Dr PO, PA P, D 0.168 0.049 12.363 0.243 0.071 21.263 2008-2014 2013

TABLE 4
October 2009 - March 2010, Project Status of Projects Underway

(2009 and Year of Expenditure, Dollars in Millions, Consistent with the FY10 - September 30, 2009 ALCP)

Lead Agency & Facility

Project 
Requirement 

Regional Funding Reimbursements 
Status

P=Pre-Design 
D=Design 
R=ROW 

C=CONST 
C/O=Closed out

Total Expenditures (Exp.)

FY(s) for 
Reimb.

FY for 
Final 

Constr.  
Other Project Information
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Status

PO = Project 
Overview  

PA = Project 
Agreement

Reimb. To 
Date

Programmed 
Reimb. FY10

Estimated 
Future Reimb. 

FY 2011 - 
2026 (2009$)

Expended 
to Date 
(2009$, 
YOE$)

Estimated 
Expenditures 
for FY 2010 

(2009$)

Estimated 
Future Exp. 
FY 2011 - 

2026 (2009$)
PEORIA

Beardsley Rd:  Loop 101 to 83rd Ave/Lake 
Pleasant Parkw ay

PO, PA P, D, R, C 5.992 0.000 0.000 14.816 0.000 0.000 2009 2009

Project underw ay. ALCP 
reimbursement of to be $6,696,318 
based on contract amount. ALCP to 
be updated pending information 
from ADOT.

Loop 101 at Beardsley Rd/Union Hills Dr PO, PA D, R, C 16.893 0.000 0.000 26.110 0.000 0.000 2009 2009

Project underw ay. ALCP 
reimbursement of to be $10,850,616 
based on contract amount.  ALCP to 
be updated pending information 
from ADOT.

Happy Valley Rd: Lake Pleasant Pkw y to 67th Ave PO D, R, C 0.000 0.000 17.588 28.970 18.147 0.000
2022, 2024-

2027
2010

Lake Pleasant Pkw y: Dynamite Blvd to L303 PO D 0.000 0.000 26.265 1.431 5.363 33.311 2013-2015 2014
To receive project savings from 
Beardsley projects pending 
information from ADOT.

PHOENIX
Black Mountain Blvd: SR-51 and Loop 101/Pima 
Fw y to Deer Valley Rd

PO D 0.000 2.515 19.532 0.000 3.824 29.255 2010-2013 2013

Sonoran Blvd: 15th Ave to 10th St P, D 0.000 0.000 8.751 6.725 0.480 12.841 2011-2013 2013

Sonoran Blvd: 10th St to 26th St P,D 0.000 0.000 12.712 7.793 1.839 20.644
2011/2012, 
2014/2015

2014

Sonoran Blvd: 26th St to Cave Creek P,D 0.000 0.000 10.476 8.012 0.613 16.717
2011/2012, 

2015
2015

SCOTTSDALE
Pima Rd: McKellips Rd to Via Linda P, D, R 0.000 15.508 14.523 3.200 22.155 20.748 2010/2011 2011
Pima Rd: Thompson Peak Pkw y to Pinnacle Peak 
Rd

PO, PA D, R, C 0.449 14.100 8.925 2.690 18.156 12.751 2010/2011 2011
Project Reimbursement Request in 
process

Scottsdale Rd: Thompson Peak Pkw y to Pinnacle 
Peak Rd

P, R 0.000 0.000 11.347 0.267 4.267 11.723 2012 2012

Shea Blvd at 90th/92nd/96th: Intersection 
Improvements 

PO, PA C/O 2.311 0.484 1.792 5.862 0.000 0.000 2010/2022 2006
Reimbursed $484,309 in FY 10

Shea Blvd at Frank Lloyd Wright Blvd D, R, C 0.000 0.000 0.650 0.412 0.516 0.000 2023 2010

TABLE 4
October 2009 - March 2010, Project Status of Projects Underway

Total Expenditures (Exp.)

FY(s) for 
Reimb.

FY for 
Final 

Constr.   
Other Project Information

(2009 and Year of Expenditure, Dollars in Millions, Consistent with the FY10 - September 30, 2009 ALCP)

Lead Agency & Facility

Project 
Requirement 

Regional Funding Reimbursements 
Status

P=Pre-Design 
D=Design 
R=ROW 

C=CONST 


